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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder
solarization component of PM KUSUM - C Scheme

Madhya Pradesh Urja Vikas Nigam Limited (MPUVNL)

| Urja Bhawan Link Road No. 2, Shivaji Nagar, Bhopal — 462016
i Telephone No.: +91-755-2575670, 2553595, 2767270;

website: http:/ / www.mprenewable.nic.in, Email: kusumc.mpuvn@gmail.com

Notice Inviting Tender

RFP No: F/UVN/2022/KUSUM-C/II1/4872 Dated: 10.01.2023

Madhya Pradesh Urja Vikas Nigam Limited, invites Bids from the Bidders to participate through
this Request for Proposal (RFP) for Selection of Renewable Power Generators (RPGs) for
Implementation of approximate 1110 MW of Grid Connected Solar PV Systems for Sale of
Solar Power to MPPMCL under feeder solarization component of PM KUSUM-C at various

locations in the state of Madhya Pradesh, India.

For the implementation of above mentioned work, Bidders should submit their bid proposal and
all requisite documents complete in all respects on or before 07.02.2023 up to 20:00 Hours

online in https://www.bharat-electronictender.com and in the office of “Nodal Agency” in

prescribed format. Bid proposals received without the prescribed Bid Processing Fee shall be
rejected. It may be noted that Bid Security was exempted for all Bidders till 31 December 2021
in line with order of Ministry of Finance, Govt. of India dated 12.11.2020. Hence, every Bidder
is required to mandatorily submit Bid Security in prescribed manner. In the event of any date
indicated above is a declared Holiday, the next working day shall become operative for the
respective purpose mentioned herein. Technical Bid will be opened on 09.02.2023 at 11:00

Hours online in the presence of authorized representatives of Bidders who wish to be present.

Bid documents which include eligibility criteria, technical specifications, various conditions of
Agreement, formats, etc. can be viewed from Nodal Agency’'s website

www.mprenewable.nic.in and can be downloaded from https://www.bharat-

electronictender.com for online submission.

SE
(MPUVNL)
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder
solarization component of PM KUSUM - C Scheme

DISCLAIMER

1. Though adequate care has been taken while preparing the RFP documents (inclusive of
Formats and Annexures), the Bidder shall satisfy themselves that the documents are
complete in all respects. Intimation of any discrepancy shall be given to this office
immediately. If no intimation is received from prospective Bidder on or before pre-bid
meeting date, it shall be considered that the RFP document is complete in all respects and
has been received by the Bidder. Bidder shall be responsible to read all clauses in
conjunction with PPA (Part of RFP, in the form of Annexure).

2. Nodal Agency reserves the right to modify, amend or supplement RFP documents including
all formats and annexure at any time before Bid submission deadline. Interested Bidders
are advised to follow and keep track of Nodal Agency’s website as well as designated e-
tender portal for updated information. Nodal Agency is not obligated to send/ communicate
separate notifications for such notices/ amendments/ clarification etc. in the print or
electronic media or individually. Nodal Agency shall not be responsible and accountable

for any consequences to any party, whatsoever.

3. While this RFP and associated bid process is carried out in good faith and adequate
reasonableness, neither Nodal Agency nor their employees or advisors make any
representation or warranty, expressed or implied, or accept any responsibility or liability,
whatsoever, in respect of any statement or omissions herein, or the accuracy,
completeness, procedural inadequacy or reliability of information and shall incur no liability
under any law, statute, rules or regulations as to the accuracy, reliability or completeness

of this RFP, even if any loss or damage is caused by any act or omission on their part.

4. The capitalized term or any other terms used in this RFP, unless as defined in RFP or
repugnant to the context, shall have the same meaning as assigned to them by the
Electricity Act, 2003 or Company Act, 1956/ 2013 or Indian Partnership Act, 1932 or Limited
Liability Partnership Act, 2008 or Income Tax Act, 1961, Guidelines for implementation of
PM KUSUM scheme, 22.07.2019 and applicable rules or regulations framed under these
Acts/ Guidelines.
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization

component of PM KUSUM - C Scheme

A. BID INFORMATION SHEET

Document Description Request for Proposal (RFP) for Selection of RPGs for

Implementation of approximate 1110 MW Grid Connected Solar
based power plants connected to selected 33/ 11 kV substation for
Sale of Solar Power to MPPMCL at various locations in the state of
MP under feeder solarization component of PM KUSUM-C

Important note:
As per MNRE order no. 32/645/2017-SPV Division dated 1

August 2022, the condition of domestic content requirement

(DCR) for solar cell has been waived off for feeder level
solarization under component-C of PM KUSUM scheme for
projects awarded by implementing agency on or before 20 June
2023.

RFP No. & Date

RFP No: F/UVN/2022/KUSUM-C/111/4872
Dated: 10.01.2023

RFP Purchase Start
Date

16.01.2023 at 23:55 Hrs.

RFP Purchase End
Date

07.02.2023 at 18:00

Total Capacity

Approximate 1110 MW

Project or Project Size

As per demand assessed for all concerned agricultural feeders
emanating from a particular sub-station, subject to maximum
available capacity at concerned sub-station. Total Bid capacity (in

MW) at one substation shall be considered as one Project.

Project size corresponding to a substation = 2 [(E x1000)/ (24 x D X

CUF)], for all agricultural feeders emanating from a substation
Where,

E= Average input energy of an agricultural feeders emanating from
concerned substation assessed in accordance with methodology
prescribed by MNRE under KUSUM-C guidelines for feeder
solarization

D= number of days in a year

CUF= capacity utilization factor of SPP (assumed at 19% or more)

Important note:




Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization
component of PM KUSUM - C Scheme

MPUVNL shall have sole discretion to take appropriate view on
project or project size where Bidders quote a modified project
capacity, especially, those project capacities not falling in (+/-) 20%

band of Project/ Project Capacity.

Bid Size Bidder can place Bid for any number of sub-stations. There is no cap
on total bid capacity by a Bidder

Exclusivity A Bidder shall place only one bid for a substation/ Project i.e. all target
feeders emanating from one substation shall be considered as one
Project. Total Bid capacity (in MW) at one substation shall be

considered as one Project.

Selection of substation Substations to be considered for feeder solarization under]
for SPPs under component-C of PM KUSUM scheme as identified by concerned
component-C of PM Discoms shall meet following criteria:

KUSUM scheme e |t has at least one dedicated agricultural feeder emanating

from 33/11 kV substation

e |t has at least one non-agricultural feeder emanating from
33/11 kV substation

e Concern 33/11 kV substation has technically feasible
capacity to accommodate proposed capacity of solar project

under feeder solarization component of PM KUSUM-C

Duration of PPA 25 years from Commercial Operation Date

Maximum CUF Procurer, in any Contract Year, shall not be obligated to purchase
additional energy above 21% CUF on annual basis during the PPA
period from the RPG at the PPA tariff of that year. However, the
excess energy generated by RPG above 21% CUF may be
procured by Procurer at 75% of the PPA tariff as per Article 4.3 of
PPA.

Minimum CUF For any Contract Year except for the first year of operation, the

renewable power generator, shall be required to achieve a

minimum CUF of 15% on annual basis during the period of PPA.

Broad Scope Design, Engineering, Supply, construction, erection, Testing and
Commissioning including construction of bay and related
switchgear at sub-station along with Comprehensive Operation &

Maintenance for twenty-five (25) Operational Years of Grid
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization

component of PM KUSUM - C Scheme

Connected Solar based Power Plants (SPPs) in accordance with
the applicable Law, the Grid Code, the terms and conditions of PPA
and prudent utility practices for Sale of Solar Power to MPPMCL at
the delivery point in each substation at various locations in the
state of Madhya Pradesh, India.

Important note:
As per MNRE order no. 32/645/2017-SPV Division dated 1

August 2022, the condition of domestic content requirement

(DCR) for solar cell has been waived off for feeder level
solarization under component-C of PM KUSUM scheme for

projects awarded by implementing agency on or before 20 June

2023.
Subsidy from Govt. of Shall be INR 1.05 crore/ MW i.e. 30% of estimated cost of
India i.e. Central installation of SPP at INR 3.5 crore/ MW. CFA shall be governed by

Financial Assistance relevant and applicable Subsidy from Govt. of India guidelines from
(CFA) time to time.

As per existing guidelines, CFA up to 100% of the total eligible CFA
will be released to the RPG through nodal agency on successful
operation and performance of solar plant for 2 months after
commissioning, with CUF of at least one month being as per

minimum CUF as agreed in PPA.

Selection Procedure Financial Bid of only Qualified Bidders i.e. RFP compliant and
meeting Eligibility Criteria (i.e. technically qualified bidders), shall
be opened.

List of all Financially Qualified Bidders (FQBs) shall be prepared in
ascending order of tariffs of respective FQBs to fill required bucket
of solar capacities.

The detailed procedure is given in the section 4 of this RFP.

Pre-bid Meeting The pre-bid meeting shall be hosted on an online platform on
25.01.2023 at 11:00 hours. Interested Bidders may nominate
their representatives (up to a maximum of 2) to attend the same.
The Bidders should share the following participation details by

24.01.2023 at kusumc.mpuvn@gmail.com

¢ Name of the Bidder
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization

component of PM KUSUM - C Scheme

¢ Name, Email, Contact No. of the Representative (s)

Joining instructions shall be shared 24 hours before the Pre-Bid
Meeting.

Last date & Time of
Submission of Bid
submission (ONLINE
only)

Last date & Time of

Submission of required

07.02.2023 up to 20:00 hours

08.02.2023 up to 17:00 hours
Bid documents in

HARD copies
Bid Opening

09.02.2023 at 11:00 hours
(Technical)

Bid Opening (Financial) 16.02.2023 at 16:00 hours

(Any modification in date, time and venue for Financial Bid
opening shall be updated on websites. Bidders are advised to

keep tracking of the same).

Bid Processing Fee MPUVNL’s Bid Processing Cost: INR 5,000/- (Rupees Five
(non- refundable) Thousand only) + GST (18%) i.e. INR 5,900/- per MW or a part
thereof. The bid processing fees will be paid to MPUVNL in
following account (through NEFT/RTGS) and proof of the same
shall be mailed to MPUVNL as well as submitted with online bid:
a) Account Holder Name: M. P. Urja Vikas Nigam Ltd.
b) Bank Name: ICICI Bank Ltd.
c) Bank Branch Address: Shivaji Nagar, Bhopal
d) Account No.: 656501700049
e) IFSC Code: ICIC0006565
f) MICR Code: 462229012

The e-tendering portal charges will be charged by the tendering

portal directly as per following:

1. E-Tender Portal Registration Fees: During the registration
process each bidder will have to pay the applicable ETS
Registration-Fee of INR 3,000 + GST (18%).
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization
component of PM KUSUM - C Scheme

For already registered bidder on the portal, need not to re-pay
registration fees for 1 year from date of their registration.

2. Bid Participation Fee: Bidder Participation Charges Per - INR
7,000/ per sealed bid + GST (18%)

Charges towards the e-tender portal, govern by the portal service

provider, and shall be borne by the bidder.

No exemption towards bid processing fees and e-tendering fees is
allowed to any type of organizations/ agencies including MSMEs
or any Govt./ semi Govt./ PSUs.

Bid Security INR 1 lakh per MW or part thereof as bid security is to be paid by all
interested Bidder. It shall be valid for 180 days from the bid deadline.
It may be extended further for a period of ninety (90) days with
mutual consent of the nodal agency and bidder.

Interest free Bid Security as indicated in RFP document may be
provided either in the form of Bank Guarantee as per prescribed
format or submitted to MPUVNL in following account (through
NEFT/RTGS) and proof of the same shall be submitted with online
bid:

a) Account Holder Name: M. P. Urja Vikas Nigam Ltd.

b) Bank Name: ICICI Bank Ltd.

c) Bank Branch Address: Shivaji Nagar, Bhopal

d) Account No.: 656501700049

e) IFSC Code: ICIC0006565

f) MICR Code: 462229012

No exemption towards Bid Security is allowed to any type of

organizations/ agencies including MSMEs or any Govt./ semi Govt./

PSUs
Performance Bank Successful Bidder/ RPG shall be required to furnish a Performance
Guarantee (“PBG”) Bank Guarantee (“PBG”) of 5 lakh/ MW for fifteen (15) months as
per this RfP.

The PBG will be returned to the power producer immediately after
successful commissioning of solar power plant, after taking into

account any penalties due to delay in commissioning.
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization
component of PM KUSUM - C Scheme

Update on this RFP Bidders are advised to keep track of the changes/ updates/
corrigendum regarding this RFP on https:/ / www.bharat-

electronictender.com and www.mprenewable.nic.in (for reference

only)
Address for To,

correspondence with  Superintending Engineer,

nodal agency Madhya Pradesh Urja Vikas Nigam Limited,
“Urja Bhawan”
Link Road No. 2, Shivaji Nagar, Bhopal — 462016
Mobile No — 0755-2553595
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder
solarization component of PM KUSUM - C Scheme

B. DEFINITIONS & ABBREVIATIONS

In this “Bid / RFP Document” the following words and expression will have the meaning as

herein defined where the context so admits:

“Affiliate” shall mean a Company / Limited Liability Partnership (LLP) Firm/ Partnership
Firm/ Sole Proprietor that directly or indirectly

i controls, or
ii. is controlled by, or
iii. is under common control with

a Bidder or Member of a Consortium/ JV. Any bank or financial institution shall not be
considered as Affiliate. Also, any organization/ entity/ institution where the President of
India or Governor of a State are the ultimate owner but otherwise are separate organization/

entity/ institution from each other shall not be considered as Affiliate;

“‘Appropriate Commission” - Unless otherwise stated, Appropriate Commission shall be
the commission of the state where DISCOM is situated; In this case, it shall mean Madhya

Pradesh Electricity Regulatory Commission (MPERC);

“Bid” shall mean the Technical and Financial Proposal submitted by the Bidder along with
all documents/ credentials/ attachments/ annexure etc., in response to this RFP, in

accordance with the terms and conditions hereof;

“Bidder(s)” shall mean eligible Company/ Limited Liability Partnership (LLP) firm/
Partnership Firm/ Sole Proprietor or Consortium/ Joint Venture (JV) of above in any form
submitting the Bid in response to this RfP. Any reference to the Bidder includes its

successors, executors and permitted assigns as the context may require;

“Bidding Consortium (Consortium) or Joint Venture (JV)” shall refer to a group of
bidding Company/ Limited Liability Partnership (LLP) firm/ Partnership Firm/ Sole Proprietor
that has collectively made a Bid in response to RFP for the project. Consortium/ JV of a

maximum of two entities/ members is allowed under this RFP.

“Bid Deadline” shall mean the last date and time for submission of Bid in response to this

RFP as specified in Bid Information Sheet;

“Bid Security” shall mean Bid Security to be submitted by the Bidder along with the Bid
as per provision of RfP;
“B.1.S.” shall mean specifications of Bureau of Indian Standards (BIS);

“Bid Validity Period” shall mean 180 days from the bid deadline. It may be extended
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further for a period of up to ninety (90) days with mutual consent of the nodal agency and
bidder;

“CEA” shall mean Central Electricity Authority;
“CERC” shall mean Central Electricity Regulatory Commission

“Chartered Accountant” shall mean a person practicing in India or a firm whereof all the
partners practicing in India as a Chartered Accountant(s) within the meaning of the
Chartered Accountants Act, 1949;

“Competent Authority” shall mean Managing Director of Nodal Agency, himself and/ or
a person or group of persons nominated by him for the mentioned purpose herein of this
RFP;

“Completion” shall mean supply and erection/installation of the Project and demonstration

of CUF as per provisions of the PPA;

“Commissioning” shall mean demonstration of successful operation of the Grid

Connected Project in accordance with prevailing regulations;

“Commercial Operation Date” or “COD” shall mean the date on which the
commissioning certificate is issued upon successful commissioning (as mentioned in Article
1 of f PPA) of the project;

“Company” shall mean a body incorporated in India under the Companies Act, 1956 or
Companies Act, 2013 including any amendment thereto;

“Comprehensive Operation and Maintenance” or “Comprehensive O&M” or “O&M”
shall mean insurance, warranty, spare parts and operation & maintenance of Projects
during the term of the PPA,;

“Control” shall mean with respect to any Entity means more than 51% ownership, directly
or indirectly, of such Person or the power to direct the management and policies of such
Person by operation of law, contract or otherwise;

“Day(s)” shall mean a 24 (twenty-four) hour period beginning at 00:00 hours Indian
Standard Time and ending at 23:59:59 hours Indian Standard Time;

“Delivery point” shall mean a point where power is injected into grid at 33/11 kV substation
and it shall preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as per
necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 kV or
higher voltage substation with due approval of Procurer(s). Metering shall be done at this
interconnection point where the power is injected into the 33/ 11 kV or higher voltage Sub-

station. For interconnection with grid and metering, the RPG shall abide by the relevant
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solarization component of PM KUSUM - C Scheme

and applicable regulations, Grid Code notified by the State Commission and Central
Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as amended
and revised from time to time, or orders passed thereunder by the Appropriate Commission

or CEA and relevant provision of PPA,;

All costs and charges including but not limited to line losses and other charges as notified
by the appropriate commission up to the point of interconnection (Delivery Point), if
applicable, associated with the evacuation arrangement shall be borne by RPG.

‘DISCOM” shall mean Madhya Pradesh Poorv Kshetra Vidyut Vitaran Company Ltd.,
Madhya Pradesh Paschim Kshetra Vidyut Vitran Company Ltd. and Madhya Pradesh
Madhya Kshetra Vidyut Vitaran Company Ltd.

“Effective Date” shall means the date as defined in Article 1 of PPA;
“Eligibility Criteria” shall mean the Eligibility Criteria as set forth in this RFP;

“Expiry Period” Shall mean the date occurring twenty-five (25) years from the Commercial
Operation Date subject to that the supply of power shall be limited for a period of 25 years

from the COD unless extended by the Parties as per this Agreement;

“Financial Bid” shall mean online financial Bid, containing the Bidder’s quoted fixed tariff

for the entire term of the PPA, with effect from the COD as per format given in the RFP;

“Financially Qualified Bidder” shall mean, for a Project, a Qualified Bidder who has

quoted lowest tariff (L-1) for the Project.

“First Operational Year” shall mean the period commencing from the Commissioning and
expiring at the end of the Calendar Month in which Project completes twelve (12) Months
from the COD of PPA Capacity;

“Government Authority” means one or more of the Gol, the GoMP, any local government
or any other ministry, governmental department, commission, board, body, bureau, agency,
authority, instrumentality, inspectorate, statutory corporation or body corporate over which
the Gol or the GoMP exercises control, court or other judicial or administrative body or
official or Person, having jurisdiction over the SPD, the Unit or any portion thereof and the
performance of obligations and exercise of rights of the Parties in accordance with the

terms of this Agreement.

“IEC” shall mean specifications of International Electrotechnical Commission;
“Inspecting Authority” shall mean the authority designated by the Competent Authority

for the said purpose;

“kW?” shall mean Kilowatt;
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“kWh” shall mean Kilowatt Hour;

“Lead Member” shall mean the member of Bidding Consortium/ Joint Venture which is

designated as leader by other member to represent them as Bidder for this RFP;
“LOA” shall mean Letter of Award issued by the MPUVN to the RPG;
“MPERC” shall mean Madhya Pradesh Electricity Regulatory Commission

“MPPMCL / MP DISCOMSs” shall mean Madhya Pradesh Power Management company

and Distribution companies
“MNRE” shall mean Ministry of New and Renewable Energy, Government of India;

“Month(s)” shall mean a period of 30 days from (and excluding) the date of the event,

where applicable, else a calendar month;
“MW?” shall mean Mega Watt;
“MWp” shall mean Mega Watt Peak;

“Nodal Agency” shall mean the Madhya Pradesh Urja Vikas Nigam Limited, (MPUVNL)
Bhopal;

“Operational Year(s)” the First Operational Year and thereafter each period of 12
(twelve) Months till the Expiry Date of PPA,;

“Paid-up Share Capital” means the paid-up share capital as defined in Section 2 of the
Company Act, 2013;

“Power Producer” shall mean anyone who has accepted the LOA then, enters into a PPA
with the Procurer for supply of solar power and has legal ownership of all the equipment of

the Project;

“Power Purchase Agreement or PPA” shall mean the agreement to be executed
between RPG and the Procurer for the supply of Solar Power from the Project

commissioned by the RPG to Procurer;

“Premise” shall mean any land, building or structure or part thereof or combination thereof

including any other vacant / non vacant area which is part of the Procurer’s establishment;

“Procurer(s)” shall mean the person or company or organization procuring solar power

from the Power Producer at competitively determined tariff under the RFP i.e. MPPMCL,;

“Project(s)” shall mean the Grid Connected Solar PV Project(s) [SPPs] corresponding to

a 33/11 kV substation as envisaged under this RfP;

“Project Capacity” means the capacity of the individual Projects mentioned in this RfP;
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“Project Company” shall mean Company incorporated by the Bidder/ RPG as per Indian

Laws;

“Qualified Bidder(s)” shall mean Bidder(s) who have submitted Bid(s) in compliance with
this RfP and is/are qualified as per the Eligibility Criteria pursuant to this RFP who shall be

eligible for opening of Financial Bid;

“RFP” shall mean Request for Proposal (RFP) / Bid document / Tender document and

shall include formats and annexures in it;

“Renewable Power Generator” or “RPG” shall mean Bidder declared successful
following due process in accordance with this RfP. Any reference to the RPG shall include

its successors, executors and permitted assigns as the context may require;

“Scheduled Commissioning Date” or “SCD” shall mean 12 months from the effective
date as defined in Article 1 of PPA,

“Statutory Auditor” shall mean the auditor of a Company appointed under the provisions
of the Companies Act, 1956 or Companies Act, 2013 or under the provisions of any other

applicable governing law;

“Successful Bidder(s)” shall mean the RPG(s) selected by Nodal Agency pursuant to this
RFP for implementation of Project as per the terms and condition of the RFP Documents,

and to whom LOA has been issued;
“Term of PPA” shall have the meaning ascribed thereto in article 2 of PPA;

“Year” shall mean 365 Days or 366 Days in case of leap year when February is of 29

Days;
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C. INTERPRETATIONS

1. Words comprising the singular shall include the plural & vice versa.

2. Bidder shall mean sole bidding entity, lead bidding entity or members of consortium/

joint venture.

3. An applicable law shall be construed as reference to such applicable law including its

amendments or re-enactments from time to time.

4. A time of day shall save as otherwise provided in any agreement or document be

construed as a reference to Indian Standard Time.

5. Different parts of this contract are to be taken as mutually explanatory and
supplementary to each other and, if there is any differentiation between or among the
parts of this contract, they shall be interpreted in a harmonious manner so as to give
effect to each part.

6. MD of MPUVNL will have authority to take appropriate decision in line with guidelines
or directions of MNRE from time to time in matters pertaining to implementation of
feeder solarization under KUSUM-C scheme.

7. MD of MPUVNL will have authority to interpret and take appropriate decision in matters
pertaining to timelines or situations posing challenge in execution of awarded Projects

for feeder solarization under KUSUM-C scheme in the State.
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Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder
solarization component of PM KUSUM - C Scheme

SECTION-I: INTRODUCTION

INTRODUCTION:

In reference to the KUSUM-C guidelines, Madhya Pradesh Urja Vikas Nigam Limited
(MPUVN) on behalf of MPPMCL, hereby invites the proposals against the RFP from
interested bidders for development of solar power plants (SPP) of different capacities
to meet requirement of target feeders associated with substations provided in
Annexure 1 and as amended from time to time. Bids received for any substation not
included in Annexure 1 of RfP as amended shall not be considered for technical or
financial evaluation. The power should be delivered at delivery point as defined in the
RFP. The total capacity to be allotted under this RFP is approximate 1110 MW.
Such plants near sub-stations may be primarily developed by utilizing private land-
cultivable land, pastureland, marshland, barren or uncultivable land. It shall be sole
responsibility of RPG to identify private land necessary for Project and arrange the
same at applicable risk and cost.

For avoidance of any doubt, it is re-stated that the RPG shall be solely responsible
and make arrangements for land and associated infrastructure for development of the
Project and for Connectivity with the 33/11 kV sub-station for confirming the
evacuation of power by the Scheduled Commissioning date or COD, whichever is
earlier, and all clearances. The RPG will be responsible for Design, Supply,
Construction, Erection, Testing and Commissioning, of Solar Power Project in
accordance with the applicable Law, Grid Code, as per regulations and terms
&conditions of the Agreement as well as Prudent Utility Practices.

RPG shall have option to get connectivity infrastructure from Project to substation
developed by Discom by bearing appropriate expenses towards it.

It may be noted that BoQ estimates and specifications related to evacuation and
connectivity infrastructure shall be approved by concerned Discom.

The power generated from such SPP’s shall be sold to MPPMCL on the tariff
discovered for the RPG through process defined in this RfP and conditions as
specified in the PPA document.

The Bidder is advised to read carefully all instructions and conditions of this RFP and
understand the scope of work completely. All information and documents required as
per the RFP must be furnished with the bid. Nodal Agency reserves the right to seek
clarifications or additional submissions on submitted bids. Failure to provide the
information and/ or documents as required shall render the Bid(s) unacceptable for
further evaluation and may lead to rejection of the bid(s) or award of work. All Bidders
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qualifying the technical stage shall be treated at par. Financial Bid of the Bidder(s)

qualifying at technical stage only shall be opened.

1.8 Bidder shall be deemed to have examined the RFP, to have obtained information in
all matters whatsoever that might affect carrying out of works in line with the scope of
work specified in the RFP at the Bid price and to have satisfied himself of the
sufficiency of his Bid. The Bidder shall be deemed to know the scope, nature and
magnitude of the works and requirement of materials, equipment, tools and labour
involved, wage structures and as to what all works Power Producer shall have to be
complete in accordance with the RFP, irrespective of any defects, omissions or errors
that may be found in RFP. It is assumed that Bidder has satisfied himself with the site
conditions at the Premises of Procurer and has assessed the quantum of work

required to comply with the RFP and PPA conditions.
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SECTION-II: BID DETAILS

BID DETAILS:

The bidding process is for Implementation of approximate 1110 MW capacity of Grid
Connected Solar based power projects (SPPs) of different capacities under feeder
solarization component of KUSUM-C for Sale of Solar Power to MPPMCL at various
locations in the state of Madhya Pradesh (Annexure-1), India at the Delivery Point in

each sub-station bus bar as follows:

Connectivity cum Delivery Point shall preferably be 11 kV bus bar of 33/11 kV

substation; however,

Connectivity cum Delivery Point may be at 33 kV bus bar of 33/11 kV or higher voltage
substation as per necessity and technical feasibility only after duly agreed upon by

Procurer.

Eligible applicants are the Bidder as defined under this RFP. It shall be sole
responsibility of RPG to arrange land for concerned SPP.

For setting up of a SPP, concerned RPG can arrange land near substations provided

in Annexure-1 and as amended from time to time.

After registration on ETS portal, to access the link to participate in the bid, bidder has
to send an email to MPUVN with the proof of registration, organization id (issued on
e-tender portal post registration), email-id of bidder and mobile no. of bidder, to
MPUVN. Accordingly, MPUVN will approve downloading of tender documents from

ETS portal and participation in subsequent processes.

An applicant will not be allowed to apply for more than one solar power plant for a
particular 33/11 kV sub-station. The Bid of an applicant will also be disqualified if it is
found that its owner/ proprietor/ partner/ director/ member or any of its affiliate has

also filed application for another RPG for the same sub-station.

Bidder/ RPG should ensure compliance to the MNRE’s guidelines pertaining
solarization of feeders under KUSUM-C, dated 04.12.2020 and amended till date of

online bid submission.

A list of substations along with the estimated project capacity has been attached as

Annexure 1 and as amended from time to time. The Bidders are advised to undertake
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their own due diligence before submitting of the Bid(s) as regards necessary Project
Capacity, availability of bay/ space for bay at concerned 33/11 kV substation, RoW
issues, if any, pertaining to connectivity and associated 11 kV or 33 kV lines and any
other critical aspect that may have implications on implementation as well as O&M of
concerned Project(s). MPUVNL or Procurer shall not be responsible or answerable in
any manner for any matters related technical feasibility, implementation or O&M
arising at any stage from Bid submission through life of concerned Project(s).

2.8 Key Dates

S. No. Nodal Agency Stage Date Time (Hrs.)

1. Date of issue of RFP 11.01.2023

2. Purchase of RFP Start Date 16.01.2023 23:55
3. Pre-Bid Meeting 25.01.2023 11:00
4, Purchase of RFP End Date 07.02.2023 18:00
5. Bid Submission End Date 07.02.2023 20:00
6. Submission hard copy of required Bid 08.02.2023 17:00

documents

7. Technical Bid & Bid Security Opening Date 09.02.2023 11:00
8. Financial Bid Opening Date 16.02.2023 16:00

2.9 Connectivity with the sub-station and delivery point:

a) SPP may be connected preferably at 11 kV bus bar of a 33/ 11 kV substation
(Delivery Point). However, as per necessity and technical feasibility, SPP may be
connected at 33 kV bus bas of 33/11 kV or higher voltage substation (Delivery
Point) with due approval of Procurer(s). The selected RPG will be responsible for
laying of dedicated 11 kV line (or 33 kV line, as applicable), getting ROW
clearance from SPP to interconnecting sub-station, construction of bay and
related switchgear at interconnecting sub-station where the plant is connected to
the grid and metering is done at his own cost as per MPERC regulations/
applicable DISCOM utility practices/ CEA standards and relevant provisions of
PPA. Alternatively, RPG can get the 11 kV lines (or 33 kV line, as applicable)
constructed through DISCOM by paying the applicable cost and other charges.
RPG will be responsible for maintaining this dedicated 11 kV line (or 33 kV line,

as applicable).

b) It may be noted that BoQ estimates and specifications related to evacuation and
connectivity infrastructure shall be approved by concerned Discom. Towards this,

Discoms shall take applicable supervision charges from RPG for such works.

c) In the event the bay and related switchgear is already available at the
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interconnecting substation then the associated cost as communicated by the
DISCOM has to be reimbursed by the RPG(s) to the DISCOM.
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SECTION-III: INSTRUCTIONS TO THE BIDDER

3. INSTRUCTIONS TO THE BIDDER:

3.1. MP Discoms have assessed demand on feeders targeted to be solarized under
KUSUM-C and those feeders are mapped against respective substations. A Bidder
will have to bid substation-wise. Bidder shall bid for total capacity of all target feeders

emanating from a substation.

3.2. Substation wise estimated project capacities is listed in Annexure-1 of in this tender.
Bidders can place only one bid for one substation. However, a Bidder may submit
bids for multiple substations. Bid submission is to be done by paying necessary Bid
processing fee as prescribed in in Bid Information Sheet. Bids received for any
substation not included in Annexure 1 of RfP as amended shall not be considered

for technical or financial evaluation.

3.3.  Substation wise estimated project capacities is listed in Annexure-1 of in this tender
are approximate and indicative, which may be more accurately determined by
Successful Bidder/ RPG after placement of LoA. In doing so, Successful Bidder/ RPG
shall follow methodology as per MNRE’s guidelines for component-C of PM KUSUM

scheme.

3.4. The Bidders are allowed to participate in this tender as individual entity (Company/
LLP/ Partnership/ Sole Proprietor) or as Bidding Consortium/ Joint Venture of said
entities. The bidding entities should be a body corporate incorporated in India under
the Companies Act, 1956 or 2013 including any amendment thereto or a Partnership
Firm having executed partnership deed and registered as per sections 58 & 59 of the
Partnership Act, 1932, as amended or a Limited Liability Partnership Firm (LLP)
registered under section 12 of Limited Liability Partnership Act, 2008, as amended or

registered Sole Proprietor.

3.5. A Bidder is required to quote one tariff for total SPP capacity associated with
all target agricultural feeders on a sub-station. Bidders bidding for multiple sub-
stations shall quote tariff separately for SPP on respective sub-stations.

3.6. Bidder must note that for evaluation of qualification against Financial Eligibility

Criteria, following conditions shall be applicable:
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a) Bidder shall establish net-worth and turnover as required under this RFP.

b) In-case members/ Lead Member of Consortium/ JV has referred its Affiliate to
meet the Financial Eligibility criteria, then the same relationship with the Affiliate
by the Bidder shall continue at least for the period of First Operational Year
(equity lock-in period). Further, affiliate of lead member or member of consortium/
JV shall furnish the details, as sought in FORMAT D1: Covering Letter and
FORMAT D6: Financial Eligibility Criteria Requirement.

3.7. A Bidder shall not have a conflict of interest. Bidder(s) shall be disqualified in the
SPP(s) where it has conflict of interest. In a particular SPP, the Bidder may be
considered to have conflict of interest with one or more parties in this bidding process,
if:

a) A Bidder submits more than one Bid for a substation in the bidding process, either
individually [including bid submitted as authorised representative on behalf of one

or more Bidder(s)] or as Member of consortium/ Joint Venture.

b) They have a relationship with each other, directly or through common third parties/
Affiliates, that puts them in position to have access to information about or
influence on the Bid of another Bidder or influence the decisions of Nodal Agency

regarding this bidding process.

3.8.  Except as required by competent authority, Nodal Agency have rights to annul/ cancel
the Bid of Bidders who will take any assistance or support in any form from any of the
independent consultant or consulting agency who is directly associated with Nodal

Agency during preparation/ submission of RFP, PPA or work execution.

3.9. Instruction to Bidders on E-Tendering

a) For participation in e-tendering module, it is mandatory for Bidders to get

registration on website https://www.bharat-electronictender.com. Therefore, it is

advised to all Bidders to get register at the E-Procurement portal at the earliest.

b) Tender documents can be downloaded from website https://www.bharat-

electronictender.com.

c) Service and gateway charges shall be borne by the Bidders.

d) Upon enrolment, the Bidders will be required to register their valid Digital
Signature Certificate (DSC) of appropriate class as specified for the E-

Procurement system (in the name of person who will sign the proposal) in the
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form of smart card/ e-token, from any of the licensed Certifying Authority

recognized by CCA India (e.g. Sify/ nCode/ eMudhra, etc).

e) For further information regarding issue of Digital Signature Certificate, the Bidders

are requested to visit website https://www.bharat-electronictender.com. Please

note that it may take up to 3 to 5 working Days for issue of Digital Signature
Certificate. Nodal Agency will not be responsible for delay in issue of Digital

Signature Certificate.

f) The Browser should be Java enabled. Java Runtime Environment (JRE) should
be installed in the client system. This can be downloaded from the download links

of the eProcurement System.

g) If Bidder is participating for the first time in e- tendering, then it is advised to fulfil
all formalities, such as registration, obtaining Digital Signature Certificate, etc. well

in advance.

h) Bidders are requested to regularly visit the website of MPUVNL and e-tendering

portal for any clarification, amendments and / or extension of due date.

i) Bidder must positively complete online e-tendering procedure at

https://www.bharat-electronictender.com .

i) Nodal Agency shall not be responsible in any way for delay / difficulties /
inaccessibility of the downloading facility from the website for any reason

whatever.

k) Whosoever on behalf of the Bidder is submitting the tender by his Digital
Signature Certificate, shall invariably upload the scanned copy of the authority
letter, as well as submit the copy of the same in physical form with the offer of

particular Bid.

I) All Bidders are required to pay bid security as prescribed in this RFP and a copy
of the same should be uploaded online by Bidders.

m) After the final submission of bid, Bidder should ensure that he has received the
acknowledgment slip and should keep this slip until opening of the Bid. If

acknowledgment slip is not generated, it means the Bid is not submitted.

n) During submission of bid through e-tender portal, Bidder needs to encrypt their
technical and financial bid through two separate pass-phrases. A pass-phrase
should be of minimum 11 characters containing at least two spaces. Pass-

phrases for financial and technical bid should be different.
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Both pass-phrases are to be submitted offline to MPUVNL in separate envelope
(Writing - Technical Pass Phrase & Financial Pass Phrase) along with other
required offline submissions, before the bid submission deadline. [EXAMPLES
OF A PASS PHASE- “abc 375 spd” OR “I love India” OR “God is great’].

o) ltis important to note, same pass-phrase should be submitted offline by the bidder
to MPUVNL, as it is required to decrypt the bids. MPUVNL shall not be held liable,
in case there is any discrepancy, between the pass-phrases used in encrypting

of bids and the submitted in hard copy.

3.10. The Bidders shall have to submit their Financial Bid and other required relevant
documents/ certificates, if any, online only (duly encrypted bids) as per time schedule
(Key dates) as mentioned in Clause 2.8. Only desired Technical Bid documents as
prescribed in RfP shall be submitted in hard copies (original copy or print copy, as

applicable) to reach to the office undersigned by the Key Dates.

3.11. For any type of clarification, Bidders can visit https:/ / www.bharat-
electronictender.com and can call at help desk contact no. From Monday to Friday
between 10:00 AM and 6:00 PM (except Government Holidays). ETS Support Email

Id is support@isn-ets.com. Customer Support Escalation Mobile No. is +91-

8287663763. All these contacts are given on the Portal also.

3.12. Bidders are advised to contact following for more information related to RFP or e-

tendering process:

a) For RfP related queries: MP Urja Vikas Nigam Officers: Superintending
Engineer — 0755-2553595; Executive Engineer — 9425107325

b) Bharat Electronic Tender for E - Tendering process: Mr Rakesh Ranjan —
8789029238 / 9717038132

3.13. Bidder (s) may opt for training directly from the tendering portal at their own cost.
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3.14. ELIGIBILITY CRITERIA

3.14.1. GENERAL

a) Bidder should be a body corporate incorporated in India under the Companies
Act, 1956 or 2013 including any amendment thereto or a Partnership Firm having
executed partnership deed and registered as per sections 58 & 59 of the
Partnership Act, 1932, as amended or a Limited Liability Partnership Firm (LLP)
registered under section 12 of Limited Liability Partnership Act, 2008, as
amended or registered Sole Proprietor. A copy of certificate of incorporation,
partnership deed or LLP/ Sole Proprietor registration, as applicable and relevant,
shall be enclosed with FORMAT D2: General Particulars of Bidder;

b) Bidder can form a Bidding Consoritum/ Joint Venture of two (2) Companies or
LLPs or Partnership Firms or any combination thereof;

c) Bidder or lead member of Bidder, in case of Consortium/ JV, should meet net-

worth OR turnover criteria required under the RfP; and

3.14.2. Bidder may choose to start the process of forming a special purpose vehicle
(SPV) or Project Company at bid stage itself. However, for participation in bid,
formation of a SPV is not required. In case a Bidder selected as a Successful
Bidder, it can choose to incorporate a Project Company. In case a Bidder is a
consortium/ JV, it would be required to incorporate a Project Company to sign
the PPA. The said Project Company has to be formed within thirty (30) days from
the issuance of LOA. Further, Bidder/ RPG shall be responsible to get all
required clearances in the name of the Project Company, and transfer already

obtained clearances, if any.

Despite formation of SPV or Project Company, it is categorically stated that
share with voting rights of Successful Bidder in SPV or Project Company shall
not be less than 51% during 1 year as calculated from Commercial Operation

Date of concerned Project.

Special note:

1. Though Partnership firms are allowed to participate in RfP, it is understood
that Partnership firms are not eligible to form SPV or Project Company as per
Indian laws. Concerned entities/ firms are advised to take prudent decision

after their own due diligence in the matter. MPUVNL or its officers and
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advisors shall not be responsible for any thing in this matter.

3.14.3. Bidder or any member of Consortium/ Joint Venture and their Affiliates having
been blacklisted 5 years prior to bid submission date by Nodal Agency or by any
Govt./ PSU, for whatever reasons, shall not be eligible/allowed to participate in
this RFP.

3.14.4. Bidders may note following:

a) The Members of the Consortium/ JV shall nhominate a Lead Member. Such
nomination shall be supported by a power of attorney signed by all the Members
of Consortium/ JV (and duly acknowledged by the Lead Member) and shall
substantially be in the form set out FORMAT D5: Power of Attorney.

b) The Lead Member shall have the authority to represent all the Members of the
Consortium/ JV during the Bid Process.

c) In a situation, where a consortium/ JV that is selected as a Successful Bidder,
decides not to form a Project Company, the Lead Member would be responsible
for all the correspondence and documentation.

d) Bidder may meet technical Eligibility Criteria either independently or jointly as
consortium/ join venture of maximum two members. In case Bidder is a
Consortium/ joint venture, an agreement as per FORMAT D9: Format for
Consortium Agreement shall be required to be furnished along with the Bid. In
addition to this mandatory format, Bidders participating as Consortium/ JV are
encouraged to submit any other authentic agreement/ document relevant for them
to be considered for their status as Consortium/ JV participating in response to
this RfP.

e) A Bidder, as sole bidder, shall not be allowed to reduce its equity for at least first
operational year from COD (equity lock-in period, as applicable specific cases).

f) In-case members/ Lead Member of Consortium/ Joint Venture has referred its
Affiliate to meet the Financial Eligibility criteria, then the same relationship with
the Affiliate by the Bidder shall continue at least for the period of First Operational
Year (equity lock-in period).

g) If Bidder, as consortium/ JV, is meeting financial eligibility jointly through its
members, members of such consortium/ joint venture shall not be allowed to
reduce their equities in respective entities for at least first operational year from

COD (equity lock-in period, as applicable in this specific case).

3.14.5. FINANCIAL ELIGIBILITY CRITERIA:
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1.

Following financial eligibility criteria (net-worth OR turnover) shall be met by
Bidder based on audited annual financial statements. Bidders participating as
consortium/ joint venture, as per RfP, can meet financial eligibility criteria
jointly or individually through its members. However, such Bidder
(participating as Consortium/ JV) shall not be allowed to reduce their equities
in respective entities for at least first operational year from COD (equity lock-
in period, as applicable in this specific case):

a) Net-Worth of the Bidder (in case of sole bidder) or members of Consortium/
JV (in case of bidder as Consortium/ JV), should not be less than Rs. 1.00
Crore per MW for the capacity applied based on latest financial statement i.e.
FY21 or FY22.

Net-worth will be calculated as follows:

Sr Particulars Amount
No
Paid Share Capital in case of Companies/ Partnership Capital

in case of Partnership Firm /Proprietors’ Capital in case of
Proprietorship firm

—_—

Add: Reserve created out of profits

Add: Security Premium Account in case of Companies

Add: Credit Balance of Profit and Loss Account

Add: Credit Balance of Deferred Tax Assets in case of
Companies

Total

Less: Aggregate value of accumulated losses

Less: Debit Balance of Profit and Loss Account

© |®N O | RwN

Less: Deferred Expenditure and Miscellaneous Expenditure not
written-off

10 Less: Reserves created out of revaluation of assets, write-back
" of depreciation and amalgamation

11 Less: Debit Balance of Deferred Tax Assets in case of
" Companies

12. Net Worth

b) Bidder (in case of sole bidder) or members of Consortium/ JV (in case of
bidder as Consortium/ JV), should have enough liquidity to manage the fund
requirements for the Project, which shall be assessed through average annual
turnover of any of two (2) continuous financial years among FY20, FY21 or

FY22 to be at least Rs. 2.00 Crore per MW for the capacity applied for each.

Turnover means the gross amount of revenue recognised in the profit and loss

account from the sale, supply or distribution of goods or an account of services
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rendered or both by a company/ partnership firm/ proprietorship firm during a financial

year, but it does not include non-operational income.

Note: In case an applicant is applying for capacity at multiple substations, the
eligibility criteria requirement shall add up. For ex: If a Bidder applies for 1 MW each
at 3 different substations, it has to demonstrate net-worth of Rs. 3 crore either in FY21
or FY22 (latest available FY statement), OR average annual turnover of Rs. 6 crore
for any two continuous financial years among FY 20, FY21 or FY22 for which latest
FY consolidated/ unconsolidated audited annual statements are available (average
turn over either of FY20 and FY21 or FY21 and FY22).

3.14.6. For all types of Bidders (Companies/ LLPs/ Partnership/ sole proprietor),
computation of net worth shall be based on latest consolidated/ unconsolidated
audited annual accounts of FY21 or FY22.

3.14.7. For all types of Bidders (Companies/ LLPs/ Partnership/ sole proprietor),
computation of turnover shall be based on consolidated/ unconsolidated
audited annual accounts of any two (2) continuous financial years among
FY20, FY21 or FY22 for which latest FY consolidated/ unconsolidated audited

annual statements are available .

3.14.8. In relation to a Partnership Firm/ Limited Liability Partnership Firm, the Net-
worth shall be equal to Partner’s Capital in case of a Partnership Firm/Limited
Liability Partnership Firm and Proprietor’'s Capital Account in case of Sole
Proprietor (including any reserves). The net worth shown should not be earlier
than FY21 from the bid submission date.

Note:

1. For the purpose of evaluation of Bidder, a certificate from Chartered Accountant
(CA) clearly mentioning the UDIN number etc., in support of Bidder’s claim for
meeting the financial eligibility criteria shall be mandatorily submitted online
(FORMAT D6: Financial Eligibility Criteria Requirement). Such certificate shall
clearly undertake that calculation of net worth and turnover, as applicable, has

been done in accordance with methodology prescribed in this RFP.

2. All necessary documents pertaining the (FORMAT D6: Financial Eligibility Criteria
Requirement), such as balance sheet, P&L account, schedules etc., will be

submitted online and offline, for verification.
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3. For the purposes of meeting financial requirements, only latest unconsolidated
audited annual accounts shall be used as prescribed in this RfP. However,
audited consolidated annual accounts of the Bidder may be used for the
purpose of financial requirements provided the Bidder has at least twenty six
percent (26%) equity in each company whose accounts are merged in the

audited consolidated accounts.

3.15. CHECK-LIST:

To ensure that the online and hard copy submission of RFP is complete in all
respects, check-lists are required to be duly tick marked/filled for the enclosures
which are attached with the RFP document. The requisite documents required for
application, are indicated in the check-list. It is essential for the Bidders to submit
check-list duly sealed and signed with Bid. However, check-list given in RfP is
indicative, and Bidder shall be responsible for meeting and submitting all

information requirement as per provisions of this RFP.

3.16. INCORPORATION OF A PROJECT COMPANY BY BIDDERS:

a) In case a Bidder is selected as a Successful Bidder, it can choose to incorporate
a Project Company. In case a Bidder is a consortium/ JV, it would be mandatory
to incorporate a Project Company to sign the PPA. The said Project Company
has to be formed within thirty (30) days from the issuance of LOA. Further, Bidder/
RPG shall be responsible to get all required clearances in the name of the Project

Company, and transfer already obtained clearances, if any.

b) The aggregate equity shareholding of the Successful Bidder in the issued and
paid up share capital, and the voting rights of the Project Company shall not be

less than fifty one percent (51%) up to a period of one (1) Operational Year.

c) Further, any member of the consortium/ JV or Partner in a Partnership firm or an
LLP, shall maintain individual equity in newly formed Company of, at least, 51%
of its share in the bidding consortium/ JV or in the partnership deed, as the case

may be, submitted along with the Bid, up to a period of one (1) Operational Year.

d) The Affiliate of a Successful Bidder or in case of a Consortium/ JV, its member,
whose financial credentials have been relied upon by the Successful Bidder to
demonstrate Financial Eligibility, is also permitted to execute the PPA by itself or
by forming an SPV, as the case may be. In such cases, all the obligations and
liabilities of the Successful Bidder as set out in the Bid Documents shall apply to
the Affiliate.

Madhya Pradesh Urja Vikas Nigam Limited Page 30



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder
solarization component of PM KUSUM - C Scheme

e) In the event that the Successful Bidder, which is a single Entity, chooses not to
incorporate any Project Company, then the shareholders of the Successful
Bidder, as on the date of submission of the Bid, shall not decrease their ownership
below 51% until the expiry of a period of 1 (one) year from the COD. If the
successful bidder forms a Project Company (SPV), the shareholders of the
Successful Bidder, as on the date of submission of the Bid, shall continue to hold
up to 51% of the total ownership of the Project Company (SPV), from the date of
incorporation of SPV until the expiry of 1 (one) year from Project Commissioning
(COD).

f) Any change in ownership and liabilities shall be in accordance with Article 15
of the PPA.
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3.17. BID SUBMISSION BY THE BIDDER:

a) The information and/ or documents shall be submitted by the Bidder as per the

formats specified in this document.

b) Bid(s) that are incomplete in any respect or those that are not consistent with the
requirements as specified in this RFP or those that do not adhere to formats
prescribed herein, wherever specified, may be considered non-responsive.
However, Nodal Agency reserves the right to seek additional information/
clarifications from the Bidders, if found necessary, during the course of evaluation/
processing of the Bid(s). Non-submission or delayed submission of such
additional information or clarifications sought by Nodal Agency may be a ground

for rejecting the Bid(s).

c) Each format has to be duly signed and stamped by the authorized signatory of
the Bidder. In case of a Consortium/ Join Venture, it has to be signed by
representative of the Lead Bidder. Strict adherence to the documents required to
be submitted as per clause 3.17 shall be ensured, failure on this account may

lead to rejection of Bid.

d) The Bidder shall furnish documentary evidence in support of meeting eligibility
criteria as indicated in this RFP to the satisfaction of Nodal Agency e.g.
unconsolidated/ consolidated audited annual accounts in support of meeting
financial requirement, which shall consist of unabridged annual accounts, profit
and loss account, profit appropriation account, auditor’s report, etc., as the case

may be.

e) The Bidding Company/ Consortium/ Joint Venture should designate one person
to represent the Bidding Company in its dealings with Nodal Agency. The person
should be authorized to perform all tasks including, but not limited to providing
information, responding to enquires, signing of Bid etc. The Bidding Company
should submit, along with Bid, a Power of Attorney in original as per FORMAT D5:
Power of Attorney for authorizing the signatory of the Bid.

3.18. CLARIFICATIONS AND PRE-BID MEETING:

a) The Bidder may seek clarifications or request amendments to RFP in writing,
through e-mail to reach Nodal Agency on or before date and time mentioned in

Bid Information Sheet.

b) The Bidder(s) or their authorized representative(s) is / are invited to attend

(physical or VC as may be applicable) pre-bid meeting(s), which will take place
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on date(s) as specified in Bid information Sheet, or any such other date as notified
by Nodal Agency.

c) The purpose of the pre-bid meeting will be to clarify any issues regarding the
RfP including in particular, issues raised in writing and submitted by the
Bidder.

d) Nodal Agency is not under any obligation to entertain/ respond to suggestions

made or to incorporate modifications sought for.
3.19. BID DOCUMENTS:

Bidder need to mandatorily submit scanned copies of all formats along with
necessary support documents ONLY on the e-tendering portal (https:/ /

www.bharat-electronictender.com).

However, documents/ formats/ agreements required on stamp paper, Bid
Security (if in the form of Bank Guarantee) and such other documents/ formats
as may be required under this RFP shall be submitted in original hard copies to
MPUVNL as per key dates.

Further, Bidder to note that Financial Bid shall be submitted ONLY through online
portal. Any deviation from this shall lead to cancellation of Bid submitted by

concerned Bidder.

Bidders shall have to submit following documents:

i. ONLINE submission: Scanned copies or proof theirof of the following

documents have to be MANDATORILY uploaded on the e-tendering portal:
1. FORMAT D1: Covering Letter

2. FORMAT D2: General Particulars of the Bidder, General particulars of
Bidder, including Certificate of Incorporation of Bidder/ Affiliate as
applicable.

3. FORMAT D3: Shareholding certificate for company / partner contribution
in a partnership firm (as applicable), bidder’s composition and ownership
structure as per prescribed in shareholding certificate for a Company/
Partner contribution for an LLP certified by Director/ practicing Chartered
Accountant/ Company Secretary and authorised signatory of the Bidder

(as applicable).
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4. FORMAT D4: Bid Security, if applicable in the form of bank guarantee.

5. FORMAT D5: Power of Attorney, Original power of attorney (on the
stamp value of Rs.1,000/ -, as per, as applicable) issued by the Bidder
(in case of consortium/ JV then by lead consortium/ JV member) in favour
of the authorized person signing the Bid, in the form prescribed in this
RFP (Power of Attorney must be supplemented by Board Resolution to
above effect for the company incorporated under Company Act 1956 or
Company Act-2013 OR Partnership Deed/ Agreement or such other

equivalent documents).

6. FORMAT D6: Financial Eligibility Criteria Requirement, Financial
Eligibility Criteria Requirements.

7. FORMAT D7: Format for certificate of relationship of affiliate with the
bidder, Certificate of relationship of affiliate with the bidder, if applicable,
supported by Board Resolution of the Affiliate.

8. FORMAT D8: Undertaking Form, if applicable Undertaking(s) from the
member of Consortium or Affiliate of Bidder/ Affiliate of lead member of
Consortium, as applicable.

9. FORMAT D9: Format for Consortium/JV Agreement for Participation in
for Consortium/ JV Agreement, if applicable.

10. FORMAT D10: Power of attorney in favour of lead member of the

consortium/ JV.

11. FORMAT D11: Declaration (for submission of Bid and acceptance of

terms and conditions of RFP).
12. FORMAT D12: Contract Management and Maintenance Service Charges
13. Proof of bid processing fee submission.

ii. OFFLINE submission of original documents: Original hard copies of the
following documents have to be submitted to MPUVNL as per key dates:

1. FORMAT D3: Shareholding certificate for company / partner contribution
in a partnership firm (as applicable), bidder’s composition and ownership
structure as per prescribed in shareholding certificate for a Company/
Partner contribution for an LLP certified by Director/ practicing Chartered
Accountant/ Company Secretary and authorised signatory of the Bidder

(as applicable).
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2. FORMAT D4: Bid Security, if applicable in the form of bank guarantee

3. FORMAT D5: Power of Attorney, Original power of attorney (on the
stamp value of Rs.1,000/ -, as per, as applicable) issued by the Bidder
(in case of consortium then by lead consortium member) in favour of the
authorized person signing the Bid, in the form prescribed in this RFP
(Power of Attorney must be supplemented by Board Resolution to above
effect for the company incorporated under Company Act 1956 or
Company Act-2013 OR Partnership Deed/ Agreement or such other

equivalent documents).

4. FORMAT D9: Format for Consortium/ JV Agreement for Participation in
for Consortium/ JV Agreement, if applicable.

5. FORMAT D10: Power of attorney in favour of lead member of the

consortium/ JV.

6. Pass-phrases for decrypting Technical Bid and Financial Bid should be
submitted offline by the bidder to MPUVNL.

iii. Hard or scan (soft) copy of RfP document and its amendments and corrigenda
are NOT REQUIRED to be submitted online or offline.

3.20. METHOD OF BID SUBMISSION

a) Except for the hard copy submission to MPUVNL as required under the RfP,
bidders are required to mandatorily submit technical bid, along with all
relevant documents as detailed in Clause 3.19 above, online at e-tendering

portal.

b) Financial Bid shall be submitted only through online mode with due encryption
through passphrase. ONLINE BID PORTAL SHALL ALERT A BIDDER TWO (2)
TIMES TO CHECK IF HE HAS SUBMITTED ONLINE FINANCIAL BID. Failure to

submit correct online financial bid shall be sole responsibility of Bidder.

c) For hard copy submission, the Bidder has the option of sending necessary
documents either by registered post or by speed post or by hand delivery, so
as to reach Nodal Agency by deadlines as per key dates. Nodal Agency shall
not be responsible for any delay in receipt of the required hard copies of
documents as prescribed under this RfP. It should be noted that except online
Financial Bid, no other envelope/document should contain any information/

document relating to Financial Bid. Nodal Agency shall not be responsible for
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premature opening of the Financial Bid in case of non-compliance of above.
In such non-compliances, competent authority may reject bid of such Bidders

at any stage without any liability on Nodal Agency or its advisors.

d) In case of hard copy submission (as applicable): All pages of the Bid and
any other document executed on non-judicial stamp paper, forming part of the
Bid and corrections in the Bid, if any, must be signed by the authorized
signatory on behalf of the Bidder. In case of a Consortium/ JV, it has to be
signed by representative of the Lead Bidder. It is clarified that the same
authorized signatory shall sign all pages of the Bid. Further, any published

document submitted with the Bid shall be signed by the authorized signatory.

e) In case of online bid submission: In terms of Section 3 and 3A of chapter-
Il and Section 4, 5 and 6 of chapter-lll of the Information Technology Act,
2000, as amended, digitally signed documents shall be treated equivalent to
affixing hand written signature of authorized signatory of the Bidder. Such

documents may not require hand-written signature of authorized signatory.

3.21. BID DEADLINE:

a) The Bidder should submit the online Bid on or before the time schedule mentioned

in Bid Information Sheet.

3.22. VALIDITY OF BID:

a) The bid shall remain valid for a period of one hundred and eighty (180) Days from
the date of bid deadline and will be called the Bid Rate Validity Period for this
tender. In case, Successful Bidder/ RPG is revoking or cancelling his offer or
varying any term & conditions in regard thereof or not accepting Letter of Award
(“LOA”), Nodal Agency shall forfeit Bid Security and take other necessary action
as specified in the RFP. The date of issuance of LOA shall be intimated by the
Nodal Agency to the Successful Bidder. In exceptional circumstances if LOA is
not issued to the Successful Bidder(s), the Nodal Agency may solicit the Bidder's

consent to an extension of the period of Bid Validity Period by 90 days.

3.23. COST OF BIDDING:

a) The Bidder shall bear all the costs associated with the preparation and
submission of his offer, Nodal Agency in any case will not be responsible or liable
for these costs, under any conditions. The Bidder shall not be entitled to claim

any costs, charges and expenses of and incidental to or incurred by him through
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or in connection with submission of Bid even though Nodal Agency may elect to

modify/ withdraw the invitation of Bid.
3.24. BID SECURITY:

3.24.1. Pursuant to order of Ministry of Finance, Govt. of India dated 12.11.2020,
Bid Security was exempted for all Bidders till 31 December 2021. Hence,
Bidder is required to submit Bid Security at a rate of INR 1 lakh per MW or
part thereof through NEFT/ RTGS in the account of MPUVNL or in the form
of bank guarantee as per prescribed format in this RFP. Scanned copy of
bid security shall be uploaded online at e-tendering portal at the time of
submission of Bid and original hard copy of bid security, if in the form of bank
guarantee, shall be submitted to MPUVNL along with hard copies of bid

documents as required in RFP.

Notwithstanding other rights or actions Nodal Agency in accordance with provisions
of this RFP or law, Nodal Agency shall forfeit Bid Security if:

a) a Bidder withdraws/ revokes or cancels or unilaterally varies his Bid in any manner

during the Bid Validity Period specified in the RFP document.

b) Successful Bidder fails to accept the LOA or submits the PBG of needful value in

the stipulated time.

c) Successful Bidder fails to sign the PPA within the indicated time unless there is

default from procurer.

3.24.2. Bid Security shall be returned to all other Bidders except Successful
Bidder, within fifteen (15) Days from date of opening of Financial Bid. The
Bid Security of the Successful Bidder will be returned at the earliest after
submission of PBG of required value as per RFP or signing of PPA,

whichever is later.

3.24.3. Bidders placing Bid for more than one Project may furnish individual Bid
Security desired for each Project or single bid security for the combined

capacity as they may choose.

3.25. OPENING OF BID - Online:

Technical Bid of the Bidders for evaluation purpose, shall be opened online at the
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mentioned date and time in Key Dates as mentioned under 2.8.

Financial Bids of the Qualified Bidders will be opened online at the mentioned date
and time in Key Dates as mentioned under clause no. 2.8.

3.26. RIGHT TO WITHDRAW THE RFP AND TO REJECT ANY BID:

a) This RFP may be withdrawn or cancelled by the Nodal Agency at any time without
assigning any reasons thereof. The Nodal Agency further reserves the right, at its
complete discretion, to reject any or all of the Bids without assigning any reasons

whatsoever and without incurring any liability on any account.

b) The Nodal Agency reserve the right to interpret the Bid submitted by the Bidder
in accordance with the provisions of the RFP and make its own judgment
regarding the interpretation of the same. In this regard the Nodal Agency shall
have no liability towards any Bidder and no Bidder shall have any recourse to the

Nodal Agency with respect to the selection process.

c) Bid(s) that are grossly incomplete in any respect or those that are significantly
inconsistent with the requirements as specified in this RFP or those that do not
adhere to formats prescribed herein, wherever specified, may be considered non-
responsive. However, Nodal Agency reserves the right to seek additional
information/ clarifications from the Bidders, if found necessary, during the course
of evaluation /processing of the Bid(s). Non-submission or delayed submission of
such additional information or clarifications sought by Nodal Agency may be a
ground for rejecting the Bid(s). Strict adherence to the documents required to be
submitted as per Section VI shall be ensured, failure on this account may lead to
rejection of Bid.

d) Nodal Agency reserves its right to vary, modify, revise, amend or change any of
the terms and conditions of the RFP before Bid Deadline. The decision regarding
acceptance of Bid by Nodal Agency will be full and final.

3.27. ZERO DEVIATION:

a) Bidder is to ensure compliance of all provisions of the RFP and submit their
Bid accordingly. Bid with any deviation to the RFP conditions shall be liable

for rejection without any explanation.

3.28. EXAMINATION OF BID DOCUMENT:

a) Before submission of Bid, Bidder is required to carefully examine the technical
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specification, terms and conditions of RFP/Agreement, and other details

relating to envisaged work as per the RFP.

b) The Bidder shall be deemed to have examined the RFP and Agreement, to
have obtained information on all matters whatsoever that might affect the
execution of the Project activity and to have satisfied himself as to the
adequacy of his Bid. The Bidder shall be deemed to have known the full
scope, nature and magnitude of the work and related supplies and the
requirements of material and labour involved etc. and as to all supplies he has
to complete in accordance with the RFP.

c) Bidder is advised to submit the Bid on the basis of conditions stipulated in the
RFP. Bidder’s standard terms and conditions, if any for what-so-ever reasons,
will not be considered. The cancellation/ alteration/ amendment/ modification
in RFP shall not be accepted by Nodal Agency and shall invite rejection of
such Bid(s).

d) Bid not submitted as per the instructions to Bidder is liable to be rejected. Bid
shall confirm in all respects with requirements and conditions referred in this

RFP or its amendments, if any.

3.29. CHANGE IN LAW

a) Change in Law shall have the meaning ascribed thereto in Article 12 of the
PPA

3.30. TAXES AND DUTIES:

a) The Financial Bid should include all taxes and duties etc., if any. Power
Producer shall be entirely responsible for all taxes, duties, license fees, etc.
All taxes shall be payable by the Power Producer. However, if any new
change in tax/ duty and cess is effected in the period after the Financial Bid
Submission Deadline the same shall be dealt in accordance with Article 12 of
the PPA.

3.31. PROGRESS REPORT:

a) Power Producer shall have to commission the Project within twelve (12)
Months from the effective date. The Power Producer shall submit monthly
progress report to Nodal Agency in the prescribed proforma to be designed in
discussion with Nodal Agency till the COD. Nodal Agency shall have the right

to depute his/ their representatives to ascertain the progress at the premises
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of work of the Power Producer.

3.32. FORCE MAJEURE:

a) For purpose of this RFP, force majeure shall mean an event beyond the
control of the Power Producer and not involving his fault or negligence and
not foreseeable, in its contractual capacity. Such events may include but are
not restricted to Acts of God, wars or revolutions, fires, floods, epidemics,
quarantine restriction, fright embargoes, site clearance etc. Whether a force
majeure situation exists or not, shall be decided by Nodal Agency and its
decision shall be final and binding on the Power Producer and all other

concerned.

b) In the event that the Power Producer is not able to perform his obligations
under this Agreement on account of force majeure, he will be relieved of his

obligations during the force majeure period.

c) If a force majeure situation arises, the Power Producer shall promptly notify
Nodal Agency and Power Procurer both in writing, not later than three (3)
Days from the date such situation arises (in case, communication is not
possible to Nodal Agency, Power Producer shall notify Nodal Agency not later
than one (1) Days from the day when communication system will be restored).
The Power Producer shall notify Nodal Agency and Power Procurer not later
than three (3) Days of cessation of force majeure conditions. After examining
the cases and associated facts, Nodal Agency shall decide and grant suitable

additional time for the completion of the work, if required.

d) Failure of such Power Producer in timely intimating Nodal Agency will
suspend its right for any relief otherwise eligible under such force majeure

conditions.

3.33. APPLICABLE LAW:

a) The Agreement shall be interpreted in accordance with the laws of India.

3.34. SETTLEMENT OF DISPUTE:

a) If any dispute of any kind whatsoever arises between Nodal Agency and the
Power Producer in connection with or arising out of the Agreement including
without prejudice to the generality of the foregoing, any question regarding
the existence, validity or termination, the parties shall seek to resolve any such

dispute or difference by mutual consent.
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b) If the parties fail to resolve, such a dispute or difference by mutual consent,
within forty five (45) Days of its arising, then the dispute shall be referred by
either party by giving notice to the other party in writing of its intention to refer
to arbitration conducted under the provisions of the “Madhya Pradesh
Madhyastham Adhikaran Adhiniyam, 1983”. The decision of MP Madhyastha
Adhikaran Adhiniyam shall be final and binding up on the parties. The
language of the arbitration proceedings and that of the documents and
communications between the parties shall be English. All the dispute will be
settled in the High Court of MP. No arbitration proceedings will commence

unless such notice is given.

c) Notwithstanding any reference to the arbitration herein, the parties shall
continue to perform their respective obligations under the Agreement unless

they otherwise agree.

d) Cost of arbitration shall be borne as per the award of the arbitration.

3.35. LANGUAGE:

a) All documents, drawings, instructions, design data, calculations, operation,
maintenance and safety manuals, reports, labels and any other data shall be
in Hindi/English Language. The Agreement and all correspondence between
the Nodal Agency and the Bidder shall be in Hindi/English language.

3.36. AMENDMENT:

a) Nodal Agency reserves the right to modify, amend or supplement RFP
documents including all formats and annexures at any time. Bidder are
advised to follow and keep track of Nodal Agency website for updated
information till the selection of Bidder. No separate notifications will be issued
for such notices/amendments/clarification etc. in the print media or
individually. Nodal Agency shall not be responsible and accountable for any

consequences to any party.

3.37. SEVERABILITY:

a) ltis stated that each paragraph, clause, sub-clause, schedule or annexure of
this contract shall be deemed severable, and, in the event of the
unenforceability of any paragraph, clause sub-clause, schedule or the
remaining part of the paragraph, clause, sub-clause, schedule annexure &

rest of the contract shall continue to be in full force and effect.
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3.38. PREFERENCE:

a) There is no relaxation in terms of any conditions of the RFP or Bid Processing
Fee or Bid Security or PBG for any private company or State or Central
company/ agency.

b) The bid processing fees will be paid to MPUVNL in following account (through
RTGS/ NEFT) and proof of the same shall be mailed to MPUVNL as well as
submitted with online bid:

i.  Account Holder Name: M. P. Urja Vikas Nigam Ltd.
i. Bank Name: ICICI Bank Ltd.
iii.  Bank Branch Address: Shivaji Nagar, Bhopal
iv.  Account No.: 656501700049
v. IFSC Code: ICIC0006565
vi.  MICR Code: 462229012

3.39. TAX EXEMPTIONS:

a) Nodal Agency will extend possible cooperation to Power Producer in availing
any tax exemptions. However, the responsibility of availing any such

exemptions, if any, would rest with the Power Producer.

3.40. FRAUD AND CORRUPTION

The Power Producers, suppliers and contractors and their sub-contractors under
the contracts are required to observe the highest standard of ethics during the
procurement and execution of such contracts. In pursuance of this, the Nodal
Agency:

a) Defines, for the purpose of this provision, the terms set forth below as follows:

i. “corrupt practice” is the offering, giving, receiving or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of
another party;

i. “fraudulent practice” is any act or omission, including a
misrepresentation, that knowingly or recklessly misleads or attempts to
mislead, a party to obtain a financial or other benefit or to avoid an
obligation;

ii. “collusive practice” is an arrangement between two or more parties
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designed to achieve an improper purpose, including to influence

improperly the actions of another party;

iv. ‘“coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

v. “obstructive practice” is

aa) deliberately destroying, falsifying, altering or concealing of evidence
material to the investigation or making false statements to
investigators in order to materially impede a Nodal Agency’s
investigation into allegations of a corrupt, fraudulent, coercive or
collusive practice; and/ or threatening, harassing or intimidating any
party to prevent it from disclosing its knowledge of matters relevant

to the investigation or from pursuing the investigation;
or

ab) acts intended to materially impede the exercise of the Nodal

Agency’s inspection and audit rights.

b) will reject a proposal for award if it determines that the Successful Bidder
recommended for award has, directly or through an agent, engaged in
corrupt, fraudulent, collusive, coercive or obstructive practices in competing

for the contract in question;

c) will sanction a firm or individual, including declaring ineligible, either
indefinitely or for a stated period of time, to be awarded a contract if it at any
time determines that the firm has, directly or through an agent, engaged in
corrupt, fraudulent, collusive, coercive or obstructive practices in competing

for, or in executing, a contract; and

d) will have the right to require that the provision be included in Bidding
Documents and in contracts, requiring Bidders, suppliers, and contractors
and their sub-contractors to permit the Nodal Agency to inspect their
accounts and records and other documents relating to bid submission and
contract performance and to have them audited by auditors appointed by the
Nodal Agency.

3.41. DEBARRED FROM PARTICIPATING IN NODAL AGENCY’S TENDER

a) Agency reserves the right to carry out the performance review of each Bidder
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from the time of submission of Bid onwards. In case it is observed that a
Bidder has not fulfilled its obligations in meeting the various timelines
envisaged, in addition to the other provisions of the RFP, such Bidder may be
debarred/ blacklisted from participating in Nodal Agency’s any future tender/
RFP for a period of five (5) years.
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SECTION IV: BID EVALUATION

4. BID EVALUATION:

4.1. THE EVALUATION PROCESS COMPRISES THE FOLLOWING FIVE STEPS:

a) Step | - Responsiveness check of Technical Bid and Evaluation of Bidder’ fulfiiment

of Eligibility Criteria described in Section-| & III.
b) Step Il - Evaluation of Financial Bid
c) Step lll — Identification of Financially Qualified Bidder and filling required bucket

d) Step V — Selection of Successful Bidder.

4.2, RESPONSIVENESS CHECK OF TECHNICAL BID:

The Technical Bid submitted by Bidder (both the hard copies of required documents and
the online Bid) shall be scrutinized to establish responsiveness to the requirements laid
down in the RFP. However, subject to decision of competent authority, if there is any
difference between hard copy and online copy, the online version of submitted Bid and
associated documents will prevail. Any of the following may cause the Bid to be
considered “Non-responsive” and liable to be rejected, at the sole discretion of Nodal

Agency, subject to sufficient justification and decision of competent authority:
a) Bid not submitted in prescribed formats.

b) Bid that are incomplete, i.e. not accompanied by any of the applicable and required

formats;
c) Bid not accompanied by contents of as per RfP;

d) Bid not signed by authorized signatory and / or stamped in the manner indicated in
this RFP;

e) Material inconsistencies in the information / documents submitted by the Bidder

affecting the Eligibility Criteria;
f) Information not submitted in the formats specified in this RFP;
g) Bid being conditional in nature;
h) Bid not received by the Bid Deadline;
i) Bid having conflict of interest;

j) Bidder makes any misrepresentation;
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k) Any other act of Bidder which may be unlawful for the purpose of this RFP.
I) Bid submitted is not in requisite format(s).

Each Bid shall be checked for compliance with the submission requirements set forth

in this RFP before the evaluation of Bidder’s fulfilment of Eligibility Criteria is taken up.

4.3. QUALIFIED BIDDER(S) SELECTION:
a) Bid qualifying in as per Eligibility Criteria shall only be evaluated in this stage.

b) Bidders who have submitted Bid(s) in compliance with this RfP and meet the
necessary Eligibility Criteria for a Project(s) as per RFP would be termed as
Qualified Bidders and only their online Financial Bid would be considered and

evaluated.

c) All Bidder whose Bid is found in compliance with this RfP and qualifying Eligibility

Criteria shall be placed as equal for concerned Project.

d) Bidder shall quote the fixed tariff for the entire term of the PPA with effect from the
COD in the Financial Bid. The Quoted Tariff shall be in (Rupees/ Unit) up to two (2)

decimal places.

4.4, EVALUATION OF FINANCIAL BID AND DECLARATION OF SUCCESSFUL
BIDDERS

4.4.1. From among Qualified Bidders, bucket filling methodology shall be followed for
selection of Successful Bidders up to 1110 MW solar projects at the most

competitive tariff:

a) The financial bid of Qualified Bidder(s) shall be opened on https:/www.bharat-

electronictender.com Portal.

b) A Bidder is required to quote one tariff for a Project i.e. total SPP capacity associated
with all target feeders on a sub-station. Bidders bidding for multiple sub-stations shall

quote tariff separately for SPPs on respective sub-stations.

c) Qualified Bidders quoting lowest tariff (L-1) for a substation shall be declared Financially
Qualified Bidder (FQB) for the substation. Tariffs of FQBs shall remain valid up to 6

months from date of opening of Financial Bid.

d) FQBs for respective concerned substations shall be arranged in ascending order. Only
those FQBs in ascending order of tariff, which fall within 1110 MW bucket, shall be

declared Successful Bidders, subject to meeting following criteria:
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a. Least of all lowest rates discovered for concerned substations is reasonable and

acceptable to MPUVNL in light of prevailing market conditions;

b. Maximum rate for filling 1110 MW bucket is not higher than 10% of such least of all

lowest rates discovered for concerned substations.

e) For Substations (s), where two or more Qualified Bidders quoted the same tariff,

the preference shall be given in following order:

aa) Bidder with higher Net-Worth shall be given preference;

bb) Bidder with higher annual turnover shall be given preference.

4.4.2. Waitlisted Bidder: A Financially Qualified Bidder (FQB) not declared by
MPUVNL as Successful Bidder, who willingly offers to execute Projects under
this RfP till rate validity period of up to 6 months, shall be categorized as
Waitlisted Bidder. At sole discretion of MPUVNL and subject to rate validity
period of up to 6 months, such Waitlisted Bidders may be allocated Project(s)
as deemed necessary for implementation in accordance with terms and
conditions of this RfP and associated PPA.

4.5. DECISION AS PER CONVENIENCE

This RfP is for selection of Successful Bidders who would implement ambitious feeder
solarization under component-C of PM KUSUM scheme.

a) Notwithstanding anything contained in this RfP, competent authority shall have following
rights without any obligation or answerability to Bidders:

a. decide on acceptable range of rates for Projects under this RfP,
b. decide on capacity to be awarded under this RfP
c. decide on extra capacity to be awarded to Waitlisted Bidders

d. cancel or terminate tendering process at convenience without assigning any reason

at any stage of tendering process.

b) Notwithstanding anything contained in this RfP, competent authority shall have rights of
negotiation with willing Bidders meeting criterion laid under Cl. 4.4.1(d)(b), to execute
projects at a particular rate or range of rates as may be decided by competent authority

without any obligation or answerability to any Bidder.

4.6. AWARD OF CONTRACT TO SUCCESSFUL BIDDER
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a) Nodal Agency shall provide LOA to the Successful Bidder. The date of issuance of LOA
shall be intimated by the Nodal Agency to the Successful Bidder.

b) The Successful Bidder has to accept the LOA and submits PBG in favour of the procurer
of required value within thirty (30) days from the date of issuance of LOA, the Nodal
Agency reserves the right to annul/ cancel the LOA of the Successful Bidder.

¢) In case Nodal Agency cancels the LOA issued to the Successful Bidder due to its non-
compliance or successful bidder fails to sign the PPA within the stipulated timeline, the
capacity of such bidder will be withdrawn and bid security of the bidder will be forfeited
and/or the bidder will be debarred/ blacklisted from participating in MPUVN RFPs /

tenders for a period of five (5) years.

d) In case, if none of the waitlisted bidder(s) is interested in taking the Project, then Nodal

Agency will take appropriate action.

e) Nodal Agency at its own discretion, has the right to reject any or all the Bid without

assigning any reason whatsoever at any stage of tendering process.

4.7. Performance Bank Guarantee:

a) The power producer shall provide Performance Bank Guarantee (PBG) of Rs. 5 Lakh/
MW to procurer within 30 days from date of issue of Letter of Award. Managing Director
of MPUVNL can further extend this timeline by another thirty (30) days maximum.
Details of such extensions shall be informed to the Board of MPUVNL.

b) The PBGs submitted by successful bidder shall be valid for a period of fifteen (15)
months from the date of issuance of LOA for the SPP. Managing Director of MPUVNL
can further extend this time- line by another thirty (30) days maximum. Details of such
extensions shall be informed to the Board of MPUVNL.

c) The PBG will be returned to the power producer immediately after successful
commissioning of solar power plant, after taking into account any adjustments/

recoveries, including penalties due to delay in commissioning.

4.8. Signing of PPA

a) The signing of PPA by the power producer (s) with the Procurers shall happen within
60 days of issuing the LOA on the basis of Project Capacity. Managing Director of
MPUVNL can further extend this timeline by another thirty (30) days maximum. Details
of such extensions shall be informed to the Board of MPUVNL.

b) Preferably, individual PPA shall be signed by a Successful Bidder with Procurer for each
Project at corresponding tariff discovered through competitive bidding in accordance
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with this RfP.

However, PPAs for a group of Projects can be executed between Procurer and
concerned Successful Bidder(s) as per mutual agreement and arrangement in that
behalf for ease of commercial and contractual transactions. In such cases, technical
arrangement of concerned Projects shall be ensured and complied with individually.
Necessary provisions in this regard may be incorporated in PPA as relevant duly agreed

between Procurer and concerned Successful Bidder(s).

c) The selected RPG is required to sign PPA with the DISCOM in line with the timeline
given in the RFP. In case, the selected RPG fails to execute the PPA within the
stipulated time period, the RPG will be penalized according to the RFP.

d) The term of the PPA shall be in line with Article 2 of the PPA. The Procurer will be
obliged to buy the power in line with Clause 4.3 of the PPA.

e) However, the power producer is required to achieve a minimum generation as per
Clause 4.3 of the PPA subject to a minimum CUF of 15% on annual basis during the
PPA period.

4.9. Shortfall in minimum generation:

a) For shortfall in generation on annual basis below minimum CUF (15%), penalty of 75%
of PPA tariff for generation shortfall below 15% on annual basis shall be levied.

b) While accounting this shortfall, periods of grid unavailability beyond 50 hours or period
of force majeure shall be discounted to provide a level playing field to RPG.

c) Detailed treatment of shortfall in generation/ minimum generation shall be in accordance

with provisions of PPA.

4.10. Commissioning

a) The selected power producer shall commission the solar power plant within twelve (12)
months from the effective date as specified in article 5 of PPA. The power producer may
commission the SPP during this period of nine months and the applicable tariff shall be
in accordance to Article 9 of the PPA. A duly constituted Committee of DISCOM officials
will physically inspect the Plant in not more than 03 days from the date of receiving a
call from the power producer and certify successful commissioning of the plant. In case
any power producer fails to achieve this milestone, procurer shall encash the
Performance Bank Guarantee (PBG) in the manner as specified in Article 4 of PPA.

4.11. In case any PBG, BG (if available) is utilized, partly or fully, towards recovery/ adjustment

of LD/ penalty, the same shall be replenished to its original value and validity period within
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seven (7) Days of written communication on this behalf from Nodal Agency or procurer to

Power Producer.
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SECTION V — FINANCIAL BID

To be filled submitted online only

1. Given below is a SAMPLE FORMAT in which the financial bid for each bidding Project/ sub-
station will be submitted ONLINE only (Please DO NOT fill this offline and DO NOT submit this
with hard copy of bid).

2. Financial Bid format for each substation has to be prepared in desired format separately by
completing all entries required in the table, including tariff at which Bidder wants to apply for
concerned Project/ substation i.e. given below table is to be prepared separately for each
Project/ substation that a Bidder is interested to bid for. [Example: It a Bidder is interested to
place bid for any 5 Projects/ substations of their choice, then, 5 such tables shall be prepared
separately for individual Project/ substation].

3. Subsequently, Bidder is advised to single PDF file of financial Bid formats of all interested
Projects/ substations and upload it at ONLINE portal at desired place in online portal.

4. Financial Bid of only Qualified Bidders for each Project/ substation shall be considered and

evaluated for identification of Financially Qualified Bidder for concerned Project/ substation

Sub-station

Block

Village

Tahsil

Vidhan Sabha number and name

District

Discom
Bidding Capacity (kW)
Tariff (INR/ kWh)*

© X INISo G|~ ®IN =

* This tariff to be submitted ONLINE only. This tariff shall be fixed for 25 years from

commercial operation date.

ONLINE BID PORTAL SHALL ALERT A BIDDER TO CHECK IF HE HAS SUBMITTED
ONLINE FINANCIAL BID. Failure to submit correct online financial bid shall be sole
responsibility of Bidder
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SECTION VI: Intentionally left blank section

Intentionally left blank section without any content
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SECTION VII: FORMATS TO BE SUBMITTED BY BIDDERS

Bidder should be a body corporate incorporated in India under the Companies Act, 1956 or 2013
including any amendment thereto or a Partnership Firm having executed partnership deed and
registered as per sections 58 & 59 of the Partnership Act, 1932, as amended or a Limited Liability
Partnership Firm (LLP) registered under section 12 of Limited Liability Partnership Act, 2008, as
amended or registered Sole Proprietor.
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CHECK LIST FOR BIDDERS

Bidder should be a body corporate incorporated in India under the Companies Act, 1956 or 2013
including any amendment thereto or a Partnership Firm having executed partnership deed and
registered as per sections 58 & 59 of the Partnership Act, 1932, as amended or a Limited Liability
Partnership Firm (LLP) registered under section 12 of Limited Liability Partnership Act, 2008, as
amended or registered Sole Proprietor.

1. Checklist for ONLINE submission

Document
Sr. No. | Particular Format No. | uploaded online
(Yes/ No)
1. Covering Letter D1
2. General Particulars of the Bidder D2
3. Shareholding certificate D3
4. Bid Security, if applicable in the form of BG D4
5. Power of attorney for authorized signatory on D5
appropriate value stamp paper
6. Financial eligibility criteria D6
7. Relationship with affiliate D7
8. Undertaking from Affiliate of Bidder/ Lead
Member/ Member of Consortium/ JV, as | D8
applicable
9. Consortium/ JV Agreement Format D9
10. Power of attorney in favor of lead member of
. D10
consortium/ JV
11. Declaration D11
12. Contract Management and Maintenance Service | D12
Charges
13. Proof of Bid Processing Fee Submission -
2. Checklist for OFFLINE/ HARD copy submission
Document
. Format uploaded
Sr. No. Particular No. online (Yes/
No)
1. Shareholding certificate D3
2. Bid Security, if applicable in the form of BG D4
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3 Power of attorney for authorized signatory on D5
' appropriate value stamp paper
4, Consortium/ JV Agreement Format D9
Power of attorney in favor of lead member of
5. . D10
consortium/ JV
6 Pass-phrases for decrypting Technical Bid and
' Financial Bid

Signature of authorized signatory of Bidder

Name:
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FORMAT D1: Covering Letter

(The covering letter should be on the Letterhead of the Bidder/ Lead Member of
Consortium/ JV)

Ref. No. (Please insert RfP No) Date:

From: Insert name and address of Bidder)

Tel.:

E-mail:

To,

Superintending Engineer

Madhya Pradesh Urja Vikas Nigam Limited

(A Government of Madhya Pradesh Enterprise)
Urja Bhawan, Link Road No. 2,

Shivaji Nagar, Bhopal - 462016

Sub: Request for Proposal (RFP) for Selection of renewable power generator (RPG) setting
up of Grid connected Solar based Power Plants (SPP) for feeder solarization component under
PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, India, for sale of power
to MPPMCL.

Dear Sir,

a) We, the undersigned [insert name of the Bidder] having read, examined
and understood in detail the Request for Proposal (RFP) for Design, Engineering,
Supply, Installation, Testing and Commissioning including construction of bay and
related switchgear at sub-station along with Comprehensive Operation & Maintenance
(for twenty-five (25) Operational Years of Grid Connected Solar based Power Plants
(SPPs) of aggregate capacity of approximate 1110 MW under feeder solarization
component of PM KUSUM-C scheme at various locations in the state of Madhya
Pradesh, India for Sale of Solar Power to MPPMCL at the Delivery Point in each
substation [i.e. preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as
per necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11
kV or higher voltage substation with due approval of Procurer(s)] at various locations in
the state of Madhya Pradesh, India, hereby submit our Bid comprising of Financial

Bid and Technical Bid. We confirm that neither we nor any of our Affiliate (if
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applicable) has submitted Bid other than this Bid directly or indirectly in response to
the aforesaid RFP.

b) We give our unconditional acceptance to the RFP attached thereto, issued by
Madhya Pradesh Urja Vikas Nigam Limited, as amended. As a token of our
acceptance to the RFP, the same have been initialled by us and enclosed to the Bid.
We shall ensure that we execute such RFP as per the provisions of the RFP and

provisions of such RFP shall be binding on us.
c) Projects

We are pleased to submit our bid for the following substations as mentioned in table’

below:
Feeder ; Capacit
NL District  Tehsil | Village name Substation auoted
(in kW)

d) Bid Security
We have submitted/ enclosed Bid Security as prescribed in this RfP.
e) Acceptance

We hereby unconditionally and irrevocably agree and accept that the decision made by
Nodal Agency in respect of any matter regarding or arising out of the RFP shall be binding

on us. We hereby expressly waive any and all claims in respect of Bid process.

We confirm that there are no litigations or disputes against us, which materially affect our

ability to fulfil our obligations with regard to execution of projects of capacity offered.
f) Familiarity with Relevant Indian Laws & Regulations

We confirm that we have studied the provisions of the relevant Indian laws and regulations
as required to enable us to submit this Bid and execute the RFP, in the event of our selection
as Successful Bidder. We further undertake and agree that all such factors as mentioned in

RFP have been fully examined and considered while submitting the Bid.

1

Please insert the rows according to the number of applied sub-stations bx bidder.
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We undertake that we have satisfied ourselves with the site conditions of the projects and

our proposed financial bid takes into consideration the existing site conditions.
g) Contact Person
Details of the contact person are furnished as under:

Particulars Description

Name
Designation
Company
Address
Phone Nos.

E-mail address

We confirm that our bid shall remain valid for a period of one hundred and eighty (180) Days
from Bid Deadline. We are enclosing herewith covering letter, processing fee and Bid
Security and technical documents as per applicable containing duly signed formats as
desired by you in the RFP for your consideration.

It is confirmed that our Bid is consistent with all the requirements of submission as stated in
the RFP and subsequent communications from Nodal Agency. The information submitted in
our Bid is complete, strictly as per the requirements stipulated in the RFP and is correct to
the best of our knowledge and understanding. We would be solely responsible for any errors
or omissions in our Bid. We confirm that all the terms and conditions of our Bid are valid for
acceptance for a period of one hundred and eighty days, confirm that we have not taken any

deviations, so as to be deemed non-responsive.
Datedthe __ day of 2022
Thanking you,
We remain,
Yours faithfully,
(Signature of Authorized Person in whose name Power of Attorney/ Board Resolution)
Name:
Designation:

Organization Stamp:
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FORMAT D2: General Particulars of the Bidder

Name of the Bidder

Type of Bidders
(Company/ Limited Liability Partnership (LLP) firm/
Partnership Firm/ Sole Proprietor)

Is proof for the bidder eligibility is attached
(e.g. certificate of incorporation etc.)

Yes/ No

Address for communication

E-mail

Website

Authorized Contact Person(s) with name, designation,

Address and Mobile Phone No., E-mail address/ Fax No.

to whom all references shall be made

Year of Incorporation (as applicable)

Have the Bidder/ Company debarred/ blacklisted in

preceding 5 years from bid submission date by any Govt.

Dept. / undertaking for undertaking any work

Yes/ No

10.

Reference of any documentation formation attached by
the Bidder other than specified in the RFP.

11.

Whether the Bidder wishes to form a
Project Company for execution of work

Yes/ No

12.

Bidder is listed in India (as applicable)

Yes/ No

13.

GSTIN No. (if Applicable)

14.

PAN No.

15.

Certificate of Incorporation of Bidder/ Affiliate (as
applicable) enclosed

Yes/ No

16.

Partnership deed for LLPF/ Sole Proprietor registration
(as applicable) enclosed

Yes/ No

(Signature of Authorized Signatory)

Name:

Designation:

Organization Stamp:
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FORMAT D3: Shareholding certificate for company / partner contribution in a
partnership firm (as applicable)

(To Be Issued by CA/ Statutory Auditor’s on letterhead of CA/ Statutory Auditor)

SHAREHOLDING CERTIFICATE FOR COMPANY

Name of the Equity ngi:pgf % of equity Extent of Voting

holder shares owned holding rights

OR

PARTNER CONTRIBUTION IN A PARTNERSHIP FIRM

Name of Partner Capital Contribution (Rs) | % of Ownership in the Firm

(Signature of Authorized Signatory) With Stamp

(Signature of Company Secretary/ Director/ Chartered Accountant)
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FORMAT D4: Bid Security

(To be stamped on non — judicial stamp paper of minimum INR 1000)

Ref. Bank Guarantee No.
Date:

In consideration of the [Insert name of the Bidder] (hereinafter referred to as Bidder)
submitting the response to RFP for Selection of Renewable Power Generators (RPGs) for
Implementation of approximate 1110 MW of Grid Connected Solar PV Systems for Sale of
Solar Power to MPPMCL under feeder solarization component of PM KUSUM-C at various
locations in the state of Madhya Pradesh, India in response to the RFP No.

Dated issued by Madhya Pradesh Urja Vikas Nigam Limited (hereinafter
referred to as Nodal Agency) and Nodal Agency considering such response to the RFP
of[insert the name of the Bidder] as per the terms of the RFP, the[insert name & address of
bank] hereby agrees unequivocally, irrevocably and unconditionally to pay to Nodal Agency
at [Insert Name of the Place from the address of Nodal Agency] forthwith on demand in
writing from Nodal Agency or any Officer authorized by it in this behalf, any amount upto
and not exceeding Rupees [Insert amount] only, on behalf of M/s. [Insert name of the
Bidder].

This guarantee shall be valid and binding on this Bank up to and including [insert date of
validity in accordance with this RFP] and shall not be terminable by notice or any change
in the constitution of the Bank or the term of Agreement or by any other reasons whatsoever
and our liability hereunder shall not be impaired or discharged by any extension of time or
variations or alternations made, given, or agreed with or without our knowledge or consent,

by or between parties to the respective Agreement.

Our liability under this Guarantee is restricted to Rupees (Rupees only). Our
Guarantee shall remain in force until [insert date of Bid Validity in accordance with this
RFP]. Only Nodal Agency shall be entitled to revoke this Guarantee till [Insert date

which is 30 days after the date in the preceding sentence].

The Guarantor Bank hereby agrees and acknowledges that only the Nodal Agency shall
have a right to revoke this BANK GUARANTEE in part or in full, as it may deem fit.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition
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to the written demand by Nodal Agency, made in any format, raised at the above mentioned

address of the Guarantor Bank, in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without restriction or
conditions and notwithstanding any objection by [Insert name of the Bidder] and/or any
other person. The Guarantor Bank shall not require Nodal Agency to justify the invocation
of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against Nodal

Agency in respect of any payment made hereunder.

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the
courts at Bhopal shall have exclusive jurisdiction. The Guarantor Bank represents that this
BANK GUARANTEE has been established in such form and with such content that it is fully
enforceable in accordance with its terms as against the Guarantor Bank in the manner

provided herein.

This BANK GUARANTEE shall not be affected in any manner by reason of merger,

Amalgamation, restructuring or any other change in the constitution of the Guarantor Bank.

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE
to take any action in any court or arbitral proceedings against the Bidder, to make any claim
against or any demand on the Bidder or to give any notice to the Bidder or to enforce any
security held by Nodal Agency or to exercise, levy or enforce any distress, diligence or other
process against the Bidder.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
restricted to Rupees (Rupees only) and it shall remain in force
until [Date to be inserted on the basis of this RFP] with an additional claim period of thirty
(30) days thereafter.

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee

only if Nodal Agency serves upon us a written claim or demand.

Power of Attorney No.

For [Insert Name of the Bank]
Banker's Stamp and Full Address
Date, this__ dayof __ 20.
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FORMAT DS5: Power of Attorney

(To be stamped on non — judicial stamp paper of minimum INR 1000)

a) Power of Attorney to be provided by the Bidder in favour of its representative as evidence

of authorized signatory’s authority.

b) Know all men by these presents, we (name and address of the registered office of the Bidder
as applicable) do hereby constitute, appoint and authorize Mr./ Ms. (name &residential
address) who is presently employed with us and holding the position of as our
true and lawful attorney, to do in our name and on our behalf, all such acts, deeds and things
necessary in connection with or incidental to submission of our Bid for Selection of RPG for
Design, Engineering, Supply, Installation, Testing and Commissioning including construction
of bay and related switchgear at sub-station along with Comprehensive Operation &
Maintenance (for twenty-five (25) Operational Years of Grid Connected Solar based Power
Plants (SPPs) of aggregate capacity of MW under feeder solarization component of PM
KUSUM-C scheme at various locations in the state of Madhya Pradesh, India for Sale of Solar
Power to MPPMCL at the delivery point in each substation at various locations in the state of
Madhya Pradesh, India in response to the RFP No................... Dated: issued by
Nodal Agency including signing and submission of the Bid and all other documents related to
the Bid, including but not limited to undertakings, letters, certificates, acceptances,
clarifications, guarantees or any other document which the Nodal Agency may require us to
submit. The aforesaid Attorney is further authorized for making representations to the Madhya
Pradesh Urja Vikas Nigam Limited and providing information / responses to Nodal Agency
representing us in all matters before Nodal Agency and generally dealing with Nodal Agency in
all matters in connection with Bid till the completion of the bidding process as per the terms of

the above mentioned in RFP.

c) We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this
Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall be

binding on us and shall always be deemed to have been done by us.

d) All the terms used herein but not defined shall have the meaning ascribed to such terms
under the RFP.

Signed by the within named
(Insert the name of the executant’s/executant’s company)

through the hand of
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Mr

duly authorized by the Board to issue such Power of Attorney
Dated this day of

Accepted

Signature of Attorney

Name:

Designation:

Address of the Attorney:
Attested

(Signature of the executant)

Name:
Designation:

Address of the executant:

Signature and stamp of Notary of the place of execution

Common seal of has been affixed in my/ our presence pursuant to Board of

Director’s Resolution dated

WITNESS

(Signature)

Name

Designation

Name of Organization (Stamp)

(Signature)

Name

Designation

Name of Organization (Stamp)
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FORMAT D6: Financial Eligibility Criteria Requirement
(To be submitted on the CA/ Statutory Auditor’s Letterhead, duly sealed and signed by CA/

Statutory Auditor)
To,

Superintending Engineer

Madhya Pradesh Urja Vikas Nigam Limited

(A Government of Madhya Pradesh Enterprise)
Urja Bhawan, Link Road No. 2,

Shivaji Nagar, Bhopal - 462016

Ref.: RFP No. dated / / and corrigenda/ addenda/ amendments thereof

Dear Sir,

Sub: Financial eligibility fulfilment in response to above referred RFP

We, M/ s (Mentioned the Name of Charted Auditor), Chartered Accountant (CA) and

authorized by below mentioned entities to certify their net-worth and/ or turnover for FY20, FY21

and/ or FY22, as applicable according to the clause 3.14.5, do hereby certify and state the following:

Based on audited annual accounts, net worth (latest of FY21 or FY22) and/ or turnover (continuous
latest 2 years among FY20, FY21 or FY22) of below mentioned entities are as mentioned in table

below:
Name of Entity Name of Affiliate Financial Parameters
being evaluated in case its Financial
(Lead Member in Financial Year Net worth Turn over
case of Consortium/ | Strength being (INR Lakh) (in Cr)
JV) used
FY 20
FY 21
FY 22
Consortium Member (provide details if applicable; else, leave blank)
Name of Financial Financial Parameters
Consortium Partner Year Net worth (INR Lakh) Turn over (in Cr)

FY 20
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Consortium Partner Year Net worth (INR Lakh) Turn over (in Cr)

FY 21

FY22

The relevant financial statement for respective years shall be enclosed, duly signed by authorised

signatory.

Note:
1. Please attached audited financial statements (balance sheets, including all related
notes, and income statements) clearly mentioning the UDIN number, for the years

required above complying with the following condition:

a. Must reflect the financial situation of the Bidder as well as a member of a

Consortium/ JV (if applicable), and not sister or parent companies;
b. Historic financial statements must be audited by a certified public accountant;

c. Historic financial statements must correspond to accounting periods already

completed and audited. No statements for partial periods shall be accepted;
d. Should be submitted on the letter head of the public accountant.

2. Net worth and turnover will be calculated as per methodology under the clause 3.14.5

of RfP no. dated / | , and its amendments/ corrigenda etc.

3. The bidders shall declare in undertaking (Format-D8) the criteria on which they fulfil the

financial eligibility as per the provisions of this RFP.

4. Audited consolidated annual accounts of the Bidder may also be used for the purpose
of financial criteria provided the Bidder has at least 26% equity and control in each
company whose accounts are merged in the audited consolidated accounts and
provided further that the financial capability of such companies (of which accounts are
being merged in the consolidated accounts) shall not be considered again for the

purpose of evaluation of the Bid.

Name:

Registration No.:
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Registered office:

Date:

Place:

Signature and stamp (on each page) of Chartered Accountant/ Statutory Auditors of Bidder
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FORMAT D7: Format for certificate of relationship of affiliate with the bidder
(CA/ statutory auditor’s certificate to be submitted by Bidder/ Lead Member on behalf of
self, as applicable)

To,

Superintending Engineer,

Madhya Pradesh Urja Vikas Nigam Limited
Urja Bhawan, Link Road No. 2,

Shivaji Nagar, Bhopal - 462016

Ref.: RFP no. and corrigenda/ addenda/ amendments thereof

Dear Sir,
Sub: Relationship of lead member with affiliate bidder

We hereby certify that M/ s ,M/'s , M/'s , are the
Affiliate(s) of the Bidder as per the definition of Affiliate as provided in this RFP and based on

details of equity holding as on seven (7) Days prior to the Bid Deadline.

The details of equity holding of the Affiliate / Bidder or vice versa as on seven (7) Days prior

to the Bid Deadline are given as below:

a) In case of Bidder being Company/ LLP/ Partnership Firm/ Sole — Proprietor:

Name of Company/ LLP/ Name of the Affiliate  Details of Equity
Partnership Firm/ Sole — Proprietor Holding

OR

b) In case of Bidder being member of the Consortium/ JV

Name of Member of Consortium/ Name of the Affiliate Details of_ Equity
JV Holding

Yours Faithfully

Signature of Statutory Auditor

Name:
Designation:

Organization Stamp:
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FORMAT D8: Undertaking Form
Undertaking from Affiliate of Bidder/ Lead Member/ Member of Consortium/

JV, as applicable

Name:

Full Address:

Telephone No.:

E-mail address:

To,

Dear Sir,

a) Werefertothe RFP No: .............. Dated: __ / / for Request for Proposal (RFP)
for Selection of RPG for Design, Engineering, Supply, Installation, Testing and
Commissioning including construction of bay and related switchgear at sub-station
along with Comprehensive Operation & Maintenance (for twenty-five (25)
Operational Years of Grid Connected Solar based Power Plants (SPPs) of
aggregate capacity of approximately 1110 MW under feeder solarization
component of PM KUSUM-C scheme at various locations in the state of Madhya
Pradesh, India for Sale of Solar Power to MPPMCL at the delivery point in each
substation [i.e. preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However,
as per necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of

33/11 kV or higher voltage substation with due approval of Procurer(s)].

b) We have carefully read and examined in detail the RFP regarding submission

of an undertaking, as per the prescribed Format of the RFP.

c) We confirm that M/ s (Insert name of Bidder) is our Affiliate on the

following basis:

d) that M/ s (Insert name of Bidder) has been authorized by us to use our financial
capability for meeting the Financial Eligibility as specified in the RFP referred to

above in terms of Net worth and/ or Turnover.

e) We have also noted the amount of the Performance Guarantees and Bid
Security required to be submitted as per the RFP by (Insert the name of the

Bidder) in the event of it being selected as the SPD.

f) In view of the above, we hereby undertake to you and confirm that in the event
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of failure of (Insert name of the Bidder) to submit the Performance Guarantees
in full or in part at any stage and Bid Security, as specified in the RFP, we shall
submit the Performance Guarantee and Bid Security not submitted by (Insert

name of the Affiliate/ Consortium/ JV member of Bidder)”.

g) We also undertake that we shall maintain our relationship with M/
s (insert name of bidder) so that it is in accordance with principles
of ‘Control’ and ‘Affiliate’ laid out in RfP No. Dated: / /. (in

case of affiliate)

h) We have attached hereto certified true copy of the Board Resolution, whereby
the Board of Directors of our Company has approved issue of this Undertaking

by the Company.

i) All the terms used herein but not defined, shall have the meaning as ascribed

to the said terms under the RFP.

Signature of Chief Executive Officer/ Managing Director/ Authorized Signatory

Common seal of has been affixed in my/ our presence pursuant to Board of

Director’'s Resolution dated.

Name:
Designation:
Name of Organization:

WITNESS

(Signature)

Name:
Designation:

Name of Organization:

(Signature)

Name:
Designation:
Name of Organization:
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FORMAT D9: Format for Consortium/ JV Agreement for Participation
In Request for Proposal (RFP)
for
Selection of Renewable Power Generator (RPG)

Design, Engineering, Supply, Installatioz?rl'esting and Commissioning including
construction of bay and related switchgear at sub-station along with
Comprehensive Operation & Maintenance (for twenty-five (25) Operational
Years of Grid Connected Solar based Power Plants (SPPs) of aggregate
capacity of approximately 1110 MW under feeder solarization component of PM
KUSUM-C scheme at various locations in the state of Madhya Pradesh, India,
for Sale of Solar Power to MPPMCL at the delivery point at concerned

substations in Madhya Pradesh, India.

(To be stamped as per the stamp act of the state where the document is made,

on minimum INR 1000 value non judicial stamp paper)

THIS AGREEMENT is entered into on this ___ day of 2022.
AMONGST
{ , party on First Part of consortium/ JV}

and having its registered its registered office at

(Hereinafter referred to as the “First Part” or “Lead Member” which expression
shall, unless repugnant to the context include its successors and permitted

assigns)
AND

Having its registered office at

.(Herei

nafter referred to as the “Second Part” or “Member” which expression shall,

unless repugnant to the context include its successors and permitted assigns)

The above-mentioned parties of the First and Second are collectively referred to
as the “Parties” and each is individually referred as a “Party”

WHERE AS,

i. Madhya Pradesh Urja Vikas Nigam Ltd. (hereinafter referred to as the

Madhya Pradesh Urja Vikas Nigam Limited Page 71



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder
solarization component of PM KUSUM - C Scheme

“MPUVNL” which expression shall, unless repugnant to the context or meaning
thereof, include its administrators, successors and assigns) has invited
applications (the “Applications”) by its RFP No: .............. Dated: for
award of the rate contract/ work under “Selection of solar power generator (SPG)
for Design, Engineering, Supply, Installation, Testing and Commissioning
including construction of bay and related switchgear at sub-station along with
Comprehensive Operation & Maintenance (for twenty-five (25) Operational Years
of Grid Connected Solar based Power Plants (SPPs) of aggregate capacity of
approximate 1110 MW for Sale of Solar Power to MPPMCL at the delivery point
in each substation at various locations in the state of Madhya Pradesh, India

(hereinafter called “Project (s)”) and Selection of RPG for the same.

ii. The Parties are interested in jointly bidding for the Project as members of
consortium/ JV in accordance with the terms and conditions of the RFP document
and other bid documents in respect of the Project, and

iii. It is a necessary condition under the RFP document that the members of the
Consortium/ JV shall enter into a Consortium/ JV agreement and furnish a copy
thereof with the Application.

NOW IT IS HEREBY AGREED as follows:
Definitions and Interpretations

In this agreement, the capitalized terms shall, unless the context otherwise

require, have the
Meaning ascribed thereto under the above mentioned RFP.
1. Consortium/ Joint Venture

The Parties do hereby irrevocably constitute a consortium/ joint venture (the
“Consortium/ JV”) for the purposes of jointly participating in the Bidding
Process. The Parties hereby undertake to participate in the Bidding Process in a
Project Group as per Table 1 of this RFP, only through this Consortium/ JV and
not individually and/ or through any other consortium/ JV constituted for this RFP,

either directly or indirectly or through any of their Affiliate(s).

Parties do hereby irrevocably state and affirm that if consortium/ JV has referred
financial credentials of its Affiliate to meet the Financial Eligibility criteria, then the
same relationship with the Affiliate by the Parties shall continue at least for the

period of First Operational Year (equity lock-in period).

2. Role of the Parties
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The Parties hereby undertake to perform the roles and responsibilities as

described below:

a) The parties agree to submit bid as Consortium/ JV for following Project(s)/

Substation(s):
Sr . . . Feeder Substation Capacity
No District Tehsil Village name Name quoted (in
kW)

b) Only First Part shall be evaluated for qualification against technical eligibility

criteria as per RFP.

c) First Part shall have the power of attorney from all Parties for conducting all
business for and on behalf of the Consortium/ JV during the Bidding Process

and after its selection as Successful Bidder.

d) First Part would be responsible and obligated for successful execution of all
work awarded to them by MPUVNL and in no circumstances the same shall
be the responsibility of Second Part. Pursuant to selection of Successful
Bidder as per criteria delineated in the RFP, all obligations as per RFP shall
be borne by the First Part.

e) Second Part and Third part shall work in accordance with roles and
responsibilities assigned to them by First Part as a part of their internal
understanding.

f) Parties have agreed and documented clearly stated roles and responsibilities
between First Part, Second Part and Third Part for execution of work awarded
by MPUVNL.

g) Subject to the terms of this agreement, the share of each Member of the
Consortium/ JV in the “issued equity share capital” shall be in the following
proportion: (if applicable)

Proposed % Equity

holding

Lead Member L.l (At least 51%)
Member

Name of Member
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3. Termination

This Agreement shall be effective from the date hereof and shall continue in full
force and effect until the Bid Validity Period of Award and further in accordance
with the LOA subsequently issued if bid arrives as successful. However, in case
the Consortium/ JV is either not pre-qualified for the Project or does not get
selected for Award of the work, the Agreement will stand terminated in case the

Applicant is not pre-qualified.
4. Miscellaneous

This Joint Bidding Agreement shall be governed by laws of India. The Parties
acknowledge and accept that this Agreement shall not be amended by Parties
without the prior written consent of the MPUVNL. Party of First Part would decide
on the representative of Consortium/ JV at MPUVNL.

IN WITNESS WHERE OF THE PARTIES ABOVE NAMED HAVE EXECUTED
AND DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE

WRITTEN.
SIGNED, SEALED AND SIGNED, SEALED AND DELIVERED
DELIVERED For and on behalf of For and on behalf of Second Part:
Lead Member by:
(Signature) (Signature)
(Name & Designation) (Name & Designation)
Organization Name Organization Name
(Address) (Address)
In Presence of: In Presence of:
Witness -1 Witness -1
Witness -2 Witness -2
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FORMAT D10: Power of attorney in favour of lead member of the

consortium/ JV

(to be submitted by each member of the Consortium/ JV)
(To be stamped as per the stamp act of the state where the document is made, minimum

INR 1000 value stamp paper)

Whereas Madhya Pradesh Urja Vikas Nigam Ltd. (MPUVNL) has invited applications (the
“Applications”) by its RFP No: .............. Dated: ___ / / for Selection of RPGs for Design,
Engineering, Supply, Installation, Testing and Commissioning including construction of
bay and related switchgear at sub-station along with Comprehensive Operation &
Maintenance (for twenty-five (25) Operational Years of Grid Connected Solar based Power
Plants (SPPs) of aggregate capacity of __ MW under feeder solarization component of
PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, India, for Sale
of Solar Power to MPPMCL at the Delivery Point in each substation [i.e. preferably be 11
kV bus bar at the 33/ 11 kV Sub-station. However, as per necessity and technical feasibility,
Delivery Point can be at 33 kV bus bas of 33/11 kV or higher voltage substation with due

approval of Procurer(s)] (hereinafter called “Project”)

Whereas, .........ccoevviiiinnnn. ) e eiieeeaaeaa ,and L, (collectively
the Consortium/ JV) being Members of the Consortium/ JV and having signed a Joint
Bidding Agreement dated [e], are interested in submitting a Bid in accordance with the

terms and conditions of the Request for Proposal (RFP) and the other Bid Documents, and

Whereas, it is necessary for the Members of the Consortium/ JV to designate one of them
as the Lead Member with all necessary power and authority to do for and on behalf of the
Consortium/ JV, all acts, deeds and things as may be necessary in connection with the

Consortium's/ JV’s bid for the Unit(s) and its execution.

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS

a) We, ..o , having our registered office at ......................... , and

.......................... , having our registered office at .........................., (hereinafter
collectively referred to as the Principals) do hereby irrevocably designate, nominate,
constitute, appoint and authorise .......................... having its registered office at
.......................... , being one of the Members of the Consortium/ JV, as the Lead Member
and true and lawful attorney of the Consortium/ JV (hereinafter referred to as the Attorney).
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We hereby irrevocably authorize the Attorney (with power to sub-delegate) to conduct all
business for and on behalf of the Consortium/ JV, and any one of us, during the Bid
Process, including undertaking all acts required for the submission of the Bid in accordance
with the terms and conditions of the RFP. Additionally, we also authorise the Lead Member
to do any other acts or submit any information and documents related to the above Bid
submission, to do on our behalf and on behalf of the Consortium/ JV, all or any of such acts,
deeds or things as are necessary or required or incidental to the submission of its Bid for
the Unit(s), including but not limited to signing and submission of all applications,
undertakings and other documents and writings, participate in bidders and other
conferences and respond to queries, if required. In the event the Consortium/ JV is awarded
the Project Documents for developing the Units, we authorise the Lead Member to submit
information/ documents, sign and execute contracts and undertakings consequent to
acceptance of the Bid of the Consortium/ JV in relation to the incorporation of the SPV and
generally to represent the Consortium/ JV in all its dealings with RUMSL, and/ or any other
Government Agency or any Person, in all matters in connection with or relating to or arising
out of the Consortium's/ JV’s Bid for the Unit(s) and/ or upon award thereof till incorporation
of the SPV.

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds
and things done or caused to be done by our said Attorney pursuant to and in exercise of
the powers conferred by this Power of Attorney and that all acts, deeds and things done by
our said Attorney in exercise of the powers hereby conferred shall and shall always be

deemed to have been done by us/ Consortium/ JV.

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS
POWER OF ATTORNEYON THIS .........cccieinnes DAYOF ............... , 2022

Name:
Designation:

Organization Name:

(Signature)
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Name:
Designation:

Organization Name:

(To be executed by authorized signatories of the Members of the Consortium/ JV, except
the Lead Member)

Witnesses:

1.
(Signature)
Name:
Designation:

Organization Name:

2.
(Signature)
Name:
Designation:

Organization Name:

(Notarised)
Accepted

(Signature of the authorized signatory of the Lead Member)

(Name, Title and Address of the Attorney)

Instructions:

(1) The mode of execution of the Power of Attorney should be in accordance with the

procedure, if any, laid down by the applicable law and the charter documents of the
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executant(s) and when it is so required, the same should be under common seal affixed in
accordance with the required procedure.

(2) Also, wherever required, the Members should submit for verification the extract of the
charter documents and documents such as a board or shareholders' resolution/ power of
attorney in favour of the person executing this Power of Attorney for the delegation of power
hereunder on behalf of the Member of the Consortium/ JV.
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FORMAT D11: Declaration
(To be submitted on Original Letterhead of Bidder/ Lead Member of Consortium/ JV)

I/ We have carefully read and understood the Terms and Conditions of the RFP and agree
to abide by them. I/ We accept and undertake, the following statements that,

1. I/ We have carefully read and understood terms and conditions of above referenced RFP

(RfP no. / dated _/ / ) and associated PPA and their corrigenda/
addenda/ amendments issued from time to time before bid submission end date
(collectively called as “RfP Documents”). In case, at any stage of bidding process or
after award of work, our bid or award of work is found non-compliant with any provisions
of RfP Documents or any of our undertakings/ declarations are found wrong/
unsolicited/ misrepresented/ unfulfiled, we unconditionally declare and undertake to
accept, without any responsibility/ accountability/ implications/ liabilities/ obligations on
anyone other than us, decision of competent authority as appropriate, including rejection
of our bid and/ or cancellation of award of work, without prejudice to any other rights that
competent authority may be entitled to exercise as per law or under provisions of RfP
documents

2. I/ We have, in last 5 years, not been Black listed or debarred or otherwise for any Supply
of Goods / Services/ Works by any Ministry / Department/ PSU of Central Government
/' Any of the State Government(s), anytime / anywhere in the Country or have failed to
execute any previous work of MPUVNL.

3. I/ We solemnly undertake that, the responsibility of execution of the Work as per the
terms and conditions of the RFP/Contract Agreement shall be entirely ours.

4. Except as required by nodal agency, we have not taken support from any of the
independent Consultant or Consulting Agency who is associated with Nodal Agency in
any form while preparing RFP.

5. I/ We are aware that, I/ we should ensure compliance to the MNRE’s order/ rule/
guidelines pertaining to KUSUM-C.

If this Declaration is found to be incorrect or if any RFP Condition is found violated by us,
then without prejudice ................. (Insert Bidder’'s Name) including our Members, Parent,
Ultimate Parent, and our Affiliates shall be suspended/ debarred/ blacklisted from
participating in upcoming tenders issued by any department of MP State Government for a
period of 5 years from the date of default as notified by MP Urja Vikas Nigam Limited. and
the Proposal to the Extent of Acceptance / anytime during Execution of Assignment may

be cancelled.
(Signature of Authorized Signatory)

Name (in Block Letter):

Designation & Organization Name (in Block Letter):
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FORMAT D12: Contract Management and Maintenance Service Charge

[To be provided subsequently in accordance with approval of State Electricity Regulatory
Commission]
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Section IX: Formats for Submitting Performance Bank Guarantee (PBG) By
Successful Bidders

FORMAT 1: Format for performance bank guarantee

(To be stamped on non — judicial stamp paper as per the stamp act of the state where the

document is made)

a) In consideration of the [Insert name of the Bidder] (hereinafter referred to as (Bidder)
submitting the response to Request for Proposal (RFP) for Selection of RPGs for
Design, Engineering, Supply, Installation, Testing and Commissioning including
construction of bay and related switchgear at sub-station along with Comprehensive
Operation & Maintenance (for twenty-five (25) Operational Years of Grid Connected
Solar based Power Plants (SPPs) of aggregate capacity of approximate 1110 MW,
under feeder solarization component of PM KUSUM-C scheme at various locations in
the state of Madhya Pradesh, India, for Sale of Solar Power to MPPMCL at the delivery
point [i.e. preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as per
necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 kV
or higher voltage substation with due approval of Procurer(s)] in concerned 33/11
substation in Madhya Pradesh, India in response to the RFP dated

issued by Madhya Pradesh Urja Vikas Nigam Limited (hereinafter
referred to as Nodal Agency) and Nodal Agency considering such response to the RFP
of [insert the name of the RPG] (which expression shall unless repugnant to the context
or meaning thereof include its executers, administrators, successors and assignees)
and selecting the Project of the RPG and issuing LOA No. ____to (Insert Name of RPG)
as per terms of RFP and the same having been accepted by the selected Project
Company, M/ s {a Special Purpose Vehicle (SPV) formed for this purpose}, if applicable].
As per the terms of the RFP, the [insert name & address of bank] hereby agrees
unequivocally, irrevocably and unconditionally to pay to Nodal Agency at [Insert Name
of the Place from the address of the Nodal Agency] forthwith on demand in writing from
Nodal Agency, or any officer authorized by it in this behalf, any amount upto and not

exceeding Rupees [Rupees (Total Value in words)] only,

on behalf of M/ s [Insert name of the SPD / Project Company].This guarantee shall be

valid and binding on this Bank up to and including and shall not be

terminable by notice or any change in the constitution of the Bank or the term of
Agreement or by any other reasons whatsoever and our liability hereunder shall not be

impaired or discharged by any extension of time or variations or alternations made,
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given, or agreed with or without our knowledge or consent, by or between parties to the

respective Agreement.

b) Our liability under this Guarantee is restricted to Rupees

(both in numbers and words)

c) Our Guarantee shall remain in force until Nodal Agency shall be entitled to invoke this

Guarantee till . The Guarantor Bank hereby agrees and

acknowledges that Nodal Agency shall have a right to invoke this BANK
GUARANTEE in part or in full, as it may deem fit.

d) The Guarantor Bank hereby expressly agrees that it shall not require any proof in
addition to the written demand by Nodal Agency, made in any format, raised at the
above mentioned address of the Guarantor Bank, in order to make the said payment
to Nodal Agency.

e) The Guarantor Bank shall make payment hereunder on first demand without
restriction or conditions and notwithstanding any objection by [Insert name of the
SPD. The Guarantor Bank shall not require Nodal Agency to justify the invocation
of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse

against Nodal Agency in respect of any payment made hereunder.

f) This BANK GUARANTEE shall be interpreted in accordance with the laws of India

and the courts at Bhopal shall have exclusive jurisdiction.

g) The Guarantor Bank represents that this BANK GUARANTEE has been established
in such form and with such content that it is fully enforceable in accordance with its
terms as against the Guarantor Bank in the manner provided herein.

h) This BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring or any other change in the constitution of the Guarantor
Bank.

i) This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly Nodal Agency shall not be obliged before enforcing this BANK
GUARANTEE to take any action in any court or arbitral proceedings against the
selected RPG/ Project Company, to make any claim against or any demand on the
RPG or to give any notice to the RPG / Project Company or to enforce any security
held by Nodal Agency or to exercise, levy or enforce any distress, diligence or other
process against the RPG / Project Company.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
restricted to Rupees (Rupees only) and it shall remain in force

until we are liable to pay the guaranteed amount or any part thereof under this Bank
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Guarantee only if Nodal Agency serves upon us a written claim or demand.

Signature

Name

Power of Attorney No.

For
[Insert Name of the Bank]
Banker's Stamp and Full Address.

Dated this day of , 20

Witness:

Signature

Name and Address

Signature

Name and Address
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FORMAT 2: Check list for PBG

S. No. | Details of checks YES/ NO

Is the Bank Guarantee on non-judicial Stamp paper of appropriate value,

as per applicable Stamp Act of the place of execution

Whether date, purpose of purchase of stamp paper and name of the
purchaser are indicated on the back of Stamp paper under the Signature
of Stamp vendor? (The date of purchase of stamp paper should be not
later than the date of execution of Bank Guarantee and the stamp paper
should be purchased either in the name of the executing Bank or the
party on whose behalf the Bank Guarantee has been issued. Also the
Stamp Paper should not be older than six (6) Months from the date of

execution of Bank Guarantee).

Has the executing Officer of Bank Guarantee indicated his name,
3 designation and Power of Attorney No./ Signing Power no. on the Bank

Guarantee?

Is each page of Bank Guarantee duly signed / initialled by executant and
whether stamp of Bank is affixed thereon? Whether the last page is
signed with full particulars including two witnesses under seal of Bank as

required in the prescribed Performa?

Does the Bank Guarantees compare verbatim with the Performa

prescribed in the Bid Documents?

Are the factual details such as Bid Document No. / Specification No., /
6 LOA No. (if applicable) / Amount of Bank Guarantee and Validity of Bank

Guarantee correctly mentioned in the Bank Guarantee

Whether overwriting/ cutting if any on the Bank Guarantee have been
properly authenticated under signature & seal of executant?
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ANNEXURE -1 — List of Substations along with estimated project
Capacity

Substations identified by concerned Discoms meet following criteria:

a). It has at least one dedicated agricultural feeder emanating from 33/11 kV
substation

b). It has at least one non-agricultural feeder emanating from 33/11 kV substation

c). Concern 33/11 kV substation has technically feasible capacity to accommodate
proposed capacity of solar project under feeder solarization component of PM
KUSUM-C
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Central DISCOM
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List of substations of Central Discom meeting desired criteria

Latitude/ longitude of concerned 33/11 kV
substation
Proposed
Capacity of
Solar Plant
estimated at
Name of 33/11 kV sub- 19%CUF for
S. | Name of Name of station with both cumulative
No. | Circle District agricultural and non latitude longitude annual
agricultural feeders u gitu energy
consumption
of
aggriculture
feeders
1 | Nasarullaganj | Sehore N'ganj 22.6869/77.26189 6.9
2 | Nasarullaganj | Sehore Swapn City 22.6875/77.26198 1.8
3 | Nasarullaganj | Sehore Rala 22.69331/77.29817 2.9
4 | Nasarullaganj | Sehore Neelkanth 22.61872/77.28202 4.8
5 | Nasarullaganj | Sehore Seelkanth 22.59089/77.23377 4.3
6 | Nasarullaganj | Sehore Ladkui N22"41'3.1668"/E77"15'564.1332" 29
7 | Nasarullaganj | Sehore Panchore 22.76502/77.24177 1.5
8 | Nasarullaganj | Sehore Rafikganj 22.8135558/77.1727808 1.2
9 | Nasarullaganj | Sehore Semalpani 22.702656/77.189791 54
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10 | Nasarullaganj | Sehore Bhadakui 22.72615/77.24968 2.4
11 | Nasarullaganj | Sehore Gopalpur 22.64693/77.12704 9.4
12 | Nasarullaganj | Sehore Gillore 22.64423/77.19542 4.2
13 | Nasarullaganj | Sehore Vasudev 22.69071/77.14146 4.3
14 | Nasarullaganj | Sehore Hameedganj 22.727796/77.07292 3.2
15 | Nasarullaganj | Sehore Itawakhurd 22.8123779/77.0459161 6.9
16 | Nasarullaganj | Sehore BUDNI 22.79314/77.68391 1.0
17 | Nasarullaganj | Sehore MANA BUDHANI 23.5644/77.0363 1.0
18 | Nasarullaganj | Sehore UNCHAKHEDA 22.74308/77.56792 41
19 | Nasarullaganj | Sehore Rehti 22.731102/77.42951 3.8
20 | Nasarullaganj | Sehore Sagoniya 22.76412/77.45663 1.3
21 | Nasarullaganj | Sehore Ramgarha 22.76111/77.3807 8.0
22 | Nasarullaganj | Sehore Syamugab 22.63942/77.37313 1.1
23 | Nasarullaganj | Sehore Chakaldi 22.78822/77.37442 3.1
24 | Nasarullaganj | Sehore Basaniya khurd 22.71672/77.40938 1.9
25 | Nasarullaganj | Sehore Mardanpur 22.66353/77.4736 55
26 | Nasarullaganj | Sehore Naktitalai 22.72233/77.51799 4.3
27 | Nasarullaganj | Sehore Jahajpura 22.4127° N/77.3300° E 3.2
28 | Nasarullaganj | Sehore SHAHGANJ 22.89118/77.8051 4.8
29 | Nasarullaganj Sehore BAKTARA 22.90615/78.01739 1.1
30 | Nasarullaganj | Sehore NANDNER 22.839/77.9772 7.8
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31 | Nasarullaganj | Sehore JONTALA 22.78306/78.00102 2.9
32 | Nasarullaganj | Sehore GADAR 22.9278° N/77.9253° E 1.6
33 | Nasarullaganj | Sehore Amon 22.8898/77.93903 2.0
34 | Nasarullaganj | Sehore JAWAHARKHEDA 22.86735/77.86054 2.7
35 | Nasarullaganj | Sehore NARAYANPUR 22.85065/77.9377 2.4
36 | Nasarullaganj | Sehore DOBI 22.88485/77.8993 4.2
37 | Bhopal Bhopal Berasia 23.26698 /77.41755 5.2
38 | Bhopal Bhopal sonkachh 23.56.05/77.41224 2.8
39 | Bhopal Bhopal Gunga 23.45302/77.34813 4.8
40 | Bhopal Bhopal Ratua 23.47877 /77.40798 6.4
41 | Bhopal Bhopal Dhamarra 23.26697/77.41746 3.6
42 | Bhopal Bhopal Kulhore 23.64395 /77.52839 4.8
43 | Bhopal Bhopal Babachiya 23.69116/77.6031 29
44 | Bhopal Bhopal Sapauwa 23.5876/77.48079 21
45 | Bhopal Bhopal SOHAYA 23.73128/ 77.5141 21
46 | Bhopal Bhopal MEGRA JOD 23.41478/77.2806 4.0
47 | Bhopal Bhopal Chatahedi 23.68729/77.41258 3.0
48 | Bhopal Bhopal Ramgarha 23.65559/77.34846 6.1
49 | Bhopal Bhopal KARANPURA 23.60491/77.31093 4.2
50 | Bhopal Bhopal Naysamand 23.45406/77.22589 4.5
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51 | Bhopal Bhopal Majeedgarh 23.87382/77.28992 21
52 | Bhopal Bhopal Nazirabad 23.79593/77.25542 54
53 | Bhopal Bhopal Runaha 23.71389/77.2537 3.7
54 | Bhopal Bhopal Mangalgarh 23.67604/77.18013 3.1
55 | Bhopal Bhopal Bagsi 23.67665/77.23467 1.8
56 | Bhopal Bhopal Lambakheda 23.32395/77.40446 1.3
57 | Bhopal Bhopal NIPANIYA JAT 23.41656/77.40308 1.5
58 | Bhopal Bhopal Chanderi (5037693) 23.41749/77.31229 28
59 | Bhopal Bhopal SUKHISEWANIYA 23.35374/77.48556 6.5
60 | Bhopal Bhopal Adhar city 23.36348/77.50244 3.0
61 | Bhopal Bhopal Bagroda 23.16248/77.5378 8.9
62 | Bhopal Bhopal BILKHIRIYA 23.25634/77.58369 26
63 | Bhopal Bhopal KALYANPUR 23.31032/77.49127 26
64 | Bhopal Bhopal Kurana 23.26699/77.41754 5.0
65 | Bhopal Bhopal BARKHEDA SALAM 23.29958/77.25028 24
66 | Bhopal Bhopal Kalakhedi 23.03458/77.521445 1.2
67 | Bhopal Bhopal TARASEWANIYA 23.36016/77.29303 3.3
68 | Bhopal Bhopal KHAJURI SADAK 23.24119 /77.24166 35
69 | Bhopal Bhopal MUGALIYA CHHAP 23.22626/77.29754 1.8
70 | Bhopal Bhopal TEELAKHEDI 23.186597/77.242122 2.2
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71 | Bhopal Bhopal BADJHIRI 23.12838/77.27787 3.1
72 | Bhopal Bhopal RATIBAD 23.16829/77.32597 29
73 | SEHORE SEHORE PAN BIHAR 23.43032 77.05677 1.0
74 | SEHORE SEHORE ACHHAROHI 23.55226 77.15394 2.9
75 | SEHORE SEHORE AHMADPUR 23.51215 77.20345 5.2
76 | SEHORE SEHORE AMLAHA 23.12655 76.91404 2.5
77 | SEHORE SEHORE ARYA 22.92515 76.93772 1.1
78 | SEHORE SEHORE BARKHEDA HASAN 23.54861 77.26759 5.0
79 | SEHORE SEHORE BARKHEDI 23.15537 77.14879 55
80 | SEHORE SEHORE BHAUKHEDI 23.09607 77.00186 4.2
81 | SEHORE SEHORE BIJORI 23.22404 77.08551 6.2
82 | SEHORE SEHORE BILQUISGANJ 23.11618 77.24055 4.2
83 | SEHORE SEHORE CHANDBAD 23.3226 77.04566 3.9
84 | SEHORE SEHORE CHANDBAD JAGEER 23.60845 77.15556 2.2
85 | SEHORE SEHORE DASHEHRABAGH 23.19311 77.0694 2.7
86 | SEHORE SEHORE Dobra_Mungawali 23.29644 77.11248 2.6
87 | SEHORE SEHORE DORAHA 23.39986 77.15791 6.3
88 | SEHORE SEHORE HIGONI 23.46616 77.07443 1.9
89 | SEHORE SEHORE ICHHAWAR 23.03301 77.0191 51
90 | SEHORE SEHORE JATAKHEDA 23.15353 76.97619 2.5
91 | SEHORE SEHORE KANKARKHEDA 23.10301 77.03597 34
92 | SEHORE SEHORE KAUDIGHAR 23.18544 77.0509 3.5
93 | SEHORE SEHORE KHAIKHEDA 23.46218 7717741 3.3
94 | SEHORE SEHORE KHAJURI KALA 23.35115 77.06552 34
95 | SEHORE SEHORE KHAMALIA 23.27379 77.15981 1.5
96 | SEHORE SEHORE KHANDWA 23.37106 77.01313 3.9
97 | SEHORE SEHORE KULAS 23.16995 77.21594 1.6
98 | SEHORE SEHORE LALAKHEDI 23.14757 76.94218 2.3
99 | SEHORE SEHORE LASUDIAKAGAR This substation is not considered for the RfP

100 | SEHORE SEHORE LASUDIAKHAS 23.21925 76.94636 4.1
101 | SEHORE SEHORE LAUKHEDI 23.04621 76.87921 1.5
102 | SEHORE SEHORE L-PARIHAR 14
103 | SEHORE SEHORE MAGARDA 23.5711 77.19811 1.2
104 | SEHORE SEHORE MOGRARAM 23.14432 77.03977 1.4
105 | SEHORE SEHORE Pilukhedi 23.51344 77.13552 1.1
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106 | SEHORE SEHORE Semli-Jadi This substation is not considered for the RfP

107 | SEHORE SEHORE SHYAMPUR 23.41285 77.08205 1.0
108 | SEHORE SEHORE SHYAMPUR 1.1
109 | SEHORE SEHORE SHYAMPUR 1.1
110 | SEHORE SEHORE SHYAMPUR 1.0
111 | SEHORE SEHORE SONKATCH 1.2
112 | SEHORE SEHORE SONKATCH 14
113 | SEHORE SEHORE TAKIYA 23.43203 77.24299 2.6
114 | SEHORE SEHORE THOONA 23.22399 77.15446 2.0
115 | SEHORE SEHORE ULJHAWAN 23.10626 77.1769 3.9
116 | SEHORE SEHORE AMLAMANJJU 22.96268 76.60075 5.0
117 | SEHORE SEHORE BAGER 22.97532 76.80216 5.3
118 | SEHORE SEHORE BAPCHA 22.85977 76.67267 2.0
119 | SEHORE SEHORE CHINOTA JOD 23.0231 76.65329 51
120 | SEHORE SEHORE Dabri 23.05469 76.69889 14
121 | SEHORE SEHORE DODI 23.00937 76.59685 4.6
122 | SEHORE SEHORE GWADIYA 22.88943 76.77657 2.8
123 | SEHORE SEHORE HAKIMABAD 23.07673 76.70318 3.8
124 | SEHORE SEHORE JAGMALPUR 22.9849 76.72532 1.5
125 | SEHORE SEHORE JAWAR JOD 22.96935 76.52482 4.0
126 | SEHORE SEHORE JAWER 22.99429 76.51131 3.8
127 | SEHORE SEHORE KAJLASH This substation is not considered for the RfP

KARMANKHEDI

128 | SEHORE SEHORE (GAUKHEDI) 23.08176 76.56375 14
129 | SEHORE SEHORE KHACHORD 22.87557 76.71785 3.7
130 | SEHORE SEHORE KILERAMA 23.04128 76.75283 6.6
131 | SEHORE SEHORE KOTHARI 23.07968 76.84059 5.9
132 | SEHORE SEHORE KURAWAR 23.07373 76.59146 4.0
133 | SEHORE SEHORE LASUDIA V-SINGH 22.93705 76.71905 3.4
134 | SEHORE SEHORE LORAS KHURD 23.14214 76.73016 1.2
135 | SEHORE SEHORE MAINA 23.18525 76.67756 3.6
136 | SEHORE SEHORE MEHTWADA 22.97882 76.50189 1.3
137 | SEHORE SEHORE NEELBAD 22.89569 76.63793 2.4
138 | SEHORE SEHORE NIPANIA 23.12699 76.80089 3.3
139 | SEHORE SEHORE Samarda 23.03968 76.81912 2.4
140 | SEHORE SEHORE SEWDA 23.11511 76.65583 4.1
141 | SEHORE SEHORE SIDDIQ GANJ 22.85642 76.61242 4.2
142 | Vidisha Vidisha Ahamadpur Road 23.520609 77.8105985 14
143 | Vidisha Vidisha Idgah 23.5116234 77.7979526 1.1
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144 | Vidisha Vidisha Khamkheda 23.5814485 77.6346608 7.2
145 | Vidisha Vidisha Pauanala 23.5496398 77.5345865 5.5
146 | Vidisha Vidisha PATHARIYA PATHAR 3.9
147 | Vidisha Vidisha Ramleela 23.5365063 77.8060013 1.8
148 | Vidisha Vidisha A'Pur Village 23.5139999 77.8260789 5.2
149 | Vidisha Vidisha Dangarwada 23.3976371 77.9901848 3.5
150 | Vidisha Vidisha Hasua 23.476448 77.8970535 4.8
151 | Vidisha Vidisha Karariya 23.6074551 77.749234 3.2
152 | Vidisha Vidisha Laskarpur 23.6235569 77.7890423 1.9
153 | Vidisha Vidisha Gulabganj 23.686041 77.907726 2.2
154 | Vidisha Vidisha Dholkhedi 23.5661445 77.7889474 1.5
155 | Vidisha Vidisha Ban 23.6358386 78.0819221 3.7
156 | Vidisha Vidisha THARR 23.5113043 77.9588067 1.5
157 | Vidisha Vidisha JHIRNIYA 23.4758056 78.0352929 1.8
158 | Vidisha Vidisha Manora 23.8048588 78.1965765 5.2
159 | Vidisha Vidisha Sehod 23.5499917 78.0557213 1.7
160 | Vidisha Vidisha Ghosua 1.9
161 | Vidisha Vidisha Haidergarh 23.6149274 78.1977777 4.3
162 | Vidisha Vidisha Tinsiyai 23.7804292 77.6013309 2.4
163 | Vidisha Vidisha Satpada 23.6989615 77.6852616 3.7
164 | Vidisha Vidisha Wardha 23.8343368 77.6281128 1.8
165 | Vidisha Vidisha Shamshabad 23.8150159 77.5072169 2.9
166 | Vidisha Vidisha SHALAKHEDI(BARODA) 2.2
167 | Vidisha Vidisha Golna 23.9349539 77.6626727 3.8
168 | Vidisha Vidisha Barkheda Jagir 23.8897626 77.5272768 3.6
169 | Vidisha Vidisha Dhanwas 23.9365229 77.5198628 2.5
170 | Vidisha Vidisha Somwara 23.8883429 77.7881229 2.9
171 | Vidisha Vidisha Nateran 23.7737994 77.7654512 4.5
172 | Vidisha Vidisha Hinotiya 23.7160358 77.7858374 3.6
173 | Vidisha Vidisha Kagpur 23.7442611 77.7985799 2.1
174 | Vidisha Vidisha NAYAGOLA 23.827398 77.8252957 2.6
175 | Vidisha Vidisha Banwa Jagir 23.8418997 77.9203763 2.0
176 | Vidisha Vidisha Sirnota 23.7958108 78.0908485 6.2
177 | Vidisha Vidisha Udaipur 23.8942366 78.052921 1.7
178 | Vidisha Vidisha jail 23.4965173 77.8256497 3.1
179 | Vidisha Vidisha Masoodpur 23.992318 77.9401942 3.3
180 | Vidisha Vidisha Ambanager 23.9158067 77.8983594 14
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181 | Vidisha Vidisha Mahelua choraha 24.1012015 77.9669492 4.2
182 | Vidisha Vidisha Barwai 24.1691954 77.9593169 1.7
183 | Vidisha Vidisha Seharwasa 24.006204 78.1084931 46
184 | Vidisha Vidisha Pathari 23.9405421 78.2277736 1.1
185 | Vidisha Vidisha Kurwai 24.1243391 78.0435869 6.1
186 | Vidisha Vidisha Tyonda 23.8048588 78.1965765 2.5
187 | Vidisha Vidisha Sironj 24.102121 77.698021 77
188 | Vidisha Vidisha Shahpur 24.1045012 77.8498745 5.0
189 | Vidisha Vidisha Barej 24155757 77.810464 1.7
190 | Vidisha Vidisha Deepnakheda 24.2378905 77.8237628 7.4
191 | Vidisha Vidisha Chhapu 24.0378999 77.6079184 4.9
192 | Vidisha Vidisha Bhoriya 241988237 77.705179 3.8
193 | Vidisha Vidisha Deopur 24.162896 77.610921 1.8
194 | Vidisha Vidisha Pipaliya hat 24.0989967 77.6532944 3.2
195 | Vidisha Vidisha Ratanbarri 24.1947618 77.552228 8.2
196 | Vidisha Vidisha Uhar 23.9948229 77.8103209 6.7
197 | Vidisha Vidisha Madankhedi 24.0645086 77.4285936 47
198 | Vidisha Vidisha Murwas 24.0706135 77.5226155 6.3
199 | Vidisha Vidisha Sunkher 23.1513041 77.4062575 1.2
200 | Vidisha Vidisha Anandpur 24.1626716 77.4380984 6.6
201 | Vidisha Vidisha Kaladev 24.246823 77.371134 4.9
202 | Vidisha Vidisha Lateri 24.060181 77.4027224 4.1
203 | Vidisha Vidisha Aligarh kotra 23.9494791 77.3411801 2.8
204 | Rajgarh Rajgarh COLLECTORATE 24°00'38.5"N/ 76°43'02.2"E 1.7
205 | Rajgarh Rajgarh Rajgarh (R) 23°59'17.4"N/ 76°43'57.9"E 2.8
206 | Rajgarh Rajgarh Kila Amargarh 24°05'15.1"N/ 76°53'05.3"E 2.4
207 | Rajgarh Rajgarh Kalipeeth 24°01'57.9"N/ 76°50'28.6"E 9.2
208 | Rajgarh Rajgarh Piplodi 24°08'23.0"N/ 76°44'09.8"E 2.4
209 | Rajgarh Rajgarh Jhanjhadpur 24°03'39.5"N/ 76°46'09.7"E 1.2
210 | Rajgarh Rajgarh Khilchipur 24°01'41.9"N/ 76°34'15.8"E 8.0
211 | Rajgarh Rajgarh Bhojpur 24°08'11.7"N/ 76°30'33.1"E 24
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212 | Rajgarh Rajgarh Biaorakala 23°57'03.6"N/ 76°31'47.8"E 8.1
213 | Rajgarh Rajgarh Jalampura 24°01'03.5"N/ 76°34'37.3"E 2.8
214 | Rajgarh Rajgarh Lakhoni 24°08'37.5"N/ 76°23'33.5"E 55
215 | Rajgarh Rajgarh Bangpura 24°06'24.5"N/ 76°25'569.1"E 24
216 | Rajgarh Rajgarh Khajla 24°10'12.2"N/ 76°37'21.2"E 26
217 | Rajgarh Rajgarh Bamangaon 23°53'19.9"N/ 76°34'03.3"E 1.8
218 | Rajgarh Rajgarh Jhadmau 23°56'10.4"N/ 76°23'18.6"E 3.7
219 | Rajgarh Rajgarh Chhapiheda 23°53'36.5"N/ 76°26'35.9"E 6.4
220 | Rajgarh Rajgarh DAGLIYA BAJRON 23°57'21.8"N/ 76°27'00.1"E 25
221 | Rajgarh Rajgarh Balaheda 23°54'56.5"N/76°21'20.9"E 25
222 | Rajgarh Rajgarh WRD ZEERAPUR 23°54'56.5"N /76°21'20.9"E 1.7
223 | Rajgarh Rajgarh Jetpura 24°01'26.0"N/ 76°27'43.6"E 2.7
224 | Rajgarh Rajgarh RAJPURA(BATEDIYA) 24°11'24.5"N/76°24'06.3"E 3.1
225 | Rajgarh Rajgarh Kodkya 24°05'44.1"N/ 76°20'23.9"E 7.9
226 | Rajgarh Rajgarh Zeerapur 24°00'59.5"N/ 76°22'23.8"E 1.9
227 | Rajgarh Rajgarh Batavda 23°59'48.9"N/ 76°22'01.7"E 2.0
228 | Rajgarh Rajgarh Kharpa 24°02'57.3"N/ 76°18'53.0"E 3.3
229 | Rajgarh Rajgarh DHATRAWADA 24°00'19.1"N/76°16'56.1"E 1.6
230 | Rajgarh Rajgarh Machalpur 24°07'43.9"N/ 76°18'29.0"E 6.7
231 | Rajgarh Rajgarh Bhagora 24°09'40.3"N/ 76°15'00.9"E 21
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232 | Rajgarh Rajgarh DHANODA 24°12'20.1"N/ 76°15'01.4"E 1.3
233 | Rajgarh Rajgarh Polkheda 24°06'12.1"N/ 76°15'00.8"E 3.3
234 | Rajgarh Rajgarh Karanwas 23°48'35.1"N/ 76°49'02.0"E 7.8
235 | Rajgarh Rajgarh Damadia 23°45'34.1"N/ 76°45'59.7"E 3.9
236 | Rajgarh Rajgarh PANIYA (lasudliya) 23°44'00.9"N/ 76°46'42.4"E 27
237 | Rajgarh Rajgarh Goriyakheda 23°47'44.8"N/ 76°42'40.3"E 3.9
238 | Rajgarh Rajgarh Kachnariaya 23°44'07.3"N/ 76°41'35.2"E 3.2
239 | Rajgarh Rajgarh Kalyakhedi 23°49'01.8"N/ 76°33'52.2"E 2.3
240 | Rajgarh Rajgarh Sabarsiya 23°47'60.0"N/ 76°27'03.2"E 2.7
241 | Rajgarh Rajgarh Khujner 23°46'46.3"N/ 76°37'14.0"E 5.7
242 | Rajgarh Rajgarh Bheelkhedi 23°45'47.4"N/ 76°37'57 .4"E 3.7
243 | Rajgarh Rajgarh Padliyakhedi 23°51'52.3"N/ 76°35'49.3"E 2.2
244 | Rajgarh Rajgarh Talen 23°33'46.9"N/ 76°43'47.2"E 7.4
245 | Rajgarh Rajgarh Bokdi(Choma) 23°38'00.9"N/ 76°43'23.1"E 24
246 | Rajgarh Rajgarh Boda 23°39'52.9"N/ 76°48'56.9"E 5.8
247 | Rajgarh Rajgarh Rosla 23°36'39.5"N/ 76°46'48.5"E 2.0
248 | Rajgarh Rajgarh Pipliya rasoda 23°40'57.6"N/ 76°46'28.5"E 2.0
249 | Rajgarh Rajgarh Mandawar 23°42'11.4"N/ 76°53'31.7"E 4.8
250 | Rajgarh Rajgarh Bhaisana 23°46'06.9"N/ 76°55'24.0"E 4.3
251 | Rajgarh Rajgarh P.Tabakul 23°31'56.6"N/ 76°46'11.2"E 4.1
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252 | Rajgarh Rajgarh Eklera 23°30'17.6"N/ 76°48'52.2"E 7.2
253 | Rajgarh Rajgarh Kurawar 23°31'25.6"N/ 77°01'52.2"E 8.8
254 | Rajgarh Rajgarh Jhadla 23°36'12.1"N/ 76°59'17.2"E 9.3
255 | Rajgarh Rajgarh Umri 23°35'37.8"N/ 76°50'16.5"E 5.2
256 | Rajgarh Rajgarh Kotrikala 23°34'21.7"N/ 76°55'44.8"E 4.3
257 | Rajgarh Rajgarh Dhabla 23°37'45.5"N/ 76°52'27.7"E 24
258 | Rajgarh Rajgarh Kotra 23°37'33.4"N/ 77°06'24.4"E 1.8
259 | Rajgarh Rajgarh Devgarh 23°40'41.4"N/ 77°03'58.4"E 1.7
260 | Rajgarh Rajgarh Lashkarpur 23°34'30.6"N/ 77°06'01.8"E 23
261 | Rajgarh Rajgarh J.G.Chouhan 23°36'28.1"N/ 77°01'53.0"E 24
262 | Rajgarh Rajgarh Berasia 23°41'28.9"N/ 76°57'59.2"E 6.9
263 | Rajgarh Rajgarh L.Bhama 23°31'34.5"N/ 76°58'28.5"E 3.2
264 | Rajgarh Rajgarh Borkheda 23°32'53.1"N/ 76°55'04.6"E 29
265 | Rajgarh Rajgarh SEEKA 23°32'49.8"N/76°50'55.2"E 3.0
266 | Rajgarh Rajgarh Bawdikheda 23°30'38.3"N/ 76°43'26.9"E 25
267 | Rajgarh Rajgarh Andalheda 23°45'33.4"N/ 77°03'15.2"E 4.0
268 | Rajgarh Rajgarh Gadiya 23°43'39.8"N/ 77°05'17.0"E 9.9
269 | Rajgarh Rajgarh Lakhanwas 23°46'29.5"N/ 77°08'59.7"E 3.9
270 | Rajgarh Rajgarh Seelkheda 23°48'40.2"N/ 77°12'06.4"E 4.5
271 | Rajgarh Rajgarh Sawasi 23°44'51.2"N/77°09'20.3"E 1.1
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272 | Rajgarh Rajgarh Bhura 23°52'51.3"N/ 76°55'40.3"E 3.3
273 | Rajgarh Rajgarh Khuri 23°55'40.7"N/ 76°52'03.3"E 2.0
274 | Rajgarh Rajgarh Chatha 23°58'11.9"N/ 76°54'21.0"E 3.7
275 | Rajgarh Rajgarh Khajuriya 23°49'20.0"N/ 76°53'58.0"E 24
276 | Rajgarh Rajgarh Jami 23°51'16.4"N/ 77°01'53.0"E 1.4
277 | Rajgarh Rajgarh Pagri bangla 23°47'58.3"N/ 76°58'59.5"E 4.9
278 | Rajgarh Rajgarh Silpati 23°58'11.1"N/ 77°01'54.1"E 5.9
279 | Rajgarh Rajgarh Barkheda (Lodhipura) 23°55'09.6"N 76°57'38.0"E 1.2
280 | Rajgarh Rajgarh Sarangpur 23°34'05.5"N/ 76°28'04.5"E 2.8
281 | Rajgarh Rajgarh Rani roopmati 23°33'48.0"N/ 76°29'10.4"E 2.3
282 | Rajgarh Rajgarh Udankhedi 23°39'14.5"N/ 76°36'49.7"E 4.8
283 | Rajgarh Rajgarh Asareta 23°35'41.8"N/ 76°37'04.7"E 3.1
284 | Rajgarh Rajgarh Mau 23°37'26.6"N/ 76°34'19.8"E 4.0
285 | Rajgarh Rajgarh Gulawta 23°39'56.6"N/ 76°32'42.9"E 3.7
286 | Rajgarh Rajgarh Dhamanda 23°42'22.9"N/ 76°35'00.2"E 3.1
287 | Rajgarh Rajgarh P.Mata 23°40'40.5"N/ 76°28'37.2"E 6.0
288 | Rajgarh Rajgarh Bignodipura 23°37'11.0"N/ 76°28'27.0"E 21
289 | Rajgarh Rajgarh Limachouhan 23°45'10.2"N/ 76°29'31.5"E 2.3
290 | Rajgarh Rajgarh Radhanagar 23°34'42.9"N/ 76°27'16.7"E 1.6
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291 | Rajgarh Rajgarh Kaned 24°03'29.1"N/ 77°08'44.1"E 29
292 | Rajgarh Rajgarh Suthaliya 23°59'37.7"N/ 77°07'36.2"E 3.9
293 | Rajgarh Rajgarh Todi 23°54'58.0"N/ 77°09'57.9"E 23
294 | Rajgarh Rajgarh Semlapar 23°51'14.0"N/ 77°12'02.8"E 1.7
295 | H'bad H'bad Sangakheda 22.8058949,77.8006372 8.4
296 | H'bad H'bad Chilachone 22.8232035,77.8161953, 5.3
297 | H'bad H'bad Babai Maf 22.7140818,77.8710936 4.2
298 | H'bad H'bad Bikor 22.8096136,77.8756103 4.3
299 | H'bad H'bad Ari 22.7793078,77.861062 7.0
300 | H'bad H'bad Babai 22.7037789,77.9340289, 6.0
301 | H'bad H'bad Bhatwadi 22.7892195,77.9513452 5.0
302 | H'bad H'bad Talkesri 22.7386253,77.9927903 34
303 | H'bad H'bad Bachwada 22.8052195,77.9767051 2.8
304 | H'bad H'bad Bagratawa 22.6318245,77.9930724 4.8
305 | H'bad H'bad Chourahet 22.7588803,78.0337504 8.4
306 | H'bad H'bad Sangakheda(Patni) 2.7679053,77.9758203 23
307 | H'bad H'bad Ramnager 22.7747486,78.0904453 2.8
308 | H'bad H'bad Chargoan 22.6569754,78.2258803 6.1
309 | H'bad H'bad Ranigohan 22.8098194,78.1586802 7.7
310 | H'bad H'bad Karanpur 22.7249286,78.2085453 1.7
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311 | H'bad H'bad Sohagpur 22.695102, 78.190729 4.5
312 | H'bad H'bad Sodra 22.8162995,78.1953853 5.5
313 | H'bad H'bad Shobhapur 22.7734275,78.2560307 71
314 | H'bad H'bad Bhokhedi 22.7567736,78.2946903 2.7
315 | H'bad H'bad Ranipipariya 22.769975, 78.308784 7.1
316 | H'bad H'bad Khiriya mandir 22.860286, 78.183749 7.7
317 | H'bad H'bad Maccha 22.8631453,78.2694653 7.9
318 | H'bad H'bad Semritala 22.89817, 78.39368 1.5
319 | H'bad H'bad Kanwar 22.78068,78.45206 6.6
320 | H'bad H'bad Posera 22.8211,78.4137 3.1
321 | H'bad H'bad Shankhni 22.84935, 78.40805 3.7
322 | H'bad H'bad Pipariya(T) 22.76238,78.34345 4.5
323 | H'bad H'bad Khairikalan 22.98894, 78.31712 4.4
324 | H'bad H'bad Nandwada 22.70533, 78.42002 7.8
325 | H'bad H'bad Piparpani 22.75143, 78.59635 4.8
326 | H'bad H'bad Dehalwada 22.75997, 78.57044 5.7
327 | H'bad H'bad Khemdhana 22.74132,78.50045 7.9
328 | H'bad H'bad Isharpur 22.82563, 78.51031 7.9
329 | H'bad H'bad Chandone 22.8619,78.48229 7.8
330 | H'bad H'bad Dharpura 22.86157, 78.44325 4.2
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331 | H'bad H'bad Karpa 22.89636,78.48464 3.6
332 | H'bad H'bad Old Bankhedi 22.77531, 78.52776 7.4
333 | H'bad H'bad New Bankhedi 22.77109, 78.52658 3.1
334 | H'bad H'bad Umardha 22.93504,78.45138 5.6
335 | H'bad H'bad Fajju Salaiya 22.9275, 78.55862 4.1
336 | H'bad H'bad Purainakalan 2291172, 78.44753 3.8
337 | H'bad H'bad Malkajra 22.92901,78.52735 7.6
338 | H'bad H'bad Paliya Pipariya 22.82024,78.58809 8.3
339 | H'bad H'bad Machhera Kalan 22.81756, 78.54778 4.8
340 | H'bad H'bad Kursidhana 22.77774, 78.492 6.8
341 | H'bad H'bad Nandna Paraswada 22.8569, 78.56738 6.9
342 | H'bad H'bad Biaora 22.3336.1,77.4802.1 4.9
343 | H'bad H'bad Dhokheda 22645512,77.790136 4.0
344 | H'bad H'bad Pipal Mohalla 22.614395,77.775524 1.1
345 | H'bad H'bad Jamani 22.5399892,77.7174307 7.4
346 | H'bad H'bad Dhurpan 22.598512,77.723281 3.2
347 | H'bad H'bad Gurra 22.631644,77.871388 33
348 | H'bad H'bad Bichhua 22.6290248,77.9436321 23
349 | H'bad H'bad Chouki Pura 22.40487,777.845018 1.9
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, , . 22°27'29.18916",
350 | H'bad H'bad Seonimalwa 77998'36.70313" 51
351 | H'bad H'bad Nandarwada 22°26'49.93223",77°35'21.44451" 3.3
, ' . 22°22'45.22332"
352 | H'bad H'bad Surajpur 77°26'33.96084" 76
353 | H'bad H'bad Guranjghat 22°22'0.59668", 77°21'25.25872" 1.8
354 | H'bad H'bad Pagdhal 22°21'58.36", 77°13'28.74846" 6.2
355 | H'bad H'bad Archnagaon 22°33'21.53729", 77°14'1.97178" 1.8
356 | H'bad H'bad Babri 22°35'3.93144", 77°23'24.07837" 4.0
357 | H'bad H'bad Charterkheda 22.482299, 77.475474 2.5
358 | H'bad H'bad Dharamkundi 22°31'7.26956", 77°33'0.42552" 54
, , . 22°34'20.56152",
359 | H'bad H'bad Khapariya 77°08'41.74896" 23
360 | H'bad H'bad Phephartal 22°44'5.12252", 77°42'50.45646" 1.1
361 | H'bad H'bad Tugariya 22°42'58.49604", 77°43'6.59748" 3.6
362 | H'bad H'bad Undrakhedi 22°39'31.29", 77°43'57.588" 2.3
363 | H'bad H'bad Talnagri 22°42'39.18218", 77°36'29.7284" 4.2
364 | H'bad H'bad Palanpur 22°40'46.54326",77°39'6.44752" 3.2
, , L 22°45'20.42136",
365 | H'bad H'bad Tigariya 77°35'97 37104" 4.1
366 | H'bad H'bad Jasalpur 22°42'55.2024", 77°48'50.52204" 25
367 | Harda Harda Harda north 22'28'56 76'58'54 8.6
368 | Harda Harda Harda north 22.445522 76.94182 2.3
369 | Harda Harda Harda north 22.387587 76.975472 2.7
370 | Harda Harda Harda north 22'21'0 76'57'23 1.2
371 | Harda Harda Harda north 22.349022 77.034035 1.3
372 | Harda Harda Harda north 22.27293 76.9874 9.5
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373 | Harda Harda Harda south 22'28'40 77'10'39 9.6
374 | Harda Harda Harda south 22.33'18 70'10'38 4.4
375 | Harda Harda Harda south 22.42354 77.21488 3.3
376 | Harda Harda Harda north 22.39109 77.10768 5.8
377 | Harda Harda Harda south 22.372784 77.223854 8.6
378 | Harda Harda Harda south 22'18'37 77'17'41 8.4
379 | Harda Harda Harda south 22.3344 77.29325 6.1
380 | Harda Harda Harda north 22354972 77174376 1.8
381 | Harda Harda Harda south 22.258411 77.28459 2.3
382 | Harda Harda Harda north 22.365429 77.07625 24
383 | Harda Harda Harda south 22.200583 77.084905 6.9
384 | Harda Harda Harda south 22'9'47 77'9'29 6.7
385 | Harda Harda Harda south 22.195011 77.17256 4.8
386 | Harda Harda Harda south 22.150309 77.062105 7.3
387 | Harda Harda Harda south 22'5'5 77'5'27 5.9
388 | Harda Harda Harda south 22.117857 77.03069 7.0
389 | Harda Harda Harda south 22'10'56 77'1'8 4.7
390 | Harda Harda Harda north 22.201875 76.936221 8.2
391 | Harda Harda Harda north 22.254572 76.892051 4.9
392 | Harda Harda Harda north 22173191 76.86661 3.6
393 | Harda Harda Harda north 22.11157 7691118 13.8
394 | Harda Harda Harda north 22.08311 76.99527 4.9
395 | Harda Harda Harda north 22.06432 76.87948 6.3
396 | Betul Betul Barjorpur 22.194408 77.657001 1.3
397 | Betul Betul Bhimpur 21.909995 77.547599 4.3
398 | Betul Betul Bhoura 22.275525 77.866734 1.2
399 | Betul Betul Bordehi 21.991896 78.353377 1.3
400 | Betul Betul Chicholi 22.004733 77.671244 6.4
401 | Betul Betul Chirapatla 22.115012 77.496381 2.9
402 | Betul Betul Chopna 22.231089 78.046037 2.1
403 | Betul Betul Chuna Hajuri 22.062548 77.586915 2.6
404 | Betul Betul Dehalwada 21.9943 78.286818 6.7
405 | Betul Betul Gondra 21.983883 77.756097 1.7
406 | Betul Betul Hardu 22.062658 77.663627 2.4
407 | Betul Betul Jamdehi 21.999977 78.217031 3.4
408 | Betul Betul Jeen 21.954432 77.711296 4.3
409 | Betul Betul Kailash Nagar 22.131189 78.110658 1.3
410 | Betul Betul Khanapur 21.928044 78.173436 4.0
411 | Betul Betul Lakhapur 21.929677 78.058741 4.3
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412 | Betul Betul Likhadi 22.044689 78.309263 2.3
413 | Betul Betul Malajpur 22.025347 77.717822 4.0
414 | Betul Betul Morkha 21.921575 78.399942 3.8
415 | Betul Betul Pankha 21.84634 78.06264 4.8
416 | Betul Betul Parsodi 21.955783 78.150705 5.4
417 | Betul Betul Pathakheda 22.093035 78.161227 1.8
418 | Betul Betul Rampur 22.085178 77.834773 5.1
419 | Betul Betul RATANPUR 22.024889 77.582065 2.4
420 | Betul Betul ?r?rg:g: o ) 21.894547 78.25259 3.8
421 | Betul Betul SHAHPUR 22.188405 77.908546 2.1
422 | Betul Betul Amdar-Sehra 21.810336 77.88858 3.9
423 | Betul Betul Athner 21.621437 77.926139 3.6
424 | Betul Betul Badora 21.888766 77.898613 3.2
425 | Betul Betul Bajpur 21.898356 77.946661 1.2
426 | Betul Betul Basnerkala 21.670612 77.700587 1.2
427 | Betul Betul Bayawadi 21.832848 77.932565 2.7
428 | Betul Betul Bhadus 21.869978 77.84825 4.3
429 | Betul Betul Bhainsdehi 21.654985 77.636376 5.3
430 | Betul Betul Chandu 21.760104 77.569401 1.9
431 | Betul Betul Goregaon 21.722787 77.662756 2.2
432 | Betul Betul Gudgaon 21.599852 77.712011 3.0
433 | Betul Betul Hamlapur 21.902082 77.911408 2.9
434 | Betul Betul Hidli 21.530011 77.936103 1.6
435 | Betul Betul Hiwarkhedi 21.637732 78.267823 4.7
436 | Betul Betul Jawra 21.789778 78.011082 3.3
437 | Betul Betul Jhallar 21.727953 77.734382 3.5
438 | Betul Betul Junawani 21.76488 77.956329 2.6
439 | Betul Betul Khandara 21.925378 77.977105 4.5
440 | Betul Betul Khedi 21.857781 77.796637 4.4
441 | Betul Betul Khomai 21.398103 77.64814 1.6
442 | Betul Betul Mandai 21.94795 77.807955 41
443 | Betul Betul Mandhvi 21.6779 77.885574 3.8
444 | Betul Betul Navapur 21.630359 77.653939 3.7
445 | Betul Betul Padhar 22.037876 77.863712 4.6
446 | Betul Betul Sakhedehi 21.986897 77.861211 1.8
447 | Betul Betul Satner 21.598025 77.820741 5.7
448 | Betul Betul Sohagpur 21.865373 77.970369 54
449 | Betul Betul Temburni 21.627457 77.998439 1.1
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450 | Betul Betul Asta 21.656209 78.1639 55
451 | Betul Betul Barai 21.849148 78.300153 3.0
452 | Betul Betul Birul bazar 21.717978 78.16487 52
453 | Betul Betul Bisnoor 21.631767 78.029652 3.0
454 | Betul Betul Chikhalikala 21.801749 78.35181 2.6
455 | Betul Betul Dahuwa 21.804286 78.364013 4.9
456 | Betul Betul Dunawa 21.866093 78.49639 4.1
457 | Betul Betul Genhubarsa 21.538443 78.011433 2.8
458 | Betul Betul Ghatbiroli 21.742917 78.39007 4.7
459 | Betul Betul Masod 21.604037 78.115163 3.1
460 | Betul Betul Mohi 21.823226 78.195844 6.3
461 | Betul Betul Prabhat pattan 21.637748 78.267773 4.5
462 | Betul Betul Pouni 21.704894 78.047301 24
463 | Betul Betul Rai-amla 21.676932 78.181985 1.8
464 | Betul Betul Saikheda 21.774787 78.094484 7.6
465 | Betul Betul Sandiya 21.742608 78.218689 1.5
466 | Betul Betul Sarra 21.843739 78.250731 2.7
467 | Betul Betul Sharda nagar 21.765206 78.263274 2.8
468 | Betul Betul Tiwarkhed 21.597134 78.229333 2.7
469 | Raisen Raisen Neemkheda 23.301946/77.723926 8.0
470 | Raisen Raisen Sewasini 23.343773/77.690867 7.3
471 | Raisen Raisen Pipalkhiriya 23.258973/77.64759 14
472 | Raisen Raisen Naktara 23.304996/77.933892 8.2
473 | Raisen Raisen Sirsoda 23.309183/77.986428 3.5
474 | Raisen Raisen Raisen (R) 23.328473/77.804492 5.1
475 | Raisen Raisen Pamad This substation is not considered for the RfP

476 | Raisen Raisen Manpur 23.229141/77.823734 1.1
477 | Raisen Raisen Barla 23.412722/77.750036 6.0
478 | Raisen Raisen Puramugaliya 23.393113/77.800335 53
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479 | Raisen Raisen Mehgaon 23.452082/77.771127 6.3
480 | Raisen Raisen Sanchet 23.360375/77.931728 54
484 | BPaisen Eaisen Soasais This substation is not considered for the RfP

482 | Raisen Raisen Mendki 23.449866/77.697758 6.4
483 | Raisen Raisen Mudiyakheda 23.435749/77.622416 2.2
484 | Raisen Raisen Ambadi 23.438311/77.584377 9.9
485 | Raisen Raisen Airen 23.482162/77.698167 54
486 | Raisen Raisen Berkhedi 23.463299/77.613431 23
487 | Raisen Raisen Tulsipar 23.551889/78.426425 6.6
422 | Balsen Raisen Silwani(T) This substation is not considered for the RfP

428 | Balsen Eaisen Saildheds This substation is not considered for the RfP

490 | Raisen Raisen Muar Patha 23.256491/78.495485 2.7
491 | Raisen Raisen (Bakshi)Semariya 23.248232/78.464312 4.8
402 | Raisen Ralsen Eeclkalbur This substation is not considered for the RfP

493 | Raisen Raisen Jaithari This substation is not considered for the RfP

494 | Raisen Raisen Khargone 7623331132(1)26 54
495 | Raisen Raisen Simariya gg;ﬂggg 34
496 | Raisen Raisen NAYAGAON KHURD o 32
497 | Raisen Raisen Padariya Kala 238122;88 3.8
498 | Raisen Raisen KUNDALI gggggg; 8.3
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499 | Raisen Raisen ?DT.Z?chr?g?ging15.o2.21) ggig\?gggg 22
500 | Raisen Raisen Pipariya Karansingh 7283..20;2161213 3.4
501 | Raisen Raisen Bareli 2725?2929954%0;63 1.6
502 | Raisen Raisen Kamtone 2738'92142273617 7.2
503 | Raisen Raisen Chawara Barha 04.10.18 %gggggi 6.8
504 | Raisen Raisen PIPARIYA PUARIYA S 7.0
505 | Raisen Raisen MANGROL 272393201028216 5.8
506 | Raisen Raisen BAGHPIPARIYA B 6.0
507 | Raisen Raisen Aliganj %ggggg 3.2
508 | Raisen Raisen Maheshwer %ggggg? 54
509 | Raisen Raisen GURARIYA B ot 75
510 | Raisen Raisen Doomer 03.08.18 7282.2866052318 2.2
511 | Raisen Raisen DEORI ggé%?gg 71
512 | Raisen Raisen KODA JAMANIA et 7.2
513 | Raisen Raisen Thaladighawan ;gég?g;i 7.4
514 | Raisen Raisen BORAS R 4.1
515 | Raisen Raisen SILARI KHURD B ooy 4.0
516 | Raisen Raisen BHOPATPUR 28 0803 7.6
517 | Raisen Raisen THIKHAWAN B o 3.0
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518 | Raisen Raisen NONIYA Bareli e 5.5
519 | Raisen Raisen Udaipura gggg;g?g 6.1
520 | Raisen Raisen AMARAWAT 2eaoTaT 3.8
521 | Raisen Raisen HARSILY 7283_'10400805137 59
522 | Raisen Raisen Samnapur %%g;g 5.7
523 | Raisen Raisen Dimada %?;;g? 3.4
524 | Raisen Raisen MANKAPUR et 4.9
525 | Raisen Raisen Dhandla %?Zg;ig 3.9
526 | Raisen Raisen Gugalwada (04.10.18) %:ggg%? 23
527 | Raisen Raisen DIGWAD e 9.1
528 | Raisen Raisen Gadarwas %gggggg 8.8
529 | Raisen Raisen Arka %g;gggl 3.8
530 | Raisen Raisen Bharkatchh (19.09.19) %:gigﬂ 3.3
531 | Raisen Raisen Uradmau 5?;;282 7.0
532 | Raisen Raisen Sultanpur 3.9
533 | Raisen Raisen O'GANJ 22°59'33.044"N/ 77°35'39.402"E 7.8
534 | Raisen Raisen ARJUN NAGAR 23°0'5.124"N / 77°34'55.752"E 4.4
535 | Raisen Raisen KHASHROD A e 5.7
536 | Raisen Raisen SIMRAI 23°2'27.564"N / 77°33'29.856"E 15
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. . 23°5'10.84578"N /
537 | Raisen Raisen POLAHA 77°28'53.0855"E 7.0
538 | Raisen Raisen GOHARGANJ This substation is not considered for the RfP
. . 23°8'1.87563"N /

539 | Raisen Raisen SULTANPUR 77°56'22 25651"E 4.9
540 | Raisen Raisen BAGASPUR 23°1'0.83"N / 77°9'.154"E 2.9
541 | Raisen Raisen RAMAKHEDI 23°8'30.167"N / 77°48'0.144"E , 8.9
542 | Raisen Raisen CHIKLOD 23°7'26.650"N /77°41'50.019"E 3.6
543 | Raisen Raisen UMRAOGANJ 23°11'41.784"N/ 77°37'20.290"E , 2.0
544 | GWALIOR GWALIOR BARAI 26.114122 78.015282 59
545 | GWALIOR GWALIOR PAR 26.046575 78.039277 4.3
546 | GWALIOR GWALIOR ARON 25.956577 77.928178 1.9
547 | GWALIOR GWALIOR GHATIGAON 26.053008 77.932463 2.2
548 | GWALIOR GWALIOR PATAI 25.887072 77.900741 3.1
549 | GWALIOR GWALIOR REHAT 25.993053 77.852633 1.6
550 | GWALIOR GWALIOR MOHANA 25.895175 77.776374 3.6
551 | GWALIOR GWALIOR BHEHPURA 26.215121 78.089606 2.1
552 | GWALIOR GWALIOR DWARIKAPURI 26.2643309 78.1253068 3.3
553 | GWALIOR GWALIOR KULETH 26.269561 78.065344 4.4
554 | GWALIOR GWALIOR SADA 26.212628 78.036185 1.5
555 | GWALIOR GWALIOR RAIRU 26.307141 78.122001 14
556 | GWALIOR GWALIOR BEHAT 26.175461 78.536555 1.4
557 | GWALIOR GWALIOR DABKA 26.154526 78.433408 1.4
558 | GWALIOR GWALIOR RANGAWA 26.189206 78.580824 2.8
559 | GWALIOR GWALIOR HASTINAPUR 26.161163 78.456519 44
560 | GWALIOR GWALIOR JAKHARA 26.237276 78.46082 2.1
561 | GWALIOR GWALIOR SIRSOD 26.211887 78.481477 3.0
562 | GWALIOR GWALIOR BAHADURPUR 26.320322 78.326813 4.5
563 | GWALIOR GWALIOR BERJA 26.259394 78.354531 3.0
564 | GWALIOR GWALIOR Bhilethi 26.283376 78.400683 1.8
565 | GWALIOR GWALIOR PARSEN 26.301596 78.361654 3.5
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566 | GWALIOR GWALIOR BHADROLI 26.289542 78.189626 41
567 | GWALIOR GWALIOR LAKHNOTI 26.129072 78.208423 51
568 | GWALIOR GWALIOR NOUGAON 26.133369 78.131809 1.8
569 | GWALIOR GWALIOR BADERA 26.157618 78.373236 2.0
570 | GWALIOR GWALIOR UTILA 26.165525 78.335953 5.1
571 | GWALIOR GWALIOR BANDOLI 26.188369 78.277162 1.7
572 | GWALIOR GWALIOR GANESHPURA 26.220479 78.318106 4.6
573 | GWALIOR GWALIOR BILLUA 26.0565433 78.2630322 4.7
574 | GWALIOR GWALIOR TEKANPUR 26.0089061 78.2682572 1.1
575 | GWALIOR GWALIOR ANTRI 26.0494865 78.2141755 51
576 | GWALIOR GWALIOR SIKRODA 25.9985682 78.1525231 4.3
577 | GWALIOR GWALIOR NIVI 25.8435945 78.1703614 1.6
578 | GWALIOR GWALIOR KARIAWATI 25.8192646 78.1803287 45
579 | GWALIOR GWALIOR BAROL 25.8192802 78.0607047 49
580 | GWALIOR GWALIOR CHHIMAK 25.846879 78.344917 4.5
581 | GWALIOR GWALIOR GENDOLKALAN 25.886919 78.350621 2.8
582 | GWALIOR GWALIOR MASUDPUR 25.8332518 78.2449649 8.0
583 | GWALIOR GWALIOR PICHHORE TIRAHA 25.9137746 78.3388513 2.8
584 | GWALIOR GWALIOR MAGRORA 25.916773 78.332482 2.7
585 | GWALIOR GWALIOR KARRA 25.847544 78.363778 2.8
586 | GWALIOR GWALIOR BAGEH 26.01992 78.423015 7.3
587 | GWALIOR GWALIOR Gijorra 26.082909 78.461909 2.8
588 | GWALIOR GWALIOR SHUKLAHARI 26.0212801 78.4841674 8.1
589 | GWALIOR GWALIOR Karai 25.9614239 78.3531066 6.6
590 | GWALIOR GWALIOR PICHHORE 25.9524182 78.3993439 4.8
591 | GWALIOR GWALIOR BHITARWAR 25.768922 78.180872 6.9
592 | GWALIOR GWALIOR JAURA 25.791865 77.974688 3.2
593 | GWALIOR GWALIOR Charkha 25.800681 78.120886 3.2
594 | GWALIOR GWALIOR Shyampur 25.81928 78.060705 3.3
595 | GWALIOR GWALIOR DEORIKALA 26.01992 78.423015 2.3
596 | GWALIOR GWALIOR DONGARPUR 25.8081822 77.9661029 20
597 | GWALIOR GWALIOR SANKHNI 25.768959 78.180864 71
598 | GWALIOR GWALIOR KARHIYA 25.901107 78.007479 2.9
599 | GWALIOR GWALIOR Babupur 25.840732 78.141408 3.0
600 | GWALIOR GWALIOR GHARSONDI 25.9188177 78.1395179 1.9
601 | GWALIOR GWALIOR BANWAR 26.027625 78.0683309 3.3
602 | GWALIOR GWALIOR CHINORE 25.9534425 78.091196 2.4
603 | Datia Datia Bhander road 25.6653 78.4608 1.9
604 | Datia Datia Industrial 25.6425 78.4485 2.0
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605 | Datia Datia Dagrai 25.63075 78.477572 4.8
606 | Datia Datia Beekar 25.702969 78.605022 1.2
607 | Datia Datia Unnao 25.5835 78.5898 7.2
608 | Datia Datia Sarsai 25.589376 78.659669 4.0
609 | Datia Datia Bhander T V 25.7436 78.7404 3.6
610 | Datia Datia Salon Bharroli 25.691498 78.774359 1.4
611 | Datia Datia Badera Sopan 25.8269201 78.7957372 4.8
612 | Datia Datia Udina 25.8833781 78.6905603 3.4
613 | Datia Datia Talgaon 25.937384 78.735574 2.4
614 | Datia Datia Bhadona 25.841717 78.414955 4.2
615 | Datia Datia Badoni 25.687429 78.38754 6.8
616 | Datia Datia Richhari 25.7044587 78.4262198 2.7
617 | Datia Datia Ghughsi 25.719234 78.289641 3.3
618 | Datia Datia Lamkana 25.687607 78.250587 3.5
619 | Datia Datia Orina 25.7227055 78.2419187 4.4
620 | Datia Datia Badonkala 25.8018 78.3656 3.7
621 | Datia Datia Bargaun 25.739585 78.38138 3.3
622 | Datia Datia Sitapur 25.734689 78.411273 4.0
623 | Datia Datia Basai 25.1511445 78.395115 1.6
624 | Datia Datia Bagedari 25.492052 78.362493 1.6
625 | Datia Datia Udganwa 25.5495892 78.3655487 2.0
626 | Datia Datia Seondha 25.1455 78.7803 5.0
627 | Datia Datia Magrol 26.2219036 78.7514892 4.3
628 | Datia Datia Debhai 26.0605 78.7901 6.1
629 | Datia Datia Seondha by Pass 26.149299 78.7752 5.6
630 | Datia Datia Parsonda Baman 26.011828 78.7601563 5.9
631 | Datia Datia Digua 26.00495 78.707312 4.1
632 | Datia Datia Uchad 25.877285 78.451191 5.9
633 | Datia Datia Lanch 25.9204723 78.4897292 2.5
634 | Datia Datia Bharoli 25.8567 78.5009 1.6
635 | Datia Datia Dohar 25.9281971 78.5859566 6.3
636 | Datia Datia Raruarai 25.835208 78.53133 1.9
637 | Datia Datia Dherpura 25.7907286 78.5022679 9.3
638 | Datia Datia Katapura 25.8481615 78.5861701 8.2
639 | Morena Morena Deori 26.5324294 77.963645 2.1
640 | Morena Morena Hetampur 26.60137 77.9487 3.6
641 | Morena Morena Morenagaon - - 1.8
642 | Morena Morena Ahrela 26.42184 77.81781 1.0
643 | Morena Morena Beerampura 26.45562 77.89713 1.0
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644 | Morena Morena Bichola 26.464745 78.1254483 1.9
645 | Morena Morena Badapura 26.37166 78.14269 1.2
646 | Morena Morena Jigni 26.54324 78.06815 3.2
647 | Morena Morena Ajnodha 26.53119/ 78.12653 2.2
648 | Morena Morena Khadiyahar 26.334967 78.195806 4.2
649 | Morena Morena Badagaon 26.58242 78.1091 3.9
650 | Morena Morena Nayakpura 26.39682 77.61818 2.2
651 | Morena Morena Jebra Kheda 26.526228 78.0425466 1.0
652 | Morena Morena GanjRampur 26.5461968 78.0382665 2.8
653 | Morena Morena Dimni 26.6077966 78.1380914 3.2
654 | Morena Morena Kamtari 26.654121 78.2118481 2.3
655 | Morena Morena Goth 26.6421503 78.1527779 2.9
656 | Morena Morena Dev Garh 26.5026531 77.7600194 1.1
657 | Morena Morena Baroli 26.4922 77.86906 2.0
658 | Morena Morena Chinnoni 26.4147152 77.7532548 4.8
659 | Morena Morena Bahgel 26.3820935 77.7160559 4.3
660 | Morena Morena Joura 26.3481964 77.8424837 2.1
661 | Morena Morena Kumbheri 26.4317753 77.8621193 2.8
662 | Morena Morena Navodaya 26.3382185 77.8008084 1.9
663 | Morena Morena Dhamkan 26.34037 77.8613 3.8
664 | Morena Morena Deepera 26.3449235 77.6941299 3.4
665 | Morena Morena Pahargarh - - 1.0
666 | Morena Morena Bhagroli 26.30426557 77.61448641 2.2
667 | Morena Morena Chamargama 26.306333 77.683854 14
668 | Morena Morena Nepri 26.3034682 77.5925667 2.7
669 | Morena Morena Mamchone 26.1920417 77.5586322 2.1
670 | Morena Morena Dharsola 26.2082614 775168244 14
671 | Morena Morena Rajodha 26.4014759 77.6001242 1.8
672 | Morena Morena Jhundpura 26.36652 77.4944 1.2
673 | Morena Morena Gureema 26.32733 77.46422 2.0
674 | Morena Morena Kazonghati 26.2420057 77.3728172 1.5
675 | Morena Morena Tentra 26.1731 77.30044 2.4
676 | Morena Morena Babri Pura - - 14
677 | Morena Morena Sabalgarh 26.2528 77.42133 3.6
678 | Morena Morena Rampur 26.1639421 77.4417317 3.2
679 | Morena Morena kanhar 25.9077483 77.5937749 1.6
680 | Morena Morena Manpur 26.659271 78.258637 5.8
681 | Morena Morena Sihoniya 26.576105 78.264878 1.7
682 | Morena Morena Budhara 26.639158 78.430299 1.0
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683 | Morena Morena Tarsama 26.61647 78.387678 1.6
684 | Morena Morena Porsa 26.672225 78.373023 4.5
685 | Morena Morena Dondari 26.726007 78.461903 4.8
686 | Morena Morena Rajodha 26.552333 78.77713 4.9
687 | Morena Morena Silawali 25.747793 78.491718 1.1
688 | Morena Morena Kherli 26.7559 78.394068 3.3
689 | Morena Morena Dhramgarh 26.70592538 78.34749759 2.6
690 | Morena Morena Ambah-2 26.68458 78.19864 1.5
691 | Morena Morena Eishah 26.6843876 78.1083711 2.9
692 | Morena Morena Thara 26.69848 78.295483 3.8
693 | Morena Morena Singhpura 26.671627 78.341634 1.2
694 | Morena Morena Palna 26.698321 78.316062 4.9
695 | Morena Morena Enanki 26.6976426 78.2331962 3.7
696 | Morena Morena Ambah 26.704838 78.223508 3.2
697 | Morena Morena Rachhed 26.79826 78.30177 2.6
698 | Morena Morena Gandhinagar 26.7117101 78.238592 1.5
699 | Morena Morena Vijaygarh 26.783362 78.369112 2.7
700 | Morena Morena Usaid 26.829374 78.339015 1.2
701 | Morena Morena Parikshat ka pura 26.742363 78.270936 2.6
702 | Morena Morena Goonjbada 26.761124 78.162765 1.0
703 | Morena Morena Barbai 26.7766967 78.232885 3.3
704 | Bhind Bhind ITI 26.558639 78.812296 4.6
705 | Bhind Bhind Phoop 26.648282 78.881061 3.9
706 | Bhind Bhind Para 26.661653 78.753401 1.3
707 | Bhind Bhind Masoori 26.599954 78.682582 3.5
708 | Bhind Bhind Pratappura 26.712469 78.698248 1.1
709 | Bhind Bhind Chomo 26.697329 78.628523 1.7
710 | Bhind Bhind Manepura 26.718531 78.766024 1.2
711 | Bhind Bhind Umari 26.507875 78.935894 1.7
712 | Bhind Bhind Pidora 26.537731 78.70509 2.0
713 | Bhind Bhind Kanawar 26.562338 78.979761 1.7
714 | Bhind Bhind Pipari 26.949041 78.893823 3.5
715 | Bhind Bhind Chandupura 26.507061 78.777387 1.4
716 | Bhind Bhind Maghera 26.786011 78.719288 1.6
717 | Bhind Bhind Bhonpura 26.562681 78.296087 1.3
718 | Bhind Bhind Pawai 26.633707 78.644868 1.5
719 | Bhind Bhind Gormi 26.597642 78.50805 5.8
720 | Bhind Bhind Gata 26.369266 78.636966 1.1
721 | Bhind Bhind Amayan 26.320518 78.756065 3.7
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722 | Bhind Bhind Heerapura 26.240591 78.92596 2.4
723 | Bhind Bhind Sukhand 26.638046 78.469546 1.3
724 | Bhind Bhind Kachnav 26.617026 78.53181 1.1
725 | Bhind Bhind Adokhar 26.337832 78.808582 1.1
726 | Bhind Bhind Ladampura 26.513976 78.670212 2.0
727 | Bhind Bhind Liloi 26.572489 78.415565 1.9
728 | Bhind Bhind Mustra (New) 26.46585 78.676758 1.3
729 | Bhind Bhind Mehgaon Mandir (New) 26.490116 78.619151 2.1
730 | Bhind Bhind Chitora 26.321544 78.478044 6.4
731 | Bhind Bhind Amarpura 26.514368 78.409493 24
732 | Bhind Bhind Mandori 26.213162 78.832675 2.4
733 | Bhind Bhind Alampur 26.02497 78.794224 5.3
734 | Bhind Bhind Roun 26.33853 78.945758 1.0
735 | Bhind Bhind Shyampura 26.404193 78.563256 2.2
736 | Bhind Bhind Rawatpura 26.110412 78.950408 3.5
737 | Guna Guna BUDEBALAJI 24.6553 77.3 1.8
738 | Guna Guna SIRSI 25.0151 77.1612 2.1
739 | Guna Guna SONKHARA 24.93498 77.246745 1.3
740 | Guna Guna KHERIKHATA 24.880596 77.281095 4.2
741 | Guna Guna JHAGAR 24.4064 77.0823 9.8
742 | Guna Guna GARHA 24.3752 77.1248 3.4
743 | Guna Guna BERKHEDI(Sujakhedi) 23.763669 76.173031 3.9
744 | Guna Guna MYANA 24.8449 77.4737 3.1
745 | Guna Guna SENDHUA 24.871848 77.532339 1.1
746 | Guna Guna SILAWATI 24717635 77.390668 1.9
747 | Guna Guna BANSKHEDI 24.82 77.5 2.1
748 | Guna Guna HINOTIYA 24.733942 77.467137 1.4
749 | Guna Guna MANPUR 24.752692 77.478827 1.3
750 | Guna Guna RATNAGIRI 24,6439 77.0999 3.3
751 | Guna Guna HARIPUR 24.6596 77.2456 3.7
752 | Guna Guna KUDIMANGWAR 24.670471 77.341159 1.9
753 | Guna Guna BISONIYA 24.680201 77.21186 1.9
754 | Guna Guna SILAWATI-PATAI 24.9169 76.9556 1.4
755 | Guna Guna BHADORA 24.4823 77.2468 4.5
756 | Guna Guna SINGWASA 24.3915 77.2291 4.6
757 | Guna Guna MAGRANA 24.7053 77.5108 2.8
758 | Guna Guna IMJHARA 24.674355 77.446099 2.7
759 | Guna Guna BEHTAGHAT 24.39439 77.29363 3.5
760 | Guna Guna MAHORE 24.606225 77.441425 3.1

Madhya Pradesh Urja Vikas Nigam Limited

Page 115



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization component of PM KUSUM - C Scheme

761 | Guna Guna PIPRODA KALA 24.43924 77.40825 24
762 | Guna Guna BARKHEDA GIRD 24.33339 77.23663 8.9
763 | Guna Guna BAJRANG GARH 24.3555 7717357 2.6
764 | Guna Guna SEHROK 24.400056 77.317827 2.0
765 | Guna Guna BHADOR 24.29409 77.25213 3.3
766 | Guna Guna GHATAWADA 24.488212 77.46042 1.7
767 | Guna Guna AMODA-Aron 24.411881 77.392877 2.1
768 | Guna Guna NATHAI 24.49234 77.445013 1.9
769 | Guna Guna ARON 24.1633 77.1966 3.6
770 | Guna Guna RAMPUR 24.1874 77.26883 6.0
771 | Guna Guna KHAMKHEDA 24.25378 77.28099 2.0
772 | Guna Guna BAROD 24.22155 77.29692 4.6
773 | Guna Guna AANKHEDA 24.293266 77.517808 3.5
774 | Guna Guna PANWADI HAT 24.20973 77.35178 9.8
775 | Guna Guna HAPAKHEDI 24.24066 77.42287 1.5
776 | Guna Guna GADLA 24.9264 771973 6.1
777 | Guna Guna BISHANWADA(Patan) 24.8162 77.1024 2.9
778 | Guna Guna BISHANWADA 24.996571 77.096461 4.0
779 | Guna Guna REHPURA 25.0172 77.1664 6.3
780 | Guna Guna SENBOARD 24.509 77.4329 23
781 | Guna Guna RAMNAGAR-Gna 24.21948 77.11423 4.6
782 | Guna Guna MAGRODA 24.7672 77.0156 5.8
783 | Guna Guna COLONY 24.4579 77.0678 6.9
784 | Guna Guna AMROD 24.7448 77.154 6.0
785 | Guna Guna PARANTH 24.5609 77.0537 8.6
786 | Guna Guna GWARKHEDA 24.867196 77.103864 41
787 | Guna Guna Pathi 24.744499 76.899654 4.2
788 | Guna Guna KAPASI 24.5456 76.5657 6.8
789 | Guna Guna JAUHARI 24.5757 76.5988 5.8
790 | Guna Guna KALORA 24.7039 77.4242 7.0
791 | Guna Guna MANA 24.576 76.5566 4.3
792 | Guna Guna BARODIYA 24.9454 77.0641 3.3
793 | Guna Guna MATAMUNDRA 24.2643 77.4568 1.5
794 | Guna Guna ATTAKHEDI 245713 77.0929 2.1
795 | Guna Guna MURAD PUR 24.5689 77.1427 3.5
796 | Guna Guna RAGHOGARH 24.26694 77.14183 3.5
797 | Guna Guna SAKATPUR 24.6664 77.2954 4.7
798 | Guna Guna DHARNAWADA 24.35079 77.05849 3.8
799 | Guna Guna BALABHENT 24.2213 77.2405 1.9
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800 | Guna Guna BARKHEDA KHURD 2419127 77.05349 2.9
801 | Guna Guna CHACHODA 24.10956 77.01137 3.9
802 | Guna Guna RUTHIYAI 24.31138 77.11267 4.0
803 | Guna Guna JANJALI 24.21483 77.07511 2.8
804 | Guna Guna RAMNAGAR-Rgh 24.734981 77.020242 3.0
805 | Guna Guna KUMBHRAJ 24.3689 77.0478 9.3
806 | Guna Guna MRIGWAS 24.19495 76.54463 4.0
807 | Guna Guna SANAI 24.23302 76.55308 3.0
808 | Guna Guna BHAMAWAD 24.28016 77.05879 3.5
809 | Guna Guna PIPAL KHEDI 24.16093 77.10586 3.8
810 | Guna Guna JAMNER 24.1639 77.2125 8.3
811 | Guna Guna MAKSUDAN GARH 24.0608 77.2537 5.5
812 | Guna Guna UKAWAD(rgh) 23.57199 77.15606 4.6
813 | Guna Guna NASIRPUR 23.57144 77.12235 1.7
814 | Guna Guna TELIGAON 24.06848 77.06333 3.8
815 | Guna Guna NALKHEDA 24.02715 77.10822 1.9
816 | Guna Guna GEHUKHEDI 2417 77.09 2.3
817 | Guna Guna MURELI 24.115433 76.920154 1.6
818 | Guna Guna PENCHI 24.07878 77.7325 24
819 | Ashoknagar Ashoknagar RAJPUR 24.369921 77.693732 3.6
820 | Ashoknagar Ashoknagar KOLUA 24.3975 77.708 14
821 | Ashoknagar Ashoknagar PALKATORI 24.084118 77.88321 1.5
822 | Ashoknagar Ashoknagar IMLA 24.5775 77.708 8.1
823 | Ashoknagar Ashoknagar DHAKONI 24.44874 77.7318 4.7
824 | Ashoknagar Ashoknagar VIJAYPURA 24.4531 77.6936 3.7
825 | Ashoknagar Ashoknagar ESHA GARH 24.841949 77.873169 6.8
826 | Ashoknagar Ashoknagar PARSOL 24.8917 77.4744 2.6
827 | Ashoknagar Ashoknagar SEMRAHAT 24.4612 77.5588 1.1
828 | Ashoknagar Ashoknagar TOOMEN 24.8589291 77.6153572 1.1
829 | Ashoknagar Ashoknagar KACHNAR 244326 77.42519 1.1
830 | Ashoknagar Ashoknagar SEJI 24.9246207 77.7605264 4.3
831 | Ashoknagar Ashoknagar CHAKCHIROLI 247783 77.677128 4.5
832 | Ashoknagar Ashoknagar JHEELA 24.5525 77.519 2.2
833 | Ashoknagar Ashoknagar AMODA 24.586192 77.574055 1.7
834 | Ashoknagar Ashoknagar MATHNER 245215 77.591271 1.5
835 | Ashoknagar Ashoknagar BANGLA CHAURAHA 24.316728 77.915289 1.8
836 | Ashoknagar Ashoknagar BHARIYA KHEDI 24.3759 77.5368 2.6
837 | Ashoknagar Ashoknagar KUKRETA 24.6 77.8967 1.5
838 | Ashoknagar Ashoknagar MUNGAOLI 24.2435 78.06 1.2
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839 | Ashoknagar Ashoknagar BILHERU 24.3195 78.0823 4.0
840 | Ashoknagar Ashoknagar PIPRAI 24.3015 77.5814 1.5
841 | Ashoknagar Ashoknagar BAHADURPUR 24.2027 77.5776 4.1
842 | Shivpuri Shivpuri Nohari 77.6719 25.487526 6.4
843 | Shivpuri Shivpuri Raunakhedi 77.6719 25.487526 5.6
844 | Shivpuri Shivpuri SIRSOD (POHARI) 77.6719 25.487526 8.4
845 | Shivpuri Shivpuri JASRAJPUR 77.6037 25.482121 7.4
846 | Shivpuri Shivpuri Tharra 77.5809 25.463457 7.6
847 | Shivpuri Shivpuri Bhaisana 77.5943 25.537151 5.9
848 | Shivpuri Shivpuri Jhiri 77.641775 25.391331 3.7
849 | Shivpuri Shivpuri Kheru Hotal 77.641775 25.391331 4.2
850 | Shivpuri Shivpuri Ratore 77.641775 25.391331 6.6
851 | Shivpuri Shivpuri Lalgarh 77.5142 25.403982 5.3
852 | Shivpuri Shivpuri Parichha 77.4597 25.510454 5.0
853 | Shivpuri Shivpuri BHATNAWAR 77.3883 25.60516 2.8
854 | Shivpuri Shivpuri Rajaua 78.14822 26.024816 1.8
855 | Shivpuri Shivpuri khatka 77.6375 25.935051 4.0
856 | Shivpuri Shivpuri Goverdhan 77.6375 25.790113 3.0
857 | Shivpuri Shivpuri Fulipura 77.5216 25.693572 5.7
858 | Shivpuri Shivpuri Bairad 77.4573 25.704612 71
859 | Shivpuri Shivpuri Rasera 77.456794 25.6572941 3.7
860 | Shivpuri Shivpuri Gajigarh 77.4763 25.80477 1.4
861 | Shivpuri Shivpuri Chakrana 77.4101605 25.5629601 2.2
862 | Shivpuri Shivpuri Pohari 77.3711 25.536689 7.0
863 | Shivpuri Shivpuri Banshkhedi 77.6353 25.33764 5.5
864 | Shivpuri Shivpuri Bhagora 77.7729 25.415472 7.3
865 | Shivpuri Shivpuri Bilokalan 77.594297 25.338585 2.7
866 | Shivpuri Shivpuri Pathkheda 77.9034 24.689421 21
867 | Shivpuri Shivpuri Bhaisrawan 77.0807 25.371752 2.3
868 | Shivpuri Shivpuri Satanwada 77.7417 25.545355 2.7
869 | Shivpuri Shivpuri Shubhaspura 77.747597 25.745981 2.8
870 | Shivpuri Shivpuri Narwar 77.9121 25.659169 3.6
871 | Shivpuri Shivpuri Magroni 77.9208 25.683768 5.7
872 | Shivpuri Shivpuri Karya 77.4555 25.224384 3.2
873 | Shivpuri Shivpuri Kharai 77.4531 25.308085 6.1
874 | Shivpuri Shivpuri New Karera 78.1248 25.498772 2.2
875 | Shivpuri Shivpuri Naraoua 78.0275 25.592292 4.7
876 | Shivpuri Shivpuri Behgwan 78.0933 25.669282 8.4
877 | Shivpuri Shivpuri Teela 78.1732 25.41667 29
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878 | Shivpuri Shivpuri Sirsod (Karera) 78.0469 25.438939 2.7
879 | Shivpuri Shivpuri Karai 78.112227 25.561426 2.8
880 | Shivpuri Shivpuri Sunari 78.1679 25.679887 9.1
881 | Shivpuri Shivpuri Sad 78.2435 25.620187 6.5
882 | Shivpuri Shivpuri Kolaras 77.6051 25.21049 8.8
883 | Shivpuri Shivpuri Rai 77.544271 25.235478 2.5
884 | Shivpuri Shivpuri Kilawani 77.466398 25.363479 1.3
885 | Shivpuri Shivpuri Padora 77.6312 25.285586 9.1
886 | Shivpuri Shivpuri Ramtala 77.620937 25.235328 2.9
887 | Shivpuri Shivpuri Lukwasa 77.6062 25.113022 5.4
888 | Shivpuri Shivpuri Daherda 77.6036 25.142305 1.5
889 | Shivpuri Shivpuri Shreepur 77.581936 25.002567 24
890 | Shivpuri Shivpuri Keldhar 77.521018 25.084685 4.5
891 | Shivpuri Shivpuri Badarwas 77.5602 24.969066 2.9
892 | Shivpuri Shivpuri Atalpur 77.513695 24.907063 2.5
893 | Shivpuri Shivpuri Chandoriya 77.6614 24.974911 6.2
894 | Shivpuri Shivpuri Pachawali 77.658373 25.107574 3.8
895 | Shivpuri Shivpuri Ejwara 77.648739 25.023262 1.3
896 | Shivpuri Shivpuri Khare 77.7179 25.100769 5.9
897 | Shivpuri Shivpuri Indar 77.737 25.010214 3.8
898 | Shivpuri Shivpuri Ramgarh 77.753735 24.964556 4.1
899 | Shivpuri Shivpuri Madwasa 77.71804 24.878218 1.2
900 | Shivpuri Shivpuri Khatora 77.7141 24.979913 3.9
901 | Shivpuri Shivpuri Bijroni 77.6323523 24.538207 3.6
902 | Shivpuri Shivpuri Mada 77.785 25.089449 4.0
903 | Shivpuri Shivpuri Akajhiri 77.81848 25.144359 1.2
904 | Shivpuri Shivpuri RANNOD 78.0288636 25.071394 4.8
905 | Shivpuri Shivpuri Madikheda Dam 25.559 77.84 2.1
906 | Shivpuri Shivpuri Sheehore 25.6635 78.1061 2.0
907 | Shivpuri Shivpuri Kankar 25.6937 78.0387 14
908 | Shivpuri Shivpuri Mayapur 78.005 25.15717 1.7
909 | Shivpuri Shivpuri Bhonti 78.1048 25.348594 5.9
910 | Shivpuri Shivpuri Beera 77.8454813 25.26159 1.2
911 | Shivpuri Shivpuri Padra 78.249892 25.121175 1.3
912 | Sheopur Sheopur Paliroad 25.669254 76.697263 1.7
913 | Sheopur Sheopur Jaida 25.673232 76.67899 6.0
914 | Sheopur Sheopur Mau jaanpura 25.616659 76.689252 10.0
915 | Sheopur Sheopur NAYAGAON 25.5678 76.74826 4.7
916 | Sheopur Sheopur Dhondpur 25.5547 76.74745 2.6
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917 | Sheopur Sheopur Janpura 25.595093 76.71978 6.4
918 | Sheopur Sheopur MAYAPUR 25.615974 76.741343 7.8
919 | Sheopur Sheopur Kalarna 25.675516 76.722163 7.2
920 | Sheopur Sheopur Rambadi 25.7580162 76.727213 3.2
921 | Sheopur Sheopur Goras 25.544663 76.936398 29
922 | Sheopur Sheopur Karahal 25.501909 77.061213 8.7
923 | Sheopur Sheopur Khirkhiri 25.440752 77.063102 4.9
924 | Sheopur Sheopur Silpuri 25.558042 77.046588 3.5
925 | Sheopur Sheopur Bhurwada 25.590453 76.615501 4.2
926 | Sheopur Sheopur Suswada 25.360033 76.864352 5.4
927 | Sheopur Sheopur Pahela 25.426584 76.880924 2.1
928 | Sheopur Sheopur Tulsef 25.590235 76.61557 7.2
929 | Sheopur Sheopur Awda 25.518593 76.771741 5.0
930 | Sheopur Sheopur Baroda IPDS New 25.491544 76.653364 4.5
931 | Sheopur Sheopur LALITPURA 25.491641 76.615238 7.3
932 | Sheopur Sheopur Makrawada 25.360028 76.864361 6.7
933 | Sheopur Sheopur Kuhanjapur 25.44362 76.57469 41
934 | Sheopur Sheopur Alapura 25.533944 76.572196 7.3
935 | Sheopur Sheopur Utanwad 25.567013 76.545003 2.0
936 | Sheopur Sheopur Phadli 25.507439 76.548793 71
937 | Sheopur Sheopur Vardha 25.518593 76.771741 2.1
938 | Sheopur Sheopur Ratodhan 25.425521 76.706038 4.0
939 | Sheopur Sheopur Chandrapura 25.586808 76.712988 7.1
940 | Sheopur Sheopur LAAT 25.558459 76.712988 4.0
941 | Sheopur Sheopur TALAWADA 25.77208 76.683472 5.6
942 | Sheopur Sheopur Radep 25.526801 76.718055 5.2
943 | Sheopur Sheopur PANDULA 25.532042 46.646369 7.0
944 | Sheopur Sheopur MALIPURA 25.524936 76.7502 5.3
945 | Sheopur Sheopur CHIMILKA 25.803267 76.662116 7.3
946 | Sheopur Sheopur Soikala 25.753841 76.647583 9.2
947 | Sheopur Sheopur Gurunawda 25.75874 76.648451 3.3
948 | Sheopur Sheopur Charond 25.761313 76.619429 3.6
949 | Sheopur Sheopur Tillipur 25.736834 76.612379 5.2
950 | Sheopur Sheopur Adwar 25.68131 76.535637 8.4
951 | Sheopur Sheopur Premsar 25.672284 76.55156 5.8
952 | Sheopur Sheopur Chakasan 25.734743 76.560013 3.4
953 | Sheopur Sheopur Asida 25.702013 76.591519 3.9
954 | Sheopur Sheopur KANAPUR 25.652176 76.643618 4.9
955 | Sheopur Sheopur Sothwa 25.774008 76.576012 6.8
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956 | Sheopur Sheopur Samarasa 25.853909 76.581874 3.3
957 | Sheopur Sheopur Datarda 25.840145 76.596664 4.3
958 | Sheopur Sheopur Talvada 25.825311 76.636759 4.0
959 | Sheopur Sheopur Jawasa 25.887416 76.646669 44
960 | Sheopur Sheopur Dhiroly 25.883508 76.759203 2.8
961 | Sheopur Sheopur Tillidera 25.8829567 76.8048762 2.4
962 | Sheopur Sheopur GIRDHARPUR 25.834198 76.775758 6.2
963 | Sheopur Sheopur Vijaypur 26.251466 77.41608 4.8
964 | Sheopur Sheopur Bainipura 25.999468 77.377127 1.6
965 | Sheopur Sheopur Gohata 26.054147 77.407618 2.0
966 | Sheopur Sheopur Dordh 26.259893 77.411935 1.7
967 | Sheopur Sheopur Gadhi 26.128854 77.303963 1.9
968 | Sheopur Sheopur Sahasram 25.893415 77.697992 3.4
969 | Sheopur Sheopur Gaswani 25.900863 77.506491 4.5
970 | Sheopur Sheopur Beerpur 26.143086 77.1514672 8.6
971 | Sheopur Sheopur Shyampur 26.088086 77.048711 1.8
972 | Sheopur Sheopur Raghunathpur 26.0595376 76.980113 6.1
973 | Sheopur Sheopur Tarrakalan 25.998345 76.90853 3.7
Total 3951.57

Madhya Pradesh Urja Vikas Nigam Limited

Page 121



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization component of PM KUSUM - C Scheme

East DISCOM

Madhya Pradesh Urja Vikas Nigam Limited Page 122



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization component of PM KUSUM - C Scheme

List of substations of East Discom meeting desired criteria

Latitude/ longitude of Proposed
concerned 33/11 kV substation | Capacity of Solar
Name of 33/11 kV Plant estimated at
s sub-station with 19%CUF for
Nd Name of Circle Name of District both agricultural cumulative annual
' and non agricultural energy
feeders latitude longitude consumption of
aggriculture
feeders

1 DAMOH DAMOH BANGAON 24.04.0401 79.53.73.76 3.2
2 DAMOH DAMOH BATIYAGARH 24.03.35 79.21.298 4.7
3 DAMOH DAMOH HATTA 24.115236 79.593229 2.9
4 DAMOH DAMOH HINOTA 24.217195 79.740163 24
5 DAMOH DAMOH KERBANA 24.044.19 79.188.56 2.0
6 DAMOH DAMOH KINDRAHO 23.91196 79.23783 2.4
7 DAMOH DAMOH MAGRONE 24.146291 79.482535 2.3
8 DAMOH DAMOH NARSIHGARH 23.99.308 79.39505 2.3
9 DAMOH DAMOH PATERA 23.9927036 79.6959571 4.5
10 | DAMOH DAMOH PATHARIA 23.874792 79.190976 3.0
11 DAMOH DAMOH RANEH 24.139011 79.683289 3.0
12 | DAMOH DAMOH MADIYADO 24.27896 79.65672 1.6
13 | DAMOH DAMOH FATEHPUR 24.179236 79.509801 1.3
14 | DAMOH DAMOH LAKHRONI 23.92291 79.20859 2.8
15 | DAMOH DAMOH MORACHH 24.229309 79.769034 24
16 | DAMOH DAMOH BILANI 23.95.091 79.26.26 2.6
17 | DAMOH DAMOH LAXMAN KUTI 23.891672 79.455.058 1.2
18 | DAMOH DAMOH FUTERA 24.07506 79.39808 24
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19 | DAMOH DAMOH KISHANGANJ 23.97332 79.29478 1.6
20 | DAMOH DAMOH GAISABAD 24.236317 79.812117 15
21 | DAMOH DAMOH MOHLI BASTI 24.02.545 79.25.876 1.3
22 | DAMOH DAMOH KANTI 24.209484 79.64244 2.5
23 | DAMOH DAMOH BHILONI 24.20271 79.713746 1.9
24 | DAMOH DAMOH MAILWARA 23.97.384 79.23.421 2.1
25 | DAMOH DAMOH SUHAV 23.97.65 79.288.12 1.3
26 | DAMOH DAMOH KEOLARI 23.95023 79.12433 24
27 | DAMOH DAMOH REYANA 24.04.685 79.33335 1.5
28 | DAMOH DAMOH ASALANA 1.4
29 | DAMOH DAMOH TENDUKHEDA 23.23.31 79.32.9 3.1
30 | DAMOH DAMOH BANDAKPUR 23.4911 79.3423 3.4
31 | DAMOH DAMOH HINDORIYA 23.89621 79.56425 1.7
32 | DAMOH DAMOH BANWAR 23.46.51 79.4117 1.6
33 | DAMOH DAMOH TEJGARH 23.33.34 79.32.41 2.9
34 | DAMOH DAMOH JABERA 23.558107 79.681448 2.6
35 | DAMOH DAMOH PATNAKUA 23.345462 79.510693 2.6
36 | DAMOH DAMOH JHALON 23.4855 79.37427 1.5
37 | DAMOH DAMOH NOHATA 23.4028 79.3434 3.9
38 | DAMOH DAMOH TARADEHI 23.17.12 79.20.47 1.2
39 | DAMOH DAMOH ABHANA 23.42.19 79.315 3.0
40 | DAMOH DAMOH IMALIA GHAT 23.58382 79.41729 2.0
41 | DAMOH DAMOH SINGRAMPUR 23.549987 79.79161 1.4
42 | DAMOH DAMOH SAKHA 23.4419 79.368 1.1
43 | DAMOH DAMOH HINOTI 23.33.45 79.26.55 1.4
44 | DAMOH DAMOH SITABAWRI 23.99328 79.54344 1.3
45 | DAMOH DAMOH BARTALAI 24125236 79.583229 1.0
46 | SEONI SEONI GOPALGANJ 21.982993 79.530387 2.5
47 | SEONI SEONI BADALPAR 21.923458 79.445616 2.0
48 | SEONI SEONI GWARI 21.915373 79.367278 4.0
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49 | SEONI SEONI KARIRAT 22.061512 79.483401 2.3
50 | SEONI SEONI MUNGWANI 22.164887 79.437516 11
51 | SEONI SEONI KISHANPUR 22117936 79.434273 4.0
52 | SEONI SEONI KANHIWADA 22.204472 79.742783 2.7
53 | SEONI SEONI KEOLARI 22.365036 79.903083 2.0
54 | SEONI SEONI RAIKHEDA 22.473498 80.001342 3.0
55 | SEONI SEONI DARGADA 22.8338757 79.6691625 2.3
56 | SEONI SEONI LAKHNADON 22.600058 79.611264 1.3
57 | SEONI SEONI CHAMARI KHURD 22.4666231 79.4303571 3.2
58 | SEONI SEONI SIHORA 22.602583 79.712559 1.1
59 | SEONI SEONI MUNGWANI 22.4551068 79.8228041 2.2
60 | SEONI SEONI BHIMGARH 22.373955 79.66675 1.1
61 | SEONI SEONI CHHAPARA 22.3979872 79.5469064 2.7
62 | PANNA PANNA KAKREHTI 24.5651983 80.2685459 1.3
63 | PANNA PANNA SALEHA 24.4177451 80.4046566 1.8
64 | PANNA PANNA DUWARI 24.4960227 80.059255 2.7
65 | PANNA PANNA KATAN 24.5300182 80.3726504 3.9
66 | PANNA PANNA MAHEBA 24.4114295 80.1528015 5.6
67 | PANNA PANNA AMANGANJ 24.41629 80.03399 7.3
68 | PANNA PANNA SIMARIYA 24.2647371 79.8844576 4.4
69 | PANNA PANNA MOHENDRA 24.1913166 79.9572158 9.7
MOHGAON
70 | BALAGHAT BALAGHAT DHAPERA 21.8996 80.1395 1.0
71 | BALAGHAT BALAGHAT RAJEGAON 21.6281 80.2465 24
72 | BALAGHAT BALAGHAT KIRNAPUR 21.6343 80.3277 3.0
73 | BALAGHAT BALAGHAT KAKODI 21.5927 80.4515 1.4
74 | BALAGHAT BALAGHAT DONGARMALI 21.6391 80.1086 1.6
75 | BALAGHAT BALAGHAT KHAIRLANJI 21.6119 79.9825 1.6
76 | BALAGHAT BALAGHAT KOCHEWAHI 21.7846 79.8861 1.4
77 | REWA REWA Gurh 24°29'45.7"'N | 81° 30' 06.9"E 3.3
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78 | REWA REWA Tiwani 24° 39' 59.7"N | 81° 30' 04.3"E 1.1
79 | REWA REWA Kandaila 24°40'.02.7"N | 81° 26'.56.3"E 1.8
80 | REWA REWA Semariya 24° 46'59.9"N | 81° 08' 13.7"E 2.3
81 | REWA REWA Bhusoul 24° 49" 25.5"N | 81° 11'.46.7"E 4.7
82 | REWA REWA CHHIJAWAR 24° 32" 51.1"N | 81°10'.52.8"E 6.7
83 | REWA REWA Padari 24°58' 12.4"N | 81°48'424"E 3.1
84 | REWA REWA Patehara 24° 54" 271"N | 81° 23'31.9"E 1.0
85 | REWA REWA Java 24° 57" 49.6"N | 81°29'12.2"E 1.3
86 | CHHATARPUR CHHATARPUR BACHHON 24.99981083 80.10711175 5.6
87 | CHHATARPUR CHHATARPUR BADA MALAHARA 24.572985 79.3060666 4.1
88 | CHHATARPUR CHHATARPUR BHAGWA 24.5685216 79.17397833 2.5
89 | CHHATARPUR CHHATARPUR DARGUWA 244442438 79.2773168 2.1
90 | CHHATARPUR CHHATARPUR GADIMALAHARA 25.0462552 79.67525841 6.4
91 | CHHATARPUR CHHATARPUR GANJ 24.79097921 79.79430141 3.3
92 | CHHATARPUR CHHATARPUR GARROLI 25.074766 79.346 2.9
93 | CHHATARPUR CHHATARPUR GULGANJ 24.6878079 79.3662671 1.8
94 | CHHATARPUR CHHATARPUR HATWAHA 24.7235104 79.49881173 3.7
95 | CHHATARPUR CHHATARPUR ISHANAGAR 24.8556250 79.3884833 1.5
96 | CHHATARPUR CHHATARPUR JHAMTULI 2471353715 79.79016988 2.7
97 | CHHATARPUR CHHATARPUR KARRI 24.9369083 79.59815 2.6
98 | CHHATARPUR CHHATARPUR KHERAKALA 24.555677 79.550535 5.9
99 | CHHATARPUR CHHATARPUR KISHANPURA 24.994899 79.914294 1.3
100 | CHHATARPUR CHHATARPUR KUSMA 25.0198569 79.75206071 2.5
101 | CHHATARPUR CHHATARPUR LOUNDI 25.13825311 80.0092961 2.4
102 | CHHATARPUR CHHATARPUR LUGASI 25.817133 79.57368 1.9
103 | CHHATARPUR CHHATARPUR MAHARAJPUR 25.0253427 79.7231108 2.6
104 | CHHATARPUR CHHATARPUR MAUSAHANIYA 25.0135866 79.4909266 1.6
105 | CHHATARPUR CHHATARPUR NEW BIJAWAR 24.6545683 79.49581666 6.6
106 | CHHATARPUR CHHATARPUR RAJNAGAR 24.88902287 79.95509128 1.3
107 | CHHATARPUR CHHATARPUR SADWA 24507573 79.378967 25
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108 | CHHATARPUR CHHATARPUR SATAI 24.7207543 79.62667603 8.5
109 | CHHATARPUR CHHATARPUR TATAM 25.0729052 79.91561612 1.9
110 | JABALPUR(O&M) JABALPUR KUSHNER 23.33484 80.01325 1.0
111 | JABALPUR(O&M) JABALPUR BARODA 23.31052 79.92179 3.7
112 | JABALPUR(O&M) JABALPUR PANAGAR 23.282984 79.988607 3.6
113 | JABALPUR(O&M) JABALPUR SINGODH 23.33194444 79.96111111 3.5
114 | JABALPUR(O&M) JABALPUR BICHHUWA 23.351068 79.918797 2.0
115 | JABALPUR(O&M) JABALPUR PADWAR 23.12902 80.14397 1.3
116 | JABALPUR(O&M) JABALPUR BARHA 23.04339 79.98287 1.8
117 | JABALPUR(O&M) JABALPUR BARELA 23.083896 80.076366 44
118 | JABALPUR(O&M) JABALPUR BAGHRAJH This substation is not considered for the RfP
119 | JABALPUR(O&M) JABALPUR BHERAGHAT 23.14581 79.80572 2.1
120 | JABALPUR(O&M) JABALPUR MAJEETHA 23.18853 79.78406 2.8
121 | JABALPUR(O&M) JABALPUR SAHAJPUR 23.15116 79.746699 1.9
122 | JABALPUR(O&M) JABALPUR BARGI 22.99972222 79.8825 14
123 | JABALPUR(O&M) JABALPUR BINEKI 23.207545 79.860031 23
124 | JABALPUR(O&M) JABALPUR BHIDKI 23.0825 79.77194444 3.9
125 | JABALPUR(O&M) JABALPUR NAYANAGAR 22.979846 79.664358 4.3
126 | JABALPUR(O&M) JABALPUR BELKHADU 23.28804 79.86963 1.9
127 | JABALPUR(O&M) JABALPUR PATAN 23.287395 79.69499 53
128 | JABALPUR(O&M) JABALPUR KATRA BELKHEDA 23.27027778 79.61638889 6.1
129 | JABALPUR(O&M) JABALPUR NANHWARA 23.236323 79.702586 1.3
130 | JABALPUR(O&M) JABALPUR RONSRA 23.252789 79.768874 51
131 | JABALPUR(O&M) JABALPUR NUNSAR 1.0
132 | JABALPUR(O&M) JABALPUR NUNSAR 2323820 79.79398 1.2
133 | JABALPUR(O&M) JABALPUR PATHRORI 23.21806 79.74254 2.2
134 | JABALPUR(O&M) JABALPUR SHAHPURA 23.131305 79.663758 4.8
135 | JABALPUR(O&M) JABALPUR NONI 23.184501 79.708513 24
136 | JABALPUR(O&M) JABALPUR SURAI 23.165133 79.628416 4.1
137 | JABALPUR(O&M) JABALPUR BELKHEDA 23.17167 79.47056 6.1
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138 | JABALPUR(O&M) | JABALPUR KARHIYA 23.18333333 79.55694444 3.9
139 | JABALPUR(O&M) | JABALPUR KUSLI 23.15582 79.53203 1.6
140 | JABALPUR(O&M) | JABALPUR MEREGAON 23.13853 79.39452 3.3
141 | JABALPUR(O&M) | JABALPUR KATANG 23.43466667 79.79730556 3.0
142 | JABALPUR(O&M) | JABALPUR KAIMORI 23.38194 79.74556 6.2
143 | JABALPUR(O&M) | JABALPUR BORIYA 23.329685 79.848548 9.1
144 | JABALPUR(O&M) | JABALPUR SARONDH 23.31104 79.786769 5.2
145 | JABALPUR(O&M) | JABALPUR Bhuwara 23.202935 79.664719 2.3
146 | JABALPUR(O&M) | JABALPUR SIHORA 23.48095 80.10372 1.9
147 | JABALPUR(O&M) | JABALPUR KHITOLA 23473773 80.124172 4.5
148 | JABALPUR(O&M) | JABALPUR GOSALPUR 23.39095 80.05701 4.1
149 | JABALPUR(O&M) | JABALPUR RAMPUR 23.38107 80.04808 1.9
150 | JABALPUR(O&M) | JABALPUR KHINNI 23.411658 79.985867 4.9
151 | JABALPUR(O&M) | JABALPUR RAMKHIRIYA 23.405868 80.124204 5.3
152 | JABALPUR(O&M) | JABALPUR MAJHGAWAN 23.40564 80.19853 9.5
153 | JABALPUR(O&M) | JABALPUR FUNWANI 23.43641667 80.16016667 6.3
154 | JABALPUR(O&M) | JABALPUR MOHLA 23.554765 80.16551 3.1
155 | JABALPUR(O&M) | JABALPUR MOHLA 1.0
156 | JABALPUR(O&M) | JABALPUR PONDA 23.47576 79.866556 7.5
157 | JABALPUR(O&M) | JABALPUR INDRANA 23.405969 79.904565 5.3
158 | JABALPUR(O&M) | JABALPUR POLA 23.475703 79.866717 4.2
159 | JABALPUR(O&M) | JABALPUR ABHANA 23.562827 79.961761 6.4
160 | JABALPUR(O&M) | JABALPUR lamkana 23.453475 80.000476 3.8
161 | Satna Satna BHATANWARA 24°29'40.7"N 80°51'48.6"E 3.2
162 | Satna Satna RAIGOAN 24.6541480"N | 80.6894110E 2.1
163 | Satna Satna RAIGOAN 24.6541480"N | 80.6894110E 1.8
164 | Satna Satna BASUDHA 24°38'15.1"N 80°38'03.2"E 3.7
165 | Satna Satna HARDUA 24°35'10.7"N 80°30'03.4"E 1.3
166 | Satna Satna TIKURI 24°44'4"N 81°4'46"E 1.1
167 | Satna Satna TIKURI 24°44'4"N 81°4'46"E 3.2
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168 | Satna Satna KOTAR 24°42'08.6"N 80°59'58.3"E 3.9
169 | Satna Satna BIRSINGHPUR 24°47'29.1"N 80°58'37.2"E 1.1
170 | Satna Satna MADHOGARH 24°33'25.1"N 80°55'02.3"E 25
171 | Satna Satna KANDAWA 246785455 81.1400759 4.2
172 | Satna Satna NADAN 24°16'39.5"N 80°55'26.6"E 3.0
173 | Satna Satna BADERA 24°04'45.9"N 80°48'49.4"E 3.1
174 | Satna Satna AMADARA 24°06'26.3"N 80°34'23.5"E 3.8
175 | Satna Satna SINGHPUR 24°42'27.5"N 80°34'43.4"E 5.8
176 | Satna Satna Amma 24.660578 80.494527 1.3
177 | Sagar Sagar PATNA BUJURG 23.655748 79.008581 3.2
178 | Sagar Sagar PATAI 23.618757 78.952196 1.6
179 | Sagar Sagar REHLI 23.640727 79.068056 3.3
180 | Sagar Sagar CHOURAI 23731216 79 10985 5.0
181 | Sagar Sagar CHANAUWA 23.792034 79.065412 14
182 | Sagar Sagar CHANDRAPURA 23.846419 79.103787 29
183 | Sagar Sagar GARHAKOTA 23.785234 79.147495 3.3
184 | Sagar Sagar CHHULLA 23.72696 79.223388 1.2
185 | Sagar Sagar BALEH 23.644552 79.219467 1.6
186 | Sagar Sagar GOURJHAMAR 23.513047 78.937344 1.9
GHOSHI PATTI
187 | Sagar Sagar BARKOT] 23.538693 78.91001 1.7
188 | Sagar Sagar NANHI DEORI 23.505078 78.789564 1.8
189 | Sagar Sagar DEORI 23.376561 79.020154 3.0
190 | Sagar Sagar MAHARAJPUR 23.278203 79.039404 46
191 | Sagar Sagar KHAIRANA 23.554659 78.977348 2.9
192 | Sagar Sagar CHHIRARI 23.579076 79.149537 1.3
193 | Sagar Sagar CHANDPUR 23.550096 79.093779 1.6
194 | Sagar Sagar SAHAJPUR 23.297594 78.838673 4.4
195 | Sagar Sagar BERI DHANORA 24.07054 78.410692 1.0
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196 | Sagar Sagar MANDI BAMORA 24.050754 78.091589 2.0
197 | Sagar Sagar BARODIA NONAGIR 23.919459 78.33864 1.2
198 | Sagar Sagar JHILA 23.870122 78.334576 3.4
199 | Sagar Sagar KANJIA 24.391482 78.201498 3.2
200 | Sagar Sagar DHANORA 24.070553 78.41077 1.7
201 | Sagar Sagar CHHAPRI 23.962916 78.90184 2.3
202 | Sagar Sagar KARRAPUR 23.927435 78.874604 2.1
203 | Sagar Sagar PERSORIA 23.856286 78.931417 3.6
204 | Sagar Sagar SHAHPUR 23.891358 79.045515 4.1
205 | Sagar Sagar BHADRANA 23.965099 79.005601 35
206 | Sagar Sagar BANDA 24.03827 78.973773 4.5
207 | Sagar Sagar DALPATPUR 24.142699 79.019461 1.7
208 | Sagar Sagar KHATORA KHURD 24.197408 79.034593 1.2
209 | Sagar Sagar SHAHGARH 24.323149 79.120712 2.5
210 | Sagar Sagar BARAYTHA 24.293077 78.943808 2.6
211 | Sagar Sagar ULDAN 24.054708 78.78252 3.1
212 | Sagar Sagar MAGARDHA 24.039711 78.844543 1.8
213 | Sagar Sagar BHAINSA(SAGAR) 23.864644 78.727977 1.5
214 | Sagar Sagar BHAPEL 23.80529 78.634904 1.1
215 | Sagar Sagar MASHURHAI 23.790387 78.519781 35
216 | Sagar Sagar MEERKHERI 23.764521 78.296623 1.9
217 | Sagar Sagar HINNOD 23.578328 78.560089 3.0
218 | Sagar Sagar CHANDAMAU 23.956877 78.481631 2.5
219 | Sagar Sagar SHYAMPURA 23.890064 78.76228 1.8
220 | Sagar Sagar MOKALPUR 23.672392 78.857305 1.2
221 | Sagar Sagar BILHARA 23.663046 78.739922 3.8
222 | Sagar Sagar SURKHI 23.631628 78.825813 1.0
223 | Sagar Sagar PADRAI BANSA 23.704108 78.539085 2.7
224 | Sagar Sagar DHANA 23.745293 78.855975 2.0
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225 | TIKAMGARH TIKAMGARH NAYAKHERA 24.758684 78.800919 12
226 | TIKAMGARH TIKAMGARH EHV S/S TKG 24731416 78.84329 12
227 | TIKAMGARH TIKAMGARH BADAGAON 24.653989 79.079594 2.1
228 | TIKAMGARH TIKAMGARH gﬁ)%ilw ARA 24..691512 79.122315 238
229 | TIKAMGARH TIKAMGARH KAKARWAHA 24.633534 79.016514 2.1
230 | TIKAMGARH TIKAMGARH NAINWARI 24 67437 78.788172 56
231 | TIKAMGARH TIKAMGARH BUDERA 24.653989 79.079594 14
232 | TIKAMGARH TIKAMGARH KHODERA 24597855 78.012456 14
233 | TIKAMGARH TIKAMGARH BALDEOGARH 24.799371 79.222734 3.0
234 | TIKAMGARH TIKAMGARH AHAR TIGELA 24.769766 79.01822 28
235 | TIKAMGARH TIKAMGARH PATOURI 24.696369 79.230236 13
236 | TIKAMGARH TIKAMGARH KHARGAPUR 24 830505 79.147339 75
237 | TIKAMGARH TIKAMGARH SARKANPUR 24.804022 79.269643 13
238 | TIKAMGARH TIKAMGARH DERI 24.8943 79.235444 3.0
239 | TIKAMGARH TIKAMGARH CHANDERI 24.804022 79.269643 45
240 | TIKAMGARH TIKAMGARH DHAJRAI 24.821223 74.856125 44
241 | TIKAMGARH TIKAMGARH JATARA 24.993837 79.038293 46
242 | TIKAMGARH TIKAMGARH BAMHORI KALA 24.781245 79.254645 17
243 | TIKAMGARH TIKAMGARH BALDEOPURA 24.956756 79.037055 24
244 | TIKAMGARH TIKAMGARH VEERPURA 25.050379 79.922007 56
245 | TIKAMGARH TIKAMGARH PALERA 24.025058 79.921986 19
246 | TIKAMGARH TIKAMGARH LARON 25.049606 79.124688 10
247 | TIKAMGARH TIKAMGARH GOUR 24.924689 78.766069 11
248 | TIKAMGARH TIKAMGARH MOHANGARH 24.986771 78.67934 3.1
249 | TIKAMGARH TIKAMGARH BANDHA 24.04163 78.79732 24
250 | TIKAMGARH TIKAMGARH DIGODA 24972777 78.83748 20
251 | TIKAMGARH TIKAMGARH LIDHORA 25.062874 78.870001 22
252 | TIKAMGARH TIKAMGARH SATGUWA 24.673972 78.788357 15
253 | TIKAMGARH NIWARI BIRORA KHET 25.128194 78.763492 40
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254 | TIKAMGARH NIWARI GORA 25.224777 78.846552 5.7
255 | TIKAMGARH NIWARI PRITHVIPUR 25.207724 78.744849 2.7
256 | TIKAMGARH NIWARI KAKAWANI 25.103255 78.678765 2.1
257 | TIKAMGARH NIWARI JERON 25.122676 78.647044 1.6
258 | TIKAMGARH NIWARI SIMRA 25.172695 78.635764 1.8
259 | TIKAMGARH NIWARI NAYAKHERA 25.348935 78.73965 1.4
260 | TIKAMGARH NIWARI SINONIYA 25.33326 78.709228 11
261 | TIKAMGARH NIWARI NIWARI TIGELA 25.367614 78.815422 5.2
262 | TIKAMGARH NIWARI BEEJOR 25.374654 78.793838 3.1
263 | TIKAMGARH NIWARI ASATI 25.383967 78.848704 2.1
264 | CHHINDWARA CHHINDWARA RIDHORA 22°07'27.8"N 78°45'44.0"E 1.4
265 | CHHINDWARA CHHINDWARA DILAWARMOHGAON | 21°52'51.2"N 79°06'44.3"E 2.1
266 | CHHINDWARA CHHINDWARA AMGAON 21°55'04.3"N 79°12'41.9"E 1.2
267 | CHHINDWARA CHHINDWARA UBHEGAON 21°53'05.5"N 78°59'23.7"E 1.1
268 | CHHINDWARA CHHINDWARA CHHUI 22°18'28.2"N 79°14'24.3"E 1.7
269 | CHHINDWARA CHHINDWARA UMRANALA 21°52'40.3"N 78°52'41.2"E 1.2
270 | CHHINDWARA CHHINDWARA MARUD 21°38'24.3"N 78°26'20.6"E 1.1
271 | CHHINDWARA CHHINDWARA TEEGAON 21°37'04.4"N 78°25'58.6"E 1.2
272 | CHHINDWARA CHHINDWARA NANDANWADI 21°44'04.4"N 78°32'52.1"E 1.2
273 | CHHINDWARA CHHINDWARA UMRETH 22°07'32.2"N 78°42'36.2"E 1.8
274 | CHHINDWARA CHHINDWARA BICHUA 21°48'48.4"N 79°02'46.6"E 1.2
275 | CHHINDWARA CHHINDWARA SAGAR 21°49'16.6"N 79°07'33.4"E 1.1
276 | CHHINDWARA CHHINDWARA MOHGAON 21°37'42.7"N 78°43'47.2"E 11
277 | CHHINDWARA CHHINDWARA PIPLA N'WAR 21°35'47.2"N 78°44'26.3"E 1.5
278 | CHHINDWARA CHHINDWARA LODIHKHEDA 21°34'27.8"N 78°51'09.1"E 1.9
279 | CHHINDWARA CHHINDWARA BOREGAON 21°32'22.8"N 78°49'40.2"E 1.2
280 | Narsinghpur Narsinghpur Singhpur 22.93791667 79.220575 6.9
281 | Narsinghpur Narsinghpur Ramkhariya 22.86005507 79.17185058 5.9
282 | Narsinghpur Narsinghpur Bhaisa 22.84502431 79.2327316 4.0
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283 | Narsinghpur Narsinghpur Amgaon 22.86505 79.06842667 8.4
284 | Narsinghpur Narsinghpur Niwari 22.86153859 79.13102019 5.2
285 | Narsinghpur Narsinghpur Nayakheda 22.81455333 79.05871667 4.7
286 | Narsinghpur Narsinghpur Nakauta 22.93712672 79.20357056 1.3
287 | Narsinghpur Narsinghpur Dangidhana 22.90717721 79.27126293 8.3
288 | Narsinghpur Narsinghpur Bachai 22.87360298 79.30713738 7.8
289 | Narsinghpur Narsinghpur Devnagar 22.83894605 79.38238008 7.3
290 | Narsinghpur Narsinghpur Gorakhpur 22.70902044 79.3394051 4.2
291 | Narsinghpur Narsinghpur Dudwara 22.75856093 79.45257851 1.3
292 | Narsinghpur Narsinghpur Basanpani 22.956985 79.35683167 6.7
293 | Narsinghpur Narsinghpur Gundrai (OId) 22.968713 79.389584 3.9
294 | Narsinghpur Narsinghpur Khamtara 22.93795894 79.23256833 4.9
295 | Narsinghpur Narsinghpur Barehta 22.886348 79.388814 3.0
296 | Narsinghpur Narsinghpur Karapgaon 22.87959167 78.98474167 9.5
297 | Narsinghpur Narsinghpur Baghwar 22.87856167 79.043535 6.4
298 | Narsinghpur Narsinghpur Joba 22.892837 79.093157 5.8
299 | Narsinghpur Narsinghpur Kareli 22.92832288 79.05991067 71
300 | Narsinghpur Narsinghpur Narsinghpur(R) 22.958288 79.180809 9.9
301 | Narsinghpur Narsinghpur Themi 23.0196 79.33091333 6.7
302 | Narsinghpur Narsinghpur Jhamar 23.07498536 79.33098142 2.6
303 | Narsinghpur Narsinghpur Badhaiyakheda 23.079674 79.381873 1.2
304 | Narsinghpur Narsinghpur Mushran piperiya 23.00831833 79.35519167 2.8
305 | Narsinghpur Narsinghpur Tindni 23.05450672 79.27019167 4.5
306 | Narsinghpur Narsinghpur Dhamna 23.01801354 79.2548924 8.3
307 | Narsinghpur Narsinghpur Rani pindrai 23.00203833 79.20462 2.6
308 | Narsinghpur Narsinghpur Umariya 23.01459 79.1302 6.8
309 | Narsinghpur Narsinghpur Bandhi 23.1052108 79.19587198 5.4
310 | Narsinghpur Narsinghpur Sagoni 23.050865 79.16697833 4.3
311 | Narsinghpur Narsinghpur Rampipariya 22.98313513 79.13957258 4.3
312 | Narsinghpur Narsinghpur Khamariya 23.04079256 79.47985623 5.8
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313 | Narsinghpur Narsinghpur Gotegaon 23.03712308 79.48457377 29
314 | Narsinghpur Narsinghpur Shrinagar 22.954975 79.52340278 3.7
315 | Narsinghpur Narsinghpur Lathgaon 23.00086676 79.56499026 4.7
316 | Narsinghpur Narsinghpur Jhoteshwar 22.95015908 79.55386592 2.3
317 | Narsinghpur Narsinghpur Umariya NEW 22.90919852 79.54174346 3.5
318 | Narsinghpur Narsinghpur Seoni Bandha 22.892685 79.452229 4.7
319 | Narsinghpur Narsinghpur Murdai 23.07952795 79.48112665 1.8
320 | Narsinghpur Narsinghpur Gundrai (New) 22.97728036 79.40383091 6.6
321 | Narsinghpur Narsinghpur Bagaspur 22.98503995 79.50384557 5.3
322 | Narsinghpur Narsinghpur Mugli 23.00918768 79.40236333 4.7
323 | Narsinghpur Narsinghpur Pipersara 22.96923562 79.4298235 3.4
324 | Narsinghpur Narsinghpur Paloha Raj. 23.13762583 79.03170471 2.5
325 | Narsinghpur Narsinghpur Gutori 23.149921 78.953147 1.6
326 | Narsinghpur Narsinghpur Barman 23.0359248 79.02492 4.4
327 | Narsinghpur Narsinghpur Beetli 22.99422348 78.98537379 8.2
328 | Narsinghpur Narsinghpur Khulari 22.963835 78.94211333 9.3
329 | Narsinghpur Narsinghpur Bhorjhir 23.01204331 78.92961864 6.7
330 | Narsinghpur Narsinghpur Basadehi 22.94878833 79.05557833 9.7
331 | Narsinghpur Narsinghpur Madyshur 22.944765 79.01601 8.0
332 | Narsinghpur Narsinghpur Kashikayri 23.08115454 78.98532699 2.8
333 | Narsinghpur Narsinghpur Dobhi 23.11189293 78.92903678 6.7
334 | Narsinghpur Narsinghpur Tendukheda(Raj) 23.04135 79.03066389 2.3
335 | Narsinghpur Narsinghpur Sunati 23.134227 78.845226 4.2
336 | Narsinghpur Narsinghpur Sainkheda 22.95628923 78.58129316 9.9
337 | Narsinghpur Narsinghpur Basuriya 22.79713333 78.69437833 8.2
338 | Narsinghpur Narsinghpur Barhabada 23.00367833 78.748245 9.3
339 | Narsinghpur Narsinghpur Belkhedi 22.87036721 78.67404 5.7
340 | Narsinghpur Narsinghpur Kanarhgaon 22.87902438 78.7826828 8.6
341 | Narsinghpur Narsinghpur Atthaisa 22.97345333 78.79185167 8.9
342 | Narsinghpur Narsinghpur Lilwani 23.00041667 78.827715 4.3
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343 | Narsinghpur Narsinghpur Sadumer 22.98569167 78.86022833 6.1
344 | Narsinghpur Narsinghpur Koudiya 22.94708618 78.81199483 5.2
345 | Narsinghpur Narsinghpur Banskheda 22.93582222 78.794425 6.5
346 | Narsinghpur Narsinghpur Piperwani 23.007026 78.614208 4.8
347 | Narsinghpur Narsinghpur Banwari 22.92581615 78.64732825 6.3
348 | Narsinghpur Narsinghpur Dhanora 22.91260421 78.62113059 5.2
349 | Narsinghpur Narsinghpur Khursipar 22.93655154 78.72044832 4.8
350 | Narsinghpur Narsinghpur Kamti 22.91122298 78.73811387 6.0
351 | Narsinghpur Narsinghpur Paloha (Bada) 22.764676 78.742519 4.7
352 | Narsinghpur Narsinghpur Bamhori 22.98881382 78.71216167 6.5
353 | Narsinghpur Narsinghpur Madgula 23.010576 78.696717 25
354 | Narsinghpur Narsinghpur Imaliya 22.81688816 78.74785926 9.2
355 | Narsinghpur Narsinghpur Raipur 22.83894688 78.89365302 4.9
356 | Narsinghpur Narsinghpur Tendukheda(Goti) 22.76464517 78.8218743 6.1
357 | Narsinghpur Narsinghpur Sesadabar 22.85444444 78.80694444 7.2
358 | Narsinghpur Narsinghpur Singhpur (Chichli) 22.85444444 78.80694444 4.3
359 | Narsinghpur Narsinghpur Bohani 22.92859873 78.86553473 6.5
360 | Narsinghpur Narsinghpur Kalyanpur 22.853739 78.919554 4.3
361 | Narsinghpur Narsinghpur Panari,(Nargi) 22.88442667 78.94717 3.4
362 | Narsinghpur Narsinghpur Bilthari 23.07452008 78.87003254 1.9
363 | Narsinghpur Narsinghpur Bhama 23.08018712 78.81849775 6.9
Total 1227.6
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List of substations of West Discom meeting desired criteria

Proposed
Capacity of
Solar Plant
Name of 33/11 kV sub- estimated at
S.NO. | Name of Circle Name of District stat_lon with both Latitude/ longitude of c_oncerned 33/11 kV 19%CUF_for
agricultural and non substation cumulative
agricultural feeders annual energy
consumption
of aggriculture
feeders
1 Indore City Indore Kasturbagram S/s 22.64/75.88 2.7
1 INDORE O&M INDORE Kampel SS 22.620576,76.044913 9.0
2 INDORE O&M INDORE PedmiSS 22.611470,76.080329 24
3 INDORE O&M INDORE DudhiyaSS 22.676724,75.953728 1.9
4 INDORE O&M INDORE TilloreSS 22.621311,75.94749 7.2
5 INDORE O&M INDORE MORODSS 22.628599,75.873773 1.7
6 INDORE O&M INDORE Gari PipliyaSS 22.712027,76.006594 2.2
7 INDORE O&M INDORE KhudelSS 22.688603,76.026029 6.6
8 INDORE O&M INDORE BawliaSS 22.694624,76.086943 4.0
9 INDORE O&M INDORE SivniSS 22.667322,76.140187 5.6
10 INDORE O&M INDORE KanadiyaSS 22.739159,75.969502 41
11 INDORE O&M INDORE Semliya ChauSS 22.763819,76.057661 41
12 INDORE O&M INDORE DAKACHYASS 22.836247,75.939502 3.5
13 INDORE O&M INDORE BUDI BARLAISS 22.893543,75.978458 5.9

Madhya Pradesh Urja Vikas Nigam Limited Page 137



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization component of PM KUSUM - C Scheme

14 | INDORE O&M INDORE BHONDWASSS 22.834883,76.025726 6.0
15 | INDORE O&M INDORE PANODSS 22.799117,75.977048 17
16| INDORE O&M INDORE PALASIYASS 22794759, 75.857761 14
17 | INDORE O&M INDORE NEW SANWERSS 22.980076,75.90 41
18 | INDORE O&M INDORE SanwerSS 22.98072,75.901698 57
19 | INDORE O&M INDORE gmz“sstAWAT' 23.011992,75.683787 5.6
20 | INDORE O&M INDORE BalariyaSS 23.006705,75.73667 6.0
21 | INDORE O&M INDORE PANCHOLASS 22.988667,75.788058 1.9
22 | INDORE O&M INDORE Biloda NaytaSS 23.005158,75.870145 15
23 | INDORE O&M INDORE KachaliyaSS 22.928838,75.725472 5.8
24 | INDORE O&M INDORE KHALKHLASS 22.946270,75.687640 25
25 | INDORE O&M INDORE RATAN KHEDISS 22.884595,75.705198 24
26 | INDORE O&M INDORE NAHAR KHEDASS 22.889798,75.738908 2.1
27 | INDORE O&M INDORE DHARAMPURISS 22.862218,75.854208 25
28 | INDORE O&M INDORE ALWASASS 22.822063,75.839714 23
29 | INDORE O&M INDORE TODISS 22.862783,75.908953 44
30 | INDORE O&M INDORE TARANASS 22.917839,75.854336 5.6
31 | INDORE O&M INDORE HATUNIASS 22.920564,75.900438 49
32 | INDORE O&M INDORE BARLAI JAGIRSS 22.900833,75.957717 27
33 | INDORE O&M INDORE DHATURIYASS 22.899054,75.789167 49
34 | INDORE O&M INDORE BAGANASS 22.849325,75.790427 22
35 | INDORE O&M INDORE NAGPUR FATASS 22.955744,75.779453 25
36 | INDORE O&M INDORE AJNODSS 22.937875,75.749041 55
37 | INDORE O&M INDORE DATODASS 22.586496,75.893276 7.8
38 | INDORE O&M INDORE SIMROLSS 22.518752,75.915981 6.6
39 | INDORE O&M INDORE JOSHIGURADIYASS 22.614858,75.944216 4.0
40 | INDORE O&M INDORE HARSOLASS 22.262969,75.812458 4.4
41 | INDORE O&M INDORE AMBACHANDANSS 22.539866,75.628429 6.8
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42 INDORE O&M INDORE BHAGORASS 22.517662,75.814916 5.7
43 INDORE O&M INDORE RangwasaS$S 22.651631,75.79253 3.9
44 INDORE O&M INDORE Sonvaya(Bhaislay)SS 22.629867,75.753867 1.2
45 INDORE O&M INDORE TIHISS 22.604357,751730839 1.2
46 INDORE O&M INDORE JamliSS 22.531651,75.697357 55
47 INDORE O&M INDORE AVLAISS 22.517756,75.612079 3.7
48 INDORE O&M INDORE KAMADPURSS 22.523742,75.62578 7.9
49 INDORE O&M INDORE HASALPURSS 22.496061,75.634806 4.8
50 INDORE O&M INDORE KHEDI SIHODSS 22.49161,75.570704 29
51 INDORE O&M INDORE MANPURSS 22.440114,75.628627 6.0
52 INDORE O&M DHAR KHURDEESS 22.374804,75.646226 2.2
53 INDORE O&M INDORE BHATKHEDISS 22.57475,75.736714 1.4
54 INDORE O&M INDORE BADGONDASS 22.468493,75.741345 6.1
55 INDORE O&M INDORE KADVAALISS 22.952505,75.57925 1.9
56 INDORE O&M DHAR DhamnodSS 22.205539,75.472095 4.8
57 INDORE O&M DHAR LuneraSS 22.161979,75.445283 4.6
58 INDORE O&M DHAR NIMBOLASS 22.159953,75.403429 1.9
59 INDORE O&M INDORE DHARAMPURISS 22.862135,75.853283 3.8
60 INDORE O&M DHAR BHAGAVAANIYASS 22.277777,75.43355 2.8
61 INDORE O&M DHAR SUNDRELSS 22.193683,75.406997 3.8
62 INDORE O&M DHAR SEMALDASS 22.235896,75.418839 26
63 INDORE O&M INDORE NavdapanthSS 22.689541,75.771961 5.7
64 INDORE O&M INDORE KalariyaSS 22.681005,75.716532 2.6
65 INDORE O&M INDORE Boriya BorsiSS 22.726471,75.699174 3.8
66 INDORE O&M INDORE AgraSS 22.817685,75.649356 7.1
67 INDORE O&M INDORE MoorKhedaSS 22.826674,75.60 4.2
68 INDORE O&M INDORE SumthaSS 22.852179,75.651949 4.5
69 INDORE O&M INDORE RudrakshyaSS 22.947689,75.661417 23
Madhya Pradesh Urja Vikas Nigam Limited Page 139



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization component of PM KUSUM - C Scheme

70 INDORE O&M INDORE BanediyaSS 22.852503,75.566845 41
71 INDORE O&M INDORE DepalpurSS 22.840402,75.556726 3.9
72 INDORE O&M INDORE BegandaSS 22.80897,75.502136 4.3
73 INDORE O&M INDORE KalmerSS 22.786622,75.464644 23
74 INDORE O&M INDORE GokalpurSS 22.906462,75.535035 5.8
75 INDORE O&M INDORE LimbodaparSS 22.864688,75.467506 4.6
76 INDORE O&M INDORE GautampuraSS 22.982202,75.521263 4.1
77 INDORE O&M INDORE PadliyaSS 22.993005,75.603726 8.0
78 INDORE O&M INDORE BHILBADOLISS 22.976635,75.579 21
79 INDORE O&M INDORE GirotaSS 23.070054,75.593112 5.9
80 INDORE O&M INDORE OsraSS 23.038551,75.610627 2.9
81 INDORE O&M INDORE KadodaSS 22.952505,75.57925 4.7
82 INDORE O&M INDORE Runji SS 22.986791,75.535901 21
83 INDORE O&M INDORE HatodSS 22.79672,75.743504 6.8
84 INDORE O&M INDORE RojadiSS 22.777462,75.729383 4.9
85 INDORE O&M INDORE GautampuraSS 22.982202,75.521263 1.1
86 INDORE O&M INDORE FarkodaSS 22.930509,75.52594 6.2
87 INDORE O&M INDORE KHEDA SS 22.590359,75.645417 1.4
88 INDORE O&M DHAR SAGORESS 22.597792,75.606743 53
89 INDORE O&M DHAR KUWARSISS 22.547664,75.563664 59
90 INDORE O&M DHAR BagdoonSS 22.639179,75.598203 1.5
91 INDORE O&M INDORE GawlaSS 22.661143,75.693009 7.1
92 INDORE O&M INDORE Chhota BetmaSS 22.681166,75.651146 4.1
93 INDORE O&M INDORE MethwadaSS 22.674319,75.54992 2.9
94 INDORE O&M INDORE GohanS$S 22.755795,75.644528 6.9
95 INDORE O&M INDORE ROLAISS 22.7028109, 75.6751448 29
96 INDORE O&M DHAR SejwayaSS 22.669055,75.492889 5.6
97 INDORE O&M DHAR GunawadSS 22.927327,75.42313 3.7
98 INDORE O&M INDORE BetmaSS 22.683301,75.608697 6.2
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99 INDORE O&M INDORE ChiklondaSS 22.772909,75.556266 9.9
100 INDORE O&M INDORE RangwasaS$S 22.736572,75.573471 3.0
101 INDORE O&M DHAR NEKPURSS 22.703477,75.489427 3.7
102 KHANDWA (O&M) | KHANDWA ATOOTKHAS 22.117661,76.277655 4.8
103 KHANDWA (O&M) | KHANDWA BAKHARGAON 22.13048,76.217617 3.1
104 KHANDWA (O&M) | KHANDWA DEVLA 22.8208608,76.2024306 3.0
105 KHANDWA (O&M) | KHANDWA CHHALPA KHURD 76.586689, 22.074458 3.1
106 KHANDWA (O&M) | KHANDWA JALKUWA 76.537312, 22.121951 1.7
107 KHANDWA (O&M) | KHANDWA MOONDI 76.487482, 22.065235 6.2
108 KHANDWA (O&M) | KHANDWA BANGARDA 22.153154,76.458079 3.5
109 KHANDWA (O&M) | KHANDWA KELWA 22.177142,76.2699 1.0
110 KHANDWA (O&M) | KHANDWA PUNASA VILL. 22.23689,76.381273 55
111 KHANDWA (O&M) | KHANDWA RICHFAL 22.1932683,76.2986918 24
112 KHANDWA (O&M) | KHANDWA DHANGAON 22.094731,76.11689 2.8
113 KHANDWA (O&M) | KHANDWA KOTHI 22.222843,76.11315 2.5
114 KHANDWA (O&M) | KHANDWA SULGAON 22.147165,76.137127 4.1
115 KHANDWA (O&M) | KHANDWA CHHANERA 21.966765,76.701129 4.6
116 KHANDWA (O&M) | KHANDWA JHUMER KHALI 22.00506,76.794366 4.2
17 KHANDWA (O&M) | KHANDWA MOUJWADI 22.052464,76.777108 3.9
118 KHANDWA (O&M) | KHANDWA GANDHWA 76.43608, 21.69159 3.7
119 KHANDWA (O&M) | KHANDWA PADILYA 76.4224, 21.646739 4.5
120 KHANDWA (O&M) | KHANDWA GUDI 21.64204,76.577882 4.4
121 KHANDWA (O&M) | KHANDWA RAMPURI 76.496033, 21.643213 3.0
122 KHANDWA (O&M) | KHANDWA SENDHWAL 21.5915,76.781904 1.9
123 KHANDWA (O&M) | KHANDWA DAGAD KHEDI 22.076085,76.83232 3.6
124 KHANDWA (O&M) | KHANDWA GHAMBIR 22.173111,76.816016 4.3
125 KHANDWA (O&M) | KHANDWA KILLOD 22.182013,76.777266 3.4
126 KHANDWA (O&M) | KHANDWA JASWADI 21.790113,76.431798 55
127 KHANDWA (O&M) | KHANDWA JAWAR 76.440996, 21.926364 3.8
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128 KHANDWA (O&M) | KHANDWA RANGAON 76.445645, 22.020312 3.9
129 KHANDWA (O&M) | KHANDWA ROHNI 21.94193,76.505037 2.1
130 KHANDWA (O&M) | KHANDWA SAHEJLA 76.531062, 21.970603 3.5
131 KHANDWA (O&M) | KHANDWA SATWADA 76.439701, 21.873327 3.0
132 KHANDWA (O&M) | KHANDWA SIHADA 76.379122, 21.86702 3.5
133 KHANDWA (O&M) | KHANDWA JAMNI GUJAR 21.923063,76.724416 29
134 KHANDWA (O&M) | KHANDWA KALA AAM KHURD 21.866643,76.707390 1.9
135 KHANDWA (O&M) | KHANDWA KHALWA 21.805778,76.740725 4.7
136 KHANDWA (O&M) | KHANDWA AMALPURA 76.494527, 21.850106 4.7
137 KHANDWA (O&M) | KHANDWA BADGAONGUJAR 21.76208,76.350781 5.6
138 KHANDWA (O&M) | KHANDWA SIRPUR 21.779143,76.332499 3.4
139 KHANDWA (O&M) | KHANDWA KHAR 76.43608, 21.69159 7.2
140 KHANDWA (O&M) | KHANDWA KHEDI 76.605862, 21.882285 3.7
141 KHANDWA (O&M) | KHANDWA ROSHANI 21.881951,76.930064 4.0
142 KHANDWA (O&M) | KHANDWA BHAGWANPURA 76.567815, 21.770788 3.2
143 KHANDWA (O&M) | KHANDWA MORDAD 21.768595,76.470016 1.8
144 KHANDWA (O&M) | KHANDWA POKHAR 76.5979, 21.730006 2.0
145 KHANDWA (O&M) | KHANDWA SINGOT 21.732216,76.496077 4.9
146 KHANDWA (O&M) | KHANDWA CIVIL LINE 21.8311553,76.37886 1.3
147 KHANDWA (O&M) | KHANDWA BHOJAKHEDI 21.866804,76.193658 3.4
148 KHANDWA (O&M) | KHANDWA BILANKHEDA 21.820958,76.132588 1.7
149 KHANDWA (O&M) | KHANDWA CHHEGAON MAKHAN 21.828481,76.218189 3.6
150 KHANDWA (O&M) | KHANDWA MALGAON 21.858407,76.260139 1.9
151 KHANDWA (O&M) | KHANDWA SIRSOD 21.782941,76.183066 2.6
152 KHANDWA (O&M) | KHANDWA ATTAR 22.014138,76.224401 3.7
153 KHANDWA (O&M) | KHANDWA CHICHGOHAN 21.981366,76.204384 3.1
154 KHANDWA (O&M) | KHANDWA NAVALI 21.940339,76.192947 1.5
155 KHANDWA (O&M) | KHANDWA AHMEDPUR 21.863262,76.302932 24
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156 KHANDWA (O&M) | KHANDWA CHHEGAON DEVI 21.823078,76.289549 20
157 KHANDWA (O&M) | KHANDWA ARUD 21.628755,76.25342 3.2
158 KHANDWA (O&M) | KHANDWA DIWAL 21.642679,76.137137 2.9
159 KHANDWA (O&M) | KHANDWA GHATAKHEDI 21.586017,76.191761 3.7
160 KHANDWA (O&M) | KHANDWA NIHALWADI 21.73346,76.15499 2.0
161 KHANDWA (O&M) | KHANDWA PANDHANA VILL. 21.698242,76.219261 5.9
162 KHANDWA (O&M) | KHANDWA BORGAON 21.62951,76.32504 6.5
163 KHANDWA (O&M) | KHANDWA DULHAR 21.724042,76.260311 6.1
164 KHANDWA (O&M) | KHANDWA KUMTHI 21.672014,76.299404 1.8
165 KHANDWA (O&M) | KHANDWA TAKLIKALAN 21.682032,76.35657 1.8
166 BURHANPUR BURHANPUR NEPANAGAR S/S 21.448338/76.361446 7.0
167 BURHANPUR BURHANPUR NIMBOLA S/S 21.3229067/76.2124532 6.8
168 BURHANPUR BURHANPUR GORADIYA S/S 21.3231907/76.2123905 8.6
169 BURHANPUR BURHANPUR SHEKHPURA S/S 21.3228955/76.2124275 1.3
170 BURHANPUR BURHANPUR GONDRI S/S 21.3231907/76.2124275 3.9
171 BURHANPUR BURHANPUR DEDTALAI S/S 21.3228214/76.2123905 2.0
172 BURHANPUR BURHANPUR DHULKOT S/S 21.327017/76.488769 3.9
173 BURHANPUR BURHANPUR BORI S/S 21.3229067/76.2124482 1.3
174 BURHANPUR BURHANPUR KHATLA S/S 21.217677,/76.414486 25
175 BURHANPUR BURHANPUR AMBADA S/S 21.404553/76.379 3.7
176 BURHANPUR BURHANPUR BODERLI S/S 21.3231907/76.2123905 7.9
177 BURHANPUR BURHANPUR JASONDI S/S 21.217677/76.2123905 3.3
178 BURHANPUR BURHANPUR KHAKNAR S/S 21.3228393/76.2124873 8.1
179 BURHANPUR BURHANPUR NIMANDAD S/S 21.3229002/76.21244 3.3
180 BURHANPUR BURHANPUR DOIFODIYA S/S 21.3229015/76.2124491 8.1
181 BURHANPUR BURHANPUR SIRPUR S/S 21.3228929/76.2124537 4.4
182 BURHANPUR BURHANPUR TALAWADI S/S 21.3228943/76.2124537 3.6
183 BURHANPUR BURHANPUR JAINABAD S/S 21.3229002/76.21244 4.5
184 BURHANPUR BURHANPUR BIRODA S/S 21.3231907/76.2123905 3.2
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185 | BURHANPUR BURHANPUR LONI S/S 21.3228842/76.2124545 9.4
186 | BURHANPUR BURHANPUR ICHHAPUR S/S 21.3228399/76.2124873 6.3
187 | BURHANPUR BURHANPUR SIRSODA S/S 21.3228800/76.2124546 5.2
188 | BURHANPUR BURHANPUR RAIGAON S/S 21.3228805/76.2124462 6.6
189 | BURHANPUR BURHANPUR KHAMNI S/S 21.3231907/76.2123905 8.9
190 | BURHANPUR BURHANPUR MOHAD S/S 21.3231907/76.2123905 47
191 | BURHANPUR BURHANPUR LALBAGH GRID S/S 21.3250024/76.21241 3.3
192 | BURHANPUR BURHANPUR AZADNAGAR S/S 21.3231907/76.21241 17
193 | KHARGONE KHARGONE Jamli S/S 21.769841666666668/75.631951666666666 238
194 | KHARGONE KHARGONE Kadwali S/S 21.595018814714805/75.661574239772534 13
195 | KHARGONE KHARGONE Barud S/S 21.746665027746868/75.535026664751982 53
196 | KHARGONE KHARGONE SILOTIYA S/S 21.731444419999999/75.470039270000001 2.0
197 | KHARGONE KHARGONE UMARKHALI S/S 21.7182183/75.592259999999996 24
198 | KHARGONE KHARGONE Premnagar S/S 21.847571779999999/75.651337909999995 3.0
199 | KHARGONE KHARGONE Mogaragon S/S 21.698293499999998/75.819485799999995 6.2
200 | KHARGONE KHARGONE Nandgaon Road S/S 21.818080282291334/75.518135807549058 3.6
201 | KHARGONE KHARGONE Oon SIS 21.826869599999998/75.456450500000003 32
202 | KHARGONE KHARGONE Sangvi SIS 21.747562590000001/75.385562250000007 49
203 KHARGONE KHARGONE Nandgaon S/S This substation is not considered for the RfP

204 | KHARGONE KHARGONE MOTAPURA S/S 21.935194040319789/75 44844834755169 11
205 | KHARGONE KHARGONE Mengaon S/S 21.8939074/75.599707499999994 5.1
206 | KHARGONE KHARGONE POKHAR S/S 21.926902685356289/75.579498946153777 25
207 | KHARGONE KHARGONE ﬁlHDAURsGT%TI/E_ Ss 21.819696560000001/75.594396790000005 5.7
208 | KHARGONE KHARGONE Lonara S/S 21.926588333333331/75.383388333333343 46
209 | KHARGONE KHARGONE Talakpura S/S 21.839992299999999/75.394224780000002 6.9
210 | KHARGONE KHARGONE Segaon S/S 21.862203210892847/75.330132544040694 45
211 | KHARGONE KHARGONE SERVER DEVLA S/S 21.660649100000001/75.738194300000004 6.5
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212 KHARGONE KHARGONE Golwadi S/S 21.810467339999999/75.2955684 30000003 29
213 KHARGONE KHARGONE Ghugariyakhedi-S/S This substation is not considered for the RfP

214 KHARGONE KHARGONE Nagziri S/S 21.791980030000001/75.67965427 4.3
215 KHARGONE KHARGONE Thibgaon S/S 21.889796960000002/75.696002989999997 3.8
216 KHARGONE KHARGONE Mohamdpur S/S 21.886027595329395/75.751546663931308 4.6
217 KHARGONE KHARGONE Gogawa S/S 21.916149000000001/75.738608299999996 7.7
218 KHARGONE KHARGONE Andad-S/S This substation is not considered for the RfP

219 KHARGONE KHARGONE Ahirkheda S/S 21.9736932/75.856271699999994 41
220 KHARGONE KHARGONE Bhikangaon S/S 21.862373000000002/75.955829960000003 6.8
224 FEARCOLE FEARCOLE falohsoer—S/S This substation is not considered for the RfP

222 KHARGONE KHARGONE Surwa S/S 21.8473547/75.889255349999999 1.8
223 KHARGONE KHARGONE Bamnala S/S 21.814492269999999/75.85333378 6.0
224 KHARGONE KHARGONE Sagur S/S 21.861138333333329/75.821343333333331 4.4
225 KHARGONE KHARGONE Goradiya S/S 21.7723358/75.981903099999997 55
226 KHARGONE KHARGONE Jamli S/S 21.769841666666668/75.631951666666666 4.7
227 KHARGONE KHARGONE Dhanwa S/S 21.69015074/76.003668050000002 54
228 KHARGONE KHARGONE Zirniya S/S 21.645151200000001/75.982951099999994 6.7
229 KHARGONE KHARGONE Chainpur S/S 21.715838569999999/75.993959939999996 2.0
230 KHARGONE KHARGONE ABHAPURI S/S 21.727026500000001/76.061380200000002 3.8
231 KHARGONE KHARGONE Dodwa S/S 22.025242254505741/76.134641500331639 4.8
232 KHARGONE KHARGONE Chiragpura S/S 21.891453349999999/76.105951300000001 6.7
233 KHARGONE KHARGONE Sirali S/S 21.954614200000002/76.074123400000005 23
234 KHARGONE KHARGONE Mitawal S/S 21.710200700000001/76.139837900000003 24
235 KHARGONE KHARGONE Devla S/S 21.941116359999999/75.890891569999994 2.0
236 KHARGONE KHARGONE PIPRAD S/S 21.871140839999999/76.006442179999993 3.2
237 KHARGONE KHARGONE POKHER S/S 21.926902685356289/75.579498946153777 1.7
238 KHARGONE KHARGONE Satwada S/S 21.764826500000002/75.871762200000006 3.4
239 KHARGONE KHARGONE JEMALPURA S/S 22.248253200000001/76.006924499999997 3.7
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240 KHARGONE KHARGONE BELSAR S/S 22.21682362/76.009270049999998 4.4
241 KHARGONE KHARGONE TOKSAR S/S 22.188410846263533/75.982726067304625 29
242 KHARGONE KHARGONE MOGAWA S/S 22.158355700000001/75.939926700000001 3.6
243 KHARGONE KHARGONE MARDANA S/S 22.16550384/75.82821629 2.1
244 KHARGONE KHARGONE KHANGWADA S/S 22.164912845306084/76.116530626550244 3.5
245 KHARGONE KHARGONE BANGARDA S/S 22.096883152881201/76.183575437530649 3.3
246 KHARGONE KHARGONE KHODI S/S 22.29881859/75.995270500000004 3.8
247 KHARGONE KHARGONE JETHWAY S/S 22.290733333333332/75.942023333333324 1.2
248 KHARGONE KHARGONE BAGOD S/S 22.3238831/75.882031600000005 1.8
249 KHARGONE KHARGONE BALWADA S/S 22.4051981/75.974958400000006 59
250 KHARGONE KHARGONE THARWAR S/S 22.41182666666667/76.047296666666668 6.3
251 KHARGONE KHARGONE GHANGLA S/S 22.381126099999999/76.096997500000001 3.6
252 KHARGONE KHARGONE KATKUT S/S 22.4086477/76.112870599999994 29
253 KHARGONE KHARGONE DHAKALGAON S/S 22.111891322004681/76.064993468352228 3.9
254 KHARGONE KHARGONE HEERAPUR S/S 22.053737358313768/76.038836292696033 3.0
255 KHARGONE KHARGONE BADUD S/S 22.149659199999999/76.011421900000002 7.1
256 KHARGONE KHARGONE KANAPUR S/S 22.1248246/75.855502900000005 6.0
257 KHARGONE KHARGONE BEDIYA S/S 22.091515999999999/75.943649199999996 8.2
258 KHARGONE KHARGONE RODIYA S/S 22.017839299999999/75.897231700000006 5.1
259 KHARGONE KHARGONE BANJARI S/S 22.235543400000001/75.937542680000007 4.7
260 KHARGONE KHARGONE MALGAON S/S 22.087145306831033/76.156575183358669 3.4
261 KHARGONE KHARGONE NILKANTH S/S 22.144831387250729/75.96740107691484 2.0
262 KHARGONE KHARGONE SELDA S/S 22.341231666666665/75.972729999999999 1.6
263 KHARGONE KHARGONE Nimarani S/S 22.119566534809124/75.448241404952512 5.5
264 KHARGONE KHARGONE Bhoinda S/S 22.120600670000002/75.377078740000002 3.8
265 KHARGONE KHARGONE Maheshwar T S/S 22.181265209999999/75.589542069999993 1.7
266 KHARGONE KHARGONE Pipliya S/S 22.226615416121795/75.855736571705862 6.8
267 KHARGONE KHARGONE Bhampura S/S 22.203584307005706/75.896206257057216 2.9
268 KHARGONE KHARGONE Behgone S/S 22.206728333333331/75.811454999999995 1.8
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269 KHARGONE KHARGONE Jalood S/S 22.1697034/75.6799137 25
270 KHARGONE KHARGONE Multhan S/S 22.0217812/75.747395299999994 7.3
271 KHARGONE KHARGONE Lepa S/S 22.122793699999999/75.686051599999999 4.4
272 KHARGONE KHARGONE Malgoan S/S 22.15606833333333/75.78955333333333 1.0
273 KHARGONE KHARGONE Pipalgone S/S 22.104673333333334/75.756048333333339 5.2
274 KHARGONE KHARGONE Khamkheda S/S 22.04446823/75.740982059999993 3.2
275 KHARGONE KHARGONE Karhi S/S 22.2884782/75.799680499999994 7.0
276 KHARGONE KHARGONE Somakhedi S/S 22.281775/75.715809999999991 5.3
277 KHARGONE KHARGONE Mahetwada S/S 22.245295000000002/75.599363333333329 6.3
278 KHARGONE KHARGONE Makadkheda S/S 22.16170528/75.652744839999997 1.8
279 KHARGONE KHARGONE Sayata S/S 22.14096/75.598300399999999 3.5
280 KHARGONE KHARGONE Kasrawad S/S 22.126041385951574/75.619595199823394 5.9
281 KHARGONE KHARGONE Balakwada-S/S This substation is not considered for the RfP

282 KHARGONE KHARGONE Maltar S/S 21.985367679743408/75.42816869037641 34
283 KHARGONE KHARGONE Bhesawad S/S 22.020195415912674/75.445180668309135 2.4
284 KHARGONE KHARGONE Bamandi S/S 22.070772600000002/75.534467100000001 4.7
285 KHARGONE KHARGONE Sawada-S/S This substation is not considered for the RfP

286 KHARGONE KHARGONE Borawa S/S 22.033469580451897/75.651601746476615 3.2
287 KHARGONE KHARGONE Nimchadi Main S/S 21.948968388841013/75.627444282681608 4.3
288 KHARGONE KHARGONE Bamkhal-S/S This substation is not considered for the RfP

289 KHARGONE KHARGONE Dhargaon S/S 22.198195000000002/75.72897 1666666666 9.4
290 KHARGONE KHARGONE Gadi S/S 22.310380000000002/75.521829999999994 4.3
291 KHARGONE KHARGONE Kakriya S/S 22.252476510000001/75.538231039999999 3.3
292 KHARGONE KHARGONE Jalkoti S/S 22.174638333333338/75.547403333333321 2.5
293 KHARGONE KHARGONE Choli S/S 22.252624900000001/75.676523900000007 4.5
294 KHARGONE KHARGONE Bhangaon S/S 22.03463416/75.674461359999995 2.8
295 BARWANI BARWANI ANJAD-T S/S 22.0426443720089/ 75.0434315894335 4.5
296 BARWANI BARWANI BHAGSUR S/S 21.9563190528407/ 75.0468038190236 7.6
297 BARWANI BARWANI KOYDIYA S/S 22.0268775/75.1549712 26
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298 BARWANI BARWANI MANDWADA S/S 22.0520788/ 75.1303359 4.7
299 BARWANI BARWANI SURANA S/S 22.01057013/ 75.1219056399999 25
300 BARWANI BARWANI TALWADA DEB S/S 22.0713076699999/ 75.19145081 5.8
301 BARWANI BARWANI TAALWADA BUJ. S/S 22.0099236 /75.0433156999999 5.8
302 BARWANI BARWANI BORLAI S/S 22.0396980999999 / 75.0149856 41
303 BARWANI BARWANI DATWADA S/S 22.0855083333333/ 75.0933033333333 3.2
304 BARWAN!I BARWANI MOHIPURA S/S 22.0477016/ 75.0676030999999 1.4
305 BARWAN!I BARWANI BARWANI T S/S 22.0309803014983/ 74.9037723005972 4.7
306 BARWANI BARWANI NAWALPURA S/S 22.0439810049858/ 74.9055013060569 1.2
307 BARWANI BARWANI KARI S/S 22.0309530034745/ 74.950966613751 29
308 BARWAN!I BARWANI REHGUN S/S 21.9733629999999/ 74.9667757999999 9.9
309 BARWAN!I BARWANI TALOON S/S 22.0306166666666/ 74.9753483333333 4.6
310 BARWANI BARWANI BHAWATI S/S 22.0530210026805/ 74.7613810206195 1.6
311 BARWANI BARWANI EKLARA S/S 22.0510583333333/ 74.9026733333333 3.5
312 BARWANI BARWANI KALYANPURA S/S 22.0410699999999/ 74.8687916666666 3.6
313 BARWANI BARWANI SONDUL S/S 22.0516328/ 74.8093092 2.8
314 BARWANI BARWANI BARUFATAK S/S 21.9873599999999/ 75.3015966666666 6.2
315 BARWANI BARWANI KHURRAMPURA S/S 22.01010462/ 75.34070941 21
316 BARWANI BARWANI DABAD S/S 22.09606/ 75.2917833333333 3.1
317 BARWANI BARWANI GHATWA S/S 22.0788459999999/ 75.3417872999999 1.4
318 BARWANI BARWANI HATOLA S/S 22.0495116666666/ 75.231195 4.5
319 BARWANI BARWANI THIKRI S/S 22.0747399999999 75.4086216666666 24
320 BARWAN!I BARWANI NARAWALA S/S 21.9135610499999/ 75.11275335 6.2
321 BARWANI BARWANI JULWANIYA S/S 21.8709116666666/ 75.2137299999999 22
322 BARWANI BARWANI SALKHEDA S/S 21.9037157738556/ 75.1656471596288 74
323 BARWANI BARWANI OZAR S/S 21.8270316999999/ 75.2107567 1.6
324 BARWANI BARWANI JAMLI S/S 21.73777451/ 75.1330392699999 2.0
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325 BARWANI BARWANI BHADGONE S/S #N/A 3.2
326 BARWANI BARWANI MALFA S/S 21.7119958/ 74.6146489 26
327 BARWANI BARWANI BHATKI S/S 21.70927083/ 74.56150295 7.0
328 BARWANI BARWANI RAKHI BUJURG S/S 21.7217514799999/ 74.5431240399999 24
329 BARWANI BARWANI DONDWADA S/S 21.636103255784/ 74.74505677064 26
330 BARWANI BARWANI KHADKI S/S 21.6755015593175/ 74.6844446032992 5.7
331 BARWANI BARWANI PANSEMAL 21.6539658002925/ 74.7000304005177 9.6
332 BARWANI BARWANI SENDHWA - (T) S/S 21.69014327/ 75.1011184599999 4.9
333 BARWANI BARWANI DHANORA S/S 21.6139556/ 75.23406726 4.7
334 BARWANI BARWANI NEW DONDWADA S/S 21.7689442/ 75.0363853 8.8
335 BARWAN!I BARWANI SHAHPURA S/S 21.5936866666666/ 75.1464433333333 3.7
336 BARWAN!I BARWANI BALWADI S/S 21.4435506999999/ 75.2213248999999 3.4
337 BARWANI BARWANI JAMTHI S/S 21.4184652/ 75.3133145999999 29
338 DHAR DHAR BADNAWAR S/s 23.022181311903314/75.244791115426679 3.8
339 DHAR DHAR BHAMAKHEDI S/s 22.952101150000001/75.213573699999998 1.1
340 DHAR DHAR BIDWAL S/s 22.863511290000002/75.188032899999996 9.9
341 DHAR DHAR BORALI S/s 22.946280000000002/75.255608333333342 6.6
342 DHAR DHAR CHHAYAN S/s 23.021789900000002/75.138029900000006 4.3
343 DHAR DHAR DOTRIYA S/s 23.044433506798438/75.056433808035806 1.8
344 DHAR DHAR INDRAWAL S/s 22.795354400000001/75.169156200000003 1.8
345 DHAR DHAR KACHEBARODA S/s 23.111902172228767/75.262440744022584 4.8
346 DHAR DHAR KADOKALA S/s 22.778637/75.2185123 6.2
347 DHAR DHAR KHAJURIYA S/s 22.817641479999999/75.264085249999994 4.8
348 DHAR DHAR KOD S/s 22.892772109999999/75.173470780000002 6.2
349 DHAR DHAR MULTHAN S/s 23.068194120000001/75.227565159999997 9.9
350 DHAR DHAR NAGDA S/s 22.806469700000001/75.274310999999997 7.9
351 DHAR DHAR PALWADA S/s 22.814856299999999/75.343581700000001 3.5
352 DHAR DHAR PANDA S/s 22.773050999999999/75.167272999999994 3.7
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353 DHAR DHAR TAKRAWDA S/s 41
354 DHAR DHAR TILGARA S/s 23.068245699999999/75.140630999999999 2.3
355 DHAR DHAR AHU S/s 22.6720158/75.215504469999999 4.2
356 DHAR DHAR BAGDI S/s 22.483809495900342/75.431058910103289 9.3
357 DHAR DHAR BERCHA S/s 2.8
358 DHAR DHAR BILLODA S/s 22.53805315/75.458896150000001 5.9
359 DHAR DHAR CHILUR S/s 22.6278571/75.189351400000007 2.1
360 DHAR DHAR DEDLA S/s 22.551773570000002/75.375789040000001 8.1
361 DHAR DHAR DIGTHAN S/s 22.567236900000001/75.488716999999994 7.5
362 DHAR DHAR HAJRATPUR S/s 22.5903639/75.167807699999997 3.1
363 DHAR DHAR HARSORA S/s 22.717482400000002/75.428249300000004 8.3
364 DHAR DHAR KALIKADEVI S/s 22.595029999999998/75.27427333333334 4.4
365 DHAR DHAR KESURE S/s 22.752618869999999/75.414729730000005 6.1
366 DHAR DHAR KHACHRODA S/s 22.840672300000001/75.413924100000003 7.2
367 DHAR DHAR KHEROD S/s 4.3
368 DHAR DHAR KUNJROD S/s 22.5060857/75.536164400000004 7.1
369 DHAR DHAR MANDAYV S/s 22.359673799999999/75.396301600000001 24
370 DHAR DHAR NALCHHA S/s 22.420022532648996/75.418165999994514 29
371 DHAR DHAR NARAYANPURA S/s 22.595923333333335/75.47091166666668 2.9
372 DHAR DHAR PACHLANA S/s 22.686541800000001/75.265636400000005 4.2
373 DHAR DHAR PADLIYA S/s 22.54997522/75.315866260000007 25
374 DHAR DHAR PATADI S/s 22.452692500000001/75.357368199999996 3.5
375 DHAR DHAR SUNARKHEDI S/s 22.641547330000002/75.330937329999998 34
376 DHAR DHAR TAJPUR S/s 22.690892810788302/75.356024732841206 3.0
377 DHAR DHAR TEESGAON S/s 22.699594900000001/75.307780379999997 9.2
378 DHAR DHAR TIRLA S/s 22.568053299999999/75.234250799999998 3.0
379 DHAR DHAR UTAWAD S/s 22.620715310000001/75.390868760000004 5.5
380 DHAR DHAR CHORBAWDI S/s 22.193026700000001/74.812606799999998 1.4
381 DHAR DHAR LOHARI S/s 22.21206604/74.905182060000001 41
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382 DHAR DHAR NARMADANAGER S/s 22.118429899999999/74.921709800000002 8.4
383 DHAR DHAR NISARPUR S/s 22.10405/74.81009 41
384 DHAR DHAR PIPLIYA S/s 22.11543/74.83043 2.1
385 DHAR DHAR SUSARI STRE S/s 22.182995745556628/74.763754263931347 25
386 DHAR DHAR TANDA S/s 22.511711666666663/74.848228333333324 3.7
387 DHAR DHAR AJANDA S/s 22.151333099999999/75.131872400000006 5.5
388 DHAR DHAR AWALDA S/s 22.325677299999999/75.076662499999998 23
389 DHAR DHAR BAKANER S/s 22.182072595802385/75.152213923107652 3.6
390 DHAR DHAR DEVLA S/s 22.206270199999999/75.074273700000006 29
391 DHAR DHAR GULATI S/s 22.241436799999999/75.047811400000001 3.1
392 DHAR DHAR JHAPADI S/s 22.209492900000001/74.999916299999995 3.7
393 DHAR DHAR KABARWA S/s 22.294421666666668/74.946736666666666 3.0
394 DHAR DHAR KALWANI S/s 22.2661525/75.019584300000005 3.5
395 DHAR DHAR KAROLI S/s 2.8
396 DHAR DHAR KHANDLAI S/s 22.348426239999998/75.142505470000003 3.1
397 DHAR DHAR LANGOOR S/s 22.14402248/75.021038630000007 1.9
398 DHAR DHAR LAVANI S/s 22.306073333333334/75.315815000000001 1.2
399 DHAR DHAR LUNERA BUJURG S/s 22.222650659999999/75.233509130000002 2.0
400 DHAR DHAR MIRJAPUR S/s 22.149351666666668/75.16883 2.6
401 DHAR DHAR SAT TALAI S/s 22.1448556/75.023487000000003 3.3
402 DHAR DHAR SAWLAKHEDI S/s 22.3326481/75.217946100000006 1.3
403 DHAR DHAR SINGHANA S/s 22.195336999999999/74.964345399999999 4.6
404 DHAR DHAR SONDUL S/s 22.27119839665189/75.154611620585015 2.7
405 DHAR DHAR TAWALI S/s 22.160570276449878/75.253782051049726 4.4
406 DHAR DHAR TOKI S/s 22.259021300000001/75.115897489999995 74
407 DHAR DHAR UMARBAN S/s 22.29690192/75.262282639999995 26
408 DHAR DHAR KALIBAWADI S/s 22.240971300000002/75.327467499999997 5.1
409 DHAR DHAR AMZERA S/s 22.552355599999999/75.116642600000006 9.5
410 DHAR DHAR BADODIYA S/s 22.579315461114067/74.990593492998428 3.8
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411 DHAR DHAR BARMANDAL S/s 22.858531666666668/75.070385000000002 6.5
412 DHAR DHAR BHANGARTH S/s 22.726369999999996/74.953176666666664 7.3
413 DHAR DHAR BHARAWADA S/s 22.6774694/75.141780199999999 3.8
414 DHAR DHAR BHOPAWAR S/s 22.628028969999999/74.965362760000005 2.1
415 DHAR DHAR BOLA S/s 22.71750972946786/74.988520230793952 8.1
416 DHAR DHAR DASAI S/s 22.728003999999999/75.129524700000005 7.1
417 DHAR DHAR DATTIGAON S/s 22.726737116464353/74.850828219085386 7.5
418 DHAR DHAR DHULET S/s 22.681153500000001/74.901989099999994 8.1
419 DHAR DHAR FULGAWADI S/s 22.644116310000001/75.022850719999994 5.1
420 DHAR DHAR GUMANPURA S/s 22.597246210000002/74.866732830000004 3.1
421 DHAR DHAR HATOD S/s 22.613019999999999/75.067783300000002 6.5
422 DHAR DHAR KHUTPALA S/s 22.811582000000001/75.115443900000002 3.8
423 DHAR DHAR LABRIYA S/s 22.863875199999999/75.020526000000004 6.8
424 DHAR DHAR LEDGAON S/s 22.676291200000001/75.079294099999998 6.2
425 DHAR DHAR NANDLAI S/s 22.944393333333331/75.060540000000003 53
426 DHAR DHAR NEW TIRLA S/s 22.6359487/74.839372999999995 3.3
427 DHAR DHAR RAJGARH EHV S/S 22.671723499999999/74.964313500000003 5.1
428 JHABUA JHABUA KHAWASA S/S 23.1103/74.7226 2.0
429 JHABUA JHABUA PETLAWAD S/S 23.0235/74.5206 1.6
430 JHABUA JHABUA RAIPURIA S/S 22.95036/74.8331 4.1
431 JHABUA ALIRAJPUR AMBAJA 22.1158/74.2471 3.0
432 JHABUA ALIRAJPUR AMKHUNT 22.444/74.2912 4.0
433 JHABUA JHABUA BADI HIDI 22.6875/74.7086 1.6
434 JHABUA JHABUA BAN 22.5964/74.5266 3.2
435 JHABUA JHABUA BODAYTA 23.01879/74.935 4.3
436 JHABUA JHABUA BOLASA 22.87096/74.885 6.0
437 JHABUA ALIRAJPUR BORI 22.519/74.7032 8.5
438 JHABUA ALIRAJPUR CHANDPUR 22.4802/74.1481 3.7
439 JHABUA ALIRAJPUR CHHAKTALA 22.0904/74.1843 7.1
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440 JHABUA ALIRAJPUR FOOLMAL 22.189/74.1387 6.6
441 JHABUA JHABUA JHABUA -R 22.76506/74.60194 7.0
442 JHABUA JHABUA KAKANWANI 23.04428/74.43906 6.6
443 JHABUA JHABUA KALIDEVI 22.7689/74.69675 7.1
444 JHABUA JHABUA KARWAD 23.10267/74.865 3.5
445 JHABUA ALIRAJPUR KATTHIWADA 22.4801/74.15790 4.8
446 JHABUA ALIRAJPUR NANPUR 22.2726/74.5230 9.0
447 JHABUA JHABUA PARWALIA 23.02359/74.52066 4.4
448 JHABUA JHABUA PITOL 22.7914/74.46390 7.2
449 JHABUA JHABUA RANAPUR 22.6521/74.52799 9.8
450 JHABUA ALIRAJPUR SEJAWADA 22.604103/74.34360 8.9
451 JHABUA ALIRAJPUR SONDWA 22.11657/74.3759 6.8
452 JHABUA JHABUA SUJAPURA 23.05754/74.618 8.2
453 JHABUA JHABUA TALAWALI 22.82277/74.635 6.6
454 JHABUA JHABUA TEMARIYA 23.0557/74.8543 4.8
455 JHABUA JHABUA THANDLA 22.999/74.5768 7.9
456 JHABUA ALIRAJPUR UDAIGARH 22.53259/74.540 6.3
457 JHABUA JHABUA UMARKOT 22.781839/74.8453678 7.1
458 JHABUA ALIRAJPUR UMRALI 22.179898/74.3241 7.3
459 JHABUA ALIRAJPUR UNDWA 22.3448/74.39778 6.2
460 JHABUA ALIRAJPUR WALPUR 22.15156/74.4212 5.1
461 UJJAIN MAHIDPUR JAGOTI 23.39/75.81 9.7
462 UJJAIN MAHIDPUR DHABLIKAMMA 23.48/75.73 7.3
463 UJJAIN MAHIDPUR KHEDA KHAJURIYA 23.46/75.79 6.8
464 UJJAIN MAHIDPUR BANJARI 23.52/75.59 7.9
465 UJJAIN MAHIDPUR MAHIDPUR ROAD 23.56/75.5 8.9
466 UJJAIN MAHIDPUR CHORWASA 23.45/75.69 7.5
467 UJJAIN MAHIDPUR AKYALIMBA 23.53/75.7 7.1
468 UJJAIN MAHIDPUR KHEDAMADDA 23.55/75.82 4.9
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469 UJJAIN MAHIDPUR KUNDIKHEDA 23.6/75.79 5.5
470 UJJAIN MAHIDPUR MAHIDPUR 23.49/75.66 41
471 UJJAIN MAHIDPUR PETLAWAD 23.64/75.54 2.3
472 UJJAIN MAHIDPUR ZHOOTAWAD 23.63/75.58 9.0
473 UJJAIN MAHIDPUR NARAYANA 23.4/75.67 5.0
474 UJJAIN MAHIDPUR RUDRAKHEDA 23.48/75.63 6.9
475 UJJAIN MAHIDPUR ASADI 23.68/75.71 6.0
476 UJJAIN MAHIDPUR BOLKHEDA NAU 23.67/75.8 1.2
477 UJJAIN MAHIDPUR DHABLASIYA 23.62/75.66 5.0
478 UJJAIN MAHIDPUR GOGAKHEDA 23.62/75.63 3.9
479 UJJAIN MAHIDPUR INDOKH 23.72/75.75 8.2
480 UJJAIN MAHIDPUR SEMLIYA 23.56/75.63 6.3
481 UJJAIN BARNAGAR 220 KV BARNAGAR 23.07/75.36 4.9
482 UJJAIN BARNAGAR AMLA 23.01/75.33 4.0
483 UJJAIN BARNAGAR BANGRED 22.97/75.4 6.8
484 UJJAIN BARNAGAR GUNAWAD 22.93/75.42 43
485 UJJAIN BARNAGAR BIRYAKHEDI 23.11/75.36 2.6
486 UJJAIN BARNAGAR DEVRUNDI 23.2/75.35 9.0
487 UJJAIN BARNAGAR SUNDRABAD 23.14/75.31 5.9
488 UJJAIN BARNAGAR CHIROLAKALA 23.28/75.4 6.3
489 UJJAIN BARNAGAR KHARSOD KALA 23.22/75.38 9.6
490 UJJAIN BARNAGAR BANDARBELA 23.26/75.35 2.1
491 UJJAIN BARNAGAR BHATPACHLANA 23.26/75.29 7.8
492 UJJAIN BARNAGAR KHEDAWADA 23.21/75.28 6.1
493 UJJAIN BARNAGAR BADGARA (NAVADA) 22.85/75.34 2.9
494 UJJAIN BARNAGAR LOHANA 22.91/75.37 6.0
495 UJJAIN BARNAGAR PIPLU 22.88/75.39 6.0
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496 UJJAIN BARNAGAR MOLANA 23.08/75.4 26
497 UJJAIN BARNAGAR PALWA 23.15/75.42 8.4
498 UJJAIN BARNAGAR PALDUNA 23.07/75.47 5.9
499 UJJAIN BARNAGAR PEERZHALAR 23.03/75.46 9.3
500 UJJAIN BARNAGAR RUNIJA 23.16/75.26 6.2
501 UJJAIN BARNAGAR BARNAGAR 23.05/75.38 1.3
502 UJJAIN BARNAGAR KOTHDI 23.21/75.61 4.5
503 UJJAIN BARNAGAR DANGWADA 23.09/75.54 5.0
504 UJJAIN BARNAGAR INGORIYA 23.14/75.55 9.8
505 UJJAIN BARNAGAR JAHAGIRPUR 23.21/75.52 9.2
506 UJJAIN BARNAGAR PALSODA 23.28/75.5 6.5
507 UJJAIN BARNAGAR SIJAWATA 23.16/75.49 6.7
508 UJJAIN BARNAGAR SUWASA 23.26/75.56 5.8
509 UJJAIN NAGDA AKYA JAGIR 23.55/75.32 4.9
510 UJJAIN NAGDA KILODIYA 23.51/75.37 3.6
511 UJJAIN NAGDA MOKODI 23.58/75.34 1.2
512 UJJAIN NAGDA CHIROLA 23.37/75.32 54
513 UJJAIN NAGDA KAMTHANA 23.31/75.28 4.9
514 UJJAIN NAGDA KANWAS 23.4/75.21 7.2
515 UJJAIN NAGDA BATLAWADI 23.46/75.22 8.8
516 UJJAIN NAGDA BANJARI 23.52/75.59 3.1
517 UJJAIN NAGDA RUNKHEDA 23.42/75.19 1.7
518 UJJAIN NAGDA KHACHROD 23.44/75.28 6.2
519 UJJAIN NAGDA RAMATALAI 23.36/75.12 1.0
520 UJJAIN NAGDA BIKAMPUR 23.12/75.42 1.5
521 UJJAIN NAGDA BURANABAD 23.44/75.33 8.7
522 UJJAIN NAGDA NARSINGH GADH 23.37/75.23 2.9
523 UJJAIN NAGDA SANDALA 23.35/75.41 4.7
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524 UJJAIN NAGDA UNHEL STATION 23.32/75.48 8.1
525 UJJAIN NAGDA HATAI PALKI 23.41/75.49 5.8
526 UJJAIN NAGDA MEHATWAS 23.44/75.41 54
527 UJJAIN NAGDA BASANTPALACE 23.45/75.44 43
528 UJJAIN NAGDA BORKHEDA 23.48/75.52 3.9
529 UJJAIN NAGDA MOHNA 23.41/75.41 3.4
530 UJJAIN NAGDA BERCHHA 23.55/75.38 4.1
531 UJJAIN NAGDA KALSI 23.52/75.4 22
532 UJJAIN NAGDA RUPETA 23.5/75.46 7.9
533 UJJAIN NAGDA A LOT JAGIR 23.4/75.61 5.7
534 UJJAIN NAGDA BEDAWAN 23.38/75.55 3.7
535 UJJAIN NAGDA MAHU MATRA 23.42/75.54 7.7
536 UJJAIN NAGDA GURLA 23.3/75.54 3.5
537 UJJAIN NAGDA RUPAKHEDI 23.32/75.6 54
538 UJJAIN NAGDA UNHEL 23.33/75.55 6.4
539 UJJAIN UJJAIN O&M CHITARKHEDI 23.39/75.92 6.3
540 UJJAIN UJJAIN O&M BICHHROD 23.36/75.95 5.8
541 UJJAIN UJJAIN O&M DHABLAGORI 23.34/75.87 41
542 UJJAIN UJJAIN O&M NAJARPUR 23.35/75.84 4.2
543 UJJAIN UJJAIN O&M GHATIYA 23.38/75.86 6.2
544 UJJAIN UJJAIN O&M RUDAHEDA 23.29/75.92 3.3
545 UJJAIN UJJAIN O&M BORKHEDA BHALLA 23.47/75.31 24
546 UJJAIN UJJAIN O&M CHAKRAWADA 23.26/75.71 8.5
547 UJJAIN UJJAIN O&M PIPLIYAHAMA 23.35/75.67 4.0
548 UJJAIN UJJAIN O&M MOHANPURA 23.18/75.72 4.0
549 UJJAIN UJJAIN O&M KARTIKMELA 23.19/75.76 21
550 UJJAIN UJJAIN O&M KALUHEDA 23.34/75.71 5.0
551 UJJAIN UJJAIN O&M RAMGARH 23.24/75.75 6.9
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552 UJJAIN UJJAIN O&M KAMED 23.25/75.76 3.4
553 UJJAIN UJJAIN O&M CHAKOR PARK 23.18/75.82 2.3
554 UJJAIN UJJAIN O&M RATADIYA 23.2/75.7 5.1
555 UJJAIN UJJAIN O&M UMARIYAKHALSA 23.1/75.67 5.5
556 UJJAIN UJJAIN O&M FATEHABAD 23.02/75.67 9.4
557 UJJAIN UJJAIN O&M CHINTAMAN 23.13/75.73 4.1
558 UJJAIN UJJAIN O&M LEKODA 23.07/75.72 5.0
559 UJJAIN UJJAIN O&M PANTHPIPLAI 23.05/75.82 6.9
560 UJJAIN UJJAIN O&M PIPLIYA RAGHO 23.09/75.79 4.2
561 UJJAIN UJJAIN O&M CHANDESRA 23.11/75.85 6.8
562 UJJAIN UJJAIN O&M KADCHHA 23.11/75.92 8.2
563 UJJAIN UJJAIN O&M BADKUMMED 23.14/75.88 7.0
564 UJJAIN UJJAIN O&M MADHOPURA 23.09/75.98 4.0
565 UJJAIN UJJAIN O&M PIPLODA DWARK. 23.06/75.96 5.9
566 UJJAIN UJJAIN O&M NAHARIYA 23.24/75.84 7.2
567 UJJAIN UJJAIN O&M RUI 23.28/75.64 7.0
568 UJJAIN UJJAIN O&M KAKRIYACHIRAKHAN 23.02/75.72 3.2
569 UJJAIN UJJAIN O&M SHANTI PLACE 23.16/75.77 1.5
570 UJJAIN UJJAIN O&M RALAYATA HEWAT 23.42/75.9 14
571 UJJAIN UJJAIN O&M TAJPUR IND (NEW) 23.25/75.90 2.9
572 UJJAIN TARANA DHABLA HARDU 23.5/75.9 6.0
573 UJJAIN TARANA PAT 23.55/75.9 6.9
574 UJJAIN TARANA NANDED 23.47/76.05 5.8
575 UJJAIN TARANA RAMDI This substation is not considered for the RfP

576 UJJAIN TARANA KHAMLI 23.43/76 3.6
577 AL SEAELARLA FARLARDL This substation is not considered for the RfP

578 UJJAIN TARANA KANASIYA This substation is not considered for the RfP

579 UJJAIN TARANA NAINAWAD This substation is not considered for the RfP
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580 UJJAIN TARANA KATHBARODA 23.13/76.06 5.7
581 UJJAIN TARANA SAROLA 23.19/76.07 4.2
582 | UJJAIN TARANA BAGHERA MOD 23.29/76.06 5.3
583 | UJJAIN TARANA KHARPA 23.28/76.02 6.2
584 UJJAIN TARANA KACHNARIYA 23.41/75.97 2.7
585 UJJAIN TARANA ITAWA 23.4/76.02 2.7
£oe B AR LA =R This substation is not considered for the RfP

587 | UJJAIN TARANA TARANA NA 6.6
588 UJJAIN TARANA CHHEDAWAD 23.37/76.03 2.8
589 UJJAIN TARANA KARANJ 23.33/76.1 3.2
590 | UJJAIN WEST DATTA AKHADA 23.18/75.76 0.3
591 UJJAIN WEST GARH KALIKA 23.21/75.77 0.4
592 UJJAIN WEST SIDDWAT NA 0.6
593 | DEWAS DEWAS TONKKHURD S/S 23.10110493/76.207020979999996 6.1
594 | DEWAS DEWAS PANDA JAGIR S/S 22.9170/ 76.2559 6.2
595 | DEWAS DEWAS NEWRI PHATA S/S 22.8599 /76.2450 2.8
596 | DEWAS DEWAS KALMA S/S 23.0839055/76.138129699999993 3.2
597 DEWAS DEWAS TONKKALA S/S 23.1155367/76.148522400000004 6.4
598 | DEWAS DEWAS DEOLI S/S 23.09796218/76.272774010000006 6.3
599 | DEWAS DEWAS TONKKHURD - Il S/S 23.10185933/76.206444619999999 29
600 | DEWAS DEWAS DONTA S/S 23.235200824939522/76.108533682582575 29
601 DEWAS DEWAS PIPLIYA SADAK S/S 23.182042670000001/76.156180879999994 5.6
602 | DEWAS DEWAS RATANKHEDI S/S 23.143268333333335/76.095648333333344 55
603 | DEWAS DEWAS AALRI S/S 23.216537200000001/76.152592650000003 3.1
604 | DEWAS DEWAS ENABAD S/S 23.057756399999999/76.3191676 4.6
605 | DEWAS DEWAS BALON S/S 23.215032852293856/76.364013958426824 27
606 | DEWAS DEWAS EKLERA MATA JI S/S 23.16194003/76.382788450000007 4.8
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607 | DEWAS DEWAS BHUTIYA BUJURG S/S 23.1348381/76.342744999999994 36
608 | DEWAS DEWAS GANDHARVPURI S/S 23.046076127060243/76.370538405144558 7.0
609 | DEWAS DEWAS KHERIYA JAGIR S/S 23.0661/76.4013 57
610 | DEWAS DEWAS BABAI S/S 22.9278768/76.321077900000006 6.4
611 | DEWAS DEWAS PHAWDA S/S 22.0843674/76.303728500000005 57
612 | DEWAS DEWAS SARSODA S/S 22.9558/ 76.2740 17
613 | DEWAS DEWAS g/"S'AUBARA DHEERA 23.098721699999999/76.329451700000007 52
614 | DEWAS DEWAS LAKUMDI S/S 23.133750339999999/76.519914979999996 51
615 | DEWAS DEWAS SONKATCH S/S 22.978767099999999/76.333948399999997 35
616 | DEWAS DEWAS AGERA S/S 22.072668412634476/76.398225469030123 3.9
617 | DEWAS DEWAS CHAUBARA JAGIR S/S 22.9403863/76.405602200000004 6.4
618 | DEWAS DEWAS TALOD S/S 23.024613899999999/76.421962500000006 55
619 | DEWAS DEWAS Bhopal Road S/S 22.964968299999999/76.079394699999995 11
620 | DEWAS DEWAS Balgarh S/S 22.9386154/76.046007299999999 1.9
621 | DEWAS DEWAS Rasalpur S/S 22.916031839999999/76.025684279999993 12
622 | DEWAS DEWAS MANKUND S/S 76.297229999999/76.2972299999999 24
623 | DEWAS DEWAS NEORI S/S 22.8642897199999/76.243093630000004 6.2
624 | DEWAS DEWAS PONASA S/S 22.863955000000001/76.310474999999997 12
625 | DEWAS DEWAS KAMLAPUR S/S 22.729218209999999/76.426204490000003 65
626 | DEWAS DEWAS KANJAR S/S 22.78786534/76.417454950000007 2.9
627 | DEWAS DEWAS BAGLI S/S 22.652715400000002/76.335176700000005 63
628 | DEWAS DEWAS BORKHALIYA S/S 22.561597135297347/76.45120888944804 14
629 | DEWAS DEWAS CHAPDA S/S 22.708033333333333/76.321116666666668 43
630 | DEWAS DEWAS BADIYAMANDU S/S 22.838669899999999/76.387376500000002 22
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631 | DEWAS DEWAS NANUKHEDA S/S 22 851365600000001/76.436015900000001 4.0
632 | DEWAS DEWAS TAPPA S/S 22 840682510000001/76.486423579999993 19
633 | DEWAS DEWAS BHAMORI S/S 22.693852499999998/76.269491599999995 11
634 | DEWAS DEWAS GURADIYAKALA S/S 22.682894999999998/76.289116666666658 20
635 | DEWAS DEWAS HATPIPLIYA S/S 22.776035400000001/76.309773300000003 29
636 | DEWAS DEWAS PITAWALI S/S 22.772849770000001/76.350611200000003 16
637 | DEWAS DEWAS KARNAWAD S/S 22.727830900000001/76.23687 1399999998 8.3
638 | DEWAS DEWAS NAYAPURA S/S 22.675974448150701/76.361109908035473 3.1
639 | DEWAS DEWAS DEOGARH S/S 22 81672837/76.351039139999997 58
640 | DEWAS DEWAS MATMORE S/S 22.772370800000001/76.303747000000001 36
641 | DEWAS DEWAS PUNJAPURA S/S 22 54587257/76.370221630000003 76
642 | DEWAS DEWAS RATATALAI S/S 22.534170790000001/76.308729310000004 27
643 | DEWAS DEWAS UDAYNAGAR S/S 22 535768000000001/76.207899299999994 5.2
644 | DEWAS DEWAS KANNOD S/S 22 663982699999998/76.736575200000004 29
645 | DEWAS DEWAS gf,{fggs” KV S/S ERV 22 677697500000001/76.724117199999995 3.0
646 | DEWAS DEWAS NANASA 22 644541449999998/76.809350640000005 18

(TAKLIKHEDA)S/S
647 | DEWAS DEWAS Kushmaniya S/S 22.7738460808805/76.753278449925475 32
648 | DEWAS DEWAS Dokakoi S/S 22.6599/76.6701 20
649 | DEWAS DEWAS Vikrampur S/S 22,7572/ 76.8548 3.1
650 | DEWAS DEWAS Patrani S/S 22,8061/ 76.9153 23
651 | DEWAS DEWAS Dehariya S/S 22 58895356/76.698307940000007 23
652 | DEWAS DEWAS Piplani S/S 22.5949922/76.780192799999995 28
653 | DEWAS DEWAS Olamba S/S 22.684586153977847/76.850651818367638 49
654 | DEWAS DEWAS Bijwad S/S 22.701410899999999/76.565366999999995 5.3
655 | DEWAS DEWAS Thuriya (Seti) S/S 22.7578104/76.648014500000002 32
656 | DEWAS DEWAS Kantaphod S/S 22 589976666666665/76.561008333333334 6.0
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657 | DEWAS DEWAS EKLERA S/S 22 523534999999999/76.580208299999995 35
658 | DEWAS DEWAS Palasi (Tisramil) S/S 22.568338900000001/76.635678400000003 238
659 | DEWAS DEWAS GADAGAON S/S 22.47691474112672/76.684705827083249 24
660 | DEWAS DEWAS Baijagwada S/S 22.419834920273253/76.691604802799716 47
661 | DEWAS DEWAS Pokhar S/S 22.370081666666671/76.690183333333337 33
662 | DEWAS DEWAS Satwas S/S 22.531073397906582/76.688887918735418 34
663 | DEWAS DEWAS Pipalkota S/S 22.4806/ 76.7625 26
664 | DEWAS DEWAS BHANDARIYA S/S 22.465344399999999/76.766235600000002 15
665 | DEWAS DEWAS Khategaon S/S 22.595864777794432/76.901240528635526 6.9
666 | DEWAS DEWAS Sandalpur S/S 22.575753333333335/76.961780000000005 27
667 | DEWAS DEWAS Jiyagaon S/S 22.6811583/76.992640399999999 2.8
668 | DEWAS DEWAS Harangaon S/S 22.5760/76.9614 38
669 | DEWAS DEWAS Ajnaas SIS 22.552875100000001/76.826718099999994 55
670 | DEWAS DEWAS Kanjipura S/S 22.477535795779833/76 8176907146498 14 53
671 | DEWAS DEWAS AGARDA S/S 22.566460599999999/76.872619799999995 2.1
672 | DEWAS DEWAS Nemawar S/S 22.4993783333333/76.980118333333337 78
673 | DEWAS DEWAS g}gL'YA GHAGARIYA 22.530360000000005/77.069665000000001 2.9
674 | DEWAS DEWAS Deepgaon S/S 22.6059454/77.0219823999999 73
675 | DEWAS DEWAS Kolari S/S 22.5858326/77.083629299999998 6.2
676 | DEWAS DEWAS ngTATALA' (AKVN) 22.520248333333331/76.956114999999997 5.0
677 | DEWAS DEWAS Davatha S/S 22.507368700000001/76.895407899999995 0.1
678 | DEWAS DEWAS Kshipra S/S 22.904157399999999/75.993355300000005 22
679 | DEWAS DEWAS Tigariya Goga S/S 22.8430496181599/76.049889315763721 48
680 | DEWAS DEWAS Nagjhiri S/S 22.8962919588866/76.026683128138771 17
681 | DEWAS DEWAS Singawada S/S 22.9988527/75.9998997 9.9
682 | DEWAS DEWAS Bairagarh S/S 23.004065/75.95166833333333 44
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683 DEWAS DEWAS Lohana S/S 22.9145/ 75.3674 22
684 DEWAS DEWAS Agrod S/S 23.0827534949437/76.033076071253177 4.1
685 DEWAS DEWAS V.g. Mandi S/S 23.218945829999999/75.953969740000005 4.1
686 DEWAS DEWAS Mangrola S/S 23.1713506/75.988848110000006 3.6
687 DEWAS DEWAS Barkheda S/S 22.921146499999999/76.126282000000003 2.6
688 DEWAS DEWAS Siroliya S/S 22.875057910862211/76.138046627711461 6.8
689 DEWAS DEWAS Double Chowki S/S 22.701693800000001/76.129905300000004 6.3
690 DEWAS DEWAS Jamgod S/S 22.970827444203756/76.154479048391295 4.1
691 DEWAS DEWAS Siya S/S 23.016379248682483/76.108144406043735 1.9
692 DEWAS DEWAS New Siya Industrial S/S 23.01685/76.10822 1.3
693 DEWAS DEWAS BAROTHA S/S 22.8594641/76.170350299999996 5.5
694 DEWAS DEWAS Sannod S/S 22.788414299999999/76.124849800000007 7.3
695 DEWAS DEWAS Dattotar S/S 23.279542119999999/75.956897519999998 4.5
696 DEWAS DEWAS RUPAKHEDI S/S 22.964835000000001/75.966445000000007 24
697 DEWAS DEWAS KAILOD S/S 22.849511308316803/76.101528932342731 2.1
698 DEWAS DEWAS MIRZAPUR S/S 22.732541908274634/76.142824579201275 2.6
699 DEWAS DEWAS MENDKI DHAKAD S/S 23.033969133872624/76.074425111510223 2.6
700 DEWAS DEWAS Rajoda S/S 22.929875880000001/76.091318810000004 1.6
701 DEWAS DEWAS KHOKHARIYA S/S 22.908110099999998/76.192785799999996 1.5
702 DEWAS DEWAS SINDHNI-BODANI S/S 23.057483977979015/76.018444674609796 1.7
703 SHAJAPUR SHAJAPUR AKYA CHAUHANI s/s 23.329881400000001 / 76.259096700000001 6.4
704 SHAJAPUR SHAJAPUR MULLAKHEDI s/s 23.3685458 / 76.315739399999998 5.9
705 SHAJAPUR SHAJAPUR MAJANIYA S/S 23.458363333333335/ 76.33811 9.9
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706 | SHAJAPUR SHAJAPUR HEERAPUR TEKA S/S 23.48319609 / 76.2969911 3.0
707 | SHAJAPUR SHAJAPUR DUPADA S/S 23.543606452999999 / 76.202076599999998 3.0
708 SHAJAPUR SHAJAPUR KANKADI S/S 23.5143942/76.2694542 3.5
709 | SHAJAPUR SHAJAPUR KHERKHEDI S/S 23.4245774 | 76.223406499999996 1.9
710 | SHAJAPUR SHAJAPUR SANKARPURA S/S 23.461571899999999 / 76.232582199999996 23
711 SHAJAPUR SHAJAPUR BOLAI S/S 23.387753530000001 / 76.477460190000002 2.7
712 | SHAJAPUR SHAJAPUR GULANA S/S This substation is not considered for the RfP

713 | SHAJAPUR SHAJAPUR MADANA S/S 23.483648333333335 / 76.466573333333329 3.8
714 | SHAJAPUR SHAJAPUR LAHORI S/S 23.3061501 / 76.370570599999994 5.7
715 | SHAJAPUR SHAJAPUR PADLI S/S 23.344631700000001 / 76.411781300000001 2.1
716 | SHAJAPUR SHAJAPUR AKVN MAKSI S/S 23.243477641958194 / 76.14936497439885 1.1
717 | SHAJAPUR SHAJAPUR MAKSI S/S 23.26725789590088 / 76.147886188013317 1.6
718 SHAJAPUR SHAJAPUR SIROLIYA S/S 23.273908684265383 / 76.194713902101014 1.5
719 SHAJAPUR SHAJAPUR HANOTI S/S 23.250699973784201 / 76.2111684364436 1.6
720 | SHAJAPUR SHAJAPUR ZONKAR S/S 23.246645699999998 / 76.168150100000005 1.5
721 SHAJAPUR SHAJAPUR NAGJIRI S/S 23.572845300000001 / 76.277220099999994 1.3
722 | SHAJAPUR SHAJAPUR MO.BADODIYA S/S 23.610622899999999 / 76.340566999999993 9.8
723 | SHAJAPUR SHAJAPUR DUDHANA S/S 23.566275399999999 / 76.3856629 29
724 | SHAJAPUR SHAJAPUR CHAUMA(MB) S/S 23.643745916508376 / 76.258250538761928 4.5
725 | SHAJAPUR SHAJAPUR KARJU S/S 23.633015103024903 / 76.408291712486985 4.5
726 | SHAJAPUR SHAJAPUR MANDODA S/S 23.6/76.42 3.9
727 | SHAJAPUR SHAJAPUR BARNAWAD S/S 23.65619556 / 76.326111299999994 4.8
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728 | SHAJAPUR SHAJAPUR MOHNA S/S 23.686677599999999 / 76.363003599999999 8.6
729 | SHAJAPUR SHAJAPUR SETKHEDI S/S 23.329885572905951 / 76.329016607764984 29
730 | SHAJAPUR SHAJAPUR GHUNSI S/S 23.322331666666667 / 76.431989999999999 3.6
731 SHAJAPUR SHAJAPUR SEMLI S/S 23.331378333333337 / 76.462258333333324 2.7
732 | SHAJAPUR SHAJAPUR SUNDARSIS/S This substation is not considered for the RfP

733 | SHAJAPUR SHAJAPUR BIRGOD S/S 23.26395376 / 76.339235979999998 25
734 | SHAJAPUR SHAJAPUR BERCHHA S/S 23.292526620941196 / 76.340997900988455 6.1
735 | SHAJAPUR SHAJAPUR KILODA S/S 23.514938399999998 / 76.511700599999998 2.7
736 SHAJAPUR SHAJAPUR OSANPURA S/S 1.6
737 | SHAJAPUR SHAJAPUR SALSALAI S/S 23.466573 / 76.532134099999993 9.2
738 | SHAJAPUR SHAJAPUR KHAMKHEDA 23.5164708 / 76.590658300000001 1.7
739 | SHAJAPUR SHAJAPUR MANGLAJ 23.539601900000001 / 76.558140699999996 4.5
740 | SHAJAPUR SHAJAPUR PIPLODA 23.543723/ 76.609176700000006 2.7
741 SHAJAPUR SHAJAPUR RIJAWATA 23.556494520000001 / 76.425917229999996 24
742 | SHAJAPUR SHAJAPUR SHADIPURA S/S 23.570582380000001 / 76.424085099999999 24
743 | SHAJAPUR SHAJAPUR NICHMA S/S 23.449566666666669 / 76.402270000000001 26
744 | SHAJAPUR SHAJAPUR PANWADI S/S 23.505347390000001 / 76.400889509999999 5.6
745 | SHAJAPUR SHAJAPUR RASULPUR S/S 23.514912800000001 / 76.440488999999999 26
746 | SHAJAPUR SHAJAPUR MURADPURA 23.44099155 / 76.27930447 1.6
747 | SHAJAPUR SHAJAPUR ARNDIYA S/S 23.209909999999997 / 76.668925000000002 4.6
748 | SHAJAPUR SHAJAPUR TILAWAD S/S 23.205118333333335 / 76.700398333333339 4.7
749 SHAJAPUR SHAJAPUR AMLAY PATHAR S/S 23.2867684 /76.720107900000002 1.6
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750 | SHAJAPUR SHAJAPUR DHABLAGHOSI S/S 23.287939999999999 / 76.681646799999996 49
751 | SHAJAPUR SHAJAPUR BERCHHA DATAR S/S 23.210827949999999 / 76.838201420000004 6.9
752 | SHAJAPUR SHAJAPUR DHABOTI S/S 23.285263333333333 / 76.810665 41
753 | SHAJAPUR SHAJAPUR FARAD S/S 23.24313493 / 76.897382390000004 55
754 | SHAJAPUR SHAJAPUR ;fSSULD'YA MALAK 23.254138333333337 / 76.835804999999993 0.8
755 | SHAJAPUR SHAJAPUR KHAMLAY S/S 23153419 / 76.874493299999997 48
756 | SHAJAPUR SHAJAPUR POCHANER S/S 23.1601328 / 76.806914000000006 8.5
757 | SHAJAPUR SHAJAPUR RANAYAL S/S 23.127816186693281 / 76.860580551592662 33
758 | SHAJAPUR SHAJAPUR GHATTI S/S 23.39151355956216 / 76.887889438448838 3.9
759 | SHAJAPUR SHAJAPUR ngSUR'YA KAJURIYA 23.301836277055735 / 76.840385198593154 13
760 SHAJARPUR SHAJARPUR KALARIPAL S/S This substation is not considered for the RfP

761 | SHAJAPUR SHAJAPUR LASUDIYA GORI S/S 23.386701590000001 / 76.827524949999997 71
762 | SHAJAPUR SHAJAPUR RAMDI S/S 2347261851 / 76.866188170000001 14
763 | SHAJAPUR SHAJAPUR DADIYAKHEDI S/S 23.313958299999999 / 76.877384599999999 15
764 | SHAJAPUR SHAJAPUR DHABLADHEER S/S 23.337866900000002 / 76.968132600000004 13
765 | SHAJAPUR SHAJAPUR BAKYAN S/S 23.47521203418323 / 76.910822689533248 43
766 | SHAJAPUR SHAJAPUR BHENSAYANAGIN S/S 23.383083681874716 / 76.918783437958027 8.4
767 | SHAJAPUR SHAJAPUR KHOKRAKALAN S/S 23.427973933113442 / 76.950031551874645 8.6

AVANTIPUR -
768 | SHAJAPUR SHAJAPUR N OB A G 23.1477659 | 76.576197500000006 5.1
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769 | SHAJAPUR SHAJAPUR NAYAPURA S/S 23.187072811504972 / 76.613659847298564 3.4
770 | SHAJAPUR SHAJAPUR PAGRAWAT KALA S/S 23.168614399999999 / 76.551415599999999 42
771 | SHAJAPUR SHAJAPUR KHADI S/S 23.2324339 | 76.494515800000002 8.0
772 | SHAJAPUR SHAJAPUR KHATSUR S/S 23.2694224 | 76.587226900000005 46
773 | SHAJAPUR SHAJAPUR POLAIKHURD S/S 23.305952099999999 / 76.566591900000006 44
774 | SHAJAPUR SHAJAPUR DEVLI S/S 23.236460600000001 / 76.594935100000001 3.1
775 | SHAJAPUR SHAJAPUR AKODIYA S/S 23.382811700000001 / 76.604171699999995 85
776 | SHAJAPUR SHAJAPUR KOHLIYA S/S 23.3989528 / 76.599862599999994 538
777 | SHAJAPUR SHAJAPUR BEHRAWAL S/S 23.4223067/ 76.854158299999995 7.1
778 | SHAJAPUR SHAJAPUR UGLI S/S 23.446032024629314 / 76.811715436210761 44
779 | SHAJAPUR SHAJAPUR JAMNER S/S 23.32828507 | 76.75342732 34
780 | SHAJAPUR SHAJAPUR ngUJALPUR MANDI 23.385243299999999 / 76.725315399999999 40
781 | SHAJAPUR SHAJAPUR BORSALI S/S 23.335616954411744 | 76.539496559522178 59
782 | SHAJAPUR SHAJAPUR HADLAIKALA S/S 23.317509099999999 /76.615809900000002 72
783 | SHAJAPUR SHAJAPUR RANI BAROD S/S 23.34402 / 76.602550100000002 22
784 | SHAJAPUR SHAJAPUR g}"SAYANA JADHOPUR 23.368916939999998 / 76.672648069999994 51
785 | SHAJAPUR SHAJAPUR JETHDA S/S 23.337746452520967 | 76.721309354920791 46
786 | SHAJAPUR SHAJAPUR KADWALA S/S 23.485104 /76.625806400000002 9.0
787 | SHAJAPUR SHAJAPUR RAIPUR S/S 23.443105030000002 / 76.690408329999997 2.1
788 | SHAJAPUR SHAJAPUR SHUJALPUR CITY S/S 23.409950860812494 /76.720089925731955 538
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789 | SHAJAPUR SHAJAPUR ngYAMPUR CHITONI 23.46011712 / 76.715864920000001 35
790 | SHAJAPUR SHAJAPUR TAJPUR UKALA S/S 23.43000489 /76.751658300000003 16
791 | AGAR AGAR AGAR S/S 23709847, 75.999650 45
792 | AGAR AGAR PACHLANA S/S 23735881, 76.185117 23
793 | AGAR AGAR MOYAKHEDA S/S 23.808458, 76.077183 56
794 | AGAR AGAR LADWAN S/S 23.740421, 76.140956 3.1
795 | AGAR AGAR CHANDANGAON S/S 23592125, 76.187518 36
796 | AGAR AGAR PACHETI S/S 23.607348, 76.106476 13
797 | AGAR AGAR KANAD S/S 23.672991, 76.161146 6.2
798 | AGAR AGAR PALDA S/S 23.683450, 76.083905 3.1
799 | AGAR AGAR BADAGAON S/S 23732822, 76.315548 53
800 | AGAR AGAR GONDALMAU S/S 23728772, 76.258717 3.2
801 | AGAR AGAR KACHANARIYA 23.806579, 76.281567 14
802 | AGAR AGAR LATURI UMATH 23759627, 76.367363 28
803 | AGAR AGAR NIPANIYA BAIJNATH 23727621, 76.025151 3.1
804 | AGAR AGAR PALKHEDI 23.658413, 75.981840 42
805 | AGAR AGAR TANODIYA 23.601620, 75.951160 6.2
806 | AGAR AGAR PIPLON KALAN 23.632140, 75.879791 5.1
807 | AGAR AGAR BAPCHA 23.843317, 75.755030 7.1
808 | AGAR AGAR BAROD 23777483, 75.802191 8.6
809 | AGAR AGAR GURADIYA 23.775187, 75.759387 57
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810 AGAR AGAR MADKOTA 23.739887, 75.845027 9.9
811 AGAR AGAR GATA 23.591110, 76.051062 2.8
812 AGAR AGAR AMLA 23.853849, 76.099487 7.6
813 AGAR AGAR MODI 23.997725, 76.202339 5.3
814 AGAR AGAR LATURI GEHLOT 23.933247, 76.222116 3.9
815 AGAR AGAR TAKHLA 23.972143, 76.259157 2.6
816 AGAR AGAR LASUDIYA-KELWA 23.843993, 76.195460 5.5
817 AGAR AGAR NALKHEDA 23.832929, 76.234347 5.6
818 AGAR AGAR DHAROLA 23.874410, 76.249750 3.6
819 AGAR AGAR KUNDALIYA 23.878788, 76.261380 1.9
820 AGAR AGAR SOYAT 24186021, 76.165932 4.2
821 AGAR AGAR DONGARGAON 24.244544, 76.167838 34
822 AGAR AGAR DEHRIYA SOYAT 24.089026, 76.151929 3.4
823 AGAR AGAR KEETKHEDI 24.021350, 76.135493 5.3
824 AGAR AGAR KHERIYA SOYAT 24.166786, 76.186941 3.5
825 RATLAM RATLAM BIRMAWAL 23.1226565999999 / 75.1341251 7.8
826 RATLAM RATLAM SIMLAWDA 23.1160512999999 / 75.2060577999999 8.2
827 RATLAM RATLAM BADNARA 23.2239098 / 75.2021699999999 2.8
828 RATLAM RATLAM DHIKWA 23.222988 / 75.214932 3.1
829 RATLAM RATLAM KARAMDI 23.28744 /75.0408183333333 4.8
830 RATLAM RATLAM DHARAD 23.247326 / 75.1010469999999 6.7
831 RATLAM RATLAM RUPAKHEDA 23.2304111/75.124803 3.5
832 RATLAM RATLAM BILPANK 23.22711555/75.13983908 9.0
833 RATLAM RATLAM DELANPUR 23.40737538 / 75.0043337799999 4.8
834 RATLAM RATLAM PALDUNA 23.512998 / 75.0133205 3.3
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835 RATLAM RATLAM KANDERWASA 23.4947607060909 / 75.0611042976379 6.8
836 RATLAM RATLAM NAMLI 23.4526115299999 / 75.0612101499999 7.1
837 RATLAM RATLAM SAILANA 23.4550994999999 / 74.9386073 5.5
838 RATLAM RATLAM KARIYA 23.49125532 / 74.9074215299999 1.7
839 RATLAM RATLAM KOTDA 23.4512891 / 74.9005171 1.9
840 RATLAM RATLAM KAMED 23.2776269999999 / 75.2880269 5.6
841 RATLAM RATLAM DHOSWAS 23.414652968649 / 75.0695382512959 8.0
842 RATLAM RATLAM GANGA SAGAR 23.3644592460788 / 75.0349799712967 8.2
843 RATLAM RATLAM RANISINGH 23.1700215 / 74.9270953999999 1.3
844 RATLAM RATLAM KHETALPUR 23.3270639328154 / 74.995207740435 1.6
845 RATLAM RATLAM PALSODI 23.3356619999999 / 74.9207504999999 1.4
846 RATLAM RATLAM BARBODNA 23.4739314999999 / 75.1514224 5.5
847 RATLAM RATLAM SEMLIYA 23.4496971/75.100126 74
848 RATLAM RATLAM BADODIYA 23.3309108999999 / 75.1367086 6.5
849 RATLAM RATLAM MHOW ROAD 23.3242362 / 75.0591524999999 2.0
850 RATLAM RATLAM BANGROD 23.4026901613943 / 75.1082726919048 8.9
851 RATLAM RATLAM JADWASA 23.3687886620109 / 75.1229397787574 8.1
852 RATLAM RATLAM MUNDRI 23.2136876 / 75.0375755999999 4.6
853 RATLAM RATLAM LUNERA 23.307126 / 75.2194565 3.2
854 RATLAM RATLAM SHIVPUR 23.2873164499999 / 75.16282076 9.6
855 RATLAM RATLAM PRITAM NAGAR 23.1827952 / 75.1943445 3.5
856 RATLAM RATLAM SARWAD 23.1806123 / 75.1602812999999 29
857 RATLAM RATLAM TRIVENI 23.3003682999999 / 75.0241249999999 3.5
858 RATLAM RATLAM HATNARA 23.5348311999999 / 74.9841494 5.7
859 RATLAM RATLAM MACHUN 23.5394618 / 74.9334218 24
860 RATLAM RATLAM SHERPUR 23.55746119 / 74.90620966 8.3
861 RATLAM RATLAM PIPLODI 23.8152504 / 75.1441252999999 2.8
862 RATLAM RATLAM BADAYALA CHORASI 23.5653398849848 / 75.0824671054806 5.8
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863 RATLAM RATLAM UPARWADA 23.59091322 / 75.0449003399999 6.5
864 RATLAM RATLAM AKYA DEH 23.6506635703601 / 75.056834212005 3.3
865 RATLAM RATLAM ROZANA 23.67768334 / 75.14162957 6.5
866 RATLAM RATLAM MAMATKHEDA 23.6711700893322 / 75.0808698614687 2.7
867 RATLAM RATLAM JAORAT 23.6345027347199 / 75.1199454006564 2.2
868 RATLAM RATLAM TALNAKA 23.6482883333333 /75.138835 2.0
869 RATLAM RATLAM KALUKHEDA 23.7279746 / 75.0398837999999 7.4
870 RATLAM RATLAM RANI GAON 23.7503342507021 / 74.9731238251843 3.0
871 RATLAM RATLAM RICHA DEVDA 23.783501552242 / 75.0218419692555 2.6
872 RATLAM RATLAM AYANA 23.6240259563549 / 74.9987268447875 6.4
873 RATLAM RATLAM DHAMEDI 23.6456931125455 / 74.9611584763624 2.3
874 RATLAM RATLAM KHEDAWADA 23.594746 / 74.8908584999999 3.8
875 RATLAM RATLAM MANDVI 23.8034300597598 / 75.2331791684511 7.4
876 RATLAM RATLAM PANCHEWA 23.6610307775799 / 75.0059683507424 74
877 RATLAM RATLAM SUKHEDA 23.6821633333333 / 74.9555799999999 8.9
878 RATLAM RATLAM BADAWADA 23.5481095493056 / 75.2522006582103 7.5
879 RATLAM RATLAM SEJAWATA 23.6122372948072 / 75.1461615787411 24
880 RATLAM RATLAM SARSI 23.5326899999999 / 75.1350809 4.2
881 RATLAM RATLAM LASUDIYA JANGLI 23.6186152767397 / 75.2302190956176 3.4
882 RATLAM RATLAM LODH 23.6536366666666 / 75.3141733333333 3.4
883 RATLAM RATLAM DUDHAWATI 23.7355093599999 / 75.58753368 3.4
884 RATLAM RATLAM BHEEM 23.7245825 / 75.6490991 3.3
885 RATLAM RATLAM BHOJAKHEDI 23.77938568 / 75.61654176 52
886 RATLAM RATLAM PATAN 23.710415263018 / 75.5638468265533 6.9
887 RATLAM RATLAM GULBALOD 23.748037 / 75.4842715 6.9
888 RATLAM RATLAM BHUTIYA 23.7441324 | 75.4425164 4.2
889 RATLAM RATLAM BARKHEDA KALA 23.8760883333333 / 75.4271999999999 4.9
890 RATLAM RATLAM KHAJURI DEORA 23.8456523 / 75.5034866999999 4.0
891 RATLAM RATLAM LUNI 23.6566206 / 75.4935956 3.4
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892 | RATLAM RATLAM MALAKHEDA 23.686404990433 / 75.4478430483323 42
893 | RATLAM RATLAM BHENSOLA 23 5744877399999 / 75.45700759 3.0
894 | RATLAM RATLAM MINAWADA 23.5340299999999 / 75.48151 33
895 | RATLAM RATLAM LASUDIYA SURAJMAL 23.6282169999999 / 75.3642662 6.0
896 | RATLAM RATLAM MANDAWAL 23.6100165199999 / 75.4102289199999 5.0
897 | RATLAM RATLAM MUNDLA KALA 23.7080197 / 75.335282 5.1
898 | RATLAM RATLAM BARDIYA RATHORE 23.8145466666666 / 75.5265916666666 12
899 | MANDSAUR MANDSAUR BARDIYA AMRA S/S 24.27/75.63 24
900 | MANDSAUR MANDSAUR DEEPAKHEDA S/S 23.96/75.42 47
901 | MANDSAUR MANDSAUR LASUDIYA S/S 75.20/23.50 24
902 | MANDSAUR MANDSAUR ISHAKPUR S/S 75.21/23.55 32
903 | MANDSAUR MANDSAUR JODMA S/S 24.37/75.68 43
904 | MANDSAUR MANDSAUR ANTRALIYA S/S 24.43/75.65 12
905 | MANDSAUR MANDSAUR KHARAWDA S/S 24.35/75.53 48
906 | MANDSAUR MANDSAUR DALMOO S/S 24.31/75.49 38
907 | MANDSAUR MANDSAUR ngRKHEDA GANGASA 24.35/75.56 53
908 | MANDSAUR MANDSAUR GAROTH S/S 24.33/75.65 37
909 | MANDSAUR MANDSAUR ngROD'YA CHOUKI 24.61/75.68 35
910 | MANDSAUR MANDSAUR DHALPAT S/S 24.09/75.62 48
911 | MANDSAUR MANDSAUR KESODA S/S 24.45/75.87 12
912 | MANDSAUR MANDSAUR LOTHKHEDI S/S 24.46/75.75 24
913 | MANDSAUR MANDSAUR ngENSODA MANDI 24.44/75.84 35
914 | MANDSAUR MANDSAUR JUNAPANI S/S 242717574 28
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915 MANDSAUR MANDSAUR PAWATI S/S 24.29/75.74 4.6
916 MANDSAUR MANDSAUR BOLIYA S/S 24.24/75.79 6.3
917 MANDSAUR MANDSAUR KURAWAN S/S 24.16/75.55 2.7
918 MANDSAUR MANDSAUR SEMLI KANKAD S/S 24.17/5.69 1.8
919 MANDSAUR MANDSAUR RUNIJA S/S 24.08/75.74 4.1
920 MANDSAUR MANDSAUR ZARADA S/S 24.33/75 1 6.3
921 MANDSAUR MANDSAUR NARAYANGARH S/S 24.26/75.06 5.1
922 MANDSAUR MANDSAUR BUDHA S/S 24.25/75.15 6.3
923 MANDSAUR MANDSAUR PIPLIYA MANDI S/S 24.275 3.4
924 MANDSAUR MANDSAUR MALHARGARH S/S 24.14/75.19 5.2
925 MANDSAUR MANDSAUR PALIYA MARU S/S 24.14/75.19 1.7
926 MANDSAUR MANDSAUR JAGGAKHEDI(N) S/S 24.09/75.18 5.2
927 MANDSAUR MANDSAUR PIPLIYA VISNIYA S/S 24.31/75.02 2.7
928 MANDSAUR MANDSAUR GARODA S/S 23.86/74.97 2.2
929 MANDSAUR MANDSAUR KARJU S/S 23.97/4.96 8.8
930 MANDSAUR MANDSAUR BHAVGARH S/S 23.83/74.91 4.3
931 MANDSAUR MANDSAUR JAMALPURA S/S 24.05/74.97 3.2
932 MANDSAUR MANDSAUR REWAS DEVRA S/S 24.17/4.93 6.3
933 MANDSAUR MANDSAUR RISHIYANAND S/S 24.07/75.03 5.0
934 MANDSAUR MANDSAUR BHUNIYAKHEDI S/S 24.1/75.03 4.0
935 MANDSAUR MANDSAUR DALODA S/s 23.93/75.1 6.1
936 MANDSAUR MANDSAUR LADUSA S/S 2475.13 3.0
937 MANDSAUR MANDSAUR DHAMNAR S/S 23.92/75.13 6.8
938 MANDSAUR MANDSAUR JAGGAKHEDI(M) S/S 24.11/75.09 4.4
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939 MANDSAUR MANDSAUR NAGRI S/S 23.85/75.15 34
940 MANDSAUR MANDSAUR KACHNARA S/S 23.84/75.1 4.9
941 MANDSAUR MANDSAUR KOTDA BAHADUR S/S 75.21/24.09 3.1
942 MANDSAUR MANDSAUR BISHNIYA S/S 24.12/75.38 4.9
943 MANDSAUR MANDSAUR TITROD S/S 24.02/75.42 4.6
944 MANDSAUR MANDSAUR RAHIMGARH S/S 24.07/75.49 8.5
945 MANDSAUR MANDSAUR BHALOT S/S 23.9975 24
946 MANDSAUR MANDSAUR AMLAWAD S/S 23.98/75.04 4.1
947 MANDSAUR MANDSAUR PASHUPATINATH S/S 24.05/75.1 1.5
948 MANDSAUR MANDSAUR AFJALPUR S/S 23.89/75.14 4.3
949 MANDSAUR MANDSAUR GUJARBARDIYA S/S 24.03/75.17 8.2
950 MANDSAUR MANDSAUR KHILCHIPURA S/S 24.04/75.07 2.9
951 MANDSAUR MANDSAUR SUWASARA S/S 24.07/75.66 3.6
952 MANDSAUR MANDSAUR RAWATI S/S 23.97/75.28 34
953 MANDSAUR MANDSAUR BABULDA S/S 24.48/75.69 23
954 MANDSAUR MANDSAUR BOTALGANJ S/S 24.14/75.03 20
955 MANDSAUR MANDSAUR SITAMAU S/S 2475.34 55
956 MANDSAUR MANDSAUR RANAYARA S/S 24.18/75.33 3.0
957 MANDSAUR MANDSAUR KYAMPUR S/S 24.13/75.31 74
958 MANDSAUR MANDSAUR NATARAM S/S 24.07/75.32 21
959 MANDSAUR MANDSAUR SATHKHEDA S/S 24.27/75.55 2.5
960 MANDSAUR MANDSAUR PIPLIYA JATI S/S 24.32/75.59 2.0
961 MANDSAUR MANDSAUR HATUNIYA S/S 24.26/75.46 6.6
962 MANDSAUR MANDSAUR BALODA S/S 24.28/75.4 2.1
963 MANDSAUR MANDSAUR BHAN PURA S/S 24.5/75.74 3.3
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964 | MANDSAUR MANDSAUR g'/'g"THUR'OSARNA 24.53/75.8 11
965 | MANDSAUR MANDSAUR SANDHARA S/S 24.56/75.86 6.2
966 | MANDSAUR MANDSAUR ggABLAMADHOS'NGH 24.50/75 81 29
967 | MANDSAUR MANDSAUR BADWAN S/S 23.95/7518 3.2
968 | MANDSAUR MANDSAUR KUCHROD S/S 23.89/75.26 5.6
969 | MANDSAUR MANDSAUR LUNAHEDA S/S 24.19/75.05 22
970 | MANDSAUR MANDSAUR SINDPAN S/S 24177512 59
971 | MANDSAUR MANDSAUR MUNDADI S/S 24.14/75 1 37
972 | MANDSAUR MANDSAUR JAWASIYA S/S 23.96/74.99 26
973 | MANDSAUR MANDSAUR SEMLIYA HEERA S/S 23.92/75.03 35
974 | MANDSAUR MANDSAUR BILANTRI S/S 75.25/24.02 16
975 | MANDSAUR MANDSAUR TAKRAWAD S/S 24.25/75.2 2.9
976 | MANDSAUR MANDSAUR NAHARGARH S/S 24.15/75.24 5.1
977 | MANDSAUR MANDSAUR AKIYA BIKA S/S 24.26/75.24 11
978 | MANDSAUR MANDSAUR SANJEET S/S 24.28/75.28 40
979 | MANDSAUR MANDSAUR HINGORIYA S/S 24.23/75.32 26
980 | MANDSAUR MANDSAUR BILLOD S/S 24.2/7524 6.0
981 | MANDSAUR MANDSAUR LIMBAWAS S/S 24 24/75.12 14
982 | MANDSAUR MANDSAUR KANWLA S/S 24.53/75.66 17
983 | MANDSAUR MANDSAUR PARASALI S/S 24.15/75.72 26
984 | MANDSAUR MANDSAUR KHAJURI PANTH S/S 24.21/75.71 5.1
985 | MANDSAUR MANDSAUR SHAM GARH S/S 24.18/75.63 33
986 | MANDSAUR MANDSAUR MEL KHEDA S/S 24 21/75 57 33
987 | MANDSAUR MANDSAUR BAAPCHYA S/S 75.47/2413 3.2
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988 | MANDSAUR MANDSAUR CHAND WASA S/S 24.2/75.47 5.3
989 | MANDSAUR MANDSAUR BHAGUNIYA S/S 24.24/75.53 2.0
990 | MANDSAUR MANDSAUR TARNOD S/S 24.03/75.69 25
991 | MANDSAUR MANDSAUR & o/ ERDHANPURA 75.34/24.02 2.2
992 | MANDSAUR MANDSAUR KANTIYA S/S 24.07/75.56 3.1
993 | MANDSAUR MANDSAUR KIAJURIYA SARANG 23.82/75.03 2.2
994 | MANDSAUR MANDSAUR Rig A LALMUNHA 23.87/75.09 2.2
995 | MANDSAUR MANDSAUR NIMBOD S/S 75.04/23.86 43
996 | MANDSAUR MANDSAUR KANGHATTI S/S 24.21/74.93 5.4
997 | MANDSAUR MANDSAUR BALAGUDA S/S 24.16/74.95 5.8
998 | NEEMUCH NEEMUCH INDUSTRIAL AREA 24.479048720727906/74.869729100082637 5.7
999 | NEEMUCH NEEMUCH HARKIYAKHAL 24.36928071797367/74.92803812012005 5.5
1000 | NEEMUCH NEEMUCH PALSODA 24.364162612135171/74.999258794659909 3.2
1001 | NEEMUCH NEEMUCH KHETAKHEDA 24.354275173606055/74.943180722502802 5.4
1002 | NEEMUCH NEEMUCH SAWAN 24.453414934777726/75.06964475153724 7.3
1003 | NEEMUCH NEEMUCH HANMANTIYA PAWAR 24.395828099999999/75.037078899999997 8.6
1004 | NEEMUCH NEEMUCH REVLI-DEVLI 24.45787498/74.976502909999994 4.0
1005 | NEEMUCH NEEMUCH GIRDORA 24.461983333333333/74.945604999999986 5.1
1006 | NEEMUCH NEEMUCH SARVANIYA MAHARAJ 24.570790809999998/74.959610299999994 8.4
1007 | NEEMUCH NEEMUCH DHAMNIYA 24.584682267133299/75.033610999028056 2.2
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1008 | NEEMUCH NEEMUCH SEMLI-CHNDRAWAT 24.54748833333333/74.937048333333323 55
1009 | NEEMUCH NEEMUCH JAVI 24.521403100000001/74.976245599999999 5.1
1010 | NEEMUCH NEEMUCH GWALTOLI 24.473025589999999/74.884966230000003 8.1
1011 NEEMUCH NEEMUCH KILESHWAR GET 24.464020619605929/74.854573532120412 8.6
1012 | NEEMUCH NEEMUCH DHANERIYA 24.463063436538999/74.834247021940428 53
1013 | NEEMUCH NEEMUCH DARU 24.480378985321131/74.76537587030181 6.0
1014 | NEEMUCH NEEMUCH Jaisingh Pura 24.403668166439363/74.8534548081807 6.2
1015 | NEEMUCH NEEMUCH BAMBORA 24.364030633583521/74.854258963182474 54
1016 | NEEMUCH NEEMUCH GHASUNDI 24.266522666018766/74.820873702510667 29
1017 | NEEMUCH NEEMUCH KANAWATI 24.494489117564068/74.851333237309063 5.9
1018 | NEEMUCH NEEMUCH BHARBHADIYA 24.518505507246317/ 74.87394405882739 1.6
1019 | NEEMUCH NEEMUCH SARWANIYA MASANI 24.606598333333334/74.805409999999995 6.3
1020 | NEEMUCH NEEMUCH NAYAGAON 24.558152660000001/74.777383950000001 9.6
1021 | NEEMUCH NEEMUCH BISALWAS KALA 24.508781666666664/74.787333333333336 8.9
1022 | NEEMUCH NEEMUCH MORWAN 24.6239524/75.000739699999997 7.3
1023 | NEEMUCH NEEMUCH ROOPPURA 24.612821567308394/74.946139968322285 3.6
1024 | NEEMUCH NEEMUCH KELUKHEDA 24.6122683/74.909731699999995 2.8
1025 | NEEMUCH NEEMUCH ATHANA 24.656383340000001/74.844998529999998 9.3
1026 | NEEMUCH NEEMUCH SARODA 24.710647372280164/74.814363196492209 41
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1027 | NEEMUCH NEEMUCH DEEKEN 24.71521413/75.09852832 8.0
1028 | NEEMUCH NEEMUCH NILIYA 24.644073333333335/75.071128333333334 3.5
1029 | NEEMUCH NEEMUCH BAGHPURA 24.869638699999999/74.861755000000002 24
1030 | NEEMUCH NEEMUCH KAKRIYA TALAI 24.868311089999999/75.084675300000001 4.9
1031 NEEMUCH NEEMUCH KADWASA 24.967453599999999/75.141917800000002 6.0
1032 | NEEMUCH NEEMUCH LADPURA 24.987583000000001/75.172529859999997 57
1033 | NEEMUCH NEEMUCH ATHWA KALAN 24.25147743719927/74.83768693171443 2.5
1034 | NEEMUCH NEEMUCH UMMED PURA 24.25147743719927/74.83768693171443 3.8
1035 | NEEMUCH NEEMUCH PARLAI 24.8540624/75.2672527 4.3
1036 | NEEMUCH NEEMUCH LASOOR 24.5834969/75.0658119 5.1
1037 | NEEMUCH NEEMUCH BAWADA 24.383164819126669/75.239768466890382 4.4
1038 | NEEMUCH NEEMUCH ANTRI MATA 24.321858139041186/75.223092872875 7.2
1039 | NEEMUCH NEEMUCH KHANKHEDI 24.352245632800177/75.282396061538762 2.8
1040 | NEEMUCH NEEMUCH BADKUWA 24.383164819126669/75.239768466890382 4.8
1041 NEEMUCH NEEMUCH DEVRIKHAWASA 24.365384259999999/75.154137199999994 26
1042 | NEEMUCH NEEMUCH MAHAGARH 24.399114999999998/75.156881666666678 6.0
1043 | NEEMUCH NEEMUCH BHATKHEDI 24.519203300000001/75.143172100000001 9.8
1044 | NEEMUCH NEEMUCH BARKHEDA 24.654451666666667/75.23169333333334 5.0
1045 | NEEMUCH NEEMUCH KANJARDA 24.650004924374056/75.197795897828442 7.2
1046 | NEEMUCH NEEMUCH DHANDERI 24.483951170000001/75.210850379999997 6.0
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1047 | NEEMUCH NEEMUCH ACHALPURA 24.41200684688463/75.117089746327125 3.1
1048 | NEEMUCH NEEMUCH KUKDESHWAR 24.478778299999998/75.262564999999995 5.6
1049 | NEEMUCH NEEMUCH RAMPURA 24.465324773890657/75.450847006052314 7.6
1050 | NEEMUCH NEEMUCH AMARPURA 24.534910100000001/75.445599700000002 6.0
1051 | NEEMUCH NEEMUCH DUDHLAI 24.469344210617965/75.402334251903085 6.3
1052 | NEEMUCH NEEMUCH NANOR 24.5021126/75.307646800000001 5.4
1053 | NEEMUCH NEEMUCH KUCHROD 24.273584693134392/74.930042111177514 4.1
Total 4695.9
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ANNEXURE — 2 — Model PPA

STANDARD

POWER PURCHASE AGREEMENT FOR

PROCUREMENT OF ....MW ___ POWER ON LONG TERM

BASIS

Between

[Name of Renewable Power Generator]

And

Madhya Pradesh Power Management Company Limited

[month and year]
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This Power Purchase Agreement is made on the__ day of of at
Between
[name of the Renewable Power Generator], , [details of

Renewable Power Generator] (hereinafter referred to as “Renewable Power Generator or
RPG”, which expression shall, unless repugnant to the context or meaning thereof, be deemed
to include its successors and permitted assigns) as a Party of the First Part;

And

Madhya Pradesh Power Management Company Limited , a company incorporated
under the Companies Act 1956, having its registered office at (hereinafter

referred to as “PROCURER”, which expression shall, unless repugnant to the context or
meaning thereof, be deemed to include its successors and assignees) as a Party of the
Second Part;

The RPG and PROCURER are individually referred to as ‘Party’ and collectively referred to
as ‘Parties’.

WHEREAS:

A. The Ministry of New and Renewable Energy [MNRE] has launched PM KUSUM
scheme for farmers on 8th March 2019 and issued implementation guidelines
subsequently;

B. MNRE issued detailed guidelines for feeder level solarization under KUSUM-C scheme
on 4 December 2020;

C.As per MNRE guidelines for feeder level solarization under KUSUM-C scheme,
Government of India (Gol) shall provide subsidy at a rate 30% of estimated cost of INR
3.5 crore/ MW for projects meant for feeder solarization of agricultural feeders;

D. Tariff for projects set up under feeder level solarization has been arrived at after factoring
in the Gol subsidy from total project cost;

E. The MNRE has accorded a sanction and allotted solarization of pumps through
feeder level solarization to Madhya Pradesh Urja Vikas Nigam Limited for under the said
schemeon . .2020.

F. Madhya Pradesh Urja Vikas Nigam Limited had initiated a selection process for
procurement of MW of the power generated from the Grid Connected
Power Project on the terms and conditions contained in the RFP

No. dated

G. The RPG has been selected in the Process for development, generation and supply of
electricity from the MW Power Project to be established by RPG at
[location of proposed power plant] and electricity generated to be fed to the
[Name and location of 33/ 11 kV substation];
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H. Madhya Pradesh Urja Vikas Nigam Limited has issued the Letter of Award No
in favour of the RPG for development and establishment of the MW

dated
Power

Project as per the terms and conditions contained in the Eol/ RfS.

I. The RPG has furnished the Performance Bank Guarantee in the sum of Rs in
favour of PROCURER as per the format prescribed by the PROCURER.

J. The RPG has fulfilled the terms and conditions for signing this Power Purchase

Agreement as a definitive agreement for establishing the

Power Project of

MW at , for generation and sale of electricity by the RPG to PROCURER
at 33/ 11 kV S/ S;

K. The parties have agreed to execute this Power Purchase Agreement in terms of the
Eol/ RfS and the Letter of Award in regard to the terms and conditions for establishment

of the

Power Project at, and for generation and supply of electricity by the RPG

to PROCURER.

Now therefore, in consideration of the premises and mutual agreements, covenants and
conditions set forth herein, it is hereby agreed by and between the Parties as follows:

ARTICLE 1: DEFINITIONS AND INTERPRETATION

1.1 Definitions

The terms used in this Agreement, unless as defined below or repugnant to the context, shall
have the same meaning as assigned to them by the Electricity Act, 2003 and the rules or
regulations framed there under, including those issued/ framed by the Appropriate
Commission (as defined hereunder), as amended or re-enacted from time to time.

“Act” or shall mean the Electricity Act, 2003 and include any modifications,
“Electricity Act, amendments and substitution from time to time;

2003”

“Agreement” or | shall mean this Power Purchase Agreement including its recitals and
"Power Schedules, amended or modified from time to time in accordance with the
Purchase terms hereof;

Agreement" or

"Appropriate Unless otherwise stated, Appropriate Commission shall be the commission
Commission" of the state where PROCURER iis situated;

"Bill Dispute shall mean the notice issued by a Party raising a Dispute regarding a
Notice" Monthly Bill or a Supplementary Bill issued by the other Party;

“Business Day”

shall mean with respect to RPG and PROCURER, a day other than
Sunday or a statutory holiday, on which the banks remain open for business
in the State;
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“Capacity
Utilisation
Factor” or “CUF”

shall have the same meaning as provided in CERC (Terms and Conditions
for Tariff determination from Renewable Energy Sources) Regulations,
2009 as amended from time to time; However for avoidance of any doubt, it
is clarified that the CUF shall be calculated on the Contracted Capacity;

In any Contract Year, if X’ MWh of energy has been metered out at the
Delivery Point for Y’ MW Project capacity, CUF= (X MWh/ (Y MW*8766))
X100%;

Central Financial
Assistance
(CFA)

shall be INR 1.05 crore/ MW i.e. 30% of estimated cost of installation of
SPP at INR 3.5 crore/ MW. CFA shall be governed by relevant Govt. of
India guidelines from time to time.

CFA/ subsidy from Govt. of India will be released to the RPG through nodal
agency on successful operation and performance of the solar power plant
for two months after the commissioning, with at least one-month CUF as
per minimum CUF agreed in PPA.

“Change in Law”

shall have the meaning ascribed thereto in Article 12 of this Agreement;

“Commercial
Operation Date
(COoD)”

shall mean the date on which the commissioning certificate is issued upon
successful commissioning (as per provisions of this Agreement) of the
project;

“Competent shall mean any court or tribunal or any similar judicial or quasi- judicial body

Court of Law” in India that has jurisdiction to adjudicate upon issues relating to this
Agreement;

“Consents, shall mean all authorizations, licenses, approvals, registrations, permits,

Clearances and

waivers,

“Permits”

privileges, acknowledgements, agreements, or concessions required to be
obtained from or provided by any concerned authority for the purpose of
setting up of the generation facilities and/ or supply of power;

“Consultation
Period”

shall mean the period of ninety (90) days or such other longer period as the
Parties may agree, commencing from the date of issuance of a RPG
Preliminary Default Notice or PROCURER Preliminary Default Notice as
provided in Article 13 of this Agreement, for consultation between the
Parties to mitigate the consequence of the relevant event having regard to
all the circumstances;

“Contract Year”

shall mean the period beginning from the Effective Date and ending on the
immediately succeeding March 31 and thereafter each period of 12 months
beginning on April 1 and ending on March 31 provided that:

(i)  inthefinancial year in which the COD would occur, the Contract Year
shall end on the date immediately before the COD and a new Contract Year
shall commence once again from the COD and end on the immediately
succeeding March 31, and thereafter each period of twelve (12) months
commencing on April 1 and ending on March 31, and

(i)  provided further that the last Contract Year of this Agreement shall
end on the last day of the Term of this Agreement

"Contracted
Capacity"

shall mean [Insert capacity] MW contracted with PROCURER for supply by
the RPG to PROCURER at the Delivery Point from the Power
Project;
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“Delivery Point”

shall mean preferably be 11 kV bus bar at the 33/ 11 kV Sub-station.
However, as per necessity and technical feasibility, Delivery Point can
be at 33 kV bus bas of 33/11 kV or higher voltage substation with due
approval of Procurer(s). Metering shall be done at this interconnection
point where the power is injected into the 33/ 11 kV Sub-station. For
interconnection with grid and metering, the RPG shall abide by the relevant
and applicable regulations, Grid Code notified by the State Commission and
Central Electricity Authority (Installation and Operation of Meters)
Regulations, 2006 as amended and revised from time to time, or orders
passed thereunder by the Appropriate Commission or CEA.

All charges and losses related to Transmission of power from project up to
Delivery Point as notified by the Appropriate Commission shall be borne by
the RPG.

“Dispute” shall mean any dispute or difference of any kind between PROCURER and
the RPG, in connection with or arising out of this Agreement including but
not limited to any issue on the interpretation and scope of the terms of this
Agreement as provided in Article 16 of this Agreement;

"Due Date" Due Date shall mean the forty-fifth (45th) day after a Monthly Bill (including

all the relevant documents) or a Supplementary Bill is received in hard copy
and duly acknowledged by the PROCURER o, if such day is not a
Business Day, the immediately succeeding Business Day, by which date
such Monthly Bill or a Supplementary Bill is payable by the PROCURER.

“Effective Date”

shall have the meaning ascribed thereto in Article 2.1 of this Agreement;

“Electricity Laws’

shall mean the Electricity Act, 2003 and the rules and regulations made
there under from time to time along with amendments thereto and
replacements thereof and any other Law pertaining to electricity including
regulations framed by the Appropriate Commission;

“Event of shall mean the events as defined in Article 13 of this Agreement;

Default”

“Expiry Date” Shall mean the date occurring twenty-five (25) years from the Commercial
Operation Date subject to that the supply of power shall be limited for a
period of 25 years from the COD unless extended by the Parties as per this
Agreement;

“Financing shall mean the agreements pursuant to which the RPG has sought

Agreements” financing for the Power Project including the loan agreements, security

documents, notes, indentures, security agreements, letters of credit and
other documents, as may be amended, modified, or replaced from time to
time, but without in anyway increasing the liabilities of PROCURER,;

"Force Majeure”
or “Force
Majeure Event’

shall have the meaning ascribed thereto in Article 11 of this Agreement;

“Indian
Governmental
Instrumentality”

shall mean the Government of India, Governments of state of and

any ministry, department, board, authority, agency, corporation, commission
under the direct or indirect control of Government of India or the above state
Government or both, any poalitical sub-division of any of them including any
court or Appropriate Commission or tribunal or judicial or quasi-judicial body
in India;
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“Insurances”

shall mean the insurance cover to be obtained and maintained by the RPG
in accordance with Article 8 of this Agreement;

"Interconnection
Facilities"

shall mean the facilities on RPG’s side of the Delivery Point for scheduling,
transmitting and metering the electrical output in accordance with this
Agreement and which shall include, without limitation, all other transmission
lines and associated equipment, transformers, relay and switching
equipment and protective devices, safety equipment and RTU, Data Transfer
and Acquisition facilities for transmitting data subject to Article 7, the Metering
System required for supply of power as per the terms of this Agreement;

“Invoice” or “Bill”

shall mean either a Monthly Bill / Supplementary Bill or a Monthly Invoice/
Supplementary Invoice raised by any of the Parties;

“Late Payment
Surcharge”

shall have the meaning ascribed thereto in Article 10.3.3 of this Agreement;

n LaW"

shall mean in relation to this Agreement, all laws including Electricity Laws in
force in India and any statute, ordinance, regulation, notification or code,
rule, or any interpretation of any of them by an Indian Governmental
Instrumentality and having force of law and shall further include without
limitation all applicable rules, regulations, orders, notifications by an Indian
Governmental Instrumentality pursuant to or under any of them and shall
include without limitation all rules, regulations, decisions and orders of the
Appropriate Commissions;

“Letter of Credit”
or “L/ C”

shall have the meaning ascribed thereto in Article 10.4 of this Agreement;

“Letter of Award”
or “LoA”

shall mean Letter of Award issued by Madhya Pradesh Urja Vikas Nigam
Limited to the RPG for the project;

“MNRE” shall mean the Ministry of New and Renewable Energy, Government of

"Month" shall mean a period of thirty (30) days from (and excluding) the date of the
event, where applicable, else a calendar month;

"Party" and shall have the meaning ascribed thereto in the recital to this Agreement;

"Parties"”

“Payment shall have the meaning ascribed thereto in Article 10.4 of this Agreement;

Security

Mechanism”

“Power Project” | shall mean the power generation facility of Contracted Capacity of

or “Project” [Insert capacity] MW, located at , [Insert name of the

District and State] having a separate control system, metering and separate
points of injection into the grid at Delivery point of 33/ 11 kV or higher
voltage substation.

The Project shall include all units and auxiliaries such as water supply,
treatment or storage facilities, bay(s) for transmission system in the
switchyard, dedicated transmission line up to the Delivery Point and all the
other assets, buildings/ structures, equipment, plant and machinery, facilities
and related assets required for the efficient and economic operation of the
power generation facility, whether completed or at any stage of
development and construction or intended to be developed and constructed
for the purpose of supply of power as per this Agreement;
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“Preliminary
Default Notice”

shall have the meaning ascribed thereto in Article 13 of this Agreement;

“Project
Capacity”

shall mean the maximum AC capacity of the Project at the point of injection
on which the Power Purchase Agreement has been signed.

"Prudent Utility

shall mean the practices, methods and standards that are generally

Practices" accepted internationally from time to time by electric utilities for the purpose
of ensuring the safe, efficient and economic design, construction,
commissioning, operation and maintenance of power generation equipment
and which practices, methods and standards shall be adjusted as
necessary, to take account of:

a) Operation and maintenance guidelines recommended by the
manufacturers of the plant and equipment to be incorporated in the Power
Project;

“Rebate” shall have the same meaning as ascribed thereto in Article 10.3.5 of this
Agreement;

"Rupees”, "Rs.", | shall mean Indian rupees, the lawful currency of India;

Renewable Shall mean bidding Company/ Limited Liability Partnership (LLP) firm/

Power Partnership Firm/ Sole Proprietor or Consortium/ JV in any form submitting

Generator the Bid and is hereinafter also called Renewable Power Generator (RPG).
They must participate in the selection process to be carried out by Madhya
Pradesh Urja Vikas Nigam Ltd.. The successful RPG shall have to sign
PPA and install the plant as per provisions of the PM KUSUM scheme
guidelines and applicable rules and regulations.

“Scheduled Shall mean the twelve (12) Months from the Effective Date.

Commissioning

Date” or “SCD”

of the Project

"Tariff"

Shall have the same meaning as provided for in Article 9 of this Agreement;

"Tariff Payment" | shall mean the payments to be made under Monthly Bills as referred to in
Article 10 and the relevant Supplementary Bills;

“Termination shall mean the notice given by either Parties for termination of this

Notice” Agreement in accordance with Article 13 of this Agreement;

“Term of "Term of shall have the meaning ascribed thereto in Article 2 of this

Agreement” Agreement;
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ARTICLE 2: TERM OF AGREEMENT

2.1 Effective Date

2.1.1 This Agreement shall come into effect from date of signing of this Agreement (insert date)
by the parties and such date shall be referred to as the Effective Date

2.2 Term of Agreement

2.2.1 Subject to Article 2.3 and 2.4 of this Agreement, this Agreement shall be valid for a term
from the Effective Date until the Expiry Date. This Agreement may be extended for a further
period at least one hundred eighty (180) days prior to the Expiry Date, on mutually agreed
terms and conditions.

2.2.2 The RPG is free to operate their plants beyond the Expiry Date if other conditions like land
lease / Rightto Use of Land (as applicable), permits, approvals and clearances etc. allow. In such
case unless otherwise agreed by the PROCURER, PROCURER shall not be obligated to procure
power beyond the Expiry Date.

23 Early Termination

2.3.1 This Agreement shall terminate before the Expiry Date if either PROCURER or RPG
terminates the Agreement, pursuant to Article 13 of this Agreement.

24 Survival

2.4.1 The expiry or termination of this Agreement shall not affect any accrued rights, obligations and
liabilities of the Parties under this Agreement, including the right to receive penalty as per the
terms of this Agreement, nor shall it affect the survival of any continuing obligations for which
this Agreement provides, either expressly or by necessary implication, which are to survive
after the Expiry Date or termination including those under Article 11 (Force Majeure), Article 13
(Events of Default and Termination), Article 14 (Liability and Indemnification), Article 16 (Governing
Law and Dispute Resolution), Article 17 (Miscellaneous Provisions), and other Articles and
Schedules of this Agreement which expressly or by their nature survive the Term or termination
of this Agreement shall continue and survive any expiry or termination of this Agreement.

ARTICLE 3: CONDITIONS SUBSEQUENT

3.1 The RPG agrees and undertakes to make Project Financing Arrangements for its Project
and shall provide necessary documents to PROCURER in this regard within six Months
from Effective Date for the project.
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ARTICLE 4: CONSTRUCTION & DEVELOPMENT OF THE PROJECT

41 RPG’s Obligations

4.1.1 The RPG undertakes to be responsible, at RPG’s own cost and risk, for:

a) The RPG shall be solely responsible and make arrangements for Land & associated
infrastructure for development of the Project and for Connectivity with the 33/ 11 kV sub-
station for confirming the evacuation of power by the Scheduled Commissioning date or
COD, whichever is earlier, and all clearances related thereto; The RPG shall furnish the
necessary documents to establish possession in the name of the RPG of the required land/

Lease Agreement;

b) Obtaining all Consents, Clearances and Permits as required and maintaining all
documents.

c) Design, Supply, Construction, Erection, Testing and Commissioning, of Solar Power Project
in accordance with the applicable Law, Grid Code, as per regulations and terms &conditions

of the Agreement as well as Prudent Utility Practices.

d) The commencement of supply of power up to the Contracted Capacity to PROCURER no
later than the Scheduled Commissioning Date and continuance of the supply of power

throughout the term of the Agreement;

e) Connecting the Power Project switchyard with the Interconnection Facilities at the Delivery
Point. The RPG shall make adequate arrangements to connect the Power Project switchyard

with the Interconnection Facilities at Interconnection / Metering/ Delivery Point.

f) Owning the Power Project throughout the Term of Agreement free and clear of
encumbrances, except those expressly permitted under Article 15;

g) Fulffilling all obligations undertaken by the RPG under this Agreement.

h) The RPG shall be responsible to for directly coordinating and dealing with the PROCURER,
and other authorities in all respects in regard to declaration of availability, scheduling and
dispatch of Power and due compliance with deviation and settlement mechanism and the

applicable Grid code/ State Regulations.

i) All costs and charges including but not limited to line losses and other charges up to the
point of interconnection, if applicable, associated with the evacuation arrangement shall be

borne by RPG.

4.2 Purchase and sale of Contracted Capacity

4.2.1 Subject to the terms and conditions of this Agreement, the RPG undertakes to sell to
PROCURER and PROCURER undertakes to pay Tariff for all the energy supplied at the Delivery

Point corresponding to the Contracted Capacity.
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4.2.2 The RPG shall not sell power generated from concerned Project to any buyer other than
the Procurer during whole tenure of PPA. In case an RPG is found to do this under any
circumstances, proportionate amount of CFA shall be refunded by such RPG (Calculation of
proportionality shall be based on annual energy generation calculated at 21% CUF)

43 Right to Contracted Capacity & Energy

4.3.1 PROCURER, in any Contract Year shall not purchase any additional energy above 21%
CUF on annual basis during the PPA period from the RPG at the PPA tariff of that year.
However, the excess energy generated by RPG above 21% CUF will be procured by
PROCURER at 75% of the PPA tariff as per Article 9. For any Contract Year except for the first
year of operation, the RPG shall be required to achieve a minimum CUF of 15% on annual basis
during the period of PPA. For the first year of operation, the above limits shall be considered on
pro-rata basis. The lower limit will, however, be relaxable by PROCURER to the extent of grid
non-availability for evacuation which is beyond the control of the RPG.

4.3.2 In case at any point of time, the peak of capacity reached is higher than the contracted
capacity and causes disturbance in the system at the point where power is injected, the RPG
will have to forego the excess generation and reduce the output to the contract capacity and
shall also have to pay the penalty/ charges (if applicable) as per applicable regulations.

4.3.3 For shortfall in generation on annual basis below minimum CUF (15%), penalty of 75% of
PPA tariff for generation shortfall below 15% on annual basis shall be levied. However, while
accounting this shortfall, periods of grid unavailability beyond 50 hours or period of force majeure
shall be discounted to provide a level playing field to RPG.

4.4 Extensions of Time

4.4 1 In the event that the RPG is prevented from performing its obligations under Article 4.1 by the
Scheduled Commissioning Date due to:

a) any PROCURER Event of Default; or
b) Force Majeure Events affecting PROCURER, or
c) Force Majeure Events affecting the RPG,
the Scheduled Commissioning Date and the Expiry Date shall be deferred, subject to Article

4.4.5, for a reasonable period but not less than ‘day for day basis, to permit the RPG or
PROCURER through the use of due diligence, to overcome the effects of the Force Majeure Events
affecting the RPG or PROCURER, or till such time such Event of Default is rectified by
PROCURER.

4.4.2 In case of extension due to reasons specified in Article 4.4.1(b) and (c), and if such Force
Majeure Event continues even after a maximum period of three (3) months, any of the Parties
may choose to terminate the Agreement as per the provisions of Article 13.5. In case neither
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party terminates the agreement under this clause, the agreement shall stand terminated on the
expiry of twelve (12) months of the continuation of the Force majeure event unless the parties
mutually agree to extend the agreement for the further period.

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s
performance has ceased to be affected by the relevant circumstance, on the time period by which
the Scheduled Commissioning Date or the Expiry Date should be deferred, any Party may raise
the Dispute to be resolved in accordance with Article 16.

4.4 4 As aresult of such extension, the newly determined Scheduled Commissioning Date and newly
determined Expiry Date shall be deemed to be the Scheduled Commissioning Date and the
Expiry Date for the purposes of this Agreement.

4.4.5 Notwithstanding anything to the contrary contained in this Agreement, any extension of the
Scheduled Commissioning Date arising due to any reason envisaged in this Agreement shall not
be allowed beyond the date pursuant to Article 4.5.2.

4.4.6 Delay in commissioning of the project beyond the scheduled commissioning date for
reasons other than those specified in Article 4.4.1 shall be an event of default on part of the RPG
and shall be subject to the consequences specified in the Article 4.5.

4.5 Liquidated Damages not amounting to penalty for delay in Commissioning

4.5.1 If the RPG is unable to commission the Project by the Scheduled Commissioning Date
other than for the reasons specified in Article 4.4.1, the RPG shall pay to PROCURER, damages
for the delay in such commissioning and making the Contracted Capacity available for dispatch by
the Scheduled Commissioning Date as per the following:

Delay beyond the Scheduled Commissioning Date upto (& including) the date as on twelve
(12) months from Effective Date: The total Performance Bank Guarantee amount shall be
encashed on per day basis and proportionate to the balance capacity not commissioned.

4.5.2 The maximum time period allowed for commissioning of the full Project Capacity with
encashment of Performance Bank Guarantee shall be limited to fourteen (14) Months from the
Effective Date. In case, the Commissioning of the Project is delayed beyond fourteen (14) Months
from the Effective Date , it shall be considered as an RPG Event of Default and provisions of
Article 13 shall apply and the Contracted Capacity shall stand reduced / amended to the Project
Capacity Commissioned within fourteen (14) Months from Effective Date and the PPA for the
balance Capacity will stand terminated and shall be reduced from the project capacity.

45.3 The RPG further acknowledge that the amount of the liquidated damages fixed is
genuine and reasonable pre-estimate of the damages that may be suffered by PROCURER.

46  Acceptance/ Performance Test
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4.6.1 Prior to synchronization of the Power Project, the RPG shall be required to get the Project
certified for the requisite acceptance/ performance test as may be laid down by respective
authorities.

4.7 Third Party Verification

4.7.1 The RPG shall be further required to provide entry to the site of the Power Project free of all
encumbrances at all times during the Term of the Agreement to PROCURER and a third Party
nominated by any Indian Governmental Instrumentality for inspection and verification of the works
being carried out by the RPG at the site of the Power Project.

4.7.2 The third party may verify the construction works/ operation of the Power Project being
carried out by the RPG and if it is found that the construction works/ operation of the Power
Project is not as per the Prudent Utility Practices, it may seek clarifications from RPG or
require the works to be stopped or to comply with the instructions of such third party.

4.8 Breach of Obligations

4.8.1 The Parties herein agree that during the subsistence of this Agreement, subject to
PROCURER being in compliance of its obligations & undertakings under this Agreement, the RPG
would have no right to negotiate or enter into any dialogue with any third party for the sale of
Contracted Capacity of power which is the subject matter of this Agreement. It is the specific
understanding between the Parties that such bar will apply throughout the entire term of this
Agreement.

49 Generation compensation for Off-take constraints

4.9.1 Generation Compensation in offtake constraints due to Grid Unavailability: During the
operation of the plant, the grid will be unavailable to the extent of 50 hours in any contract year
annually for maintenance except for first year of contract. The grid unavailability for the first year
of operation shall be considered on pro-rata basis. However, there can be some periods where
the Project can generate power but due to temporary transmission unavailability, the power is not
evacuated, for reasons not attributable to the RPG. In such cases, subject to the submission of
documentary evidences from the competent authority, the generation compensation shall be
restricted to the following and there shall be no other claim, directly or indirectly against
PROCURER:

Duration of Grid unavailability Provision for Generation Compensation
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Generation Loss = [(Average Generation per hour
during the Contract Year) x (number of hours of
Grid unavailability in excess of XXgrid unavailability during the Contract Year)]
hours in a contract year
as defined in the PPA: (only period |[Where, Average Generation per hour during the

from 8 am to 6 pm to be counted):  (Contract Year (kWh) = [Total generation in the
Contract Year (kWh) / Total hours of generation in the
Contract Year]

The excess generation by the RPG equal to this generation loss shall be procured by
PROCURER at the PPA tariff so as to offset this loss in the succeeding 3 (three) Contract Years.

4.9.2 Offtake constraints due to Backdown: The RPG and PROCURER shall follow the forecasting
and scheduling process as per the regulations in this regard by the Appropriate Commission. In
the eventuality of backdown, subject to the submission of documentary evidences from the
competent authority, the RPG shall be eligible for a minimum generation compensation, from
PROCURER, restricted to the following and there shall be no other claim, directly or indirectly
against PROCURER:

Duration of Backdown Provision for Generation Compensation
Hours of Backdown during a monthly billing Mininum Generation Compensation = 50% of
cycle. [(Average Generation per hour during the
month) X (number of backdown hours during
the month)] X PPA tariff

Where, Average Generation per hour during
the month (kWh) = [Total generation in the
month (kWh) / Total hours of generation in
the month]

The RPG shall not be eligible for any compensation in case the Backdown is on account of events
like consideration of grid security or safety of any equipment or personnel or other such conditions.
The Generation Compensation shall be paid as part of the energy bill for the successive month
after IMR.

ARTICLE 5: SYNCHRONISATION, COMMISSIONING AND COMMERCIAL OPERATION

51Synchronization, Commissioning and Commercial Operation

5.1.1 The RPG shall give the PROCURER at least thirty (30) days’ advanced preliminary written
notice and at least fifteen (15) days’ advanced final written notice, of the date on which it
intends to synchronize the Power Project to the Grid System.

5.1.2 Subject to Article 5.1.1, the Power Project may be synchronized by the RPG to the Grid
System when it meets all the connection conditions prescribed in applicable Grid Code then in
effect and otherwise meets all other Indian legal requirements for synchronization to the Grid
System.
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5.1.3 The synchronization equipment and all necessary arrangements / equipment including RTU
for scheduling of power generated from the Project and transmission of data to the concerned
authority as per applicable regulation shall be installed by the RPG at its generation facility of
the Power Project at its own cost. The RPG shall synchronize its system with the Grid System
only after the approval of synchronization scheme is granted by the head of the concerned
substation/ and checking/ verification is made by the concerned authorities of the PROCURER.

5.1.4 The RPG shall immediately after each synchronization/ tripping of generator, inform the
substation of the Grid System to which the Power Project is electrically connected in
accordance with applicable Grid Code. In addition, the RPG will inject in-firm power to grid
time to time to carry out operational/ functional test prior to commercial operation. For
avoidance of doubt, it is clarified that Synchronization / Connectivity of the Project with the grid
shall not to be considered as Commissioning of the Project.

5.1.5 The RPG shall commission the Project within twelve (12) Months from the Effective Date.
Declaration of COD shall only be done upon the successful visit by the Commissioning Committee
and it shall also be informed to Madhya Pradesh Urja Vikas Nigam Limited. Further, following
provisions shall take precedence in only in matters related to Commissioning of a Project.

a) Concerned Project performs satisfactorily for two continuous months after commissioning
in terms of provisions of PPA and RfP. Out of which the project achieves generation/ CUF
as described below for at least one month.

b) The Project achieves minimum generation (or equivalent CUF), on monthly basis, for
concerned Project Capacity in accordance with values delineated in table below:

Month Average generation per kW per Day by
the project (kWh)

January 3.71
February 4.14
March 4.33
April 4.27
May 3.99
June 3.30
July 2.56
August 2.33
September 3.21
October 3.89
November 3.90
December 3.56

5.1.6 The Parties agree that for the purpose of commencement of the supply of electricity by
RPG to PROCURER, liquidated damages for delay etc., the Scheduled Commissioning Date as
defined in this Agreement shall be the relevant date.

Madhya Pradesh Urja Vikas Nigam Limited Page 192



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization
component of PM KUSUM - C Scheme

ARTICLE 6: DISPATCH AND SCHEDULING

6.1 Dispatch and Scheduling

6.1.1 The RPG shall be required to schedule its power as per the applicable regulations of
SERC / SLDC or any other competent agency and same being recognized by the SLDC or
any other competent authority / agency as per applicable regulation/ law / direction and maintain
compliance to the applicable Codes/ Grid Code requirements and directions, if any, as
specified by concerned SLDC from time to time. Any deviation from the Schedule will attract the
provisions of applicable regulation / guidelines / directions and any financial implication on
account of this shall be on the account of the RPG.

6.1.2 The RPG shall be responsible for directly coordinating and dealing with the PROCURER,
State Load Dispatch Centers, and other authorities in all respects in regard to declaration of
availability, scheduling and despatch of Power and due compliance with deviation and settlement
mechanism and the applicable Grid code Regulations.

6.1.3 The RPG shall be responsible for any deviation from scheduling and for any resultant
liabilities on account of charges for deviation as per applicable regulations. Ul charges on this
account shall be directly paid by the RPG.

6.1.4 Auxiliary power consumption will be treated as per the concerned state regulations.

ARTICLE 7: METERING

71 Meters

7.1.1 For installation of Meters, Meter testing, Meter calibration and Meter reading and all matters
incidental thereto, the RPG and PROCURER shall follow and be bound by the Central Electricity
Authority (Installation and Operation of Meters) Regulations, 2006, the Grid Code, as amended
and revised from time to time.

7.1.2 The RPG shall bear all costs pertaining to installation, testing, calibration, Automatic Meter
Reading facility, maintenance/ replacement of the meters at RPG’s side of Delivery Point

7.1.3 In addition to ensuring compliance of the applicable codes, the RPG shall install Main & Check
meters at the Delivery Point, along with Stand-by meter(s) as per the applicable regulations of
the State where the Project is located.

7.2 Reporting of Metered Data and Parameters

7.2.1 The grid connected renewable power plants will install necessary equipment for regular
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monitoring of required data and simultaneously for monitoring of the electric power generated
from the Project.

7.2.2 Online arrangement would have to be made by the RPG for submission of above data
regularly for the entire period of this Power Purchase Agreement to the PROCURER, the MNRE
and concerned agency as per applicable regulation / directions.

7.2.3 Reports on above parameters on monthly basis (or as required by regulation / guidelines)
shall be submitted by the RPG to Ministry of New and Renewable Energy/ National Institute of
Solar Energy through PROCURER for entire period of PPA.

ARTICLE 8: INSURANCES

8.1 Insurance

8.1.1 The RPG shall effect and maintain or cause to be effected and maintained, at its own
cost and expense, throughout the Term of PPA, Insurances against such risks to keep the
Project in good condition and shall take Industrial All Risk insurance policy covering risks
against any loss or damage, with such deductibles and with such endorsements and co-
insured(s), which the Prudent Utility Practices would ordinarily merit maintenance of and as
required under the Financing Agreements, and under the applicable laws.

8.2 Application of Insurance Proceeds

8.2.1 In case of the Project not being implemented through Financing Agreement(s), save as
expressly provided in this Agreement or the Insurances, the proceeds of any insurance claim
made due to loss or damage to the Power Project or any part of the Power Project shall be first
applied to reinstatement, replacement or renewal of such loss or damage.

In case of the Project being financed through Financing Agreement(s), save as expressly
provided in this Agreement or the Insurances, the proceeds of any insurance claim made due to
loss or damage to the Power Project or any part of the Power Project shall be applied as per
such Financing Agreements.

8.2.2 If a Force Majeure Event renders the Power Project no longer economically and technically
viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis,
PROCURER shall have claim on such proceeds of such Insurance limited to outstanding dues
of PROCURER against RPG.

8.3 Effect on liability of PROCURER
8.3.1 Notwithstanding any liability or obligation that may arise under this Agreement, any loss,

damage, liability, payment, obligation or expense which is insured or not or for which the RPG can
claim compensation, under any Insurance shall not be charged to or payable by PROCURER.
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It is for the RPG to ensure that appropriate insurance coverage is taken for payment by the
insurer for the entire loss and there is no under insurance or short adjustment etc.

ARTICLE 9: APPLICABLE TARIFF

91 The RPG shall be entitled to receive the Tariff of Rs. ............ / kWh, fixed for the entire
term of this Agreement, with effect from the COD, for the power sold to the PROCURER subject
to clause 4.3 as reflected in the Energy Accounts. In case of early part commissioning, till the
achievement of full commissioning of the Project or SCD, whichever is earlier, subject to the
consent for such purchase by the PROCURER, PROCURER may purchase the generation at
75% (seventy five percent) of the PPA Tariff. Any energy produced and flowing into the grid
before SCD shall not be at the cost of PROCURER. However, RPG may sell energy generated
prior to SCD to any other entity other than PROCURER as per provisions of prevailing
Regulations. Any excess generation in a contract year subject to clause 4.3 shall be procured by
the PROCURER at 75% of the applicable PPA tariff of that year.

This tariff has been arrived at after giving due consideration to available Gol subsidy at a rate of
30% of estimated project cost of INR 3.50 crore/ MW i.e. INR 1.05 crore/ MW Gol subsidy has
been factored in total project cost to arrive at quoted tariff irrespective of actual cost of concerned
project.

9.2 CFA/ subsidy from Central Govt. shall be INR 1.05 crore/ MW i.e. 30% of estimated cost
of installation of SPP at INR 3.5 crore/ MW. CFA shall be governed by relevant and applicable
Govt. of India guidelines from time to time. CFA/ subsidy from Govt. of India will be released to
the RPG through nodal agency on successful operation and performance of the solar power plant
for two months after the commissioning, with at least one-month CUF as per minimum CUF
agreed in PPA.

ARTICLE 10: BILLING AND PAYMENT

101 General

10.1.1 From the commencement of supply of power, PROCURER shall pay to the RPG the
monthly Tariff Payments subject to the adjustments as per provisions of this Agreement including
Article 6, in accordance with Article 9. All Tariff Payments by PROCURER shall be in Indian
Rupees.

10.1.2 The RPG shall be required to make arrangements and payments for import of energy (if
any) as per applicable regulations.

10.2 Delivery and Content of Monthly Bills/ Supplementary Bills
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10.2.1 The RPG shall issue to PROCURER hard copy of a signed Monthly Bill in 3 copies in
accordance with the format provided by the PROCURER for the immediately preceding Month
based on the JMR/ Energy Account along with all relevant payment receipt documents
(payments made by RPG for drawl of power, payment of reactive energy charges, Metering charges
or any other charges as per regulations of SERC/ SLDC, if applicable.) to respective
Superintending Engineer (SE) / General Manager (GM) of the circle and after verification SE /
GM will forward the verified bills to Procurer within three (03) days

Each Monthly Bill shall include all charges as per this Agreement for the energy supplied for the
relevant Month based on JMR/ Energy Accounts. The Monthly Bill amount shall be the product
of the energy as per Energy Accounts and the Applicable Tariff. Energy drawn from the grid will be
regulated as per the regulations of respective State the Project is located in.

10.3 Payment of Monthly Bills

10.3.1 PROCURER shall pay the amount payable under the Monthly Bill by the Due Date to such
account of the RPG, as shall have been previously notified by the RPG.

10.3.2 All payments required to be made under this Agreement shall also include any
deduction or set off for:

i) deductions required by the Law; and

i) Amount claimed by PROCURER, if any, from the RPG, will be adjusted from the monthly energy
payment.

The RPG shall open a bank account (the “RPG’s Designated Account") for all Tariff Payments to
be made by PROCURER to the RPG, and notify PROCURER of the details of such account at
least sixty (60) Days before the dispatch of the first Monthly Bill.

10.3.3 Late Payment Surcharge

In the event of delay in payment of a Monthly Bill by PROCURER beyond thirty (30) days of its Due
Date, a Late Payment Surcharge shall be payable to the RPG at the rate of 1.25% per month on
the

outstanding amount calculated on a day to day basis. The Late Payment Surcharge shall be
claimed by the RPG through the Supplementary Bill.

10.3.5 Rebate

For payment of any Bill on or before Due Date, the following Rebate shall be paid by the RPG to
PROCURER in the following manner and the RPG shall not raise any objections to the payments
made under this article.

a) A Rebate of 2% shall be payable to the PROCURER for the payments made within a period
of seven clear working days of the presentation of hard copy of Bill along with required
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supporting documents at PROCURER office.

b) Any payments made after seven clear working days of the date of presentation of hard copy
of the Bill along with the required supporting documents at PROCURER office up to the Due
Date shall be allowed a rebate of 1 %.

c) For the above purpose, the Zero date of Bill shall be the next Business Day of delivery of
verified original copies of the Bill at PROCURER office

d) No Rebate shall be payable on the Bills raised on account of Change in Law relating to
taxes, duties, cess etc. and on Supplementary Bill.

For the above purpose date of presentation of bill shall be the same day of delivery in hard copy.
However, for consideration of rebate, next business day shall be considered.

104  Payment Security Mechanism
Letter of Credit (LC):

10.4.1 PROCURER shall provide to the RPG, in respect of payment of its Monthly Bills and/ or
Supplementary Bills, a monthly unconditional, revolving and irrevocable letter of credit (“Letter of
Credit”), opened and maintained which may be drawn upon by the RPG in accordance with this
Article.

10.4.2 Not later than one (1) Month before the start of supply, PROCURER through a scheduled
bank open a Letter of Credit in favour of the RPG, to be made operative from a date prior to the
Due Date of its first Monthly Bill under this Agreement. The Letter of Credit shall have a term of
twelve (12) Months and shall be renewed annually, for an amount equal to:

i) for the first Contract Year, equal to the estimated average monthly billing;

ii) for each subsequent Contract Year, equal to the average of the monthly billing of the previous
Contract Year.

10.4.3 Provided that the RPG shall not draw upon such Letter of Credit prior to the Due Date of the
relevant Monthly Bill and/ or Supplementary Bill, and shall not make more than one drawal in a
Month.

10.4.4 Provided further that if at any time, such Letter of Credit amount falls short of the amount
specified in Article 10.4.2 due to any reason whatsoever, PROCURER shall restore such shortfall
within fifteen (15) days.

10.4.5 PROCURER shall cause the scheduled bank issuing the Letter of Credit to intimate the
RPG, in writing regarding establishing of such irrevocable Letter of Credit.
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10.4.6 PROCURER shall ensure that the Letter of Credit shall be renewed not later than its
expiry. 10.4.7 All costs relating to opening, maintenance of the Letter of Credit shall be borne by
PROCURER.

10.4.8 If PROCURER fails to pay undisputed Monthly Bill or Supplementary Bill or a part
thereof within and including the Due Date, then, subject to Article 10.4.6 & 10.5.2, the RPG may
draw upon the Letter of Credit, and accordingly the bank shall pay without any reference or
instructions from PROCURER, an amount equal to such Monthly Bill or Supplementary Bill
or part thereof, in accordance with Article 10.4.3 above, by presenting to the scheduled bank
issuing the Letter of Credit, the following documents:

i) a copy of the Monthly Bill or Supplementary Bill which has remained unpaid to RPG and;
ii) a certificate from the RPG to the effect that the bill at item (i) above, or specified part thereof,
is in accordance with the Agreement and has remained unpaid beyond the Due Date;

10.5 Disputed Bill

10.5.1 If the PROCURER does not dispute a Monthly Bill or a Supplementary Bill raised by the
RPG within fifteen (15) days of receiving such Bill shall be taken as conclusive.

10.5.2 If the PROCURER disputes the amount payable under a Monthly Bill or a Supplementary
Bill, as the case may be, it shall pay undisputed amount of the invoice amount and it shall within
fifteen (15) days of receiving such Bill, issue a notice (the "Bill Dispute Notice") to the invoicing
Party setting out:

i) the details of the disputed amount;
ii) its estimate of what the correct amount should be; and iii) all written material in support of its
claim.

10.5.3 If the RPG agrees to the claim raised in the Bill Dispute Notice issued pursuant to Article
10.5.2, the RPG shall revise such Bill and present along with the next Monthly Bill. In such a
case excess amount shall be refunded along with interest at the same rate as Late Payment
Surcharge, which shall be applied from the date on which such excess payment was made by
the disputing Party to the invoicing Party and up to and including the date on which such payment
has been received as refund.

10.5.4 If the RPG does not agree to the claim raised in the Bill Dispute Notice issued pursuant
to Article 10.5.2, it shall, within fifteen (15) days of receiving the Bill Dispute Notice, furnish a
notice (Bill Disagreement Notice) to the PROCURER providing:

i) reasons for its disagreement;

ii) its estimate of what the correct amount should be; and iii) all written material in support of its
counter-claim.
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10.5.5 Upon receipt of the Bill Disagreement Notice by the PROCURER under Article

10.5.4, authorized representative(s) or a director of the board of directors/ member of board of
the PROCURER and RPG shall meet and make best endeavours to amicably resolve such
dispute within fifteen (15) days of receipt of the Bill Disagreement Notice.

10.5.6 If the Parties do not amicably resolve the Dispute within fifteen (15) days of receipt of Bill
Disagreement Notice pursuant to Article 10.5.4, the matter shall be referred to Dispute resolution in
accordance with Article 16.

10.5.7 For the avoidance of doubt, it is clarified the despite a Dispute regarding an invoice,
PROCURER shall, without prejudice to its right to Dispute, be under an obligation to make
payment of undisputed amount of the invoice amount in the Monthly Bill.

106 Quarterly and Annual Reconciliation

10.6.1 The Parties acknowledge that all payments made against Monthly Bills and
Supplementary Bills shall be subject to quarterly reconciliation within 30 days of the end of the
quarter at the beginning of the following quarter of each Contract Year and annual reconciliation
at the end of each Contract Year within 30 days to take into account the Energy Accounts, Tariff
adjustment payments, Tariff Rebate, Late Payment Surcharge, or any other reasonable
circumstance provided under this Agreement.

10.6.2 The Parties, therefore, agree that as soon as all such data in respect of any quarter of
a Contract Year or a full Contract Year as the case may be has been finally verified and adjusted,
the RPG and PROCURER shall jointly sign such reconciliation statement. Within fifteen (15)
days of signing of a reconciliation statement, the RPG shall make appropriate adjustments in
the next Monthly Bill. Late Payment Surcharge/ interest shall be payable in such a case from
the date on which such payment had been made to the invoicing Party or the date on which any
payment was originally due, as may be applicable. Any Dispute with regard to the above
reconciliation shall be dealt with in accordance with the provisions of Article 16.

10.7 Payment of Supplementary Bill

10.7.1 RPG may raise a ("Supplementary Bill") for payment on account of:
i)Adjustments required by the Joint Meter Reading / Energy Accounts (if applicable); or
i) Change in Law as provided in Article 12

And such Supplementary Bill shall be paid by the other Party.

10.7.2 PROCURER shall remit all amounts due under a Supplementary Bill raised by the RPG to
the RPG’s Designated Account by the Due Date, except open access charges, RLDC or
scheduling charges and transmission charges (if applicable). For Supplementary Bill on account of
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adjustment required by energy account, Rebate as applicable to Monthly Bills pursuant to Article
10.3.5 shall equally apply. No surcharge will be applicable other than that on the monthly energy
payment and associated debit and credit note.

10.7.3 In the event of delay in payment of a Supplementary Bill by either Party beyond its Due
Date, a Late Payment Surcharge shall be payable at the same terms applicable to the Monthly
Bill in Article 10.3.3.

ARTICLE 11: FORCE MAJEURE

1141 Definitions
11.1.1 In this Article, the following terms shall have the following meanings:

11.2  Affected Party

11.2.1 An affected Party means PROCURER or the RPG whose performance has been affected
by an event of Force Majeure.

11.3  Force Majeure

11.3.1 A ‘Force Majeure’ means any event or circumstance or combination of events those
stated below that wholly or partly prevents or unavoidably delays an Affected Party in the
performance of its obligations under this Agreement, but only if and to the extent that such
events or circumstances are not within the reasonable control, directly or indirectly, of the
Affected Party and could not have been avoided if the Affected Party had taken reasonable
care or complied with Prudent Utility Practices:

a) Act of God, including, but not limited to lightning, drought, fire and explosion (to the extent
originating from a source external to the site), earthquake, volcanic eruption, landslide, flood,
cyclone, typhoon or tornado if and only if it is declared / notified by the competent state / central
authority / agency (as applicable);

b) any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy,
blockade, embargo, revolution, riot, insurrection, terrorist or military action if and only if it is
declared / notified by the competent state / central authority / agency (as applicable); or

c) radioactive contamination or ionising radiation originating from a source in India or resulting from
another Force Majeure Event mentioned above excluding circumstances where the source or
cause of contamination or radiation is brought or has been brought into or near the Power Project
by the Affected Party or those employed or engaged by the Affected Party.

11.4 Force Majeure Exclusions

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable
control of the Parties and (ii) the following conditions, except to the extent that they are
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consequences of an event of Force Majeure:

a. Unavailability, late delivery, or changes in cost of the plant, machinery, equipment,
materials, spare parts or consumables for the Power Project;

b. Delay in the performance of any contractor, sub-contractor or their agents ;

c. Non-performance resulting from normal wear and tear typically experienced in power
generation materials and equipment;

d. Strikes at the facilities of the Affected Party;
e. Insufficiency of finances or funds or the agreement becoming onerous to perform; and
f.  Non-performance caused by, or connected with, the Affected Party’s:

i. Negligent or intentional acts, errors or omissions;

ii.  Failure to comply with an Indian Law; or

iii. Breach of, or default under this Agreement.

11.5 Notification of Force Majeure Event

11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as
soon as reasonably practicable, but not later than seven (7) days after the date on which such
Party knew or should reasonably have known of the commencement of the event of Force
Majeure. If an event of Force Majeure results in a breakdown of communications rendering it
unreasonable to give notice within the applicable time limit specified herein, then the Party
claiming Force Majeure shall give such notice as soon as reasonably practicable after
reinstatement of communications, but not later than one (1) day after such reinstatement.

11.5.2 Provided that such notice shall be a pre-condition to the Affected Party’s entitlement to claim
relief under this Agreement. Such notice shall include full particulars of the event of Force
Majeure, its effects on the Party claiming relief and the remedial measures proposed. The
Affected Party shall give the other Party regular (and not less than monthly) reports on the
progress of those remedial measures and such other information as the other Party may reasonably
request about the Force Majeure Event.

11.5.3 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant
event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on
the performance of its rights or obligations under this Agreement, as soon as practicable after
becoming aware of each of these cessations.

11.6 Duty to Perform and Duty to Mitigate

11.6.1 To the extent not prevented by a Force Majeure Event pursuant to Article 11.3, the
Affected Party shall continue to perform its obligations pursuant to this Agreement. The
Affected Party shall use its reasonable efforts to mitigate the effect of any Force Majeure Event
as soon as practicable.
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11.7 Available Relief for a Force Majeure Event

11.7.1 Subject to this Article 11:

(a) no Party shall be in breach of its obligations pursuant to this Agreement except to the extent
that the performance of its obligations was prevented, hindered or delayed due to a Force
Majeure Event;

(b) every Party shall be entitled to claim relief in relation to a Force Majeure Event in regard to its
obligations;

(c) For avoidance of doubt, neither Party’s obligation to make payments of money due and
payable prior to occurrence of Force Majeure events under this Agreement shall be
suspended or excused due to the occurrence of a Force Majeure Event in respect of such
Party.

(d) Provided that no payments shall be made by either Party affected by a Force Majeure Event
for the period of such event on account of its inability to perform its obligations due to such
Force Majeure Event.

ARTICLE 12: CHANGE IN LAW

121 Definitions

In this Article 12, the term Change in Law shall refer to the occurrence of any of the following
events pertaining to this project only after the last date of the bid submission, including

i the enactment of any new law; or
i an amendment, modification or repeal of an existing law; or
i the requirement to obtain a new consent, permit or license; or

iv.any modification to the prevailing conditions prescribed for obtaining an consent,
permit or license, not owing to any default of the RPG; or

v any change in the rates of any Taxes including any duties and cess or Introduction
of any new tax made applicable for setting up the power project and supply of
power from the Power project by the RPG Which have a direct effect on the
Project.

However, Change in Law shall not include
i any change in taxes on corporate income or

ii any change in any withholding tax on income or dividends distributed to the
shareholders of the RPG, or

i any change on account of regulatory measures by the Appropriate Commission.

In the event a Change in Law results in any adverse financial loss/ gain to the RPG then, in order
to ensure that the RPG is placed in the same financial position as it would have been had it not
been for the occurrence of the Change in Law, the RPG/ PROCURER shall be entitled to
compensation by the other party, as the case may be, subject to the condition that the quantum
and mechanism of compensation payment shall be determined and shall be effective from such
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date as may be decided by the Appropriate Commission..

In the event of any decrease in the recurring/ nonrecurring expenditure by the RPG or any
income to the RPG on account of any of the events as indicated above, RPG shall file an
application to the Appropriate Commission no later than sixty (60) days from the occurrence of such
event, for seeking approval of Change in Law and to determine the impact on the cost of Solar PV
modules / cell. In the event of the RPG failing to comply with the above requirement, in case of
any gain to the RPG, PROCURER shall withhold the monthly tariff payments on immediate
basis, until compliance of the above requirement by the RPG.

12.2 Relief for Change in Law

12.2.1 The aggrieved Party shall be required to approach the Appropriate Commission for
seeking approval of Change in Law.

12.2.2 The decision of the Appropriate Commission to acknowledge a Change in Law and the
date from which it will become effective, provide relief for the same, shall be final and governing
on both the Parties.

ARTICLE 13: EVENTS OF DEFAULT AND TERMINATION

13.1 RPG Event of Default

13.1.1 The occurrence and/ or continuation of any of the following events, unless any such event
occurs as a result of a Force Majeure Event or a breach by PROCURER of its obligations under this
Agreement, shall constitute an RPG Event of Default:

(i) the failure to commence supply of power to PROCURER up to the Contracted Capacity,
by the end of the period specified in Article 4, or failure to continue supply of Contracted
Capacity to PROCURER after Commercial Operation Date throughout the term of this
Agreement, or

a) the RPG assigns, mortgages or charges or purports to assign, mortgage or charge any
of its assets or rights related to the Power Project in contravention of the provisions of
this Agreement; or

b) the RPG transfers or novates any of its rights and/ or obligations under this
agreement, in a manner contrary to the provisions of this Agreement; except where
such transfer

e isin pursuance of a Law; and does not affect the ability of the transferee to
perform, and such transferee has the financial capability to perform, its
obligations under this Agreement or

¢ isto a transferee who assumes such obligations under this Agreement and the
Agreement remains effective with respect to the transferee;
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(i) if (@) the RPG becomes voluntarily or involuntarily the subject of any bankruptcy or
insolvency or winding up proceedings and such proceedings remain uncontested for a
period of thirty (30) days, or (b) any winding up or bankruptcy or insolvency order is passed
against the RPG, or (c) the RPG goes into liquidation or dissolution or has a receiver or
any similar officer appointed over all or substantially all of its assets or official liquidator is
appointed to manage its affairs, pursuant to Law, provided that a dissolution or liquidation
of the RPG will not be a RPG Event of Default if such dissolution or liquidation is for the
purpose of a merger, consolidation or

reorganization and where the resulting company retains creditworthiness similar to the RPG and
expressly assumes all obligations of the RPG under this Agreement and is in a position to
perform them; or

(i) the RPG repudiates this Agreement and does not rectify such breach within a period of
thirty (30) days from a notice from PROCURER in this regard; or

(iv) except where due to any PROCURER’s failure to comply with its material obligations, the
RPG is in breach of any of its material obligations pursuant to this Agreement, and such
material breach is not rectified by the RPG within thirty (30) days of receipt of first notice in
this regard given by PROCURER.

(v) occurrence of any other event which is specified in this Agreement to be a material
breach/ default of the RPG.

(vi) except where due to any PROCURER’s failure to comply with its material obligations, the
RPG is in breach of any of its material obligations pursuant to this Agreement, and such
material breach is not rectified by the RPG within thirty (30) days of receipt of first notice in
this regard given by PROCURER.

13.2 PROCURER Event of Default

13.2.1 The occurrence and the continuation of any of the following events, unless any such event
occurs as a result of a Force Majeure Event or a breach by the RPG of its obligations under this
Agreement, shall constitute the Event of Default on the part of defaulting PROCURER:

() PROCURER fails to pay (with respect to a Monthly Bill or a Supplementary Bill), subject to
Article 10.5, for a period of ninety (90) days after the Due Date and the RPG is unable to
recover the amount outstanding to the RPG through the Letter of Credit,

(i) PROCURER repudiates this Agreement and does not rectify such breach even within a
period of sixty (60) days from a notice from the RPG in this regard; or

(i) except where due to any RPG’s failure to comply with its obligations, PROCURER is in
material breach of any of its obligations pursuant to this Agreement, and such material
breach is not rectified by PROCURER within sixty (60) days of receipt of notice in this regard
from the RPG to PROCURER,; or

e PROCURER becomes voluntarily or involuntarily the subject of any bankruptcy or
insolvency or winding up proceedings and such proceedings remain uncontested for a
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period of sixty (60) days, or
¢ any winding up or bankruptcy or insolvency order is passed against PROCURER, or

e PROCURER goes into liquidation or dissolution or a receiver or any similar officer is
appointed over all or substantially all of its assets or official liquidator is appointed to manage
its affairs, pursuant to Law, provided that it shall not constitute a PROCURER Event of
Default, where such dissolution or liquidation of PROCURER or PROCURER s for the
purpose of a merger, consolidation or reorganization and where the resulting entity has
the financial standing to perform its obligations under this Agreement and has
creditworthiness similar to PROCURER and expressly assumes all obligations of
PROCURER and is in a position to perform them; or;

(iv) Occurrence of any other event which is specified in this Agreement to be a material
breach or default of PROCURER.

13.3 Procedure for cases of RPG Event of Default

13.3.1 Upon the occurrence and continuation of any RPG Event of Default under Article 13.1,
PROCURER shall have the right to deliver to the RPG, with a copy to the representative of the
lenders

to the RPG with whom the RPG has executed the Financing Agreements, a notice stating its
intention to terminate this Agreement (PROCURER Preliminary Default Notice), which shall
specify in reasonable detail, the circumstances giving rise to the issue of such notice.

13.3.2 Following the issue of a PROCURER Preliminary Default Notice, the Consultation Period of
ninety (90) days or such longer period as the Parties may agree, shall apply and it shall be the
responsibility of the Parties to discuss as to what steps shall be taken with a view to mitigate the
consequences of the relevant Event of Default having regard to all the circumstances.

13.3.3 During the Consultation Period, the Parties shall continue to perform their respective
obligations under this Agreement.

13.3.4 Within a period of seven (7) days following the expiry of the Consultation Period unless the
Parties shall have otherwise agreed to the contrary or the RPG Event of Default giving rise to the
Consultation Period shall have ceased to exist or shall have been remedied, PROCURER
may terminate this Agreement by giving a written Termination Notice of sixty (60) days to the
RPG.

13.3.5 Subject to the terms of this Agreement, upon occurrence of a RPG Event of Default under this
Agreement, the lenders in concurrence with the PROCURER, may exercise their rights, if any,
under Financing Agreements, to seek substitution of the RPG by a selectee for the residual period
of the Agreement, for the purpose of securing the payments of the total debt amount from the
RPG and performing the obligations of the RPG. However, in the event the lenders are unable to
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substitute the defaulting RPG within the stipulated period, PROCURER may terminate the PPA
and may acquire the Project assets for an amount equivalent to 90% of the debt due or less as
mutually agreed, failing which, the lenders may exercise their mortgage rights and liquidate the
Project assets.

Provided that any substitution under this Agreement can only be made with the prior consent of
PROCURER including the condition that the selectee meets the eligibility requirements of Request
for Selection (RfS) issued by Madhya Pradesh Urja Vikas Nigam Limited and accepts the terms
and conditions of this Agreement.

13.3.6 The lenders in concurrence with PROCURER, may seek to exercise right of substitution
under Article 13.3.5 by an amendment or novation of the PPA in favour of the selectee. The RPG
shall cooperate with PROCURER to carry out such substitution and shall have the duty and
obligation to continue to operate the Power Project in accordance with this PPA till such time as
the substitution is finalized. In the event of Change in Shareholding/ Substitution of Promoters
triggered by the Financial Institutions leading to signing of fresh PPA with a new entity, an
amount of Rs. 1 Lakh per MW +18% GST per transaction as facilitation fee (non-refundable) shall
be deposited by the RPG to PROCURER.

13.3.7 In the event the lenders are unable to substitute the defaulting RPG within the stipulated
period, PROCURER may terminate the PPA and may acquire the Project assets for an
amount equivalent to 90% of the debt due, failing which, the lenders may exercise their mortgage
rights and liquidate the Project assets.

13.3.8 In case of any liquidation of assets of the Project prior to completion of PPA period, the
first charges shall be towards recovery of proportionate CFA, towards remaining period of PPA,
granted to the Project (Calculation of proportionality shall be based on annual energy generation
calculated at 21% CUF and remaining period of PPA)

13.4 Procedure for cases of PROCURER Event of Default

13.4.1 Upon the occurrence and continuation of any PROCURER Event of Default specified in
Article 13.2, the RPG shall have the right to deliver to PROCURER, a RPG Preliminary Default
Notice, which notice shall specify in reasonable detail the circumstances giving rise to its issue.

13.4.2 Following the issue of a RPG Preliminary Default Notice, the Consultation Period of
ninety (90) days or such longer period as the Parties may agree, shall apply and it shall be the
responsibility of the Parties to discuss as to what steps shall be taken with a view to mitigate
the consequences of the relevant Event of Default having regard to all the circumstances.

13.4.3 During the Consultation Period, the Parties shall continue to perform their respective
obligations under this Agreement.
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13.4.4 After a period of two hundred ten (210) days following the expiry of the Consultation
Period and unless the Parties shall have otherwise agreed to the contrary or PROCURER
Event of Default giving rise to the Consultation Period shall have ceased to exist or shall
have been remedied, PROCURER under intimation to RPG shall, subject to the prior consent
of the RPG, novate its part of the PPA to any third party, including its Affiliates within the
stipulated period. In the event the aforesaid novation is not acceptable to the RPG, or if no
offer of novation is made by PROCURER within the stipulated period, then the RPG may
terminate the PPA and at its discretion require PROCURER to either (i) takeover the Project
assets by making a payment of the termination compensation equivalent to the amount of the
debt due and 150% (one hundred and fifty per cent) of the adjusted equity or, (ii) pay to the RPG,
damages, equivalent to 6 (six) months, or balance PPA period whichever is less, of charges for
its contracted capacity, with the Project assets being retained by the RPG.

Provided further that at the end of three (3) months period from the period mentioned in this Article
13.4.4, this Agreement may be terminated by the RPG.

135  Termination due to Force Majeure

13.5.1 If the Force Majeure Event or its effects continue to be present beyond a period as specified
in Article 4.4.2, either Party shall have the right to cause termination of the Agreement. In such
an event this Agreement shall terminate on the date of such Termination Notice without any
further liability to either Party from the date of such termination

ARTICLE 14: LIABILITY AND INDEMNIFICATION

14.1 Indemnity

14.1.1 The RPG shall indemnify, defend and hold PROCURER harmless against:

a) any and all third-party claims against PROCURER for any loss of or damage to property of such
third party, or death or injury to such third party, arising out of a breach by the RPG of any of
its obligations under this Agreement; and

b) any and all losses, damages, costs and expenses including legal costs, fines, penalties
and interest actually suffered or incurred by PROCURER from third party claims arising by
reason of a breach by the RPG of any of its obligations under this Agreement, (provided that
this Article 14 shall not apply to such breaches by the RPG, for which specific remedies
have been provided for under this Agreement).

14.1.2 PROCURER shall indemnify, defend and hold the RPG harmless against:

a) any and all third party claims against the RPG, for any loss of or damage to property of such
third party, or death or injury to such third party, arising out of a breach by PROCURER of any
of their obligations under this Agreement; and
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b) any and all losses, damages, costs and expenses including legal costs, fines, penalties
and interest (‘Indemnifiable Losses’) actually suffered or incurred by the RPG from third party
claims arising by reason of a breach by PROCURER of any of its obligations.

14.2  Procedure for claiming Indemnity

14.2.1 Third party claims

a Where the Indemnified Party is entitled to indemnification from the Indemnifying Party
pursuant to Article 14.1.1(a) or 14.1.2(a), the Indemnified Party shall promptly notify the Indemnifying
Party of such claim referred to in Article 14.1.1(a) or 14.1.2(a) in respect of which it is entitled to be
indemnified. Such notice shall be given as soon as reasonably practicable after the Indemnified
Party becomes aware of such claim. The Indemnifying Party shall be liable to settle the
indemnification claim within thirty (30) days of receipt of the above notice. Provided however that,
if:

i)  the Parties choose to refer the dispute before the Arbitrator in accordance with Article
16.3.2;
and

i) the claim amount is not required to be paid/ deposited to such third party pending the
resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party
or to the third party, as the case may be, promptly following the resolution of the Dispute, if such
Dispute is not settled in favour of the Indemnified Party.

b.The Indemnified Party may contest the claim by referring to the Arbitrator for which it is
entitled to be Indemnified under Article 14.1.1(a) or 14.1.2(a) and the Indemnifying Party shall
reimburse to the Indemnified Party all reasonable costs and expenses incurred by the
Indemnified party. However, such Indemnified Party shall not settle or compromise such claim
without first getting the consent of the Indemnifying Party, which consent shall not be
unreasonably withheld or delayed.

An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings
brought against the Indemnified Party if it acknowledges its obligation to indemnify such
Indemnified Party, gives such Indemnified Party prompt notice of its intention to assume control
of the defence, and employs an independent legal counsel at its own cost that is reasonably
satisfactory to the Indemnified Party.

14.3 Indemnifiable Losses

14.3.1 Where an Indemnified Party is entitled to Indemnifiable Losses from the Indemnifying Party
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pursuant to Article 14.1.1(b) or 14.1.2(b), the Indemnified Party shall promptly notify the
Indemnifying Party of the Indemnifiable Losses actually incurred by the Indemnified Party. The
Indemnifiable Losses shall be reimbursed by the Indemnifying Party within thirty (30) days of
receipt of the notice seeking Indemnifiable Losses by the Indemnified Party. In case of
nonpayment of such losses after a valid notice under this Article 14.3, such event shall
constitute a payment default under Article 13.

144 Limitation on Liability

14.4.1 Except as expressly provided in this Agreement, neither the RPG nor its/ their respective
officers, directors, agents, employees or affiliates (or their officers, directors, agents or
employees), shall be liable or responsible to the other Party or its affiliates, officers, directors,
agents, employees, successors or permitted assigns or their respective insurers for incidental,
indirect or consequential damages, connected with or resulting from performance or non-
performance of this Agreement, or anything done in connection herewith, including claims in the
nature of lost revenues, income or profits (other than payments expressly required and
properly due under this Agreement), any increased expense of, reduction in or loss of power
generation or equipment used therefore, irrespective of whether such claims are based upon
breach of warranty, tort (including negligence, whether of PROCURER, the RPG or others), strict
liability, contract, breach of statutory duty, operation of law or otherwise.

14.4.2 PROCURER shall have no recourse against any officer, director or shareholder of the RPG
or any Affiliate of the RPG or any of its officers, directors or shareholders for such claims
excluded under this Article. The RPG shall have no recourse against any officer, director or
shareholder of PROCURER, or any affiliate of PROCURER or any of its officers, directors or
shareholders for such claims excluded under this Article.

14.5 Duty to Mitigate

14.5.1 The Parties shall endeavor to take all reasonable steps so as mitigate any loss or damage
which has occurred under this Article 14.

ARTICLE 15: ASSIGNMENTS AND CHARGES

151 Assignments

This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective
successors and permitted assigns. This Agreement shall not be assigned by any Party, except
to the Project Lenders or Lender's Representative as security for their debt under the
Financing Agreements, other than by mutual consent between the Parties to be evidenced in
writing. Such assignment shall be agreed to by PROCURER subject to the compliance of
provisions contained in this Agreement and more specifically to the provisions of Article 4.1.1 of
this Agreement. In no case, such assignment shall be permissible prior to the declaration of
COD.
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Provided that, PROCURER shall permit assignment of any of RPG’s rights and obligations under
this Agreement in favour of the lenders to the RPG, if required under the Financing
Agreements. Provided that, such consent shall not be withheld if PROCURER seeks to transfer
to any transferee all of its rights and obligations under this Agreement.

The enforcement of the rights and obligation between the RPG and the PROCURER provided in
this Agreement shall not be treated as an assignment but an enforcement of the terms agreed
under this Agreement.

Provided further that any successor(s) or permitted assign(s) identified after mutual
agreement between the Parties may be required to execute a new agreement on the same terms
and conditions as are included in this Agreement. An amount of Rs. 1 Lakh per Transaction as
Facilitation Fee (nonrefundable) shall be deposited by the RPG to PROCURER. Provided further
that, such consent shall not be withheld by the RPG if PROCURER seeks to transfer to any
affiliate all of its rights and obligations under this Agreement.

In the event of Change in Shareholding/ Substitution of Promoters triggered by the Financial
Institutions leading to signing of fresh PPA with a New Entity, an amount of Rs. 1 Lakh per
Transaction as Facilitation Fee (non-refundable) shall be deposited by the RPG to PROCURER.

15.2 Permitted Charges

15.2.1 RPG shall not create or permit to subsist any encumbrance over all or any of its rights and
benefits under this Agreement, other than as set forth in Article 15.1 and the Guidelines.

ARTICLE 16: GOVERNING LAW AND DISPUTE RESOLUTION

161 Governing Law

16.1.1 This Agreement shall be governed by and construed in accordance with the Laws of India.
Any legal proceedings in respect of any matters, claims or disputes under this Agreement shall be
under the jurisdiction of appropriate courts in .

16.2 Amicable Settlement and Dispute Resolution

16.2.1 Amicable Settlement

i. Either Party is entitled to raise any claim, dispute or difference of whatever nature arising
under, out of or in connection with this Agreement (“Dispute”) by giving a written notice (Dispute
Notice) to the other Party, which shall contain:

(a) a description of the Dispute;

(b) the grounds for such Dispute; and

(c) all written material in support of its claim.
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ii. The other Party shall, within thirty (30) days of issue of Dispute Notice issued under Article

16.2.1(i), furnish:
(a) counter-claim and defenses, if any, regarding the Dispute; and
(b) all written material in support of its defenses and counter-claim.

iii. Within thirty (30) days of issue of Dispute Notice by any Party pursuant to Article 16

(i) if the other Party does not furnish any counter claim or defense under Article 16
(i) or thirty (30) days from the date of furnishing counter claims or defense by the

other Party, both the Parties to the Dispute shall meet to settle such Dispute
amicably. If the Parties fail to resolve the Dispute amicably within thirty (30) days
from the later of the dates mentioned in this Article 16.2.1.

(iii) the Dispute shall be referred for dispute resolution in accordance with Article 16.3.

16.3 Dispute Resolution

16.3.1 Dispute Resolution by the Appropriate Commission

i)

Where any Dispute or differences arises in relation to this agreement of any nature
whatsoever including the construction, interpretation or implementation of the provisions
of this agreement as well as claim made by any Party for any change in or determination of
the Tariff or any matter related to Tariff or claims made by any Party which partly or wholly
relate to any change in the Tariff or determination of any of such claims could result in
change in the Tariff, and relates to any matter agreed to be referred to the Appropriate
Commission, shall be submitted to adjudication by the Appropriate Commission. Appeal
against the decisions of the Appropriate Commission shall be made only as per the
provisions of the Electricity Act, 2003, as amended from time to time.

PROCURER shall be entitled to co-opt the lenders (if any) as a supporting party in such
proceedings before the Appropriate Commission.

16.3.2 Dispute Resolution through Arbitration

i)

ii)

If the Dispute arising as per Article 16.2.1 is not amicably resolved & such dispute is not
covered in Article 16.3.1(i), such Dispute shall be resolved by arbitration under the
provisions of the Electricity Act, 2003 (as amended from time to time) as under:
Proceedings as well as appointment of the arbitrator(s) shall be carried out by the
Appropriate Commissions under the Electricity Act 2003 as amended from time to time.
As stipulated by the said Electricity Act 2003, the said arbitration will take place as per the
provisions of the Arbitration and Conciliation Act 1996 as amended from time to time.

The place of arbitration shall be the(City where head quarter of PROCURER is
located).
The language of the arbitration shall be English.

The Arbitration Tribunal’s award shall be substantiated in writing. The Arbitration
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Tribunal shall also decide on the costs of the arbitration proceedings and the allocation
thereof.

iv)  The provisions of this Article shall survive the termination of this PPA for any reason
whatsoever.

v)  The award shall be of majority decision.
vi)  PROCURER shall be entitled to co-opt the lenders (if any) as a supporting party in such
arbitration proceedings.

164 Parties to Perform Obligations

16.4.1 Notwithstanding the existence of any Dispute and difference referred to the Appropriate
Commission and save as the Appropriate Commission may otherwise direct by a final or
interim order, the Parties hereto shall continue to perform their respective obligations (which
are not in dispute) under this Agreement.

ARTICLE 17: MISCELLANEOUS PROVISIONS

17.1 Amendment

17.1.1 This Agreement may only be amended or supplemented by a written agreement between
the Parties.

17.2 Third Party Beneficiaries

17.2.1 This Agreement is solely for the benefit of the Parties and their respective successors
and permitted assigns and shall not be construed as creating any duty, standard of care or any
liability to, any person not a party to this Agreement.

17.3  Waiver

17.3.1 No waiver by either Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shall be effective unless in writing duly
executed by an authorised representative of such Party.

17.3.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms,
conditions and provisions of this Agreement nor time or other indulgence granted by one Party to
the other Parties shall act as a waiver of such breach or acceptance of any variation or the
relinquishment of any such right or any other right under this Agreement, which shall remain in
full force and effect.

17.4 Confidentiality
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17.4.1 The Parties undertake to hold in confidence this Agreement and not to disclose the terms
and conditions of the transaction contemplated hereby to third parties, except:

a) totheir professional advisors;
b) totheir officers, contractors, employees, agents or representatives, financiers, who need
to have access to such information for the proper performance of their activities; or

c) disclosures required under Law, without the prior written consent of the other Party.

175 Severability

17.5.1 The invalidity or unenforceability, for any reason, of any part of this Agreement shall not
prejudice or affect the validity or enforceability of the remainder of this Agreement, unless the
part held invalid or unenforceable is fundamental to this Agreement.

17.6 Notices

17.6.1 All notices or other communications which are required to be given under this Agreement
shall be in writing and in the English language.

17.6.2 If to the RPG, all notices or other communications which are required must be delivered
personally or by registered post or facsimile or any other method duly acknowledged to the
addresses below:

Address:

Attention:

Email:

Fax. No. :
Telephone No. :

17.6.3 If to PROCURER, all notices or communications must be delivered personally
or by registered post or facsimile or any other mode duly acknowledged to the
address(es) below:

Address:
Attention:
Email:

Fax. No. :
Telephone No. :

17.6.4 All notices or communications given by facsimile shall be confirmed by sending a copy of
the same via post office in an envelope properly addressed to the appropriate Party for delivery
by registered mail. All notices shall be deemed validly delivered upon receipt evidenced by an
acknowledgement of the recipient, unless the Party delivering the notice can prove in case of
delivery through the registered post that the recipient refused to acknowledge the receipt of the
notice despite efforts of the postal authorities.
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17.6.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address
and/ or addresses to which such notices and communications to it are to be delivered or mailed.

17.7 Language

17.7.1 All agreements, correspondence and communications between the Parties relating to
this Agreement and all other documentation to be prepared and supplied under the Agreement
shall be written in English, and the Agreement shall be construed and interpreted in accordance
with English language.

17.7.2 If any of the agreements, correspondence, communications or documents are
prepared in any language other than English, the English translation of such
agreements, correspondence, communications or documents shall prevail in matters of
interpretation.

178 Restriction of Shareholders / Owners’ Liability

17.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties
hereto shall be liable to the other Parties for any of the contractual obligations of the concerned
Party under this Agreement. Further, the financial liabilities of the shareholder/ s of each
Party to this Agreement, shall be restricted to the extent provided in the Indian Companies
Act, 2013.

17.9 Taxes and Duties

17.9.1 The RPG shall bear and promptly pay all statutory taxes, duties, levies and cess,
assessed/ levied on the RPG, contractors or their employees that are required to be paid by
the RPG as per the Law in relation to the execution of the Agreement and for supplying power as
per the terms of this Agreement.

17.9.2 PROCURER shall be indemnified and held harmless by the RPG against any claims that
may be made against PROCURER in relation to the matters set out in Article 17.9.1.

17.9.3 PROCURER shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for
discharging any obligation of the RPG by PROCURER on behalf of RPG.

17.10 Independent Entity
17.10.1 The RPG shall be an independent entity performing its obligations pursuant to the
Agreement.

17.10.2 Subject to the provisions of the Agreement, the RPG shall be solely responsible for
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the manner in which its obligations under this Agreement are to be performed. All employees
and representatives of the RPG or contractors engaged by the RPG in connection with the
performance of the Agreement shall be under the complete control of the RPG and shall not
be deemed to be employees, representatives, contractors of PROCURER and nothing
contained in the Agreement or in any agreement or contract awarded by the RPG shall be
construed to create any contractual relationship between any such employees, representatives
or contractors and PROCURER.

17.11 Compliance with Law

Despite anything contained in this Agreement but without prejudice to this Article, if any
provision of this Agreement shall be in deviation or inconsistent with or repugnant to the
provisions contained in the Electricity Act, 2003, or any rules and regulations made there under,
such provision of this Agreement shall be deemed to be amended to the extent required to bring
it into compliance with the aforesaid relevant provisions as amended from time to time.

17.13 Breach of Obligations

The Parties acknowledge that a breach of any of the obligations contained herein would result
in injuries. The Parties further acknowledge that the amount of the liquidated damages or the method
of calculating the liquidated damages specified in this Agreement is a genuine and reasonable
pre-estimate of the damages that may be suffered by the non-defaulting party in each case
specified under this Agreement.

IN WITNESS WHEREOF the Parties have caused the Agreement to be executed through their duly
authorized representatives as of the date and place set forth above.

For and on behalf of For and on behalf of [RPG]
[PROCURER]

Name, Designation and Address Name, Designation and Address

Signature with seal Signature with seal
Witness: Witness:

1. 1.

2. 2.
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