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Madhya Pradesh Urja Vikas Nigam Limited (MPUVNL) 

Urja Bhawan Link Road No. 2, Shivaji Nagar, Bhopal – 462016 

Telephone No.: +91-755-2575670, 2553595, 2767270;  

website: http:/ / www.mprenewable.nic.in, Email: kusumc.mpuvn@gmail.com   

 

 

Notice Inviting Tender 

 

RFP No: F/UVN/2022/KUSUM-C/IV/2575             Dated: 27.09.2023 

Madhya Pradesh Urja Vikas Nigam Limited, invites Bids from the Bidders to participate through 

this Request for Proposal (RFP) for Selection of Renewable Power Generators (RPGs) for 

Implementation of approximate 670 MW of Grid Connected Solar PV Systems for Sale of Solar 

Power to MPPMCL under feeder solarization component of PM KUSUM-C at various locations 

in the state of Madhya Pradesh, India.  

For the implementation of above mentioned work, Bidders should submit their bid proposal and 

all requisite documents complete in all respects on or before 30.10.2023 up to 20:00 Hours 

online in https://www.bharat-electronictender.com and in the office of “Nodal Agency” in 

prescribed format.  Bid proposals received without the prescribed Bid Processing Fee shall be 

rejected. Every Bidder is required to mandatorily submit Bid Security in prescribed manner. In 

the event of any date indicated above is a declared Holiday, the next working day shall become 

operative for the respective purpose mentioned herein. Technical Bid will be opened on 

03.11.2023 at 11:00 Hours online in the presence of authorized representatives of Bidders who 

wish to be present. 

Bid documents which include eligibility criteria, technical specifications, various conditions of 

Agreement, formats, etc. can be viewed from Nodal Agency’s website 

www.mprenewable.nic.in and can be downloaded from https://www.bharat-

electronictender.com for online submission. 

 

SE 

(MPUVNL) 

 

 

 

DISCLAIMER 

http://www.mprenewable.nic.in/
https://www.bharat-electronictender.com/
http://www.mprenewable.nic.in/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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1. Though adequate care has been taken while preparing the RFP documents (inclusive of 

Formats and Annexures), the Bidder shall satisfy themselves that the documents are 

complete in all respects. Intimation of any discrepancy shall be given to this office 

immediately. If no intimation is received from prospective Bidder on or before pre-bid 

meeting date, it shall be considered that the RFP document is complete in all respects and 

has been received by the Bidder. Bidder shall be responsible to read all clauses in 

conjunction with PPA (Part of RFP, in the form of Annexure). 

2. Nodal Agency reserves the right to modify, amend or supplement RFP documents including 

all formats and annexure at any time before Bid submission deadline. Interested Bidders 

are advised to follow and keep track of Nodal Agency’s website as well as designated e-

tender portal for updated information. Nodal Agency is not obligated to send/  communicate 

separate notifications for such notices/  amendments/  clarification etc. in the print or 

electronic media or individually. Nodal Agency shall not be responsible and accountable 

for any consequences to any party, whatsoever. 

3. While this RFP and associated bid process is carried out in good faith and adequate 

reasonableness, neither Nodal Agency nor their employees or advisors make any 

representation or warranty, expressed or implied, or accept any responsibility or liability, 

whatsoever, in respect of any statement or omissions herein, or the accuracy, 

completeness, procedural inadequacy or reliability of information and shall incur no liability 

under any law, statute, rules or regulations as to the accuracy, reliability or completeness 

of this RFP, even if any loss or damage is caused by any act or omission on their part. 

4. The capitalized term or any other terms used in this RFP, unless as defined in RFP or 

repugnant to the context, shall have the same meaning as assigned to them by the 

Electricity Act, 2003 or Company Act, 1956/ 2013 or Indian Partnership Act, 1932 or Limited 

Liability Partnership Act, 2008 or Income Tax Act, 1961, Guidelines for implementation of 

PM KUSUM scheme, 22.07.2019 and applicable  rules or regulations framed under these 

Acts/  Guidelines. 
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component of PM KUSUM - C Scheme 

 

A. BID INFORMATION SHEET 

Document Description Request for Proposal (RFP) for Selection of RPGs for 

Implementation of approximate 670 MW Grid Connected Solar based 

power plants connected to selected 33/ 11 kV substation for Sale of 

Solar Power to MPPMCL at various locations in the state of MP under 

feeder solarization component of PM KUSUM-C 

 

Important note: 

As per MNRE order no. 32/645/2017-SPV Division dated 1 

August 2022, the condition of domestic content requirement 

(DCR) for solar cell has been waived off for feeder level 

solarization under component-C of PM KUSUM scheme for 

projects awarded by implementing agency on or before 20 June 

2023.  

RFP No. & Date RFP No:  F/UVN/2022/KUSUM-C/IV/2575 

Dated: 27.09.2023 

RFP Purchase Start 

Date  
05.10.2023 at 23:55 Hrs. 

RFP Purchase End 

Date 
 30.10.2023 at 18:00  

Total Capacity Approximate 670 MW  

Project or Project Size As per demand assessed for all concerned agricultural feeders 

emanating from a particular sub-station, subject to maximum 

available capacity at concerned sub-station. Total Bid capacity (in 

MW) at one substation shall be considered as one Project. 

Project size corresponding to a substation = Ʃ [(E x1000)/ (24 x D x 

CUF)], for all agricultural feeders emanating from a substation 

Where, 

E= Average input energy of an agricultural feeders emanating from 

concerned substation assessed in accordance with methodology 

prescribed by MNRE under KUSUM-C guidelines  for feeder 

solarization 

D= number of days in a year 

CUF= capacity utilization factor of SPP (assumed at 19% or more) 

Important note: 
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MPUVNL shall have sole discretion to take appropriate view on 

project or project size where Bidders quote a modified project 

capacity, especially, those project capacities not falling in (+/-) 20% 

band of Project/ Project Capacity. 

Bid Size Bidder can place Bid for any number of sub-stations. There is no cap 

on total bid capacity by a Bidder  

Exclusivity A Bidder shall place only one bid for a substation/ Project i.e. all target 

feeders emanating from one substation shall be considered as one 

Project. Total Bid capacity (in MW) at one substation shall be 

considered as one Project.  

Selection of substation 

for SPPs under 

component-C of PM 

KUSUM scheme 

Substations to be considered for feeder solarization under 

component-C of PM KUSUM scheme as identified by concerned 

Discoms shall meet following criteria: 

• It has at least one dedicated agricultural feeder emanating 

from 33/11 kV substation 

• It has at least one non-agricultural feeder emanating from 

33/11 kV substation 

• Concern 33/11 kV substation has technically feasible 

capacity to accommodate proposed capacity of solar project 

under feeder solarization component of PM KUSUM-C 

Duration of PPA 25 years from Commercial Operation Date 

Maximum CUF Procurer, in any Contract Year, shall not be obligated to purchase 

additional energy above 21% CUF on annual basis during the PPA 

period from the RPG at the PPA tariff of that year. However, the 

excess energy generated by RPG above 21% CUF may be 

procured by Procurer at 75% of the PPA tariff as per Article 4.3 of 

PPA.  

Minimum CUF For any Contract Year except for the first year of operation, the 

renewable power generator, shall be required to achieve a 

minimum CUF of 15% on annual basis during the period of PPA.  

Broad Scope Design, Engineering, Supply, construction, erection, Testing and 

Commissioning including construction of bay and related 

switchgear at sub-station along with Comprehensive Operation & 

Maintenance for twenty-five (25) Operational Years of Grid 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization 
component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 7 

Connected Solar based Power Plants (SPPs) in accordance with 

the applicable Law, the Grid Code, the terms and conditions of PPA 

and prudent utility practices for Sale of Solar Power to MPPMCL at 

the delivery point in each substation  at various locations in the 

state of Madhya Pradesh, India. 

 

Important note: 

As per MNRE order no. 32/645/2017-SPV Division dated 1 

August 2022, the condition of domestic content requirement 

(DCR) for solar cell has been waived off for feeder level 

solarization under component-C of PM KUSUM scheme for 

projects awarded by implementing agency on or before 20 June 

2023. The same shall be applicable as per relevant and valid 

amendments/ orders of MNRE, if any. 

Subsidy from Govt. of 

India i.e. Central 

Financial Assistance 

(CFA) 

Shall be INR 1.05 crore/ MW i.e. 30% of estimated cost of 

installation of SPP at INR 3.5 crore/ MW. CFA shall be governed by 

relevant and applicable Subsidy from Govt. of India guidelines from 

time to time.  

 

As per existing guidelines, CFA up to 100% of the total eligible CFA 

will be released to the RPG through nodal agency on successful 

operation and performance of solar plant for 2 months after 

commissioning, with CUF of at least one month being as per 

minimum CUF as agreed in PPA. 

Selection Procedure Financial Bid of only Qualified Bidders i.e. RFP compliant and 

meeting Eligibility Criteria (i.e. technically qualified bidders), shall 

be opened.  

List of all Financially Qualified Bidders (FQBs) shall be prepared in 

ascending order of tariffs of respective FQBs to fill required bucket 

of solar capacities. 

The detailed procedure is given in the section 4 of this RFP. 

Pre-bid Meeting The pre-bid meeting shall be hosted on an online platform on 

17.10.2023 at 11:00 hours. Interested Bidders may nominate 

their representatives (up to a maximum of 2) to attend the same. 

The Bidders should share the following participation details by 

16.10.2023 at kusumc.mpuvn@gmail.com   
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• Name of the Bidder 

• Name, Email, Contact No. of the Representative (s) 

Joining instructions shall be shared 24 hours before the Pre-Bid 

Meeting. 

Last date & Time of 

Submission of Bid 

submission (ONLINE 

only) 

30.10.2023 up to 20:00 hours 

Last date & Time of 

Submission of required 

Bid documents in 

HARD copies 

 01.11.2023 up to 17:00 hours 

Bid Opening 

(Technical) 
 03.11.2023 at 11:00 hours 

Bid Opening (Financial)  10.11.2023 at 16:00 hours  

(Any modification in date, time and venue for Financial Bid 

opening shall be updated on websites. Bidders are advised to 

keep tracking of the same). 

Bid Processing Fee 

(non- refundable) 

MPUVNL’s Bid Processing Cost:  INR 5,000/- (Rupees Five 

Thousand only) + GST (18%) i.e. INR 5,900/- per MW or a part 

thereof. The bid processing fees will be paid to MPUVNL in 

following account (through NEFT/RTGS) and proof of the same 

shall be mailed to MPUVNL as well as submitted with online bid: 

a) Account Holder Name: M. P. Urja Vikas Nigam Ltd. 

b) Bank Name: ICICI Bank Ltd. 

c) Bank Branch Address: Shivaji Nagar, Bhopal 

d) Account No.: 656501700049 

e) IFSC Code: ICIC0006565 

f) MICR Code: 462229012 

 

The e-tendering portal charges will be charged by the tendering 

portal directly as per following: 

 
1. E-Tender Portal Registration Fees:  During the registration 

process each bidder will have to pay the applicable ETS 

Registration-Fee of INR 3,000 + GST (18%).  
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For already registered bidder on the portal, need not to re-pay 

registration fees for 1 year from date of their registration. 

2. Bid Participation Fee: Bidder Participation Charges Per - INR 

7,000/  per sealed bid + GST (18%) 

 

Charges towards the e-tender portal, govern by the portal service 

provider, and shall be borne by the bidder.  

 

No exemption towards bid processing fees and e-tendering fees is 

allowed to any type of organizations/  agencies including MSMEs 

or any Govt./  semi Govt./  PSUs. 

Bid Security  INR 1 lakh per MW or part thereof as bid security is to be paid by all 

interested Bidder. It shall be valid for 180 days from the bid deadline. 

It may be extended further for a period of ninety (90) days with 

mutual consent of the nodal agency and bidder.  

Interest free Bid Security as indicated in RFP document may be 

provided either in the form of Bank Guarantee as per prescribed 

format or submitted to MPUVNL in following account (through 

NEFT/RTGS) and proof of the same shall be submitted with online 

bid: 

a) Account Holder Name: M. P. Urja Vikas Nigam Ltd. 

b) Bank Name: ICICI Bank Ltd. 

c) Bank Branch Address: Shivaji Nagar, Bhopal 

d) Account No.: 656501700049 

e) IFSC Code: ICIC0006565 

f) MICR Code: 462229012 

 

No exemption towards Bid Security is allowed to any type of 

organizations/ agencies including MSMEs or any Govt./ semi Govt./ 

PSUs   

Performance Bank 

Guarantee (“PBG”) 

Successful Bidder/ RPG shall be required to furnish a Performance 

Bank Guarantee (“PBG”) of 5 lakh/ MW for fifteen (15) months as 

per this RfP. 

The PBG will be returned to the power producer immediately after 

successful commissioning of solar power plant, after taking into 

account any penalties due to delay in commissioning.  
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Update on this RFP Bidders are advised to keep track of the changes/  updates/  

corrigendum regarding this RFP on https:/ / www.bharat-

electronictender.com   and www.mprenewable.nic.in  (for reference 

only) 

Address for 

correspondence with 

nodal agency 

To, 

Superintending Engineer, 

Madhya Pradesh Urja Vikas Nigam Limited,  

“Urja Bhawan”  

Link Road No. 2, Shivaji Nagar, Bhopal – 462016 

Mobile No – 0755-2553595 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.mprenewable.nic.in/
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B. DEFINITIONS & ABBREVIATIONS 

In this “Bid /  RFP Document” the following words and expression will have the meaning as 

herein defined where the context so admits: 

 “Affiliate” shall mean a Company /  Limited Liability Partnership (LLP) Firm/  Partnership 

Firm/  Sole Proprietor that directly or indirectly 

i. controls, or  

ii. is controlled by, or 

iii. is under common control with  

a Bidder or Member of a Consortium/ JV. Any bank or financial institution shall not be 

considered as Affiliate. Also, any organization/ entity/ institution where the President of 

India or Governor of a State are the ultimate owner but otherwise are separate organization/ 

entity/ institution from each other shall not be considered as Affiliate; 

“Appropriate Commission” - Unless otherwise stated, Appropriate Commission shall be 

the commission of the state where DISCOM is situated; In this case, it shall mean Madhya 

Pradesh Electricity Regulatory Commission (MPERC); 

  “Bid” shall mean the Technical and Financial Proposal submitted by the Bidder along with 

all documents/ credentials/ attachments/ annexure etc., in response to this RFP, in 

accordance with the terms and conditions hereof; 

 “Bidder(s)” shall mean individual farmers/  Group of farmers/  Cooperatives/  Panchayats/  

Farmer Producer Organizations (FPO)/  Water User associations (WUA)/  Government 

agricultural institute/ other agriculture related institutions participating under Self 

Development Mode or  bidding Company/ Limited Liability Partnership (LLP) firm/  

Partnership Firm/  Sole Proprietor or Consortium in any form of a Company/ LLP/ 

Partnership Firm/ Sole Proprietor submitting the Bid under Developer Mode and is 

hereinafter also called Renewable Power Generator (RPG). Any reference to the Bidder 

includes its successors, executors and permitted assigns as the context may require; 

 “Bidding Consortium (Consortium) or Joint Venture (JV)” shall refer to a group of 

bidding Company/ Limited Liability Partnership (LLP) firm/ Partnership Firm/ Sole Proprietor 

that has collectively made a Bid in response to RFP for the project. Consortium/ JV of a 

maximum of two entities/ members is allowed under this RFP. 

 “Bid Deadline” shall mean the last date and time for submission of Bid in response to this 

RFP as specified in Bid Information Sheet; 
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 “Bid Security” shall mean Bid Security to be submitted by the Bidder along with the Bid 

as per provision of RfP; 

 “B.I.S.” shall mean specifications of Bureau of Indian Standards (BIS); 

 “Bid Validity Period” shall mean 180 days from the bid deadline. It may be extended 

further for a period of up to ninety (90) days with mutual consent of the nodal agency and 

bidder; 

  “CEA” shall mean Central Electricity Authority; 

 “CERC” shall mean Central Electricity Regulatory Commission  

 “Chartered Accountant” shall mean a person practicing in India or a firm whereof all the 

partners practicing in India as a Chartered Accountant(s) within the meaning of the 

Chartered Accountants Act, 1949; 

 “Competent Authority” shall mean Managing Director of Nodal Agency, himself and/ or 

a person or group of persons nominated by him for the mentioned purpose herein of this 

RFP; 

 “Completion” shall mean supply and erection/installation of the Project and demonstration 

of CUF as per provisions of the PPA; 

 “Commissioning” shall mean demonstration of successful operation of the Grid 

Connected Project in accordance with prevailing regulations; 

 “Commercial Operation Date” or “COD” shall mean the date on which the 

commissioning certificate is issued upon successful commissioning (as mentioned in Article 

1 of f PPA) of the project; 

 “Company” shall mean a body incorporated in India under the Companies Act, 1956 or 

Companies Act, 2013 including any amendment thereto; 

 “Comprehensive Operation and Maintenance” or “Comprehensive O&M” or “O&M” 

shall mean insurance, warranty, spare parts and operation & maintenance of Projects 

during the term of the PPA; 

 “Control” shall mean with respect to any Entity means more than 51% ownership, directly 

or indirectly, of such Person or the power to direct the management and policies of such 

Person by operation of law, contract or otherwise; 

 “Day(s)” shall mean a 24 (twenty-four) hour period beginning at 00:00 hours Indian 

Standard Time and ending at 23:59:59 hours Indian Standard Time; 

  “Delivery point” shall mean a point where power is injected into grid at 33/11 kV substation 

and it shall preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as per 
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necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 kV or 

higher voltage substation with due approval of Procurer(s). Metering shall be done at this 

interconnection point where the power is injected into the 33/ 11 kV or higher voltage Sub-

station. For interconnection with grid and metering, the RPG shall abide by the relevant 

and applicable regulations, Grid Code notified by the State Commission and Central 

Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as amended 

and revised from time to time, or orders passed thereunder by the Appropriate Commission 

or CEA and relevant provision of PPA; 

 All costs and charges including but not limited to line losses and other charges as notified 

by the appropriate commission up to the point of interconnection (Delivery Point), if 

applicable, associated with the evacuation arrangement shall be borne by RPG. 

 “DISCOM” shall mean Madhya Pradesh Poorv Kshetra Vidyut Vitaran Company Ltd., 

Madhya Pradesh Paschim Kshetra Vidyut Vitran Company Ltd. and Madhya Pradesh 

Madhya Kshetra Vidyut Vitaran Company Ltd. 

 “Effective Date” shall means the date as defined in Article 1 of PPA; 

“Eligibility Criteria” shall mean the Eligibility Criteria as set forth in this RFP; 

“Expiry Period” Shall mean the date occurring twenty-five (25) years from the Commercial 

Operation Date subject to that the supply of power shall be limited for a period of 25 years 

from the COD unless extended by the Parties as per this Agreement; 

“Farmer” for this RfP shall mean any legal person who owns land in Madhya Pradesh 

meant for general farming and allied activities, which will be used for setting up renewable 

energy plant near identified sub-stations (as per Annexure 1 of RfP) for power injection 

under KUSUM – C (feeder solarization), and includes individual farmers/ group of farmers/  

cooperatives/ panchayats/ Farmer Producer Organisations (FPO)/ Water User 

associations (WUA)/ Government agricultural institute or other agriculture related 

institutions; 

 “Financial Bid” shall mean online financial Bid, containing the Bidder’s quoted   fixed tariff 

for the entire term of the PPA, with effect from the COD as per format given in the RFP; 

“Financially Qualified Bidder” shall mean, for a Project, a Qualified Bidder who has 

quoted lowest tariff (L-1) for the Project. 

 “First Operational Year” shall mean the period commencing from the Commissioning and 

expiring at the end of the Calendar Month in which Project completes twelve (12) Months 

from the COD of PPA Capacity; 

 “Government Authority” means one or more of the GoI, the GoMP, any local government 
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or any other ministry, governmental department, commission, board, body, bureau, agency, 

authority, instrumentality, inspectorate, statutory corporation or body corporate over which 

the GoI or the GoMP exercises control, court or other judicial or administrative body or 

official or Person, having jurisdiction over the SPD, the Unit or any portion thereof and the 

performance of obligations and exercise of rights of the Parties in accordance with the 

terms of this Agreement. 

 “IEC” shall mean specifications of International Electrotechnical Commission;  

  “Inspecting Authority” shall mean the authority designated by the Competent Authority 

for the said purpose; 

 “kW” shall mean Kilowatt; 

 “kWh” shall mean Kilowatt Hour; 

 “Lead Member” shall mean the member of Bidding Consortium/ Group of Farmer/ 

Cooperatives/ Panchayats/ Farmer Producer Organizations (FPO)/ Water User 

associations (WUA)/ Government agricultural institute or other agriculture related 

institutions, which is designated as leader by other members to represent them as Bidder 

for this RFP; 

 “LOA” shall mean Letter of Award issued by the MPUVN to the RPG; 

 “MPERC” shall mean Madhya Pradesh Electricity Regulatory Commission 

 “MPPMCL / MP DISCOMs” shall mean Madhya Pradesh Power Management company 

and Distribution companies 

 “MNRE” shall mean Ministry of New and Renewable Energy, Government of India; 

 “Month(s)” shall mean a period of 30 days from (and excluding) the date of the event, 

where applicable, else a calendar month; 

 “MW” shall mean Mega Watt; 

 “MWp” shall mean Mega Watt Peak; 

 “Nodal Agency” shall mean the Madhya Pradesh Urja Vikas Nigam Limited, (MPUVNL) 

Bhopal; 

 “Operational Year(s)” the First Operational Year and thereafter each period of 12 

(twelve) Months till the Expiry Date of PPA; 

 “Paid-up Share Capital” means the paid-up share capital as defined in Section 2 of the 

Company Act, 2013; 

 “Power Producer” shall mean anyone who has accepted the LOA then, enters into a PPA 
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with the Procurer for supply of solar power and has legal ownership of all the equipment of 

the Project;  

 “Power Purchase Agreement or PPA” shall mean the agreement to be executed 

between RPG and the Procurer for the supply of Solar Power from the Project 

commissioned by the RPG to Procurer; 

 “Premise” shall mean any land, building or structure or part thereof or combination thereof 

including any other vacant / non vacant area which is part of the Procurer’s establishment; 

 “Procurer(s)” shall mean the person or company or organization procuring solar power 

from the Power Producer at competitively determined tariff under the RFP i.e. MPPMCL; 

 “Project(s)” shall mean the Grid Connected Solar PV Project(s) [SPPs] corresponding to 

a 33/11 kV substation as envisaged under this RfP; 

 “Project Capacity” means the capacity of the individual Projects mentioned in this RfP; 

 “Project Company” shall mean Company incorporated by the Bidder/ RPG as per Indian 

Laws. However, in case Bidders participating under Farmer/self-development mode, a 

Project Company may be a Company or LLP or Partnership Firm or Sole Proprietor as per 

law; 

 “Qualified Bidder(s)” shall mean  Bidder(s) who have submitted Bid(s) in compliance with 

this RfP and is/are qualified as per the Eligibility Criteria pursuant to this RFP who shall be 

eligible for opening of Financial Bid; 

  “RFP” shall mean Request for Proposal (RFP) /  Bid document /  Tender document and 

shall include formats and annexures in it; 

 “Renewable Power Generator” or “RPG” shall mean Bidder declared successful 

following due process in accordance with this RfP. Any reference to the RPG shall include 

its successors, executors and permitted assigns as the context may require; 

 “Scheduled Commissioning Date” or “SCD” shall mean 12 months from the effective 

date as defined in Article 1 of PPA; 

 “Statutory Auditor” shall mean the auditor of a Company appointed under the provisions 

of the Companies Act, 1956 or Companies Act, 2013 or under the provisions of any other 

applicable governing law; 

 “Successful Bidder(s)” shall mean the RPG(s) selected by Nodal Agency pursuant to this 

RFP for implementation of Project as per the terms and condition of the RFP Documents, 

and to whom LOA has been issued; 

 “Term of PPA” shall have the meaning ascribed thereto in article 2 of PPA; 
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 “Year” shall mean 365 Days or 366 Days in case of leap year when February is of 29 

Days; 
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C. INTERPRETATIONS 

1. Words comprising the singular shall include the plural & vice versa. 

2. Bidder shall mean sole bidding entity, lead bidding entity or members of consortium/ 

joint venture.  

3. An applicable law shall be construed as reference to such applicable law including its 

amendments or re-enactments from time to time. 

4. A time of day shall save as otherwise provided in any agreement or document be 

construed as a reference to Indian Standard Time. 

5. Different parts of this contract are to be taken as mutually explanatory and 

supplementary to each other and, if there is any differentiation between or among the 

parts of this contract, they shall be interpreted in a harmonious manner so as to give 

effect to each part. 

6. MD of MPUVNL will have authority to take appropriate decision in line with guidelines 

or directions of MNRE from time to time in matters pertaining to implementation of 

feeder solarization under KUSUM-C scheme. 

7. MD of MPUVNL will have authority to interpret and take appropriate decision in matters 

pertaining to timelines or situations posing challenge in execution of awarded Projects 

for feeder solarization under KUSUM-C scheme in the State. 
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SECTION-I: INTRODUCTION 

1. INTRODUCTION: 

1.1 In reference to the KUSUM-C guidelines, Madhya Pradesh Urja Vikas Nigam Limited 

(MPUVN) on behalf of MPPMCL,  hereby invites the proposals against the RFP from 

interested bidders for development of solar power plants (SPP) of different capacities 

to meet requirement of target feeders associated with substations provided in 

Annexure 1 and as amended from time to time. Bids received for any substation not 

included in Annexure 1 of RfP as amended shall not be considered for technical or 

financial evaluation. The power should be delivered at delivery point as defined in the 

RFP. The total capacity to be allotted under this RFP is approximate 670 MW. 

1.2 Such plants near sub-stations may be primarily developed by utilizing private land-  

cultivable land, pastureland, marshland, barren or uncultivable land. It shall be sole 

responsibility of RPG to identify private land necessary for Project and arrange the 

same at applicable risk and cost. However, following must be noted: 

a) Bidders participating under Developer mode: No land proof is required as 

condition for bid participation. But, necessary land will have to be arranged by 

such Bidders at their own risk and cost within appropriate limeframe after LoA/ 

PPA, as relevant. 

b) Bidders participating under Self Development Mode: At the time of bidding, 

bidder (under self-development mode) need to own the land (part or fully) on 

which bidder (under self-development mode) is intended to set-up the solar power 

plant under KUSUM – C (feeder solarization) scheme.  

 

Bidder will also submit the land ownership (part or full) documents, on which 

setting-up of solar power plant is proposed as mentioned under the FORMAT S2: 

General Particular of Bidder.  Within sixty (60) days of execution of PPA, the 

Bidder needs to own complete piece of land required for the setting up the 

awarded capacity of solar plant under KUSUM – C (feeder solarization) scheme 

for injecting the power at selected sub-station, and the proof the same will be 

submitted to MPUVNL.   

 

Failing to submit the required land ownership documents with competent 

authority, will have right to cancel PPA/ selection of such bidders and take 

necessary action under laws of land, including forfeiture of bid security and/or 

blacklisting/ debar of such bidders to participate in any tender of MPUVNL. 
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1.3  For avoidance of any doubt, it is re-stated that the RPG (selected under Self 

Development Mode or Developer Mode) shall be solely responsible and make 

arrangements of necessary land for Project and associated infrastructure for 

development of the Project and for Connectivity with the 33/11 kV sub-station for 

confirming the evacuation of power by the Scheduled Commissioning date or COD, 

whichever is earlier, and all clearances. The RPG will be responsible for  Design, 

Supply, Construction, Erection, Testing and Commissioning, of Solar Power Project 

in accordance with the applicable Law, Grid Code, as per regulations and terms 

&conditions of the Agreement as well as Prudent Utility Practices.  

1.4  RPG shall have option to get connectivity infrastructure from Project to substation 

developed by Discom by bearing appropriate expenses towards it.  

1.5  It may be noted that BoQ estimates and specifications related to evacuation and 

connectivity infrastructure shall be approved by concerned Discom.  

1.6 The power generated from such SPP’s shall be sold to MPPMCL on the tariff 

discovered for the RPG through process defined in this RfP and conditions as 

specified in the PPA document. 

1.7 The Bidder is advised to read carefully all instructions and conditions of this RFP and 

understand the scope of work completely. All information and documents required as 

per the RFP must be furnished with the bid. Nodal Agency reserves the right to seek 

clarifications or additional submissions on submitted bids. Failure to provide the 

information and/ or documents as required shall render the Bid(s) unacceptable for 

further evaluation and may lead to rejection of the bid(s) or award of work. All Bidders 

qualifying the technical stage shall be treated at par. Financial Bid of the Bidder(s) 

qualifying at technical stage only shall be opened.  

1.8 Bidder shall be deemed to have examined the RFP, to have obtained information in 

all matters whatsoever that might affect carrying out of works in line with the scope of 

work specified in the RFP at the Bid price and to have satisfied himself of the 

sufficiency of his Bid. The Bidder shall be deemed to know the scope, nature and 

magnitude of the works and requirement of materials, equipment, tools and labour 

involved, wage structures and as to what all works Power Producer shall have to be 

complete in accordance with the RFP, irrespective of any defects, omissions or errors 

that may be found in RFP. It is assumed that Bidder has satisfied himself with the site 

conditions at the Premises of Procurer and has assessed the quantum of work 

required to comply with the RFP and PPA conditions.   
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SECTION-II: BID DETAILS 

2. BID DETAILS: 

2.1 The bidding process is for Implementation of approximate 670 MW capacity of Grid 

Connected Solar based power projects (SPPs) of different capacities under feeder 

solarization component of KUSUM-C for Sale of Solar Power to MPPMCL at various 

locations in the state of Madhya Pradesh (Annexure-1), India at the Delivery Point in 

each sub-station bus bar as follows: 

2.1.1 Connectivity cum Delivery Point shall preferably be 11 kV bus bar of 33/11 kV 

substation; however, 

2.1.2 Connectivity cum Delivery Point may be at 33 kV bus bar of 33/11 kV or higher voltage 

substation as per necessity and technical feasibility only after duly agreed upon by 

Procurer.  

2.2 Eligible applicants are the Bidder as defined under this RFP. It shall be sole 

responsibility of RPG to arrange land for concerned SPP and associated 

infrastructure. Provision for government land is not envisaged under this RfP for any 

category of Bidders. 

Note: In the event individual farmers/ group of farmers/  cooperatives/ panchayats/ 

Farmer Producer Organizations (FPO)/ Water User associations (WUA)/ Government 

agricultural institute or other agriculture related institutions, if they are not able to 

arrange equity required for setting up the SPP, they can opt for developing the SPP 

through developer(s), hereinafter also referred to as RPG, by leasing out their lands 

to such developers on mutually agreed terms and conditions of lease. 

2.3 For setting up of a SPP, concerned RPG can arrange land near substations provided 

in Annexure-1 and as amended from time to time. 

2.4 After registration on ETS portal, to access the link to participate in the bid,  bidder has 

to send an email to MPUVN with the proof of registration, organization id (issued on 

e-tender portal post registration), email-id of bidder and mobile no. of bidder, to 

MPUVN. Accordingly, MPUVN will approve downloading of tender documents from 

ETS portal and participation in subsequent processes.  

2.5 A Bidder/ RPG will not be allowed to apply for more than one solar power plant for a 
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particular 33/11 kV sub-station. The Bid of an applicant will also be disqualified if it is 

found that its owner/ proprietor/ partner/ director/ member or any of its affiliate has 

also filed application for another Bidder/ RPG for the same sub-station. 

2.6 Bidder/ RPG should ensure compliance to the MNRE’s guidelines pertaining 

solarization of feeders under KUSUM-C, dated 04.12.2020 and amended till date of 

online bid submission.  

2.7 A list of substations along with the estimated project capacity has been attached as 

Annexure 1 and as amended from time to time. The Bidders are advised to undertake 

their own due diligence before submitting of the Bid(s) as regards necessary Project 

Capacity, availability of bay/ space for bay at concerned 33/11 kV substation, RoW 

issues, if any, pertaining to connectivity and associated 11 kV or 33 kV lines and any 

other critical aspect that may have implications on implementation as well as O&M of 

concerned Project(s). MPUVNL or Procurer shall not be responsible or answerable in 

any manner for any matters related technical feasibility, implementation or O&M 

arising at any stage from Bid submission through life of concerned Project(s).    

2.8 Key Dates 

S. No. Nodal Agency Stage Date Time (Hrs.) 

1.  Date of issue of RFP 03.10.2023  

2.  Purchase of RFP Start Date 05.10.2023  23:55 

3.  Pre-Bid Meeting  17.10.2023 11:00 

4.  Purchase of RFP End Date  30.10.2023 18:00 

5.  Bid Submission End Date  30.10.2023 20:00 

6.  
Submission hard copy of required Bid 

documents 
 01.11.2023 17:00 

7.  Technical Bid & Bid Security Opening Date  03.11.2023 11:00 

8.  Financial Bid Opening Date  10.11.2023 16:00 

2.9 Connectivity with the sub-station and delivery point:  

a) SPP may be connected preferably at 11 kV bus bar of a 33/ 11 kV substation 

(Delivery Point). However, as per necessity and technical feasibility, SPP may be 

connected at 33 kV bus bas of 33/11 kV or higher voltage substation (Delivery 

Point) with due approval of Procurer(s). The selected RPG will be responsible for 

laying of dedicated 11 kV line (or 33 kV line, as applicable), getting ROW 

clearance from SPP to interconnecting sub-station, construction of bay and 

related switchgear at interconnecting sub-station where the plant is connected to 

the grid and metering is done at his own cost as per MPERC regulations/  

applicable DISCOM utility practices/  CEA standards and relevant provisions of 
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PPA. Alternatively, RPG can get the 11 kV lines (or 33 kV line, as applicable) 

constructed through DISCOM by paying the applicable cost and other charges. 

RPG will be responsible for maintaining this dedicated 11 kV line (or 33 kV line, 

as applicable).  

b) It may be noted that BoQ estimates and specifications related to evacuation and 

connectivity infrastructure shall be approved by concerned Discom. Towards this, 

Discoms shall take  applicable supervision charges from RPG for such works. 

c) In the event the bay and related switchgear is already available at the 

interconnecting substation then the associated cost as communicated by the 

DISCOM has to be reimbursed by the RPG(s) to the DISCOM. 
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SECTION-III: INSTRUCTIONS TO THE BIDDER 

3. INSTRUCTIONS TO THE BIDDER: 

3.1. MP Discoms have assessed demand on feeders targeted to be solarized under 

KUSUM-C and those feeders are mapped against respective substations.  A Bidder 

will have to bid substation-wise. Bidder shall bid for total capacity of all target feeders 

emanating from a substation. 

3.2. Substation wise estimated project capacities is listed in Annexure-1 of in this tender. 

Bidders can place only one bid for one substation. However, a Bidder may submit 

bids for multiple substations. Bid submission is to be done by paying necessary Bid 

processing fees, EMD and other fees as prescribed in in Bid Information Sheet. Bids 

received for any substation not included in Annexure 1 of RfP, as amended, shall not 

be considered for technical or financial evaluation.  

3.3. Substation wise estimated project capacities is listed in Annexure-1 of in this tender 

are approximate and indicative, which may be more accurately determined by 

Successful Bidder/ RPG after placement of LoA. In doing so, Successful Bidder/ RPG 

shall follow methodology as per MNRE’s guidelines for component-C of PM KUSUM 

scheme. 

3.4. The Bidders are allowed to participate in this tender under two categories i.e. Self-

Development Mode and Developer Mode. 

a) Self-Development Mode: Under this mode bidders belongs to Individual farmers 

/ group of farmers / cooperatives / panchayats / Farmer Producer Organisations 

(FPO)/Water User associations (WUA)/Government agricultural institute or other 

agriculture related institution are allowed to participate under this tender. No 

financial eligibility criteria are prescribed under RFP for Bidders participating 

under self-development mode. However, at the time of bidding bidder (under self-

development mode) need to own the land (part or fully) on which bidder (under 

self-development mode) is intended to set-up the solar power plant under KUSUM 

– C (feeder solarization) scheme. 

Bidder can participate either as single entity or as JV/ Consortium of two (2) 

entities eligible under self development mode. 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder 
solarization component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 24 

Bidder will also submit the land ownership (part or full) documents, on which 

setting-up of solar power plant is proposed as mentioned under the FORMAT S2: 

General Particular of Bidder.  Within sixty (60) days of execution of PPA, the 

bidder needs to own a complete piece of land which is required for the setting 

up the awarded capacity of solar plant under KUSUM – C (feeder solarization) 

scheme for injecting the power at selected sub-station, and the proof the same 

will be submitted to MPUVNL. 

Failing to submit the required land ownership documents with competent 

authority, will have right to cancel PPA/ selection of such bidders and take 

necessary action under laws of land, including forfeiture of bid security and/or 

blacklisting/ debar of such bidders to participate in any tender of MPUVNL. 

Note: If the Farmers are unable to arrange the capital/ investment/ technical 

expertise for the SPP, they may opt for Leasing of his/their land for setting up of 

SPP through a developer under Developer mode. 

b) Developer mode: The Bidders are allowed to participate in this tender as 

individual entity (Company/ LLP/ Partnership/ Sole Proprietor)  or as Bidding 

Consortium/ Joint Venture of said entities. The bidding entities should be a body 

corporate incorporated in India under the Companies Act, 1956 or 2013 including 

any amendment thereto or a Partnership Firm having executed partnership deed 

and registered as per sections 58 & 59 of the Partnership Act, 1932, as amended 

or a Limited Liability Partnership Firm (LLP) registered under section 12 of Limited 

Liability Partnership Act, 2008, as amended or registered Sole Proprietor.  

3.5. A Bidder is required to quote one tariff for total SPP capacity associated with 

all target agricultural feeders on a sub-station. Bidders bidding for multiple sub-

stations shall quote tariff separately for SPP on respective sub-stations.    

3.6. Eligibility criteria 

A. Bidders participating in Self Development Mode: No financial eligibility criteria are 

prescribed under RFP for Bidders participating under self-development mode. 

However, at the time of bidding bidder (under self-development mode) need to own 

the land (part or fully) on which bidder (under self-development mode) is intended 

to set-up the solar power plant under KUSUM – C (feeder solarization) scheme.   

B. Bidder participating in Developer Mode: These Bidders must note that for 

evaluation of qualification against Financial Eligibility Criteria, following conditions 
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shall be applicable: 

a) Bidder shall establish net-worth and turnover as required under this RFP. 

b) In-case members/ Lead Member of Consortium/ JV has referred its Affiliate to 

meet the Financial Eligibility criteria, then the same relationship with the 

Affiliate by the Bidder shall continue at least for the period of First Operational 

Year (equity lock-in period). Further, affiliate of lead member or member of 

consortium/ JV shall furnish the details, as sought in FORMAT D1: Covering 

Letter and FORMAT D6: Financial Eligibility Criteria Requirement.  

3.7. A Bidder shall not have a conflict of interest. Bidder(s) shall be disqualified in the 

SPP(s) where it has conflict of interest. In a particular SPP, the Bidder may be 

considered to have conflict of interest with one or more parties in this bidding process, 

if: 

a) A Bidder submits more than one Bid for a substation in the bidding process, either 

individually [including bid submitted as authorised representative on behalf of one 

or more Bidder(s)] or as Member of consortium/ Joint Venture. 

b) They have a relationship with each other, directly or through common third parties/ 

Affiliates, that puts them in position to have access to information about or 

influence on the Bid of another Bidder or influence the decisions of Nodal Agency 

regarding this bidding process. 

3.8. Except as required by competent authority, Nodal Agency have rights to annul/ cancel 

the Bid of Bidders who will take any assistance or support in any form from any of the 

independent consultant or consulting agency who is directly associated with Nodal 

Agency during preparation/  submission of RFP, PPA or work execution. 

3.9. Instruction to Bidders on E-Tendering 

a) For participation in e-tendering module, it is mandatory for Bidders to get 

registration on website https://www.bharat-electronictender.com. Therefore, it is 

advised to all Bidders to get register at the E-Procurement portal at the earliest. 

b) Tender documents can be downloaded from website https://www.bharat-

electronictender.com.  

c) Service and gateway charges shall be borne by the Bidders. 

d) Upon enrolment, the Bidders will be required to register their valid Digital 

Signature Certificate (DSC) of appropriate class as specified for the E-

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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Procurement system (in the name of person who will sign the proposal) in the 

form of smart card/ e-token, from any of the licensed Certifying Authority 

recognized by CCA India (e.g. Sify/ nCode/ eMudhra, etc).  

e) For further information regarding issue of Digital Signature Certificate, the Bidders 

are requested to visit website https://www.bharat-electronictender.com. Please 

note that it may take up to 3 to 5 working Days for issue of Digital Signature 

Certificate. Nodal Agency will not be responsible for delay in issue of Digital 

Signature Certificate. 

f) The Browser should be Java enabled. Java Runtime Environment (JRE) should 

be installed in the client system. This can be downloaded from the download links 

of the eProcurement System. 

g) If Bidder is participating for the first time in e- tendering, then it is advised to fulfil 

all formalities, such as registration, obtaining Digital Signature Certificate, etc. well 

in advance.  

h) Bidders are requested to regularly visit the website of MPUVNL and e-tendering 

portal for any clarification, amendments and / or extension of due date. 

i) Bidder must positively complete online e-tendering procedure at 

https://www.bharat-electronictender.com . 

j) Nodal Agency shall not be responsible in any way for delay / difficulties / 

inaccessibility of the downloading facility from the website for any reason 

whatever. 

k) Whosoever on behalf of the Bidder is submitting the tender by his Digital 

Signature Certificate, shall invariably upload the scanned copy of the authority 

letter, as well as submit the copy of the same in physical form with the offer of 

particular Bid. 

l) All Bidders are required to pay bid security as prescribed in this RFP and a copy 

of the same should be uploaded online by Bidders. 

m) After the final submission of bid, Bidder should ensure that he has received the 

acknowledgment slip and should keep this slip until opening of the Bid. If 

acknowledgment slip is not generated, it means the Bid is not submitted. 

n) During submission of bid through e-tender portal, Bidder needs to encrypt their 

technical and financial bid through two separate pass-phrases. A pass-phrase 

should be of minimum 11 characters containing at least two spaces. Pass-

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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phrases for financial and technical bid should be different.  

Both pass-phrases are to be submitted offline to MPUVNL in separate envelope 

(Writing - Technical Pass Phrase & Financial Pass Phrase) along with other 

required offline submissions, before the bid submission deadline. [EXAMPLES 

OF A PASS PHASE- “abc 375 spd” OR “I love India” OR “God is great”]. 

o) It is important to note, same pass-phrase should be submitted offline by the bidder 

to MPUVNL, as it is required to decrypt the bids. MPUVNL shall not be held liable, 

in case there is any discrepancy, between the pass-phrases used in encrypting 

of bids and the submitted in hard copy. 

3.10. The Bidders shall have to submit their Financial Bid and other required relevant 

documents/  certificates, if any, online only (duly encrypted bids) as per time schedule 

(Key dates) as mentioned in Clause 2.8. Only desired Technical Bid documents as 

prescribed in RfP shall be submitted in hard copies (original copy or print copy, as 

applicable) to reach to the office undersigned by the Key Dates. 

3.11. For any type of clarification, Bidders can visit https:/ / www.bharat-

electronictender.com and can call at help desk contact no.    From Monday to Friday 

between 10:00 AM and 6:00 PM (except Government Holidays). ETS Support Email 

Id is support@isn-ets.com. Customer Support Escalation Mobile No. is +91- 

8287663763. All these contacts are given on the Portal also. 

3.12. Bidders are advised to contact following for more information related to RFP or e-

tendering process: 

a) For RfP related queries: MP Urja Vikas Nigam Officers: Superintending 

Engineer – 0755-2553595; Executive Engineer – 9425107325 

b) Bharat Electronic Tender for E - Tendering process: Mr Rakesh Ranjan – 

8789029238 / 9717038132 

3.13. Bidder (s) may opt for training directly from the tendering portal at their own cost. 

    

  

http://www.bharat-electronictender.com/
http://www.bharat-electronictender.com/
mailto:support@isn-ets.com


Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder 
solarization component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 28 

3.14. ELIGIBILITY CRITERIA 

3.14.1. GENERAL 

A. Eligible Bidders participating in Self Development Mode:  

Eligible Bidders [hereinafter called Solar Power Generator (RPG)] for 

participation under Self Development Mode could be- individual farmers, Group 

of farmers, Cooperatives, Panchayats, Farmer Producer Organizations (FPO), 

Water User associations (WUA), Government agricultural institute or other 

agriculture related institutions. 

No financial eligibility criteria are prescribed under RFP for Bidders participating 

under self-development mode. However, at the time of bidding bidder (under self-

development mode) need to own the land (part or fully) on which bidder (under 

self-development mode) is intended to set-up the solar power plant under 

KUSUM – C (feeder solarization) scheme.  

B. Eligible Bidders participating in Developer Mode: Following could be Bidders 

eligible to participate under Developer Mode: 

a) Bidder should be a body  corporate incorporated in India under the 

Companies Act, 1956 or 2013 including any amendment thereto or a 

Partnership Firm having executed partnership deed and registered as per 

sections 58 & 59 of the Partnership Act, 1932, as amended or a Limited 

Liability Partnership Firm (LLP) registered under section 12 of Limited 

Liability Partnership Act, 2008, as amended or registered Sole Proprietor. A 

copy of certificate of incorporation, partnership deed or LLP/  Sole Proprietor 

registration, as applicable and relevant, shall be enclosed with FORMAT D2: 

General Particulars of Bidder; 

b) Bidder can form a Bidding Consoritum/ Joint Venture of two (2) Companies 

or LLPs or Partnership Firms or any combination thereof; 

c) Bidder or lead member of Bidder, in case of Consortium/ JV, should meet 

net-worth OR turnover criteria required under the RfP; and 

3.14.2. Bidder may choose to start the process of forming a special purpose vehicle 

(SPV) or Project Company at bid stage itself. However, for participation in bid, 

formation of a SPV is not required. In case a Bidder selected as a Successful 

Bidder, it can choose to incorporate a Project Company. In case a Bidder is a 

consortium/ JV, it would be required to incorporate a Project Company to sign 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder 
solarization component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 29 

the PPA. The said Project Company has to be formed within sixty (60) days from 

the issuance of LOA. Further, Bidder/ RPG shall be responsible to get all 

required clearances in the name of the Project Company, and transfer already 

obtained clearances, if any. 

Despite formation of SPV or Project Company, it is categorically stated that 

share with voting rights of Successful Bidder in SPV or Project Company shall 

not be less than 51% during 1 year as calculated from Commercial Operation 

Date of concerned Project.  

Special note:  

1. Though Partnership firms are allowed to participate in RfP, it is understood 

that Partnership firms are not eligible to form SPV or Project Company as per 

Indian laws. Concerned entities/ firms are advised to take prudent decision 

after their own due diligence in the matter. MPUVNL or its officers and 

advisors shall not be responsible for any thing in this matter. 

3.14.3. Bidder or any member of Consortium/ Joint Venture and their Affiliates having 

been blacklisted 5 years prior to bid submission date by Nodal Agency or by any 

Govt./ PSU, for whatever reasons, shall not be eligible/allowed to participate in 

this RFP. 

3.14.4. Bidders may note following: 

A. Self-development mode: Bidders participating under self- development mode, 

will have one authorized signatory/ representative for the purpose of RFP and 

subsequent award of works, if any. 

B. Developer mode: Bidders may note following: 

a) There shall be one authorized signatory for Bid. 

b) The Members of the Consortium/ JV shall nominate a Lead Member. Such 

nomination shall be supported by a power of attorney signed by all the 

Members of Consortium/ JV (and duly acknowledged by the Lead Member) 

and shall substantially be in the form set out FORMAT D5: Power of Attorney.  

c) The Lead Member shall have the authority to represent all the Members of the 

Consortium/ JV during the Bid Process.  

d) In a situation, where a consortium/ JV that is selected as a Sunccessful 

Bidder, decides not to form a Project Company, the Lead Member would be 

responsible for all the correspondence and documentation.   
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e) Bidder may meet technical Eligibility Criteria either independently or jointly as 

consortium/ join venture of maximum two members. In case Bidder is a 

Consortium/ joint venture, an agreement as per FORMAT D9: Format for 

Consortium Agreement shall be required to be furnished along with the Bid. 

In addition to this mandatory format,  Bidders participating as Consortium/ JV 

are encouraged to submit any other authentic agreement/ document relevant 

for them to be considered for their status as Consortium/ JV participating in 

response to this RfP.  

f) A Bidder, as sole bidder, shall not be allowed to reduce its equity for at least 

first operational year from COD (equity lock-in period, as applicable specific 

cases). 

g) In-case members/  Lead Member of Consortium/ Joint Venture has referred 

its Affiliate to meet the Financial Eligibility criteria, then the same relationship 

with the Affiliate by the Bidder shall continue at least for the period of First 

Operational Year (equity lock-in period). 

h) If Bidder, as consortium/ JV, is meeting financial eligibility jointly through its 

members, members of such consortium/ joint venture shall not be allowed to 

reduce their equities in respective entities for at least first operational year 

from COD (equity lock-in period, as applicable in this specific case). 

3.14.5. FINANCIAL ELIGIBILITY CRITERIA: 

1. Self-development mode - For Bidders participating and submitting bid under 

this mode (i.e. Individual farmers or Group of farmers or Cooperatives or 

panchayats or Farmer Producer Organizations (FPO) or Water User 

associations (WUA) or  Government agricultural institute or other agriculture 

related institutions), no financial eligibility requirement is prescribed under this 

RFP. 

2. Developer Mode: Following financial eligibility criteria (net-worth OR 

turnover) shall be met by Bidder based on audited annual financial 

statements. Bidders participating as consortium/ joint venture, as per RfP, can 

meet financial eligibility criteria jointly or individually through its members. 

However, such Bidder (participating as Consortium/ JV) shall not be allowed 

to reduce their equities in respective entities for at least first operational year 

from COD (equity lock-in period, as applicable in this specific case):   

a) Net-Worth of the Bidder (in case of sole bidder) or members of Consortium/ 

JV (in case of bidder as Consortium/ JV), should not be less than Rs. 1.00 
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Crore per MW for the capacity applied based on latest financial statement i.e. 

FY23.  

 Net-worth will be calculated as follows: 

 

b) Bidder (in case of sole bidder) or members of Consortium/ JV (in case of 

bidder as Consortium/ JV), should have enough liquidity to manage the fund 

requirements for the Project, which shall be assessed through average annual 

turnover of any of two (2) continuous financial years among FY21, FY22 or 

FY23 to be at least Rs. 2.00 Crore per MW for the capacity applied for each.  

Turnover means the gross amount of revenue recognised in the profit and loss 

account from the sale, supply or distribution of goods or an account of services 

rendered or both by a company/ partnership firm/ proprietorship firm during a financial 

year, but it does not include non-operational income. 

Note: In case an applicant is applying for capacity at multiple substations, the 

eligibility criteria requirement shall add up. For ex: If a Bidder applies for 1 MW each 

at 3 different substations, it has to demonstrate net-worth of Rs. 3 crore either in FY23 

(latest available FY statement), OR average annual turnover of Rs. 6 crore for any 

two continuous financial years among FY 21, FY22 or FY23 for which latest FY 

consolidated/ unconsolidated audited annual statements are available (average turn 

over either of FY21 and FY22 or FY22 and FY23). 

 

Sr 

No 

Particulars Amount 

1.  
Paid Share Capital in case of Companies/ Partnership Capital 
in case of Partnership Firm /Proprietors’ Capital in case of 
Proprietorship firm 

 

2.  Add: Reserve created out of profits  

3.  Add: Security Premium Account in case of Companies  

4.  Add: Credit Balance of Profit and Loss Account  

5.  
Add: Credit Balance of Deferred Tax Assets in case of 
Companies 

 

6.  Total  

7.  Less: Aggregate value of accumulated losses  

8.  Less: Debit Balance of Profit and Loss Account   

9.  
Less: Deferred Expenditure and Miscellaneous Expenditure not 
written-off  

 

10.  
Less: Reserves created out of revaluation of assets, write-back 
of depreciation and amalgamation 

 

11.  
Less: Debit Balance of Deferred Tax Assets in case of 
Companies 

 

12.  Net Worth  
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3.14.6. For all types of Bidders (Companies/ LLPs/ Partnership/ sole proprietor), 

computation of net worth shall be based on latest consolidated/  unconsolidated 

audited annual accounts of FY23. 

3.14.7. For all types of Bidders (Companies/ LLPs/ Partnership/ sole proprietor), 

computation of turnover shall be based on consolidated/ unconsolidated 

audited annual accounts of any two (2) continuous financial years among 

FY21, FY22 or FY23 for which latest FY consolidated/ unconsolidated audited 

annual statements are available . 

3.14.8. In relation to a Partnership Firm/ Limited Liability Partnership Firm, the Net-

worth shall be equal to Partner’s Capital in case of a Partnership Firm/Limited 

Liability Partnership Firm and Proprietor’s Capital Account in case of Sole 

Proprietor (including any reserves). The net worth shown should not be earlier 

than FY23 from the bid submission date. 

Note: 

1. For the purpose of evaluation of Bidder, a certificate from Chartered Accountant 

(CA) clearly mentioning the UDIN number etc., in support of Bidder’s claim for 

meeting the financial eligibility criteria shall be mandatorily submitted online 

(FORMAT D6: Financial Eligibility Criteria Requirement). Such certificate shall 

clearly undertake that calculation of net worth and turnover, as applicable, has 

been done in accordance with methodology prescribed in this RFP. 

2. All necessary documents pertaining the (FORMAT D6: Financial Eligibility Criteria 

Requirement), such as balance sheet, P&L account, schedules etc., will be 

submitted online and offline, for verification. 

3. For the purposes of meeting financial requirements, only latest unconsolidated 

audited annual accounts shall be used as prescribed in this RfP. However, 

audited consolidated annual accounts of the Bidder may be used for the 

purpose of financial requirements provided the Bidder has at least twenty six 

percent (26%) equity in each company whose accounts are merged in the 

audited consolidated accounts. 

3.15. CHECK-LIST: 

To ensure that the online and hard copy submission of RFP is complete in all 

respects, check-lists are required to be duly tick marked/filled for the enclosures 

which are attached with the RFP document. The requisite documents required for 
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application, are indicated in the check-list. It is essential for the Bidders to submit 

check-list duly sealed and signed with Bid. However, check-list given in RfP is 

indicative, and Bidder shall be responsible for meeting and submitting all 

information requirement as per provisions of this RFP. 

3.16. INCORPORATION OF A PROJECT COMPANY BY BIDDERS: 

a) In case a Bidder is selected as a Successful Bidder, it can choose to incorporate 

a Project Company. In case a Bidder is a consortium/ JV, it would be mandatory 

to incorporate a Project Company to sign the PPA. The said Project Company 

has to be formed within thirty (30) days from the issuance of LOA. Further, Bidder/ 

RPG shall be responsible to get all required clearances in the name of the Project 

Company, and transfer already obtained clearances, if any.  

b) The aggregate equity shareholding of the Successful Bidder in the issued and 

paid up share capital, and the voting rights of the Project Company shall not be 

less than fifty one percent (51%) up to a period of one (1) Operational Year.  

c) Further, any member of the consortium/ JV or Partner in a Partnership firm or an 

LLP, shall maintain individual equity in newly formed Company of, at least, 51% 

of its share in the bidding consortium/ JV or in the partnership deed, as the case 

may be, submitted along with the Bid, up to a period of one (1) Operational Year.  

d) The Affiliate of a Successful Bidder or in case of a Consortium/ JV, its member, 

whose financial credentials have been relied upon by the Successful Bidder to 

demonstrate Financial Eligibility, is also permitted to execute the PPA by itself or 

by forming an SPV, as the case may be. In such cases, all the obligations and 

liabilities of the Successful Bidder as set out in the Bid Documents shall apply to 

the Affiliate.  

e) In the event that the Successful Bidder, which is a single Entity, chooses not to 

incorporate any Project Company, then the shareholders of the Successful 

Bidder, as on the date of submission of the Bid, shall not decrease their ownership 

below 51% until the expiry of a period of 1 (one) year from the COD. If the 

successful bidder forms a Project Company (SPV),  the shareholders of the 

Successful Bidder, as on the date of submission of the Bid, shall continue to hold 

up to 51% of the total ownership of the Project Company (SPV), from the date of 

incorporation of SPV until the expiry of 1 (one) year from Project Commissioning 

(COD).  
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f) Any change in ownership and liabilities shall be in accordance with Article 15 

of the PPA.  
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3.17. BID SUBMISSION BY THE BIDDER: 

a) The information and/ or documents shall be submitted by the Bidder as per the 

formats specified in this document. 

b) Bid(s) that are incomplete in any respect or those that are not consistent with the 

requirements as specified in this RFP or those that do not adhere to formats 

prescribed herein, wherever specified, may be considered non-responsive. 

However, Nodal Agency reserves the right to seek additional information/ 

clarifications from the Bidders, if found necessary, during the course of evaluation/ 

processing of the Bid(s). Non-submission or delayed submission of such 

additional information or clarifications sought by Nodal Agency may be a ground 

for rejecting the Bid(s).   

c) Each format has to be duly signed and stamped by the authorized signatory of 

the Bidder. In case of a Consortium/ Join Venture, it has to be signed by 

representative of the Lead Bidder. Strict adherence to the documents required to 

be submitted as per clause 3.17 shall be ensured, failure on this account may 

lead to rejection of Bid. 

d) As relevant, the Bidder shall furnish documentary evidence in support of meeting 

eligibility criteria as indicated in this RFP to the satisfaction of Nodal Agency e.g. 

unconsolidated/ consolidated audited annual accounts in support of meeting 

financial requirement, which shall consist of unabridged annual accounts, profit 

and loss account, profit appropriation account, auditor’s report, etc., as the case 

may be. 

e) As relevant, Bidder/ Bidding Company/ Consortium/ Joint Venture should 

designate one person to represent the Bidding Company in its dealings with Nodal 

Agency. The person should be authorized to perform all tasks including, but not 

limited to providing information, responding to enquires, signing of Bid etc. The 

Bidding Company should submit, along with Bid, a Power of Attorney in original 

as per FORMAT D5: Power of Attorney for authorizing the signatory of the Bid. 

3.18. CLARIFICATIONS AND PRE-BID MEETING: 

a) The Bidder may seek clarifications or request amendments to RFP in writing, 

through e-mail to reach Nodal Agency on or before date and time mentioned in 

Bid Information Sheet. 

b) The Bidder(s) or their authorized representative(s) is / are invited to attend 

(physical or VC as may be applicable) pre-bid meeting(s), which will take place 
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on date(s) as specified in Bid information Sheet, or any such other date as notified 

by Nodal Agency. 

c) The purpose of the pre-bid meeting will be to clarify any issues regarding the 

RfP including in particular, issues raised in writing and submitted by the 

Bidder. 

d) Nodal Agency is not under any obligation to entertain/ respond to suggestions 

made or to incorporate modifications sought for. 

3.19. BID DOCUMENTS: 

Bidder need to mandatorily submit scanned copies of all formats along with 

necessary support documents ONLY on the e-tendering portal (https:/ / 

www.bharat-electronictender.com).  

However, documents/ formats/ agreements required on stamp paper, Bid 

Security (if in the form of Bank Guarantee) and such other documents/ formats 

as may be required under this RFP shall be submitted in original hard copies to 

MPUVNL as per key dates.   

Further, Bidder to note that Financial Bid shall be submitted ONLY through online 

portal. Any deviation from this shall lead to cancellation of Bid submitted by 

concerned Bidder. 

Bidders shall have to submit following documents: 

 

i. ONLINE submission by Bidders participating in Developer Mode: Scanned 

copies or proof theirof of the following documents have to be MANDATORILY 

uploaded on the e-tendering portal: 

1. FORMAT D1: Covering Letter 

2. FORMAT D2: General Particulars of the Bidder, General particulars of 

Bidder, including Certificate of Incorporation of Bidder/  Affiliate as 

applicable. 

3. FORMAT D3: Shareholding certificate for company /  partner contribution 

in a partnership firm (as applicable), bidder’s composition and ownership 

structure as per prescribed in shareholding certificate for a Company/ 

Partner contribution for an LLP certified by Director/ practicing Chartered 

Accountant/ Company Secretary and authorised signatory of the Bidder 
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(as applicable). 

4. FORMAT D4: Bid Security, if applicable in the form of bank guarantee. 

5. FORMAT D5: Power of Attorney, Original power of attorney  (on the 

stamp value of Rs.1,000/ -, as per, as applicable) issued by the Bidder 

(in case of consortium/ JV then by lead consortium/ JV member) in favour 

of the authorized person signing the Bid, in the form prescribed in this 

RFP (Power of Attorney must be supplemented by Board Resolution to 

above effect for the company incorporated under Company Act 1956 or 

Company Act-2013 OR Partnership Deed/  Agreement or such other 

equivalent documents). 

6. FORMAT D6: Financial Eligibility Criteria Requirement, Financial 

Eligibility Criteria Requirements. 

7. FORMAT D7: Format for certificate of relationship of affiliate with the 

bidder, Certificate of relationship of affiliate with the bidder, if applicable, 

supported by Board Resolution of the Affiliate. 

8. FORMAT D8: Undertaking Form, if applicable Undertaking(s) from the 

member of Consortium or Affiliate of Bidder/ Affiliate of lead member of 

Consortium, as applicable. 

9. FORMAT D9: Format for Consortium/JV Agreement for Participation in 

for Consortium/ JV Agreement, if applicable. 

10. FORMAT D10: Power of attorney in favour of lead member of the 

consortium/ JV.  

11. FORMAT D11: Declaration (for submission of Bid and acceptance of 

terms and conditions of RFP). 

12. FORMAT D12: Contract Management and Maintenance Service Charges 

13. Proof of bid processing fee submission. 

ii. OFFLINE submission of original documents by Bidders participating in 

Developer Mode: Original hard copies of the following documents have to be 

submitted to MPUVNL as per key dates: 

1. FORMAT D3: Shareholding certificate for company /  partner contribution 

in a partnership firm (as applicable), bidder’s composition and ownership 

structure as per prescribed in shareholding certificate for a Company/ 

Partner contribution for an LLP certified by Director/ practicing Chartered 
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Accountant/ Company Secretary and authorised signatory of the Bidder 

(as applicable). 

2. FORMAT D4: Bid Security, if applicable in the form of bank guarantee 

3. FORMAT D5: Power of Attorney, Original power of attorney  (on the 

stamp value of Rs.1,000/ -, as per, as applicable) issued by the Bidder 

(in case of consortium then by lead consortium member) in favour of the 

authorized person signing the Bid, in the form prescribed in this RFP 

(Power of Attorney must be supplemented by Board Resolution to above 

effect for the company incorporated under Company Act 1956 or 

Company Act-2013 OR Partnership Deed/  Agreement or such other 

equivalent documents). 

4. FORMAT D9: Format for Consortium/ JV Agreement for Participation in 

for Consortium/ JV Agreement, if applicable. 

5. FORMAT D10: Power of attorney in favour of lead member of the 

consortium/ JV. 

6. Pass-phrases for decrypting Technical Bid and Financial Bid should be 

submitted offline by the bidder to MPUVNL. 

iii. ONLINE submission by Bidders participating in Self Development Mode: 

Scanned copies or proof theirof of the following documents have to be 

MANDATORILY uploaded on the e-tendering portal: 

1. FORMAT S1: Covering Letter 

2. FORMAT S2: General Particulars of the Bidder, General particulars of 

Bidder, including Certificate of Incorporation of Bidder/  Affiliate as 

applicable. 

3. FORMAT S3: Unconditional acceptance of RFP terms and conditions 

4. FORMAT S4: Undertaking for participation under Self-Development-

Mode 

5. FORMAT S5: Bid Security, if applicable in the form of bank guarantee; 

6. FORMAT S6: Declaration, to be stamped on non – judicial stamp paper 

of minimum INR 1000 value; 

7. FORMAT S7:  Power of Attorney for authorized representative to be 

stamped on non – judicial stamp paper of minimum INR 1000 value; 
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8. FORMAT S8: Joint Bidding Agreement to be stamped on non – judicial 

stamp paper of minimum INR 1000 value, if applicable; 

9. FORMAT S9: Power of attorney in favour of lead member of the joint 

bidding to be stamped on non – judicial stamp paper of minimum INR 

1000 value, if applicable; 

10. Proof of bid processing fee submission. 

iv. OFFLINE submission of original documents by Bidders participating in Self 

Development Mode: Original hard copies of the following documents have to 

be submitted to MPUVNL as per key dates: 

1. FORMAT S1: Cover letter. 

2. FORMAT S5: Bid Security, if applicable in the form of bank guarantee; 

3. FORMAT S6: Declaration, to be stamped on non – judicial stamp paper 

of minimum INR 1000 value; 

4. FORMAT S7:  Power of Attorney for authorized representative to be 

stamped on non – judicial stamp paper of minimum INR 1000 value. 

5. FORMAT S8: Joint Bidding Agreement to be stamped on non – judicial 

stamp paper of minimum INR 1000 value, if applicable; 

6. FORMAT S9: Power of attorney in favour of lead member of the joint 

bidding to be stamped on non – judicial stamp paper of minimum INR 

1000 value, if applicable 

7. Pass-phrases for decrypting Technical Bid and Financial Bid should be 

submitted offline by the bidder to MPUVNL. 

v. Hard or scan (soft) copy of RfP document and its amendments and corrigenda 

are NOT REQUIRED to be submitted online or offline. 

3.20. METHOD OF BID SUBMISSION 

a) Except for the hard copy submission to MPUVNL as required under the RfP, 

bidders are required to mandatorily submit technical bid, along with all 

relevant documents as detailed in Clause 3.19 above, online at e-tendering 

portal.  

b) Financial Bid shall be submitted only through online mode with due encryption 

through passphrase. ONLINE BID PORTAL SHALL ALERT A BIDDER TWO (2) 

TIMES TO CHECK IF HE HAS SUBMITTED ONLINE FINANCIAL BID. Failure to 
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submit correct online financial bid shall be sole responsibility of Bidder. 

c) For hard copy submission, the Bidder has the option of sending necessary 

documents either by registered post or by speed post or by hand delivery, so 

as to reach Nodal Agency by deadlines as per key dates. Nodal Agency shall 

not be responsible for any delay in receipt of the required hard copies of 

documents as prescribed under this RfP. It should be noted that except online 

Financial Bid, no other envelope/document should contain any information/ 

document relating to Financial Bid. Nodal Agency shall not be responsible for 

premature opening of the Financial Bid in case of non-compliance of above. 

In such non-compliances, competent authority may reject bid of such Bidders 

at any stage without any liability on Nodal Agency or its advisors.  

d) In case of hard copy submission (as applicable): All pages of the Bid  and 

any other document executed on non-judicial stamp paper, forming part of the 

Bid and corrections in the Bid, if any, must be signed by the authorized 

signatory on behalf of the Bidder. In case of a Joint Bidding or Consortium/ 

JV, it has to be signed by representative of the Lead Bidder. It is clarified that 

the same authorized signatory shall sign all pages of the Bid. Further, any 

published document submitted with the Bid shall be signed by the authorized 

signatory. 

e) In case of online bid submission:  In terms of Section 3 and 3A of chapter-

II and Section 4, 5 and 6 of chapter-III of the Information Technology Act, 

2000, as amended,  digitally signed documents shall be treated equivalent to 

affixing hand written signature of authorized signatory of the Bidder. Such 

documents may not require hand-written signature of authorized signatory. 

3.21. BID DEADLINE: 

a) The Bidder should submit the online Bid on or before the time schedule mentioned 

in Bid Information Sheet. 

3.22. VALIDITY OF BID: 

a) The bid shall remain valid for a period of one hundred and eighty (180) Days from 

the date of bid deadline and will be called the Bid Validity Period for this tender. 

In case, Successful Bidder/ RPG is revoking or cancelling his offer or varying any 

term & conditions in regard thereof or not accepting Letter of Award (“LOA”), 

Nodal Agency shall forfeit Bid Security and take other necessary action as 

specified in the RFP. The date of issuance of LOA shall be intimated by the Nodal 
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Agency to the Successful Bidder. In exceptional circumstances if LOA is not 

issued to the Successful Bidder(s), the Nodal Agency may solicit the Bidder's 

consent to an extension of the period of Bid Validity Period by 90 days.  

3.23. COST OF BIDDING: 

a) The Bidder shall bear all the costs associated with the preparation and 

submission of his offer, Nodal Agency in any case will not be responsible or liable 

for these costs, under any conditions. The Bidder shall not be entitled to claim 

any costs, charges and expenses of and incidental to or incurred by him through 

or in connection with submission of Bid even though Nodal Agency may elect to 

modify/ withdraw the invitation of Bid. 

3.24. BID SECURITY: 

3.24.1. Bidder is required to submit Bid Security at a rate of INR 1 lakh per MW or 

part thereof through NEFT/ RTGS in the account of MPUVNL or in the form 

of bank guarantee as per prescribed format in this RFP. Scanned copy of 

bid security shall be uploaded online at e-tendering portal at the time of 

submission of Bid and original hard copy of bid security, if in the form of bank 

guarantee, shall be submitted to MPUVNL along with hard copies of bid 

documents as required in RFP.  

 

Notwithstanding other rights or actions Nodal Agency in accordance with provisions 

of this RFP or law, Nodal Agency shall forfeit Bid Security if: 

 

a) a Bidder withdraws/ revokes or cancels or unilaterally varies his Bid in any manner 

during the Bid Validity Period specified in the RFP document. 

b) Successful Bidder fails to accept the LOA or submits the PBG of needful value in 

the stipulated time.  

c) Successful Bidder fails to sign the PPA within the indicated timelines, unless there 

is default/ delay from Procurer or Govt. of Madhya Pradesh. 

3.24.2. Bid Security shall be returned to all other Bidders except Successful 

Bidder, within fifteen (15) Days from date of opening of Financial Bid. The 

Bid Security of the Successful Bidder will be returned at the earliest after 

submission of PBG of required value as per RFP or signing of PPA, 

whichever is later. 
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3.24.3. Bidders placing Bid for more than one Project may furnish individual Bid 

Security desired for each Project or single bid security for the combined 

capacity as they may choose.     

3.25. OPENING OF BID - Online: 

Technical Bid of the Bidders for evaluation purpose, shall be opened online at the 

mentioned date and time in Key Dates as mentioned under 2.8. 

Financial Bids of the Qualified Bidders will be opened online at the mentioned date 

and time in Key Dates as mentioned under clause no. 2.8. 

3.26. RIGHT TO WITHDRAW THE RFP AND TO REJECT ANY BID: 

a) This RFP may be withdrawn or cancelled by the Nodal Agency at any time without 

assigning any reasons thereof. The Nodal Agency further reserves the right, at its 

complete discretion, to reject any or all of the Bids without assigning any reasons 

whatsoever and without incurring any liability on any account. 

b) The Nodal Agency reserve the right to interpret the Bid submitted by the Bidder 

in accordance with the provisions of the RFP and make its own judgment 

regarding the interpretation of the same. In this regard the Nodal Agency shall 

have no liability towards any Bidder and no Bidder shall have any recourse to the 

Nodal Agency with respect to the selection process. 

c) Bid(s) that are grossly incomplete in any respect or those that are significantly 

inconsistent with the requirements as specified in this RFP or those that do not 

adhere to formats prescribed herein, wherever specified, may be considered non-

responsive. However, Nodal Agency reserves the right to seek additional 

information/ clarifications from the Bidders, if found necessary, during the course 

of evaluation /processing of the Bid(s). Non-submission or delayed submission of 

such additional information or clarifications sought by Nodal Agency may be a 

ground for rejecting the Bid(s). Strict adherence to the documents required to be 

submitted as per Section VI shall be ensured, failure on this account may lead to 

rejection of Bid. 

d) Nodal Agency reserves its right to vary, modify, revise, amend or change any of 

the terms and conditions of the RFP before Bid Deadline. The decision regarding 

acceptance of Bid by Nodal Agency will be full and final. 

3.27. ZERO DEVIATION: 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder 
solarization component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 43 

a) Bidder is to ensure compliance of all provisions of the RFP and submit their 

Bid accordingly. Bid with any deviation to the RFP conditions shall be liable 

for rejection without any explanation. 

3.28. EXAMINATION OF BID DOCUMENT: 

a) Before submission of Bid, Bidder is required to carefully examine the technical 

specification, terms and conditions of RFP/Agreement, and other details 

relating to envisaged work as per the RFP. 

b) The Bidder shall be deemed to have examined the RFP and Agreement, to 

have obtained information on all matters whatsoever that might affect the 

execution of the Project activity and to have satisfied himself as to the 

adequacy of his Bid. The Bidder shall be deemed to have known the full 

scope, nature and magnitude of the work and related supplies and the 

requirements of material and labour involved etc. and as to all supplies he has 

to complete in accordance with the RFP. 

c) Bidder is advised to submit the Bid on the basis of conditions stipulated in the 

RFP. Bidder’s standard terms and conditions, if any for what-so-ever reasons, 

will not be considered. The cancellation/ alteration/ amendment/ modification 

in RFP shall not be accepted by Nodal Agency and shall invite rejection of 

such Bid(s). 

d) Bid not submitted as per the instructions to Bidder is liable to be rejected. Bid 

shall confirm in all respects with requirements and conditions referred in this 

RFP or its amendments, if any. 

3.29. CHANGE IN LAW  

a) Change in Law shall have the meaning ascribed thereto in Article 12 of the 

PPA 

3.30. TAXES AND DUTIES: 

a) The Financial Bid should include all taxes and duties etc., if any. Power 

Producer shall be entirely responsible for all taxes, duties, license fees, etc. 

All taxes shall be payable by the Power Producer. However, if any new 

change in tax/ duty and cess is effected in the period after the Financial Bid 

Submission Deadline the same shall be dealt in accordance with Article 12 of 

the PPA.  
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3.31. PROGRESS REPORT: 

a) Power Producer shall have to commission the Project within twelve (12) 

Months from the effective date.  The Power Producer shall submit monthly 

progress report to Nodal Agency in the prescribed proforma to be designed in 

discussion with Nodal Agency till the COD. Nodal Agency shall have the right 

to depute his/ their representatives to ascertain the progress at the premises 

of work of the Power Producer. 

3.32. FORCE MAJEURE: 

a) For purpose of this RFP, force majeure shall mean an event beyond the 

control of the Power Producer and not involving his fault or negligence and 

not foreseeable, in its contractual capacity. Such events may include but are 

not restricted to Acts of God, wars or revolutions, fires, floods, epidemics, 

quarantine restriction, fright embargoes, site clearance etc. Whether a force 

majeure situation exists or not, shall be decided by Nodal Agency and its 

decision shall be final and binding on the Power Producer and all other 

concerned. 

b) In the event that the Power Producer is not able to perform his obligations 

under this Agreement on account of force majeure, he will be relieved of his 

obligations during the force majeure period.  

c) If a force majeure situation arises, the Power Producer shall promptly notify 

Nodal Agency and Power Procurer both in writing, not later than three (3) 

Days from the date such situation arises (in case, communication is not 

possible to Nodal Agency, Power Producer shall notify Nodal Agency not later 

than one (1) Days from the day when communication system will be restored). 

The Power Producer shall notify Nodal Agency and Power Procurer not later 

than three (3) Days of cessation of force majeure conditions. After examining 

the cases and associated facts, Nodal Agency shall decide and grant suitable 

additional time for the completion of the work, if required. 

d) Failure of such Power Producer in timely intimating Nodal Agency will 

suspend its right for any relief otherwise eligible under such force majeure 

conditions. 

3.33. APPLICABLE LAW: 

a) The Agreement shall be interpreted in accordance with the laws of India. 
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3.34. SETTLEMENT OF DISPUTE: 

a) If any dispute of any kind whatsoever arises between Nodal Agency and the 

Power Producer in connection with or arising out of the Agreement including 

without prejudice to the generality of the foregoing, any question regarding 

the existence, validity or termination, the parties shall seek to resolve any such 

dispute or difference by mutual consent. 

b) If the parties fail to resolve, such a dispute or difference by mutual consent, 

within forty five (45) Days of its arising, then the dispute shall be referred by 

either party by giving notice to the other party in writing of its intention to refer 

to arbitration conducted under the provisions of the “Madhya Pradesh 

Madhyastham Adhikaran Adhiniyam, 1983”. The decision of MP Madhyastha 

Adhikaran Adhiniyam shall be final and binding up on the parties. The 

language of the arbitration proceedings and that of the documents and 

communications between the parties shall be English. All the dispute will be 

settled in the High Court of MP. No arbitration proceedings will commence 

unless such notice is given. 

c) Notwithstanding any reference to the arbitration herein, the parties shall 

continue to perform their respective obligations under the Agreement unless 

they otherwise agree. 

d) Cost of arbitration shall be borne as per the award of the arbitration. 

3.35. LANGUAGE: 

a) All documents, drawings, instructions, design data, calculations, operation, 

maintenance and safety manuals, reports, labels and any other data shall be 

in Hindi/English Language. The Agreement and all correspondence between 

the Nodal Agency and the Bidder shall be in Hindi/English language. 

3.36. AMENDMENT: 

a) Nodal Agency reserves the right to modify, amend or supplement RFP 

documents including all formats and annexures at any time. Bidder are 

advised to follow and keep track of Nodal Agency website for updated 

information till the selection of Bidder. No separate notifications will be issued 

for such notices/amendments/clarification etc. in the print media or 

individually. Nodal Agency shall not be responsible and accountable for any 

consequences to any party. 
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3.37. SEVERABILITY: 

a) It is stated that each paragraph, clause, sub-clause, schedule or annexure of 

this contract shall be deemed severable, and, in the event of the 

unenforceability of any paragraph, clause sub-clause, schedule or the 

remaining part of the paragraph, clause, sub-clause, schedule annexure & 

rest of the contract shall continue to be in full force and effect. 

3.38. PREFERENCE: 

a) Unless specifically provided in RfP, there is no relaxation in terms of any 

conditions of the RFP or Bid Processing Fee or Bid Security or PBG for any 

Bidder participating in Self Development Mode or in Developer Mode (private 

company or State or Central company/ agency). 

b) The bid processing fees will be paid to MPUVNL in following account (through 

RTGS/ NEFT) and proof of the same shall be mailed to MPUVNL as well as 

submitted with online bid: 

i. Account Holder Name: M. P. Urja Vikas Nigam Ltd. 

ii. Bank Name: ICICI Bank Ltd. 

iii. Bank Branch Address: Shivaji Nagar, Bhopal 

iv. Account No.: 656501700049 

v. IFSC Code: ICIC0006565 

vi. MICR Code: 462229012 

 

3.39. TAX EXEMPTIONS: 

a) Nodal Agency will extend possible cooperation to Power Producer in availing 

any tax exemptions. However, the responsibility of availing any such 

exemptions, if any, would rest with the Power Producer. 

3.40. FRAUD AND CORRUPTION 

The Power Producers, suppliers and contractors and their sub-contractors under 

the contracts are required to observe the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this, the Nodal 

Agency: 

a) Defines, for the purpose of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving or soliciting, directly 
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or indirectly, of anything of value to influence improperly the actions of 

another party; 

ii. “fraudulent practice” is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads or attempts to 

mislead, a party to obtain a financial or other benefit or to avoid an 

obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv.     “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is  

aa) deliberately destroying, falsifying, altering or concealing of evidence 

material to the investigation or making false statements to 

investigators in order to materially impede a Nodal Agency’s 

investigation into allegations of a corrupt, fraudulent, coercive or 

collusive practice; and/ or threatening, harassing or intimidating any 

party to prevent it from disclosing its knowledge of matters relevant 

to the investigation or from pursuing the investigation; 

or 

ab) acts intended to materially impede the exercise of the Nodal 

Agency’s inspection and audit rights. 

b) will reject a proposal for award if it determines that the Successful Bidder 

recommended for award has, directly or through an agent, engaged in 

corrupt, fraudulent, collusive, coercive or obstructive practices in competing 

for the contract in question; 

c) will sanction a firm or individual, including declaring ineligible, either 

indefinitely or for a stated period of time, to be awarded a contract if it at any 

time determines that the firm has, directly or through an agent, engaged in 

corrupt, fraudulent, collusive, coercive or obstructive practices in competing 

for, or in executing, a contract; and 

d) will have the right to require that the provision be included in Bidding 
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Documents and in contracts, requiring Bidders, suppliers, and contractors 

and their sub-contractors to permit the Nodal Agency to inspect their 

accounts and records and other documents relating to bid submission and 

contract performance and to have them audited by auditors appointed by the 

Nodal Agency. 

3.41. DEBARRED FROM PARTICIPATING IN NODAL AGENCY’S TENDER 

a) Agency reserves the right to carry out the performance review of each Bidder 

from the time of submission of Bid onwards. In case it is observed that a 

Bidder has not fulfilled its obligations in meeting the various timelines 

envisaged, in addition to the other provisions of the RFP, such Bidder may be 

debarred/ blacklisted from participating in Nodal Agency’s any future tender/  

RFP for a period of five (5) years. 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization 
component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 49 

SECTION IV: BID EVALUATION 

4. BID EVALUATION: 

4.1. THE EVALUATION PROCESS COMPRISES THE FOLLOWING FIVE STEPS: 

a) Step I - Responsiveness check of Technical Bid and Evaluation of Bidder’ fulfilment 

of Eligibility Criteria described in Section-I & III. 

b) Step II - Evaluation of Financial Bid 

c) Step III – Identification of Financially Qualified Bidder and filling required bucket 

d) Step IV – Selection of Successful Bidder.  

4.2. RESPONSIVENESS CHECK OF TECHNICAL BID: 

The Technical Bid submitted by Bidder (both the hard copies of required documents and 

the online Bid) shall be scrutinized to establish responsiveness to the requirements laid 

down in the RFP. However, subject to decision of competent authority, if there is any 

difference between hard copy and online copy, the online version of submitted Bid and 

associated documents will prevail.  

Any of the following may cause the Bid to be considered “Non-responsive” and liable to be 

rejected, at the sole discretion of Nodal Agency, subject to sufficient justification and 

decision of competent authority: 

a) Bid not submitted in prescribed formats. 

b) Bid that are incomplete, i.e. not accompanied by any of the applicable and required 

formats; 

c) Bid not accompanied by contents of as per RfP; 

d) Bid not signed by authorized signatory and / or stamped in the manner indicated in 

this RFP; 

e) Material inconsistencies in the information / documents submitted by the Bidder 

affecting the Eligibility Criteria; 

f) Information not submitted in the formats specified in this RFP; 

g) Bid being conditional in nature; 

h) Bid not received by the Bid Deadline; 

i) Bid having conflict of interest; 
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j) Bidder makes any misrepresentation; 

k) Any other act of Bidder which may be unlawful for the purpose of this RFP. 

l) Bid submitted is not in requisite format(s). 

 Each Bid shall be checked for compliance with the submission requirements set forth 

in this RFP before the evaluation of Bidder’s fulfilment of Eligibility Criteria is taken up.  

4.3. QUALIFIED BIDDER(S) SELECTION: 

a) Bid qualifying in as per Eligibility Criteria shall only be evaluated in this stage. 

b) Bidders who have submitted Bid(s) in compliance with this RfP and meet the 

necessary Eligibility Criteria for a Project(s) as per RFP would be termed as 

Qualified Bidders and only their online Financial Bid would be considered and 

evaluated. 

c) All Bidder whose Bid is found in compliance with this RfP and qualifying Eligibility 

Criteria shall be placed as equal for concerned Project.  

d) Bidder shall quote the fixed tariff for the entire term of the PPA with effect from the 

COD in the Financial Bid. The Quoted Tariff shall be in (Rupees/ Unit) up to two (2) 

decimal places.  

4.4. EVALUATION OF FINANCIAL BID AND DECLARATION OF SUCCESSFUL 

BIDDERS 

4.4.1. From among Qualified Bidders, bucket filling methodology shall be followed for 

selection of Successful Bidders up to 670 MW solar projects at the most 

competitive tariff:   

a) The financial bid of Qualified Bidder(s) shall be opened on https://www.bharat-

electronictender.com Portal.   

b) A Bidder is required to quote one tariff for a Project i.e. total SPP capacity associated 

with all target feeders on a sub-station. Bidders bidding for multiple sub-stations shall 

quote tariff separately for SPPs on respective sub-stations.  

c) Qualified Bidders quoting lowest tariff (L-1) for a substation shall be declared Financially 

Qualified Bidder (FQB) for the substation. Tariffs of FQBs shall remain valid up to 6 

months from date of opening of Financial Bid. 

d) FQBs for respective concerned substations shall be arranged in ascending order. Only 

those FQBs in ascending order of tariff, which fall within 670 MW bucket, shall be 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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declared Successful Bidders, subject to meeting following criteria: 

a. Least of all lowest rates discovered for concerned substations is reasonable and 

acceptable to MPUVNL in light of prevailing market conditions; 

b. Maximum rate for filling 670 MW bucket is not higher than 10% of such least of all 

lowest rates discovered for concerned substations.  

e) For Substations (s), where two or more Qualified Bidders quoted the same tariff, 

the preference shall be given in following order: 

aa) Bidder with higher Net-Worth shall be given preference; 

bb)  Bidder with higher annual turnover shall be given preference. 

   

4.4.2. Waitlisted Bidder: A Financially Qualified Bidder (FQB) not declared by 

MPUVNL as Successful Bidder, who willingly offers to execute Projects under 

this RfP till rate validity period of up to 6 months, shall be categorized as 

Waitlisted Bidder. At sole discretion of MPUVNL and subject to rate validity 

period of up to 6 months, such Waitlisted Bidders may be allocated Project(s) 

as deemed necessary for implementation in accordance with terms and 

conditions of this RfP and associated PPA.    

4.5. DECISION AS PER CONVENIENCE  

This RfP is for selection of Successful Bidders who would implement ambitious feeder 

solarization under component-C of PM KUSUM scheme.  

a) Notwithstanding anything contained in this RfP, competent authority shall have following 

rights without any obligation or answerability to Bidders: 

a. decide on acceptable range of rates for Projects under this RfP,  

b. decide on capacity to be awarded under this RfP 

c. decide on extra capacity to be awarded to Waitlisted Bidders 

d. cancel or terminate tendering process at convenience without assigning any reason 

at any stage of tendering process. 

b) Notwithstanding anything contained in this RfP, competent authority shall have rights of 

negotiation with willing Bidders meeting criterion laid under Cl. 4.4.1(d)(b), to execute 

projects at a particular rate or range of rates as may be decided by competent authority 

without any obligation or answerability to any Bidder.  
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4.6. AWARD OF CONTRACT TO SUCCESSFUL BIDDER 

a) Nodal Agency shall provide LOA to the Successful Bidder. The date of issuance of LOA 

shall be intimated by the Nodal Agency to the Successful Bidder. 

b) The Successful Bidder has to accept the LOA and submits PBG in favour of the procurer 

of required value within sixty (60) days from the date of issuance of LOA, the Nodal 

Agency reserves the right to annul/ cancel the LOA of the Successful Bidder. 

c) In case Nodal Agency cancels the LOA issued to the Successful Bidder due to its non-

compliance or successful bidder fails to sign the PPA within the stipulated timeline, the 

capacity of such bidder will be withdrawn and bid security of the bidder will be forfeited 

and/or the bidder will be debarred/ blacklisted from participating in MPUVN RFPs /  

tenders for a period of five (5) years. 

d) In case, if none of the waitlisted bidder(s) is interested in taking the Project, then Nodal 

Agency will take appropriate action. 

e) Nodal Agency at its own discretion, has the right to reject any or all the Bid without 

assigning any reason whatsoever at any stage of tendering process. 

4.7. Performance Bank Guarantee: 

a) The power producer shall provide Performance Bank Guarantee (PBG) of Rs. 5 Lakh/  

MW to procurer within thirty (30) days from date of issue of Letter of Award. Managing 

Director of MPUVNL can further extend this timeline by another thirty (30) days 

maximum. Details of such extensions shall be informed to the Board of MPUVNL. 

b) The PBGs submitted by successful bidder shall be valid for a period of fifteen (15) 

months from the date of issuance of LOA for the SPP. Managing Director of MPUVNL 

can further extend this time- line by another thirty (30) days maximum. Details of such 

extensions shall be informed to the Board of MPUVNL.  

c) The PBG will be returned to the power producer immediately after successful 

commissioning of solar power plant, after taking into account any adjustments/ 

recoveries, including penalties due to delay in commissioning. 

4.8. Signing of PPA 

a) The signing of PPA by the power producer (s) with the Procurers shall happen within 

60 days of issuing the LOA on the basis of Project Capacity. Managing Director of 

MPUVNL can further extend this timeline by another thirty (30) days maximum. Details 

of such extensions shall be informed to the Board of MPUVNL. Any delay in PPA 

execution due to reasons attributable to Procurer or Govt. of Madhya Pradesh shall be 
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deemed adjusted by Procurer in counting of above timelines without necessity of any 

formalization or regularization either by Nodal Agency or by Procurer or Govt. of MP.  

b) Preferably, individual PPA shall be signed by a Successful Bidder with Procurer for each 

Project at corresponding tariff discovered through competitive bidding in accordance 

with this RfP.  

However, PPAs for a group of Projects can be executed between Procurer and 

concerned Successful Bidder(s) as per mutual agreement and arrangement in that 

behalf for ease of commercial and contractual transactions. In such cases, technical 

arrangement of concerned Projects shall be ensured  and complied with individually. 

Necessary provisions in this regard may be incorporated in PPA as relevant duly agreed 

between Procurer and concerned Successful Bidder(s).      

c) The selected RPG is required to sign PPA with the Procurer in line with the timeline 

given in the RFP. In case, the selected RPG fails to execute the PPA within the 

stipulated time period, except for reasons attributable to Procurer or Govt. of MP, the 

RPG will be penalized according to the RFP.  

d) The term of the PPA shall be in line with Article 2 of the PPA. The Procurer will be 

obliged to buy the power in line with Clause 4.3 of the PPA. 

e) However, the power producer is required to achieve a minimum generation as per 

Clause 4.3 of the PPA subject to a minimum CUF of 15% on annual basis during the 

PPA period. 

4.9. Shortfall in minimum generation:  

a) For shortfall in generation on annual basis below minimum CUF (15%), penalty of 75% 

of PPA tariff for generation shortfall below 15% on annual basis shall be levied. 

b) While accounting this shortfall, periods of grid unavailability beyond 50 hours or period 

of force majeure shall be discounted to provide a level playing field to RPG. 

c) Detailed treatment of shortfall in generation/ minimum generation shall be in accordance 

with provisions of PPA. 

4.10. Commissioning  

a) The selected power producer shall commission the solar power plant within twelve (12) 

months from the effective date as specified in article 5 of PPA. The power producer may 

commission the SPP during this period of twelve (12) months and the applicable tariff 

shall be in accordance to Article 9 of the PPA.  A duly constituted Committee of DISCOM 

officials will physically inspect the Plant in not more than 03 days from the date of 
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receiving a call from the power producer and certify successful commissioning of the 

plant. In case any power producer fails to achieve this milestone, except for reasons 

attributable to Procurer or Govt. of Madhya Pradesh, the Procurer shall encash the 

Performance Bank Guarantee (PBG) in the manner as specified in Article 4 of PPA.  

4.11. In case any PBG, BG (if available) is utilized, partly or fully, towards recovery/ adjustment 

of LD/ penalty, the same shall be replenished to its original value and validity period within 

seven (7) Days of written communication on this behalf from Nodal Agency or procurer to 

Power Producer. 
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SECTION V – FINANCIAL BID  

 

To be filled submitted online only 

 

1. Given below is a SAMPLE FORMAT in which the financial bid for each bidding Project/ sub-

station will be submitted ONLINE only (Please DO NOT fill this offline and DO NOT submit this 

with hard copy of bid). 

2. Financial Bid format for each substation has to be prepared in desired format separately by 

completing all entries required in the table, including tariff at which Bidder wants to apply for 

concerned Project/ substation i.e. given below table is to be prepared separately for each 

Project/ substation that a Bidder is interested to bid for. [Example: It a Bidder is interested to 

place bid for any 5 Projects/ substations of their choice, then, 5 such tables shall be prepared 

separately for individual Project/ substation]. 

3. Subsequently, Bidder is advised to single PDF file of financial Bid formats of all interested 

Projects/ substations and upload it at ONLINE portal at desired place in online portal. 

4. Financial Bid of only Qualified Bidders for each Project/ substation shall be considered and 

evaluated for identification of Financially Qualified Bidder for concerned Project/ substation 

 

 

* This tariff to be submitted ONLINE only. This tariff shall be fixed for 25 years from 

commercial operation date.  

 

ONLINE BID PORTAL SHALL ALERT A BIDDER TO CHECK IF HE HAS SUBMITTED 

ONLINE FINANCIAL BID. Failure to submit correct online financial bid shall be sole 

responsibility of Bidder 

  

1.  Sub-station  

2.  Block  

3.  Village  

4.  Tahsil  

5.  Vidhan Sabha number and name  

6.  District  

7.  Discom  

8.  Bidding Capacity (kW)  

9.  Tariff (INR/ kWh)*  
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SECTION VI: FORMATS TO BE SUBMITTED BY BIDDERS PARTICIPATING IN SELF 

DEVELOPMENT MODE 

 

(Relevant formats to be submitted by Individual farmers or Group of farmers or Cooperatives or 

panchayats or Farmer Producer Organizations (FPO) or Water User associations (WUA) or 

Government agricultural institute or other agriculture related institutions applying under self-

development mode for KUSUM-C (feeder solarization) projects) 
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CHECK LIST FOR BIDDERS PARTICIPATING UNDER SELF DEVELOPMENT MODE 

 

Under this self-development mode, bidder will be individual farmers/ group of farmers/ 

cooperatives/ panchayats/ Farmer Producer Organisations (FPO)/ Water User associations 

(WUA)/ Government agricultural institute or other agriculture related institutions can develop the 

solar power plant under KUSUM – C (feeder solarization) scheme in Madhya Pradesh, on their 

own land, to deliver power on selected sub-station 

 

Checklist for ONLINE submission 

Sr. No. Particular Format No. 

Document 

uploaded online 

(Yes/ No) 

1.  Covering Letter S1  

2.  General Particulars of the Bidder S2  

3.  Unconditional acceptance of RFP terms and 

conditions 
S3  

4.  Undertaking for participation under Self-

Development-Mode 
S4 

 

5.  Bid Security, if applicable in the form of BG S5  

6.  Declaration  S6  

7.  Power of Attorney; in favour of lead member S7  

8.  Format for consortium agreement S8  

9.  Land availability certificate from Collector (if 

applicable) 
S9 

 

 

 

 

2. Checklist for OFFLINE/ HARD copy submission  

Sr. No. Particular 
Format 

No. 

Document 

uploaded 

online (Yes/ 

No) 

1.  Covering Letter S1  

2.  General Particulars of the Bidder S2  

3.  Unconditional acceptance of RFP terms and conditions S3  

4.  
Undertaking for participation under Self-Development-

Mode S4  

5.  Bid Security, if applicable in the form of BG S5  

6.  Declaration  S6  
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Signature of authorized signatory of Bidder 

Name:  

 

  

Sr. No. Particular 
Format 

No. 

Document 

uploaded 

online (Yes/ 

No) 

7.  Power of Attorney; in favour of lead member S7  

8.  Format for consortium agreement S8  

9.  
Land availability certificate from Collector (if 

applicable) 
S9  
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FORMAT S1: Covering Letter 
(Applicable to Individual farmers or Group of farmers or Cooperatives or panchayats or Farmer 
Producer Organizations (FPO) or Water User associations (WUA) or Government agricultural 

institute or other agriculture related institutions applying under self-development mode) 
 
 

Ref. No. _____________ (Please insert RfP No)                                     Date: 

___________ 

From: _____________ (Insert name and address of Bidder) 

Tel.: __________  

E-mail:_____________ 

To:  

Superintending Engineer 
Madhya Pradesh Urja Vikas Nigam Limited 
(A Government of Madhya Pradesh Enterprise) 
Urja Bhawan, Link Road No. 2,  
Shivaji Nagar, Bhopal - 462016 
 

Sub: Request for Proposal (RFP) for Selection of renewable power generator (RPG) setting 
up of Grid connected Solar based Power Plants (SPP) for feeder solarization component 
under PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, India, for sale 
of power to MPPMCL. 

Dear Sir, 

a) We, the undersigned _________ [insert name of the Bidder] having read, examined 

and understood in detail the Request for Proposal (RFP) for Design, Engineering, 

Supply, Installation, Testing and Commissioning including construction of bay and 

related switchgear at sub-station along with Comprehensive Operation & Maintenance 

(for twenty-five (25) Operational Years of Grid Connected Solar based Power Plants 

(SPPs) of aggregate capacity of approximate 670 MW under feeder solarization 

component of PM KUSUM-C scheme at various locations in the state of Madhya 

Pradesh, India for Sale of Solar Power to MPPMCL at the Delivery Point in each 

substation [i.e. preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as 

per necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 

kV or higher voltage substation with due approval of Procurer(s)] at various locations in 

the state of Madhya Pradesh, India, hereby submit our Bid comprising of Financial 

Bid and Technical Bid. We confirm that neither we nor any of our Affiliate (if 

applicable) has submitted Bid other than this Bid directly or indirectly in response to 

the aforesaid RFP. 
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b) We give our unconditional acceptance to the RFP attached thereto, issued by 

Madhya Pradesh Urja Vikas Nigam Limited, as amended. As a token of our 

acceptance to the RFP, the same have been initialled by us and enclosed to the Bid. 

We shall ensure that we execute such RFP as per the provisions of the RFP and 

provisions of such RFP shall be binding on us. 

c) Projects 

We are pleased to submit our bid for the following substations as mentioned in table1 
below: 

Sr 
No 

District Tehsil Village 
Feeder 
name 

Substation 
Name 

Capacity 
quoted  
(in kW) 

       

       

       

       

       

 

d) Bid Security 

We have submitted/ enclosed Bid Security as prescribed in this RfP. 

e) Acceptance 

We hereby unconditionally and irrevocably agree and accept that the decision made by 
Nodal Agency in respect of any matter regarding or arising out of the RFP shall be binding 
on us. We hereby expressly waive any and all claims in respect of Bid process. 

We confirm that there are no litigations or disputes against us, which materially affect our 
ability to fulfil our obligations with regard to execution of projects of capacity offered. 

f) Familiarity with Relevant Indian Laws & Regulations 

We confirm that we have studied the provisions of the relevant Indian laws and regulations 
as required to enable us to submit this Bid and execute the RFP, in the event of our 
selection as Successful Bidder. We further undertake and agree that all such factors as 
mentioned in RFP have been fully examined and considered while submitting the Bid.  

We undertake that we have satisfied ourselves with the site conditions of the projects and 
our proposed financial bid takes into consideration the existing site conditions. 

g) Contact Person 

Details of the contact person are furnished as under: 

Particulars Description 

Name  

Designation  

 
1 Please insert the rows according to the number of applied sub-stations by bidder. 
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Company/ Group/ Individial  

Address  

Phone Nos.  

E-mail address  

 
We confirm that our bid shall remain valid for a period of one hundred and eighty (180) 
Days from Bid Deadline. We are enclosing herewith covering letter, processing fee and Bid 
Security and technical documents as per applicable containing duly signed formats as 
desired by you in the RFP for your consideration. 

It is confirmed that our Bid is consistent with all the requirements of submission as stated 
in the RFP and subsequent communications from Nodal Agency. The information 
submitted in our Bid is complete, strictly as per the requirements stipulated in the RFP and 
is correct to the best of our knowledge and understanding. We would be solely responsible 
for any errors or omissions in our Bid. We confirm that all the terms and conditions of our 
Bid are valid for acceptance for a period of one hundred and eighty days, confirm that we 
have not taken any deviations, so as to be deemed non-responsive. 

 

Signature 

Name: 

(Individual farmer or authorized Person in whose name Power of Attorney is issued in case 

bidder is group of farmers/ cooperatives/ panchayats/ Farmer Producer/ Organisations 

(FPO)/ Water User associations (WUA)/ Government agricultural institute or other 

agriculture) 
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FORMAT S2: General Particular of Bidder 
 
(Applicable to Individual farmers or Group of farmers or Cooperatives or panchayats or Farmer 
Producer Organizations (FPO) or Water User associations (WUA) or Government agricultural 
institute or other agriculture related institutions applying under self-development mode) 

General Particulars of Bidder 

2.  Name of the Bidder  

3.  

Type of Bidders  
(Individual farmers or Group of farmers or Cooperatives 
or panchayats or Farmer Producer Organizations (FPO) 
or Water User associations (WUA) or farmers setting up 
SPP in their own lands or Government agricultural 
institute or other agriculture related institutions) 

 

4.  

Land ownership documents (please insert more rows, if required): 

District Tehsil Village 
Sub-

station 
Name 

Bidding 
Capacity 
(in kW) 

Area of 
Land 

Owned 
(in 

Hectare) 

Is land ownership 
document attached 

(Yes/ No) 

3.1        

3.2        

3.3        

3.4        

3.5        

5.  
PAN No. of Bidder (or authorised representative)- attach 
a copy of PAN  

 

6.  
Aadhaar of Bidder (or authorised representative)- attach 
a copy of Aadhaar 

 

7.  Bidder’s full address of communication   

8.  E-mail  

9.  
Authorized Contact Person(s) with name, designation, 
full address and Mobile Phone No., E-mail address to 
whom all references shall be made. 

 

10.  

Has the Bidder been debarred/ blacklisted in preceding 5 
years from bid submission date by any Govt. Dept./ 
undertaking for undertaking any work 

 

 

(Signature of Authorized Signatory) 

Name:   
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FORMAT S3: Unconditional acceptance of RFP terms and conditions 
 

Undertaking on unconditional compliance and adherence with RfP Documents 

(Applicable to Individual farmers or Group of farmers or Cooperatives or panchayats or Farmer 
Producer Organizations (FPO) or Water User associations (WUA) or Government agricultural 
institute or other agriculture related institutions applying under self-development mode) 

 

                                                                                                                         Date:   /     /20___ 

To, 
Superintending Engineer, 
MP Urja Vikas Nigam Limited 
Urja Bhawan,  
Link road no-2, Shivaji Nagar,  
Bhopal- 462016 

 

Ref.: RfP No: ____/_____/_____ dated ______ 

Dear sir 

We have carefully read and understood terms and conditions of above referenced RFP (no. 

___/____/___/_____ dated _______) and associated PPA and their corrigenda/  addenda/  

amendments issued from time to time before bid submission end date (collectively called as  

“RfP Documents”). 

We declare and undertake to unconditionally accept and abide by terms and conditions of RfP 

Documents during bidding process and after award of work to us, as relevant. 

 

 

 

(Signature of Authorized Signatory) 

Name:  
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FORMAT S4: Undertaking for participation under Self-Development-Mode 
 

(Applicable to Individual farmers or Group of farmers or Cooperatives or panchayats or Farmer 
Producer Organizations (FPO) or Water User associations (WUA) or Government agricultural 
institute or other agriculture related institutions applying under self-development mode) 
To, 

Chief Engineer, 

MP Urja Vikas Nigam Limited 

Urja Bhawan,  

Link road no-2, Shivaji Nagar,  

Bhopal- 462016 

 

Ref.: RfP No: ___/____/_____/_____ dated ____  

Dear sir 

With reference to above RFP and associate and associated PPA and their corrigenda/addenda/  

amendments issued from time to time before bid submission end date (collectively called as “RfP 

Documents”), I/  we declare, undertake and accept the following: 

1. My/ Our participation against this RfP is as individual farmer/ Group of farmers/ Cooperatives/  

Panchayats/ Farmer Producer Organizations (FPO)/ Water User associations (WUA)/  

Government agricultural institute or other agriculture related institutions. 

2. Authorized signatory and representative for this bid is Ms./Mrs./Mr. __________  

3. I/ we own full or part of land near to the sub-stations, on which solar power plant(s) for which 

we are bidding under this RfP, will be set-up by me/ us, 

4. In case owned land is not sufficient to set-up the plant, then I/ we shall arrange necessary 

contiguous land in accordance with RfP provisions and implement project awarded to me/ us 

in accordance with conditions of power purchase agreement.  

5. I/ we commit and undertake that, failure to implement project for issues related to land 

availability shall make us liable for suitable action, by competent authority, under provisions 

of RfP documents or under provisions of relevant laws.   

(Signature of Authorized Signatory) 

Name  
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FORMAT S5: Bid security 
(To be stamped on non – judicial stamp paper of minimum INR 1000) 

(Applicable to Individual farmers or Group of farmers or Cooperatives or panchayats or Farmer 
Producer Organizations (FPO) or Water User associations (WUA) or Government agricultural 
institute or other agriculture related institutions applying under self-development mode) 
 

To be submitted as per format given in RfP, if applicable. 
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FORMAT S6: Declaration 
(Applicable to Individual farmers or Group of farmers or Cooperatives or panchayats or Farmer 

Producer Organizations (FPO) or Water User associations (WUA) or Government agricultural 

institute or other agriculture related institutions applying under self-development mode) 

(To be stamped on non – judicial stamp paper of minimum INR 1000 value) 

Ref. no.: ___/____/____/_____ dated ____ 

I/ We have carefully read and understood the Terms and Conditions of the RFP and agree to 
abide by them. I/ We accept and undertake, the following statements that, 

5. I/ We have carefully read and understood terms and conditions of above referenced RFP  and 

associated PPA and their corrigenda/  addenda/  amendments issued from time to time before 

bid submission end date (collectively called as  “RfP Documents”). In case, at any stage of 

bidding process or after award of work, our bid or award of work is found non-compliant with any 

provisions of RfP Documents or  any of our undertakings/  declarations are found wrong/  

unsolicited/  misrepresented/  unfulfilled, we unconditionally declare and undertake to accept, 

without any responsibility/  accountability/  implications/  liabilities/  obligations on anyone other 

than us, decision of competent authority as appropriate, including rejection of our bid and/  or 

cancellation of award of work, without prejudice to any other rights that competent authority may 

be entitled to exercise as per law or under provisions of RfP documents 

6. I/ We have, in last 5 years, not been Black listed or debarred or otherwise for any Supply of 

Goods /  Services /  Works by any Ministry /  Department /  PSU of Central Government /  Any 

of the State Government(s), anytime /  anywhere in the Country or have failed to execute any 

previous work of MPUVNL. 

7. I/ We solemnly undertake that, the responsibility of execution of the Work as per the terms and 

conditions of the RFP/  Contract Agreement shall be entirely ours.  

8. Except as required by nodal agency, we/  I have not taken support from any of the independent 

Consultant or Consulting Agency who is associated with Nodal Agency in any form while 

preparing RFP. 

9. I/ We are aware that, I/ we should ensure compliance to the all MNRE’s order/ rule/ guidelines 
pertaining to KUSUM – C till date. 

 

If this Declaration is found to be incorrect or if any RFP Condition is found violated by us, then 
without prejudice …………….. (Insert Bidder’s Name) including our Members, shall be 
blacklisted/ suspended/ debarred from participating in upcoming tenders issued by any 
department of MP State Government for a period of 5 years from the date of default as notified by 
MP Urja Vikas Nigam Limited. and the Proposal to the Extent of Acceptance /  anytime during 
Execution of Assignment may be cancelled. 

 

(Signature of Authorized Signatory) 

Name & Address:  
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FORMAT S7: Power of Attorney 
(Applicable to Group of farmers or Cooperatives or panchayats or Farmer Producer 
Organizations (FPO) or Water User associations (WUA) or Government agricultural institute or 
other agriculture related institutions applying under self-development mode) 

(To be stamped on non – judicial stamp paper of minimum INR 1000 value) 

a) Power of Attorney to be provided by the Bidder in favour of its representative as evidence 

of authorized signatory’s authority. 

b) Know all men by these presents, we (name and address of the registered office of the Bidder 

as applicable) do hereby constitute, appoint and authorize Mr./ Ms. (name & residential 

address) who is presently employed with us and holding the position of  ___________ as our 

true and lawful attorney, to do in our name and on our behalf, all such acts, deeds and things 

necessary in connection with or incidental to submission of our Bid for Selection of Solar Power 

Developer for Design, Engineering, Supply, Installation, Testing and Commissioning including 

construction of bay and related switchgear at sub-station along with Comprehensive Operation 

& Maintenance (for twenty-five (25) Operational Years of Grid Connected Solar based Power 

Plants (SPPs) of aggregate capacity of approximate ___ MW for Sale of Solar Power to 

MPPMCL at the delivery point in each substation  at various locations in the state of Madhya 

Pradesh, India  in response to the RFP No. _________ Dated: ___/   /   issued by Nodal 

Agency including signing and submission of the Bid and all other documents related to the Bid, 

including but not limited to undertakings, letters, certificates, acceptances, clarifications, 

guarantees or any other document which the Nodal Agency may require us to submit. The 

aforesaid Attorney is further authorized for making representations to the Madhya Pradesh 

Urja Vikas Nigam Limited and providing information /  responses to Nodal Agency 

representing us in all matters before Nodal Agency and generally dealing with Nodal Agency in 

all matters in connection with Bid till the completion of the bidding process as per the terms of 

the above mentioned in RFP. 

c) We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this 

Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall be 

binding on us and shall always be deemed to have been done by us. 

d) All the terms used herein but not defined shall have the meaning ascribed to such terms 

under the RFP. 

 

_________________________ 

Signed by the within named  
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(Insert the name of the executant) 

through the hand of 

Mr_______________ 

duly authorized by the all signees to issue such Power of Attorney 

Dated this _________ day of__________ 

Accepted 

______________________________ 

Signature of Attorney 

Name: 

Address: 

Aadhar Card/ PAN Card Number: 

Attested 

_________________________________ 

(Signature of the executant) 

Name: 

Address of the Attorney: 

Aadhar Card/ PAN Card Number: 

____________________________________________________ 

Signature and stamp of Notary of the place of execution 

Common seal of ___________has been affixed in my/ our presence pursuant to Board of 

Director’s Resolution dated

  

WITNESS 

_______________________ 

(Signature) 

Name: 

Address, 

Aadhar Card/ PAN Card Number: 

 

(Signature)  

Name: 
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Address, 

Aadhar Card/ PAN Card Number: 
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FORMAT S8: Format for Joint Bidding Agreement 
 
(Applicable to Group of farmers, Cooperatives, Panchayats, Farmer Producer Organizations 
(FPO), Water User associations (WUA)) 

Joint Bidding Agreement Format for Participation in 
“Request for Proposal (RFP) 

For Selection of Solar Power Developer  
For 

Design, Engineering, Supply, Installation, Testing and Commissioning including 

construction of bay and related switchgear at sub-station along with Comprehensive 

Operation & Maintenance (for twenty-five (25) Operational Years of Grid Connected 

Solar based Power Plants (SPPs) of aggregate capacity of approximately 670 MW 

under feeder solarization component of PM KUSUM-C scheme at various locations in 

the state of Madhya Pradesh, India, for Sale of Solar Power to MPPMCL at the delivery 

point at concerned substations in Madhya Pradesh, India.  

 

(To be stamped at non judicial stamp paper of minimum INR 1000) 

 

THIS JOINT BIDDING AGREEMENT is entered into on this ___ day of _____ 20____. 

AMONGST 

__________________________ (name of member who is assigned to power of attorney) and 
having its registered its registered office/ residence at_______________________ (Hereinafter 
referred to as the “First Part” or “Lead Member” which expression shall, unless repugnant to 
the context include its successors and permitted assigns) 

 AND 

__________________________(name of all members) Having its residence/ registered office 
at __________________________________________________________. (Hereinafter 
referred to as the “Second Part” or “Member” which expression shall, unless repugnant to the 
context include its successors and permitted assigns). 

The above-mentioned parties of the First and Second are collectively referred to as the 
“Parties” and each is individually referred as a “Party”. 

WHERE AS, 

i. Madhya Pradesh Urja Vikas Nigam Ltd. (hereinafter referred to as the “MPUVNL” which 
expression shall, unless repugnant to the context or meaning thereof, include its administrators, 
successors and assigns) has invited applications (the “Applications”) by its RFP No: 
………….. Dated /   /     for award of the rate contract/  work under “Selection of Solar Power 
Developer for Design, Engineering, Supply, Installation, Testing and Commissioning including 
construction of bay and related switchgear at sub-station along with Comprehensive Operation 
& Maintenance (for twenty-five (25) Operational Years of Grid Connected Solar based Power 
Plants (SPPs) of aggregate capacity of approximately ____ MW for Sale of Solar Power to 
MPPMCL at the delivery point in each substation  at various locations in the state of Madhya 
Pradesh, India (hereinafter called “Project (s)”) and Selection of Solar Power Developer for the 
same. 

ii. The Parties are interested in jointly bidding for the Project as members of Group of farmers/ 
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Cooperatives/ Panchayat/ Farmer Producer Organizations (FPO)/ Water User associations 
(WUA) in accordance with the terms and conditions of the RFP document and other bid 
documents in respect of the Project, and 

iii. It is a necessary condition under the RFP document that, the members of Group of farmers/ 
Cooperatives/ Panchayat/ Farmer Producer Organizations (FPO)/ Water User associations 
(WUA) shall enter into a joint bidding agreement and furnish a copy thereof with the Application. 

NOW IT IS HEREBY AGREED as follows:  

Definitions and Interpretations 

In this agreement, the capitalized terms shall, unless the context otherwise require, have the 

Meaning ascribed thereto under the above mentioned RFP.  

1. Joint Bidding Agreement 

The Parties do hereby irrevocably constitute a joint bidding agreement (the “Joint Bidding 
Agreement”) for the purposes of jointly participating in the Bidding Process. The Parties hereby 
undertake to participate in the Bidding Process in a Project Group as per  

FORMAT S7: Power of Attorney of this RFP, only through this Group of farmers/ Cooperatives/ 
Panchayat/ Farmer Producer Organizations (FPO)/ Water User associations (WUA), and not 
individually and/ or through any other consortium constituted for this RFP, either directly or 
indirectly or through any of their Affiliate(s). 

2. Role of the Members 

The Members hereby undertake to perform the roles and responsibilities as described below: 

a) The Member agree to submit bid as Group of farmers/ Cooperatives/ Panchayat/ Farmer 

Producer Organizations (FPO)/ Water User associations (WUA) for following Substations: 

Sr 
No 

District Tehsil Village Feeder 
name 

Substation 
Name 

Capacity 
quoted (in 

kW) 

       

       

       

       

       

 

b) First Part shall have the power of attorney from all members of Group of farmers/ Cooperatives/ 

Panchayat/ Farmer Producer Organizations (FPO)/ Water User associations (WUA) for 

conducting all business for and on behalf of the Group of farmers/ Cooperatives/ Panchayat/ 

Farmer Producer Organizations (FPO)/ Water User associations (WUA) during the Bidding 

Process and after its selection as Successful Bidder. 

c) First Part would be responsible and obligated for successful execution of all work awarded to 

them by MPUVNL and in no circumstances the same shall be the responsibility of Second Part. 

Pursuant to selection of Successful Bidder as per criteria delineated in the RFP, all obligations 

as per RFP shall be borne by the First Part.  
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d) Second Part shall work in accordance with roles and responsibilities assigned to them by First 

Part as a part of their internal understanding. 

e) Members of Group of farmers/ Cooperatives/ Panchayat/ Farmer Producer Organizations 

(FPO)/ Water User associations (WUA) have agreed and documented clearly stated roles and 

responsibilities between First Part and Second Part for execution of work awarded by MPUVNL. 

3. Termination 

This Agreement shall be effective from the date hereof and shall continue in full force and effect 
until the Bid Validity Period of Award and further in accordance with the LOA subsequently issued 
if bid arrives as successful. However, in case the Group of farmers/ Cooperatives/ Panchayat/ 
Farmer Producer Organizations (FPO)/ Water User associations (WUA) is either not pre-qualified 
for the Project or does not get selected for Award of the work, the Agreement will stand 
terminated in case the Applicant is not pre-qualified. 

4. Miscellaneous 

This Joint Bidding Agreement shall be governed by laws of India. The Parties acknowledge and 
accept that this Agreement shall not be amended by Parties without the prior written consent of 
the MPUVNL. Party of First Part would decide on the representative of joint bidding agreement at 
MPUVNL. 

IN WITNESS WHERE OF THE PARTIES ABOVE NAMED HAVE EXECUTED AND DELIVERED 
THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 

 

SIGNED, SEALED AND DELIVERED 
For and on behalf of First Part or  
Lead Member by: 

 

 

SIGNED, SEALED AND DELIVERED 
For and on behalf of Second Part or 
Member: 

(Signature) 
 

(Signature) 

(Name & Designation) 
 

(Name & Designation) 

(Organization Name) 
 

(Organization Name) 

(Address) 
 

(Address) 

In Presence of: 
 

In Presence of: 

Witness -1 
 

Witness -1 

Witness -2 
 

Witness -2 
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FORMAT S9: Power of attorney in favour of lead member of the joint bidding 

 

(To be submitted by each member of joint bidding) 

(To be stamped as per the stamp act of the state where the document is made, minimum INR 

1000 value stamp paper) 

 

 

Whereas Madhya Pradesh Urja Vikas Nigam Ltd. (MPUVNL) has invited applications (the 

“Applications”) by its RFP No: ………….. Dated: ____/   /  for Selection of RPGs for Design, 

Engineering, Supply, Installation, Testing and Commissioning including construction of bay and 

related switchgear at sub-station along with Comprehensive Operation & Maintenance (for 

twenty-five (25) Operational Years of Grid Connected Solar based Power Plants (SPPs) of 

aggregate capacity of ____ MW under feeder solarization component of PM KUSUM-C scheme at 

various locations in the state of Madhya Pradesh, India, for Sale of Solar Power to MPPMCL at 

the Delivery Point in each substation [i.e. preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. 

However, as per necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 

kV or higher voltage substation with due approval of Procurer(s)] (hereinafter called “Project”) 

 

Whereas, …………………….., …………………….., and …………………….. (collectively the 

Consortium/ JV) being Members of the Consortium/ JV and having signed a Joint Bidding 

Agreement dated [●], are interested in submitting a Bid in accordance with the terms and conditions 

of the Request for Proposal (RFP) and the other Bid Documents, and 

 

Whereas, it is necessary for the Members of the Consortium/ JV to designate one of them as the 

Lead Member with all necessary power and authority to do for and on behalf of the Consortium/ 

JV, all acts, deeds and things as may be necessary in connection with the Consortium's/ JV’s bid 

for the Unit(s) and its execution. 

 

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS 

 

a) We, …………………….., having our registered office at …………………….., and 

…………………….., having our registered office at …………………….., (hereinafter collectively 

referred to as the Principals) do hereby irrevocably designate, nominate, constitute, appoint and 

authorise …………………….. having its registered office at …………………….., being one of the 

Members of the Consortium/ JV, as the Lead Member and true and lawful attorney of the 
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Consortium/ JV (hereinafter referred to as the Attorney). We hereby irrevocably authorize the 

Attorney (with power to sub-delegate) to conduct all business for and on behalf of the Consortium/ 

JV, and any one of us, during the Bid Process, including undertaking all acts required for the 

submission of the Bid in accordance with the terms and conditions of the RFP. Additionally, we 

also authorise the Lead Member to do any other acts or submit any information and documents 

related to the above Bid submission, to do on our behalf and on behalf of the Consortium/ JV, all 

or any of such acts, deeds or things as are necessary or required or incidental to the submission 

of its Bid for the Unit(s), including but not limited to signing and submission of all applications, 

undertakings and other documents and writings, participate in bidders and other conferences and 

respond to queries, if required. In the event the Consortium/ JV is awarded the Project Documents 

for developing the Units, we authorise the Lead Member to submit information/ documents, sign 

and execute contracts and undertakings consequent to acceptance of the Bid of the Consortium/ 

JV in relation to the incorporation of the SPV and generally to represent the Consortium/ JV in all 

its dealings with RUMSL, and/ or any other Government Agency or any Person, in all matters in 

connection with or relating to or arising out of the Consortium's/ JV’s Bid for the Unit(s) and/ or 

upon award thereof till incorporation of the SPV. 

 

b) AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 

done or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred 

by this Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise 

of the powers hereby conferred shall and shall always be deemed to have been done by us/ 

Consortium/ JV. 

 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS …………………. DAY OF ……………, 2022 

 

For …………………….. 

(Signature) 

 

…………………….. 

Name: 

Designation: 

Organization Name: 

 

For …………………….. 

(Signature) 
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…………………….. 

Name: 

Designation: 

Organization Name:  

 

 

(To be executed by authorized signatories of the Members of the Consortium/ JV, except the Lead 

Member) 

 

Witnesses: 

 

1. 

(Signature) 

Name: 

Designation: 

Organization Name: 

 

2. 

(Signature) 

Name: 

Designation: 

Organization Name: 

 

 

(Notarised) 

Accepted 

…………………………… 

 

(Signature of the authorized signatory of the Lead Member) 

 

(Name, Title and Address of the Attorney) 

 

Instructions: 

 

(1) The mode of execution of the Power of Attorney should be in accordance with the procedure, if 

any, laid down by the applicable law and the charter documents of the executant(s) and when it is 
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so required, the same should be under common seal affixed in accordance with the required 

procedure. 

 

(2) Also, wherever required, the Members should submit for verification the extract of the charter 

documents and documents such as a board or shareholders' resolution/ power of attorney in favour 

of the person executing this Power of Attorney for the delegation of power hereunder on behalf of 

the Member of the Consortium/ JV. 
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SECTION VII: FORMATS TO BE SUBMITTED BY BIDDERS PARTICIPATING IN 

DEVELOPER MODE 

Bidder should be a body corporate incorporated in India under the Companies Act, 1956 or 2013 

including any amendment thereto or a Partnership Firm having executed partnership deed and 

registered as per sections 58 & 59 of the Partnership Act, 1932, as amended or a Limited Liability 

Partnership Firm (LLP) registered under section 12 of Limited Liability Partnership Act, 2008, as 

amended or registered Sole Proprietor.  
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CHECK LIST FOR BIDDERS  

Bidder should be a body corporate incorporated in India under the Companies Act, 1956 or 2013 

including any amendment thereto or a Partnership Firm having executed partnership deed and 

registered as per sections 58 & 59 of the Partnership Act, 1932, as amended or a Limited Liability 

Partnership Firm (LLP) registered under section 12 of Limited Liability Partnership Act, 2008, as 

amended or registered Sole Proprietor. 

 

 

1. Checklist for ONLINE submission 

Sr. No. Particular Format No. 

Document 

uploaded online 

(Yes/ No) 

10.  Covering Letter D1  

11.  General Particulars of the Bidder D2  

12.  Shareholding certificate D3  

13.  Bid Security, if applicable in the form of BG D4  

14.  Power of attorney for authorized signatory on 

appropriate value stamp paper 
D5 

 

15.  Financial eligibility criteria D6  

16.  Relationship with affiliate D7  

17.  Undertaking from Affiliate of Bidder/ Lead 

Member/ Member of Consortium/ JV, as 

applicable 

D8 

 

18.  Consortium/ JV Agreement Format D9  

19.  Power of attorney in favor of lead member of 

consortium/ JV 
D10 

 

20.  Declaration D11  

21.  Contract Management and Maintenance Service 

Charges 

D12  

22.  Proof of Bid Processing Fee Submission -  

 

 

 

2. Checklist for OFFLINE/ HARD copy submission 

Sr. No. Particular 
Format 

No. 

Document 

uploaded 

online (Yes/ 

No) 

10.  Shareholding certificate D3  

11.  Bid Security, if applicable in the form of BG D4  
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Signature of authorized signatory of Bidder 

Name:   

Sr. No. Particular 
Format 

No. 

Document 

uploaded 

online (Yes/ 

No) 

12.  
Power of attorney for authorized signatory on 

appropriate value stamp paper 
D5  

13.  Consortium/ JV Agreement Format D9  

14.  
Power of attorney in favor of lead member of 

consortium/ JV 
D10  

15.  
Pass-phrases for decrypting Technical Bid and 

Financial Bid 
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FORMAT D1: Covering Letter 
 
(The covering letter should be on the Letterhead of the Bidder/ Lead Member of 

Consortium/ JV) 

 

Ref. No. _____________ (Please insert RfP No)                             Date: ___________ 

From: Insert name and address of Bidder) 

Tel.: __________  

E-mail:_____________ 

To,  

Superintending Engineer 

Madhya Pradesh Urja Vikas Nigam Limited 

(A Government of Madhya Pradesh Enterprise) 

Urja Bhawan, Link Road No. 2,  

Shivaji Nagar, Bhopal - 462016 

 

Sub: Request for Proposal (RFP) for Selection of renewable power generator (RPG) setting 

up of Grid connected Solar based Power Plants (SPP) for feeder solarization component under 

PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, India, for sale of power 

to MPPMCL. 

Dear Sir, 

h) We, the undersigned _________ [insert name of the Bidder] having read, examined 

and understood in detail the Request for Proposal (RFP) for Design, Engineering, 

Supply, Installation, Testing and Commissioning including construction of bay and 

related switchgear at sub-station along with Comprehensive Operation & Maintenance 

(for twenty-five (25) Operational Years of Grid Connected Solar based Power Plants 

(SPPs) of aggregate capacity of approximate 670 MW under feeder solarization 

component of PM KUSUM-C scheme at various locations in the state of Madhya 

Pradesh, India for Sale of Solar Power to MPPMCL at the Delivery Point in each 

substation [i.e. preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as 

per necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 

kV or higher voltage substation with due approval of Procurer(s)] at various locations in 

the state of Madhya Pradesh, India, hereby submit our Bid comprising of Financial 

Bid and Technical Bid. We confirm that neither we nor any of our Affiliate (if 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization 
component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 81 

applicable) has submitted Bid other than this Bid directly or indirectly in response to 

the aforesaid RFP. 

i) We give our unconditional acceptance to the RFP attached thereto, issued by 

Madhya Pradesh Urja Vikas Nigam Limited, as amended. As a token of our 

acceptance to the RFP, the same have been initialled by us and enclosed to the Bid. 

We shall ensure that we execute such RFP as per the provisions of the RFP and 

provisions of such RFP shall be binding on us. 

j) Projects 

We are pleased to submit our bid for the following substations as mentioned in table2 

below: 

Sr 
No 

District Tehsil Village 
Feeder 
name 

Substation 
Name 

Capacity 
quoted  
(in kW) 

       

       

       

       

       

 

k) Bid Security 

We have submitted/ enclosed Bid Security as prescribed in this RfP. 

l) Acceptance 

We hereby unconditionally and irrevocably agree and accept that the decision made by 

Nodal Agency in respect of any matter regarding or arising out of the RFP shall be binding 

on us. We hereby expressly waive any and all claims in respect of Bid process. 

We confirm that there are no litigations or disputes against us, which materially affect our 

ability to fulfil our obligations with regard to execution of projects of capacity offered. 

m) Familiarity with Relevant Indian Laws & Regulations 

We confirm that we have studied the provisions of the relevant Indian laws and regulations 

as required to enable us to submit this Bid and execute the RFP, in the event of our selection 

as Successful Bidder. We further undertake and agree that all such factors as mentioned in 

RFP have been fully examined and considered while submitting the Bid.  

 
2 Please insert the rows according to the number of applied sub-stations by bidder. 
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We undertake that we have satisfied ourselves with the site conditions of the projects and 

our proposed financial bid takes into consideration the existing site conditions. 

n) Contact Person 

Details of the contact person are furnished as under: 

Particulars Description 

Name  

Designation  

Company  

Address  

Phone Nos.  

E-mail address  

 

We confirm that our bid shall remain valid for a period of one hundred and eighty (180) Days 

from Bid Deadline. We are enclosing herewith covering letter, processing fee and Bid 

Security and technical documents as per applicable containing duly signed formats as 

desired by you in the RFP for your consideration. 

It is confirmed that our Bid is consistent with all the requirements of submission as stated in 

the RFP and subsequent communications from Nodal Agency. The information submitted in 

our Bid is complete, strictly as per the requirements stipulated in the RFP and is correct to 

the best of our knowledge and understanding. We would be solely responsible for any errors 

or omissions in our Bid. We confirm that all the terms and conditions of our Bid are valid for 

acceptance for a period of one hundred and eighty days, confirm that we have not taken any 

deviations, so as to be deemed non-responsive. 

Dated the _____ day of ___________ 2022 

Thanking you, 

We remain, 

Yours faithfully, 

(Signature of Authorized Person in whose name Power of Attorney/ Board Resolution) 

Name:  

Designation: 

Organization Stamp: 
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FORMAT D2: General Particulars of the Bidder  
 

1. Name of the Bidder  

2.  
Type of Bidders  
(Company/ Limited Liability Partnership (LLP) firm/ 
Partnership Firm/ Sole Proprietor) 

 

3.  
Is proof for the bidder eligibility is attached  
(e.g. certificate of incorporation etc.) 

Yes/ No 

4.  Address for communication  

5.  E-mail  

6.  Website  

7.  
Authorized Contact Person(s) with name, designation, 
Address and Mobile Phone No., E-mail address/  Fax No. 
to whom all references shall be made 

 

8.  Year of Incorporation (as applicable)  

9.  
Have the Bidder/ Company debarred/ blacklisted in 
preceding 5 years from bid submission date by any Govt. 
Dept. /  undertaking for undertaking any work 

Yes/ No 

10.  
Reference of any documentation formation attached by 
the Bidder other than specified in the RFP. 

 

11.  
Whether the Bidder wishes to form a 
Project Company for execution of work 

Yes/ No 

12.  Bidder is listed in India (as applicable) Yes/ No 

13.  GSTIN No. (if Applicable)  

14.  PAN No.  

15.  
Certificate of Incorporation of Bidder/  Affiliate (as 
applicable) enclosed 

Yes/ No 

16.  
Partnership deed for LLPF/  Sole Proprietor registration 
(as applicable) enclosed 

Yes/ No 

 

_____________________________ 

(Signature of Authorized Signatory) 

 

Name:  

Designation: 

Organization Stamp: 
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FORMAT D3: Shareholding certificate for company / partner contribution in a 
partnership firm (as applicable) 

 

(To Be Issued by CA/ Statutory Auditor’s on letterhead of CA/ Statutory Auditor) 

SHAREHOLDING CERTIFICATE FOR COMPANY 

Name of the Equity 
holder 

Type and 
Number of 

shares owned 

% of equity 
holding 

Extent of Voting 
rights 

    

    

    

    

  

OR 

PARTNER CONTRIBUTION IN A PARTNERSHIP FIRM 

Name of Partner Capital Contribution (Rs) % of Ownership in the Firm 

   

   

   

   

  

 

_______________________________ 

(Signature of Authorized Signatory) With Stamp 

 

 

__________________________________ 

(Signature of Company Secretary/ Director/ Chartered Accountant) 
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FORMAT D4: Bid Security 
 
 

 

(To be stamped on non – judicial stamp paper of minimum INR 1000) 

 

Ref._______________ Bank Guarantee No. ______________________ 

Date:____________ 

 

In consideration of the [Insert name of the Bidder] (hereinafter referred to as Bidder) 

submitting the response to RFP for Selection of Renewable Power Generators (RPGs) for 

Implementation of approximate 670 MW of Grid Connected Solar PV Systems for Sale of 

Solar Power to MPPMCL under feeder solarization component of PM KUSUM-C at various 

locations in the state of Madhya Pradesh, India in response to the RFP No. ________ 

Dated__________ issued by Madhya Pradesh Urja Vikas Nigam Limited (hereinafter 

referred to as Nodal Agency) and Nodal Agency considering such response to the RFP 

of[insert the name of the Bidder] as per the terms of the RFP, the[insert name & address of 

bank] hereby agrees unequivocally, irrevocably and unconditionally to pay to Nodal Agency 

at [Insert Name of the Place from the address of Nodal Agency] forthwith on demand in 

writing from Nodal Agency or any Officer authorized by it in this behalf, any amount upto 

and not exceeding Rupees [Insert amount] only, on behalf of M/s. [Insert name of the 

Bidder]. 

This guarantee shall be valid and binding on this Bank up to and including [insert date of 

validity in accordance with this RFP] and shall not be terminable by notice or any change 

in the constitution of the Bank or the term of Agreement or by any other reasons whatsoever 

and our liability hereunder shall not be impaired or discharged by any extension of time or 

variations or alternations made, given, or agreed with or without our knowledge or consent, 

by or between parties to the respective Agreement. 

Our liability under this Guarantee is restricted to Rupees (Rupees________only). Our 

Guarantee shall remain in force until [insert date of Bid Validity in accordance with this 

RFP]. Only Nodal Agency shall be entitled to revoke this Guarantee till _____ [Insert date 

which is 30 days after the date in the preceding sentence]. 

The Guarantor Bank hereby agrees and acknowledges that only the Nodal Agency shall 

have a right to revoke this BANK GUARANTEE in part or in full, as it may deem fit. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition 
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to the written demand by Nodal Agency, made in any format, raised at the above mentioned 

address of the Guarantor Bank, in order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without restriction or 

conditions and notwithstanding any objection by [Insert name of the Bidder] and/or any 

other person. The Guarantor Bank shall not require Nodal Agency to justify the invocation 

of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against Nodal 

Agency in respect of any payment made hereunder. 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the 

courts at Bhopal shall have exclusive jurisdiction. The Guarantor Bank represents that this 

BANK GUARANTEE has been established in such form and with such content that it is fully 

enforceable in accordance with its terms as against the Guarantor Bank in the manner 

provided herein. 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, 

Amalgamation, restructuring or any other change in the constitution of the Guarantor Bank. 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 

accordingly Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE 

to take any action in any court or arbitral proceedings against the Bidder, to make any claim 

against or any demand on the Bidder or to give any notice to the Bidder or to enforce any 

security held by Nodal Agency or to exercise, levy or enforce any distress, diligence or other 

process against the Bidder. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is 

restricted to Rupees ___________ (Rupees ________ only) and it shall remain in force 

until [Date to be inserted on the basis of this RFP] with an additional claim period of thirty 

(30) days thereafter. 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee 

only if Nodal Agency serves upon us a written claim or demand.  

______________________ 

Power of Attorney No. 

For [Insert Name of the Bank] 

Banker's Stamp and Full Address 

Date, this ____ day of ____ 20. 
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FORMAT D5: Power of Attorney 
 

(To be stamped on non – judicial stamp paper of minimum INR 1000) 

a) Power of Attorney to be provided by the Bidder in favour of its representative as evidence 

of authorized signatory’s authority. 

b) Know all men by these presents, we (name and address of the registered office of the Bidder 

as applicable) do hereby constitute, appoint and authorize Mr./ Ms.   (name &residential 

address) who is presently employed with us and holding the position of  ___________ as our 

true and lawful attorney, to do in our name and on our behalf, all such acts, deeds and things 

necessary in connection with or incidental to submission of our Bid for Selection of RPG for 

Design, Engineering, Supply, Installation, Testing and Commissioning including construction 

of bay and related switchgear at sub-station along with Comprehensive Operation & 

Maintenance (for twenty-five (25) Operational Years of Grid Connected Solar based Power 

Plants (SPPs) of aggregate capacity of _____ MW under feeder solarization component of PM 

KUSUM-C scheme at various locations in the state of Madhya Pradesh, India for Sale of Solar 

Power to MPPMCL at the delivery point in each substation  at various locations in the state of 

Madhya Pradesh, India  in response to the RFP No………………. Dated: _________issued by 

Nodal Agency including signing and submission of the Bid and all other documents related to 

the Bid, including but not limited to undertakings, letters, certificates, acceptances, 

clarifications, guarantees or any other document which the Nodal Agency may require us to 

submit. The aforesaid Attorney is further authorized for making representations to the Madhya 

Pradesh Urja Vikas Nigam Limited and providing information /  responses to Nodal Agency 

representing us in all matters before Nodal Agency and generally dealing with Nodal Agency in 

all matters in connection with Bid till the completion of the bidding process as per the terms of 

the above mentioned in RFP. 

c) We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this 

Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall be 

binding on us and shall always be deemed to have been done by us. 

d) All the terms used herein but not defined shall have the meaning ascribed to such terms 

under the RFP. 

_________________________ 

Signed by the within named  

(Insert the name of the executant’s/executant’s company) 

through the hand of 
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Mr_______________ 

duly authorized by the Board to issue such Power of Attorney 

Dated this _________ day of__________ 

Accepted 

______________________________ 

Signature of Attorney 

Name:  

Designation: 

Address of the Attorney: 

Attested 

_________________________________ 

(Signature of the executant) 

Name: 

Designation: 

Address of the executant: 

____________________________________________________ 

Signature and stamp of Notary of the place of execution 

Common seal of ___________has been affixed in my/ our presence pursuant to Board of 

Director’s Resolution dated

  

WITNESS 

_______________________ 

(Signature) 

Name______________________ 

Designation ____________________________ 

Name of Organization (Stamp)______________________________ 

(Signature)  

Name __________________________ 

Designation________________________ 

Name of Organization (Stamp)______________________________ 
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FORMAT D6: Financial Eligibility Criteria Requirement 
(To be submitted on the CA/ Statutory Auditor’s Letterhead, duly sealed and signed by CA/ 

Statutory Auditor) 

To, 

Superintending Engineer 

Madhya Pradesh Urja Vikas Nigam Limited 

(A Government of Madhya Pradesh Enterprise) 

Urja Bhawan, Link Road No. 2,  

Shivaji Nagar, Bhopal - 462016 

Ref.: RFP No. ______________ dated    /    /     and corrigenda/  addenda/  amendments thereof 

Dear Sir, 

Sub: Financial eligibility fulfilment in response to above referred RFP  

 

We, M/ s _____________ (Mentioned the Name of Charted Auditor), Chartered Accountant (CA) and 

authorized by below mentioned entities to certify their net-worth and/  or turnover for FY21, FY22 

and/ or FY23, as applicable according to the clause 3.14.5, do hereby certify and state the following: 

Based on audited annual accounts, net worth (latest of FY23) and/  or turnover (continuous latest 

2 years among FY21, FY22 or FY23) of below mentioned entities are as mentioned in table below:  

Name of Entity 
being evaluated 
(Lead Member in 

case of Consortium/ 
JV) 

Name of Affiliate 
in case its 
Financial 

Strength being 
used 

Financial 
Year 

Financial Parameters 

Net worth 
(INR Lakh) 

Turn over 
(in Cr) 

 

 
FY 21 

  

   

 
FY 22 

  

   

  
FY 23 

  

    

 

Consortium Member (provide details if applicable; else, leave blank) 

Name of 
Consortium Partner  

Financial 
Year 

Financial Parameters 

Net worth (INR Lakh) Turn over (in Cr) 

 FY 21   
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Name of 
Consortium Partner  

Financial 
Year 

Financial Parameters 

Net worth (INR Lakh) Turn over (in Cr) 

  

FY 22 

  

  

 

FY23 

  

   

 

The relevant financial statement for respective years shall be enclosed, duly signed by authorised 

signatory. 

Note: 

1. Please attached audited financial statements (balance sheets, including all related 

notes, and income statements) clearly mentioning the UDIN number, for the years 

required above complying with the following condition: 

a. Must reflect the financial situation of the Bidder as well as a member of a 

Consortium/ JV (if applicable), and not sister or parent companies; 

b. Historic financial statements must be audited by a certified public accountant; 

c. Historic financial statements must correspond to accounting periods already 

completed and audited. No statements for partial periods shall be accepted; 

d. Should be submitted on the letter head of the public accountant. 

2. Net worth and turnover will be calculated as per methodology under the clause 3.14.5 

of RfP no. ___________ dated ____/   /  , and its amendments/ corrigenda etc. 

3. The bidders shall declare in undertaking (Format-D8) the criteria on which they fulfil the 

financial eligibility as per the provisions of this RFP. 

4. Audited consolidated annual accounts of the Bidder may also be used for the purpose 

of financial criteria provided the Bidder has at least 26% equity and control in each 

company whose accounts are merged in the audited consolidated accounts and 

provided further that the financial capability of such companies (of which accounts are 

being merged in the consolidated accounts) shall not be considered again for the 

purpose of evaluation of the Bid. 

Name: _______________ 

Registration No.: _________________ 
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Registered office: _____________ 

Date: ________________ 

Place: _________________ 

Signature and stamp (on each page) of Chartered Accountant/ Statutory Auditors of Bidder 
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FORMAT D7: Format for certificate of relationship of affiliate with the bidder 
(CA/ statutory auditor’s certificate to be submitted by Bidder/ Lead Member on behalf of 

self, as applicable) 

 
To, 

Superintending Engineer, 

Madhya Pradesh Urja Vikas Nigam Limited 

Urja Bhawan, Link Road No. 2,  

Shivaji Nagar, Bhopal - 462016 

Ref.: RFP no. ______________ and corrigenda/ addenda/ amendments thereof 

Dear Sir, 

Sub: Relationship of lead member with affiliate bidder   

We hereby certify that M/ s ___________, M/ s ___________, M/ s __________, are the 

Affiliate(s) of the Bidder as per the definition of Affiliate as provided in this RFP and based on 

details of equity holding as on seven (7) Days prior to the Bid Deadline. 

The details of equity holding of the Affiliate / Bidder or vice versa as on seven (7) Days prior 

to the Bid Deadline are given as below: 

a) In case of Bidder being Company/  LLP/  Partnership Firm/  Sole – Proprietor: 

Name of Company/  LLP/  
Partnership Firm/  Sole – Proprietor 

Name of the Affiliate Details of Equity 
Holding 

   

   

 
OR 

b) In case of Bidder being member of the Consortium/ JV 

Name of Member of Consortium/ 
JV 

Name of the Affiliate 
Details of Equity 

Holding 

   

   

 

Yours Faithfully 

______________________________ 
Signature of Statutory Auditor  

Name:  

Designation: 

Organization Stamp: 
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FORMAT D8: Undertaking Form 
Undertaking from Affiliate of Bidder/ Lead Member/ Member of Consortium/ 

JV, as applicable 

 

Name: _______________ 

Full Address: __________________ 

Telephone No.:  _______________________ 

E-mail address: _______________________ 

To, 

___________________ 

Dear Sir, 

a) We refer to the RFP No: ………….. Dated: ____/   /  for Request for Proposal (RFP) 

for Selection of RPG for Design, Engineering, Supply, Installation, Testing and 

Commissioning including construction of bay and related switchgear at sub-station 

along with Comprehensive Operation & Maintenance (for twenty-five (25) 

Operational Years of Grid Connected Solar based Power Plants (SPPs) of 

aggregate capacity of approximately 670 MW under feeder solarization component 

of PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, India 

for Sale of Solar Power to MPPMCL at the delivery point in each substation [i.e. 

preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as per necessity 

and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 kV or 

higher voltage substation with due approval of Procurer(s)]. 

b) We have carefully read and examined in detail the RFP regarding submission 

of an undertaking, as per the prescribed Format of the RFP. 

c) We confirm that M/ s _____________ (Insert name of Bidder) is our Affiliate on the 

following basis:  

d) that M/ s (Insert name of Bidder) has been authorized by us to use our financial 

capability for meeting the Financial Eligibility as specified in the RFP referred to 

above in terms of Net worth and/ or Turnover. 

e) We have also noted the amount of the Performance Guarantees and Bid 

Security required to be submitted as per the RFP by (Insert the name of the 

Bidder) in the event of it being selected as the SPD. 

f) In view of the above, we hereby undertake to you and confirm that in the event 
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of failure of (Insert name of the Bidder) to submit the Performance Guarantees 

in full or in part at any stage and Bid Security, as specified in the RFP, we shall 

submit the Performance Guarantee and Bid Security not submitted by (Insert 

name of the Affiliate/ Consortium/ JV member of Bidder)”. 

g) We also undertake that we shall maintain our relationship with M/ 

s___________(insert name of bidder) so that it is in accordance with principles 

of ‘Control’ and ‘Affiliate’ laid out in RfP No. _____________ Dated:   /   / . (in 

case of affiliate) 

h) We have attached hereto certified true copy of the Board Resolution, whereby 

the Board of Directors of our Company has approved issue of this Undertaking 

by the Company. 

i) All the terms used herein but not defined, shall have the meaning as ascribed 

to the said terms under the RFP. 

________________________ 

Signature of Chief Executive Officer/ Managing Director/ Authorized Signatory 

Common seal of has been affixed in my/ our presence pursuant to Board of 

Director’s Resolution dated. 

Name:  

Designation:  

Name of Organization:  

 

WITNESS 

______________________ 

(Signature) 

Name:  

Designation:  

Name of Organization:  

____________________ 

(Signature) 

Name:  

Designation:  

Name of Organization:  
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FORMAT D9: Format for Consortium/ JV Agreement for Participation  

In Request for Proposal (RFP) 

for 

Selection of Renewable Power Generator (RPG)  

for 
Design, Engineering, Supply, Installation, Testing and Commissioning including 

construction of bay and related switchgear at sub-station along with 

Comprehensive Operation & Maintenance (for twenty-five (25) Operational 

Years of Grid Connected Solar based Power Plants (SPPs) of aggregate 

capacity of approximately 670 MW under feeder solarization component of PM 

KUSUM-C scheme at various locations in the state of Madhya Pradesh, India, 

for Sale of Solar Power to MPPMCL at the delivery point at concerned 

substations in Madhya Pradesh, India.  

 

(To be stamped as per the stamp act of the state where the document is made, 

on minimum INR 1000 value non judicial stamp paper) 

 

THIS AGREEMENT is entered into on this ___ day of _____ 2022. 

AMONGST 

{_______________________________, party on First Part of consortium/ JV} 

and having its registered its registered office at_______________________ 

(Hereinafter referred to as the “First Part” or “Lead Member” which expression 

shall, unless repugnant to the context include its successors and permitted 

assigns) 

 AND 

________________________________ Having its registered office at 

__________________________________________________________.(Herei

nafter referred to as the “Second Part” or “Member” which expression shall, 

unless repugnant to the context include its successors and permitted assigns) 

 

 The above-mentioned parties of the First and Second are collectively referred to 

as the “Parties” and each is individually referred as a “Party” 

WHERE AS, 

i. Madhya Pradesh Urja Vikas Nigam Ltd. (hereinafter referred to as the 
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“MPUVNL” which expression shall, unless repugnant to the context or meaning 

thereof, include its administrators, successors and assigns) has invited 

applications (the “Applications”) by its RFP No: ………….. Dated: ________ for 

award of the rate contract/  work under “Selection of solar power generator (SPG) 

for Design, Engineering, Supply, Installation, Testing and Commissioning 

including construction of bay and related switchgear at sub-station along with 

Comprehensive Operation & Maintenance (for twenty-five (25) Operational Years 

of Grid Connected Solar based Power Plants (SPPs) of aggregate capacity of 

approximate 670 MW for Sale of Solar Power to MPPMCL at the delivery point in 

each substation  at various locations in the state of Madhya Pradesh, India 

(hereinafter called “Project (s)”) and Selection of RPG for the same. 

ii. The Parties are interested in jointly bidding for the Project as members of 

consortium/ JV in accordance with the terms and conditions of the RFP document 

and other bid documents in respect of the Project, and 

iii. It is a necessary condition under the RFP document that the members of the 

Consortium/ JV shall enter into a Consortium/ JV agreement and furnish a copy 

thereof with the Application. 

NOW IT IS HEREBY AGREED as follows:  

Definitions and Interpretations 

In this agreement, the capitalized terms shall, unless the context otherwise 

require, have the 

Meaning ascribed thereto under the above mentioned RFP.  

1. Consortium/ Joint Venture 

The Parties do hereby irrevocably constitute a consortium/ joint venture (the 

“Consortium/ JV”) for the purposes of jointly participating in the Bidding 

Process. The Parties hereby undertake to participate in the Bidding Process in a 

Project Group as per Table 1 of this RFP, only through this Consortium/ JV and 

not individually and/  or through any other consortium/ JV constituted for this RFP, 

either directly or indirectly or through any of their Affiliate(s). 

Parties do hereby irrevocably state and affirm that if consortium/ JV has referred 

financial credentials of its Affiliate to meet the Financial Eligibility criteria, then the 

same relationship with the Affiliate by the Parties shall continue at least for the 

period of First Operational Year (equity lock-in period). 

2. Role of the Parties 
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The Parties hereby undertake to perform the roles and responsibilities as 

described below: 

a) The parties agree to submit bid as Consortium/ JV for following Project(s)/ 

Substation(s): 

Sr 
No 

District Tehsil Village 
Feeder 
name 

Substation 
Name 

Capacity 
quoted (in 

kW) 

       

       

       

       

       

 

b) Only First Part shall be evaluated for qualification against technical eligibility 

criteria as per RFP. 

c) First Part shall have the power of attorney from all Parties for conducting all 

business for and on behalf of the Consortium/ JV during the Bidding Process 

and after its selection as Successful Bidder. 

d) First Part would be responsible and obligated for successful execution of all 

work awarded to them by MPUVNL and in no circumstances the same shall 

be the responsibility of Second Part. Pursuant to selection of Successful 

Bidder as per criteria delineated in the RFP, all obligations as per RFP shall 

be borne by the First Part.  

e) Second Part and Third part shall work in accordance with roles and 

responsibilities assigned to them by First Part as a part of their internal 

understanding. 

f) Parties have agreed and documented clearly stated roles and responsibilities 

between First Part, Second Part and Third Part for execution of work awarded 

by MPUVNL. 

g) Subject to the terms of this agreement, the share of each Member of the 

Consortium/ JV in the “issued equity share capital” shall be in the following 

proportion: (if applicable) 

Name of Member 
Proposed % Equity 

holding 

Lead Member ………………. (At least 51%) 

Member  
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3. Termination 

This Agreement shall be effective from the date hereof and shall continue in full 

force and effect until the Bid Validity Period of Award and further in accordance 

with the LOA subsequently issued if bid arrives as successful. However, in case 

the Consortium/ JV is either not pre-qualified for the Project or does not get 

selected for Award of the work, the Agreement will stand terminated in case the 

Applicant is not pre-qualified. 

4. Miscellaneous 

This Joint Bidding Agreement shall be governed by laws of India. The Parties 

acknowledge and accept that this Agreement shall not be amended by Parties 

without the prior written consent of the MPUVNL. Party of First Part would decide 

on the representative of Consortium/ JV at MPUVNL. 

IN WITNESS WHERE OF THE PARTIES ABOVE NAMED HAVE EXECUTED 

AND DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE 

WRITTEN. 

 

  

SIGNED, SEALED AND 

DELIVERED For and on behalf of 

Lead Member by: 

SIGNED, SEALED AND DELIVERED 

For and on behalf of Second Part: 

(Signature) (Signature) 

(Name & Designation) (Name & Designation) 

Organization Name Organization Name  

(Address) (Address) 

In Presence of: In Presence of: 

Witness -1 Witness -1 

  

Witness -2 Witness -2 
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FORMAT D10: Power of attorney in favour of lead member of the 

consortium/ JV 

(to be submitted by each member of the Consortium/ JV) 

(To be stamped as per the stamp act of the state where the document is made, minimum 

INR 1000 value stamp paper) 

 

 

Whereas Madhya Pradesh Urja Vikas Nigam Ltd. (MPUVNL) has invited applications (the 

“Applications”) by its RFP No: ………….. Dated: ____/   /  for Selection of RPGs for Design, 

Engineering, Supply, Installation, Testing and Commissioning including construction of 

bay and related switchgear at sub-station along with Comprehensive Operation & 

Maintenance (for twenty-five (25) Operational Years of Grid Connected Solar based Power 

Plants (SPPs) of aggregate capacity of ____ MW under feeder solarization component of 

PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, India, for Sale 

of Solar Power to MPPMCL at the Delivery Point in each substation [i.e. preferably be 11 

kV bus bar at the 33/ 11 kV Sub-station. However, as per necessity and technical feasibility, 

Delivery Point can be at 33 kV bus bas of 33/11 kV or higher voltage substation with due 

approval of Procurer(s)] (hereinafter called “Project”) 

 

Whereas, …………………….., …………………….., and …………………….. (collectively 

the Consortium/ JV) being Members of the Consortium/ JV and having signed a Joint 

Bidding Agreement dated [●], are interested in submitting a Bid in accordance with the 

terms and conditions of the Request for Proposal (RFP) and the other Bid Documents, and 

 

Whereas, it is necessary for the Members of the Consortium/ JV to designate one of them 

as the Lead Member with all necessary power and authority to do for and on behalf of the 

Consortium/ JV, all acts, deeds and things as may be necessary in connection with the 

Consortium's/ JV’s bid for the Unit(s) and its execution. 

 

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS 

 

c) We, …………………….., having our registered office at …………………….., and 

…………………….., having our registered office at …………………….., (hereinafter 

collectively referred to as the Principals) do hereby irrevocably designate, nominate, 

constitute, appoint and authorise …………………….. having its registered office at 

…………………….., being one of the Members of the Consortium/ JV, as the Lead Member 

and true and lawful attorney of the Consortium/ JV (hereinafter referred to as the Attorney). 
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We hereby irrevocably authorize the Attorney (with power to sub-delegate) to conduct all 

business for and on behalf of the Consortium/ JV, and any one of us, during the Bid 

Process, including undertaking all acts required for the submission of the Bid in accordance 

with the terms and conditions of the RFP. Additionally, we also authorise the Lead Member 

to do any other acts or submit any information and documents related to the above Bid 

submission, to do on our behalf and on behalf of the Consortium/ JV, all or any of such acts, 

deeds or things as are necessary or required or incidental to the submission of its Bid for 

the Unit(s), including but not limited to signing and submission of all applications, 

undertakings and other documents and writings, participate in bidders and other 

conferences and respond to queries, if required. In the event the Consortium/ JV is awarded 

the Project Documents for developing the Units, we authorise the Lead Member to submit 

information/ documents, sign and execute contracts and undertakings consequent to 

acceptance of the Bid of the Consortium/ JV in relation to the incorporation of the SPV and 

generally to represent the Consortium/ JV in all its dealings with RUMSL, and/ or any other 

Government Agency or any Person, in all matters in connection with or relating to or arising 

out of the Consortium's/ JV’s Bid for the Unit(s) and/ or upon award thereof till incorporation 

of the SPV. 

 

d) AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds 

and things done or caused to be done by our said Attorney pursuant to and in exercise of 

the powers conferred by this Power of Attorney and that all acts, deeds and things done by 

our said Attorney in exercise of the powers hereby conferred shall and shall always be 

deemed to have been done by us/ Consortium/ JV. 

 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS …………………. DAY OF ……………, 2022 

 

For …………………….. 

(Signature) 

 

…………………….. 

Name: 

Designation: 

Organization Name: 

 

For …………………….. 

(Signature) 
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…………………….. 

Name: 

Designation: 

Organization Name:  

 

 

(To be executed by authorized signatories of the Members of the Consortium/ JV, except 

the Lead Member) 

 

Witnesses: 

 

1. 

(Signature) 

Name: 

Designation: 

Organization Name: 

 

2. 

(Signature) 

Name: 

Designation: 

Organization Name: 

 

 

(Notarised) 

Accepted 

…………………………… 

 

(Signature of the authorized signatory of the Lead Member) 

 

(Name, Title and Address of the Attorney) 

 

Instructions: 

 

(3) The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 
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executant(s) and when it is so required, the same should be under common seal affixed in 

accordance with the required procedure. 

 

(4) Also, wherever required, the Members should submit for verification the extract of the 

charter documents and documents such as a board or shareholders' resolution/ power of 

attorney in favour of the person executing this Power of Attorney for the delegation of power 

hereunder on behalf of the Member of the Consortium/ JV. 
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FORMAT D11: Declaration 
(To be submitted on Original Letterhead of Bidder/ Lead Member of Consortium/ JV) 

I/ We have carefully read and understood the Terms and Conditions of the RFP and agree 
to abide by them. I/ We accept and undertake, the following statements that, 

 

1. I/ We have carefully read and understood terms and conditions of above referenced RFP 

(RfP no. _________/____ dated __/__/____) and associated PPA and their corrigenda/  

addenda/  amendments issued from time to time before bid submission end date 

(collectively called as  “RfP Documents”). In case, at any stage of bidding process or 

after award of work, our bid or award of work is found non-compliant with any provisions 

of RfP Documents or  any of our undertakings/  declarations are found wrong/  

unsolicited/  misrepresented/  unfulfilled, we unconditionally declare and undertake to 

accept, without any responsibility/  accountability/  implications/  liabilities/  obligations on 

anyone other than us, decision of competent authority as appropriate, including rejection 

of our bid and/  or cancellation of award of work, without prejudice to any other rights that 

competent authority may be entitled to exercise as per law or under provisions of RfP 

documents 

2. I/ We have, in last 5 years, not been Black listed or debarred or otherwise for any Supply 

of Goods /  Services /  Works by any Ministry /  Department /  PSU of Central Government 

/  Any of the State Government(s), anytime /  anywhere in the Country or have failed to 

execute any previous work of MPUVNL. 

3. I/ We solemnly undertake that, the responsibility of execution of the Work as per the 

terms and conditions of the RFP/Contract Agreement shall be entirely ours.  

4. Except as required by nodal agency, we have not taken support from any of the 

independent Consultant or Consulting Agency who is associated with Nodal Agency in 

any form while preparing RFP. 

5. I/ We are aware that, I/ we should ensure compliance to the MNRE’s order/ rule/ 

guidelines pertaining to KUSUM-C.  

 

If this Declaration is found to be incorrect or if any RFP Condition is found violated by us, 

then without prejudice …………….. (Insert Bidder’s Name) including our Members, Parent, 

Ultimate Parent, and our Affiliates shall be suspended/ debarred/ blacklisted from 

participating in upcoming tenders issued by any department of MP State Government for a 

period of 5 years from the date of default as notified by MP Urja Vikas Nigam Limited. and 

the Proposal to the Extent of Acceptance /  anytime during Execution of Assignment may 

be cancelled. 

(Signature of Authorized Signatory) 

Name (in Block Letter): 

Designation & Organization Name (in Block Letter): 
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Section IX: Formats for Submitting Performance Bank Guarantee (PBG) By 

Successful Bidders 

 

Format for performance bank guarantee 

(To be stamped on non – judicial stamp paper as per the stamp act of the state where the 

document is made)  

a) In consideration of the [Insert name of the Bidder] (hereinafter referred to as (Bidder) 

submitting the response to Request for Proposal (RFP) for Selection of RPGs for 

Design, Engineering, Supply, Installation, Testing and Commissioning including 

construction of bay and related switchgear at sub-station along with Comprehensive 

Operation & Maintenance (for twenty-five (25) Operational Years of Grid Connected 

Solar based Power Plants (SPPs) of aggregate capacity of approximate 670 MW, under 

feeder solarization component of PM KUSUM-C scheme at various locations in the state 

of Madhya Pradesh, India, for Sale of Solar Power to MPPMCL at the delivery point [i.e. 

preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. However, as per necessity 

and technical feasibility, Delivery Point can be at 33 kV bus bas of 33/11 kV or higher 

voltage substation with due approval of Procurer(s)] in concerned 33/11 substation in 

Madhya Pradesh, India in response to the RFP dated ____________issued by Madhya 

Pradesh Urja Vikas Nigam Limited (hereinafter referred to as Nodal Agency) and Nodal 

Agency considering such response to the RFP of [insert the name of the RPG] (which 

expression shall unless repugnant to the context or meaning thereof include its 

executers, administrators, successors and assignees) and selecting the Project of the 

RPG and issuing LOA No. ____to (Insert Name of RPG) as per terms of RFP and the 

same having been accepted by the selected Project Company, M/ s {a Special Purpose 

Vehicle (SPV) formed for this purpose}, if applicable]. As per the terms of the RFP, the 

[insert name & address of bank] hereby agrees unequivocally, irrevocably and 

unconditionally to pay to Nodal Agency at [Insert Name of the Place from the address 

of the Nodal Agency] forthwith on demand in writing from Nodal Agency, or any officer 

authorized by it in this behalf, any amount upto and not exceeding 

Rupees______________ [Rupees_________(Total Value in words)] only, on behalf of 

M/ s [Insert name of the SPD /  Project Company].This guarantee shall be valid and 

binding on this Bank up to and including _______________and shall not be terminable 

by notice or any change in the constitution of the Bank or the term of Agreement or by 

any other reasons whatsoever and our liability hereunder shall not be impaired or 

discharged by any extension of time or variations or alternations made, given, or agreed 

with or without our knowledge or consent, by or between parties to the respective 
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Agreement. 

b) Our liability under this Guarantee is restricted to Rupees 

_____________________(both in numbers and words) 

c) Our Guarantee shall remain in force until Nodal Agency shall be entitled to invoke this 

Guarantee till_______________. The Guarantor Bank hereby agrees and 

acknowledges that Nodal Agency shall have a right to invoke this BANK 

GUARANTEE in part or in full, as it may deem fit. 

d) The Guarantor Bank hereby expressly agrees that it shall not require any proof in 

addition to the written demand by Nodal Agency, made in any format, raised at the 

above mentioned address of the Guarantor Bank, in order to make the said payment 

to Nodal Agency. 

e) The Guarantor Bank shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by [Insert name of the 

SPD. The Guarantor Bank shall not require Nodal Agency to justify the invocation 

of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse 

against Nodal Agency in respect of any payment made hereunder. 

f) This BANK GUARANTEE shall be interpreted in accordance with the laws of India 

and the courts at Bhopal shall have exclusive jurisdiction. 

g) The Guarantor Bank represents that this BANK GUARANTEE has been established 

in such form and with such content that it is fully enforceable in accordance with its 

terms as against the Guarantor Bank in the manner provided herein. 

h) This BANK GUARANTEE shall not be affected in any manner by reason of merger, 

amalgamation, restructuring or any other change in the constitution of the Guarantor 

Bank. 

i) This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 

accordingly Nodal Agency shall not be obliged before enforcing this BANK 

GUARANTEE to take any action in any court or arbitral proceedings against the 

selected RPG /  Project Company, to make any claim against or any demand on the 

RPG or to give any notice to the RPG /  Project Company or to enforce any security 

held by Nodal Agency or to exercise, levy or enforce any distress, diligence or other 

process against the RPG /  Project Company. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is 

restricted to Rupees _________ (Rupees __________ only) and it shall remain in force 

until we are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee only if Nodal Agency serves upon us a written claim or demand. 
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__________________ 

Signature

  

Name

  

Power of Attorney No.

  

For 

[Insert Name of the Bank] 

Banker's Stamp and Full Address. 

Dated this ____ day of ____, 20__ 

 

Witness: 

___________________ 

Signature 

Name and Address_____________________ 

 

____________________ 

Signature 

Name and Address_____________________________ 
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FORMAT 2: Check list for PBG 

 

S. No. Details of checks YES/ NO 

1 
Is the Bank Guarantee on non-judicial Stamp paper of appropriate value, 

as per applicable Stamp Act of the place of execution 

 

2 

Whether date, purpose of purchase of stamp paper and name of the 

purchaser are indicated on the back of Stamp paper under the Signature 

of Stamp vendor? (The date of purchase of stamp paper should be not 

later than the date of execution of Bank Guarantee and the stamp paper 

should be purchased either in the name of the executing Bank or the 

party on whose behalf the Bank Guarantee has been issued. Also the 

Stamp Paper should not be older than six (6) Months from the date of 

execution of Bank Guarantee). 

3 

Has the executing Officer of Bank Guarantee indicated his name, 

designation and Power of Attorney No./ Signing Power no. on the Bank 

Guarantee? 

4 

Is each page of Bank Guarantee duly signed /  initialled by executant and 

whether stamp of Bank is affixed thereon? Whether the last page is 

signed with full particulars including two witnesses under seal of Bank as 

required in the prescribed Performa? 

5 
Does the Bank Guarantees compare verbatim with the Performa 

prescribed in the Bid Documents? 

6 

Are the factual details such as Bid Document No. /  Specification No., /  

LOA No. (if applicable) /  Amount of Bank Guarantee and Validity of Bank 

Guarantee correctly mentioned in the Bank Guarantee 

7 
Whether overwriting/ cutting if any on the Bank Guarantee have been 

properly authenticated under signature & seal of executant? 
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ANNEXURE -1 – List of Substations along with estimated project 

Capacity 

 

 

Substations identified by concerned Discoms meet following criteria: 

a). It has at least one dedicated agricultural feeder emanating from 33/11 kV 

substation 

b). It has at least one non-agricultural feeder emanating from 33/11 kV substation 

c). Concern 33/11 kV substation has technically feasible capacity to accommodate 

proposed capacity of solar project under feeder solarization component of PM 

KUSUM-C 
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Central DISCOM 
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List of substations of Central Discom meeting desired criteria 

 

S. 
No. 

Name of 
Circle 

Name of 
District 

Name of 33/11 kV sub-
station with both 
agricultural and non 
agricultural  feeders 

Latitude/ longitude of concerned 33/11 kV 
substation 

Proposed 
Capacity of 
Solar Plant 

estimated at 
19%CUF for 
cumulative 

annual 
energy 

consumption 
of 

aggriculture 
feeders  

latitude longitude 

 

1 Nasarullaganj Sehore N'ganj 22.6869/77.26189   6.9  

2 Nasarullaganj Sehore Swapn City 22.6875/77.26198   1.8  

3 Nasarullaganj Sehore Rala 22.69331/77.29817   2.9  

4 Nasarullaganj Sehore Neelkanth  22.61872/77.28202   4.8  

5 Nasarullaganj Sehore Seelkanth 22.59089/77.23377   4.3  

6 Nasarullaganj Sehore Ladkui  N22"41'3.1668"/E77"15'54.1332"   2.9  

7 Nasarullaganj Sehore Panchore  22.76502/77.24177   1.5  

8 Nasarullaganj Sehore Rafikganj 22.8135558/77.1727808   1.2  

9 Nasarullaganj Sehore Semalpani 22.702656/77.189791   5.4  
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10 Nasarullaganj Sehore Bhadakui  22.72615/77.24968   2.4  

11 Nasarullaganj Sehore Gopalpur  22.64693/77.12704   9.4  

12 Nasarullaganj Sehore Gillore 22.64423/77.19542   4.2  

13 Nasarullaganj Sehore Vasudev  22.69071/77.14146   4.3  

14 Nasarullaganj Sehore Hameedganj 22.727796/77.07292   3.2  

15 Nasarullaganj Sehore Itawakhurd 22.8123779/77.0459161   6.9  

16 Nasarullaganj Sehore BUDNI   22.79314/77.68391   1.0  

17 Nasarullaganj Sehore MANA BUDHANI 23.5644/77.0363   1.0  

18 Nasarullaganj Sehore UNCHAKHEDA 22.74308/77.56792   4.1  

19 Nasarullaganj Sehore Rehti  22.731102/77.42951   3.8  

20 Nasarullaganj Sehore Sagoniya 22.76412/77.45663   1.3  

21 Nasarullaganj Sehore Ramgarha 22.76111/77.3807   8.0  

22 Nasarullaganj Sehore Syamugab 22.63942/77.37313   1.1  

23 Nasarullaganj Sehore Chakaldi 22.78822/77.37442   3.1  

24 Nasarullaganj Sehore Basaniya khurd 22.71672/77.40938   1.9  

25 Nasarullaganj Sehore Mardanpur 22.66353/77.4736   5.5  

26 Nasarullaganj Sehore Naktitalai  22.72233/77.51799   4.3  

27 Nasarullaganj Sehore Jahajpura   22.4127° N/77.3300° E   3.2  

28 Nasarullaganj Sehore SHAHGANJ 22.89118/77.8051   4.8  

29 Nasarullaganj Sehore BAKTARA 22.90615/78.01739   1.1  

30 Nasarullaganj Sehore NANDNER 22.839/77.9772   7.8  
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31 Nasarullaganj Sehore JONTALA 22.78306/78.00102   2.9  

32 Nasarullaganj Sehore GADAR 22.9278° N/77.9253° E   1.6  

33 Nasarullaganj Sehore Amon 22.8898/77.93903   2.0  

34 Nasarullaganj Sehore JAWAHARKHEDA 22.86735/77.86054   2.7  

35 Nasarullaganj Sehore NARAYANPUR  22.85065/77.9377   2.4  

36 Nasarullaganj Sehore DOBI  22.88485/77.8993   4.2  

37 Bhopal Bhopal Berasia 23.26698 /77.41755   5.2  

38 Bhopal Bhopal sonkachh 23.56.05/77.41224   2.8  

39 Bhopal Bhopal Gunga 23.45302/77.34813   4.8  

40 Bhopal Bhopal Ratua 23.47877 /77.40798   6.4  

41 Bhopal Bhopal Dhamarra 23.26697/77.41746   3.6  

42 Bhopal Bhopal Kulhore 23.64395 /77.52839   4.8  

43 Bhopal Bhopal Babachiya 23.69116/77.6031   2.9  

44 Bhopal Bhopal Sapauwa 23.5876/77.48079   2.1  

45 Bhopal Bhopal SOHAYA 23.73128/ 77.5141   2.1  

46 Bhopal Bhopal MEGRA JOD  23.41478/77.2806   4.0  

47 Bhopal Bhopal Chatahedi 23.68729/77.41258   3.0  

48 Bhopal Bhopal Ramgarha 23.65559/77.34846   6.1  

49 Bhopal Bhopal KARANPURA 23.60491/77.31093   4.2  

50 Bhopal Bhopal Naysamand 23.45406/77.22589   4.5  
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51 Bhopal Bhopal Majeedgarh 23.87382/77.28992   2.1  

52 Bhopal Bhopal Nazirabad 23.79593/77.25542   5.4  

53 Bhopal Bhopal Runaha 23.71389/77.2537   3.7  

54 Bhopal Bhopal Mangalgarh 23.67604/77.18013   3.1  

55 Bhopal Bhopal Bagsi 23.67665/77.23467   1.8  

56 Bhopal Bhopal Lambakheda 23.32395/77.40446   1.3  

57 Bhopal Bhopal NIPANIYA JAT 23.41656/77.40308   1.5  

58 Bhopal Bhopal Chanderi (5037693) 23.41749/77.31229   2.8  

59 Bhopal Bhopal SUKHISEWANIYA   23.35374/77.48556   6.5  

60 Bhopal Bhopal Adhar city 23.36348/77.50244   3.0  

61 Bhopal Bhopal Bagroda  23.16248/77.5378   8.9  

62 Bhopal Bhopal BILKHIRIYA  23.25634/77.58369   2.6  

63 Bhopal Bhopal KALYANPUR 23.31032/77.49127   2.6  

64 Bhopal Bhopal Kurana 23.26699/77.41754   5.0  

65 Bhopal Bhopal BARKHEDA SALAM  23.29958/77.25028   2.4  

66 Bhopal Bhopal Kalakhedi 23.03458/77.521445   1.2  

67 Bhopal Bhopal TARASEWANIYA 23.36016/77.29303   3.3  

68 Bhopal Bhopal KHAJURI SADAK 23.24119 /77.24166   3.5  

69 Bhopal Bhopal MUGALIYA CHHAP 23.22626/77.29754   1.8  

70 Bhopal Bhopal TEELAKHEDI 23.186597/77.242122   2.2  
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71 Bhopal Bhopal BADJHIRI 23.12838/77.27787   3.1  

72 Bhopal Bhopal RATIBAD 23.16829/77.32597   2.9  

73 SEHORE SEHORE PAN BIHAR 23.43032 77.05677 1.0  

74 SEHORE SEHORE ACHHAROHI 23.55226 77.15394 2.9  

75 SEHORE SEHORE AHMADPUR 23.51215 77.20345 5.2  

76 SEHORE SEHORE AMLAHA 23.12655 76.91404 2.5  

77 SEHORE SEHORE ARYA 22.92515 76.93772 1.1  

78 SEHORE SEHORE BARKHEDA HASAN 23.54861 77.26759 5.0  

79 SEHORE SEHORE BARKHEDI 23.15537 77.14879 5.5  

80 SEHORE SEHORE BHAUKHEDI 23.09607 77.00186 4.2  

81 SEHORE SEHORE BIJORI 23.22404 77.08551 6.2  

82 SEHORE SEHORE BILQUISGANJ 23.11618 77.24055 4.2  

83 SEHORE SEHORE CHANDBAD 23.3226 77.04566 3.9  

84 SEHORE SEHORE CHANDBAD JAGEER 23.60845 77.15556 2.2  

85 SEHORE SEHORE DASHEHRABAGH 23.19311 77.0694 2.7  

86 SEHORE SEHORE Dobra_Mungawali 23.29644 77.11248 2.6  

87 SEHORE SEHORE DORAHA 23.39986 77.15791 6.3  

88 SEHORE SEHORE HIGONI 23.46616 77.07443 1.9  

89 SEHORE SEHORE ICHHAWAR 23.03301 77.0191 5.1  

90 SEHORE SEHORE JATAKHEDA 23.15353 76.97619 2.5  

91 SEHORE SEHORE KANKARKHEDA 23.10301 77.03597 3.4  

92 SEHORE SEHORE KAUDIGHAR 23.18544 77.0509 3.5  

93 SEHORE SEHORE KHAIKHEDA 23.46218 77.17741 3.3  

94 SEHORE SEHORE KHAJURI KALA 23.35115 77.06552 3.4  

95 SEHORE SEHORE KHAMALIA 23.27379 77.15981 1.5  

96 SEHORE SEHORE KHANDWA 23.37106 77.01313 3.9  

97 SEHORE SEHORE KULAS 23.16995 77.21594 1.6  

98 SEHORE SEHORE LALAKHEDI 23.14757 76.94218 2.3  

99 SEHORE SEHORE LASUDIAKAGAR This substation is not considered for the RfP   

100 SEHORE SEHORE LASUDIAKHAS 23.21925 76.94636 4.1  

101 SEHORE SEHORE LAUKHEDI 23.04621 76.87921 1.5  

102 SEHORE SEHORE L-PARIHAR     1.4  

103 SEHORE SEHORE MAGARDA 23.5711 77.19811 1.2  

104 SEHORE SEHORE MOGRARAM 23.14432 77.03977 1.4  

105 SEHORE SEHORE Pilukhedi 23.51344 77.13552 1.1  
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106 SEHORE SEHORE Semli Jadi This substation is not considered for the RfP   

107 SEHORE SEHORE SHYAMPUR 23.41285 77.08205 1.0  

108 SEHORE SEHORE SHYAMPUR     1.1  

109 SEHORE SEHORE SHYAMPUR     1.1  

110 SEHORE SEHORE SHYAMPUR     1.0  

111 SEHORE SEHORE SONKATCH     1.2  

112 SEHORE SEHORE SONKATCH     1.4  

113 SEHORE SEHORE TAKIYA 23.43203 77.24299 2.6  

114 SEHORE SEHORE THOONA 23.22399 77.15446 2.0  

115 SEHORE SEHORE ULJHAWAN 23.10626 77.1769 3.9  

116 SEHORE SEHORE AMLAMANJJU 22.96268 76.60075 5.0  

117 SEHORE SEHORE BAGER 22.97532 76.80216 5.3  

118 SEHORE SEHORE BAPCHA 22.85977 76.67267 2.0  

119 SEHORE SEHORE CHINOTA JOD 23.0231 76.65329 5.1  

120 SEHORE SEHORE Dabri  23.05469 76.69889 1.4  

121 SEHORE SEHORE DODI 23.00937 76.59685 4.6  

122 SEHORE SEHORE GWADIYA 22.88943 76.77657 2.8  

123 SEHORE SEHORE HAKIMABAD 23.07673 76.70318 3.8  

124 SEHORE SEHORE JAGMALPUR 22.9849 76.72532 1.5  

125 SEHORE SEHORE JAWAR JOD 22.96935 76.52482 4.0  

126 SEHORE SEHORE JAWER 22.99429 76.51131 3.8  

127 SEHORE SEHORE KAJLASH This substation is not considered for the RfP   

128 SEHORE SEHORE 
KARMANKHEDI 
(GAUKHEDI) 

23.08176 76.56375 1.4  

129 SEHORE SEHORE KHACHORD 22.87557 76.71785 3.7  

130 SEHORE SEHORE KILERAMA 23.04128 76.75283 6.6  

131 SEHORE SEHORE KOTHARI 23.07968 76.84059 5.9  

132 SEHORE SEHORE KURAWAR 23.07373 76.59146 4.0  

133 SEHORE SEHORE LASUDIA V-SINGH 22.93705 76.71905 3.4  

134 SEHORE SEHORE LORAS KHURD 23.14214 76.73016 1.2  

135 SEHORE SEHORE MAINA 23.18525 76.67756 3.6  

136 SEHORE SEHORE MEHTWADA 22.97882 76.50189 1.3  

137 SEHORE SEHORE NEELBAD 22.89569 76.63793 2.4  

138 SEHORE SEHORE NIPANIA 23.12699 76.80089 3.3  

139 SEHORE SEHORE Samarda 23.03968 76.81912 2.4  

140 SEHORE SEHORE SEWDA 23.11511 76.65583 4.1  

141 SEHORE SEHORE SIDDIQ GANJ 22.85642 76.61242 4.2  

142 Vidisha Vidisha Ahamadpur Road 23.520609 77.8105985 1.4  

143 Vidisha Vidisha Idgah 23.5116234 77.7979526 1.1  
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144 Vidisha Vidisha   Khamkheda 23.5814485 77.6346608 7.2  

145 Vidisha Vidisha   Pauanala 23.5496398 77.5345865 5.5  

146 Vidisha Vidisha PATHARIYA PATHAR     3.9  

147 Vidisha Vidisha   Ramleela 23.5365063 77.8060013 1.8  

148 Vidisha Vidisha   A'Pur Village 23.5139999 77.8260789 5.2  

149 Vidisha Vidisha Dangarwada 23.3976371 77.9901848 3.5  

150 Vidisha Vidisha   Hasua 23.476448 77.8970535 4.8  

151 Vidisha Vidisha   Karariya 23.6074551 77.749234 3.2  

152 Vidisha Vidisha   Laskarpur 23.6235569 77.7890423 1.9  

153 Vidisha Vidisha   Gulabganj 23.686041 77.907726 2.2  

154 Vidisha Vidisha Dholkhedi 23.5661445 77.7889474 1.5  

155 Vidisha Vidisha   Ban 23.6358386 78.0819221 3.7  

156 Vidisha Vidisha THARR 23.5113043 77.9588067 1.5  

157 Vidisha Vidisha JHIRNIYA 23.4758056 78.0352929 1.8  

158 Vidisha Vidisha   Manora 23.8048588 78.1965765 5.2  

159 Vidisha Vidisha   Sehod 23.5499917 78.0557213 1.7  

160 Vidisha Vidisha Ghosua     1.9  

161 Vidisha Vidisha   Haidergarh 23.6149274 78.1977777 4.3  

162 Vidisha Vidisha   Tinsiyai 23.7804292 77.6013309 2.4  

163 Vidisha Vidisha   Satpada 23.6989615 77.6852616 3.7  

164 Vidisha Vidisha Wardha 23.8343368 77.6281128 1.8  

165 Vidisha Vidisha Shamshabad 23.8150159 77.5072169 2.9  

166 Vidisha Vidisha SHALAKHEDI(BARODA)     2.2  

167 Vidisha Vidisha   Golna 23.9349539 77.6626727 3.8  

168 Vidisha Vidisha Barkheda Jagir 23.8897626 77.5272768 3.6  

169 Vidisha Vidisha Dhanwas 23.9365229 77.5198628 2.5  

170 Vidisha Vidisha Somwara 23.8883429 77.7881229 2.9  

171 Vidisha Vidisha Nateran 23.7737994 77.7654512 4.5  

172 Vidisha Vidisha Hinotiya 23.7160358 77.7858374 3.6  

173 Vidisha Vidisha Kagpur 23.7442611 77.7985799 2.1  

174 Vidisha Vidisha NAYAGOLA 23.827398 77.8252957 2.6  

175 Vidisha Vidisha Banwa Jagir 23.8418997 77.9203763 2.0  

176 Vidisha Vidisha Sirnota 23.7958108 78.0908485 6.2  

177 Vidisha Vidisha Udaipur 23.8942366 78.052921 1.7  

178 Vidisha Vidisha jail 23.4965173 77.8256497 3.1  

179 Vidisha Vidisha Masoodpur 23.992318 77.9401942 3.3  

180 Vidisha Vidisha Ambanager 23.9158067 77.8983594 1.4  
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181 Vidisha Vidisha Mahelua choraha 24.1012015 77.9669492 4.2  

182 Vidisha Vidisha Barwai 24.1691954 77.9593169 1.7  

183 Vidisha Vidisha Seharwasa 24.006204 78.1084931 4.6  

184 Vidisha Vidisha Pathari 23.9405421 78.2277736 1.1  

185 Vidisha Vidisha Kurwai  24.1243391 78.0435869 6.1  

186 Vidisha Vidisha Tyonda 23.8048588 78.1965765 2.5  

187 Vidisha Vidisha Sironj 24.102121 77.698021 7.7  

188 Vidisha Vidisha Shahpur 24.1045012 77.8498745 5.0  

189 Vidisha Vidisha Barej 24.155757 77.810464 1.7  

190 Vidisha Vidisha Deepnakheda 24.2378905 77.8237628 7.4  

191 Vidisha Vidisha Chhapu 24.0378999 77.6079184 4.9  

192 Vidisha Vidisha Bhoriya 24.1988237 77.705179 3.8  

193 Vidisha Vidisha Deopur 24.162896 77.610921 1.8  

194 Vidisha Vidisha Pipaliya hat 24.0989967 77.6532944 3.2  

195 Vidisha Vidisha Ratanbarri 24.1947618 77.552228 8.2  

196 Vidisha Vidisha Uhar 23.9948229 77.8103209 6.7  

197 Vidisha Vidisha Madankhedi 24.0645086 77.4285936 4.7  

198 Vidisha Vidisha Murwas 24.0706135 77.5226155 6.3  

199 Vidisha Vidisha Sunkher 23.1513041 77.4062575 1.2  

200 Vidisha Vidisha Anandpur 24.1626716 77.4380984 6.6  

201 Vidisha Vidisha Kaladev 24.246823 77.371134 4.9  

202 Vidisha Vidisha Lateri 24.060181 77.4027224 4.1  

203 Vidisha Vidisha Aligarh kotra 23.9494791 77.3411801 2.8  

204 Rajgarh Rajgarh COLLECTORATE 24°00'38.5"N/ 76°43'02.2"E   1.7  

205 Rajgarh Rajgarh Rajgarh (R) 23°59'17.4"N/ 76°43'57.9"E   2.8  

206 Rajgarh Rajgarh Kila Amargarh 24°05'15.1"N/ 76°53'05.3"E   2.4  

207 Rajgarh Rajgarh Kalipeeth 24°01'57.9"N/ 76°50'28.6"E   9.2  

208 Rajgarh Rajgarh Piplodi 24°08'23.0"N/ 76°44'09.8"E   2.4  

209 Rajgarh Rajgarh Jhanjhadpur 24°03'39.5"N/ 76°46'09.7"E   1.2  

210 Rajgarh Rajgarh Khilchipur 24°01'41.9"N/ 76°34'15.8"E   8.0  

211 Rajgarh Rajgarh Bhojpur 24°08'11.7"N/ 76°30'33.1"E   2.4  
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212 Rajgarh Rajgarh Biaorakala 23°57'03.6"N/ 76°31'47.8"E   8.1  

213 Rajgarh Rajgarh Jalampura 24°01'03.5"N/ 76°34'37.3"E   2.8  

214 Rajgarh Rajgarh Lakhoni 24°08'37.5"N/ 76°23'33.5"E   5.5  

215 Rajgarh Rajgarh Bangpura 24°06'24.5"N/ 76°25'59.1"E   2.4  

216 Rajgarh Rajgarh Khajla 24°10'12.2"N/ 76°37'21.2"E   2.6  

217 Rajgarh Rajgarh Bamangaon 23°53'19.9"N/ 76°34'03.3"E   1.8  

218 Rajgarh Rajgarh Jhadmau 23°56'10.4"N/ 76°23'18.6"E   3.7  

219 Rajgarh Rajgarh Chhapiheda 23°53'36.5"N/ 76°26'35.9"E   6.4  

220 Rajgarh Rajgarh DAGLIYA BAJRON 23°57'21.8"N/ 76°27'00.1"E   2.5  

221 Rajgarh Rajgarh Balaheda 23°54'56.5"N/76°21'20.9"E   2.5  

222 Rajgarh Rajgarh WRD ZEERAPUR 23°54'56.5"N /76°21'20.9"E   1.7  

223 Rajgarh Rajgarh Jetpura 24°01'26.0"N/ 76°27'43.6"E   2.7  

224 Rajgarh Rajgarh RAJPURA(BATEDIYA) 24°11'24.5"N/76°24'06.3"E   3.1  

225 Rajgarh Rajgarh Kodkya 24°05'44.1"N/ 76°20'23.9"E   7.9  

226 Rajgarh Rajgarh Zeerapur 24°00'59.5"N/ 76°22'23.8"E   1.9  

227 Rajgarh Rajgarh Batavda 23°59'48.9"N/ 76°22'01.7"E   2.0  

228 Rajgarh Rajgarh Kharpa 24°02'57.3"N/ 76°18'53.0"E   3.3  

229 Rajgarh Rajgarh DHATRAWADA 24°00'19.1"N/76°16'56.1"E   1.6  

230 Rajgarh Rajgarh Machalpur 24°07'43.9"N/ 76°18'29.0"E   6.7  

231 Rajgarh Rajgarh Bhagora 24°09'40.3"N/ 76°15'00.9"E   2.1  
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232 Rajgarh Rajgarh DHANODA 24°12'20.1"N/ 76°15'01.4"E   1.3  

233 Rajgarh Rajgarh Polkheda 24°06'12.1"N/ 76°15'00.8"E   3.3  

234 Rajgarh Rajgarh Karanwas 23°48'35.1"N/ 76°49'02.0"E   7.8  

235 Rajgarh Rajgarh Damadia 23°45'34.1"N/ 76°45'59.7"E   3.9  

236 Rajgarh Rajgarh PANIYA (lasudliya) 23°44'00.9"N/ 76°46'42.4"E   2.7  

237 Rajgarh Rajgarh Goriyakheda 23°47'44.8"N/ 76°42'40.3"E   3.9  

238 Rajgarh Rajgarh Kachnariaya 23°44'07.3"N/ 76°41'35.2"E   3.2  

239 Rajgarh Rajgarh Kalyakhedi 23°49'01.8"N/ 76°33'52.2"E   2.3  

240 Rajgarh Rajgarh Sabarsiya 23°47'60.0"N/ 76°27'03.2"E   2.7  

241 Rajgarh Rajgarh Khujner 23°46'46.3"N/ 76°37'14.0"E   5.7  

242 Rajgarh Rajgarh Bheelkhedi 23°45'47.4"N/ 76°37'57.4"E   3.7  

243 Rajgarh Rajgarh Padliyakhedi 23°51'52.3"N/ 76°35'49.3"E   2.2  

244 Rajgarh Rajgarh Talen 23°33'46.9"N/ 76°43'47.2"E   7.4  

245 Rajgarh Rajgarh Bokdi(Choma) 23°38'00.9"N/ 76°43'23.1"E   2.4  

246 Rajgarh Rajgarh Boda 23°39'52.9"N/ 76°48'56.9"E   5.8  

247 Rajgarh Rajgarh Rosla 23°36'39.5"N/ 76°46'48.5"E   2.0  

248 Rajgarh Rajgarh Pipliya rasoda 23°40'57.6"N/ 76°46'28.5"E   2.0  

249 Rajgarh Rajgarh Mandawar 23°42'11.4"N/ 76°53'31.7"E   4.8  

250 Rajgarh Rajgarh Bhaisana 23°46'06.9"N/ 76°55'24.0"E   4.3  

251 Rajgarh Rajgarh P.Tabakul 23°31'56.6"N/ 76°46'11.2"E   4.1  
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252 Rajgarh Rajgarh Eklera 23°30'17.6"N/ 76°48'52.2"E   7.2  

253 Rajgarh Rajgarh Kurawar 23°31'25.6"N/ 77°01'52.2"E   8.8  

254 Rajgarh Rajgarh Jhadla 23°36'12.1"N/ 76°59'17.2"E   9.3  

255 Rajgarh Rajgarh Umri 23°35'37.8"N/ 76°50'16.5"E   5.2  

256 Rajgarh Rajgarh Kotrikala 23°34'21.7"N/ 76°55'44.8"E   4.3  

257 Rajgarh Rajgarh Dhabla 23°37'45.5"N/ 76°52'27.7"E   2.4  

258 Rajgarh Rajgarh Kotra 23°37'33.4"N/ 77°06'24.4"E   1.8  

259 Rajgarh Rajgarh Devgarh 23°40'41.4"N/ 77°03'58.4"E   1.7  

260 Rajgarh Rajgarh Lashkarpur 23°34'30.6"N/ 77°06'01.8"E   2.3  

261 Rajgarh Rajgarh J.G.Chouhan 23°36'28.1"N/ 77°01'53.0"E   2.4  

262 Rajgarh Rajgarh Berasia 23°41'28.9"N/ 76°57'59.2"E   6.9  

263 Rajgarh Rajgarh L.Bhama 23°31'34.5"N/ 76°58'28.5"E   3.2  

264 Rajgarh Rajgarh Borkheda 23°32'53.1"N/ 76°55'04.6"E   2.9  

265 Rajgarh Rajgarh SEEKA 23°32'49.8"N/76°50'55.2"E   3.0  

266 Rajgarh Rajgarh Bawdikheda 23°30'38.3"N/ 76°43'26.9"E   2.5  

267 Rajgarh Rajgarh Andalheda 23°45'33.4"N/ 77°03'15.2"E   4.0  

268 Rajgarh Rajgarh Gadiya 23°43'39.8"N/ 77°05'17.0"E   9.9  

269 Rajgarh Rajgarh Lakhanwas 23°46'29.5"N/ 77°08'59.7"E   3.9  

270 Rajgarh Rajgarh Seelkheda 23°48'40.2"N/ 77°12'06.4"E   4.5  

271 Rajgarh Rajgarh Sawasi 23°44'51.2"N/77°09'20.3"E   1.1  
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272 Rajgarh Rajgarh Bhura 23°52'51.3"N/ 76°55'40.3"E   3.3  

273 Rajgarh Rajgarh Khuri 23°55'40.7"N/ 76°52'03.3"E   2.0  

274 Rajgarh Rajgarh Chatha 23°58'11.9"N/ 76°54'21.0"E   3.7  

275 Rajgarh Rajgarh Khajuriya 23°49'20.0"N/ 76°53'58.0"E   2.4  

276 Rajgarh Rajgarh Jami 23°51'16.4"N/ 77°01'53.0"E   1.4  

277 Rajgarh Rajgarh Pagri bangla 23°47'58.3"N/ 76°58'59.5"E   4.9  

278 Rajgarh Rajgarh Silpati  23°58'11.1"N/ 77°01'54.1"E   5.9  

279 Rajgarh Rajgarh Barkheda (Lodhipura) 
 

23°55'09.6"N 76°57'38.0"E 
  1.2  

280 Rajgarh Rajgarh Sarangpur  23°34'05.5"N/ 76°28'04.5"E   2.8  

281 Rajgarh Rajgarh Rani roopmati 23°33'48.0"N/ 76°29'10.4"E   2.3  

282 Rajgarh Rajgarh Udankhedi 23°39'14.5"N/ 76°36'49.7"E   4.8  

283 Rajgarh Rajgarh Asareta 23°35'41.8"N/ 76°37'04.7"E   3.1  

284 Rajgarh Rajgarh Mau 23°37'26.6"N/ 76°34'19.8"E   4.0  

285 Rajgarh Rajgarh Gulawta 23°39'56.6"N/ 76°32'42.9"E   3.7  

286 Rajgarh Rajgarh Dhamanda 23°42'22.9"N/ 76°35'00.2"E   3.1  

287 Rajgarh Rajgarh P.Mata 23°40'40.5"N/ 76°28'37.2"E   6.0  

288 Rajgarh Rajgarh Bignodipura 23°37'11.0"N/ 76°28'27.0"E   2.1  

289 Rajgarh Rajgarh Limachouhan 23°45'10.2"N/ 76°29'31.5"E   2.3  

290 Rajgarh Rajgarh Radhanagar 23°34'42.9"N/ 76°27'16.7"E   1.6  
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291 Rajgarh Rajgarh Kaned 24°03'29.1"N/ 77°08'44.1"E   2.9  

292 Rajgarh Rajgarh Suthaliya 23°59'37.7"N/ 77°07'36.2"E   3.9  

293 Rajgarh Rajgarh Todi 23°54'58.0"N/ 77°09'57.9"E   2.3  

294 Rajgarh Rajgarh Semlapar 23°51'14.0"N/ 77°12'02.8"E   1.7  

295 H'bad H'bad Sangakheda 22.8058949,77.8006372   8.4  

296 H'bad H'bad Chilachone 22.8232035,77.8161953,   5.3  

297 H'bad H'bad Babai Maf 22.7140818,77.8710936   4.2  

298 H'bad H'bad Bikor 22.8096136,77.8756103   4.3  

299 H'bad H'bad Ari 22.7793078,77.861062   7.0  

300 H'bad H'bad Babai 22.7037789,77.9340289,   6.0  

301 H'bad H'bad Bhatwadi 22.7892195,77.9513452   5.0  

302 H'bad H'bad Talkesri 22.7386253,77.9927903   3.4  

303 H'bad H'bad Bachwada 22.8052195,77.9767051   2.8  

304 H'bad H'bad Bagratawa 22.6318245,77.9930724   4.8  

305 H'bad H'bad Chourahet 22.7588803,78.0337504   8.4  

306 H'bad H'bad Sangakheda(Patni) 2.7679053,77.9758203   2.3  

307 H'bad H'bad Ramnager 22.7747486,78.0904453   2.8  

308 H'bad H'bad Chargoan 22.6569754,78.2258803   6.1  

309 H'bad H'bad Ranigohan 22.8098194,78.1586802   7.7  

310 H'bad H'bad Karanpur 22.7249286,78.2085453   1.7  
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311 H'bad H'bad Sohagpur 22.695102, 78.190729   4.5  

312 H'bad H'bad Sodra 22.8162995,78.1953853   5.5  

313 H'bad H'bad Shobhapur 22.7734275,78.2560307   7.1  

314 H'bad H'bad Bhokhedi 22.7567736,78.2946903   2.7  

315 H'bad H'bad Ranipipariya 22.769975, 78.308784   7.1  

316 H'bad H'bad Khiriya mandir 22.860286, 78.183749   7.7  

317 H'bad H'bad Maccha 22.8631453,78.2694653   7.9  

318 H'bad H'bad Semritala 22.89817, 78.39368   1.5  

319 H'bad H'bad Kanwar 22.78068,78.45206   6.6  

320 H'bad H'bad Posera 22.8211,78.4137   3.1  

321 H'bad H'bad Shankhni 22.84935, 78.40805   3.7  

322 H'bad H'bad Pipariya(T) 22.76238,78.34345   4.5  

323 H'bad H'bad Khairikalan 22.98894, 78.31712   4.4  

324 H'bad H'bad Nandwada 22.70533, 78.42002   7.8  

325 H'bad H'bad Piparpani 22.75143, 78.59635   4.8  

326 H'bad H'bad Dehalwada 22.75997, 78.57044   5.7  

327 H'bad H'bad Khemdhana 22.74132,78.50045   7.9  

328 H'bad H'bad Isharpur 22.82563, 78.51031   7.9  

329 H'bad H'bad Chandone 22.8619,78.48229   7.8  

330 H'bad H'bad Dharpura 22.86157, 78.44325   4.2  
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331 H'bad H'bad Karpa 22.89636,78.48464   3.6  

332 H'bad H'bad Old Bankhedi 22.77531, 78.52776   7.4  

333 H'bad H'bad New Bankhedi 22.77109, 78.52658   3.1  

334 H'bad H'bad Umardha 22.93504,78.45138   5.6  

335 H'bad H'bad Fajju Salaiya 22.9275, 78.55862   4.1  

336 H'bad H'bad Purainakalan 22.91172, 78.44753   3.8  

337 H'bad H'bad Malkajra 22.92901,78.52735   7.6  

338 H'bad H'bad Paliya Pipariya 22.82024,78.58809   8.3  

339 H'bad H'bad Machhera Kalan 22.81756, 78.54778   4.8  

340 H'bad H'bad Kursidhana 22.77774, 78.492   6.8  

341 H'bad H'bad Nandna Paraswada 22.8569, 78.56738   6.9  

342 H'bad H'bad Biaora 22.3336.1,77.4802.1   4.9  

343 H'bad H'bad Dhokheda 22645512,77.790136   4.0  

344 H'bad H'bad Pipal Mohalla 22.614395,77.775524   1.1  

345 H'bad H'bad Jamani 22.5399892,77.7174307   7.4  

346 H'bad H'bad Dhurpan  22.598512,77.723281   3.2  

347 H'bad H'bad Gurra 22.631644,77.871388   3.3  

348 H'bad H'bad Bichhua 22.6290248,77.9436321   2.3  

349 H'bad H'bad Chouki Pura 22.40487,777.845018   1.9  
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350 H'bad H'bad Seonimalwa 
22°27'29.18916", 
77°28'36.70313" 

  5.1  

351 H'bad H'bad Nandarwada 22°26'49.93223",77°35'21.44451"   3.3  

352 H'bad H'bad Surajpur 
22°22'45.22332" 
,77°26'33.96084" 

  7.6  

353 H'bad H'bad Guranjghat 22°22'0.59668", 77°21'25.25872"   1.8  

354 H'bad H'bad Pagdhal 22°21'58.36", 77°13'28.74846"   6.2  

355 H'bad H'bad Archnagaon 22°33'21.53729", 77°14'1.97178"   1.8  

356 H'bad H'bad Babri 22°35'3.93144", 77°23'24.07837"   4.0  

357 H'bad H'bad Charterkheda 22.482299, 77.475474   2.5  

358 H'bad H'bad Dharamkundi 22°31'7.26956", 77°33'0.42552"   5.4  

359 H'bad H'bad Khapariya 
22°34'20.56152", 
77°28'41.74896" 

  2.3  

360 H'bad H'bad Phephartal 22°44'5.12252", 77°42'50.45646"   1.1  

361 H'bad H'bad Tugariya 22°42'58.49604", 77°43'6.59748"   3.6  

362 H'bad H'bad Undrakhedi 22°39'31.29", 77°43'57.588"   2.3  

363 H'bad H'bad Talnagri 22°42'39.18218", 77°36'29.7284"   4.2  

364 H'bad H'bad Palanpur 22°40'46.54326",77°39'6.44752"   3.2  

365 H'bad H'bad Tigariya 
22°45'20.42136", 
77°35'27.37104" 

  4.1  

366 H'bad H'bad Jasalpur 22°42'55.2024", 77°48'50.52204"   2.5  

367 Harda Harda Harda north 22'28'56 76'58'54 8.6  

368 Harda Harda Harda north 22.445522 76.94182 2.3  

369 Harda Harda Harda north 22.387587 76.975472 2.7  

370 Harda Harda Harda north 22'21'0 76'57'23 1.2  

371 Harda Harda Harda north 22.349022 77.034035 1.3  

372 Harda Harda Harda north 22.27293 76.9874 9.5  
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373 Harda Harda Harda south 22'28'40 77'10'39 9.6  

374 Harda Harda Harda south 22.33'18 70'10'38 4.4  

375 Harda Harda Harda south 22.42354 77.21488 3.3  

376 Harda Harda Harda north 22.39109 77.10768 5.8  

377 Harda Harda Harda south 22.372784 77.223854 8.6  

378 Harda Harda Harda south 22'18'37 77'17'41 8.4  

379 Harda Harda Harda south 22.3344 77.29325 6.1  

380 Harda Harda Harda north 22354972 77.174376 1.8  

381 Harda Harda Harda south 22.258411 77.28459 2.3  

382 Harda Harda Harda north 22.365429 77.07625 2.4  

383 Harda Harda Harda south 22.200583 77.084905 6.9  

384 Harda Harda Harda south 22'9'47 77'9'29 6.7  

385 Harda Harda Harda south 22.195011 77.17256 4.8  

386 Harda Harda Harda south 22.150309 77.062105 7.3  

387 Harda Harda Harda south 22'5'5 77'5'27 5.9  

388 Harda Harda Harda south 22.117857 77.03069 7.0  

389 Harda Harda Harda south 22'10'56 77'1'8 4.7  

390 Harda Harda Harda north 22.201875 76.936221 8.2  

391 Harda Harda Harda north 22.254572 76.892051 4.9  

392 Harda Harda Harda north 22.173191 76.86661 3.6  

393 Harda Harda Harda north 22.11157 7691118 13.8  

394 Harda Harda Harda north 22.08311 76.99527 4.9  

395 Harda Harda Harda north 22.06432 76.87948 6.3  

396 Betul Betul Barjorpur 22.194408 77.657001 1.3  

397 Betul Betul Bhimpur  21.909995 77.547599 4.3  

398 Betul Betul Bhoura  22.275525 77.866734 1.2  

399 Betul Betul Bordehi  21.991896 78.353377 1.3  

400 Betul Betul Chicholi  22.004733 77.671244 6.4  

401 Betul Betul Chirapatla  22.115012 77.496381 2.9  

402 Betul Betul Chopna  22.231089 78.046037 2.1  

403 Betul Betul Chuna Hajuri 22.062548 77.586915 2.6  

404 Betul Betul Dehalwada  21.9943 78.286818 6.7  

405 Betul Betul Gondra  21.983883 77.756097 1.7  

406 Betul Betul Hardu 22.062658 77.663627 2.4  

407 Betul Betul Jamdehi  21.999977 78.217031 3.4  

408 Betul Betul Jeen  21.954432 77.711296 4.3  

409 Betul Betul Kailash Nagar 22.131189 78.110658 1.3  

410 Betul Betul Khanapur  21.928044 78.173436 4.0  

411 Betul Betul Lakhapur 21.929677 78.058741 4.3  
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412 Betul Betul Likhadi 22.044689 78.309263 2.3  

413 Betul Betul Malajpur 22.025347 77.717822 4.0  

414 Betul Betul Morkha  21.921575 78.399942 3.8  

415 Betul Betul Pankha  21.84634 78.06264 4.8  

416 Betul Betul Parsodi  21.955783 78.150705 5.4  

417 Betul Betul Pathakheda 22.093035 78.161227 1.8  

418 Betul Betul Rampur 22.085178 77.834773 5.1  

419 Betul Betul RATANPUR 22.024889 77.582065 2.4  

420 Betul Betul 
Semriya Joshi 
(Kharpadakhedi) 

21.894547 78.25259 3.8  

421 Betul Betul SHAHPUR 22.188405 77.908546 2.1  

422 Betul Betul Amdar-Sehra 21.810336 77.88858 3.9  

423 Betul Betul Athner  21.621437 77.926139 3.6  

424 Betul Betul Badora  21.888766 77.898613 3.2  

425 Betul Betul Bajpur 21.898356 77.946661 1.2  

426 Betul Betul Basnerkala 21.670612 77.700587 1.2  

427 Betul Betul Bayawadi 21.832848 77.932565 2.7  

428 Betul Betul Bhadus 21.869978 77.84825 4.3  

429 Betul Betul Bhainsdehi 21.654985 77.636376 5.3  

430 Betul Betul Chandu 21.760104 77.569401 1.9  

431 Betul Betul Goregaon 21.722787 77.662756 2.2  

432 Betul Betul Gudgaon 21.599852 77.712011 3.0  

433 Betul Betul Hamlapur 21.902082 77.911408 2.9  

434 Betul Betul Hidli 21.530011 77.936103 1.6  

435 Betul Betul Hiwarkhedi 21.637732 78.267823 4.7  

436 Betul Betul Jawra 21.789778 78.011082 3.3  

437 Betul Betul Jhallar 21.727953 77.734382 3.5  

438 Betul Betul Junawani 21.76488 77.956329 2.6  

439 Betul Betul Khandara 21.925378 77.977105 4.5  

440 Betul Betul Khedi 21.857781 77.796637 4.4  

441 Betul Betul Khomai 21.398103 77.64814 1.6  

442 Betul Betul Mandai 21.94795 77.807955 4.1  

443 Betul Betul Mandhvi 21.6779 77.885574 3.8  

444 Betul Betul Navapur 21.630359 77.653939 3.7  

445 Betul Betul Padhar 22.037876 77.863712 4.6  

446 Betul Betul Sakhedehi 21.986897 77.861211 1.8  

447 Betul Betul Satner  21.598025 77.820741 5.7  

448 Betul Betul Sohagpur 21.865373 77.970369 5.4  

449 Betul Betul Temburni 21.627457 77.998439 1.1  
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450 Betul Betul Asta 21.656209 78.1639 5.5  

451 Betul Betul Barai 21.849148 78.300153 3.0  

452 Betul Betul Birul bazar 21.717978 78.16487 5.2  

453 Betul Betul Bisnoor 21.631767 78.029652 3.0  

454 Betul Betul Chikhalikala 21.801749 78.35181 2.6  

455 Betul Betul Dahuwa 21.804286 78.364013 4.9  

456 Betul Betul Dunawa 21.866093 78.49639 4.1  

457 Betul Betul Genhubarsa 21.538443 78.011433 2.8  

458 Betul Betul Ghatbiroli 21.742917 78.39007 4.7  

459 Betul Betul Masod 21.604037 78.115163 3.1  

460 Betul Betul Mohi 21.823226 78.195844 6.3  

461 Betul Betul Prabhat pattan 21.637748 78.267773 4.5  

462 Betul Betul Pouni 21.704894 78.047301 2.4  

463 Betul Betul Rai-amla 21.676932 78.181985 1.8  

464 Betul Betul Saikheda 21.774787 78.094484 7.6  

465 Betul Betul Sandiya 21.742608 78.218689 1.5  

466 Betul Betul Sarra 21.843739 78.250731 2.7  

467 Betul Betul Sharda nagar 21.765206 78.263274 2.8  

468 Betul Betul Tiwarkhed 21.597134 78.229333 2.7  

469 Raisen Raisen Neemkheda 23.301946/77.723926   8.0  

470 Raisen Raisen Sewasini 23.343773/77.690867   7.3  

471 Raisen Raisen Pipalkhiriya 23.258973/77.64759   1.4  

472 Raisen Raisen Naktara 23.304996/77.933892   8.2  

473 Raisen Raisen Sirsoda 23.309183/77.986428   3.5  

474 Raisen Raisen Raisen (R) 23.328473/77.804492   5.1  

475 Raisen Raisen Pamad This substation is not considered for the RfP  

476 Raisen Raisen Manpur 23.229141/77.823734   1.1  

477 Raisen Raisen Barla 23.412722/77.750036   6.0  

478 Raisen Raisen Puramugaliya 23.393113/77.800335   5.3  
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479 Raisen Raisen Mehgaon 23.452082/77.771127   6.3  

480 Raisen Raisen Sanchet 23.360375/77.931728   5.4  

481 Raisen Raisen Sanchi-2 This substation is not considered for the RfP   

482 Raisen Raisen Mendki 23.449866/77.697758   6.4  

483 Raisen Raisen Mudiyakheda 23.435749/77.622416   2.2  

484 Raisen Raisen Ambadi 23.438311/77.584377   9.9  

485 Raisen Raisen Airen 23.482162/77.698167   5.4  

486 Raisen Raisen Berkhedi 23.463299/77.613431   2.3  

487 Raisen Raisen Tulsipar  23.551889/78.426425   6.6  

488 Raisen Raisen Silwani (T) This substation is not considered for the RfP   

489 Raisen Raisen Saikheda This substation is not considered for the RfP   

490 Raisen Raisen Muar Patha 23.256491/78.495485   2.7  

491 Raisen Raisen (Bakshi)Semariya 23.248232/78.464312   4.8  

492 Raisen Raisen Beekalpur This substation is not considered for the RfP   

493 Raisen Raisen Jaithari   This substation is not considered for the RfP  

494 Raisen Raisen Khargone 
23.1006 

78.332126 
  5.4  

495 Raisen Raisen Simariya 
23.141852 
78.311525 

  3.4  

496 Raisen Raisen NAYAGAON KHURD 
23.0483 

78.31932 
  3.2  

497 Raisen Raisen Padariya Kala 
23.168188 

78.2659 
  3.8  

498 Raisen Raisen KUNDALI 
23.20651 
78.30297 

  8.3  



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 130 
 

499 Raisen Raisen 
Chingwada 
(Dt.of charging 15.02.21) 

23.253964 
78.317032 

  2.2  

500 Raisen Raisen Pipariya Karansingh 
23.04111 
78.252623 

  3.4  

501 Raisen Raisen Bareli 
22.99958043 
78.2294686 

  1.6  

502 Raisen Raisen Kamtone 
23.012767 
78.24231 

  7.2  

503 Raisen Raisen Chawara Barha 04.10.18   
22.985468 
78.398394 

  6.8  

504 Raisen Raisen PIPARIYA PUARIYA 
23.036924 
78.413277 

  7.0  

505 Raisen Raisen MANGROL 
22.921226 
78.30081 

  5.8  

506 Raisen Raisen BAGHPIPARIYA 
22.96332 
78.335992 

  6.0  

507 Raisen Raisen Aliganj 
22.94346 
78.35325 

  3.2  

508 Raisen Raisen Maheshwer 
22.981644 
78.300821 

  5.4  

509 Raisen Raisen GURARIYA 
22.955414 
78.239249 

  7.5  

510 Raisen Raisen Doomer 03.08.18 
22.8651 

78.26008 
  2.2  

511 Raisen Raisen DEORI  Not considered in RfP     

512 Raisen Raisen KODA JAMANIA Not considered in RfP     

513 Raisen Raisen Thaladighawan 
23.105872 
78.651224 

  7.4  

514 Raisen Raisen BORAS  Not considered in RfP     

515 Raisen Raisen SILARI KHURD 
23.055693 
78.524327 

  4.0  

516 Raisen Raisen BHOPATPUR Not considered in RfP     

517 Raisen Raisen THIKHAWAN 
23.106143 
78.413928 

  3.0  
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518 Raisen Raisen NONIYA Bareli 
23.155085 
78.44723 

  5.5  

519 Raisen Raisen Udaipura 
23.081492 
78.497278 

  6.1  

520 Raisen Raisen AMARAWAT 
22.957375 
78.08401 

  3.8  

521 Raisen Raisen HARSILY 
23.00853 
78.140017 

  5.9  

522 Raisen Raisen Samnapur 
22.97375 
78.16573 

  5.7  

523 Raisen Raisen Dimada 
22.91796 
78.18921 

  3.4  

524 Raisen Raisen MANKAPUR 
22.918251 
78.134026 

  4.9  

525 Raisen Raisen Dhandla 
22.878122 
78.118848 

  3.9  

526 Raisen Raisen Gugalwada (04.10.18) 
22.900075 
78.076181 

  2.3  

527 Raisen Raisen DIGWAD 
22.91666 
78.032967 

  9.1  

528 Raisen Raisen Gadarwas 
22.823186 
78.080052 

  8.8  

529 Raisen Raisen Arka 
22.872531 
78.037821 

  3.8  

530 Raisen Raisen Bharkatchh (19.09.19) 
22.82371 
78.04914 

  3.3  

531 Raisen Raisen Uradmau 
23.17358 
77.99294 

  7.0  

532 Raisen Raisen Sultanpur     3.9  

533 Raisen Raisen O'GANJ 22°59'33.044"N/ 77°35'39.402"E    7.8  

534 Raisen Raisen ARJUN NAGAR 23°0'5.124"N / 77°34'55.752"E    4.4  

535 Raisen Raisen KHASHROD 
23°2'57.4385"N / 
77°36'12.89625"E  

  5.7  

536 Raisen Raisen SIMRAI 23°2'27.564"N / 77°33'29.856"E    1.5  
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537 Raisen Raisen POLAHA 
23°5'10.84578"N / 
77°28'53.0855"E  

  7.0  

538 Raisen Raisen GOHARGANJ This substation is not considered for the RfP  

539 Raisen Raisen SULTANPUR 
23°8'1.87563"N / 
77°56'22.25651"E  

  4.9  

540 Raisen Raisen BAGASPUR 23°1'0.83"N / 77°9'.154"E    2.9  

541 Raisen Raisen  RAMAKHEDI  23°8'30.167"N / 77°48'0.144"E ,   8.9  

542 Raisen Raisen CHIKLOD 23°7'26.650"N /77°41'50.019"E    3.6  

543 Raisen Raisen UMRAOGANJ 23°11'41.784"N/ 77°37'20.290"E ,    2.0  

544 GWALIOR GWALIOR BARAI 26.114122 78.015282 5.9  

545 GWALIOR GWALIOR PAR 26.046575 78.039277 4.3  

546 GWALIOR GWALIOR ARON 25.956577 77.928178 1.9  

547 GWALIOR GWALIOR GHATIGAON 26.053008 77.932463 2.2  

548 GWALIOR GWALIOR PATAI 25.887072 77.900741 3.1  

549 GWALIOR GWALIOR REHAT 25.993053 77.852633 1.6  

550 GWALIOR GWALIOR MOHANA 25.895175 77.776374 3.6  

551 GWALIOR GWALIOR BHEHPURA 26.215121 78.089606 2.1  

552 GWALIOR GWALIOR DWARIKAPURI 26.2643309 78.1253068 3.3  

553 GWALIOR GWALIOR KULETH 26.269561 78.065344 4.4  

554 GWALIOR GWALIOR SADA 26.212628 78.036185 1.5  

555 GWALIOR GWALIOR RAIRU 26.307141 78.122001 1.4  

556 GWALIOR GWALIOR BEHAT 26.175461 78.536555 1.4  

557 GWALIOR GWALIOR DABKA 26.154526 78.433408 1.4  

558 GWALIOR GWALIOR RANGAWA 26.189206 78.580824 2.8  

559 GWALIOR GWALIOR HASTINAPUR 26.161163 78.456519 4.4  

560 GWALIOR GWALIOR JAKHARA 26.237276 78.46082 2.1  

561 GWALIOR GWALIOR SIRSOD 26.211887 78.481477 3.0  

562 GWALIOR GWALIOR BAHADURPUR 26.320322 78.326813 4.5  

563 GWALIOR GWALIOR BERJA 26.259394 78.354531 3.0  

564 GWALIOR GWALIOR Bhilethi 26.283376 78.400683 1.8  

565 GWALIOR GWALIOR PARSEN 26.301596 78.361654 3.5  
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566 GWALIOR GWALIOR BHADROLI 26.289542 78.189626 4.1  

567 GWALIOR GWALIOR LAKHNOTI 26.129072 78.208423 5.1  

568 GWALIOR GWALIOR NOUGAON 26.133369 78.131809 1.8  

569 GWALIOR GWALIOR BADERA 26.157618 78.373236 2.0  

570 GWALIOR GWALIOR UTILA 26.165525 78.335953 5.1  

571 GWALIOR GWALIOR BANDOLI 26.188369 78.277162 1.7  

572 GWALIOR GWALIOR GANESHPURA 26.220479 78.318106 4.6  

573 GWALIOR GWALIOR BILLUA 26.0565433 78.2630322 4.7  

574 GWALIOR GWALIOR TEKANPUR 26.0089061 78.2682572 1.1  

575 GWALIOR GWALIOR ANTRI 26.0494865 78.2141755 5.1  

576 GWALIOR GWALIOR SIKRODA 25.9985682 78.1525231 4.3  

577 GWALIOR GWALIOR  NIVI 25.8435945 78.1703614 1.6  

578 GWALIOR GWALIOR KARIAWATI 25.8192646 78.1803287 4.5  

579 GWALIOR GWALIOR BAROL 25.8192802 78.0607047 4.9  

580 GWALIOR GWALIOR CHHIMAK 25.846879 78.344917 4.5  

581 GWALIOR GWALIOR GENDOLKALAN 25.886919 78.350621 2.8  

582 GWALIOR GWALIOR MASUDPUR 25.8332518 78.2449649 8.0  

583 GWALIOR GWALIOR PICHHORE TIRAHA 25.9137746 78.3388513 2.8  

584 GWALIOR GWALIOR MAGRORA 25.916773 78.332482 2.7  

585 GWALIOR GWALIOR KARRA 25.847544 78.363778 2.8  

586 GWALIOR GWALIOR BAGEH 26.01992 78.423015 7.3  

587 GWALIOR GWALIOR Gijorra 26.082909 78.461909 2.8  

588 GWALIOR GWALIOR SHUKLAHARI 26.0212801 78.4841674 8.1  

589 GWALIOR GWALIOR Karai 25.9614239 78.3531066 6.6  

590 GWALIOR GWALIOR PICHHORE 25.9524182 78.3993439 4.8  

591 GWALIOR GWALIOR BHITARWAR 25.768922 78.180872 6.9  

592 GWALIOR GWALIOR JAURA  25.791865 77.974688 3.2  

593 GWALIOR GWALIOR Charkha  25.800681 78.120886 3.2  

594 GWALIOR GWALIOR Shyampur 25.81928 78.060705 3.3  

595 GWALIOR GWALIOR DEORIKALA 26.01992 78.423015 2.3  

596 GWALIOR GWALIOR DONGARPUR  25.8081822 77.9661029 2.0  

597 GWALIOR GWALIOR SANKHNI 25.768959 78.180864 7.1  

598 GWALIOR GWALIOR KARHIYA 25.901107 78.007479 2.9  

599 GWALIOR GWALIOR Babupur 25.840732 78.141408 3.0  

600 GWALIOR GWALIOR GHARSONDI 25.9188177 78.1395179 1.9  

601 GWALIOR GWALIOR BANWAR 26.027625 78.0683309 3.3  

602 GWALIOR GWALIOR CHINORE 25.9534425 78.091196 2.4  

603 Datia Datia Bhander road 25.6653 78.4608 1.9  

604 Datia Datia Industrial 25.6425 78.4485 2.0  
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605 Datia Datia Dagrai 25.63075 78.477572 4.8  

606 Datia Datia Beekar 25.702969 78.605022 1.2  

607 Datia Datia Unnao 25.5835 78.5898 7.2  

608 Datia Datia Sarsai 25.589376 78.659669 4.0  

609 Datia Datia Bhander T V 25.7436 78.7404 3.6  

610 Datia Datia Salon Bharroli  25.691498 78.774359 1.4  

611 Datia Datia Badera Sopan  25.8269201 78.7957372 4.8  

612 Datia Datia Udina  25.8833781 78.6905603 3.4  

613 Datia Datia Talgaon 25.937384 78.735574 2.4  

614 Datia Datia Bhadona 25.841717 78.414955 4.2  

615 Datia Datia Badoni 25.687429 78.38754 6.8  

616 Datia Datia Richhari 25.7044587 78.4262198 2.7  

617 Datia Datia Ghughsi 25.719234 78.289641 3.3  

618 Datia Datia Lamkana 25.687607 78.250587 3.5  

619 Datia Datia Orina 25.7227055 78.2419187 4.4  

620 Datia Datia Badonkala 25.8018 78.3656 3.7  

621 Datia Datia Bargaun 25.739585 78.38138 3.3  

622 Datia Datia Sitapur 25.734689 78.411273 4.0  

623 Datia Datia Basai 25.1511445 78.395115 1.6  

624 Datia Datia Bagedari 25.492052 78.362493 1.6  

625 Datia Datia Udganwa 25.5495892 78.3655487 2.0  

626 Datia Datia Seondha 25.1455 78.7803 5.0  

627 Datia Datia Magrol 26.2219036 78.7514892 4.3  

628 Datia Datia Debhai 26.0605 78.7901 6.1  

629 Datia Datia Seondha by Pass 26.149299 78.7752 5.6  

630 Datia Datia Parsonda Baman 26.011828 78.7601563 5.9  

631 Datia Datia Digua 26.00495 78.707312 4.1  

632 Datia Datia Uchad 25.877285 78.451191 5.9  

633 Datia Datia Lanch 25.9204723 78.4897292 2.5  

634 Datia Datia Bharoli 25.8567 78.5009 1.6  

635 Datia Datia Dohar 25.9281971 78.5859566 6.3  

636 Datia Datia Raruarai 25.835208 78.53133 1.9  

637 Datia Datia Dherpura 25.7907286 78.5022679 9.3  

638 Datia Datia Katapura  25.8481615 78.5861701 8.2  

639 Morena Morena Deori Not considered in RfP    

640 Morena Morena Hetampur Not considered in RfP    

641 Morena Morena Morenagaon Not considered in RfP    

642 Morena Morena Ahrela Not considered in RfP    

643 Morena Morena Beerampura Not considered in RfP    
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644 Morena Morena Bichola Not considered in RfP    

645 Morena Morena Badapura Not considered in RfP    

646 Morena Morena Jigni Not considered in RfP    

647 Morena Morena Ajnodha Not considered in RfP    

648 Morena Morena Khadiyahar Not considered in RfP    

649 Morena Morena Badagaon Not considered in RfP    

650 Morena Morena Nayakpura Not considered in RfP    

651 Morena Morena Jebra Kheda Not considered in RfP    

652 Morena Morena GanjRampur Not considered in RfP    

653 Morena Morena Dimni Not considered in RfP    

654 Morena Morena Kamtari Not considered in RfP    

655 Morena Morena Goth Not considered in RfP    

656 Morena Morena Dev Garh Not considered in RfP    

657 Morena Morena Baroli Not considered in RfP    

658 Morena Morena Chinnoni Not considered in RfP    

659 Morena Morena Bahgel Not considered in RfP    

660 Morena Morena Joura  Not considered in RfP    

661 Morena Morena Kumheri Not considered in RfP    

662 Morena Morena Navodaya Not considered in RfP    

663 Morena Morena Dhamkan  Not considered in RfP    

664 Morena Morena Deepera Not considered in RfP    

665 Morena Morena Pahargarh Not considered in RfP    

666 Morena Morena Bhagroli Not considered in RfP    

667 Morena Morena Chamargama Not considered in RfP    

668 Morena Morena Nepri Not considered in RfP    

669 Morena Morena Mamchone Not considered in RfP    

670 Morena Morena Dharsola Not considered in RfP    

671 Morena Morena Rajodha Not considered in RfP    

672 Morena Morena Jhundpura Not considered in RfP    

673 Morena Morena Gureema Not considered in RfP    

674 Morena Morena Kazonghati Not considered in RfP    

675 Morena Morena Tentra  Not considered in RfP    

676 Morena Morena Babri Pura Not considered in RfP    

677 Morena Morena Sabalgarh  Not considered in RfP    

678 Morena Morena Rampur Not considered in RfP    

679 Morena Morena kanhar Not considered in RfP    

680 Morena Morena Manpur Not considered in RfP    

681 Morena Morena Sihoniya Not considered in RfP    

682 Morena Morena Budhara Not considered in RfP    
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683 Morena Morena Tarsama Not considered in RfP    

684 Morena Morena Porsa Not considered in RfP    

685 Morena Morena Dondari Not considered in RfP    

686 Morena Morena Rajodha Not considered in RfP    

687 Morena Morena Silawali Not considered in RfP    

688 Morena Morena Kherli Not considered in RfP    

689 Morena Morena Dhramgarh Not considered in RfP    

690 Morena Morena Ambah-2 Not considered in RfP    

691 Morena Morena Eishah Not considered in RfP    

692 Morena Morena Thara Not considered in RfP    

693 Morena Morena Singhpura Not considered in RfP    

694 Morena Morena Palna Not considered in RfP    

695 Morena Morena Enanki Not considered in RfP    

696 Morena Morena Ambah Not considered in RfP    

697 Morena Morena Rachhed Not considered in RfP    

698 Morena Morena Gandhinagar Not considered in RfP    

699 Morena Morena Vijaygarh Not considered in RfP    

700 Morena Morena Usaid Not considered in RfP    

701 Morena Morena Parikshat ka pura Not considered in RfP    

702 Morena Morena Goonjbada Not considered in RfP    

703 Morena Morena Barbai Not considered in RfP    

704 Bhind Bhind ITI 26.558639 78.812296 4.6  

705 Bhind Bhind Phoop 26.648282 78.881061 3.9  

706 Bhind Bhind Para 26.661653 78.753401 1.3  

707 Bhind Bhind Masoori 26.599954 78.682582 3.5  

708 Bhind Bhind Pratappura 26.712469 78.698248 1.1  

709 Bhind Bhind Chomo 26.697329 78.628523 1.7  

710 Bhind Bhind Manepura 26.718531 78.766024 1.2  

711 Bhind Bhind Umari 26.507875 78.935894 1.7  

712 Bhind Bhind Pidora 26.537731 78.70509 2.0  

713 Bhind Bhind Kanawar 26.562338 78.979761 1.7  

714 Bhind Bhind Pipari 26.949041 78.893823 3.5  

715 Bhind Bhind Chandupura 26.507061 78.777387 1.4  

716 Bhind Bhind Maghera 26.786011 78.719288 1.6  

717 Bhind Bhind Bhonpura 26.562681 78.296087 1.3  

718 Bhind Bhind Pawai 26.633707 78.644868 1.5  

719 Bhind Bhind Gormi 26.597642 78.50805 5.8  

720 Bhind Bhind Gata 26.369266 78.636966 1.1  

721 Bhind Bhind Amayan 26.320518 78.756065 3.7  
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722 Bhind Bhind Heerapura 26.240591 78.92596 2.4  

723 Bhind Bhind Sukhand 26.638046 78.469546 1.3  

724 Bhind Bhind Kachnav 26.617026 78.53181 1.1  

725 Bhind Bhind Adokhar 26.337832 78.808582 1.1  

726 Bhind Bhind Ladampura 26.513976 78.670212 2.0  

727 Bhind Bhind Liloi 26.572489 78.415565 1.9  

728 Bhind Bhind Mustra (New) 26.46585 78.676758 1.3  

729 Bhind Bhind Mehgaon Mandir (New) 26.490116 78.619151 2.1  

730 Bhind Bhind Chitora 26.321544 78.478044 6.4  

731 Bhind Bhind Amarpura 26.514368 78.409493 2.4  

732 Bhind Bhind Mandori 26.213162 78.832675 2.4  

733 Bhind Bhind Alampur 26.02497 78.794224 5.3  

734 Bhind Bhind Roun 26.33853 78.945758 1.0  

735 Bhind Bhind Shyampura 26.404193 78.563256 2.2  

736 Bhind Bhind Rawatpura  26.110412 78.950408 3.5  

737 Guna Guna BUDEBALAJI 24.6553 77.3 1.8  

738 Guna Guna SIRSI 25.0151 77.1612 2.1  

739 Guna Guna SONKHARA 24.93498 77.246745 1.3  

740 Guna Guna KHERIKHATA 24.880596 77.281095 4.2  

741 Guna Guna JHAGAR 24.4064 77.0823 9.8  

742 Guna Guna GARHA 24.3752 77.1248 3.4  

743 Guna Guna BERKHEDI(Sujakhedi) 23.763669 76.173031 3.9  

744 Guna Guna MYANA 24.8449 77.4737 3.1  

745 Guna Guna SENDHUA 24.871848 77.532339 1.1  

746 Guna Guna SILAWATI 24.717635 77.390668 1.9  

747 Guna Guna BANSKHEDI 24.82 77.5 2.1  

748 Guna Guna HINOTIYA 24.733942 77.467137 1.4  

749 Guna Guna MANPUR 24.752692 77.478827 1.3  

750 Guna Guna RATNAGIRI 24.6439 77.0999 3.3  

751 Guna Guna HARIPUR 24.6596 77.2456 3.7  

752 Guna Guna KUDIMANGWAR 24.670471 77.341159 1.9  

753 Guna Guna BISONIYA 24.680201 77.21186 1.9  

754 Guna Guna SILAWATI-PATAI 24.9169 76.9556 1.4  

755 Guna Guna BHADORA 24.4823 77.2468 4.5  

756 Guna Guna SINGWASA 24.3915 77.2291 4.6  

757 Guna Guna MAGRANA 24.7053 77.5108 2.8  

758 Guna Guna IMJHARA 24.674355 77.446099 2.7  

759 Guna Guna BEHTAGHAT 24.39439 77.29363 3.5  

760 Guna Guna MAHORE 24.606225 77.441425 3.1  
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761 Guna Guna PIPRODA KALA 24.43924 77.40825 2.4  

762 Guna Guna BARKHEDA GIRD 24.33339 77.23663 8.9  

763 Guna Guna BAJRANG GARH 24.3555 77.17357 2.6  

764 Guna Guna SEHROK 24.400056 77.317827 2.0  

765 Guna Guna BHADOR 24.29409 77.25213 3.3  

766 Guna Guna GHATAWADA 24.488212 77.46042 1.7  

767 Guna Guna AMODA-Aron 24.411881 77.392877 2.1  

768 Guna Guna NATHAI 24.49234 77.445013 1.9  

769 Guna Guna ARON 24.1633 77.1966 3.6  

770 Guna Guna RAMPUR 24.1874 77.26883 6.0  

771 Guna Guna KHAMKHEDA 24.25378 77.28099 2.0  

772 Guna Guna BAROD 24.22155 77.29692 4.6  

773 Guna Guna AANKHEDA 24.293266 77.517808 3.5  

774 Guna Guna PANWADI HAT 24.20973 77.35178 9.8  

775 Guna Guna HAPAKHEDI 24.24066 77.42287 1.5  

776 Guna Guna GADLA 24.9264 77.1973 6.1  

777 Guna Guna BISHANWADA(Patan) 24.8162 77.1024 2.9  

778 Guna Guna BISHANWADA 24.996571 77.096461 4.0  

779 Guna Guna REHPURA 25.0172 77.1664 6.3  

780 Guna Guna SENBOARD 24.509 77.4329 2.3  

781 Guna Guna RAMNAGAR-Gna 24.21948 77.11423 4.6  

782 Guna Guna MAGRODA 24.7672 77.0156 5.8  

783 Guna Guna COLONY 24.4579 77.0678 6.9  

784 Guna Guna AMROD 24.7448 77.154 6.0  

785 Guna Guna PARANTH 24.5609 77.0537 8.6  

786 Guna Guna GWARKHEDA 24.867196 77.103864 4.1  

787 Guna Guna Pathi 24.744499 76.899654 4.2  

788 Guna Guna KAPASI 24.5456 76.5657 6.8  

789 Guna Guna JAUHARI 24.5757 76.5988 5.8  

790 Guna Guna KALORA 24.7039 77.4242 7.0  

791 Guna Guna MANA 24.576 76.5566 4.3  

792 Guna Guna BARODIYA 24.9454 77.0641 3.3  

793 Guna Guna MATAMUNDRA 24.2643 77.4568 1.5  

794 Guna Guna ATTAKHEDI 24.5713 77.0929 2.1  

795 Guna Guna MURAD PUR 24.5689 77.1427 3.5  

796 Guna Guna RAGHOGARH 24.26694 77.14183 3.5  

797 Guna Guna SAKATPUR 24.6664 77.2954 4.7  

798 Guna Guna DHARNAWADA 24.35079 77.05849 3.8  

799 Guna Guna BALABHENT 24.2213 77.2405 1.9  
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800 Guna Guna BARKHEDA KHURD 24.19127 77.05349 2.9  

801 Guna Guna CHACHODA 24.10956 77.01137 3.9  

802 Guna Guna RUTHIYAI 24.31138 77.11267 4.0  

803 Guna Guna JANJALI 24.21483 77.07511 2.8  

804 Guna Guna RAMNAGAR-Rgh 24.734981 77.020242 3.0  

805 Guna Guna KUMBHRAJ 24.3689 77.0478 9.3  

806 Guna Guna MRIGWAS 24.19495 76.54463 4.0  

807 Guna Guna SANAI 24.23302 76.55308 3.0  

808 Guna Guna BHAMAWAD 24.28016 77.05879 3.5  

809 Guna Guna PIPAL KHEDI 24.16093 77.10586 3.8  

810 Guna Guna JAMNER 24.1639 77.2125 8.3  

811 Guna Guna MAKSUDAN GARH 24.0608 77.2537 5.5  

812 Guna Guna UKAWAD(rgh) 23.57199 77.15606 4.6  

813 Guna Guna NASIRPUR 23.57144 77.12235 1.7  

814 Guna Guna TELIGAON 24.06848 77.06333 3.8  

815 Guna Guna NALKHEDA 24.02715 77.10822 1.9  

816 Guna Guna GEHUKHEDI 24.17 77.09 2.3  

817 Guna Guna MURELI 24.115433 76.920154 1.6  

818 Guna Guna PENCHI 24.07878 77.7325 2.4  

819 Ashoknagar Ashoknagar RAJPUR 24.369921 77.693732 3.6  

820 Ashoknagar Ashoknagar KOLUA 24.3975 77.708 1.4  

821 Ashoknagar Ashoknagar PALKATORI 24.084118 77.88321 1.5  

822 Ashoknagar Ashoknagar IMLA 24.5775 77.708 8.1  

823 Ashoknagar Ashoknagar DHAKONI 24.44874 77.7318 4.7  

824 Ashoknagar Ashoknagar VIJAYPURA 24.4531 77.6936 3.7  

825 Ashoknagar Ashoknagar ESHA GARH 24.841949 77.873169 6.8  

826 Ashoknagar Ashoknagar PARSOL 24.8917 77.4744 2.6  

827 Ashoknagar Ashoknagar SEMRAHAT 24.4612 77.5588 1.1  

828 Ashoknagar Ashoknagar TOOMEN 24.8589291 77.6153572 1.1  

829 Ashoknagar Ashoknagar KACHNAR 24.4326 77.42519 1.1  

830 Ashoknagar Ashoknagar SEJI 24.9246207 77.7605264 4.3  

831 Ashoknagar Ashoknagar CHAKCHIROLI 24.7783 77.677128 4.5  

832 Ashoknagar Ashoknagar JHEELA 24.5525 77.519 2.2  

833 Ashoknagar Ashoknagar AMODA 24.586192 77.574055 1.7  

834 Ashoknagar Ashoknagar MATHNER  24.5215 77.591271 1.5  

835 Ashoknagar Ashoknagar BANGLA CHAURAHA 24.316728 77.915289 1.8  

836 Ashoknagar Ashoknagar BHARIYA KHEDI 24.3759 77.5368 2.6  

837 Ashoknagar Ashoknagar KUKRETA 24.6 77.8967 1.5  

838 Ashoknagar Ashoknagar MUNGAOLI 24.2435 78.06 1.2  
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839 Ashoknagar Ashoknagar BILHERU 24.3195 78.0823 4.0  

840 Ashoknagar Ashoknagar PIPRAI 24.3015 77.5814 1.5  

841 Ashoknagar Ashoknagar BAHADURPUR 24.2027 77.5776 4.1  

842 Shivpuri Shivpuri Nohari 77.6719 25.487526 6.4  

843 Shivpuri Shivpuri Raunakhedi 77.6719 25.487526 5.6  

844 Shivpuri Shivpuri SIRSOD (POHARI) 77.6719 25.487526 8.4  

845 Shivpuri Shivpuri JASRAJPUR 77.6037 25.482121 7.4  

846 Shivpuri Shivpuri Tharra 77.5809 25.463457 7.6  

847 Shivpuri Shivpuri Bhaisana 77.5943 25.537151 5.9  

848 Shivpuri Shivpuri Jhiri 77.641775 25.391331 3.7  

849 Shivpuri Shivpuri Kheru Hotal 77.641775 25.391331 4.2  

850 Shivpuri Shivpuri Ratore 77.641775 25.391331 6.6  

851 Shivpuri Shivpuri Lalgarh 77.5142 25.403982 5.3  

852 Shivpuri Shivpuri Parichha 77.4597 25.510454 5.0  

853 Shivpuri Shivpuri BHATNAWAR 77.3883 25.60516 2.8  

854 Shivpuri Shivpuri Rajaua 78.14822 26.024816 1.8  

855 Shivpuri Shivpuri khatka 77.6375 25.935051 4.0  

856 Shivpuri Shivpuri Goverdhan 77.6375 25.790113 3.0  

857 Shivpuri Shivpuri Fulipura 77.5216 25.693572 5.7  

858 Shivpuri Shivpuri Bairad 77.4573 25.704612 7.1  

859 Shivpuri Shivpuri Rasera  77.456794 25.6572941 3.7  

860 Shivpuri Shivpuri Gajigarh 77.4763 25.80477 1.4  

861 Shivpuri Shivpuri Chakrana 77.4101605 25.5629601 2.2  

862 Shivpuri Shivpuri Pohari 77.3711 25.536689 7.0  

863 Shivpuri Shivpuri Banshkhedi 77.6353 25.33764 5.5  

864 Shivpuri Shivpuri Bhagora 77.7729 25.415472 7.3  

865 Shivpuri Shivpuri Bilokalan 77.594297 25.338585 2.7  

866 Shivpuri Shivpuri Pathkheda 77.9034 24.689421 2.1  

867 Shivpuri Shivpuri Bhaisrawan 77.0807 25.371752 2.3  

868 Shivpuri Shivpuri Satanwada 77.7417 25.545355 2.7  

869 Shivpuri Shivpuri Shubhaspura 77.747597 25.745981 2.8  

870 Shivpuri Shivpuri Narwar 77.9121 25.659169 3.6  

871 Shivpuri Shivpuri Magroni 77.9208 25.683768 5.7  

872 Shivpuri Shivpuri Karya 77.4555 25.224384 3.2  

873 Shivpuri Shivpuri Kharai 77.4531 25.308085 6.1  

874 Shivpuri Shivpuri New Karera 78.1248 25.498772 2.2  

875 Shivpuri Shivpuri Naraoua 78.0275 25.592292 4.7  

876 Shivpuri Shivpuri Behgwan 78.0933 25.669282 8.4  

877 Shivpuri Shivpuri Teela 78.1732 25.41667 2.9  
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878 Shivpuri Shivpuri Sirsod (Karera) 78.0469 25.438939 2.7  

879 Shivpuri Shivpuri Karai 78.112227 25.561426 2.8  

880 Shivpuri Shivpuri Sunari 78.1679 25.679887 9.1  

881 Shivpuri Shivpuri Sad 78.2435 25.620187 6.5  

882 Shivpuri Shivpuri Kolaras 77.6051 25.21049 8.8  

883 Shivpuri Shivpuri Rai 77.544271 25.235478 2.5  

884 Shivpuri Shivpuri Kilawani 77.466398 25.363479 1.3  

885 Shivpuri Shivpuri Padora 77.6312 25.285586 9.1  

886 Shivpuri Shivpuri Ramtala 77.620937 25.235328 2.9  

887 Shivpuri Shivpuri Lukwasa 77.6062 25.113022 5.4  

888 Shivpuri Shivpuri Daherda 77.6036 25.142305 1.5  

889 Shivpuri Shivpuri Shreepur 77.581936 25.002567 2.4  

890 Shivpuri Shivpuri Keldhar 77.521018 25.084685 4.5  

891 Shivpuri Shivpuri Badarwas 77.5602 24.969066 2.9  

892 Shivpuri Shivpuri Atalpur 77.513695 24.907063 2.5  

893 Shivpuri Shivpuri Chandoriya 77.6614 24.974911 6.2  

894 Shivpuri Shivpuri Pachawali 77.658373 25.107574 3.8  

895 Shivpuri Shivpuri Ejwara 77.648739 25.023262 1.3  

896 Shivpuri Shivpuri Khare 77.7179 25.100769 5.9  

897 Shivpuri Shivpuri Indar 77.737 25.010214 3.8  

898 Shivpuri Shivpuri Ramgarh 77.753735 24.964556 4.1  

899 Shivpuri Shivpuri Madwasa 77.71804 24.878218 1.2  

900 Shivpuri Shivpuri Khatora 77.7141 24.979913 3.9  

901 Shivpuri Shivpuri Bijroni 77.6323523 24.538207 3.6  

902 Shivpuri Shivpuri Mada 77.785 25.089449 4.0  

903 Shivpuri Shivpuri Akajhiri 77.81848 25.144359 1.2  

904 Shivpuri Shivpuri RANNOD 78.0288636 25.071394 4.8  

905 Shivpuri Shivpuri Madikheda Dam 25.559 77.84 2.1  

906 Shivpuri Shivpuri Sheehore 25.6635 78.1061 2.0  

907 Shivpuri Shivpuri Kankar 25.6937 78.0387 1.4  

908 Shivpuri Shivpuri Mayapur 78.005 25.15717 1.7  

909 Shivpuri Shivpuri Bhonti 78.1048 25.348594 5.9  

910 Shivpuri Shivpuri Beera 77.8454813 25.26159 1.2  

911 Shivpuri Shivpuri Padra 78.249892 25.121175 1.3  

912 Sheopur Sheopur Paliroad 25.669254 76.697263 1.7  

913 Sheopur Sheopur Jaida 25.673232 76.67899 6.0  

914 Sheopur Sheopur Mau jaanpura 25.616659 76.689252 10.0  

915 Sheopur Sheopur NAYAGAON 25.5678 76.74826 4.7  

916 Sheopur Sheopur Dhondpur 25.5547 76.74745 2.6  
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917 Sheopur Sheopur Janpura 25.595093 76.71978 6.4  

918 Sheopur Sheopur MAYAPUR 25.615974 76.741343 7.8  

919 Sheopur Sheopur Kalarna  25.675516 76.722163 7.2  

920 Sheopur Sheopur Rambadi 25.7580162 76.727213 3.2  

921 Sheopur Sheopur Goras 25.544663 76.936398 2.9  

922 Sheopur Sheopur Karahal 25.501909 77.061213 8.7  

923 Sheopur Sheopur Khirkhiri 25.440752 77.063102 4.9  

924 Sheopur Sheopur Silpuri 25.558042 77.046588 3.5  

925 Sheopur Sheopur Bhurwada 25.590453 76.615501 4.2  

926 Sheopur Sheopur Suswada 25.360033 76.864352 5.4  

927 Sheopur Sheopur Pahela 25.426584 76.880924 2.1  

928 Sheopur Sheopur Tulsef 25.590235 76.61557 7.2  

929 Sheopur Sheopur Awda 25.518593 76.771741 5.0  

930 Sheopur Sheopur Baroda IPDS New 25.491544 76.653364 4.5  

931 Sheopur Sheopur LALITPURA 25.491641 76.615238 7.3  

932 Sheopur Sheopur Makrawada 25.360028 76.864361 6.7  

933 Sheopur Sheopur Kuhanjapur 25.44362 76.57469 4.1  

934 Sheopur Sheopur Alapura 25.533944 76.572196 7.3  

935 Sheopur Sheopur Utanwad 25.567013 76.545003 2.0  

936 Sheopur Sheopur Phadli 25.507439 76.548793 7.1  

937 Sheopur Sheopur Vardha 25.518593 76.771741 2.1  

938 Sheopur Sheopur Ratodhan 25.425521 76.706038 4.0  

939 Sheopur Sheopur Chandrapura 25.586808 76.712988 7.1  

940 Sheopur Sheopur LAAT 25.558459 76.712988 4.0  

941 Sheopur Sheopur TALAWADA 25.77208 76.683472 5.6  

942 Sheopur Sheopur Radep 25.526801 76.718055 5.2  

943 Sheopur Sheopur PANDULA 25.532042 46.646369 7.0  

944 Sheopur Sheopur MALIPURA 25.524936 76.7502 5.3  

945 Sheopur Sheopur CHIMILKA 25.803267 76.662116 7.3  

946 Sheopur Sheopur Soikala 25.753841 76.647583 9.2  

947 Sheopur Sheopur Gurunawda 25.75874 76.648451 3.3  

948 Sheopur Sheopur Charond 25.761313 76.619429 3.6  

949 Sheopur Sheopur Tillipur 25.736834 76.612379 5.2  

950 Sheopur Sheopur Adwar 25.68131 76.535637 8.4  

951 Sheopur Sheopur Premsar 25.672284 76.55156 5.8  

952 Sheopur Sheopur Chakasan 25.734743 76.560013 3.4  

953 Sheopur Sheopur Asida 25.702013 76.591519 3.9  

954 Sheopur Sheopur KANAPUR 25.652176 76.643618 4.9  

955 Sheopur Sheopur Sothwa 25.774008 76.576012 6.8  
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956 Sheopur Sheopur Samarasa 25.853909 76.581874 3.3  

957 Sheopur Sheopur Datarda 25.840145 76.596664 4.3  

958 Sheopur Sheopur Talvada 25.825311 76.636759 4.0  

959 Sheopur Sheopur Jawasa 25.887416 76.646669 4.4  

960 Sheopur Sheopur Dhiroly 25.883508 76.759203 2.8  

961 Sheopur Sheopur Tillidera 25.8829567 76.8048762 2.4  

962 Sheopur Sheopur GIRDHARPUR 25.834198 76.775758 6.2  

963 Sheopur Sheopur Vijaypur 26.251466 77.41608 4.8  

964 Sheopur Sheopur Bainipura 25.999468 77.377127 1.6  

965 Sheopur Sheopur Gohata 26.054147 77.407618 2.0  

966 Sheopur Sheopur  Dordh 26.259893 77.411935 1.7  

967 Sheopur Sheopur Gadhi 26.128854 77.303963 1.9  

968 Sheopur Sheopur Sahasram 25.893415 77.697992 3.4  

969 Sheopur Sheopur Gaswani 25.900863 77.506491 4.5  

970 Sheopur Sheopur Beerpur 26.143086 77.1514672 8.6  

971 Sheopur Sheopur Shyampur 26.088086 77.048711 1.8  

972 Sheopur Sheopur Raghunathpur 26.0595376 76.980113 6.1  

973 Sheopur Sheopur Tarrakalan 25.998345 76.90853 3.7  
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List of substations of East Discom meeting desired criteria 

 

S. 
NO. 

Name of Circle Name of District 

Name of 33/11 kV 
sub-station with 
both agricultural 
and non agricultural  
feeders 

Latitude/ longitude of 
concerned 33/11 kV substation 

Proposed 
Capacity of Solar 
Plant estimated at 

19%CUF for 
cumulative annual 

energy 
consumption of 

aggriculture 
feeders  

 

latitude 

 

 

longitude 

 

 
1 DAMOH DAMOH BANGAON 24.04.0401 79.53.73.76 3.2  

2 DAMOH DAMOH BATIYAGARH 24.03.35 79.21.298 4.7  

3 DAMOH DAMOH HATTA 24.115236 79.593229 2.9  

4 DAMOH DAMOH HINOTA 24.217195 79.740163 2.4  

5 DAMOH DAMOH KERBANA 24.044.19 79.188.56 2.0  

6 DAMOH DAMOH KINDRAHO 23.91196 79.23783 2.4  

7 DAMOH DAMOH MAGRONE 24.146291 79.482535 2.3  

8 DAMOH DAMOH NARSIHGARH 23.99.308 79.39505 2.3  

9 DAMOH DAMOH PATERA 23.9927036 79.6959571 4.5  

10 DAMOH DAMOH  PATHARIA 23.874792 79.190976 3.0  

11 DAMOH DAMOH RANEH 24.139011 79.683289 3.0  

12 DAMOH DAMOH MADIYADO 24.27896 79.65672 1.6  

13 DAMOH DAMOH FATEHPUR 24.179236 79.509801 1.3  

14 DAMOH DAMOH LAKHRONI 23.92291 79.20859 2.8  

15 DAMOH DAMOH MORACHH 24.229309 79.769034 2.4  

16 DAMOH DAMOH BILANI 23.95.091 79.26.26 2.6  

17 DAMOH DAMOH LAXMAN KUTI 23.891672 79.455.058 1.2  

18 DAMOH DAMOH FUTERA 24.07506 79.39808 2.4  
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19 DAMOH DAMOH KISHANGANJ 23.97332 79.29478 1.6  

20 DAMOH DAMOH GAISABAD 24.236317 79.812117 1.5  

21 DAMOH DAMOH MOHLI BASTI 24.02.545 79.25.876 1.3  

22 DAMOH DAMOH KANTI 24.209484 79.64244 2.5  

23 DAMOH DAMOH BHILONI 24.20271 79.713746 1.9  

24 DAMOH DAMOH MAILWARA 23.97.384 79.23.421 2.1  

25 DAMOH DAMOH SUHAV 23.97.65 79.288.12 1.3  

26 DAMOH DAMOH KEOLARI 23.95023 79.12433 2.4  

27 DAMOH DAMOH REYANA 24.04.685 79.33335 1.5  

28 DAMOH DAMOH ASALANA     1.4  

29 DAMOH DAMOH  TENDUKHEDA 23.23.31 79.32.9 3.1  

30 DAMOH DAMOH  BANDAKPUR 23.4911 79.3423 3.4  

31 DAMOH DAMOH HINDORIYA 23.89621 79.56425 1.7  

32 DAMOH DAMOH  BANWAR 23.46.51 79.4117 1.6  

33 DAMOH DAMOH TEJGARH 23.33.34 79.32.41 2.9  

34 DAMOH DAMOH JABERA 23.558107 79.681448 2.6  

35 DAMOH DAMOH PATNAKUA 23.345462 79.510693 2.6  

36 DAMOH DAMOH JHALON 23.4855 79.37427 1.5  

37 DAMOH DAMOH NOHATA 23.4028 79.3434 3.9  

38 DAMOH DAMOH TARADEHI 23.17.12 79.20.47 1.2  

39 DAMOH DAMOH ABHANA 23.42.19 79.315 3.0  

40 DAMOH DAMOH IMALIA GHAT 23.58382 79.41729 2.0  

41 DAMOH DAMOH SINGRAMPUR 23.549987 79.79161 1.4  

42 DAMOH DAMOH SAKHA 23.4419 79.368 1.1  

43 DAMOH DAMOH HINOTI 23.33.45 79.26.55 1.4  

44 DAMOH DAMOH SITABAWRI 23.99328 79.54344 1.3  

45 DAMOH DAMOH BARTALAI 24.125236 79.583229 1.0  

46 SEONI SEONI GOPALGANJ   21.982993 79.530387 2.5  

47 SEONI SEONI BADALPAR   21.923458 79.445616 2.0  

48 SEONI SEONI GWARI 21.915373 79.367278 4.0  
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49 SEONI SEONI KARIRAT  22.061512 79.483401 2.3  

50 SEONI SEONI MUNGWANI 22.164887 79.437516 1.1  

51 SEONI SEONI KISHANPUR 22.117936 79.434273 4.0  

52 SEONI SEONI KANHIWADA 22.204472 79.742783 2.7  

53 SEONI SEONI KEOLARI 22.365036 79.903083 2.0  

54 SEONI SEONI RAIKHEDA 22.473498 80.001342 3.0  

55 SEONI SEONI DARGADA 22.8338757 79.6691625 2.3  

56 SEONI SEONI LAKHNADON 22.600058 79.611264 1.3  

57 SEONI SEONI CHAMARI KHURD 22.4666231 79.4303571 3.2  

58 SEONI SEONI SIHORA 22.602583 79.712559 1.1  

59 SEONI SEONI MUNGWANI  22.4551068 79.8228041 2.2  

60 SEONI SEONI BHIMGARH  22.373955 79.66675 1.1  

61 SEONI SEONI CHHAPARA 22.3979872 79.5469064 2.7  

62 PANNA PANNA KAKREHTI 24.5651983  80.2685459  1.3  

63 PANNA PANNA SALEHA 24.4177451 80.4046566 1.8  

64 PANNA PANNA DUWARI 24.4960227    80.059255      2.7  

65 PANNA PANNA KATAN 24.5300182  80.3726504    3.9  

66 PANNA PANNA MAHEBA 24.4114295    80.1528015   5.6  

67 PANNA PANNA AMANGANJ 24.41629 80.03399 7.3  

68 PANNA PANNA SIMARIYA 24.2647371 79.8844576 4.4  

69 PANNA PANNA MOHENDRA 24.1913166 79.9572158 9.7  

70 BALAGHAT BALAGHAT 
MOHGAON 
DHAPERA 

21.8996 80.1395 1.0  

71 BALAGHAT BALAGHAT RAJEGAON 21.6281 80.2465 2.4  

72 BALAGHAT BALAGHAT KIRNAPUR 21.6343 80.3277 3.0  

73 BALAGHAT BALAGHAT KAKODI 21.5927 80.4515 1.4  

74 BALAGHAT BALAGHAT DONGARMALI  21.6391 80.1086 1.6  

75 BALAGHAT BALAGHAT KHAIRLANJI 21.6119 79.9825 1.6  

76 BALAGHAT BALAGHAT KOCHEWAHI 21.7846 79.8861 1.4  

77 REWA REWA Gurh 24° 29' 45.7"N 81° 30' 06.9"E 3.3  
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78 REWA REWA Tiwani 24° 39' .59.7"N 81° 30' 04.3"E 1.1  

79 REWA REWA Kandaila 24° 40' .02.7"N 81° 26'.56.3"E 1.8  

80 REWA REWA Semariya 24° 46' 59.9"N 81° 08' 13.7"E 2.3  

81 REWA REWA Bhusoul 24° 49' .25.5"N 81° 11'.46.7"E 4.7  

82 REWA REWA CHHIJAWAR 24° 32' .51.1"N 81° 10'.52.8"E 6.7  

83 REWA REWA Padari 24° 58' .12.4"N 81° 48' 42.4"E 3.1  

84 REWA REWA Patehara 24° 54' .27.1"N 81° 23' 31.9"E 1.0  

85 REWA REWA Java 24° 57' 49.6"N 81° 29' 12.2"E 1.3  

86 CHHATARPUR CHHATARPUR BACHHON 24.99981083 80.10711175 5.6  

87 CHHATARPUR CHHATARPUR BADA MALAHARA 24.572985 79.3060666 4.1  

88 CHHATARPUR CHHATARPUR BHAGWA 24.5685216 79.17397833 2.5  

89 CHHATARPUR CHHATARPUR DARGUWA 24.4442438 79.2773168 2.1  

90 CHHATARPUR CHHATARPUR GADIMALAHARA 25.0462552 79.67525841 6.4  

91 CHHATARPUR CHHATARPUR GANJ 24.79097921 79.79430141 3.3  

92 CHHATARPUR CHHATARPUR GARROLI 25.074766 79.346 2.9  

93 CHHATARPUR CHHATARPUR GULGANJ 24.6878079 79.3662671 1.8  

94 CHHATARPUR CHHATARPUR HATWAHA 24.7235104 79.49881173 3.7  

95 CHHATARPUR CHHATARPUR ISHANAGAR 24.8556250  79.3884833    1.5  

96 CHHATARPUR CHHATARPUR JHAMTULI 24.71353715 79.79016988 2.7  

97 CHHATARPUR CHHATARPUR KARRI 24.9369083 79.59815 2.6  

98 CHHATARPUR CHHATARPUR KHERAKALA 24.555677 79.550535 5.9  

99 CHHATARPUR CHHATARPUR KISHANPURA 24.994899 79.914294 1.3  

100 CHHATARPUR CHHATARPUR KUSMA 25.0198569 79.75206071 2.5  

101 CHHATARPUR CHHATARPUR LOUNDI 25.13825311 80.0092961 2.4  

102 CHHATARPUR CHHATARPUR LUGASI 25.817133 79.57368 1.9  

103 CHHATARPUR CHHATARPUR MAHARAJPUR 25.0253427 79.7231108 2.6  

104 CHHATARPUR CHHATARPUR MAUSAHANIYA 25.0135866 79.4909266 1.6  

105 CHHATARPUR CHHATARPUR NEW BIJAWAR 24.6545683 79.49581666 6.6  

106 CHHATARPUR CHHATARPUR RAJNAGAR 24.88902287 79.95509128 1.3  

107 CHHATARPUR CHHATARPUR SADWA 24.507573 79.378967 2.5  
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108 CHHATARPUR CHHATARPUR SATAI 24.7207543 79.62667603 8.5  

109 CHHATARPUR CHHATARPUR TATAM 25.0729052 79.91561612 1.9  

110 JABALPUR(O&M) JABALPUR KUSHNER 23.33484 80.01325 1.0  

111 JABALPUR(O&M) JABALPUR BARODA 23.31052 79.92179 3.7  

112 JABALPUR(O&M) JABALPUR PANAGAR 23.282984 79.988607 3.6  

113 JABALPUR(O&M) JABALPUR SINGODH 23.33194444 79.96111111 3.5  

114 JABALPUR(O&M) JABALPUR BICHHUWA 23.351068 79.918797 2.0  

115 JABALPUR(O&M) JABALPUR PADWAR 23.12902 80.14397 1.3  

116 JABALPUR(O&M) JABALPUR BARHA 23.04339 79.98287 1.8  

117 JABALPUR(O&M) JABALPUR BARELA 23.083896 80.076366 4.4  

118 JABALPUR (O&M) JABALPUR BAGHRAJII 23.32111 80.254521 3.4  

119 JABALPUR(O&M) JABALPUR BHERAGHAT 23.14581 79.80572 2.1  

120 JABALPUR(O&M) JABALPUR MAJEETHA 23.18853 79.78406 2.8  

121 JABALPUR(O&M) JABALPUR SAHAJPUR  23.15116 79.746699 1.9  

122 JABALPUR(O&M) JABALPUR BARGI  22.99972222 79.8825 1.4  

123 JABALPUR(O&M) JABALPUR BINEKI  23.207545 79.860031 2.3  

124 JABALPUR(O&M) JABALPUR BHIDKI  23.0825 79.77194444 3.9  

125 JABALPUR(O&M) JABALPUR NAYANAGAR  22.979846 79.664358 4.3  

126 JABALPUR(O&M) JABALPUR  BELKHADU 23.28804 79.86963 1.9  

127 JABALPUR(O&M) JABALPUR  PATAN 23.287395 79.69499 5.3  

128 JABALPUR(O&M) JABALPUR KATRA BELKHEDA 23.27027778 79.61638889 6.1  

129 JABALPUR(O&M) JABALPUR  NANHWARA 23.236323 79.702586 1.3  

130 JABALPUR(O&M) JABALPUR  RONSRA 23.252789 79.768874 5.1  

131 JABALPUR(O&M) JABALPUR  NUNSAR 
23.23820 79.79398 

1.0  

132 JABALPUR(O&M) JABALPUR  NUNSAR 1.2  

133 JABALPUR(O&M) JABALPUR PATHRORI 23.21806 79.74254 2.2  

134 JABALPUR(O&M) JABALPUR SHAHPURA 23.131305 79.663758 4.8  

135 JABALPUR(O&M) JABALPUR NONI 23.184501 79.708513 2.4  

136 JABALPUR(O&M) JABALPUR SURAI 23.165133 79.628416 4.1  

137 JABALPUR(O&M) JABALPUR BELKHEDA 23.17167 79.47056 6.1  
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138 JABALPUR(O&M) JABALPUR KARHIYA 23.18333333 79.55694444 3.9  

139 JABALPUR(O&M) JABALPUR KUSLI 23.15582 79.53203 1.6  

140 JABALPUR(O&M) JABALPUR MEREGAON 23.13853 79.39452 3.3  

141 JABALPUR(O&M) JABALPUR KATANG 23.43466667 79.79730556 3.0  

142 JABALPUR(O&M) JABALPUR  KAIMORI 23.38194 79.74556 6.2  

143 JABALPUR(O&M) JABALPUR BORIYA 23.329685 79.848548 9.1  

144 JABALPUR(O&M) JABALPUR SARONDH 23.31104 79.786769 5.2  

145 JABALPUR(O&M) JABALPUR Bhuwara 23.202935 79.664719 2.3  

146 JABALPUR(O&M) JABALPUR SIHORA 23.48095 80.10372 1.9  

147 JABALPUR(O&M) JABALPUR  KHITOLA 23.473773 80.124172 4.5  

148 JABALPUR(O&M) JABALPUR GOSALPUR 23.39095 80.05701 4.1  

149 JABALPUR(O&M) JABALPUR  RAMPUR 23.38107 80.04808 1.9  

150 JABALPUR(O&M) JABALPUR KHINNI  23.411658 79.985867 4.9  

151 JABALPUR(O&M) JABALPUR  RAMKHIRIYA 23.405868 80.124204 5.3  

152 JABALPUR(O&M) JABALPUR MAJHGAWAN 23.40564 80.19853 9.5  

153 JABALPUR(O&M) JABALPUR  FUNWANI 23.43641667 80.16016667 6.3  

154 JABALPUR(O&M) JABALPUR  MOHLA 23.554765 80.16551 3.1  

155 JABALPUR(O&M) JABALPUR  MOHLA     1.0  

156 JABALPUR(O&M) JABALPUR  PONDA 23.47576 79.866556 7.5  

157 JABALPUR(O&M) JABALPUR  INDRANA 23.405969 79.904565 5.3  

158 JABALPUR(O&M) JABALPUR  POLA 23.475703 79.866717 4.2  

159 JABALPUR(O&M) JABALPUR ABHANA 23.562827 79.961761 6.4  

160 JABALPUR(O&M) JABALPUR  lamkana 23.453475 80.000476 3.8  

161 Satna Satna BHATANWARA 24°29'40.7"N 80°51'48.6"E 3.2  

162 Satna Satna RAIGOAN 24.6541480"N 80.6894110E 2.1  

163 Satna Satna RAIGOAN 24.6541480"N 80.6894110E 1.8  

164 Satna Satna BASUDHA 24°38'15.1"N 80°38'03.2"E 3.7  

165 Satna Satna  HARDUA  24°35'10.7"N 80°30'03.4"E 1.3  

166 Satna Satna TIKURI 24°44'4"N 81°4'46"E 1.1  

167 Satna Satna TIKURI 24°44'4"N 81°4'46"E 3.2  
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168 Satna Satna  KOTAR 24°42'08.6"N 80°59'58.3"E 3.9  

169 Satna Satna BIRSINGHPUR 24°47'29.1"N 80°58'37.2"E 1.1  

170 Satna Satna MADHOGARH 24°33'25.1"N 80°55'02.3"E 2.5  

171 Satna Satna KANDAWA 24.6785455 81.1400759 4.2  

172 Satna Satna NADAN 24°16'39.5"N 80°55'26.6"E 3.0  

173 Satna Satna BADERA 24°04'45.9"N 80°48'49.4"E 3.1  

174 Satna Satna AMADARA 24°06'26.3"N 80°34'23.5"E 3.8  

175 Satna Satna  SINGHPUR  24°42'27.5"N 80°34'43.4"E 5.8  

176 Satna Satna Amma 24.660578 80.494527 1.3  

177 Sagar Sagar PATNA BUJURG 

Not considered in this RfP  

  

178 Sagar Sagar PATAI   

179 Sagar Sagar REHLI   

180 Sagar Sagar CHOURAI   

181 Sagar Sagar CHANAUWA   

182 Sagar Sagar CHANDRAPURA   

183 Sagar Sagar GARHAKOTA   

184 Sagar Sagar CHHULLA   

185 Sagar Sagar BALEH   

186 Sagar Sagar GOURJHAMAR   

187 Sagar Sagar 
GHOSHI PATTI 
BARKOTI 

  

188 Sagar Sagar NANHI DEORI   

189 Sagar Sagar DEORI   

190 Sagar Sagar MAHARAJPUR 

 Not considered in this RfP 

  

191 Sagar Sagar KHAIRANA   

192 Sagar Sagar CHHIRARI   

193 Sagar Sagar CHANDPUR   

194 Sagar Sagar SAHAJPUR   

195 Sagar Sagar BERI DHANORA   

196 Sagar Sagar MANDI BAMORA Not considered in this RfP   
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197 Sagar Sagar BARODIA NONAGIR Not considered in this RfP   

198 Sagar Sagar JHILA  Not considered in this RfP   

199 Sagar Sagar KANJIA 

 Not considered in this RfP 

  

200 Sagar Sagar DHANORA   

201 Sagar Sagar CHHAPRI   

202 Sagar Sagar KARRAPUR   

203 Sagar Sagar PERSORIA   

204 Sagar Sagar SHAHPUR   

205 Sagar Sagar BHADRANA   

206 Sagar Sagar BANDA   

207 Sagar Sagar DALPATPUR   

208 Sagar Sagar KHATORA KHURD   

209 Sagar Sagar SHAHGARH   

210 Sagar Sagar BARAYTHA   

211 Sagar Sagar ULDAN   

212 Sagar Sagar MAGARDHA   

213 Sagar Sagar BHAINSA(SAGAR)   

214 Sagar Sagar BHAPEL   

215 Sagar Sagar MASHURHAI   

216 Sagar Sagar MEERKHERI   

217 Sagar Sagar HINNOD   

218 Sagar Sagar CHANDAMAU   

219 Sagar Sagar SHYAMPURA   

220 Sagar Sagar MOKALPUR   

221 Sagar Sagar BILHARA   

222 Sagar Sagar SURKHI   

223 Sagar Sagar PADRAI BANSA   

224 Sagar Sagar DHANA   

225 TIKAMGARH TIKAMGARH NAYAKHERA 24.758684 78.800919 1.2  
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226 TIKAMGARH TIKAMGARH EHV  S/S TKG 24.731416 78.84329 1.2  

227 TIKAMGARH TIKAMGARH BADAGAON 24.653989 79.079594 2.1  

228 TIKAMGARH TIKAMGARH 
PATHA 
GUDANWARA 

24..691512 79.122315 2.8  

229 TIKAMGARH TIKAMGARH KAKARWAHA 24.633534 79.016514 2.1  

230 TIKAMGARH TIKAMGARH NAINWARI  24.67437 78.788172 5.6  

231 TIKAMGARH TIKAMGARH BUDERA 24.653989 79.079594 1.1  

232 TIKAMGARH TIKAMGARH KHODERA 24.597855 78.012456 1.4  

233 TIKAMGARH TIKAMGARH BALDEOGARH 24.799371 79.222734 3.0  

234 TIKAMGARH TIKAMGARH AHAR TIGELA 24.769766 79.01822 2.8  

235 TIKAMGARH TIKAMGARH PATOURI 24.696369 79.230236 1.3  

236 TIKAMGARH TIKAMGARH KHARGAPUR 24.830505 79.147339 7.5  

237 TIKAMGARH TIKAMGARH SARKANPUR 24.804022 79.269643 1.3  

238 TIKAMGARH TIKAMGARH DERI 24.8943 79.235444 3.0  

239 TIKAMGARH TIKAMGARH CHANDERI 24.804022 79.269643 4.5  

240 TIKAMGARH TIKAMGARH DHAJRAI 24.821223 74.856125 4.4  

241 TIKAMGARH TIKAMGARH JATARA 24.993837 79.038293 4.6  

242 TIKAMGARH TIKAMGARH BAMHORI KALA 24.781245 79.254645 1.7  

243 TIKAMGARH TIKAMGARH BALDEOPURA 24.956756 79.037055 2.4  

244 TIKAMGARH TIKAMGARH VEERPURA 25.050379 79.922007 5.6  

245 TIKAMGARH TIKAMGARH PALERA 24.025058 79.921986 1.9  

246 TIKAMGARH TIKAMGARH LARON 25.049606 79.124688 1.0  

247 TIKAMGARH TIKAMGARH GOUR 24.924689 78.766069 1.1  

248 TIKAMGARH TIKAMGARH MOHANGARH 24.986771 78.67934 3.1  

249 TIKAMGARH TIKAMGARH BANDHA 24.04163 78.79732 2.4  

250 TIKAMGARH TIKAMGARH DIGODA 24.972777 78.83748 2.0  

251 TIKAMGARH TIKAMGARH LIDHORA 25.062874 78.870001 2.2  

252 TIKAMGARH TIKAMGARH SATGUWA 24.673972 78.788357 1.5  

253 TIKAMGARH NIWARI BIRORA KHET 25.128194 78.763492 4.0  

254 TIKAMGARH NIWARI GORA 25.224777 78.846552 5.7  
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255 TIKAMGARH NIWARI PRITHVIPUR 25.207724 78.744849 2.7  

256 TIKAMGARH NIWARI KAKAWANI 25.103255 78.678765 2.1  

257 TIKAMGARH NIWARI JERON 25.122676 78.647044 1.6  

258 TIKAMGARH NIWARI SIMRA 25.172695 78.635764 1.8  

259 TIKAMGARH NIWARI NAYAKHERA 25.348935 78.73965 1.4  

260 TIKAMGARH NIWARI SINONIYA 25.33326 78.709228 1.1  

261 TIKAMGARH NIWARI NIWARI TIGELA 25.367614 78.815422 5.2  

262 TIKAMGARH NIWARI BEEJOR 25.374654 78.793838 3.1  

263 TIKAMGARH NIWARI ASATI  25.383967 78.848704 2.1  

264 CHHINDWARA CHHINDWARA RIDHORA 22°07'27.8"N 78°45'44.0"E 1.4  

265 CHHINDWARA CHHINDWARA DILAWARMOHGAON 21°52'51.2"N 79°06'44.3"E 2.1  

266 CHHINDWARA CHHINDWARA AMGAON 21°55'04.3"N 79°12'41.9"E 1.2  

267 CHHINDWARA CHHINDWARA UBHEGAON 21°53'05.5"N 78°59'23.7"E 1.1  

268 CHHINDWARA CHHINDWARA CHHUI 22°18'28.2"N 79°14'24.3"E 1.7  

269 CHHINDWARA CHHINDWARA UMRANALA 21°52'40.3"N 78°52'41.2"E 1.2  

270 CHHINDWARA CHHINDWARA MARUD 21°38'24.3"N 78°26'20.6"E 1.1  

271 CHHINDWARA CHHINDWARA TEEGAON 21°37'04.4"N 78°25'58.6"E 1.2  

272 CHHINDWARA CHHINDWARA NANDANWADI 21°44'04.4"N 78°32'52.1"E 1.2  

273 CHHINDWARA CHHINDWARA UMRETH 22°07'32.2"N 78°42'36.2"E 1.8  

274 CHHINDWARA CHHINDWARA BICHUA  21°48'48.4"N 79°02'46.6"E 1.2  

275 CHHINDWARA CHHINDWARA SAGAR 21°49'16.6"N 79°07'33.4"E 1.1  

276 CHHINDWARA CHHINDWARA MOHGAON 21°37'42.7"N 78°43'47.2"E 1.1  

277 CHHINDWARA CHHINDWARA PIPLA N'WAR 21°35'47.2"N 78°44'26.3"E 1.5  

278 CHHINDWARA CHHINDWARA LODIHKHEDA 21°34'27.8"N 78°51'09.1"E 1.9  

279 CHHINDWARA CHHINDWARA BOREGAON 21°32'22.8"N 78°49'40.2"E 1.2  

280 Narsinghpur Narsinghpur Singhpur 22.93791667 79.220575 6.9  

281 Narsinghpur Narsinghpur Ramkhariya 22.86005507 79.17185058 5.9  

282 Narsinghpur Narsinghpur Bhaisa 22.84502431 79.2327316 4.0  

283 Narsinghpur Narsinghpur Amgaon 22.86505 79.06842667 8.4  
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284 Narsinghpur Narsinghpur Niwari 22.86153859 79.13102019 5.2  

285 Narsinghpur Narsinghpur Nayakheda 22.81455333 79.05871667 4.7  

286 Narsinghpur Narsinghpur Nakauta 22.93712672 79.20357056 1.3  

287 Narsinghpur Narsinghpur Dangidhana 22.90717721 79.27126293 8.3  

288 Narsinghpur Narsinghpur Bachai 22.87360298 79.30713738 7.8  

289 Narsinghpur Narsinghpur Devnagar 22.83894605 79.38238008 7.3  

290 Narsinghpur Narsinghpur Gorakhpur 22.70902044 79.3394051 4.2  

291 Narsinghpur Narsinghpur Dudwara 22.75856093 79.45257851 1.3  

292 Narsinghpur Narsinghpur Basanpani 22.956985 79.35683167 6.7  

293 Narsinghpur Narsinghpur Gundrai (Old) 22.968713 79.389584 3.9  

294 Narsinghpur Narsinghpur Khamtara 22.93795894 79.23256833 4.9  

295 Narsinghpur Narsinghpur Barehta 22.886348 79.388814 3.0  

296 Narsinghpur Narsinghpur Karapgaon 22.87959167 78.98474167 9.5  

297 Narsinghpur Narsinghpur Baghwar 22.87856167 79.043535 6.4  

298 Narsinghpur Narsinghpur Joba 22.892837 79.093157 5.8  

299 Narsinghpur Narsinghpur Kareli 22.92832288 79.05991067 7.1  

300 Narsinghpur Narsinghpur Narsinghpur(R) 22.958288 79.180809 9.9  

301 Narsinghpur Narsinghpur Themi 23.0196 79.33091333 6.7  

302 Narsinghpur Narsinghpur Jhamar 23.07498536 79.33098142 2.6  

303 Narsinghpur Narsinghpur Badhaiyakheda 23.079674 79.381873 1.2  

304 Narsinghpur Narsinghpur Mushran piperiya 23.00831833 79.35519167 2.8  

305 Narsinghpur Narsinghpur Tindni 23.05450672 79.27019167 4.5  

306 Narsinghpur Narsinghpur Dhamna 23.01801354 79.2548924 8.3  

307 Narsinghpur Narsinghpur Rani pindrai 23.00203833 79.20462 2.6  

308 Narsinghpur Narsinghpur Umariya 23.01459 79.1302 6.8  

309 Narsinghpur Narsinghpur Bandhi 23.1052108 79.19587198 5.4  

310 Narsinghpur Narsinghpur Sagoni 23.050865 79.16697833 4.3  

311 Narsinghpur Narsinghpur Rampipariya 22.98313513 79.13957258 4.3  

312 Narsinghpur Narsinghpur Khamariya 23.04079256 79.47985623 5.8  

313 Narsinghpur Narsinghpur Gotegaon 23.03712308 79.48457377 2.9  
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314 Narsinghpur Narsinghpur Shrinagar 22.954975 79.52340278 3.7  

315 Narsinghpur Narsinghpur Lathgaon 23.00086676 79.56499026 4.7  

316 Narsinghpur Narsinghpur Jhoteshwar 22.95015908 79.55386592 2.3  

317 Narsinghpur Narsinghpur Umariya NEW 22.90919852 79.54174346 3.5  

318 Narsinghpur Narsinghpur Seoni Bandha 22.892685 79.452229 4.7  

319 Narsinghpur Narsinghpur Murdai 23.07952795 79.48112665 1.8  

320 Narsinghpur Narsinghpur Gundrai (New) 22.97728036 79.40383091 6.6  

321 Narsinghpur Narsinghpur Bagaspur 22.98503995 79.50384557 5.3  

322 Narsinghpur Narsinghpur Mugli 23.00918768 79.40236333 4.7  

323 Narsinghpur Narsinghpur Pipersara 22.96923562 79.4298235 3.4  

324 Narsinghpur Narsinghpur Paloha Raj. 23.13762583 79.03170471 2.5  

325 Narsinghpur Narsinghpur Gutori 23.149921 78.953147 1.6  

326 Narsinghpur Narsinghpur Barman 23.0359248 79.02492 4.4  

327 Narsinghpur Narsinghpur Beetli 22.99422348 78.98537379 8.2  

328 Narsinghpur Narsinghpur Khulari 22.963835 78.94211333 9.3  

329 Narsinghpur Narsinghpur Bhorjhir 23.01204331 78.92961864 6.7  

330 Narsinghpur Narsinghpur Basadehi 22.94878833 79.05557833 9.7  

331 Narsinghpur Narsinghpur Madyshur 22.944765 79.01601 8.0  

332 Narsinghpur Narsinghpur Kashikayri 23.08115454 78.98532699 2.8  

333 Narsinghpur Narsinghpur Dobhi 23.11189293 78.92903678 6.7  

334 Narsinghpur Narsinghpur Tendukheda(Raj)  23.04135 79.03066389 2.3  

335 Narsinghpur Narsinghpur Sunati 23.134227 78.845226 4.2  

336 Narsinghpur Narsinghpur Sainkheda 22.95628923 78.58129316 9.9  

337 Narsinghpur Narsinghpur Basuriya 22.79713333 78.69437833 8.2  

338 Narsinghpur Narsinghpur Barhabada 23.00367833 78.748245 9.3  

339 Narsinghpur Narsinghpur Belkhedi 22.87036721 78.67404 5.7  

340 Narsinghpur Narsinghpur Kanarhgaon 22.87902438 78.7826828 8.6  

341 Narsinghpur Narsinghpur Atthaisa 22.97345333 78.79185167 8.9  

342 Narsinghpur Narsinghpur Lilwani 23.00041667 78.827715 4.3  

343 Narsinghpur Narsinghpur Sadumer 22.98569167 78.86022833 6.1  
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344 Narsinghpur Narsinghpur Koudiya 22.94708618 78.81199483 5.2  

345 Narsinghpur Narsinghpur Banskheda 22.93582222 78.794425 6.5  

346 Narsinghpur Narsinghpur Piperwani 23.007026 78.614208 4.8  

347 Narsinghpur Narsinghpur Banwari 22.92581615 78.64732825 6.3  

348 Narsinghpur Narsinghpur Dhanora 22.91260421 78.62113059 5.2  

349 Narsinghpur Narsinghpur Khursipar 22.93655154 78.72044832 4.8  

350 Narsinghpur Narsinghpur Kamti 22.91122298 78.73811387 6.0  

351 Narsinghpur Narsinghpur Paloha (Bada) 22.764676 78.742519 4.7  

352 Narsinghpur Narsinghpur Bamhori 22.98881382 78.71216167 6.5  

353 Narsinghpur Narsinghpur Madgula 23.010576 78.696717 2.5  

354 Narsinghpur Narsinghpur Imaliya 22.81688816 78.74785926 9.2  

355 Narsinghpur Narsinghpur Raipur 22.83894688 78.89365302 4.9  

356 Narsinghpur Narsinghpur Tendukheda(Goti) 22.76464517 78.8218743 6.1  

357 Narsinghpur Narsinghpur Sesadabar 22.85444444 78.80694444 7.2  

358 Narsinghpur Narsinghpur Singhpur (Chichli) 22.85444444 78.80694444 4.3  

359 Narsinghpur Narsinghpur Bohani 22.92859873 78.86553473 6.5  

360 Narsinghpur Narsinghpur Kalyanpur 22.853739 78.919554 4.3  

361 Narsinghpur Narsinghpur Panari,(Nargi) 22.88442667 78.94717 3.4  

362 Narsinghpur Narsinghpur Bilthari 23.07452008 78.87003254 1.9  

363 Narsinghpur Narsinghpur Bhama 23.08018712 78.81849775 6.9  
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List of substations of West Discom meeting desired criteria 

 

S. NO. Name of Circle Name of District 

Name of 33/11 kV sub-
station with both 
agricultural and non 
agricultural  feeders 

Latitude/ longitude of concerned 33/11 kV 
substation 

Proposed 
Capacity of 
Solar Plant 

estimated at 
19%CUF for 
cumulative 

annual energy 
consumption 

of aggriculture 
feeders  

 

 
1 Indore City Indore Kasturbagram S/s 22.64 / 75.88 2.7  

1 INDORE O&M INDORE Kampel SS 22.620576,76.044913 9.0  

2 INDORE O&M INDORE PedmiSS 22.611470,76.080329 2.4  

3 INDORE O&M INDORE DudhiyaSS 22.676724,75.953728 1.9  

4 INDORE O&M INDORE TilloreSS 22.621311,75.94749 7.2  

5 INDORE O&M INDORE MORODSS 22.628599,75.873773 1.7  

6 INDORE O&M INDORE Gari PipliyaSS 22.712027,76.006594 2.2  

7 INDORE O&M INDORE KhudelSS 22.688603,76.026029 6.6  

8 INDORE O&M INDORE BawliaSS 22.694624,76.086943 4.0  

9 INDORE O&M INDORE SivniSS 22.667322,76.140187 5.6  

10 INDORE O&M INDORE KanadiyaSS 22.739159,75.969502 4.1  

11 INDORE O&M INDORE Semliya ChauSS 22.763819,76.057661 4.1  

12 INDORE O&M INDORE DAKACHYASS 22.836247,75.939502 3.5  

13 INDORE O&M INDORE BUDI BARLAISS 22.893543,75.978458 5.9  
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14 INDORE O&M INDORE BHONDWASSS 22.834883,76.025726 6.0  

15 INDORE O&M INDORE PANODSS 22.799117,75.977048 1.7  

16 INDORE O&M INDORE PALASIYASS 22.794759, 75.857761 1.4  

17 INDORE O&M INDORE NEW SANWERSS 22.980076,75.90 4.1  

18 INDORE O&M INDORE SanwerSS 22.98072,75.901698 5.7  

19 INDORE O&M INDORE 
CHANDRAWATI 
GANJSS 

23.011992,75.683787 5.6  

20 INDORE O&M INDORE BalariyaSS 23.006705,75.73667 6.0  

21 INDORE O&M INDORE PANCHOLASS 22.988667,75.788058 1.9  

22 INDORE O&M INDORE Biloda NaytaSS 23.005158,75.870145 1.5  

23 INDORE O&M INDORE KachaliyaSS 22.928838,75.725472 5.8  

24 INDORE O&M INDORE KHALKHLASS 22.946270,75.687640 2.5  

25 INDORE O&M INDORE RATAN KHEDISS 22.884595,75.705198 2.4  

26 INDORE O&M INDORE NAHAR KHEDASS 22.889798,75.738908 2.1  

27 INDORE O&M INDORE DHARAMPURISS 22.862218,75.854208 2.5  

28 INDORE O&M INDORE ALWASASS 22.822063,75.839714 2.3  

29 INDORE O&M INDORE TODISS 22.862783,75.908953 4.4  

30 INDORE O&M INDORE TARANASS 22.917839,75.854336 5.6  

31 INDORE O&M INDORE HATUNIASS 22.920564,75.900438 4.9  

32 INDORE O&M INDORE BARLAI JAGIRSS 22.900833,75.957717 2.7  

33 INDORE O&M INDORE DHATURIYASS 22.899054,75.789167 4.9  

34 INDORE O&M INDORE BAGANASS 22.849325,75.790427 2.2  

35 INDORE O&M INDORE NAGPUR FATASS 22.955744,75.779453 2.5  

36 INDORE O&M INDORE AJNODSS 22.937875,75.749041 5.5  

37 INDORE O&M INDORE DATODASS 22.586496,75.893276 7.8  

38 INDORE O&M INDORE SIMROLSS 22.518752,75.915981 6.6  

39 INDORE O&M INDORE JOSHIGURADIYASS 22.614858,75.944216 4.0  

40 INDORE O&M INDORE HARSOLASS 22.262969,75.812458 4.4  

41 INDORE O&M INDORE AMBACHANDANSS 22.539866,75.628429 6.8  
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42 INDORE O&M INDORE BHAGORASS 22.517662,75.814916 5.7  

43 INDORE O&M INDORE RangwasaSS 22.651631,75.79253 3.9  

44 INDORE O&M INDORE Sonvaya(Bhaislay)SS 22.629867,75.753867 1.2  

45 INDORE O&M INDORE TIHISS 22.604357,751730839 1.2  

46 INDORE O&M INDORE JamliSS 22.531651,75.697357 5.5  

47 INDORE O&M INDORE AVLAISS 22.517756,75.612079 3.7  

48 INDORE O&M INDORE KAMADPURSS 22.523742,75.62578 7.9  

49 INDORE O&M INDORE HASALPURSS 22.496061,75.634806 4.8  

50 INDORE O&M INDORE KHEDI SIHODSS 22.49161,75.570704 2.9  

51 INDORE O&M INDORE MANPURSS 22.440114,75.628627 6.0  

52 INDORE O&M DHAR KHURDEESS 22.374804,75.646226 2.2  

53 INDORE O&M INDORE BHATKHEDISS 22.57475,75.736714 1.4  

54 INDORE O&M INDORE BADGONDASS 22.468493,75.741345 6.1  

55 INDORE O&M INDORE KADVAALISS 22.952505,75.57925 1.9  

56 INDORE O&M DHAR DhamnodSS 22.205539,75.472095 4.8  

57 INDORE O&M DHAR LuneraSS 22.161979,75.445283 4.6  

58 INDORE O&M DHAR NIMBOLASS 22.159953,75.403429 1.9  

59 INDORE O&M INDORE DHARAMPURISS 22.862135,75.853283 3.8  

60 INDORE O&M DHAR BHAGAVAANIYASS 22.277777,75.43355 2.8  

61 INDORE O&M DHAR SUNDRELSS 22.193683,75.406997 3.8  

62 INDORE O&M DHAR SEMALDASS 22.235896,75.418839 2.6  

63 INDORE O&M INDORE NavdapanthSS 22.689541,75.771961 5.7  

64 INDORE O&M INDORE KalariyaSS 22.681005,75.716532 2.6  

65 INDORE O&M INDORE Boriya BorsiSS 22.726471,75.699174 3.8  

66 INDORE O&M INDORE AgraSS 22.817685,75.649356 7.1  

67 INDORE O&M INDORE MoorKhedaSS 22.826674,75.60 4.2  

68 INDORE O&M INDORE SumthaSS 22.852179,75.651949 4.5  

69 INDORE O&M INDORE RudrakshyaSS 22.947689,75.661417 2.3  
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70 INDORE O&M INDORE BanediyaSS 22.852503,75.566845 4.1  

71 INDORE O&M INDORE DepalpurSS 22.840402,75.556726 3.9  

72 INDORE O&M INDORE BegandaSS 22.80897,75.502136 4.3  

73 INDORE O&M INDORE KalmerSS 22.786622,75.464644 2.3  

74 INDORE O&M INDORE GokalpurSS 22.906462,75.535035 5.8  

75 INDORE O&M INDORE LimbodaparSS 22.864688,75.467506 4.6  

76 INDORE O&M INDORE GautampuraSS 22.982202,75.521263 4.1  

77 INDORE O&M INDORE PadliyaSS 22.993005,75.603726 8.0  

78 INDORE O&M INDORE BHILBADOLISS 22.976635,75.579 2.1  

79 INDORE O&M INDORE GirotaSS 23.070054,75.593112 5.9  

80 INDORE O&M INDORE OsraSS 23.038551,75.610627 2.9  

81 INDORE O&M INDORE KadodaSS 22.952505,75.57925 4.7  

82 INDORE O&M INDORE Runji SS 22.986791,75.535901 2.1  

83 INDORE O&M INDORE HatodSS 22.79672,75.743504 6.8  

84 INDORE O&M INDORE RojadiSS 22.777462,75.729383 4.9  

85 INDORE O&M INDORE GautampuraSS 22.982202,75.521263 1.1  

86 INDORE O&M INDORE FarkodaSS 22.930509,75.52594 6.2  

87 INDORE O&M INDORE KHEDA SS 22.590359,75.645417 1.4  

88 INDORE O&M DHAR SAGORESS 22.597792,75.606743 5.3  

89 INDORE O&M DHAR KUWARSISS 22.547664,75.563664 5.9  

90 INDORE O&M DHAR BagdoonSS 22.639179,75.598203 1.5  

91 INDORE O&M INDORE GawlaSS 22.661143,75.693009 7.1  

92 INDORE O&M INDORE Chhota BetmaSS 22.681166,75.651146 4.1  

93 INDORE O&M INDORE MethwadaSS 22.674319,75.54992 2.9  

94 INDORE O&M INDORE GohanSS 22.755795,75.644528 6.9  

95 INDORE O&M INDORE ROLAISS 22.7028109, 75.6751448 2.9  

96 INDORE O&M DHAR SejwayaSS 22.669055,75.492889 5.6  

97 INDORE O&M DHAR GunawadSS 22.927327,75.42313 3.7  

98 INDORE O&M INDORE BetmaSS 22.683301,75.608697 6.2  
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99 INDORE O&M INDORE ChiklondaSS 22.772909,75.556266 9.9  

100 INDORE O&M INDORE RangwasaSS 22.736572,75.573471 3.0  

101 INDORE O&M DHAR NEKPURSS 22.703477,75.489427 3.7  

102 KHANDWA (O&M) KHANDWA ATOOTKHAS 22.117661,76.277655 4.8  

103 KHANDWA (O&M) KHANDWA BAKHARGAON 22.13048,76.217617 3.1  

104 KHANDWA (O&M) KHANDWA DEVLA 22.8208608,76.2024306 3.0  

105 KHANDWA (O&M) KHANDWA CHHALPA KHURD 76.586689, 22.074458 3.1  

106 KHANDWA (O&M) KHANDWA JALKUWA 76.537312, 22.121951 1.7  

107 KHANDWA (O&M) KHANDWA MOONDI 76.487482, 22.065235 6.2  

108 KHANDWA (O&M) KHANDWA BANGARDA 22.153154,76.458079 3.5  

109 KHANDWA (O&M) KHANDWA KELWA 22.177142,76.2699 1.0  

110 KHANDWA (O&M) KHANDWA PUNASA VILL. 22.23689,76.381273 5.5  

111 KHANDWA (O&M) KHANDWA RICHFAL 22.1932683,76.2986918 2.4  

112 KHANDWA (O&M) KHANDWA DHANGAON 22.094731,76.11689 2.8  

113 KHANDWA (O&M) KHANDWA KOTHI 22.222843,76.11315 2.5  

114 KHANDWA (O&M) KHANDWA SULGAON 22.147165,76.137127 4.1  

115 KHANDWA (O&M) KHANDWA CHHANERA 21.966765,76.701129 4.6  

116 KHANDWA (O&M) KHANDWA JHUMER KHALI 22.00506,76.794366 4.2  

117 KHANDWA (O&M) KHANDWA MOUJWADI 22.052464,76.777108 3.9  

118 KHANDWA (O&M) KHANDWA GANDHWA 76.43608, 21.69159 3.7  

119 KHANDWA (O&M) KHANDWA PADILYA 76.4224, 21.646739 4.5  

120 KHANDWA (O&M) KHANDWA GUDI 21.64204,76.577882 4.4  

121 KHANDWA (O&M) KHANDWA RAMPURI 76.496033, 21.643213 3.0  

122 KHANDWA (O&M) KHANDWA SENDHWAL 21.5915,76.781904 1.9  

123 KHANDWA (O&M) KHANDWA DAGAD KHEDI 22.076085,76.83232 3.6  

124 KHANDWA (O&M) KHANDWA GHAMBIR 22.173111,76.816016 4.3  

125 KHANDWA (O&M) KHANDWA KILLOD 22.182013,76.777266 3.4  

126 KHANDWA (O&M) KHANDWA JASWADI 21.790113,76.431798 5.5  

127 KHANDWA (O&M) KHANDWA JAWAR 76.440996, 21.926364 3.8  
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128 KHANDWA (O&M) KHANDWA RANGAON 76.445645, 22.020312 3.9  

129 KHANDWA (O&M) KHANDWA ROHNI 21.94193,76.505037 2.1  

130 KHANDWA (O&M) KHANDWA SAHEJLA 76.531062, 21.970603 3.5  

131 KHANDWA (O&M) KHANDWA SATWADA 76.439701, 21.873327 3.0  

132 KHANDWA (O&M) KHANDWA SIHADA 76.379122, 21.86702 3.5  

133 KHANDWA (O&M) KHANDWA JAMNI GUJAR 21.923063,76.724416 2.9  

134 KHANDWA (O&M) KHANDWA KALA AAM KHURD 21.866643,76.707390 1.9  

135 KHANDWA (O&M) KHANDWA KHALWA 21.805778,76.740725 4.7  

136 KHANDWA (O&M) KHANDWA AMALPURA 76.494527, 21.850106 4.7  

137 KHANDWA (O&M) KHANDWA BADGAONGUJAR 21.76208,76.350781 5.6  

138 KHANDWA (O&M) KHANDWA SIRPUR 21.779143,76.332499 3.4  

139 KHANDWA (O&M) KHANDWA KHAR 76.43608, 21.69159 7.2  

140 KHANDWA (O&M) KHANDWA KHEDI 76.605862, 21.882285 3.7  

141 KHANDWA (O&M) KHANDWA ROSHANI 21.881951,76.930064 4.0  

142 KHANDWA (O&M) KHANDWA BHAGWANPURA 76.567815, 21.770788 3.2  

143 KHANDWA (O&M) KHANDWA MORDAD 21.768595,76.470016 1.8  

144 KHANDWA (O&M) KHANDWA POKHAR 76.5979, 21.730006 2.0  

145 KHANDWA (O&M) KHANDWA SINGOT 21.732216,76.496077 4.9  

146 KHANDWA (O&M) KHANDWA CIVIL LINE 21.8311553,76.37886 1.3  

147 KHANDWA (O&M) KHANDWA BHOJAKHEDI 21.866804,76.193658 3.4  

148 KHANDWA (O&M) KHANDWA BILANKHEDA 21.820958,76.132588 1.7  

149 KHANDWA (O&M) KHANDWA CHHEGAON MAKHAN 21.828481,76.218189 3.6  

150 KHANDWA (O&M) KHANDWA MALGAON 21.858407,76.260139 1.9  

151 KHANDWA (O&M) KHANDWA SIRSOD 21.782941,76.183066 2.6  

152 KHANDWA (O&M) KHANDWA ATTAR 22.014138,76.224401 3.7  

153 KHANDWA (O&M) KHANDWA CHICHGOHAN 21.981366,76.204384 3.1  

154 KHANDWA (O&M) KHANDWA NAVALI 21.940339,76.192947 1.5  

155 KHANDWA (O&M) KHANDWA AHMEDPUR 21.863262,76.302932 2.4  
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156 KHANDWA (O&M) KHANDWA CHHEGAON DEVI 21.823078,76.289549 2.0  

157 KHANDWA (O&M) KHANDWA ARUD 21.628755,76.25342 3.2  

158 KHANDWA (O&M) KHANDWA DIWAL 21.642679,76.137137 2.9  

159 KHANDWA (O&M) KHANDWA GHATAKHEDI 21.586017,76.191761 3.7  

160 KHANDWA (O&M) KHANDWA NIHALWADI 21.73346,76.15499 2.0  

161 KHANDWA (O&M) KHANDWA PANDHANA VILL. 21.698242,76.219261 5.9  

162 KHANDWA (O&M) KHANDWA BORGAON 21.62951,76.32504 6.5  

163 KHANDWA (O&M) KHANDWA DULHAR 21.724042,76.260311 6.1  

164 KHANDWA (O&M) KHANDWA KUMTHI 21.672014,76.299404 1.8  

165 KHANDWA (O&M) KHANDWA TAKLIKALAN 21.682032,76.35657 1.8  

166 BURHANPUR BURHANPUR NEPANAGAR S/S 21.448338/76.361446 7.0  

167 BURHANPUR BURHANPUR NIMBOLA S/S 21.3229067/76.2124532 6.8  

168 BURHANPUR BURHANPUR GORADIYA S/S 21.3231907/76.2123905 8.6  

169 BURHANPUR BURHANPUR SHEKHPURA S/S 21.3228955/76.2124275 1.3  

170 BURHANPUR BURHANPUR GONDRI S/S 21.3231907/76.2124275 3.9  

171 BURHANPUR BURHANPUR DEDTALAI S/S 21.3228214/76.2123905 2.0  

172 BURHANPUR BURHANPUR DHULKOT S/S 21.327017/76.488769 3.9  

173 BURHANPUR BURHANPUR BORI S/S 21.3229067/76.2124482 1.3  

174 BURHANPUR BURHANPUR KHATLA S/S 21.217677,/76.414486 2.5  

175 BURHANPUR BURHANPUR AMBADA S/S 21.404553/76.379 3.7  

176 BURHANPUR BURHANPUR BODERLI S/S Not considered in RfP   

177 BURHANPUR BURHANPUR JASONDI S/S 21.217677/76.2123905 3.3  

178 BURHANPUR BURHANPUR KHAKNAR S/S 21.3228393/76.2124873 8.1  

179 BURHANPUR BURHANPUR NIMANDAD S/S 21.3229002/76.21244 3.3  

180 BURHANPUR BURHANPUR DOIFODIYA S/S 21.3229015/76.2124491 8.1  

181 BURHANPUR BURHANPUR SIRPUR S/S 21.3228929/76.2124537 4.4  

182 BURHANPUR BURHANPUR TALAWADI S/S 21.3228943/76.2124537 3.6  

183 BURHANPUR BURHANPUR JAINABAD S/S 21.3229002/76.21244 4.5  

184 BURHANPUR BURHANPUR BIRODA S/S 21.3231907/76.2123905 3.2  
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185 BURHANPUR BURHANPUR LONI S/S 21.3228842/76.2124545 9.4  

186 BURHANPUR BURHANPUR ICHHAPUR S/S 21.3228399/76.2124873 6.3  

187 BURHANPUR BURHANPUR SIRSODA S/S 21.3228809/76.2124546 5.2  

188 BURHANPUR BURHANPUR RAIGAON S/S 21.3228805/76.2124462 6.6  

189 BURHANPUR BURHANPUR KHAMNI S/S 21.3231907/76.2123905 8.9  

190 BURHANPUR BURHANPUR MOHAD S/S 21.3231907/76.2123905 4.7  

191 BURHANPUR BURHANPUR LALBAGH GRID S/S 21.3250024/76.21241 3.3  

192 BURHANPUR BURHANPUR AZADNAGAR  S/S 21.3231907/76.21241 1.7  

193 KHARGONE KHARGONE Jamli S/S 21.769841666666668/75.631951666666666 2.8  

194 KHARGONE KHARGONE Kadwali S/S 21.595018814714805/75.661574239772534 1.3  

195 KHARGONE KHARGONE Barud S/S 21.746665027746868/75.535026664751982 5.3  

196 KHARGONE KHARGONE SILOTIYA  S/S 21.731444419999999/75.470039270000001 2.0  

197 KHARGONE KHARGONE UMARKHALI  S/S 21.7182183/75.592259999999996 2.4  

198 KHARGONE KHARGONE Premnagar S/S 21.847571779999999/75.651337909999995 3.0  

199 KHARGONE KHARGONE Mogaragon S/S 21.698293499999998/75.819485799999995 6.2  

200 KHARGONE KHARGONE Nandgaon Road S/S 21.818080282291334/75.518135807549058 3.6  

201 KHARGONE KHARGONE Oon S/S 21.826869599999998/75.456450500000003 3.2  

202 KHARGONE KHARGONE Sangvi S/S 21.747562590000001/75.385562250000007 4.9  

203 KHARGONE KHARGONE Nandgaon S/S This substation is not considered for the RfP   

204 KHARGONE KHARGONE MOTAPURA  S/S 21.935194040319789/75.44844834755169 1.1  

205 KHARGONE KHARGONE Mengaon S/S 21.8939074/75.599707499999994 5.1  

206 KHARGONE KHARGONE POKHAR  S/S 21.926902685356289/75.579498946153777 2.5  

207 KHARGONE KHARGONE 
KHARGONE 
INDUSTRIAL S/S 

21.819696560000001/75.594396790000005 5.7  

208 KHARGONE KHARGONE Lonara S/S 21.926588333333331/75.383388333333343 4.6  

209 KHARGONE KHARGONE Talakpura S/S 21.839992299999999/75.394224780000002 6.9  

210 KHARGONE KHARGONE Segaon S/S 21.862203210892847/75.330132544040694 4.5  

211 KHARGONE KHARGONE SERVER DEVLA S/S 21.660649100000001/75.738194300000004 6.5  
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212 KHARGONE KHARGONE Golwadi S/S 21.810467339999999/75.295568430000003 2.9  

213 KHARGONE KHARGONE Ghugariyakhedi  S/S  This substation is not considered for the RfP  

214 KHARGONE KHARGONE Nagziri S/S 21.791980030000001/75.67965427 4.3  

215 KHARGONE KHARGONE Thibgaon S/S 21.889796960000002/75.696002989999997 3.8  

216 KHARGONE KHARGONE  Mohamdpur S/S 21.886027595329395/75.751546663931308 4.6  

217 KHARGONE KHARGONE Gogawa S/S 21.916149000000001/75.738608299999996 7.7  

218 KHARGONE KHARGONE Andad S/S This substation is not considered for the RfP   

219 KHARGONE KHARGONE Ahirkheda  S/S 21.9736932/75.856271699999994 4.1  

220 KHARGONE KHARGONE Bhikangaon  S/S 21.862373000000002/75.955829960000003 6.8  

221 KHARGONE KHARGONE Anjangaon  S/S This substation is not considered for the RfP   

222 KHARGONE KHARGONE Surwa  S/S 21.8473547/75.889255349999999 1.8  

223 KHARGONE KHARGONE Bamnala S/S 21.814492269999999/75.85333378 6.0  

224 KHARGONE KHARGONE Sagur S/S 21.861138333333329/75.821343333333331 4.4  

225 KHARGONE KHARGONE Goradiya  S/S 21.7723358/75.981903099999997 5.5  

226 KHARGONE KHARGONE Jamli S/S 21.769841666666668/75.631951666666666 4.7  

227 KHARGONE KHARGONE Dhanwa  S/S 21.69015074/76.003668050000002 5.4  

228 KHARGONE KHARGONE Zirniya  S/S 21.645151200000001/75.982951099999994 6.7  

229 KHARGONE KHARGONE Chainpur  S/S 21.715838569999999/75.993959939999996 2.0  

230 KHARGONE KHARGONE ABHAPURI S/S 21.727026500000001/76.061380200000002 3.8  

231 KHARGONE KHARGONE Dodwa  S/S 22.025242254505741/76.134641500331639 4.8  

232 KHARGONE KHARGONE Chiragpura  S/S 21.891453349999999/76.105951300000001 6.7  

233 KHARGONE KHARGONE Sirali S/S 21.954614200000002/76.074123400000005 2.3  

234 KHARGONE KHARGONE Mitawal  S/S 21.710200700000001/76.139837900000003 2.4  

235 KHARGONE KHARGONE Devla  S/S 21.941116359999999/75.890891569999994 2.0  

236 KHARGONE KHARGONE PIPRAD S/S 21.871140839999999/76.006442179999993 3.2  

237 KHARGONE KHARGONE POKHER S/S 21.926902685356289/75.579498946153777 1.7  

238 KHARGONE KHARGONE Satwada  S/S 21.764826500000002/75.871762200000006 3.4  

239 KHARGONE KHARGONE JEMALPURA S/S 22.248253200000001/76.006924499999997 3.7  
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240 KHARGONE KHARGONE BELSAR S/S 22.21682362/76.009270049999998 4.4  

241 KHARGONE KHARGONE TOKSAR S/S 22.188410846263533/75.982726067304625 2.9  

242 KHARGONE KHARGONE MOGAWA S/S 22.158355700000001/75.939926700000001 3.6  

243 KHARGONE KHARGONE MARDANA S/S 22.16550384/75.82821629 2.1  

244 KHARGONE KHARGONE KHANGWADA S/S 22.164912845306084/76.116530626550244 3.5  

245 KHARGONE KHARGONE BANGARDA S/S 22.096883152881201/76.183575437530649 3.3  

246 KHARGONE KHARGONE KHODI S/S 22.29881859/75.995270500000004 3.8  

247 KHARGONE KHARGONE JETHWAY S/S 22.290733333333332/75.942023333333324 1.2  

248 KHARGONE KHARGONE BAGOD S/S 22.3238831/75.882031600000005 1.8  

249 KHARGONE KHARGONE BALWADA S/S 22.4051981/75.974958400000006 5.9  

250 KHARGONE KHARGONE THARWAR S/S 22.41182666666667/76.047296666666668 6.3  

251 KHARGONE KHARGONE GHANGLA S/S 22.381126099999999/76.096997500000001 3.6  

252 KHARGONE KHARGONE KATKUT S/S 22.4086477/76.112870599999994 2.9  

253 KHARGONE KHARGONE DHAKALGAON S/S 22.111891322004681/76.064993468352228 3.9  

254 KHARGONE KHARGONE HEERAPUR S/S 22.053737358313768/76.038836292696033 3.0  

255 KHARGONE KHARGONE BADUD S/S 22.149659199999999/76.011421900000002 7.1  

256 KHARGONE KHARGONE KANAPUR S/S 22.1248246/75.855502900000005 6.0  

257 KHARGONE KHARGONE BEDIYA S/S 22.091515999999999/75.943649199999996 8.2  

258 KHARGONE KHARGONE RODIYA S/S 22.017839299999999/75.897231700000006 5.1  

259 KHARGONE KHARGONE BANJARI S/S 22.235543400000001/75.937542680000007 4.7  

260 KHARGONE KHARGONE MALGAON S/S 22.087145306831033/76.156575183358669 3.4  

261 KHARGONE KHARGONE NILKANTH S/S 22.144831387250729/75.96740107691484 2.0  

262 KHARGONE KHARGONE SELDA S/S 22.341231666666665/75.972729999999999 1.6  

263 KHARGONE KHARGONE Nimarani S/S 22.119566534809124/75.448241404952512 5.5  

264 KHARGONE KHARGONE Bhoinda S/S 22.120600670000002/75.377078740000002 3.8  

265 KHARGONE KHARGONE Maheshwar T S/S 22.181265209999999/75.589542069999993 1.7  

266 KHARGONE KHARGONE Pipliya S/S 22.226615416121795/75.855736571705862 6.8  

267 KHARGONE KHARGONE Bhampura S/S 22.203584307005706/75.896206257057216 2.9  

268 KHARGONE KHARGONE Behgone S/S 22.206728333333331/75.811454999999995 1.8  
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269 KHARGONE KHARGONE Jalood S/S 22.1697034/75.6799137 2.5  

270 KHARGONE KHARGONE Multhan S/S 22.0217812/75.747395299999994 7.3  

271 KHARGONE KHARGONE Lepa S/S 22.122793699999999/75.686051599999999 4.4  

272 KHARGONE KHARGONE Malgoan S/S 22.15606833333333/75.78955333333333 1.0  

273 KHARGONE KHARGONE Pipalgone S/S 22.104673333333334/75.756048333333339 5.2  

274 KHARGONE KHARGONE Khamkheda S/S 22.04446823/75.740982059999993 3.2  

275 KHARGONE KHARGONE Karhi S/S 22.2884782/75.799680499999994 7.0  

276 KHARGONE KHARGONE Somakhedi S/S 22.281775/75.715809999999991 5.3  

277 KHARGONE KHARGONE Mahetwada S/S 22.245295000000002/75.599363333333329 6.3  

278 KHARGONE KHARGONE Makadkheda S/S 22.16170528/75.652744839999997 1.8  

279 KHARGONE KHARGONE Sayata S/S 22.14096/75.598300399999999 3.5  

280 KHARGONE KHARGONE Kasrawad S/S 22.126041385951574/75.619595199823394 5.9  

281 KHARGONE KHARGONE Balakwada S/S This substation is not considered for the RfP   

282 KHARGONE KHARGONE Maltar S/S 21.985367679743408/75.42816869037641 3.4  

283 KHARGONE KHARGONE Bhesawad S/S 22.020195415912674/75.445180668309135 2.4  

284 KHARGONE KHARGONE Bamandi S/S 22.070772600000002/75.534467100000001 4.7  

285 KHARGONE KHARGONE Sawada S/S This substation is not considered for the RfP   

286 KHARGONE KHARGONE Borawa S/S 22.033469580451897/75.651601746476615 3.2  

287 KHARGONE KHARGONE Nimchadi Main S/S 21.948968388841013/75.627444282681608 4.3  

288 KHARGONE KHARGONE Bamkhal  S/S This substation is not considered for the RfP   

289 KHARGONE KHARGONE Dhargaon S/S 22.198195000000002/75.728971666666666 9.4  

290 KHARGONE KHARGONE Gadi S/S 22.310380000000002/75.521829999999994 4.3  

291 KHARGONE KHARGONE Kakriya S/S 22.252476510000001/75.538231039999999 3.3  

292 KHARGONE KHARGONE Jalkoti S/S 22.174638333333338/75.547403333333321 2.5  

293 KHARGONE KHARGONE Choli S/S 22.252624900000001/75.676523900000007 4.5  

294 KHARGONE KHARGONE Bhangaon S/S 22.03463416/75.674461359999995 2.8  

295 BARWANI BARWANI ANJAD-T S/S 22.0426443720089/ 75.0434315894335 4.5  

296 BARWANI BARWANI BHAGSUR S/S 21.9563190528407/ 75.0468038190236 7.6  

297 BARWANI BARWANI KOYDIYA S/S 22.0268775/75.1549712 2.6  
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298 BARWANI BARWANI MANDWADA S/S 22.0520788/ 75.1303359 4.7  

299 BARWANI BARWANI SURANA S/S 22.01057013/ 75.1219056399999 2.5  

300 BARWANI BARWANI TALWADA DEB S/S 22.0713076699999/ 75.19145081 5.8  

301 BARWANI BARWANI TAALWADA BUJ. S/S 22.0099236 /75.0433156999999 5.8  

302 BARWANI BARWANI BORLAI S/S 22.0396980999999 / 75.0149856 4.1  

303 BARWANI BARWANI DATWADA S/S 22.0855083333333/ 75.0933033333333 3.2  

304 BARWANI BARWANI MOHIPURA S/S 22.0477016/ 75.0676030999999 1.4  

305 BARWANI BARWANI BARWANI T S/S 22.0309803014983/ 74.9037723005972 4.7  

306 BARWANI BARWANI NAWALPURA S/S 22.0439810049858/ 74.9055013060569 1.2  

307 BARWANI BARWANI KARI S/S 22.0309530034745/ 74.950966613751 2.9  

308 BARWANI BARWANI REHGUN S/S 21.9733629999999/ 74.9667757999999 9.9  

309 BARWANI BARWANI TALOON S/S 22.0306166666666/ 74.9753483333333 4.6  

310 BARWANI BARWANI BHAWATI S/S 22.0530210026805/ 74.7613810206195 1.6  

311 BARWANI BARWANI EKLARA S/S 22.0510583333333/ 74.9026733333333 3.5  

312 BARWANI BARWANI KALYANPURA S/S 22.0410699999999/ 74.8687916666666 3.6  

313 BARWANI BARWANI SONDUL S/S 22.0516328/ 74.8093092 2.8  

314 BARWANI BARWANI BARUFATAK S/S 21.9873599999999/ 75.3015966666666 6.2  

315 BARWANI BARWANI KHURRAMPURA S/S 22.01010462/ 75.34070941 2.1  

316 BARWANI BARWANI DABAD S/S 22.09606/ 75.2917833333333 3.1  

317 BARWANI BARWANI GHATWA S/S 22.0788459999999/ 75.3417872999999 1.4  

318 BARWANI BARWANI HATOLA S/S 22.0495116666666/ 75.231195 4.5  

319 BARWANI BARWANI THIKRI S/S 22.0747399999999 75.4086216666666 2.4  

320 BARWANI BARWANI NARAWALA S/S 21.9135610499999/ 75.11275335 6.2  

321 BARWANI BARWANI JULWANIYA S/S 21.8709116666666/ 75.2137299999999 2.2  

322 BARWANI BARWANI SALKHEDA S/S 21.9037157738556/ 75.1656471596288 7.4  

323 BARWANI BARWANI OZAR S/S 21.8270316999999/ 75.2107567 1.6  

324 BARWANI BARWANI JAMLI S/S 21.73777451/ 75.1330392699999 2.0  
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325 BARWANI BARWANI BHADGONE S/S #N/A 3.2  

326 BARWANI BARWANI MALFA S/S 21.7119958/ 74.6146489 2.6  

327 BARWANI BARWANI BHATKI S/S 21.70927083/ 74.56150295 7.0  

328 BARWANI BARWANI RAKHI BUJURG S/S 21.7217514799999/ 74.5431240399999 2.4  

329 BARWANI BARWANI DONDWADA S/S 21.636103255784/ 74.74505677064 2.6  

330 BARWANI BARWANI KHADKI S/S 21.6755015593175/ 74.6844446032992 5.7  

331 BARWANI BARWANI PANSEMAL 21.6539658002925/ 74.7000304005177 9.6  

332 BARWANI BARWANI SENDHWA - (T) S/S 21.69014327/ 75.1011184599999 4.9  

333 BARWANI BARWANI DHANORA S/S 21.6139556/ 75.23406726 4.7  

334 BARWANI BARWANI NEW DONDWADA S/S 21.7689442/ 75.0363853 8.8  

335 BARWANI BARWANI SHAHPURA S/S 21.5936866666666/ 75.1464433333333 3.7  

336 BARWANI BARWANI BALWADI S/S 21.4435506999999/ 75.2213248999999 3.4  

337 BARWANI BARWANI JAMTHI S/S 21.4184652/ 75.3133145999999 2.9  

338 DHAR DHAR BADNAWAR S/s 23.022181311903314/75.244791115426679 3.8  

339 DHAR DHAR BHAMAKHEDI S/s 22.952101150000001/75.213573699999998 1.1  

340 DHAR DHAR BIDWAL S/s 22.863511290000002/75.188032899999996 9.9  

341 DHAR DHAR BORALI S/s 22.946280000000002/75.255608333333342 6.6  

342 DHAR DHAR CHHAYAN S/s 23.021789900000002/75.138029900000006 4.3  

343 DHAR DHAR DOTRIYA S/s 23.044433506798438/75.056433808035806 1.8  

344 DHAR DHAR INDRAWAL S/s 22.795354400000001/75.169156200000003 1.8  

345 DHAR DHAR KACHEBARODA S/s 23.111902172228767/75.262440744022584 4.8  

346 DHAR DHAR KADOKALA S/s 22.778637/75.2185123 6.2  

347 DHAR DHAR KHAJURIYA S/s 22.817641479999999/75.264085249999994 4.8  

348 DHAR DHAR KOD S/s 22.892772109999999/75.173470780000002 6.2  

349 DHAR DHAR MULTHAN S/s 23.068194120000001/75.227565159999997 9.9  

350 DHAR DHAR NAGDA S/s 22.806469700000001/75.274310999999997 7.9  

351 DHAR DHAR PALWADA S/s 22.814856299999999/75.343581700000001 3.5  

352 DHAR DHAR PANDA S/s 22.773050999999999/75.167272999999994 3.7  
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353 DHAR DHAR TAKRAWDA S/s   4.1  

354 DHAR DHAR TILGARA S/s 23.068245699999999/75.140630999999999 2.3  

355 DHAR DHAR AHU S/s 22.6720158/75.215504469999999 4.2  

356 DHAR DHAR BAGDI S/s 22.483809495900342/75.431058910103289 9.3  

357 DHAR DHAR BERCHA S/s   2.8  

358 DHAR DHAR BILLODA S/s 22.53805315/75.458896150000001 5.9  

359 DHAR DHAR CHILUR S/s 22.6278571/75.189351400000007 2.1  

360 DHAR DHAR DEDLA S/s 22.551773570000002/75.375789040000001 8.1  

361 DHAR DHAR DIGTHAN S/s 22.567236900000001/75.488716999999994 7.5  

362 DHAR DHAR HAJRATPUR S/s 22.5903639/75.167807699999997 3.1  

363 DHAR DHAR HARSORA S/s 22.717482400000002/75.428249300000004 8.3  

364 DHAR DHAR KALIKADEVI S/s 22.595029999999998/75.27427333333334 4.4  

365 DHAR DHAR KESURE S/s 22.752618869999999/75.414729730000005 6.1  

366 DHAR DHAR KHACHRODA S/s 22.840672300000001/75.413924100000003 7.2  

367 DHAR DHAR KHEROD S/s   4.3  

368 DHAR DHAR KUNJROD S/s 22.5060857/75.536164400000004 7.1  

369 DHAR DHAR MANDAV S/s 22.359673799999999/75.396301600000001 2.4  

370 DHAR DHAR NALCHHA S/s 22.420022532648996/75.418165999994514 2.9  

371 DHAR DHAR NARAYANPURA S/s 22.595923333333335/75.47091166666668 2.9  

372 DHAR DHAR PACHLANA S/s 22.686541800000001/75.265636400000005 4.2  

373 DHAR DHAR PADLIYA S/s 22.54997522/75.315866260000007 2.5  

374 DHAR DHAR PATADI S/s 22.452692500000001/75.357368199999996 3.5  

375 DHAR DHAR SUNARKHEDI S/s 22.641547330000002/75.330937329999998 3.4  

376 DHAR DHAR TAJPUR S/s 22.690892810788302/75.356024732841206 3.0  

377 DHAR DHAR TEESGAON S/s 22.699594900000001/75.307780379999997 9.2  

378 DHAR DHAR TIRLA S/s 22.568053299999999/75.234250799999998 3.0  

379 DHAR DHAR UTAWAD S/s 22.620715310000001/75.390868760000004 5.5  

380 DHAR DHAR CHORBAWDI S/s 22.193026700000001/74.812606799999998 1.4  

381 DHAR DHAR LOHARI S/s 22.21206604/74.905182060000001 4.1  
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382 DHAR DHAR NARMADANAGER S/s 22.118429899999999/74.921709800000002 8.4  

383 DHAR DHAR NISARPUR S/s 22.10405/74.81009 4.1  

384 DHAR DHAR PIPLIYA S/s 22.11543/74.83043 2.1  

385 DHAR DHAR SUSARI STRE S/s 22.182995745556628/74.763754263931347 2.5  

386 DHAR DHAR TANDA S/s 22.511711666666663/74.848228333333324 3.7  

387 DHAR DHAR AJANDA S/s 22.151333099999999/75.131872400000006 5.5  

388 DHAR DHAR AWALDA S/s 22.325677299999999/75.076662499999998 2.3  

389 DHAR DHAR BAKANER S/s 22.182072595802385/75.152213923107652 3.6  

390 DHAR DHAR DEVLA S/s 22.206270199999999/75.074273700000006 2.9  

391 DHAR DHAR GULATI S/s 22.241436799999999/75.047811400000001 3.1  

392 DHAR DHAR JHAPADI S/s 22.209492900000001/74.999916299999995 3.7  

393 DHAR DHAR KABARWA S/s 22.294421666666668/74.946736666666666 3.0  

394 DHAR DHAR KALWANI S/s 22.2661525/75.019584300000005 3.5  

395 DHAR DHAR KAROLI S/s   2.8  

396 DHAR DHAR KHANDLAI S/s 22.348426239999998/75.142505470000003 3.1  

397 DHAR DHAR LANGOOR S/s 22.14402248/75.021038630000007 1.9  

398 DHAR DHAR LAVANI S/s 22.306073333333334/75.315815000000001 1.2  

399 DHAR DHAR LUNERA BUJURG S/s 22.222650659999999/75.233509130000002 2.0  

400 DHAR DHAR MIRJAPUR S/s 22.149351666666668/75.16883 2.6  

401 DHAR DHAR SAT TALAI S/s 22.1448556/75.023487000000003 3.3  

402 DHAR DHAR SAWLAKHEDI S/s 22.3326481/75.217946100000006 1.3  

403 DHAR DHAR SINGHANA S/s 22.195336999999999/74.964345399999999 4.6  

404 DHAR DHAR SONDUL S/s 22.27119839665189/75.154611620585015 2.7  

405 DHAR DHAR TAWALI S/s 22.160570276449878/75.253782051049726 4.4  

406 DHAR DHAR TOKI S/s 22.259021300000001/75.115897489999995 7.4  

407 DHAR DHAR UMARBAN S/s 22.29690192/75.262282639999995 2.6  

408 DHAR DHAR KALIBAWADI S/s 22.240971300000002/75.327467499999997 5.1  

409 DHAR DHAR AMZERA S/s 22.552355599999999/75.116642600000006 9.5  

410 DHAR DHAR BADODIYA S/s 22.579315461114067/74.990593492998428 3.8  
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411 DHAR DHAR BARMANDAL S/s 22.858531666666668/75.070385000000002 6.5  

412 DHAR DHAR BHANGARTH S/s 22.726369999999996/74.953176666666664 7.3  

413 DHAR DHAR BHARAWADA S/s 22.6774694/75.141780199999999 3.8  

414 DHAR DHAR BHOPAWAR S/s 22.628028969999999/74.965362760000005 2.1  

415 DHAR DHAR BOLA S/s 22.71750972946786/74.988520230793952 8.1  

416 DHAR DHAR DASAI S/s 22.728003999999999/75.129524700000005 7.1  

417 DHAR DHAR DATTIGAON S/s 22.726737116464353/74.850828219085386 7.5  

418 DHAR DHAR DHULET S/s 22.681153500000001/74.901989099999994 8.1  

419 DHAR DHAR FULGAWADI S/s 22.644116310000001/75.022850719999994 5.1  

420 DHAR DHAR GUMANPURA S/s 22.597246210000002/74.866732830000004 3.1  

421 DHAR DHAR HATOD S/s 22.613019999999999/75.067783300000002 6.5  

422 DHAR DHAR KHUTPALA S/s 22.811582000000001/75.115443900000002 3.8  

423 DHAR DHAR LABRIYA S/s 22.863875199999999/75.020526000000004 6.8  

424 DHAR DHAR LEDGAON S/s 22.676291200000001/75.079294099999998 6.2  

425 DHAR DHAR NANDLAI S/s 22.944393333333331/75.060540000000003 5.3  

426 DHAR DHAR NEW TIRLA S/s 22.6359487/74.839372999999995 3.3  

427 DHAR DHAR RAJGARH EHV S/S 22.671723499999999/74.964313500000003 5.1  

428 JHABUA JHABUA KHAWASA S/S 23.1103/74.7226 2.0  

429 JHABUA JHABUA PETLAWAD S/S  23.0235/74.5206 1.6  

430 JHABUA JHABUA RAIPURIA S/S 22.95036/74.8331 4.1  

431 JHABUA ALIRAJPUR AMBAJA 22.1158/74.2471 3.0  

432 JHABUA ALIRAJPUR AMKHUNT 22.444/74.2912 4.0  

433 JHABUA JHABUA BADI HIDI 22.6875/74.7086 1.6  

434 JHABUA JHABUA BAN 22.5964/74.5266 3.2  

435 JHABUA JHABUA BODAYTA 23.01879/74.935 4.3  

436 JHABUA JHABUA BOLASA 22.87096/74.885 6.0  

437 JHABUA ALIRAJPUR BORI 22.519/74.7032 8.5  

438 JHABUA ALIRAJPUR CHANDPUR 22.4802/74.1481 3.7  

439 JHABUA ALIRAJPUR CHHAKTALA 22.0904/74.1843 7.1  
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440 JHABUA ALIRAJPUR FOOLMAL 22.189/74.1387 6.6  

441 JHABUA JHABUA JHABUA - R 22.76506/74.60194 7.0  

442 JHABUA JHABUA KAKANWANI 23.04428/74.43906 6.6  

443 JHABUA JHABUA KALIDEVI 22.7689/74.69675 7.1  

444 JHABUA JHABUA KARWAD 23.10267/74.865 3.5  

445 JHABUA ALIRAJPUR KATTHIWADA 22.4801/74.15790 4.8  

446 JHABUA ALIRAJPUR NANPUR 22.2726/74.5230 9.0  

447 JHABUA JHABUA PARWALIA 23.02359/74.52066 4.4  

448 JHABUA JHABUA PITOL 22.7914/74.46390 7.2  

449 JHABUA JHABUA RANAPUR 22.6521/74.52799 9.8  

450 JHABUA ALIRAJPUR SEJAWADA 22.604103/74.34360 8.9  

451 JHABUA ALIRAJPUR SONDWA 22.11657/74.3759 6.8  

452 JHABUA JHABUA SUJAPURA 23.05754/74.618 8.2  

453 JHABUA JHABUA TALAWALI 22.82277/74.635 6.6  

454 JHABUA JHABUA TEMARIYA 23.0557/74.8543 4.8  

455 JHABUA JHABUA THANDLA 22.999/74.5768 7.9  

456 JHABUA ALIRAJPUR UDAIGARH 22.53259/74.540 6.3  

457 JHABUA JHABUA UMARKOT 22.781839/74.8453678 7.1  

458 JHABUA ALIRAJPUR UMRALI 22.179898/74.3241 7.3  

459 JHABUA ALIRAJPUR UNDWA 22.3448/74.39778 6.2  

460 JHABUA ALIRAJPUR WALPUR 22.15156/74.4212 5.1  

461 UJJAIN MAHIDPUR JAGOTI 23.39/75.81 9.7  

462 UJJAIN MAHIDPUR DHABLIKAMMA 23.48/75.73 7.3  

463 UJJAIN MAHIDPUR KHEDA KHAJURIYA 23.46/75.79 6.8  

464 UJJAIN MAHIDPUR BANJARI 23.52/75.59 7.9  

465 UJJAIN MAHIDPUR MAHIDPUR ROAD 23.56/75.5 8.9  

466 UJJAIN MAHIDPUR CHORWASA 23.45/75.69 7.5  

467 UJJAIN MAHIDPUR AKYALIMBA 23.53/75.7 7.1  

468 UJJAIN MAHIDPUR KHEDAMADDA 23.55/75.82 4.9  
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469 UJJAIN MAHIDPUR KUNDIKHEDA 23.6/75.79 5.5  

470 UJJAIN MAHIDPUR MAHIDPUR 23.49/75.66 4.1  

471 UJJAIN MAHIDPUR PETLAWAD 23.64/75.54 2.3  

472 UJJAIN MAHIDPUR ZHOOTAWAD 23.63/75.58 9.0  

473 UJJAIN MAHIDPUR NARAYANA 23.4/75.67 5.0  

474 UJJAIN MAHIDPUR RUDRAKHEDA 23.48/75.63 6.9  

475 UJJAIN MAHIDPUR ASADI 23.68/75.71 6.0  

476 UJJAIN MAHIDPUR BOLKHEDA NAU 23.67/75.8 1.2  

477 UJJAIN MAHIDPUR DHABLASIYA 23.62/75.66 5.0  

478 UJJAIN MAHIDPUR GOGAKHEDA 23.62/75.63 3.9  

479 UJJAIN MAHIDPUR INDOKH 23.72/75.75 8.2  

480 UJJAIN MAHIDPUR SEMLIYA 23.56/75.63 6.3  

481 UJJAIN BARNAGAR 220 KV BARNAGAR 23.07/75.36 4.9  

482 UJJAIN BARNAGAR AMLA 23.01/75.33 4.0  

483 UJJAIN BARNAGAR BANGRED 22.97/75.4 6.8  

484 UJJAIN BARNAGAR GUNAWAD 22.93/75.42 4.3  

485 UJJAIN BARNAGAR BIRYAKHEDI 23.11/75.36 2.6  

486 UJJAIN BARNAGAR DEVRUNDI 23.2/75.35 9.0  

487 UJJAIN BARNAGAR SUNDRABAD 23.14/75.31 5.9  

488 UJJAIN BARNAGAR CHIROLAKALA 23.28/75.4 6.3  

489 UJJAIN BARNAGAR KHARSOD KALA 23.22/75.38 9.6  

490 UJJAIN BARNAGAR BANDARBELA 23.26/75.35 2.1  

491 UJJAIN BARNAGAR BHATPACHLANA 23.26/75.29 7.8  

492 UJJAIN BARNAGAR KHEDAWADA 23.21/75.28 6.1  

493 UJJAIN BARNAGAR BADGARA (NAVADA) 22.85/75.34 2.9  

494 UJJAIN BARNAGAR LOHANA 22.91/75.37 6.0  

495 UJJAIN BARNAGAR PIPLU 22.88/75.39 6.0  
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496 UJJAIN BARNAGAR MOLANA 23.08/75.4 2.6  

497 UJJAIN BARNAGAR PALWA 23.15/75.42 8.4  

498 UJJAIN BARNAGAR PALDUNA 23.07/75.47 5.9  

499 UJJAIN BARNAGAR PEERZHALAR 23.03/75.46 9.3  

500 UJJAIN BARNAGAR RUNIJA 23.16/75.26 6.2  

501 UJJAIN BARNAGAR BARNAGAR 23.05/75.38 1.3  

502 UJJAIN BARNAGAR KOTHDI 23.21/75.61 4.5  

503 UJJAIN BARNAGAR DANGWADA 23.09/75.54 5.0  

504 UJJAIN BARNAGAR INGORIYA 23.14/75.55 9.8  

505 UJJAIN BARNAGAR JAHAGIRPUR 23.21/75.52 9.2  

506 UJJAIN BARNAGAR PALSODA 23.28/75.5 6.5  

507 UJJAIN BARNAGAR SIJAWATA 23.16/75.49 6.7  

508 UJJAIN BARNAGAR SUWASA 23.26/75.56 5.8  

509 UJJAIN NAGDA AKYA JAGIR 23.55/75.32 4.9  

510 UJJAIN NAGDA KILODIYA 23.51/75.37 3.6  

511 UJJAIN NAGDA MOKDI 23.58/75.34 1.2  

512 UJJAIN NAGDA CHIROLA 23.37/75.32 5.4  

513 UJJAIN NAGDA KAMTHANA 23.31/75.28 4.9  

514 UJJAIN NAGDA KANWAS 23.4/75.21 7.2  

515 UJJAIN NAGDA BATLAWADI 23.46/75.22 8.8  

516 UJJAIN NAGDA BANJARI 23.52/75.59 3.1  

517 UJJAIN NAGDA RUNKHEDA 23.42/75.19 1.7  

518 UJJAIN NAGDA KHACHROD 23.44/75.28 6.2  

519 UJJAIN NAGDA RAMATALAI 23.36/75.12 1.0  

520 UJJAIN NAGDA BIKAMPUR  23.12/75.42 1.5  

521 UJJAIN NAGDA BURANABAD 23.44/75.33 8.7  

522 UJJAIN NAGDA NARSINGH GADH 23.37/75.23 2.9  

523 UJJAIN NAGDA SANDALA  23.35/75.41 4.7  
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524 UJJAIN NAGDA UNHEL STATION 23.32/75.48 8.1  

525 UJJAIN NAGDA HATAI PALKI 23.41/75.49 5.8  

526 UJJAIN NAGDA MEHATWAS 23.44/75.41 5.4  

527 UJJAIN NAGDA BASANTPALACE 23.45/75.44 4.3  

528 UJJAIN NAGDA BORKHEDA 23.48/75.52 3.9  

529 UJJAIN NAGDA MOHNA 23.41/75.41 3.4  

530 UJJAIN NAGDA BERCHHA 23.55/75.38 4.1  

531 UJJAIN NAGDA KALSI 23.52/75.4 2.2  

532 UJJAIN NAGDA RUPETA 23.5/75.46 7.9  

533 UJJAIN NAGDA A LOT JAGIR 23.4/75.61 5.7  

534 UJJAIN NAGDA BEDAWAN 23.38/75.55 3.7  

535 UJJAIN NAGDA MAHU MATRA 23.42/75.54 7.7  

536 UJJAIN NAGDA GURLA 23.3/75.54 3.5  

537 UJJAIN NAGDA RUPAKHEDI 23.32/75.6 5.4  

538 UJJAIN NAGDA UNHEL 23.33/75.55 6.4  

539 UJJAIN UJJAIN O&M CHITARKHEDI 23.39/75.92 6.3  

540 UJJAIN UJJAIN O&M BICHHROD 23.36/75.95 5.8  

541 UJJAIN UJJAIN O&M DHABLAGORI 23.34/75.87 4.1  

542 UJJAIN UJJAIN O&M NAJARPUR 23.35/75.84 4.2  

543 UJJAIN UJJAIN O&M GHATIYA 23.38/75.86 6.2  

544 UJJAIN UJJAIN O&M RUDAHEDA 23.29/75.92 3.3  

545 UJJAIN UJJAIN O&M BORKHEDA BHALLA 23.47/75.31 2.4  

546 UJJAIN UJJAIN O&M CHAKRAWADA 23.26/75.71 8.5  

547 UJJAIN UJJAIN O&M PIPLIYAHAMA 23.35/75.67 4.0  

548 UJJAIN UJJAIN O&M MOHANPURA 23.18/75.72 4.0  

549 UJJAIN UJJAIN O&M KARTIKMELA 23.19/75.76 2.1  

550 UJJAIN UJJAIN O&M KALUHEDA 23.34/75.71 5.0  

551 UJJAIN UJJAIN O&M RAMGARH 23.24/75.75 6.9  
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552 UJJAIN UJJAIN O&M KAMED 23.25/75.76 3.4  

553 UJJAIN UJJAIN O&M CHAKOR PARK 23.18/75.82 2.3  

554 UJJAIN UJJAIN O&M RATADIYA 23.2/75.7 5.1  

555 UJJAIN UJJAIN O&M UMARIYAKHALSA 23.1/75.67 5.5  

556 UJJAIN UJJAIN O&M FATEHABAD 23.02/75.67 9.4  

557 UJJAIN UJJAIN O&M CHINTAMAN 23.13/75.73 4.1  

558 UJJAIN UJJAIN O&M LEKODA 23.07/75.72 5.0  

559 UJJAIN UJJAIN O&M PANTHPIPLAI 23.05/75.82 6.9  

560 UJJAIN UJJAIN O&M PIPLIYA RAGHO 23.09/75.79 4.2  

561 UJJAIN UJJAIN O&M CHANDESRA 23.11/75.85 6.8  

562 UJJAIN UJJAIN O&M KADCHHA 23.11/75.92 8.2  

563 UJJAIN UJJAIN O&M BADKUMMED 23.14/75.88 7.0  

564 UJJAIN UJJAIN O&M MADHOPURA 23.09/75.98 4.0  

565 UJJAIN UJJAIN O&M PIPLODA DWARK. 23.06/75.96 5.9  

566 UJJAIN UJJAIN O&M NAHARIYA 23.24/75.84 7.2  

567 UJJAIN UJJAIN O&M RUI 23.28/75.64 7.0  

568 UJJAIN UJJAIN O&M KAKRIYACHIRAKHAN 23.02/75.72 3.2  

569 UJJAIN UJJAIN O&M SHANTI PLACE 23.16/75.77 1.5  

570 UJJAIN UJJAIN O&M RALAYATA HEWAT 23.42/75.9 1.4  

571 UJJAIN UJJAIN O&M TAJPUR IND (NEW) 23.25/75.90 2.9  

572 UJJAIN TARANA DHABLA HARDU 23.5/75.9 6.0  

573 UJJAIN TARANA PAT 23.55/75.9 6.9  

574 UJJAIN TARANA NANDED 23.47/76.05 5.8  

575 UJJAIN TARANA RAMDI 23.48/76.17 5.1  

576 UJJAIN TARANA KHAMLI 23.43/76 3.6  

577 UJJAIN TARANA KANARDI 23.36/76.15 6.4  

578 UJJAIN TARANA KANASIYA 23.28/76.15 5.2  

579 UJJAIN TARANA NAINAWAD 23.37/76.22 6.4  
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580 UJJAIN TARANA KATHBARODA 23.13/76.06 5.7  

581 UJJAIN TARANA SAROLA 23.19/76.07 4.2  

582 UJJAIN TARANA BAGHERA MOD 23.29/76.06 5.3  

583 UJJAIN TARANA KHARPA 23.28/76.02 6.2  

584 UJJAIN TARANA KACHNARIYA 23.41/75.97 2.7  

585 UJJAIN TARANA ITAWA 23.4/76.02 2.7  

586 UJJAIN TARANA NAHARKHEDI 23.4/76.06 4.2  

587 UJJAIN TARANA TARANA NA 6.6  

588 UJJAIN TARANA CHHEDAWAD 23.37/76.03 2.8  

589 UJJAIN TARANA KARANJ 23.33/76.1 3.2  

590 UJJAIN WEST  DATTA AKHADA 23.18/75.76 0.3  

591 UJJAIN WEST  GARH KALIKA 23.21/75.77 0.4  

592 UJJAIN WEST  SIDDWAT NA 0.6  

593 DEWAS DEWAS TONKKHURD S/S 23.10110493/76.207020979999996 6.1  

594 DEWAS DEWAS PANDA JAGIR S/S 22.9170/ 76.2559 6.2  

595 DEWAS DEWAS NEWRI PHATA S/S 22.8599 /76.2450 2.8  

596 DEWAS DEWAS KALMA S/S 23.0839055/76.138129699999993 3.2  

597 DEWAS DEWAS TONKKALA S/S 23.1155367/76.148522400000004 6.4  

598 DEWAS DEWAS DEOLI S/S 23.09796218/76.272774010000006 6.3  

599 DEWAS DEWAS TONKKHURD - II S/S 23.10185933/76.206444619999999 2.9  

600 DEWAS DEWAS DONTA S/S 23.235200824939522/76.108533682582575 2.9  

601 DEWAS DEWAS PIPLIYA SADAK S/S 23.182042670000001/76.156180879999994 5.6  

602 DEWAS DEWAS RATANKHEDI S/S 23.143268333333335/76.095648333333344 5.5  

603 DEWAS DEWAS AALRI S/S 23.216537200000001/76.152592650000003 3.1  

604 DEWAS DEWAS ENABAD S/S 23.057756399999999/76.3191676 4.6  

605 DEWAS DEWAS BALON S/S 23.215032852293856/76.364013958426824 2.7  

606 DEWAS DEWAS EKLERA MATA JI S/S 23.16194003/76.382788450000007 4.8  
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607 DEWAS DEWAS BHUTIYA BUJURG S/S 23.1348381/76.342744999999994 3.6  

608 DEWAS DEWAS GANDHARVPURI S/S 23.046076127060243/76.370538405144558 7.0  

609 DEWAS DEWAS KHERIYA JAGIR S/S 23.0661/76.4013 5.7  

610 DEWAS DEWAS BABAI S/S 22.9278768/76.321077900000006 6.4  

611 DEWAS DEWAS PHAWDA S/S 22.9843674/76.303728500000005 5.7  

612 DEWAS DEWAS SARSODA S/S 22.9558/ 76.2740 1.7  

613 DEWAS DEWAS 
CHAUBARA DHEERA 
S/S 

23.098721699999999/76.329451700000007 5.2  

614 DEWAS DEWAS LAKUMDI S/S 23.133750339999999/76.519914979999996 5.1  

615 DEWAS DEWAS SONKATCH S/S 22.978767099999999/76.333948399999997 3.5  

616 DEWAS DEWAS AGERA S/S 22.972668412634476/76.398225469030123 3.9  

617 DEWAS DEWAS CHAUBARA JAGIR S/S 22.9403863/76.405602200000004 6.4  

618 DEWAS DEWAS TALOD S/S 23.024613899999999/76.421962500000006 5.5  

619 DEWAS DEWAS Bhopal Road S/S 22.964968299999999/76.079394699999995 1.1  

620 DEWAS DEWAS Balgarh S/S 22.9386154/76.046007299999999 1.9  

621 DEWAS DEWAS Rasalpur S/S 22.916031839999999/76.025684279999993 1.2  

622 DEWAS DEWAS MANKUND S/S 76.297229999999/76.2972299999999 2.4  

623 DEWAS DEWAS NEORI S/S 22.8642897199999/76.243093630000004 6.2  

624 DEWAS DEWAS PONASA S/S 22.863955000000001/76.310474999999997 1.2  

625 DEWAS DEWAS KAMLAPUR S/S 22.729218209999999/76.426204490000003 6.5  

626 DEWAS DEWAS KANJAR S/S 22.78786534/76.417454950000007 2.9  

627 DEWAS DEWAS BAGLI S/S 22.652715400000002/76.335176700000005 6.3  

628 DEWAS DEWAS BORKHALIYA S/S 22.561597135297347/76.45120888944804 1.4  

629 DEWAS DEWAS CHAPDA S/S 22.708033333333333/76.321116666666668 4.3  

630 DEWAS DEWAS BADIYAMANDU S/S 22.838669899999999/76.387376500000002 2.2  
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631 DEWAS DEWAS NANUKHEDA S/S 22.851365600000001/76.436015900000001 4.0  

632 DEWAS DEWAS TAPPA S/S 22.840682510000001/76.486423579999993 1.9  

633 DEWAS DEWAS BHAMORI S/S 22.693852499999998/76.269491599999995 1.1  

634 DEWAS DEWAS GURADIYAKALA S/S 22.682894999999998/76.289116666666658 2.0  

635 DEWAS DEWAS HATPIPLIYA S/S 22.776035400000001/76.309773300000003 2.9  

636 DEWAS DEWAS PITAWALI S/S 22.772849770000001/76.350611200000003 1.6  

637 DEWAS DEWAS KARNAWAD S/S 22.727830900000001/76.236871399999998 8.3  

638 DEWAS DEWAS NAYAPURA S/S 22.675974448150701/76.361109908035473 3.1  

639 DEWAS DEWAS DEOGARH S/S 22.81672837/76.351039139999997 5.8  

640 DEWAS DEWAS MATMORE S/S 22.772370800000001/76.303747000000001 3.6  

641 DEWAS DEWAS PUNJAPURA S/S 22.54587257/76.370221630000003 7.6  

642 DEWAS DEWAS RATATALAI S/S 22.534170790000001/76.308729310000004 2.7  

643 DEWAS DEWAS UDAYNAGAR S/S 22.535768000000001/76.207899299999994 5.2  

644 DEWAS DEWAS KANNOD S/S  22.663982699999998/76.736575200000004 2.9  

645 DEWAS DEWAS 
132/33/11/ KV S/S EHV 
CAMPUS 

22.677697500000001/76.724117199999995 3.0  

646 DEWAS DEWAS 
NANASA 
(TAKLIKHEDA)S/S  

22.644541449999998/76.809350640000005 1.8  

647 DEWAS DEWAS Kushmaniya S/S  22.7738460808805/76.753278449925475 3.2  

648 DEWAS DEWAS Dokakoi S/S   22.6599/76.6701 2.0  

649 DEWAS DEWAS Vikrampur  S/S   22.7572/ 76.8548 3.1  

650 DEWAS DEWAS Patrani S/S   22.8061/ 76.9153 2.3  

651 DEWAS DEWAS Dehariya S/S   22.58895356/76.698307940000007 2.3  

652 DEWAS DEWAS Piplani S/S   22.5949922/76.780192799999995 2.8  

653 DEWAS DEWAS Olamba S/S  22.684586153977847/76.850651818367638 4.9  

654 DEWAS DEWAS Bijwad  S/S  22.701410899999999/76.565366999999995 5.3  

655 DEWAS DEWAS Thuriya (Seti) S/S  22.7578104/76.648014500000002 3.2  

656 DEWAS DEWAS Kantaphod  S/S  22.589976666666665/76.561008333333334 6.0  
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657 DEWAS DEWAS EKLERA S/S   22.523534999999999/76.580208299999995 3.5  

658 DEWAS DEWAS Palasi (Tisramil) S/S  22.568338900000001/76.635678400000003 2.8  

659 DEWAS DEWAS GADAGAON S/S  22.47691474112672/76.684705827083249 2.4  

660 DEWAS DEWAS Baijagwada S/S   22.419834920273253/76.691604802799716 4.7  

661 DEWAS DEWAS Pokhar  S/S  22.370081666666671/76.690183333333337 3.3  

662 DEWAS DEWAS Satwas S/S  22.531073397906582/76.688887918735418 3.4  

663 DEWAS DEWAS Pipalkota  S/S   22.4806/ 76.7625 2.6  

664 DEWAS DEWAS BHANDARIYA S/S  22.465344399999999/76.766235600000002 1.5  

665 DEWAS DEWAS Khategaon S/S  22.595864777794432/76.901240528635526 6.9  

666 DEWAS DEWAS Sandalpur S/S  22.575753333333335/76.961780000000005 2.7  

667 DEWAS DEWAS Jiyagaon S/S  22.6811583/76.992640399999999 2.8  

668 DEWAS DEWAS Harangaon S/S  22.5760/76.9614 3.8  

669 DEWAS DEWAS Ajnaas    S/S  22.552875100000001/76.826718099999994 5.5  

670 DEWAS DEWAS Kanjipura S/S  22.477535795779833/76.817690714649814 5.3  

671 DEWAS DEWAS AGARDA S/S  22.566460599999999/76.872619799999995 2.1  

672 DEWAS DEWAS Nemawar  S/S  22.4993783333333/76.980118333333337 7.8  

673 DEWAS DEWAS 
PIPLIYA GHAGARIYA 
S/S  

22.530360000000005/77.069665000000001 2.9  

674 DEWAS DEWAS Deepgaon S/S  22.6059454/77.0219823999999 7.3  

675 DEWAS DEWAS Kolari S/S  22.5858326/77.083629299999998 6.2  

676 DEWAS DEWAS 
SATATALAI (AKVN) 
S/S  

22.520248333333331/76.956114999999997 5.0  

677 DEWAS DEWAS Davatha S/S  22.507368700000001/76.895407899999995 0.1  

678 DEWAS DEWAS Kshipra S/S 22.904157399999999/75.993355300000005 2.2  

679 DEWAS DEWAS Tigariya Goga S/S 22.8430496181599/76.049889315763721 4.8  

680 DEWAS DEWAS Nagjhiri S/S 22.8962919588866/76.026683128138771 1.7  

681 DEWAS DEWAS Singawada S/S 22.9988527/75.9998997 9.9  

682 DEWAS DEWAS Bairagarh S/S 23.004065/75.95166833333333 4.4  
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683 DEWAS DEWAS Lohana S/S 22.9145/  75.3674 2.2  

684 DEWAS DEWAS Agrod S/S 23.0827534949437/76.033076071253177 4.1  

685 DEWAS DEWAS V.g. Mandi S/S 23.218945829999999/75.953969740000005 4.1  

686 DEWAS DEWAS Mangrola S/S 23.1713506/75.988848110000006 3.6  

687 DEWAS DEWAS Barkheda S/S 22.921146499999999/76.126282000000003 2.6  

688 DEWAS DEWAS Siroliya S/S 22.875057910862211/76.138046627711461 6.8  

689 DEWAS DEWAS Double Chowki S/S 22.701693800000001/76.129905300000004 6.3  

690 DEWAS DEWAS Jamgod S/S 22.970827444203756/76.154479048391295 4.1  

691 DEWAS DEWAS Siya S/S  23.016379248682483/76.108144406043735 1.9  

692 DEWAS DEWAS New Siya Industrial S/S 23.01685/76.10822 1.3  

693 DEWAS DEWAS BAROTHA S/S 22.8594641/76.170350299999996 5.5  

694 DEWAS DEWAS Sannod S/S 22.788414299999999/76.124849800000007 7.3  

695 DEWAS DEWAS Dattotar S/S 23.279542119999999/75.956897519999998 4.5  

696 DEWAS DEWAS RUPAKHEDI S/S 22.964835000000001/75.966445000000007 2.4  

697 DEWAS DEWAS KAILOD S/S 22.849511308316803/76.101528932342731 2.1  

698 DEWAS DEWAS MIRZAPUR S/S 22.732541908274634/76.142824579201275 2.6  

699 DEWAS DEWAS MENDKI  DHAKAD S/S 23.033969133872624/76.074425111510223 2.6  

700 DEWAS DEWAS Rajoda S/S 22.929875880000001/76.091318810000004 1.6  

701 DEWAS DEWAS KHOKHARIYA S/S 22.908110099999998/76.192785799999996 1.5  

702 DEWAS DEWAS SINDHNI-BODANI S/S 23.057483977979015/76.018444674609796 1.7  

703 SHAJAPUR SHAJAPUR AKYA CHAUHANI s/s Not considered in RfP   

704 SHAJAPUR SHAJAPUR MULLAKHEDI s/s 23.3685458 / 76.315739399999998 5.9  

705 SHAJAPUR SHAJAPUR MAJANIYA S/S Not considered in RfP   
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706 SHAJAPUR SHAJAPUR HEERAPUR TEKA S/S 23.48319609 / 76.2969911 3.0  

707 SHAJAPUR SHAJAPUR DUPADA S/S 23.543606452999999 / 76.202076599999998 3.0  

708 SHAJAPUR SHAJAPUR KANKADI S/S 23.5143942/76.2694542 3.5  

709 SHAJAPUR SHAJAPUR KHERKHEDI S/S 23.4245774 / 76.223406499999996 1.9  

710 SHAJAPUR SHAJAPUR SANKARPURA S/S Not considered in RfP   

711 SHAJAPUR SHAJAPUR BOLAI S/S 23.387753530000001 / 76.477460190000002 2.7  

712 SHAJAPUR SHAJAPUR GULANA S/S 23.42910397 /  76.475194060000007 7.2  

713 SHAJAPUR SHAJAPUR MADANA S/S  23.483648333333335 / 76.466573333333329 3.8  

714 SHAJAPUR SHAJAPUR LAHORI S/S Not considered in RfP   

715 SHAJAPUR SHAJAPUR PADLI S/S 23.344631700000001 / 76.411781300000001 2.1  

716 SHAJAPUR SHAJAPUR AKVN MAKSI S/S 23.243477641958194 /  76.14936497439885 1.1  

717 SHAJAPUR SHAJAPUR MAKSI S/S 23.26725789590088 /  76.147886188013317 1.6  

718 SHAJAPUR SHAJAPUR SIROLIYA S/S 23.273908684265383 /  76.194713902101014 1.5  

719 SHAJAPUR SHAJAPUR HANOTI  S/S 23.250699973784201 / 76.2111684364436 1.6  

720 SHAJAPUR SHAJAPUR ZONKAR S/S 23.246645699999998 /  76.168150100000005 1.5  

721 SHAJAPUR SHAJAPUR NAGJIRI S/S 23.572845300000001 /  76.277220099999994 1.3  

722 SHAJAPUR SHAJAPUR MO.BADODIYA S/S 23.610622899999999 / 76.340566999999993 9.8  

723 SHAJAPUR SHAJAPUR DUDHANA S/S 23.566275399999999 / 76.3856629 2.9  

724 SHAJAPUR SHAJAPUR CHAUMA(MB) S/S 23.643745916508376 / 76.258250538761928 4.5  

725 SHAJAPUR SHAJAPUR KARJU S/S Not considered in RfP   

726 SHAJAPUR SHAJAPUR MANDODA S/S 23.6/76.42 3.9  

727 SHAJAPUR SHAJAPUR BARNAWAD S/S 23.65619556 /  76.326111299999994 4.8  
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728 SHAJAPUR SHAJAPUR MOHNA S/S 23.686677599999999 / 76.363003599999999 8.6  

729 SHAJAPUR SHAJAPUR SETKHEDI S/S 23.329885572905951 / 76.329016607764984 2.9  

730 SHAJAPUR SHAJAPUR GHUNSI S/S Not considered in RfP   

731 SHAJAPUR SHAJAPUR SEMLI S/S Not considered in RfP   

732 SHAJAPUR SHAJAPUR SUNDARSI S/S 23.27031216 / 76.446823530000003 6.4  

733 SHAJAPUR SHAJAPUR BIRGOD S/S 23.26395376 / 76.339235979999998 2.5  

734 SHAJAPUR SHAJAPUR BERCHHA S/S 23.292526620941196 / 76.340997900988455 6.1  

735 SHAJAPUR SHAJAPUR KILODA S/S 23.514938399999998 / 76.511700599999998 2.7  

736 SHAJAPUR SHAJAPUR OSANPURA S/S   1.6  

737 SHAJAPUR SHAJAPUR SALSALAI S/S 23.466573 / 76.532134099999993 9.2  

738 SHAJAPUR SHAJAPUR KHAMKHEDA 23.5164708 / 76.590658300000001 1.7  

739 SHAJAPUR SHAJAPUR MANGLAJ 23.539601900000001 / 76.558140699999996 4.5  

740 SHAJAPUR SHAJAPUR PIPLODA 23.543723 / 76.609176700000006 2.7  

741 SHAJAPUR SHAJAPUR RIJAWATA 23.556494520000001 / 76.425917229999996 2.4  

742 SHAJAPUR SHAJAPUR SHADIPURA S/S 23.570582380000001 / 76.424085099999999 2.4  

743 SHAJAPUR SHAJAPUR NICHMA S/S 23.449566666666669 / 76.402270000000001 2.6  

744 SHAJAPUR SHAJAPUR PANWADI S/S 23.505347390000001  / 76.400889509999999 5.6  

745 SHAJAPUR SHAJAPUR RASULPUR S/S 23.514912800000001 / 76.440488999999999 2.6  

746 SHAJAPUR SHAJAPUR MURADPURA 23.44099155  / 76.27930447 1.6  

747 SHAJAPUR SHAJAPUR ARNDIYA  S/S 23.209909999999997 / 76.668925000000002 4.6  

748 SHAJAPUR SHAJAPUR TILAWAD S/S 23.205118333333335 / 76.700398333333339 4.7  

749 SHAJAPUR SHAJAPUR AMLAY PATHAR S/S 23.2867684  /76.720107900000002 1.6  
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750 SHAJAPUR SHAJAPUR DHABLAGHOSI S/S 23.287939999999999 / 76.681646799999996 4.9  

751 SHAJAPUR SHAJAPUR BERCHHA DATAR S/S 23.210827949999999 / 76.838201420000004 6.9  

752 SHAJAPUR SHAJAPUR DHABOTI S/S 23.285263333333333 / 76.810665 4.1  

753 SHAJAPUR SHAJAPUR FARAD S/S 23.24313493 / 76.897382390000004 5.5  

754 SHAJAPUR SHAJAPUR 
LASULDIYA MALAK 
S/S 

23.254138333333337 / 76.835804999999993 0.8  

755 SHAJAPUR SHAJAPUR KHAMLAY S/S 23.153419 / 76.874493299999997 4.8  

756 SHAJAPUR SHAJAPUR POCHANER S/S 23.1601328  / 76.806914000000006 8.5  

757 SHAJAPUR SHAJAPUR RANAYAL S/S 23.127816186693281 / 76.860580551592662 3.3  

758 SHAJAPUR SHAJAPUR GHATTI S/S 23.39151355956216 / 76.887889438448838 3.9  

759 SHAJAPUR SHAJAPUR 
BHURIYA KAJURIYA 
S/S 

23.301836277055735 / 76.840385198593154 1.3  

760 SHAJAPUR SHAJAPUR KALAPIPAL S/S 23.342999110896081 / 76.837335333602823 6.6  

761 SHAJAPUR SHAJAPUR LASUDIYA GORI S/S 23.386701590000001 / 76.827524949999997 7.1  

762 SHAJAPUR SHAJAPUR RAMDI S/S 23.47261851 / 76.866188170000001 1.4  

763 SHAJAPUR SHAJAPUR DADIYAKHEDI S/S 23.313958299999999  / 76.877384599999999 1.5  

764 SHAJAPUR SHAJAPUR DHABLADHEER S/S 23.337866900000002 / 76.968132600000004 1.3  

765 SHAJAPUR SHAJAPUR BAKYAN S/S 23.47521203418323 / 76.910822689533248 4.3  

766 SHAJAPUR SHAJAPUR BHENSAYANAGIN S/S 23.383083681874716 / 76.918783437958027 8.4  

767 SHAJAPUR SHAJAPUR KHOKRAKALAN S/S 23.427973933113442 / 76.950031551874645 8.6  

768 SHAJAPUR SHAJAPUR 
AVANTIPUR -
BADODIYA S/S 

23.1477659 / 76.576197500000006 5.1  
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769 SHAJAPUR SHAJAPUR NAYAPURA S/S 23.187072811504972  / 76.613659847298564 3.4  

770 SHAJAPUR SHAJAPUR PAGRAWAT KALA S/S 23.168614399999999 / 76.551415599999999 4.2  

771 SHAJAPUR SHAJAPUR KHADI S/S Not considered in RfP   

772 SHAJAPUR SHAJAPUR KHATSUR S/S 23.2694224 / 76.587226900000005 4.6  

773 SHAJAPUR SHAJAPUR POLAIKHURD S/S 23.305952099999999 / 76.566591900000006 4.4  

774 SHAJAPUR SHAJAPUR DEVLI S/S 23.236460600000001 / 76.594935100000001 3.1  

775 SHAJAPUR SHAJAPUR AKODIYA S/S 23.382811700000001 / 76.604171699999995 8.5  

776 SHAJAPUR SHAJAPUR KOHLIYA S/S 23.3989528  / 76.599862599999994 5.8  

777 SHAJAPUR SHAJAPUR BEHRAWAL S/S 23.4223067/ 76.854158299999995 7.1  

778 SHAJAPUR SHAJAPUR UGLI S/S 23.446032024629314 / 76.811715436210761 4.4  

779 SHAJAPUR SHAJAPUR JAMNER S/S 23.32828507  / 76.75342732 3.4  

780 SHAJAPUR SHAJAPUR 
SHUJALPUR MANDI 
S/S 

23.385243299999999  / 76.725315399999999 4.0  

781 SHAJAPUR SHAJAPUR BORSALI S/S Not considered in RfP   

782 SHAJAPUR SHAJAPUR HADLAIKALA S/S 23.317509099999999  /76.615809900000002 7.2  

783 SHAJAPUR SHAJAPUR RANI BAROD S/S 23.34402 / 76.602550100000002 2.2  

784 SHAJAPUR SHAJAPUR 
BHAYANA JADHOPUR 
S/S 

23.368916939999998  / 76.672648069999994 5.1  

785 SHAJAPUR SHAJAPUR JETHDA S/S 23.337746452520967  /  76.721309354920791 4.6  

786 SHAJAPUR SHAJAPUR KADWALA S/S 23.485104  /76.625806400000002 9.0  

787 SHAJAPUR SHAJAPUR RAIPUR S/S 23.443105030000002  / 76.690408329999997 2.1  

788 SHAJAPUR SHAJAPUR SHUJALPUR CITY S/S 23.409950860812494  /76.720089925731955 5.8  
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789 SHAJAPUR SHAJAPUR 
SHYAMPUR CHITONI 
S/S 

23.46011712  / 76.715864920000001 3.5  

790 SHAJAPUR SHAJAPUR TAJPUR UKALA S/S 23.43900489  /76.751658300000003 1.6  

791 AGAR AGAR AGAR S/S Not considered in this RfP    

792 AGAR AGAR PACHLANA S/S Not considered in this RfP    

793 AGAR AGAR MOYAKHEDA S/S Not considered in this RfP    

794 AGAR AGAR LADWAN S/S Not considered in this RfP    

795 AGAR AGAR CHANDANGAON S/S 
Not considered in this RfP  

  

796 AGAR AGAR PACHETI S/S Not considered in this RfP    

797 AGAR AGAR KANAD S/S Not considered in this RfP    

798 AGAR AGAR PALDA S/S Not considered in this RfP    

799 AGAR AGAR BADAGAON S/S Not considered in this RfP    

800 AGAR AGAR GONDALMAU S/S Not considered in this RfP    

801 AGAR AGAR KACHANARIYA Not considered in this RfP    

802 AGAR AGAR LATURI UMATH Not considered in this RfP    

803 AGAR AGAR NIPANIYA BAIJNATH 
Not considered in this RfP  

  

804 AGAR AGAR PALKHEDI Not considered in this RfP    

805 AGAR AGAR TANODIYA Not considered in this RfP    

806 AGAR AGAR PIPLON KALAN Not considered in this RfP    

807 AGAR AGAR BAPCHA Not considered in this RfP    

808 AGAR AGAR BAROD Not considered in this RfP    

809 AGAR AGAR GURADIYA Not considered in this RfP    
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810 AGAR AGAR MADKOTA Not considered in this RfP    

811 AGAR AGAR GATA Not considered in this RfP    

812 AGAR AGAR AMLA Not considered in this RfP    

813 AGAR AGAR MODI Not considered in this RfP    

814 AGAR AGAR LATURI GEHLOT Not considered in this RfP    

815 AGAR AGAR TAKHLA Not considered in this RfP    

816 AGAR AGAR LASUDIYA-KELWA Not considered in this RfP    

817 AGAR AGAR NALKHEDA Not considered in this RfP    

818 AGAR AGAR DHAROLA Not considered in this RfP    

819 AGAR AGAR KUNDALIYA Not considered in this RfP    

820 AGAR AGAR SOYAT Not considered in this RfP    

821 AGAR AGAR DONGARGAON Not considered in this RfP    

822 AGAR AGAR DEHRIYA SOYAT Not considered in this RfP    

823 AGAR AGAR KEETKHEDI Not considered in this RfP    

824 AGAR AGAR KHERIYA SOYAT Not considered in this RfP    

825 RATLAM RATLAM BIRMAWAL 23.1226565999999 / 75.1341251 7.8  

826 RATLAM RATLAM SIMLAWDA 23.1160512999999 / 75.2060577999999 8.2  

827 RATLAM RATLAM BADNARA 23.2239098 / 75.2021699999999 2.8  

828 RATLAM RATLAM DHIKWA 23.222988 / 75.214932 3.1  

829 RATLAM RATLAM KARAMDI 23.28744 / 75.0408183333333 4.8  

830 RATLAM RATLAM DHARAD 23.247326 / 75.1010469999999 6.7  

831 RATLAM RATLAM RUPAKHEDA 23.2304111 / 75.124803 3.5  

832 RATLAM RATLAM BILPANK 23.22711555 / 75.13983908 9.0  

833 RATLAM RATLAM DELANPUR 23.40737538 / 75.0043337799999 4.8  

834 RATLAM RATLAM PALDUNA 23.512998 / 75.0133205 3.3  
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835 RATLAM RATLAM KANDERWASA 23.4947607060909 / 75.0611042976379 6.8  

836 RATLAM RATLAM NAMLI 23.4526115299999 / 75.0612101499999 7.1  

837 RATLAM RATLAM SAILANA 23.4550994999999 / 74.9386073 5.5  

838 RATLAM RATLAM KARIYA 23.49125532 / 74.9074215299999 1.7  

839 RATLAM RATLAM KOTDA 23.4512891 / 74.9005171 1.9  

840 RATLAM RATLAM KAMED 23.2776269999999 / 75.2880269 5.6  

841 RATLAM RATLAM DHOSWAS 23.414652968649 / 75.0695382512959 8.0  

842 RATLAM RATLAM GANGA SAGAR 23.3644592460788 / 75.0349799712967 8.2  

843 RATLAM RATLAM RANISINGH 23.1700215 / 74.9270953999999 1.3  

844 RATLAM RATLAM KHETALPUR 23.3270639328154 / 74.995207740435 1.6  

845 RATLAM RATLAM PALSODI 23.3356619999999 / 74.9207504999999 1.4  

846 RATLAM RATLAM BARBODNA 23.4739314999999 / 75.1514224 5.5  

847 RATLAM RATLAM SEMLIYA 23.4496971 / 75.100126 7.4  

848 RATLAM RATLAM BADODIYA 23.3309108999999 / 75.1367086 6.5  

849 RATLAM RATLAM MHOW ROAD 23.3242362 / 75.0591524999999 2.0  

850 RATLAM RATLAM BANGROD 23.4026901613943 / 75.1082726919048 8.9  

851 RATLAM RATLAM JADWASA 23.3687886620109 / 75.1229397787574 8.1  

852 RATLAM RATLAM MUNDRI 23.2136876 / 75.0375755999999 4.6  

853 RATLAM RATLAM LUNERA 23.307126 / 75.2194565 3.2  

854 RATLAM RATLAM SHIVPUR 23.2873164499999 / 75.16282076 9.6  

855 RATLAM RATLAM PRITAM NAGAR 23.1827952 / 75.1943445 3.5  

856 RATLAM RATLAM SARWAD 23.1806123 / 75.1602812999999 2.9  

857 RATLAM RATLAM TRIVENI 23.3003682999999 / 75.0241249999999 3.5  

858 RATLAM RATLAM HATNARA 23.5348311999999 / 74.9841494 5.7  

859 RATLAM RATLAM MACHUN 23.5394618 / 74.9334218 2.4  

860 RATLAM RATLAM SHERPUR 23.55746119 / 74.90620966 8.3  

861 RATLAM RATLAM PIPLODI 23.8152504 / 75.1441252999999 2.8  

862 RATLAM RATLAM BADAYALA CHORASI 23.5653398849848 / 75.0824671054806 5.8  
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863 RATLAM RATLAM UPARWADA 23.59091322 / 75.0449003399999 6.5  

864 RATLAM RATLAM AKYA DEH 23.6506635703601 / 75.056834212005 3.3  

865 RATLAM RATLAM ROZANA 23.67768334 / 75.14162957 6.5  

866 RATLAM RATLAM MAMATKHEDA 23.6711700893322 / 75.0808698614687 2.7  

867 RATLAM RATLAM JAORA T 23.6345027347199 / 75.1199454006564 2.2  

868 RATLAM RATLAM TALNAKA 23.6482883333333 / 75.138835 2.0  

869 RATLAM RATLAM KALUKHEDA 23.7279746 / 75.0398837999999 7.4  

870 RATLAM RATLAM RANI GAON 23.7503342507021 / 74.9731238251843 3.0  

871 RATLAM RATLAM RICHA DEVDA 23.783501552242 / 75.0218419692555 2.6  

872 RATLAM RATLAM AYANA 23.6240259563549 / 74.9987268447875 6.4  

873 RATLAM RATLAM DHAMEDI 23.6456931125455 / 74.9611584763624 2.3  

874 RATLAM RATLAM KHEDAWADA 23.594746 / 74.8908584999999 3.8  

875 RATLAM RATLAM MANDVI 23.8034300597598 / 75.2331791684511 7.4  

876 RATLAM RATLAM PANCHEWA 23.6610307775799 / 75.0059683507424 7.4  

877 RATLAM RATLAM SUKHEDA 23.6821633333333 / 74.9555799999999 8.9  

878 RATLAM RATLAM BADAWADA 23.5481095493056 / 75.2522006582103 7.5  

879 RATLAM RATLAM SEJAWATA 23.6122372948072 / 75.1461615787411 2.4  

880 RATLAM RATLAM SARSI 23.5326899999999 / 75.1350809 4.2  

881 RATLAM RATLAM LASUDIYA JANGLI 23.6186152767397 / 75.2302190956176 3.4  

882 RATLAM RATLAM LODH 23.6536366666666 / 75.3141733333333 3.4  

883 RATLAM RATLAM DUDHAWATI 23.7355093599999 / 75.58753368 3.4  

884 RATLAM RATLAM BHEEM 23.7245825 / 75.6490991 3.3  

885 RATLAM RATLAM BHOJAKHEDI 23.77938568 / 75.61654176 5.2  

886 RATLAM RATLAM PATAN 23.710415263018 / 75.5638468265533 6.9  

887 RATLAM RATLAM GULBALOD 23.748037 / 75.4842715 6.9  

888 RATLAM RATLAM BHUTIYA 23.7441324 / 75.4425164 4.2  

889 RATLAM RATLAM BARKHEDA KALA 23.8760883333333 / 75.4271999999999 4.9  

890 RATLAM RATLAM KHAJURI DEORA 23.8456523 / 75.5034866999999 4.0  

891 RATLAM RATLAM LUNI 23.6566206 / 75.4935956 3.4  
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892 RATLAM RATLAM MALAKHEDA 23.686404990433 / 75.4478430483323 4.2  

893 RATLAM RATLAM BHENSOLA 23.5744877399999 / 75.45700759 3.0  

894 RATLAM RATLAM MINAWADA 23.5340299999999 / 75.48151 3.3  

895 RATLAM RATLAM LASUDIYA SURAJMAL 23.6282169999999 / 75.3642662 6.0  

896 RATLAM RATLAM MANDAWAL 23.6100165199999 / 75.4102289199999 5.0  

897 RATLAM RATLAM MUNDLA KALA 23.7080197 / 75.335282 5.1  

898 RATLAM RATLAM BARDIYA RATHORE 23.8145466666666 / 75.5265916666666 1.2  

899 MANDSAUR MANDSAUR BARDIYA AMRA S/S 24.27/75.63 2.4  

900 MANDSAUR MANDSAUR DEEPAKHEDA S/S 23.96/75.42 4.7  

901 MANDSAUR MANDSAUR LASUDIYA S/S 75.20/23.50 2.4  

902 MANDSAUR MANDSAUR ISHAKPUR S/S 75.21/23.55 3.2  

903 MANDSAUR MANDSAUR JODMA S/S 24.37/75.68 4.3  

904 MANDSAUR MANDSAUR ANTRALIYA S/S 24.43/75.65 1.2  

905 MANDSAUR MANDSAUR KHARAWDA S/S 24.35/75.53 4.8  

906 MANDSAUR MANDSAUR DALMOO S/S 24.31/75.49 3.8  

907 MANDSAUR MANDSAUR 
BARKHEDA GANGASA 
S/S 

24.35/75.56 5.3  

908 MANDSAUR MANDSAUR GAROTH S/S 24.33/75.65 3.7  

909 MANDSAUR MANDSAUR 
BARODIYA CHOUKI 
S/S 

24.61/75.68 3.5  

910 MANDSAUR MANDSAUR DHALPAT S/S 24.09/75.62 4.8  

911 MANDSAUR MANDSAUR KESODA S/S 24.45/75.87 1.2  

912 MANDSAUR MANDSAUR LOTHKHEDI S/S 24.46/75.75 2.4  

913 MANDSAUR MANDSAUR 
BHENSODA MANDI 
S/S 

24.44/75.84 3.5  

914 MANDSAUR MANDSAUR JUNAPANI S/S 24.27/75.74 2.8  
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915 MANDSAUR MANDSAUR PAWATI S/S 24.29/75.74 4.6  

916 MANDSAUR MANDSAUR BOLIYA S/S 24.24/75.79 6.3  

917 MANDSAUR MANDSAUR KURAWAN S/S 24.16/75.55 2.7  

918 MANDSAUR MANDSAUR SEMLI KANKAD S/S 24.17/5.69 1.8  

919 MANDSAUR MANDSAUR RUNIJA S/S 24.08/75.74 4.1  

920 MANDSAUR MANDSAUR ZARADA S/S 24.33/75.1 6.3  

921 MANDSAUR MANDSAUR NARAYANGARH S/S 24.26/75.06 5.1  

922 MANDSAUR MANDSAUR BUDHA S/S 24.25/75.15 6.3  

923 MANDSAUR MANDSAUR PIPLIYA MANDI S/S 24.275 3.4  

924 MANDSAUR MANDSAUR MALHARGARH S/S 24.14/75.19 5.2  

925 MANDSAUR MANDSAUR PALIYA MARU S/S 24.14/75.19 1.7  

926 MANDSAUR MANDSAUR JAGGAKHEDI(N) S/S 24.09/75.18 5.2  

927 MANDSAUR MANDSAUR PIPLIYA VISNIYA S/S 24.31/75.02 2.7  

928 MANDSAUR MANDSAUR GARODA S/S 23.86/74.97 2.2  

929 MANDSAUR MANDSAUR KARJU S/S 23.97/4.96 8.8  

930 MANDSAUR MANDSAUR BHAVGARH S/S 23.83/74.91 4.3  

931 MANDSAUR MANDSAUR JAMALPURA S/S 24.05/74.97 3.2  

932 MANDSAUR MANDSAUR REWAS DEVRA S/S 24.17/4.93 6.3  

933 MANDSAUR MANDSAUR RISHIYANAND S/S 24.07/75.03 5.0  

934 MANDSAUR MANDSAUR BHUNIYAKHEDI S/S 24.1/75.03 4.0  

935 MANDSAUR MANDSAUR DALODA S/S 23.93/75.1 6.1  

936 MANDSAUR MANDSAUR LADUSA S/S 2475.13 3.0  

937 MANDSAUR MANDSAUR DHAMNAR S/S 23.92/75.13 6.8  

938 MANDSAUR MANDSAUR JAGGAKHEDI(M) S/S 24.11/75.09 4.4  
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939 MANDSAUR MANDSAUR NAGRI S/S 23.85/75.15 3.4  

940 MANDSAUR MANDSAUR KACHNARA S/S 23.84/75.1 4.9  

941 MANDSAUR MANDSAUR KOTDA BAHADUR S/S 75.21/24.09 3.1  

942 MANDSAUR MANDSAUR BISHNIYA S/S 24.12/75.38 4.9  

943 MANDSAUR MANDSAUR TITROD S/S 24.02/75.42 4.6  

944 MANDSAUR MANDSAUR RAHIMGARH S/S 24.07/75.49 8.5  

945 MANDSAUR MANDSAUR BHALOT S/S 23.9975 2.4  

946 MANDSAUR MANDSAUR AMLAWAD S/S 23.98/75.04 4.1  

947 MANDSAUR MANDSAUR PASHUPATINATH S/S 24.05/75.1 1.5  

948 MANDSAUR MANDSAUR AFJALPUR S/S 23.89/75.14 4.3  

949 MANDSAUR MANDSAUR GUJARBARDIYA S/S 24.03/75.17 8.2  

950 MANDSAUR MANDSAUR KHILCHIPURA S/S 24.04/75.07 2.9  

951 MANDSAUR MANDSAUR SUWASARA S/S 24.07/75.66 3.6  

952 MANDSAUR MANDSAUR RAWATI S/S 23.97/75.28 3.4  

953 MANDSAUR MANDSAUR BABULDA S/S 24.48/75.69 2.3  

954 MANDSAUR MANDSAUR BOTALGANJ S/S 24.14/75.03 2.0  

955 MANDSAUR MANDSAUR SITAMAU S/S 2475.34 5.5  

956 MANDSAUR MANDSAUR RANAYARA S/S 24.18/75.33 3.0  

957 MANDSAUR MANDSAUR KYAMPUR S/S 24.13/75.31 7.4  

958 MANDSAUR MANDSAUR NATARAM S/S 24.07/75.32 2.1  

959 MANDSAUR MANDSAUR SATHKHEDA S/S 24.27/75.55 2.5  

960 MANDSAUR MANDSAUR PIPLIYA JATI S/S 24.32/75.59 2.0  

961 MANDSAUR MANDSAUR HATUNIYA S/S 24.26/75.46 6.6  

962 MANDSAUR MANDSAUR BALODA S/S 24.28/75.4 2.1  

963 MANDSAUR MANDSAUR BHAN PURA S/S 24.5/75.74 3.3  
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964 MANDSAUR MANDSAUR 
NIMTHUR-OSARNA 
S/S 

24.53/75.8 1.1  

965 MANDSAUR MANDSAUR SANDHARA S/S 24.56/75.86 6.2  

966 MANDSAUR MANDSAUR 
DHABLAMADHOSINGH 
S/S 

24.59/75.81 2.9  

967 MANDSAUR MANDSAUR BADWAN S/S 23.95/75.18 3.2  

968 MANDSAUR MANDSAUR KUCHROD S/S 23.89/75.26 5.6  

969 MANDSAUR MANDSAUR LUNAHEDA S/S 24.19/75.05 2.2  

970 MANDSAUR MANDSAUR SINDPAN S/S 24.17/75.12 5.9  

971 MANDSAUR MANDSAUR MUNDADI S/S 24.14/75.1 3.7  

972 MANDSAUR MANDSAUR JAWASIYA S/S 23.96/74.99 2.6  

973 MANDSAUR MANDSAUR SEMLIYA HEERA S/S 23.92/75.03 3.5  

974 MANDSAUR MANDSAUR BILANTRI S/S 75.25/24.02 1.6  

975 MANDSAUR MANDSAUR TAKRAWAD S/S 24.25/75.2 2.9  

976 MANDSAUR MANDSAUR NAHARGARH S/S 24.15/75.24 5.1  

977 MANDSAUR MANDSAUR AKIYA BIKA S/S 24.26/75.24 1.1  

978 MANDSAUR MANDSAUR SANJEET S/S 24.28/75.28 4.0  

979 MANDSAUR MANDSAUR HINGORIYA S/S 24.23/75.32 2.6  

980 MANDSAUR MANDSAUR BILLOD S/S 24.2/75.24 6.0  

981 MANDSAUR MANDSAUR LIMBAWAS S/S 24.24/75.12 1.4  

982 MANDSAUR MANDSAUR KANWLA S/S 24.53/75.66 1.7  

983 MANDSAUR MANDSAUR PARASALI S/S 24.15/75.72 2.6  

984 MANDSAUR MANDSAUR KHAJURI PANTH S/S 24.21/75.71 5.1  

985 MANDSAUR MANDSAUR SHAM GARH S/S 24.18/75.63 3.3  

986 MANDSAUR MANDSAUR MEL KHEDA S/S 24.21/75.57 3.3  

987 MANDSAUR MANDSAUR BAAPCHYA S/S 75.47/24.13 3.2  
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988 MANDSAUR MANDSAUR CHAND WASA S/S 24.2/75.47 5.3  

989 MANDSAUR MANDSAUR BHAGUNIYA S/S 24.24/75.53 2.0  

990 MANDSAUR MANDSAUR TARNOD S/S 24.03/75.69 2.5  

991 MANDSAUR MANDSAUR 
GOVERDHANPURA 
S/S 

75.34/24.02 2.2  

992 MANDSAUR MANDSAUR KANTIYA S/S 24.07/75.56 3.1  

993 MANDSAUR MANDSAUR 
KHAJURIYA SARANG 
S/S 

23.82/75.03 2.2  

994 MANDSAUR MANDSAUR 
RICHHA LALMUNHA 
S/S 

23.87/75.09 2.2  

995 MANDSAUR MANDSAUR NIMBOD S/S 75.04/23.86 4.3  

996 MANDSAUR MANDSAUR KANGHATTI S/S 24.21/74.93 5.4  

997 MANDSAUR MANDSAUR BALAGUDA S/S 24.16/74.95 5.8  

998 NEEMUCH NEEMUCH INDUSTRIAL AREA 24.479048720727906/74.869729100082637 5.7  

999 NEEMUCH NEEMUCH HARKIYAKHAL 24.36928071797367/74.92803812012005 5.5  

1000 NEEMUCH NEEMUCH PALSODA 24.364162612135171/74.999258794659909 3.2  

1001 NEEMUCH NEEMUCH KHETAKHEDA 24.354275173606055/74.943180722502802 5.4  

1002 NEEMUCH NEEMUCH SAWAN 24.453414934777726/75.06964475153724 7.3  

1003 NEEMUCH NEEMUCH HANMANTIYA PAWAR 24.395828099999999/75.037078899999997 8.6  

1004 NEEMUCH NEEMUCH REVLI-DEVLI 24.45787498/74.976502909999994 4.0  

1005 NEEMUCH NEEMUCH GIRDORA 24.461983333333333/74.945604999999986 5.1  

1006 NEEMUCH NEEMUCH SARVANIYA MAHARAJ 24.570790809999998/74.959610299999994 8.4  

1007 NEEMUCH NEEMUCH DHAMNIYA 24.584682267133299/75.033610999028056 2.2  
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1008 NEEMUCH NEEMUCH SEMLI-CHNDRAWAT 24.54748833333333/74.937048333333323 5.5  

1009 NEEMUCH NEEMUCH JAVI 24.521403100000001/74.976245599999999 5.1  

1010 NEEMUCH NEEMUCH GWALTOLI 24.473025589999999/74.884966230000003 8.1  

1011 NEEMUCH NEEMUCH KILESHWAR GET 24.464020619605929/74.854573532120412 8.6  

1012 NEEMUCH NEEMUCH DHANERIYA 24.463063436538999/74.834247021940428 5.3  

1013 NEEMUCH NEEMUCH DARU 24.480378985321131/74.76537587030181 6.0  

1014 NEEMUCH NEEMUCH Jaisingh Pura 24.403668166439363/74.8534548081807 6.2  

1015 NEEMUCH NEEMUCH BAMBORA 24.364030633583521/74.854258963182474 5.4  

1016 NEEMUCH NEEMUCH GHASUNDI 24.266522666018766/74.820873702510667 2.9  

1017 NEEMUCH NEEMUCH KANAWATI 24.494489117564068/74.851333237309063 5.9  

1018 NEEMUCH NEEMUCH BHARBHADIYA 24.518505507246317/ 74.87394405882739 1.6  

1019 NEEMUCH NEEMUCH SARWANIYA MASANI 24.606598333333334/74.805409999999995 6.3  

1020 NEEMUCH NEEMUCH NAYAGAON 24.558152660000001/74.777383950000001 9.6  

1021 NEEMUCH NEEMUCH BISALWAS KALA 24.508781666666664/74.787333333333336 8.9  

1022 NEEMUCH NEEMUCH MORWAN 24.6239524/75.000739699999997 7.3  

1023 NEEMUCH NEEMUCH ROOPPURA 24.612821567308394/74.946139968322285 3.6  

1024 NEEMUCH NEEMUCH KELUKHEDA 24.6122683/74.909731699999995 2.8  

1025 NEEMUCH NEEMUCH ATHANA 24.656383340000001/74.844998529999998 9.3  

1026 NEEMUCH NEEMUCH SARODA 24.710647372280164/74.814363196492209 4.1  
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1027 NEEMUCH NEEMUCH DEEKEN 24.71521413/75.09852832 8.0  

1028 NEEMUCH NEEMUCH NILIYA 24.644073333333335/75.071128333333334 3.5  

1029 NEEMUCH NEEMUCH BAGHPURA 24.869638699999999/74.861755000000002 2.4  

1030 NEEMUCH NEEMUCH KAKRIYA TALAI 24.868311089999999/75.084675300000001 4.9  

1031 NEEMUCH NEEMUCH KADWASA 24.967453599999999/75.141917800000002 6.0  

1032 NEEMUCH NEEMUCH LADPURA 24.987583000000001/75.172529859999997 5.7  

1033 NEEMUCH NEEMUCH ATHWA KALAN 24.25147743719927/74.83768693171443 2.5  

1034 NEEMUCH NEEMUCH UMMED PURA 24.25147743719927/74.83768693171443 3.8  

1035 NEEMUCH NEEMUCH PARLAI 24.8540624/75.2672527 4.3  

1036 NEEMUCH NEEMUCH LASOOR 24.5834969/75.0658119 5.1  

1037 NEEMUCH NEEMUCH BAWADA 24.383164819126669/75.239768466890382 4.4  

1038 NEEMUCH NEEMUCH ANTRI MATA 24.321858139041186/75.223092872875 7.2  

1039 NEEMUCH NEEMUCH KHANKHEDI 24.352245632800177/75.282396061538762 2.8  

1040 NEEMUCH NEEMUCH BADKUWA 24.383164819126669/75.239768466890382 4.8  

1041 NEEMUCH NEEMUCH DEVRIKHAWASA 24.365384259999999/75.154137199999994 2.6  

1042 NEEMUCH NEEMUCH MAHAGARH 24.399114999999998/75.156881666666678 6.0  

1043 NEEMUCH NEEMUCH BHATKHEDI 24.519203300000001/75.143172100000001 9.8  

1044 NEEMUCH NEEMUCH BARKHEDA 24.654451666666667/75.23169333333334 5.0  

1045 NEEMUCH NEEMUCH KANJARDA 24.650004924374056/75.197795897828442 7.2  

1046 NEEMUCH NEEMUCH DHANDERI 24.483951170000001/75.210850379999997 6.0  
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1047 NEEMUCH NEEMUCH ACHALPURA 24.41200684688463/75.117089746327125 3.1  

1048 NEEMUCH NEEMUCH KUKDESHWAR 24.478778299999998/75.262564999999995 5.6  

1049 NEEMUCH NEEMUCH RAMPURA 24.465324773890657/75.450847006052314 7.6  

1050 NEEMUCH NEEMUCH AMARPURA 24.534910100000001/75.445599700000002 6.0  

1051 NEEMUCH NEEMUCH DUDHLAI 24.469344210617965/75.402334251903085 6.3  

1052 NEEMUCH NEEMUCH NANOR 24.5021126/75.307646800000001 5.4  

1053 NEEMUCH NEEMUCH KUCHROD 24.273584693134392/74.930042111177514 4.1  
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ANNEXURE – 2 – Model PPA 

 

STANDARD 

POWER PURCHASE AGREEMENT FOR 

PROCUREMENT OF ..... MW ___ POWER ON LONG TERM 

BASIS 

Between 

[Name of Renewable Power Generator] 

And 

Madhya Pradesh Power Management Company Limited 

[month and year] 
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This Power Purchase Agreement is made on the ___ day of ______ of __________ at 

 

Between 

 ______________ [name of the Renewable Power Generator],  __________ , [details of 

Renewable Power Generator] (hereinafter referred to as “Renewable Power Generator or 

RPG”, which expression shall, unless repugnant to the context or meaning thereof, be deemed 

to include its successors and permitted assigns) as a Party of the First Part; 

 

And 

Madhya Pradesh Power Management Company Limited , a company incorporated 
under the Companies Act 1956, having its registered office at  _____ (hereinafter 
referred to as “PROCURER”, which expression shall, unless repugnant to the context or 
meaning thereof, be deemed to include its successors and assignees) as a Party of the 
Second Part; 

The RPG and PROCURER are individually referred to as ‘Party’ and collectively referred to 
as ‘Parties’. 

WHEREAS: 
 

A. The Ministry of New and Renewable Energy [MNRE] has launched PM KUSUM 

scheme for farmers on 8th March 2019 and issued implementation guidelines 

subsequently; . 

B. MNRE issued detailed guidelines for feeder level solarization under KUSUM-C scheme 

on 4 December 2020; 

C. As per MNRE guidelines for feeder level solarization under KUSUM-C scheme, 

Government of India (GoI) shall provide subsidy at a rate 30% of estimated cost of INR 

3.5 crore/ MW for projects meant for feeder solarization of agricultural feeders; 

D. Tariff for projects set up under feeder level solarization has been arrived at after factoring 

in the GoI subsidy from total project cost; 

E. The MNRE has accorded a sanction and allotted solarization of ______ pumps through 

feeder level solarization to Madhya Pradesh Urja Vikas Nigam Limited for under the said 

scheme on ___.____.2020. 

F. Madhya Pradesh Urja Vikas Nigam Limited had initiated a selection process for 

procurement of ____ MW of the power generated from the Grid Connected 

_______Power Project on the terms and conditions contained in the RFP 

No.______dated_______       

G. The RPG has been selected in the Process for development, generation and supply of 

electricity from the ____MW ______ Power Project to be established by RPG at 

[location of proposed power plant] and electricity generated to be fed to the ______ 

[Name and location of 33/ 11 kV substation]; 
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H. Madhya Pradesh Urja Vikas Nigam Limited has issued the Letter of Award No dated

 in favour of the RPG for development and establishment of the____MW _____ Power 

Project as per the terms and conditions contained in the EoI/ RfS. 

I. The RPG has furnished the Performance Bank Guarantee in the sum of Rs in 

favour of PROCURER as per the format prescribed by the PROCURER. 

J. The RPG has fulfilled the terms and conditions for signing this Power Purchase 

Agreement as a definitive agreement for establishing the _____ Power Project of 

____MW at _____, for generation and sale of electricity by the RPG to PROCURER 

at 33/ 11 kV S/ S; 

K. The parties have agreed to execute this Power Purchase Agreement in terms of the 

EoI/ RfS and the Letter of Award in regard to the terms and conditions for establishment 

of the ______ Power Project at, and for generation and supply of electricity by the RPG 

to PROCURER. 

Now therefore, in consideration of the premises and mutual agreements, covenants and 

conditions set forth herein, it is hereby agreed by and between the Parties as follows: 

ARTICLE 1: DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The terms used in this Agreement, unless as defined below or repugnant to the context, shall 

have the same meaning as assigned to them by the Electricity Act, 2003 and the rules or 

regulations framed there under, including those issued/ framed by the Appropriate 

Commission (as defined hereunder), as amended or re-enacted from time to time. 

“Act” or 
“Electricity Act, 
2003” 

shall mean the Electricity Act, 2003 and include any modifications, 
amendments and substitution from time to time; 

“Agreement” or 
"Power 
Purchase 
Agreement" or 
"PPA" 

shall mean this Power Purchase Agreement including its recitals and 
Schedules, amended or modified from time to time in accordance with the 
terms hereof; 

"Appropriate 
Commission" 

Unless otherwise stated, Appropriate Commission shall be the commission 
of the state where PROCURER is situated; 

"Bill Dispute 
Notice" 

shall mean the notice issued by a Party raising a Dispute regarding a 
Monthly Bill or a Supplementary Bill issued by the other Party; 

“Business Day” shall mean with respect to RPG and PROCURER, a day other than 
Sunday or a statutory holiday, on which the banks remain open for business 
in the State; 
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“Capacity 
Utilisation 
Factor” or “CUF” 

shall have the same meaning as provided in CERC (Terms and Conditions 
for Tariff determination from Renewable Energy Sources) Regulations, 
2009 as amended from time to time; However for avoidance of any doubt, it 
is clarified that the CUF shall be calculated on the Contracted Capacity; 
In any Contract Year, if ‘X’ MWh of energy has been metered out at the 
Delivery Point for ‘Y’ MW Project capacity, CUF= (X MWh/ (Y MW*8766)) 
X100%; 

Central Financial 
Assistance 
(CFA)  

shall be INR 1.05 crore/ MW i.e. 30% of estimated cost of installation of 
SPP at INR 3.5 crore/ MW. CFA shall be governed by relevant Govt. of 
India guidelines from time to time.  
 
CFA/ subsidy from Govt. of India will be released to the RPG through nodal 
agency on successful operation and performance of the solar power plant 
for two months after the commissioning, with at least one-month CUF as 
per minimum CUF agreed in PPA. 
 
 “Change in Law” shall have the meaning ascribed thereto in Article 12 of this Agreement; 

“Commercial 
Operation Date 
(COD)” 

shall mean the date on which the commissioning certificate is issued upon 
successful commissioning (as per provisions of this Agreement) of the 
project; 

“Competent 
Court of Law” 

shall mean any court or tribunal or any similar judicial or quasi- judicial body 
in India that has jurisdiction to adjudicate upon issues relating to this 
Agreement; 

“Consents, 
Clearances and 

shall mean all authorizations, licenses, approvals, registrations, permits, 
waivers, 

“Permits” privileges, acknowledgements, agreements, or concessions required to be 
obtained from or provided by any concerned authority for the purpose of 
setting up of the generation facilities and/  or supply of power; 

“Consultation 
Period” 

shall mean the period of ninety (90) days or such other longer period as the 
Parties may agree, commencing from the date of issuance of a RPG 
Preliminary Default Notice or PROCURER Preliminary Default Notice as 
provided in Article 13 of this Agreement, for consultation between the 
Parties to mitigate the consequence of the relevant event having regard to 
all the circumstances; 

“Contract Year” shall mean the period beginning from the Effective Date and ending on the 
immediately succeeding March 31 and thereafter each period of 12 months 
beginning on April 1 and ending on March 31 provided that: 

(i) in the financial year in which the COD would occur, the Contract Year 

shall end on the date immediately before the COD and a new Contract Year 

shall commence once again from the COD and end on the immediately 

succeeding March 31, and thereafter each period of twelve (12) months 

commencing on April 1 and ending on March 31, and 

(ii) provided further that the last Contract Year of this Agreement shall 

end on the last day of the Term of this Agreement 

"Contracted 
Capacity" 

shall mean  [Insert capacity] MW contracted with PROCURER for supply by 
the RPG to PROCURER at the Delivery Point from the Power 
Project; 
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“Delivery Point” shall mean preferably be 11 kV bus bar at the 33/ 11 kV Sub-station. 
However, as per necessity and technical feasibility, Delivery Point can 
be at 33 kV bus bas of 33/11 kV or higher voltage substation with due 
approval of Procurer(s). Metering shall be done at this interconnection 
point where the power is injected into the 33/ 11 kV Sub-station. For 
interconnection with grid and metering, the RPG shall abide by the relevant 
and applicable regulations, Grid Code notified by the State Commission and 
Central Electricity Authority (Installation and Operation of Meters) 
Regulations, 2006 as amended and revised from time to time, or orders 
passed thereunder by the Appropriate Commission or CEA. 
All charges and losses related to Transmission of power from project up to 
Delivery Point as notified by the Appropriate Commission shall be borne by 
the RPG. 

“Dispute” shall mean any dispute or difference of any kind between PROCURER and 
the RPG, in connection with or arising out of this Agreement including but 
not limited to any issue on the interpretation and scope of the terms of this 
Agreement as provided in Article 16 of this Agreement; 

"Due Date" Due Date shall mean the forty-fifth (45th) day after a Monthly Bill (including 
all the relevant documents) or a Supplementary Bill is received in hard copy 
and duly acknowledged by the PROCURER or, if such day is not a 
Business Day, the immediately succeeding Business Day, by which date 
such Monthly Bill or a Supplementary Bill is payable by the PROCURER. 

“Effective Date” shall have the meaning ascribed thereto in Article 2.1 of this Agreement; 

“Electricity Laws” shall mean the Electricity Act, 2003 and the rules and regulations made 
there under from time to time along with amendments thereto and 
replacements thereof and any other Law pertaining to electricity including 
regulations framed by the Appropriate Commission; 

“Event of 
Default” 

shall mean the events as defined in Article 13 of this Agreement; 

“Expiry Date” Shall mean the date occurring twenty-five (25) years from the Commercial 
Operation Date subject to that the supply of power shall be limited for a 
period of 25 years from the COD unless extended by the Parties as per this 
Agreement; 

“Financing 
Agreements” 

shall mean the agreements pursuant to which the RPG has sought 
financing for the Power Project including the loan agreements, security 
documents, notes, indentures, security agreements, letters of credit and 
other documents, as may be amended, modified, or replaced from time to 
time, but without in anyway increasing the liabilities of PROCURER; 

"Force Majeure" 
or “Force 
Majeure Event” 

shall have the meaning ascribed thereto in Article 11 of this Agreement; 

“Indian 
Governmental 
Instrumentality” 

shall mean the Government of India, Governments of state of and 
any ministry, department, board, authority, agency, corporation, commission 
under the direct or indirect control of Government of India or the above state 
Government or both, any political sub-division of any of them including any 
court or Appropriate Commission or tribunal or judicial or quasi-judicial body 
in India; 
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“Insurances” shall mean the insurance cover to be obtained and maintained by the RPG 
in accordance with Article 8 of this Agreement; 

"Interconnection 
Facilities" 

shall mean the facilities on RPG’s side of the Delivery Point for scheduling, 
transmitting and metering the electrical output in accordance with this 
Agreement and which shall include, without limitation, all other transmission 
lines and associated equipment, transformers, relay and switching 
equipment and protective devices, safety equipment and RTU, Data Transfer 
and Acquisition facilities for transmitting data subject to Article 7, the Metering 
System required for supply of power as per the terms of this Agreement; 

“Invoice” or “Bill” shall mean either a Monthly Bill /  Supplementary Bill or a Monthly Invoice/  
Supplementary Invoice raised by any of the Parties; 

“Late Payment 
Surcharge” 

shall have the meaning ascribed thereto in Article 10.3.3 of this Agreement; 

"Law" shall mean in relation to this Agreement, all laws including Electricity Laws in 
force in India and any statute, ordinance, regulation, notification or code, 
rule, or any interpretation of any of them by an Indian Governmental 
Instrumentality and having force of law and shall further include without 
limitation all applicable rules, regulations, orders, notifications by an Indian 
Governmental Instrumentality pursuant to or under any of them and shall 
include without limitation all rules, regulations, decisions and orders of the 
Appropriate Commissions; 

“Letter of Credit” 
or “L/ C” 

shall have the meaning ascribed thereto in Article 10.4 of this Agreement; 

“Letter of Award” 
or “LoA” 

shall mean Letter of Award issued by Madhya Pradesh Urja Vikas Nigam 
Limited to the RPG for the project; 

“MNRE” shall mean the Ministry of New and Renewable Energy, Government of 
India; "Month" shall mean a period of thirty (30) days from (and excluding) the date of the 
event, where applicable, else a calendar month; 

"Party" and 
"Parties" 

shall have the meaning ascribed thereto in the recital to this Agreement; 

“Payment 
Security 
Mechanism” 

shall have the meaning ascribed thereto in Article 10.4 of this Agreement; 

“Power Project” 
or “Project” 

shall mean the ______ power generation facility of Contracted Capacity of 
 .[Insert capacity] MW, located at  , [Insert name of the 
District and State] having a separate control system, metering and separate 
points of injection into the grid at Delivery point of 33/ 11 kV or higher 
voltage substation. 
 
The Project shall include all units and auxiliaries such as water supply, 
treatment or storage facilities, bay(s) for transmission system in the 
switchyard, dedicated transmission line up to the Delivery Point and all the 
other assets, buildings/ structures, equipment, plant and machinery, facilities 
and related assets required for the efficient and economic operation of the 
power generation facility, whether completed or at any stage of 
development and construction or intended to be developed and constructed 
for the purpose of supply of power as per this Agreement; 
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“Preliminary 
Default Notice” 

shall have the meaning ascribed thereto in Article 13 of this Agreement; 

“Project 
Capacity” 

shall mean the maximum AC capacity of the Project at the point of injection 
on which the Power Purchase Agreement has been signed. 

"Prudent Utility 
Practices" 

shall mean the practices, methods and standards that are generally 
accepted internationally from time to time by electric utilities for the purpose 
of ensuring the safe, efficient and economic design, construction, 
commissioning, operation and maintenance of power generation equipment 
and which practices, methods and standards shall be adjusted as 
necessary, to take account of: 

a) Operation and maintenance guidelines recommended by the 

manufacturers of the plant and equipment to be incorporated in the Power 

Project; 

b) the requirements of Indian Law; and the physical conditions at the 

site of the Power Project 

“Rebate” shall have the same meaning as ascribed thereto in Article 10.3.5 of this 
Agreement; 

"Rupees", "Rs.",  shall mean Indian rupees, the lawful currency of India; 

Renewable 
Power 
Generator 

Shall mean bidding Company/ Limited Liability Partnership (LLP) firm/  
Partnership Firm/  Sole Proprietor or Consortium/ JV in any form submitting 
the Bid and is hereinafter also called Renewable Power Generator (RPG). 
They must participate in the selection process to be carried out by Madhya 
Pradesh Urja Vikas Nigam Ltd.. The successful RPG shall have to sign 
PPA and install the plant as per provisions of the PM KUSUM scheme 
guidelines and applicable rules and regulations. 

“Scheduled 
Commissioning 
Date” or “SCD” 
of the Project 

 Shall mean the twelve (12) Months from the Effective Date. 

"Tariff" Shall have the same meaning as provided for in Article 9 of this Agreement; 

"Tariff Payment" shall mean the payments to be made under Monthly Bills as referred to in 
Article 10 and the relevant Supplementary Bills; 

“Termination 
Notice” 

shall mean the notice given by either Parties for termination of this 
Agreement in accordance with Article 13 of this Agreement; 

“Term of 
Agreement” 

"Term of shall have the meaning ascribed thereto in Article 2 of this 
Agreement; 
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ARTICLE 2: TERM OF AGREEMENT 

2.1 Effective Date 

2.1.1 This Agreement shall come into effect from date of signing of this Agreement (insert date) 
by the parties and such date shall be referred to as the Effective Date 

2.2 Term of Agreement 

 

2.2.1 Subject to Article 2.3 and 2.4 of this Agreement, this Agreement shall be valid for a term 

from the Effective Date until the Expiry Date. This Agreement may be extended for a further 

period at least one hundred eighty (180) days prior to the Expiry Date, on mutually agreed 

terms and conditions. 

2.2.2 The RPG is free to operate their plants beyond the Expiry Date if other conditions like land 

lease /  Right to Use of Land (as applicable), permits, approvals and clearances etc. allow. In such 

case unless otherwise agreed by the PROCURER, PROCURER shall not be obligated to procure 

power beyond the Expiry Date. 

2.3 Early Termination 
 

2.3.1 This Agreement shall terminate before the Expiry Date if either PROCURER or RPG 

terminates the Agreement, pursuant to Article 13 of this Agreement. 

2.4 Survival 

2.4.1 The expiry or termination of this Agreement shall not affect any accrued rights, obligations and 

liabilities of the Parties under this Agreement, including the right to receive penalty as per the 

terms of this Agreement, nor shall it affect the survival of any continuing obligations for which 

this Agreement provides, either expressly or by necessary implication, which are to survive 

after the Expiry Date or termination including those under Article 11 (Force Majeure), Article 13 

(Events of Default and Termination), Article 14 (Liability and Indemnification), Article 16 (Governing 

Law and Dispute Resolution), Article 17 (Miscellaneous Provisions), and other Articles and 

Schedules of this Agreement which expressly or by their nature survive the Term or termination 

of this Agreement shall continue and survive any expiry or termination of this Agreement. 

ARTICLE 3: CONDITIONS SUBSEQUENT 

 
3.1 The RPG agrees and undertakes to make Project Financing Arrangements for its Project 
and shall provide necessary documents to PROCURER in this regard within six Months 
from Effective Date for the project.
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ARTICLE 4: CONSTRUCTION & DEVELOPMENT OF THE PROJECT 

4.1 RPG’s Obligations 

 
4.1.1 The RPG undertakes to be responsible, at RPG’s own cost and risk, for: 

 

a)   The RPG shall be solely responsible and make arrangements for Land & associated 

infrastructure for development of the Project and for Connectivity with the 33/ 11 kV sub-

station for confirming the evacuation of power by the Scheduled Commissioning date or 

COD, whichever is earlier, and all clearances related thereto; The RPG shall furnish the 

necessary documents to establish possession in the name of the RPG of the required land/  

Lease Agreement; 

b)   Obtaining all Consents, Clearances and Permits as required and maintaining all 

documents. 

c)   Design, Supply, Construction, Erection, Testing and Commissioning, of Solar Power Project 

in accordance with the applicable Law, Grid Code, as per regulations and terms &conditions 

of the Agreement as well as Prudent Utility Practices. 

d)   The commencement of supply of power up to the Contracted Capacity to PROCURER no 

later than the Scheduled Commissioning Date and continuance of the supply of power 

throughout the term of the Agreement; 

e)   Connecting the Power Project switchyard with the Interconnection Facilities at the Delivery 

Point. The RPG shall make adequate arrangements to connect the Power Project switchyard 

with the Interconnection Facilities at Interconnection /  Metering /  Delivery Point. 

f)   Owning the Power Project throughout the Term of Agreement free and clear of 

encumbrances, except those expressly permitted under Article 15; 

g)   Fulfilling all obligations undertaken by the RPG under this Agreement. 

h)   The RPG shall be responsible to for directly coordinating and dealing with the PROCURER, 

and other authorities in all respects in regard to declaration of availability, scheduling and 

dispatch of Power and due compliance with deviation and settlement mechanism and the 

applicable Grid code/ State Regulations. 

i)   All costs and charges including but not limited to line losses and other charges up to the 

point of interconnection, if applicable, associated with the evacuation arrangement shall be 

borne by RPG. 

4.2 Purchase and sale of Contracted Capacity 

4.2.1 Subject to the terms and conditions of this Agreement, the RPG undertakes to sell to 

PROCURER and PROCURER undertakes to pay Tariff for all the energy supplied at the Delivery 

Point corresponding to the Contracted Capacity. 
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4.2.2 The RPG shall not sell power generated from concerned Project to any buyer other than 

the Procurer during whole tenure of PPA. In case an RPG is found to do this under any 

circumstances, proportionate amount of CFA shall be refunded by such RPG (Calculation of 

proportionality shall be based on annual energy generation calculated at 21% CUF) 

4.3 Right to Contracted Capacity & Energy 
 
4.3.1 PROCURER, in any Contract Year shall not purchase any additional energy above 21% 

CUF on annual basis during the PPA period from the RPG at the PPA tariff of that year. 

However, the excess energy generated by RPG above 21% CUF will be procured by 

PROCURER at 75% of the PPA tariff as per Article 9. For any Contract Year except for the first 

year of operation, the RPG shall be required to achieve a minimum CUF of 15% on annual basis 

during the period of PPA. For the first year of operation, the above limits shall be considered on 

pro-rata basis. The lower limit will, however, be relaxable by PROCURER to the extent of grid 

non-availability for evacuation which is beyond the control of the RPG.  

4.3.2 In case at any point of time, the peak of capacity reached is higher than the contracted 

capacity and causes disturbance in the system at the point where power is injected, the RPG 

will have to forego the excess generation and reduce the output to the contract capacity and 

shall also have to pay the penalty/ charges (if applicable) as per applicable regulations. 

4.3.3 For shortfall in generation on annual basis below minimum CUF (15%), penalty of 75% of 

PPA tariff for generation shortfall below 15% on annual basis shall be levied. However, while 

accounting this shortfall, periods of grid unavailability beyond 50 hours or period of force majeure 

shall be discounted to provide a level playing field to RPG. 

4.4 Extensions of Time 

 

4.4.1 In the event that the RPG is prevented from performing its obligations under Article 4.1 by the 

Scheduled Commissioning Date due to: 

a) any PROCURER Event of Default; or 

b) Force Majeure Events affecting PROCURER, or 

c) Force Majeure Events affecting the RPG, 

the Scheduled Commissioning Date and the Expiry Date shall be deferred, subject to Article 

4.4.5, for a reasonable period but not less than ‘day for day’ basis, to permit the RPG or 

PROCURER through the use of due diligence, to overcome the effects of the Force Majeure Events 

affecting the RPG or PROCURER, or till such time such Event of Default is rectified by 

PROCURER. 

4.4.2 In case of extension due to reasons specified in Article 4.4.1(b) and (c), and if such Force 

Majeure Event continues even after a maximum period of three (3) months, any of the Parties 

may choose to terminate the Agreement as per the provisions of Article 13.5. In case neither 
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party terminates the agreement under this clause, the agreement shall stand terminated on the 

expiry of twelve (12) months of the continuation of the Force majeure event unless the parties 

mutually agree to extend the agreement for the further period. 

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s 

performance has ceased to be affected by the relevant circumstance, on the time period by which 

the Scheduled Commissioning Date or the Expiry Date should be deferred, any Party may raise 

the Dispute to be resolved in accordance with Article 16. 

4.4.4 As a result of such extension, the newly determined Scheduled Commissioning Date and newly 

determined Expiry Date shall be deemed to be the Scheduled Commissioning Date and the 

Expiry Date for the purposes of this Agreement. 

 
4.4.5 Notwithstanding anything to the contrary contained in this Agreement, any extension of the 

Scheduled Commissioning Date arising due to any reason envisaged in this Agreement shall not 

be allowed beyond the date pursuant to Article 4.5.2. 

4.4.6 Delay in commissioning of the project beyond the scheduled commissioning date for 

reasons other than those specified in Article 4.4.1 shall be an event of default on part of the RPG 

and shall be subject to the consequences specified in the Article 4.5. 

4.5 Liquidated Damages not amounting to penalty for delay in Commissioning 

4.5.1 If the RPG is unable to commission the Project by the Scheduled Commissioning Date 

other than for the reasons specified in Article 4.4.1, the RPG shall pay to PROCURER, damages 

for the delay in such commissioning and making the Contracted Capacity available for dispatch by 

the Scheduled Commissioning Date as per the following: 

Delay beyond the Scheduled Commissioning Date upto (& including) the date as on twelve 

(12) months from Effective Date: The total Performance Bank Guarantee amount shall be 

encashed on per day basis and proportionate to the balance capacity not commissioned. 

4.5.2 The maximum time period allowed for commissioning of the full Project Capacity with 

encashment of Performance Bank Guarantee shall be limited to fourteen (14) Months from the 

Effective Date. In case, the Commissioning of the Project is delayed beyond fourteen (14) Months 

from the Effective Date , it shall be considered as an RPG Event of Default and provisions of 

Article 13 shall apply and the Contracted Capacity shall stand reduced /  amended to the Project 

Capacity Commissioned within fourteen (14) Months from Effective Date and the PPA for the 

balance Capacity will stand terminated and shall be reduced from the project capacity. 

4.5.3 The RPG further acknowledge that the amount of the liquidated damages fixed is 

genuine and reasonable pre-estimate of the damages that may be suffered by PROCURER. 

4.6 Acceptance/ Performance Test 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization 
component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 212 

 

4.6.1 Prior to synchronization of the Power Project, the RPG shall be required to get the Project 

certified for the requisite acceptance/ performance test as may be laid down by respective 

authorities. 

4.7 Third Party Verification 
 

4.7.1 The RPG shall be further required to provide entry to the site of the Power Project free of all 

encumbrances at all times during the Term of the Agreement to PROCURER and a third Party 

nominated by any Indian Governmental Instrumentality for inspection and verification of the works 

being carried out by the RPG at the site of the Power Project. 

4.7.2 The third party may verify the construction works/ operation of the Power Project being 

carried out by the RPG and if it is found that the construction works/ operation of the Power 

Project is not as per the Prudent Utility Practices, it may seek clarifications from RPG or 

require the works to be stopped or to comply with the instructions of such third party. 

 

 4.8 Breach of Obligations 
 

4.8.1 The Parties herein agree that during the subsistence of this Agreement, subject to 

PROCURER being in compliance of its obligations & undertakings under this Agreement, the RPG 

would have no right to negotiate or enter into any dialogue with any third party for the sale of 

Contracted Capacity of power which is the subject matter of this Agreement. It is the specific 

understanding between the Parties that such bar will apply throughout the entire term of this 

Agreement. 

 4.9 Generation compensation for Off-take constraints 

4.9.1 Generation Compensation in offtake constraints due to Grid Unavailability: During the 

operation of the plant, the grid will be unavailable to the extent of 50 hours in any contract year 

annually for maintenance except for first year of contract. The grid unavailability for the first year 

of operation shall be considered on pro-rata basis. However, there can be some periods where 

the Project can generate power but due to temporary transmission unavailability, the power is not 

evacuated, for reasons not attributable to the RPG. In such cases, subject to the submission of 

documentary evidences from the competent authority, the generation compensation shall be 

restricted to the following and there shall be no other claim, directly or indirectly against 

PROCURER: 

 

Duration of Grid unavailability Provision for Generation Compensation 
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Grid unavailability in excess of XX 
hours in a contract year 
as defined in the PPA: (only period 
from 8 am to 6 pm to be counted): 

Generation Loss = [(Average Generation per hour 
during the Contract Year) x (number of hours of 
grid unavailability during the Contract Year)] 
 
Where, Average Generation per hour during the 
Contract Year (kWh) = [Total generation in the 
Contract Year (kWh) / Total hours of generation in the 
Contract Year] 

 

The excess generation by the RPG equal to this generation loss shall be procured by 

PROCURER at the PPA tariff so as to offset this loss in the succeeding 3 (three) Contract Years.  

4.9.2 Offtake constraints due to Backdown: The RPG and PROCURER shall follow the forecasting 

and scheduling process as per the regulations in this regard by the Appropriate Commission. In 

the eventuality of backdown, subject to the submission of documentary evidences from the 

competent authority, the RPG shall be eligible for a minimum generation compensation, from 

PROCURER, restricted to the following and there shall be no other claim, directly or indirectly 

against PROCURER: 

Duration of Backdown Provision for Generation Compensation 

Hours of Backdown during a monthly billing 
cycle.  
 

Mininum Generation Compensation = 50% of 
[(Average Generation per hour during the 
month) X (number of backdown hours during 
the month)] X PPA tariff  
 
Where, Average Generation per hour during 
the month (kWh) = [Total generation in the 
month (kWh) / Total hours of generation in 
the month]  

 

The RPG shall not be eligible for any compensation in case the Backdown is on account of events 

like consideration of grid security or safety of any equipment or personnel or other such conditions. 

The Generation Compensation shall be paid as part of the energy bill for the successive month 

after JMR. 

ARTICLE 5: SYNCHRONISATION, COMMISSIONING AND COMMERCIAL OPERATION 

5.1 Synchronization, Commissioning and Commercial Operation 

5.1.1 The RPG shall give the PROCURER at least thirty (30) days’ advanced preliminary written 

notice and at least fifteen (15) days’ advanced final written notice, of the date on which it 

intends to synchronize the Power Project to the Grid System. 

5.1.2 Subject to Article 5.1.1, the Power Project may be synchronized by the RPG to the Grid 

System when it meets all the connection conditions prescribed in applicable Grid Code then in 

effect and otherwise meets all other Indian legal requirements for synchronization to the Grid 

System. 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization 
component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 214 

5.1.3 The synchronization equipment and all necessary arrangements /  equipment including RTU 

for scheduling of power generated from the Project and transmission of data to the concerned 

authority as per applicable regulation shall be installed by the RPG at its generation facility of 

the Power Project at its own cost. The RPG shall synchronize its system with the Grid System 

only after the approval of synchronization scheme is granted by the head of the concerned 

substation/  and checking/ verification is made by the concerned authorities of the PROCURER. 

5.1.4 The RPG shall immediately after each synchronization/ tripping of generator, inform the 

substation of the Grid System to which the Power Project is electrically connected in 

accordance with applicable Grid Code. In addition, the RPG will inject in-firm power to grid 

time to time to carry out operational/  functional test prior to commercial operation. For 

avoidance of doubt, it is clarified that Synchronization /  Connectivity of the Project with the grid 

shall not to be considered as Commissioning of the Project. 

5.1.5 The RPG shall commission the Project within twelve (12) Months from the Effective Date. 

Declaration of COD shall only be done upon the successful visit by the Commissioning Committee 

and it shall also be informed to Madhya Pradesh Urja Vikas Nigam Limited. Further, following 

provisions shall take precedence in only in matters related to Commissioning of a Project. 

a) Concerned Project performs satisfactorily for two continuous months after commissioning 

in terms of provisions of PPA and RfP. Out of which the project achieves generation/ CUF 

as described below for at least one month.  

b) The  Project achieves minimum generation (or equivalent CUF), on monthly basis, for 

concerned Project Capacity in accordance with values delineated in table below: 

Month 
Average generation per kW per Day by 

the project (kWh) 

January 3.71 
February 4.14 

March 4.33 
April 4.27 
May 3.99 
June 3.30 
July 2.56 

August 2.33 
September 3.21 

October 3.89 
November 3.90 
December 3.56 

5.1.6 The Parties agree that for the purpose of commencement of the supply of electricity by 

RPG to PROCURER, liquidated damages for delay etc., the Scheduled Commissioning Date as 

defined in this Agreement shall be the relevant date. 
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ARTICLE 6: DISPATCH AND SCHEDULING 

 

6. 1 Dispatch and Scheduling 
 

6.1.1 The RPG shall be required to schedule its power as per the applicable regulations of 

SERC / SLDC or any other competent agency and same being recognized by the SLDC or 

any other competent authority /  agency as per applicable regulation/  law /  direction and maintain 

compliance to the applicable Codes/  Grid Code requirements and directions, if any, as 

specified by concerned SLDC from time to time. Any deviation from the Schedule will attract the 

provisions of applicable regulation /  guidelines /  directions and any financial implication on 

account of this shall be on the account of the RPG. 

6.1.2 The RPG shall be responsible for directly coordinating and dealing with the PROCURER, 

State Load Dispatch Centers, and other authorities in all respects in regard to declaration of 

availability, scheduling and despatch of Power and due compliance with deviation and settlement 

mechanism and the applicable Grid code Regulations. 

6.1.3 The RPG shall be responsible for any deviation from scheduling and for any resultant 

liabilities on account of charges for deviation as per applicable regulations. UI charges on this 

account shall be directly paid by the RPG. 

6.1.4 Auxiliary power consumption will be treated as per the concerned state regulations. 

ARTICLE 7: METERING 

 7..1                    Meters 

7.1.1 For installation of Meters, Meter testing, Meter calibration and Meter reading and all matters 

incidental thereto, the RPG and PROCURER shall follow and be bound by the Central Electricity 

Authority (Installation and Operation of Meters) Regulations, 2006, the Grid Code, as amended 

and revised from time to time. 

7.1.2 The RPG shall bear all costs pertaining to installation, testing, calibration, Automatic Meter 

Reading facility, maintenance/ replacement of the meters at RPG’s side of Delivery Point 

7.1.3 In addition to ensuring compliance of the applicable codes, the RPG shall install Main & Check 

meters at the Delivery Point, along with Stand-by meter(s) as per the applicable regulations of 

the State where the Project is located. 

 7.2 Reporting of Metered Data and Parameters 
 

7.2.1 The grid connected renewable power plants will install necessary equipment for regular 
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monitoring of required data and simultaneously for monitoring of the electric power generated 

from the Project. 

 

7.2.2 Online arrangement would have to be made by the RPG for submission of above data 

regularly for the entire period of this Power Purchase Agreement to the PROCURER, the MNRE 

and concerned agency as per applicable regulation /  directions. 

7.2.3 Reports on above parameters on monthly basis (or as required by regulation /  guidelines) 

shall be submitted by the RPG to Ministry of New and Renewable Energy/ National Institute of 

Solar Energy through PROCURER for entire period of PPA. 

ARTICLE 8: INSURANCES 

 8.1 Insurance 

8.1.1 The RPG shall effect and maintain or cause to be effected and maintained, at its own 

cost and expense, throughout the Term of PPA, Insurances against such risks to keep the 

Project in good condition and shall take Industrial All Risk insurance policy covering risks 

against any loss or damage, with such deductibles and with such endorsements and co-

insured(s), which the Prudent Utility Practices would ordinarily merit maintenance of and as 

required under the Financing Agreements, and under the applicable laws. 

 8 ..   2 Application of Insurance Proceeds 
 

8.2.1 In case of the Project not being implemented through Financing Agreement(s), save as 

expressly provided in this Agreement or the Insurances, the proceeds of any insurance claim 

made due to loss or damage to the Power Project or any part of the Power Project shall be first 

applied to reinstatement, replacement or renewal of such loss or damage. 

In case of the Project being financed through Financing Agreement(s), save as expressly 

provided in this Agreement or the Insurances, the proceeds of any insurance claim made due to 

loss or damage to the Power Project or any part of the Power Project shall be applied as per 

such Financing Agreements. 

8.2.2 If a Force Majeure Event renders the Power Project no longer economically and technically 

viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis, 

PROCURER shall have claim on such proceeds of such Insurance limited to outstanding dues 

of PROCURER against RPG. 

8.3 Effect on liability of PROCURER 
 

8.3.1 Notwithstanding any liability or obligation that may arise under this Agreement, any loss, 

damage, liability, payment, obligation or expense which is insured or not or for which the RPG can 

claim compensation, under any Insurance shall not be charged to or payable by PROCURER. 
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It is for the RPG to ensure that appropriate insurance coverage is taken for payment by the 

insurer for the entire loss and there is no under insurance or short adjustment etc. 

ARTICLE 9: APPLICABLE TARIFF 

 

9.1 The RPG shall be entitled to receive the Tariff of Rs.  ........... ./  kWh, fixed for the entire 

term of this Agreement, with effect from the COD, for the power sold to the PROCURER subject 

to clause 4.3 as reflected in the Energy Accounts. In case of early part commissioning, till the 

achievement of full commissioning of the Project or SCD, whichever is earlier, subject to the 

consent for such purchase by the PROCURER, PROCURER may purchase the generation at 

75% (seventy five percent) of the PPA Tariff. Any energy produced and flowing into the grid 

before SCD shall not be at the cost of PROCURER. However, RPG may sell energy generated 

prior to SCD to any other entity other than PROCURER as per provisions of prevailing 

Regulations. Any excess generation in a contract year subject to clause 4.3 shall be procured by 

the PROCURER at 75% of the applicable PPA tariff of that year.  

This tariff has been arrived at after giving due consideration to available GoI subsidy at a rate of 

30% of estimated project cost of INR 3.50 crore/ MW i.e. INR 1.05 crore/ MW GoI subsidy has 

been factored in total project cost to arrive at quoted tariff irrespective of actual cost of concerned 

project. 

 

9.2   CFA/ subsidy from Central Govt. shall be INR 1.05 crore/ MW i.e. 30% of estimated cost 

of installation of SPP at INR 3.5 crore/ MW. CFA shall be governed by relevant and applicable 

Govt. of India guidelines from time to time. CFA/ subsidy from Govt. of India will be released to 

the RPG through nodal agency on successful operation and performance of the solar power plant 

for two months after the commissioning, with at least one-month CUF as per minimum CUF 

agreed in PPA. 

 

ARTICLE 10: BILLING AND PAYMENT 

10.1 General 
 

10.1.1 From the commencement of supply of power, PROCURER shall pay to the RPG the 

monthly Tariff Payments subject to the adjustments as per provisions of this Agreement including 

Article 6, in accordance with Article 9. All Tariff Payments by PROCURER shall be in Indian 

Rupees. 

10.1.2 The RPG shall be required to make arrangements and payments for import of energy (if 

any) as per applicable regulations. 

10.2 Delivery and Content of Monthly Bills/ Supplementary Bills 
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10.2.1 The RPG shall issue to PROCURER hard copy of a signed Monthly Bill in 3 copies in 

accordance with the format provided by the PROCURER for the immediately preceding Month 

based on the JMR/ Energy Account along with all relevant payment receipt documents 

(payments made by RPG for drawl of power, payment of reactive energy charges, Metering charges 

or any other charges as per regulations of SERC/ SLDC, if applicable.) to respective 

Superintending Engineer (SE) /  General Manager (GM) of the circle and after verification SE / 

GM will forward the verified bills to Procurer within three (03) days 

Each Monthly Bill shall include all charges as per this Agreement for the energy supplied for the 

relevant Month based on JMR/ Energy Accounts. The Monthly Bill amount shall be the product 

of the energy as per Energy Accounts and the Applicable Tariff. Energy drawn from the grid will be 

regulated as per the regulations of respective State the Project is located in. 

10.3 Payment of Monthly Bills 
 

10.3.1 PROCURER shall pay the amount payable under the Monthly Bill by the Due Date to such 

account of the RPG, as shall have been previously notified by the RPG. 

10.3.2 All payments required to be made under this Agreement shall also include any 

deduction or set off for: 

i) deductions required by the Law; and 

ii) Amount claimed by PROCURER, if any, from the RPG, will be adjusted from the monthly energy 

payment. 

The RPG shall open a bank account (the “RPG’s Designated Account") for all Tariff Payments to 

be made by PROCURER to the RPG, and notify PROCURER of the details of such account at 

least sixty (60) Days before the dispatch of the first Monthly Bill. 

10.3.3 Late Payment Surcharge 

In the event of delay in payment of a Monthly Bill by PROCURER beyond thirty (30) days of its Due 

Date, a Late Payment Surcharge shall be payable to the RPG at the rate of 1.25% per month on 

the 

outstanding amount calculated on a day to day basis. The Late Payment Surcharge shall be 

claimed by the RPG through the Supplementary Bill. 

10.3.5 Rebate 

For payment of any Bill on or before Due Date, the following Rebate shall be paid by the RPG to 

PROCURER in the following manner and the RPG shall not raise any objections to the payments 

made under this article. 

a)    A Rebate of 2% shall be payable to the PROCURER for the payments made within a period 

of seven clear working days of the presentation of hard copy of Bill along with required 
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supporting documents at PROCURER office. 

b)    Any payments made after seven clear working days of the date of presentation of hard copy 

of the Bill along with the required supporting documents at PROCURER office up to the Due 

Date shall be allowed a rebate of 1 %. 

c)   For the above purpose, the Zero date of Bill shall be the next Business Day of delivery of 

verified original copies of the Bill at PROCURER office  

d)   No Rebate shall be payable on the Bills raised on account of Change in Law relating to 

taxes, duties, cess etc. and on Supplementary Bill. 

For the above purpose date of presentation of bill shall be the same day of delivery in hard copy. 

However, for consideration of rebate, next business day shall be considered. 

10.4 Payment Security Mechanism 

Letter of Credit (LC): 

 

10.4.1 PROCURER shall provide to the RPG, in respect of payment of its Monthly Bills and/ or 

Supplementary Bills, a monthly unconditional, revolving and irrevocable letter of credit (“Letter of 

Credit”), opened and maintained which may be drawn upon by the RPG in accordance with this 

Article. 

10.4.2 Not later than one (1) Month before the start of supply, PROCURER through a scheduled 

bank open a Letter of Credit in favour of the RPG, to be made operative from a date prior to the 

Due Date of its first Monthly Bill under this Agreement. The Letter of Credit shall have a term of 

twelve (12) Months and shall be renewed annually, for an amount equal to: 

i) for the first Contract Year, equal to the estimated average monthly billing; 

ii) for each subsequent Contract Year, equal to the average of the monthly billing of the previous 

Contract Year. 

10.4.3 Provided that the RPG shall not draw upon such Letter of Credit prior to the Due Date of the 

relevant Monthly Bill and/ or Supplementary Bill, and shall not make more than one drawal in a 

Month. 

10.4.4 Provided further that if at any time, such Letter of Credit amount falls short of the amount 

specified in Article 10.4.2 due to any reason whatsoever, PROCURER shall restore such shortfall 

within fifteen (15) days. 

10.4.5 PROCURER shall cause the scheduled bank issuing the Letter of Credit to intimate the 

RPG, in writing regarding establishing of such irrevocable Letter of Credit. 
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10.4.6 PROCURER shall ensure that the Letter of Credit shall be renewed not later than its 

expiry. 10.4.7 All costs relating to opening, maintenance of the Letter of Credit shall be borne by 

PROCURER. 

10.4.8 If PROCURER fails to pay undisputed Monthly Bill or Supplementary Bill or a part 

thereof within and including the Due Date, then, subject to Article 10.4.6 & 10.5.2, the RPG may 

draw upon the Letter of Credit, and accordingly the bank shall pay without any reference or 

instructions from PROCURER, an amount equal to such Monthly Bill or Supplementary Bill 

or part thereof, in accordance with Article 10.4.3 above, by presenting to the scheduled bank 

issuing the Letter of Credit, the following documents: 

i) a copy of the Monthly Bill or Supplementary Bill which has remained unpaid to RPG and; 

ii) a certificate from the RPG to the effect that the bill at item (i) above, or specified part thereof, 

is in accordance with the Agreement and has remained unpaid beyond the Due Date; 

10.5 Disputed Bill 
 

10.5.1 If the PROCURER does not dispute a Monthly Bill or a Supplementary Bill raised by the 

RPG within fifteen (15) days of receiving such Bill shall be taken as conclusive. 

10.5.2 If the PROCURER disputes the amount payable under a Monthly Bill or a Supplementary 

Bill, as the case may be, it shall pay undisputed amount of the invoice amount and it shall within 

fifteen (15) days of receiving such Bill, issue a notice (the "Bill Dispute Notice") to the invoicing 

Party setting out: 

i) the details of the disputed amount; 

ii) its estimate of what the correct amount should be; and iii) all written material in support of its 

claim. 

10.5.3 If the RPG agrees to the claim raised in the Bill Dispute Notice issued pursuant to Article 

10.5.2, the RPG shall revise such Bill and present along with the next Monthly Bill. In such a 

case excess amount shall be refunded along with interest at the same rate as Late Payment 

Surcharge, which shall be applied from the date on which such excess payment was made by 

the disputing Party to the invoicing Party and up to and including the date on which such payment 

has been received as refund. 

 

10.5.4 If the RPG does not agree to the claim raised in the Bill Dispute Notice issued pursuant 

to Article 10.5.2, it shall, within fifteen (15) days of receiving the Bill Dispute Notice, furnish a 

notice (Bill Disagreement Notice) to the PROCURER providing: 

i)  reasons for its disagreement; 

ii)  its estimate of what the correct amount should be; and iii) all written material in support of its 

counter-claim. 
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10.5.5 Upon receipt of the Bill Disagreement Notice by the PROCURER under Article  

10.5.4, authorized representative(s) or a director of the board of directors/  member of board of 

the PROCURER and RPG shall meet and make best endeavours to amicably resolve such 

dispute within fifteen (15) days of receipt of the Bill Disagreement Notice. 

10.5.6 If the Parties do not amicably resolve the Dispute within fifteen (15) days of receipt of Bill 

Disagreement Notice pursuant to Article 10.5.4, the matter shall be referred to Dispute resolution in 

accordance with Article 16. 

10.5.7 For the avoidance of doubt, it is clarified the despite a Dispute regarding an invoice, 

PROCURER shall, without prejudice to its right to Dispute, be under an obligation to make 

payment of undisputed amount of the invoice amount in the Monthly Bill. 

10.6 Quarterly and Annual Reconciliation 

 

10.6.1 The Parties acknowledge that all payments made against Monthly Bills and 

Supplementary Bills shall be subject to quarterly reconciliation within 30 days of the end of the 

quarter at the beginning of the following quarter of each Contract Year and annual reconciliation 

at the end of each Contract Year within 30 days to take into account the Energy Accounts, Tariff 

adjustment payments, Tariff Rebate, Late Payment Surcharge, or any other reasonable 

circumstance provided under this Agreement. 

10.6.2 The Parties, therefore, agree that as soon as all such data in respect of any quarter of 

a Contract Year or a full Contract Year as the case may be has been finally verified and adjusted, 

the RPG and PROCURER shall jointly sign such reconciliation statement. Within fifteen (15) 

days of signing of a reconciliation statement, the RPG shall make appropriate adjustments in 

the next Monthly Bill. Late Payment Surcharge/  interest shall be payable in such a case from 

the date on which such payment had been made to the invoicing Party or the date on which any 

payment was originally due, as may be applicable. Any Dispute with regard to the above 

reconciliation shall be dealt with in accordance with the provisions of Article 16. 

10.7 Payment of Supplementary Bill 
 

10.7.1 RPG may raise a ("Supplementary Bill") for payment on account of: 

i) Adjustments required by the Joint Meter Reading /  Energy Accounts (if applicable); or 

ii) Change in Law as provided in Article 12 
 
And such Supplementary Bill shall be paid by the other Party. 
 
10.7.2 PROCURER shall remit all amounts due under a Supplementary Bill raised by the RPG to 

the RPG’s Designated Account by the Due Date, except open access charges, RLDC or 

scheduling charges and transmission charges (if applicable). For Supplementary Bill on account of 
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adjustment required by energy account, Rebate as applicable to Monthly Bills pursuant to Article 

10.3.5 shall equally apply. No surcharge will be applicable other than that on the monthly energy 

payment and associated debit and credit note. 

10.7.3 In the event of delay in payment of a Supplementary Bill by either Party beyond its Due 

Date, a Late Payment Surcharge shall be payable at the same terms applicable to the Monthly 

Bill in Article 10.3.3. 

ARTICLE 11: FORCE MAJEURE 

11.1 Definitions 

11.1.1 In this Article, the following terms shall have the following meanings: 

11. 2 Affected Party 

11.2.1 An affected Party means PROCURER or the RPG whose performance has been affected 

by an event of Force Majeure. 

11.3 Force Majeure 

 

11.3.1 A ‘Force Majeure’ means any event or circumstance or combination of events those 

stated below that wholly or partly prevents or unavoidably delays an Affected Party in the 

performance of its obligations under this Agreement, but only if and to the extent that such 

events or circumstances are not within the reasonable control, directly or indirectly, of the 

Affected Party and could not have been avoided if the Affected Party had taken reasonable 

care or complied with Prudent Utility Practices: 

a)   Act of God, including, but not limited to lightning, drought, fire and explosion (to the extent 

originating from a source external to the site), earthquake, volcanic eruption, landslide, flood, 

cyclone, typhoon or tornado if and only if it is declared /  notified by the competent state /  central 

authority /  agency (as applicable); 

b)   any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, 

blockade, embargo, revolution, riot, insurrection, terrorist or military action if and only if it is 

declared /  notified by the competent state /  central authority /  agency (as applicable); or 

c)   radioactive contamination or ionising radiation originating from a source in India or resulting from 

another Force Majeure Event mentioned above excluding circumstances where the source or 

cause of contamination or radiation is brought or has been brought into or near the Power Project 

by the Affected Party or those employed or engaged by the Affected Party. 

 

11.4 Force Majeure Exclusions 
 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable 

control of the Parties and (ii) the following conditions, except to the extent that they are 
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consequences of an event of Force Majeure: 

a. Unavailability, late delivery, or changes in cost of the plant, machinery, equipment, 

materials, spare parts or consumables for the Power Project; 

b. Delay in the performance of any contractor, sub-contractor or their agents ; 

c. Non-performance resulting from normal wear and tear typically experienced in power 

generation materials and equipment; 

d. Strikes at the facilities of the Affected Party; 

e. Insufficiency of finances or funds or the agreement becoming onerous to perform; and 

f. Non-performance caused by, or connected with, the Affected Party’s: 

i. Negligent or intentional acts, errors or omissions; 

ii. Failure to comply with an Indian Law; or 

iii. Breach of, or default under this Agreement. 

11.5 Notification of Force Majeure Event 
 

11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as 

soon as reasonably practicable, but not later than seven (7) days after the date on which such 

Party knew or should reasonably have known of the commencement of the event of Force 

Majeure. If an event of Force Majeure results in a breakdown of communications rendering it 

unreasonable to give notice within the applicable time limit specified herein, then the Party 

claiming Force Majeure shall give such notice as soon as reasonably practicable after 

reinstatement of communications, but not later than one (1) day after such reinstatement. 

11.5.2 Provided that such notice shall be a pre-condition to the Affected Party’s entitlement to claim 

relief under this Agreement. Such notice shall include full particulars of the event of Force 

Majeure, its effects on the Party claiming relief and the remedial measures proposed. The 

Affected Party shall give the other Party regular (and not less than monthly) reports on the 

progress of those remedial measures and such other information as the other Party may reasonably 

request about the Force Majeure Event. 

11.5.3 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant 

event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on 

the performance of its rights or obligations under this Agreement, as soon as practicable after 

becoming aware of each of these cessations. 

11.6 Duty to Perform and Duty to Mitigate 

11.6.1 To the extent not prevented by a Force Majeure Event pursuant to Article 11.3, the 

Affected Party shall continue to perform its obligations pursuant to this Agreement. The 

Affected Party shall use its reasonable efforts to mitigate the effect of any Force Majeure Event 

as soon as practicable. 
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11.7 Available Relief for a Force Majeure Event 
 

11.7.1 Subject to this Article 11: 

(a) no Party shall be in breach of its obligations pursuant to this Agreement except to the extent 

that the performance of its obligations was prevented, hindered or delayed due to a Force 

Majeure Event; 

(b) every Party shall be entitled to claim relief in relation to a Force Majeure Event in regard to its 

obligations; 

(c) For avoidance of doubt, neither Party’s obligation to make payments of money due and 

payable prior to occurrence of Force Majeure events under this Agreement shall be 

suspended or excused due to the occurrence of a Force Majeure Event in respect of such 

Party. 

(d) Provided that no payments shall be made by either Party affected by a Force Majeure Event 

for the period of such event on account of its inability to perform its obligations due to such 

Force Majeure Event. 

ARTICLE 12: CHANGE IN LAW 

12 .1 Definitions 
 

In this Article 12, the term Change in Law shall refer to the occurrence of any of the following 

events pertaining to this project only after the last date of the bid submission, including 

 

i the enactment of any new law; or 
ii an amendment, modification or repeal of an existing law; or 
iii the requirement to obtain a new consent, permit or license; or 

iv any modification to the prevailing conditions prescribed for obtaining an consent, 
permit or license, not owing to any default of the RPG; or  

v any change in the rates of any Taxes including any duties and cess or Introduction 
of any new tax made applicable for setting up the power project and supply of 
power from the Power project by the RPG Which have a direct effect on the 
Project. 
  

However, Change in Law shall not include  

i any change in taxes on corporate income or  

ii any change in any withholding tax on income or dividends distributed to the 
shareholders of the RPG, or  

iii any change on account of regulatory measures by the Appropriate Commission.  

 

In the event a Change in Law results in any adverse financial loss/  gain to the RPG then, in order 

to ensure that the RPG is placed in the same financial position as it would have been had it not 

been for the occurrence of the Change in Law, the RPG/  PROCURER shall be entitled to 

compensation by the other party, as the case may be, subject to the condition that the quantum 

and mechanism of compensation payment shall be determined and shall be effective from such 
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date as may be decided by the Appropriate Commission.. 

 

In the event of any decrease in the recurring/  nonrecurring expenditure by the RPG or any 

income to the RPG on account of any of the events as indicated above, RPG shall file an 

application to the Appropriate Commission no later than sixty (60) days from the occurrence of such 

event, for seeking approval of Change in Law and to determine the impact on the cost of Solar PV 

modules /  cell. In the event of the RPG failing to comply with the above requirement, in case of 

any gain to the RPG, PROCURER shall withhold the monthly tariff payments on immediate 

basis, until compliance of the above requirement by the RPG. 

12.2 Relief for Change in Law 

 

12.2.1 The aggrieved Party shall be required to approach the Appropriate Commission for 

seeking approval of Change in Law. 

12.2.2 The decision of the Appropriate Commission to acknowledge a Change in Law and the 

date from which it will become effective, provide relief for the same, shall be final and governing 

on both the Parties. 

ARTICLE 13: EVENTS OF DEFAULT AND TERMINATION 

13.1 RPG Event of Default 

 

13.1.1 The occurrence and/ or continuation of any of the following events, unless any such event 

occurs as a result of a Force Majeure Event or a breach by PROCURER of its obligations under this 

Agreement, shall constitute an RPG Event of Default: 

 

(i)      the failure to commence supply of power to PROCURER up to the Contracted Capacity, 

by the end of the period specified in Article 4, or failure to continue supply of Contracted 

Capacity to PROCURER after Commercial Operation Date throughout the term of this 

Agreement, or 

if 

a) the RPG assigns, mortgages or charges or purports to assign, mortgage or charge any 

of its assets or rights related to the Power Project in contravention of the provisions of 

this Agreement; or 

b) the RPG transfers or novates any of its rights and/  or obligations under this 

agreement, in a manner contrary to the provisions of this Agreement; except where 

such transfer 

• is in pursuance of a Law; and does not affect the ability of the transferee to 

perform, and such transferee has the financial capability to perform, its 

obligations under this Agreement or 

• is to a transferee who assumes such obligations under this Agreement and the 

Agreement remains effective with respect to the transferee; 
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(ii)    if (a) the RPG becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain uncontested for a 

period of thirty (30) days, or (b) any winding up or bankruptcy or insolvency order is passed 

against the RPG, or (c) the RPG goes into liquidation or dissolution or has a receiver or 

any similar officer appointed over all or substantially all of its assets or official liquidator is 

appointed to manage its affairs, pursuant to Law, provided that a dissolution or liquidation 

of the RPG will not be a RPG Event of Default if such dissolution or liquidation is for the 

purpose of a merger, consolidation or 

 

reorganization and where the resulting company retains creditworthiness similar to the RPG and 

expressly assumes all obligations of the RPG under this Agreement and is in a position to 

perform them; or 

(iii)  the RPG repudiates this Agreement and does not rectify such breach within a period of 

thirty (30) days from a notice from PROCURER in this regard; or 

(iv)  except where due to any PROCURER’s failure to comply with its material obligations, the 

RPG is in breach of any of its material obligations pursuant to this Agreement, and such 

material breach is not rectified by the RPG within thirty (30) days of receipt of first notice in 

this regard given by PROCURER. 

(v)  occurrence of any other event which is specified in this Agreement to be a material 

breach/  default of the RPG. 

(vi)  except where due to any PROCURER’s failure to comply with its material obligations, the 

RPG is in breach of any of its material obligations pursuant to this Agreement, and such 

material breach is not rectified by the RPG within thirty (30) days of receipt of first notice in 

this regard given by PROCURER. 

13.2 PROCURER Event of Default 

13.2.1 The occurrence and the continuation of any of the following events, unless any such event 

occurs as a result of a Force Majeure Event or a breach by the RPG of its obligations under this 

Agreement, shall constitute the Event of Default on the part of defaulting PROCURER: 

 

(i)  PROCURER fails to pay (with respect to a Monthly Bill or a Supplementary Bill), subject to 

Article 10.5, for a period of ninety (90) days after the Due Date and the RPG is unable to 

recover the amount outstanding to the RPG through the Letter of Credit, 

(ii)  PROCURER repudiates this Agreement and does not rectify such breach even within a 

period of sixty (60) days from a notice from the RPG in this regard; or 

(iii)  except where due to any RPG’s failure to comply with its obligations, PROCURER is in 

material breach of any of its obligations pursuant to this Agreement, and such material 

breach is not rectified by PROCURER within sixty (60) days of receipt of notice in this regard 

from the RPG to PROCURER; or 

if 

• PROCURER becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain uncontested for a 
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period of sixty (60) days, or 

•   any winding up or bankruptcy or insolvency order is passed against PROCURER, or 

• PROCURER goes into liquidation or dissolution or a receiver or any similar officer is 

appointed over all or substantially all of its assets or official liquidator is appointed to manage 

its affairs, pursuant to Law, provided that it shall not constitute a PROCURER Event of 

Default, where such dissolution or liquidation of PROCURER or PROCURER is for the 

purpose of a merger, consolidation or reorganization and where the resulting entity has 

the financial standing to perform its obligations under this Agreement and has 

creditworthiness similar to PROCURER and expressly assumes all obligations of 

PROCURER and is in a position to perform them; or; 

 

(iv)     Occurrence of any other event which is specified in this Agreement to be a material 

breach or default of PROCURER. 

13.3 Procedure for cases of RPG Event of Default 
 

13.3.1 Upon the occurrence and continuation of any RPG Event of Default under Article 13.1, 

PROCURER shall have the right to deliver to the RPG, with a copy to the representative of the 

lenders 

to the RPG with whom the RPG has executed the Financing Agreements, a notice stating its 

intention to terminate this Agreement (PROCURER Preliminary Default Notice), which shall 

specify in reasonable detail, the circumstances giving rise to the issue of such notice. 

13.3.2 Following the issue of a PROCURER Preliminary Default Notice, the Consultation Period of 

ninety (90) days or such longer period as the Parties may agree, shall apply and it shall be the 

responsibility of the Parties to discuss as to what steps shall be taken with a view to mitigate the 

consequences of the relevant Event of Default having regard to all the circumstances. 

13.3.3 During the Consultation Period, the Parties shall continue to perform their respective 

obligations under this Agreement. 

13.3.4 Within a period of seven (7) days following the expiry of the Consultation Period unless the 

Parties shall have otherwise agreed to the contrary or the RPG Event of Default giving rise to the 

Consultation Period shall have ceased to exist or shall have been remedied, PROCURER 

may terminate this Agreement by giving a written Termination Notice of sixty (60) days to the 

RPG. 

13.3.5 Subject to the terms of this Agreement, upon occurrence of a RPG Event of Default under this 

Agreement, the lenders in concurrence with the PROCURER, may exercise their rights, if any, 

under Financing Agreements, to seek substitution of the RPG by a selectee for the residual period 

of the Agreement, for the purpose of securing the payments of the total debt amount from the 

RPG and performing the obligations of the RPG. However, in the event the lenders are unable to 
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substitute the defaulting RPG within the stipulated period, PROCURER may terminate the PPA 

and may acquire the Project assets for an amount equivalent to 90% of the debt due or less as 

mutually agreed, failing which, the lenders may exercise their mortgage rights and liquidate the 

Project assets. 

Provided that any substitution under this Agreement can only be made with the prior consent of 

PROCURER including the condition that the selectee meets the eligibility requirements of Request 

for Selection (RfS) issued by Madhya Pradesh Urja Vikas Nigam Limited and accepts the terms 

and conditions of this Agreement. 

 

13.3.6 The lenders in concurrence with PROCURER, may seek to exercise right of substitution 

under Article 13.3.5 by an amendment or novation of the PPA in favour of the selectee. The RPG 

shall cooperate with PROCURER to carry out such substitution and shall have the duty and 

obligation to continue to operate the Power Project in accordance with this PPA till such time as 

the substitution is finalized. In the event of Change in Shareholding/ Substitution of Promoters 

triggered by the Financial Institutions leading to signing of fresh PPA with a new entity, an 

amount of Rs. 1 Lakh per MW +18% GST per transaction as facilitation fee (non-refundable) shall 

be deposited by the RPG to PROCURER. 

13.3.7 In the event the lenders are unable to substitute the defaulting RPG within the stipulated 

period, PROCURER may terminate the PPA and may acquire the Project assets for an 

amount equivalent to 90% of the debt due, failing which, the lenders may exercise their mortgage 

rights and liquidate the Project assets. 

13.3.8 In case of any liquidation of assets of the Project prior to completion of PPA period, the 

first charges shall be towards recovery of proportionate CFA, towards remaining period of PPA, 

granted to the Project (Calculation of proportionality shall be based on annual energy generation 

calculated at 21% CUF and remaining period of PPA) 

13.4 Procedure for cases of PROCURER Event of Default 
 

13.4.1 Upon the occurrence and continuation of any PROCURER Event of Default specified in 

Article 13.2, the RPG shall have the right to deliver to PROCURER, a RPG Preliminary Default 

Notice, which notice shall specify in reasonable detail the circumstances giving rise to its issue. 

13.4.2 Following the issue of a RPG Preliminary Default Notice, the Consultation Period of 

ninety (90) days or such longer period as the Parties may agree, shall apply and it shall be the 

responsibility of the Parties to discuss as to what steps shall be taken with a view to mitigate 

the consequences of the relevant Event of Default having regard to all the circumstances. 

13.4.3 During the Consultation Period, the Parties shall continue to perform their respective 

obligations under this Agreement. 
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13.4.4 After a period of two hundred ten (210) days following the expiry of the Consultation 

Period and unless the Parties shall have otherwise agreed to the contrary or PROCURER 

Event of Default giving rise to the Consultation Period shall have ceased to exist or shall 

have been remedied, PROCURER under intimation to RPG shall, subject to the prior consent 

of the RPG, novate its part of the PPA to any third party, including its Affiliates within the 

stipulated period. In the event the aforesaid novation is not acceptable to the RPG, or if no 

offer of novation is made by PROCURER within the stipulated period, then the RPG may 

terminate the PPA and at its discretion require PROCURER to either (i) takeover the Project 

assets by making a payment of the termination compensation equivalent to the amount of the 

debt due and 150% (one hundred and fifty per cent) of the adjusted equity or, (ii) pay to the RPG, 

damages, equivalent to 6 (six) months, or balance PPA period whichever is less, of charges for 

its contracted capacity, with the Project assets being retained by the RPG. 

 

Provided further that at the end of three (3) months period from the period mentioned in this Article 

13.4.4, this Agreement may be terminated by the RPG. 

13 .5 Termination due to Force Majeure 

13.5.1 If the Force Majeure Event or its effects continue to be present beyond a period as specified 

in Article 4.4.2, either Party shall have the right to cause termination of the Agreement. In such 

an event this Agreement shall terminate on the date of such Termination Notice without any 

further liability to either Party from the date of such termination 

ARTICLE 14: LIABILITY AND INDEMNIFICATION 

14.1 Indemnity 

 

14.1.1 The RPG shall indemnify, defend and hold PROCURER harmless against: 

 

a)  any and all third-party claims against PROCURER for any loss of or damage to property of such 

third party, or death or injury to such third party, arising out of a breach by the RPG of any of 

its obligations under this Agreement; and 

b)  any and all losses, damages, costs and expenses including legal costs, fines, penalties 

and interest actually suffered or incurred by PROCURER from third party claims arising by 

reason of a breach by the RPG of any of its obligations under this Agreement, (provided that 

this Article 14 shall not apply to such breaches by the RPG, for which specific remedies 

have been provided for under this Agreement). 

14.1.2 PROCURER shall indemnify, defend and hold the RPG harmless against: 

a)  any and all third party claims against the RPG, for any loss of or damage to property of such 

third party, or death or injury to such third party, arising out of a breach by PROCURER of any 

of their obligations under this Agreement; and 
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b)  any and all losses, damages, costs and expenses including legal costs, fines, penalties 

and interest (‘Indemnifiable Losses’) actually suffered or incurred by the RPG from third party 

claims arising by reason of a breach by PROCURER of any of its obligations. 

14. 2 Procedure for claiming Indemnity 
 

14.2.1 Third party claims 

 

a..  Where the Indemnified Party is entitled to indemnification from the Indemnifying Party 

pursuant to Article 14.1.1(a) or 14.1.2(a), the Indemnified Party shall promptly notify the Indemnifying 

Party of such claim referred to in Article 14.1.1(a) or 14.1.2(a) in respect of which it is entitled to be 

indemnified. Such notice shall be given as soon as reasonably practicable after the Indemnified 

Party becomes aware of such claim. The Indemnifying Party shall be liable to settle the 

indemnification claim within thirty (30) days of receipt of the above notice. Provided however that, 

if: 

i) the Parties choose to refer the dispute before the Arbitrator in accordance with Article 

16.3.2; 

and 

ii) the claim amount is not required to be paid/  deposited to such third party pending the 

resolution of the Dispute, 

the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party 

or to the third party, as the case may be, promptly following the resolution of the Dispute, if such 

Dispute is not settled in favour of the Indemnified Party. 

 

b.The Indemnified Party may contest the claim by referring to the Arbitrator for which it is 

entitled to be Indemnified under Article 14.1.1(a) or 14.1.2(a) and the Indemnifying Party shall 

reimburse to the Indemnified Party all reasonable costs and expenses incurred by the 

Indemnified party. However, such Indemnified Party shall not settle or compromise such claim 

without first getting the consent of the Indemnifying Party, which consent shall not be 

unreasonably withheld or delayed. 

An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings 

brought against the Indemnified Party if it acknowledges its obligation to indemnify such 

Indemnified Party, gives such Indemnified Party prompt notice of its intention to assume control 

of the defence, and employs an independent legal counsel at its own cost that is reasonably 

satisfactory to the Indemnified Party. 

14.3 Indemnifiable Losses 
 

14.3.1 Where an Indemnified Party is entitled to Indemnifiable Losses from the Indemnifying Party 
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pursuant to Article 14.1.1(b) or 14.1.2(b), the Indemnified Party shall promptly notify the 

Indemnifying Party of the Indemnifiable Losses actually incurred by the Indemnified Party. The 

Indemnifiable Losses shall be reimbursed by the Indemnifying Party within thirty (30) days of 

receipt of the notice seeking Indemnifiable Losses by the Indemnified Party. In case of 

nonpayment of such losses after a valid notice under this Article 14.3, such event shall 

constitute a payment default under Article 13. 

14.4 Limitation on Liability 
 

14.4.1 Except as expressly provided in this Agreement, neither the RPG nor its/  their respective 

officers, directors, agents, employees or affiliates (or their officers, directors, agents or 

employees), shall be liable or responsible to the other Party or its affiliates, officers, directors, 

agents, employees, successors or permitted assigns or their respective insurers for incidental, 

indirect or consequential damages, connected with or resulting from performance or non-

performance of this Agreement, or anything done in connection herewith, including claims in the 

nature of lost revenues, income or profits (other than payments expressly required and 

properly due under this Agreement), any increased expense of, reduction in or loss of power 

generation or equipment used therefore, irrespective of whether such claims are based upon 

breach of warranty, tort (including negligence, whether of PROCURER , the RPG or others), strict 

liability, contract, breach of statutory duty, operation of law or otherwise. 

14.4.2 PROCURER shall have no recourse against any officer, director or shareholder of the RPG 

or any Affiliate of the RPG or any of its officers, directors or shareholders for such claims 

excluded under this Article. The RPG shall have no recourse against any officer, director or 

shareholder of PROCURER, or any affiliate of PROCURER or any of its officers, directors or 

shareholders for such claims excluded under this Article. 

 
14.5 Duty to Mitigate 
 

14.5.1 The Parties shall endeavor to take all reasonable steps so as mitigate any loss or damage 

which has occurred under this Article 14. 

ARTICLE 15: ASSIGNMENTS AND CHARGES 

15 .1 Assignments 

This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective 

successors and permitted assigns. This Agreement shall not be assigned by any Party, except 

to the Project Lenders or Lender’s Representative as security for their debt under the 

Financing Agreements, other than by mutual consent between the Parties to be evidenced in 

writing. Such assignment shall be agreed to by PROCURER subject to the compliance of 

provisions contained in this Agreement and more specifically to the provisions of Article 4.1.1 of 

this Agreement. In no case, such assignment shall be permissible prior to the declaration of 

COD. 
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Provided that, PROCURER shall permit assignment of any of RPG’s rights and obligations under 

this Agreement in favour of the lenders to the RPG, if required under the Financing 

Agreements. Provided that, such consent shall not be withheld if PROCURER seeks to transfer 

to any transferee all of its rights and obligations under this Agreement. 

The enforcement of the rights and obligation between the RPG and the PROCURER provided in 

this Agreement shall not be treated as an assignment but an enforcement of the terms agreed 

under this Agreement. 

Provided further that any successor(s) or permitted assign(s) identified after mutual 

agreement between the Parties may be required to execute a new agreement on the same terms 

and conditions as are included in this Agreement. An amount of Rs. 1 Lakh per Transaction as 

Facilitation Fee (nonrefundable) shall be deposited by the RPG to PROCURER. Provided further 

that, such consent shall not be withheld by the RPG if PROCURER seeks to transfer to any 

affiliate all of its rights and obligations under this Agreement. 

In the event of Change in Shareholding/ Substitution of Promoters triggered by the Financial 

Institutions leading to signing of fresh PPA with a New Entity, an amount of Rs. 1 Lakh per 

Transaction as Facilitation Fee (non-refundable) shall be deposited by the RPG to PROCURER. 

15. 2 Permitted Charges 

 

15.2.1 RPG shall not create or permit to subsist any encumbrance over all or any of its rights and 

benefits under this Agreement, other than as set forth in Article 15.1 and the Guidelines.  

ARTICLE 16: GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law 

 

16.1.1 This Agreement shall be governed by and construed in accordance with the Laws of India. 

Any legal proceedings in respect of any matters, claims or disputes under this Agreement shall be 

under the jurisdiction of appropriate courts in . 

 

16 . 2 Amicable Settlement and Dispute Resolution 

 

16.2.1 Amicable Settlement 
 

i. Either Party is entitled to raise any claim, dispute or difference of whatever nature arising 

under, out of or in connection with this Agreement (“Dispute”) by giving a written notice (Dispute 

Notice) to the other Party, which shall contain: 

(a) a description of the Dispute; 

(b) the grounds for such Dispute; and 

(c) all written material in support of its claim. 
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ii. The other Party shall, within thirty (30) days of issue of Dispute Notice issued under Article 

16.2.1(i), furnish: 

(a) counter-claim and defenses, if any, regarding the Dispute; and 

(b) all written material in support of its defenses and counter-claim. 

 

iii. Within thirty (30) days of issue of Dispute Notice by any Party pursuant to Article 16 

(i) if the other Party does not furnish any counter claim or defense under Article 16 

(ii) or thirty (30) days from the date of furnishing counter claims or defense by the 

other Party, both the Parties to the Dispute shall meet to settle such Dispute 

amicably. If the Parties fail to resolve the Dispute amicably within thirty (30) days 

from the later of the dates mentioned in this Article 16.2.1. 

(iii) the Dispute shall be referred for dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution 
 

16.3.1 Dispute Resolution by the Appropriate Commission 

i)     Where any Dispute or differences arises in relation to this agreement of any nature 

whatsoever including the construction, interpretation or implementation of the provisions 

of this agreement as well as claim made by any Party for any change in or determination of 

the Tariff or any matter related to Tariff or claims made by any Party which partly or wholly 

relate to any change in the Tariff or determination of any of such claims could result in 

change in the Tariff, and relates to any matter agreed to be referred to the Appropriate 

Commission, shall be submitted to adjudication by the Appropriate Commission. Appeal 

against the decisions of the Appropriate Commission shall be made only as per the 

provisions of the Electricity Act, 2003, as amended from time to time. 

ii)     PROCURER shall be entitled to co-opt the lenders (if any) as a supporting party in such 

proceedings before the Appropriate Commission. 

16.3.2 Dispute Resolution through Arbitration 
 

    i) If the Dispute arising as per Article 16.2.1 is not amicably resolved & such dispute is not 

covered in Article 16.3.1(i), such Dispute shall be resolved by arbitration under the 

provisions of the Electricity Act, 2003 (as amended from time to time) as under: 

Proceedings as well as appointment of the arbitrator(s) shall be carried out by the 

Appropriate Commissions under the Electricity Act 2003 as amended from time to time. 

As stipulated by the said Electricity Act 2003, the said arbitration will take place as per the 

provisions of the Arbitration and Conciliation Act 1996 as amended from time to time. 

 

ii)  The place of arbitration shall be the(City where head quarter of PROCURER is 

located). 

The language of the arbitration shall be English. 

iii)  The Arbitration Tribunal’s award shall be substantiated in writing. The Arbitration 
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Tribunal shall also decide on the costs of the arbitration proceedings and the allocation 

thereof. 

iv) The provisions of this Article shall survive the termination of this PPA for any reason 

whatsoever. 

v) The award shall be of majority decision. 

vi) PROCURER shall be entitled to co-opt the lenders (if any) as a supporting party in such 

arbitration proceedings. 

 16.4 Parties to Perform Obligations 
 

16.4.1 Notwithstanding the existence of any Dispute and difference referred to the Appropriate 

Commission and save as the Appropriate Commission may otherwise direct by a final or 

interim order, the Parties hereto shall continue to perform their respective obligations (which 

are not in dispute) under this Agreement. 

ARTICLE 17: MISCELLANEOUS PROVISIONS 

  17.1 Amendment 
 

17.1.1 This Agreement may only be amended or supplemented by a written agreement between 

the Parties. 

 17.2 Third Party Beneficiaries 

 

17.2.1 This Agreement is solely for the benefit of the Parties and their respective successors 

and permitted assigns and shall not be construed as creating any duty, standard of care or any 

liability to, any person not a party to this Agreement. 

 17.3 Waiver 
 

17.3.1 No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective unless in writing duly 

executed by an authorised representative of such Party. 

17.3.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, 

conditions and provisions of this Agreement nor time or other indulgence granted by one Party to 

the other Parties shall act as a waiver of such breach or acceptance of any variation or the 

relinquishment of any such right or any other right under this Agreement, which shall remain in 

full force and effect. 

 
 

17.4 Confidentiality  
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17.4.1 The Parties undertake to hold in confidence this Agreement and not to disclose the terms 

and conditions of the transaction contemplated hereby to third parties, except: 

a) to their professional advisors; 

b) to their officers, contractors, employees, agents or representatives, financiers, who need 

to have access to such information for the proper performance of their activities; or 

c) disclosures required under Law, without the prior written consent of the other Party. 

17.5 Severability 

17.5.1 The invalidity or unenforceability, for any reason, of any part of this Agreement shall not 

prejudice or affect the validity or enforceability of the remainder of this Agreement, unless the 

part held invalid or unenforceable is fundamental to this Agreement. 

17. 6 Notices 

17.6.1 All notices or other communications which are required to be given under this Agreement 

shall be in writing and in the English language. 

17.6.2 If to the RPG, all notices or other communications which are required must be delivered 

personally or by registered post or facsimile or any other method duly acknowledged to the 

addresses below: 

Address: 

Attention: 

Email: 

Fax. No. : 

Telephone No. : 

17.6.3 If to PROCURER, all notices or communications must be delivered personally 

or by registered post or facsimile or any other mode duly acknowledged to the 

address(es) below: 

Address: 

Attention: 

Email: 

Fax. No. : 

Telephone No. : 

17.6.4 All notices or communications given by facsimile shall be confirmed by sending a copy of 

the same via post office in an envelope properly addressed to the appropriate Party for delivery 

by registered mail. All notices shall be deemed validly delivered upon receipt evidenced by an 

acknowledgement of the recipient, unless the Party delivering the notice can prove in case of 

delivery through the registered post that the recipient refused to acknowledge the receipt of the 

notice despite efforts of the postal authorities. 
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17.6.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address 

and/ or addresses to which such notices and communications to it are to be delivered or mailed. 

 17.7 Language 

 

17.7.1 All agreements, correspondence and communications between the Parties relating to 

this Agreement and all other documentation to be prepared and supplied under the Agreement 

shall be written in English, and the Agreement shall be construed and interpreted in accordance 

with English language. 

17.7.2 If any of the agreements, correspondence, communications or documents are 

prepared in any language other than English, the English translation of such 

agreements, correspondence, communications or documents shall prevail in matters of 

interpretation. 

 17.8 Restriction of Shareholders /  Owners’ Liability 

 

17.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties 

hereto shall be liable to the other Parties for any of the contractual obligations of the concerned 

Party under this Agreement. Further, the financial liabilities of the shareholder/ s of each 

Party to this Agreement, shall be restricted to the extent provided in the Indian Companies 

Act, 2013. 

 17. 9 Taxes and Duties 
 

17.9.1 The RPG shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/  levied on the RPG, contractors or their employees that are required to be paid by 

the RPG as per the Law in relation to the execution of the Agreement and for supplying power as 

per the terms of this Agreement. 

17.9.2 PROCURER shall be indemnified and held harmless by the RPG against any claims that 

may be made against PROCURER in relation to the matters set out in Article 17.9.1. 

17.9.3 PROCURER shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for 

discharging any obligation of the RPG by PROCURER on behalf of RPG. 

17.10 Independent Entity 

17.10.1 The RPG shall be an independent entity performing its obligations pursuant to the 

Agreement. 

17.10.2 Subject to the provisions of the Agreement, the RPG shall be solely responsible for 
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the manner in which its obligations under this Agreement are to be performed. All employees 

and representatives of the RPG or contractors engaged by the RPG in connection with the 

performance of the Agreement shall be under the complete control of the RPG and shall not 

be deemed to be employees, representatives, contractors of PROCURER and nothing 

contained in the Agreement or in any agreement or contract awarded by the RPG shall be 

construed to create any contractual relationship between any such employees, representatives 

or contractors and PROCURER. 

 
 
17.11 Compliance with Law 
 

Despite anything contained in this Agreement but without prejudice to this Article, if any 

provision of this Agreement shall be in deviation or inconsistent with or repugnant to the 

provisions contained in the Electricity Act, 2003, or any rules and regulations made there under, 

such provision of this Agreement shall be deemed to be amended to the extent required to bring 

it into compliance with the aforesaid relevant provisions as amended from time to time. 

 

17.13 Breach of Obligations 

 

The Parties acknowledge that a breach of any of the obligations contained herein would result 

in injuries. The Parties further acknowledge that the amount of the liquidated damages or the method 

of calculating the liquidated damages specified in this Agreement is a genuine and reasonable 

pre-estimate of the damages that may be suffered by the non-defaulting party in each case 

specified under this Agreement. 

IN WITNESS WHEREOF the Parties have caused the Agreement to be executed through their duly 

authorized representatives as of the date and place set forth above. 

For and on behalf of           For and on behalf of [RPG] 

[PROCURER] 

Name, Designation and Address Name, Designation and Address 

Signature with seal Signature with seal 

Witness: Witness: 

1. 1. 

2. 2. 
 

 

 


