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Madhya Pradesh Urja Vikas Nigam Limited (MPUVNL) 

Urja Bhawan Link Road No. 2, Shivaji Nagar, Bhopal – 462016 

Telephone No.: +91-755-2575670, 2553595, 2767270;  

website: http:/ / www.mprenewable.nic.in, Email: kusumc.mpuvn@gmail.com   

 

 

Notice Inviting Tender 

 

RFP No: F/UVN/2023/KUSUM-C/ CLS-1/ 2573             Dated: 27.09.2023 

Madhya Pradesh Urja Vikas Nigam Limited, invites Bids from the Bidders to participate through 

this Request for Proposal (RFP) for Selection of Renewable Power Generators (RPGs) for 

Implementation of approximate 300 MW of Grid Connected Solar PV Systems for Sale of Solar 

Power to MPPMCL under feeder solarization component of PM KUSUM-C at various locations 

in the state of Madhya Pradesh, India.  

For the implementation of above mentioned work, Bidders should submit their bid proposal and 

all requisite documents complete in all respects on or before 05.01.2024 up to 20:00 Hours 

online in https://www.bharat-electronictender.com and in the office of “Nodal Agency” in 

prescribed format.  Bid proposals received without the prescribed Bid Processing Fee shall be 

rejected. Every Bidder is required to mandatorily submit Bid Security in prescribed manner. In 

the event of any date indicated above is a declared Holiday, the next working day shall become 

operative for the respective purpose mentioned herein. Technical Bid will be opened on 

18.01.2023 at 11:00 Hours online in the presence of authorized representatives of Bidders who 

wish to be present. 

Bid documents which include eligibility criteria, technical specifications, various conditions of 

Agreement, formats, etc. can be viewed from Nodal Agency’s website 

www.mprenewable.nic.in and can be downloaded from https://www.bharat-

electronictender.com for online submission. 

 

____ 

(MPUVNL) 

 

 

 

  

http://www.mprenewable.nic.in/
https://www.bharat-electronictender.com/
http://www.mprenewable.nic.in/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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DISCLAIMER 

1. Though adequate care has been taken while preparing the RFP documents (inclusive of 

Formats and Annexures), the Bidder shall satisfy themselves that the documents are 

complete in all respects. Intimation of any discrepancy shall be given to this office 

immediately. If no intimation is received from prospective Bidder on or before pre-bid 

meeting date, it shall be considered that the RFP document is complete in all respects and 

has been received by the Bidder. Bidder shall be responsible to read all clauses in 

conjunction with PPA (Part of RFP, in the form of Annexure). 

2. Nodal Agency reserves the right to modify, amend or supplement RFP documents including 

all formats and annexure at any time before Bid submission deadline. Interested Bidders 

are advised to follow and keep track of Nodal Agency’s website as well as designated e-

tender portal for updated information. Nodal Agency is not obligated to send/  communicate 

separate notifications for such notices/  amendments/  clarification etc. in the print or 

electronic media or individually. Nodal Agency shall not be responsible and accountable 

for any consequences to any party, whatsoever. 

3. While this RFP and associated bid process is carried out in good faith and adequate 

reasonableness, neither Nodal Agency nor their employees or advisors make any 

representation or warranty, expressed or implied, or accept any responsibility or liability, 

whatsoever, in respect of any statement or omissions herein, or the accuracy, 

completeness, procedural inadequacy or reliability of information and shall incur no liability 

under any law, statute, rules or regulations as to the accuracy, reliability or completeness 

of this RFP, even if any loss or damage is caused by any act or omission on their part. 

4. The capitalized term or any other terms used in this RFP, unless as defined in RFP or 

repugnant to the context, shall have the same meaning as assigned to them by the 

Electricity Act, 2003 or Company Act, 1956/ 2013 or Indian Partnership Act, 1932 or Limited 

Liability Partnership Act, 2008 or Income Tax Act, 1961, Guidelines for implementation of 

PM KUSUM scheme, 22.07.2019 read with Guidelines for implementation of feeder 

solarization under KUSUM-C dated 04.12 2020 and applicable  rules or regulations framed 

under these Acts/  Guidelines. 

 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization 

component of PM KUSUM - C Scheme 

 

A. BID INFORMATION SHEET 

Document Description Request for Proposal (RFP) for Selection of RPGs for 

Implementation of approximate 300 MW Clustered based Grid 

Connected Solar power plants connected at 33 kV voltage of  

selected 33 kV or higher voltage substations for Sale of Solar Power 

to MPPMCL at various locations in the state of MP under feeder 

solarization component of PM KUSUM-C 

 

Important note: 

As per MNRE order no. 32/645/2017-SPV Division dated 1 

August 2022, the condition of domestic content requirement 

(DCR) for solar cell has been waived off for feeder level 

solarization under component-C of PM KUSUM scheme for 

projects awarded by implementing agency on or before 20 June 

2023. The same would be applicable as per amendment or 

modification, if any, to such order as per relevance for this RfP.   

RFP No. & Date RFP No:  F/UVN/2023/KUSUM-C/ CLS-1/ 2573 

Dated: 27.09.2023 

RFP Purchase Start 

Date  
04.10.2023 at 23:55 Hrs. 

RFP Purchase End 

Date 
 05.01.2024 at 18:00  

Total Capacity Approximate 300 MW  

Project or Project Size 

(Unless context requires 

otherwise, Cluster or 

Project shall be read 

interchangeably in whole 

RfP/ PPA) 

As per cumulative demand of an identified Cluster assessed for all 

concerned agricultural feeders emanating from any number of 

identified sub-station(s) corresponding to the Cluster, subject to 

maximum available capacity at concerned sub-station(s). 

Irrespective of number of metering/ interconnection/ delivery points, 

total Bid capacity (in MW) of one Cluster shall be considered as one 

Project. 

Project size corresponding to a Cluster = Ʃ [(E x1000)/ (24 x D x 

CUF)], for all agricultural feeders emanating from any number of 

identified substation(s) corresponding to concerned Cluster. 

Where, 

E= Average input energy of agricultural feeder(s) emanating from 

any number of identified substation(s) corresponding to concerned 
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Cluster assessed in accordance with methodology prescribed by 

MNRE under KUSUM-C guidelines  for feeder solarization 

D= number of days in a year 

CUF= capacity utilization factor of SPP (assumed at 19% or more; 

but Bidders are advised to factor reasonable CUF after conducting 

their own due diligence of the target Cluster to work out their 

economics) 

Bid Size Bidder can place Bid for any number of Cluster(s) mentioned in RfP. 

There is no cap on total bid capacity by a Bidder.  

Exclusivity A Bidder shall place only one bid for a Cluster/ Project i.e. all target 

feeders emanating from any number of identified sub-stations of a 

Cluster shall be considered as one Project. Irrespective of number of 

metering/ interconnection/ delivery points, total Bid capacity (in MW) 

of a Cluster shall be considered as one Project.  

Selection of Cluster for 

SPPs under 

component-C of PM 

KUSUM scheme 

Cluster to be considered for feeder solarization under this RfP for 

component-C of PM KUSUM scheme shall be a combination of 

substations as identified by concerned Discoms, provided such 

substations individually meet following criteria: 

• It has at least one dedicated agricultural feeder emanating 

from 33/11 kV substation 

• It has at least one non-agricultural feeder emanating from 

33/11 kV substation 

• Concern 33/11 kV substation has technically feasible 

capacity to accommodate proposed capacity of solar project 

under feeder solarization component of PM KUSUM-C 

Duration of PPA 25 years from Commercial Operation Date, unless extended or 

terminated in terms of relevant PPA provisions 

Maximum CUF Procurer, in any Contract Year, shall procure all electricity 

generated from such Projects  every year till contract subsists. 

There shall not be any upper cap on CUF.  

Minimum CUF For any Contract Year except for the first year of operation, the 

renewable power generator, shall be required to achieve a 

minimum CUF of 19% on annual basis during the period of PPA.  

Broad Scope Design, Engineering, Supply, construction, erection, Testing and 
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Commissioning including construction of bay and related 

switchgear at sub-station along with Comprehensive Operation & 

Maintenance for twenty-five (25) Operational Years of Cluster 

based Grid Connected Solar based Power Plants (SPPs) in 

accordance with the applicable Law, the Grid Code, the terms and 

conditions of PPA and prudent utility practices for Sale of Solar 

Power to MPPMCL at the delivery point in each substation  at 

various locations in the state of Madhya Pradesh, India. 

 

Important note: 

As per MNRE order no. 32/645/2017-SPV Division dated 1 

August 2022, the condition of domestic content requirement 

(DCR) for solar cell has been waived off for feeder level 

solarization under component-C of PM KUSUM scheme for 

projects awarded by implementing agency on or before 20 June 

2023. The same would be applicable as per amendment or 

modification, if any, to such order as per relevance for this RfP.   

Subsidy from Govt. of 

India i.e. Central 

Financial Assistance 

(CFA) 

Shall be INR 1.05 crore/ MW i.e. 30% of estimated cost (as per 

MNRE guidelines) of installation of SPP at INR 3.5 crore/ MW. CFA 

shall be governed by relevant and applicable Subsidy from Govt. of 

India guidelines from time to time.  

 

As per existing guidelines, CFA up to 100% of the total eligible CFA 

will be released to the RPG through nodal agency on successful 

operation and performance of solar plant for 2 months after 

commissioning, subject to meeting necessary criteria as agreed in 

PPA. 

Selection Procedure Financial Bid of only Qualified Bidders i.e. RFP compliant and 

meeting Eligibility Criteria (i.e. technically qualified bidders), shall 

be opened.  

List of all Financially Qualified Bidders (FQBs) shall be prepared in 

ascending order of tariffs of respective FQBs to fill required bucket 

of solar capacities. 

The detailed procedure is given in the section 4 of this RFP. 

Pre-bid Meeting There shall be two (2) pre-bid meetings hosted online. First pre-

bid meeting shall be hosted on 26.10.2023 at 11:00 hours and 

second on 30.11.2023 at 11:00 hours. Interested Bidders may 
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nominate their representatives (up to a maximum of 2) to attend 

the same. The Bidders should share the following participation 

details at least 1 working day before respective pre-bids at 

kusumc.mpuvn@gmail.com   

• Name of the Bidder 

• Name, Email, Contact No. of the Representative (s) 

Joining instructions shall be shared 24 hours before the Pre-Bid 

Meeting. 

Last date & Time of 

Submission of Bid 

submission (ONLINE 

only) 

05.01.2024 up to 20:00 hours 

Last date & Time of 

Submission of required 

Bid documents in 

HARD copies 

 08.01.2024 up to 17:00 hours 

Bid Opening 

(Technical) 
 09.01.2024 at 11:00 hours 

Bid Opening (Financial)  18.01.2023 at 16:00 hours  

(Any modification in date, time and venue for Financial Bid 

opening shall be updated on websites. Bidders are advised to 

keep tracking of the same). 

Bid Processing Fee 

(non- refundable) 

MPUVNL’s Bid Processing Cost:  INR 5,000/- (Rupees Five 

Thousand only) + GST (18%) i.e. INR 5,900/- per MW or a part 

thereof. The bid processing fees will be paid to MPUVNL in 

following account (through NEFT/RTGS) and proof of the same 

shall be mailed to MPUVNL as well as submitted with online bid: 

a) Account Holder Name: M. P. Urja Vikas Nigam Ltd. 

b) Bank Name: ICICI Bank Ltd. 

c) Bank Branch Address: Shivaji Nagar, Bhopal 

d) Account No.: 656501700049 

e) IFSC Code: ICIC0006565 

f) MICR Code: 462229012 
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The e-tendering portal charges will be charged by the tendering 

portal directly as per following: 

 
1. E-Tender Portal Registration Fees:  During the registration 

process each bidder will have to pay the applicable ETS 

Registration-Fee of INR 3,000 + GST (18%).  

For already registered bidder on the portal, need not to re-pay 

registration fees for 1 year from date of their registration. 

2. Bid Participation Fee: Bidder Participation Charges Per - INR 

7,000/  per sealed bid + GST (18%) 

3. E-reverse auction fees: INR 5000/ per e-reverse auction + 

GST (18%) to be paid by Bidders found eligible for participation 

in e-reverse auction 

 

Charges towards the e-tender portal, govern by the portal service 

provider, and shall be borne by the bidder.  

 

No exemption towards bid processing fees and e-tendering fees is 

allowed to any type of organizations/  agencies including MSMEs 

or any Govt./  semi Govt./  PSUs. 

Bid Security  INR 1 lakh per MW or part thereof as bid security is to be paid by all 

interested Bidder. It shall be valid for 180 days from the bid deadline. 

It may be extended further for a period of ninety (90) days with 

mutual consent of the nodal agency and bidder.  

Interest free Bid Security as indicated in RFP document may be 

provided either in the form of Bank Guarantee as per prescribed 

format or submitted to MPUVNL in following account (through 

NEFT/RTGS) and proof of the same shall be submitted with online 

bid: 

a) Account Holder Name: M. P. Urja Vikas Nigam Ltd. 

b) Bank Name: ICICI Bank Ltd. 

c) Bank Branch Address: Shivaji Nagar, Bhopal 

d) Account No.: 656501700049 

e) IFSC Code: ICIC0006565 

f) MICR Code: 462229012 

 

No exemption towards Bid Security is allowed to any type of 
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organizations/ agencies including MSMEs or any Govt./ semi Govt./ 

PSUs   

Performance Bank 

Guarantee (“PBG”) 

Successful Bidder/ RPG shall be required to furnish a Performance 

Bank Guarantee (“PBG”) of 5 lakh/ MW for twenty one (21) months 

as per this RfP. 

The PBG will be returned to the power producer immediately after 

successful commissioning of solar power plant, after taking into 

account any penalties due to delay in commissioning.  

Update on this RFP Bidders are advised to keep track of the changes/  updates/  

corrigendum regarding this RFP on https:/ / www.bharat-

electronictender.com   and www.mprenewable.nic.in  (for reference 

only) 

Address for 

correspondence with 

nodal agency 

To, 

Superintending Engineer, 

Madhya Pradesh Urja Vikas Nigam Limited,  

“Urja Bhawan”  

Link Road No. 2, Shivaji Nagar, Bhopal – 462016 

Mobile No – 0755-2553595 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.mprenewable.nic.in/
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B. DEFINITIONS & ABBREVIATIONS 

In this “Bid /  RFP Document” the following words and expression will have the meaning as 

herein defined where the context so admits: 

 “Affiliate” shall mean a Company /  Limited Liability Partnership (LLP) Firm/  Partnership 

Firm/  Sole Proprietor that directly or indirectly 

i. controls, or  

ii. is controlled by, or 

iii. is under common control with  

a Bidder or Member of a Consortium/ JV. Any bank or financial institution shall not be 

considered as Affiliate. Also, any organization/ entity/ institution where the President of 

India or Governor of a State are the ultimate owner but otherwise are separate organization/ 

entity/ institution from each other shall not be considered as Affiliate; 

“Appropriate Commission” - Unless otherwise stated, Appropriate Commission shall be 

the commission of the state where DISCOM is situated; In this case, it shall mean Madhya 

Pradesh Electricity Regulatory Commission (MPERC); 

  “Bid” shall mean the Technical and Financial Proposal submitted by the Bidder along with 

all documents/ credentials/ attachments/ annexure etc., in response to this RFP, in 

accordance with the terms and conditions hereof; 

 “Bidder(s)” shall mean eligible Company/ Limited Liability Partnership (LLP) firm/  

Partnership Firm/  Sole Proprietor or Consortium/ Joint Venture (JV) of above in any form 

submitting the Bid in response to this RfP. Any reference to the Bidder includes its 

successors, executors and permitted assigns as the context may require; 

 “Bidding Consortium (Consortium) or Joint Venture (JV)” shall refer to a group of 

bidding Company/ Limited Liability Partnership (LLP) firm/ Partnership Firm/ Sole Proprietor 

who have collectively made a Bid in response to RFP for the project. Consortium/ JV of a 

maximum of two (2) entities/ members is allowed under this RFP. 

 “Bid Deadline” shall mean the last date and time for submission of Bid in response to this 

RFP as specified in Bid Information Sheet; 

 “Bid Security” shall mean Bid Security to be submitted by the Bidder along with the Bid 

as per provision of RfP; 

 “B.I.S.” shall mean specifications of Bureau of Indian Standards (BIS);  

 “Bid Validity Period” shall mean 180 days from the bid deadline. It may be extended 
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further for a period of up to ninety (90) days with mutual consesnt of the nodal agency and 

bidder; 

  “CEA” shall mean Central Electricity Authority; 

 “CERC” shall mean Central Electricity Regulatory Commission  

 “Chartered Accountant” shall mean a person practicing in India or a firm whereof all the 

partners practicing in India as a Chartered Accountant(s) within the meaning of the 

Chartered Accountants Act, 1949; 

 “Competent Authority” shall mean Managing Director of Nodal Agency, himself and/ or 

a person or group of persons nominated by him for the mentioned purpose herein of this 

RFP; 

 “Completion” shall mean supply and erection/installation of the Project and demonstration 

of CUF as per provisions of the PPA; 

 “Commissioning” shall mean demonstration of successful operation of the Grid 

Connected Project in accordance with prevailing regulations; 

 “Commercial Operation Date” or “COD” shall mean the date on which the 

commissioning certificate is issued upon successful commissioning (as mentioned in Article 

1 of f PPA) of the project; 

 “Company” shall mean a body incorporated in India under the Companies Act, 1956 or 

Companies Act, 2013 including any amendment thereto; 

 “Comprehensive Operation and Maintenance” or “Comprehensive O&M” or “O&M” 

shall mean insurance, warranty, spare parts and operation & maintenance of Projects 

during the term of the PPA; 

 “Control” shall mean with respect to any Entity means more than 51% ownership, directly 

or indirectly, of such Person or the power to direct the management and policies of such 

Person by operation of law, contract or otherwise; 

 “Day(s)” shall mean a 24 (twenty-four) hour period beginning at 00:00 hours Indian 

Standard Time and ending at 23:59:59 hours Indian Standard Time; 

  “Delivery point” shall mean a point where power is injected into grid at 33 kV substation 

and it shall preferably be 33 kV bus bar at the 33 kV Sub-station. However, as per necessity 

and technical feasibility, Delivery Point can be at 33 kV bus bas of 132/33 kV or higher 

voltage substation. Metering shall be done at this interconnection point where the power is 

injected into the 33 kV or higher voltage Sub-station. For interconnection with grid and 

metering, the RPG shall abide by the relevant and applicable regulations, Grid Code 
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notified by the State Commission and Central Electricity Authority (Installation and 

Operation of Meters) Regulations, 2006 as amended and revised from time to time, or 

orders passed thereunder by the Appropriate Commission or CEA and relevant provision 

of PPA; 

 All costs and charges including but not limited to line losses and other charges as notified 

by the appropriate commission up to the point of interconnection (Delivery Point), if 

applicable, associated with the evacuation arrangement shall be borne by RPG. 

 “DISCOM” shall mean Madhya Pradesh Poorv Kshetra Vidyut Vitaran Company Ltd., 

Madhya Pradesh Paschim Kshetra Vidyut Vitran Company Ltd. and Madhya Pradesh 

Madhya Kshetra Vidyut Vitaran Company Ltd., as relevant and applicable 

 “Effective Date” shall means the date as defined in Article 1 of PPA; 

“Eligibility Criteria” shall mean the Eligibility Criteria as set forth in this RFP; 

“Expiry Period” Shall mean the date occurring twenty-five (25) years from the Commercial 

Operation Date subject to that the supply of power shall be limited for a period of 25 years 

from the COD unless extended by the Parties as per this Agreement; 

 “Financial Bid” shall mean online financial Bid, containing the Bidder’s quoted   fixed tariff 

for the entire term of the PPA, with effect from the COD as per format given in the RFP; 

“Financially Qualified Bidder” shall mean, for a Project, a Qualified Bidder who has 

quoted lowest tariff (L-1) for the Project. 

 “First Operational Year” shall mean the period commencing from the Commissioning and 

expiring at the end of the Calendar Month in which Project completes twelve (12) Months 

from the COD of PPA Capacity; 

 “Government Authority” means one or more of the GoI, the GoMP, any local government 

or any other ministry, governmental department, commission, board, body, bureau, agency, 

authority, instrumentality, inspectorate, statutory corporation or body corporate over which 

the GoI or the GoMP exercises control, court or other judicial or administrative body or 

official or Person, having jurisdiction over the SPD, the Unit or any portion thereof and the 

performance of obligations and exercise of rights of the Parties in accordance with the 

terms of this Agreement. 

 “IEC” shall mean specifications of International Electrotechnical Commission;  

  “Inspecting Authority” shall mean the authority designated by the Competent Authority 

for the said purpose; 

 “kW” shall mean Kilowatt; 
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 “kWh” shall mean Kilowatt Hour; 

 “Lead Member” shall mean the member of Bidding Consortium/ Joint Venture which is 

designated as leader by other member to represent them as Bidder for this RFP; 

 “LOA” shall mean Letter of Award issued by the MPUVN to the RPG; 

 “MPERC” shall mean Madhya Pradesh Electricity Regulatory Commission; 

 “MPPMCL / MP DISCOMs” shall mean Madhya Pradesh Power Management company 

and Distribution companies of State of Madhya Pradesh; 

 “MNRE” shall mean Ministry of New and Renewable Energy, Government of India; 

 “Month(s)” shall mean a period of 30 days from (and excluding) the date of the event, 

where applicable, else a calendar month; 

 “MW” shall mean Mega Watt; 

 “MWp” shall mean Mega Watt Peak; 

 “Nodal Agency” shall mean the Madhya Pradesh Urja Vikas Nigam Limited, (MPUVNL) 

Bhopal; 

 “Operational Year(s)” the First Operational Year and thereafter each period of 12 

(twelve) Months till the Expiry Date of PPA; 

 “Paid-up Share Capital” means the paid-up share capital as defined in Section 2 of the 

Company Act, 2013; 

 “Power Producer” shall mean anyone who has accepted the LOA then, enters into a PPA 

with the Procurer for supply of solar power and has legal ownership of all the equipment of 

the Project;  

 “Power Purchase Agreement or PPA” shall mean the agreement to be executed 

between RPG and the Procurer for the supply of Solar Power from the Project 

commissioned by the RPG to Procurer; 

 “Premise” shall mean any land, building or structure or part thereof or combination thereof 

including any other vacant / non vacant area which is part of the Procurer’s establishment; 

 “Procurer(s)” shall mean the person or company or organization procuring solar power 

from the Power Producer at competitively determined tariff under the RFP i.e. MPPMCL; 

 “Project(s)” shall mean the Grid Connected Solar PV Project(s) [SPPs] corresponding to 

a 33 kV or higher voltage substation as envisaged under this RfP; 

 “Project Capacity” means the capacity of the individual Projects mentioned at Annexure-
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1, as amended before last date of bid submission, in this RfP; 

 “Project Company” shall mean Company incorporated by the Bidder/ RPG as per Indian 

Laws; 

 “Qualified Bidder(s)” shall mean  Bidder(s) who have submitted Bid(s) in compliance with 

this RfP and is/are qualified as per the Eligibility Criteria pursuant to this RFP who shall be 

eligible for opening of Financial Bid; 

  “RFP” shall mean Request for Proposal (RFP) /  Bid document /  Tender document and 

shall include formats and annexures in it; 

 “Renewable Power Generator” or “RPG” shall mean Bidder declared successful 

following due process in accordance with this RfP. Any reference to the RPG shall include 

its successors, executors and permitted assigns as the context may require; 

 “Scheduled Commissioning Date” or “SCD” shall mean eighteen (18) months from the 

effective date as defined in Article 1 of PPA; 

 “Statutory Auditor” shall mean the auditor of a Company appointed under the provisions 

of the Companies Act, 1956 or Companies Act, 2013 or under the provisions of any other 

applicable governing law; 

 “Successful Bidder(s)” shall mean the RPG(s) selected by Nodal Agency pursuant to this 

RFP for implementation of Project as per the terms and condition of the RFP Documents, 

and to whom LOA has been issued; 

 “Term of PPA” shall have the meaning ascribed thereto in article 2 of PPA; 

 “Year” shall mean 365 Days or 366 Days in case of leap year when February is of 29 

Days; 
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C. INTERPRETATIONS 

1. Words comprising the singular shall include the plural & vice versa. 

2. Bidder shall mean sole bidding entity, lead bidding entity or members of consortium/ 

joint venture.  

3. An applicable law shall be construed as reference to such applicable law including its 

amendments or re-enactments from time to time. 

4. A time of day shall save as otherwise provided in any agreement or document be 

construed as a reference to Indian Standard Time. 

5. Different parts of this contract are to be taken as mutually explanatory and 

supplementary to each other and, if there is any differentiation between or among the 

parts of this contract, they shall be interpreted in a harmonious manner so as to give 

effect to each part. 

6. MD of MPUVNL will have authority to take appropriate decision in line with guidelines 

or directions of MNRE from time to time in matters pertaining to implementation of 

feeder solarization under KUSUM-C scheme. 

7. Govt of Madhya Pradesh will have authority to interpret and take appropriate decision 

in matters pertaining to timelines or situations posing challenge in execution of awarded 

Projects for feeder solarization under KUSUM-C scheme in the State. 
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SECTION-I: INTRODUCTION 

1. INTRODUCTION: 

1.1 In reference to the KUSUM-C guidelines, Madhya Pradesh Urja Vikas Nigam Limited 

(MPUVN) on behalf of MPPMCL,  hereby invites the proposals against the RFP from 

interested bidders for development of solar power plants (SPP) of different capacities 

to meet requirement of target feeders associated with concerned substations of 

Cluster provided in Annexure-1 and as amended before last date of bid submission. 

Bids received for any Cluster not included in Annexure-1 of RfP, as amended before 

last date of bid submission, shall not be considered for technical or financial 

evaluation. The power should be delivered at delivery point as defined in the RFP. 

The total capacity to be allotted under this RFP is approximate 300 MW for all Clusters 

put together. 

1.2 Such plants within/ near Cluster of concerned sub-stations may be primarily 

developed by utilizing private land, which could be  cultivable land, pastureland, 

marshland, barren or uncultivable land. It shall be sole responsibility of RPG to identify 

private land necessary for Project and arrange the same at applicable risk and cost. 

Government land for these Projects are not envisaged at all. 

  

 It may be noted that RPG will have to arrange necessary land within six (6) months 

of PPA and proof of the same shall be submitted to Nodal Agency as well as Procurer 

in said timelines. If RPG fails to do so, additional time of maximum up to three (3) 

months may be allowed by Procurer by imposition of liquidated damages (LD) of INR 

1000 per day per MW. However, if RPG achieves COD of Project within eighteen (18) 

months of PPA or additional timelines allowed in accordance with PPA, such LD shall 

be reimbursed to RPG after achievement of COD. 

  

1.3  For avoidance of any doubt, it is re-stated that the RPG shall be solely responsible 

and make arrangements for land necessary for Project(s) as well as associated 

infrastructure for development of the Project and for Connectivity at 33 kV bus of  33- 

kV or higher voltage sub-station(s) for confirming the evacuation of power by the 

Scheduled Commissioning date or COD, whichever is earlier, and all clearances. The 

RPG will be responsible for Design, Supply, Construction, Erection, Testing and 

Commissioning, of Solar Power Project in accordance with the applicable Law, Grid 

Code, as per regulations and terms &conditions of the Agreement as well as Prudent 

Utility Practices within timelines.  
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1.4  RPG shall have option to get connectivity infrastructure from Project to some or all 

concerned substation(s) of a Cluster developed by Discom/ Transco by bearing 

appropriate expenses towards it. Nevertheless, accountability and responsibility 

towards connectivity infrastructure or evacuation of power would rest with RPG only.  

1.5  It may be noted that BoQ estimates and specifications related to evacuation and 

connectivity infrastructure shall be approved by concerned Discom/ Transco.  

1.6 The power generated from such SPP’s shall be sold to MPPMCL on the tariff 

discovered for the RPG through process defined in this RfP and conditions as 

specified in the PPA document. 

1.7 The Bidder is advised to read carefully all instructions and conditions of this RFP and 

understand the scope of work completely. All information and documents required as 

per the RFP must be furnished with the bid. Nodal Agency reserves the right to seek 

clarifications or additional submissions on submitted bids. Failure to provide the 

information and/ or documents as required shall render the Bid(s) unacceptable for 

further evaluation and may lead to rejection of the bid(s) or award of work. All Bidders 

qualifying the technical stage shall be treated at par. Financial Bid of the Bidder(s) 

qualifying at technical stage only shall be opened.  

1.8 Bidder shall be deemed to have examined the RFP, to have obtained information in 

all matters whatsoever that might affect carrying out of works in line with the scope of 

work specified in the RFP at the Bid price and to have satisfied himself of the 

sufficiency of his Bid. The Bidder shall be deemed to know the scope, nature and 

magnitude of the works and requirement of materials, equipment, tools and labour 

involved, wage structures and as to what all works Power Producer shall have to be 

complete in accordance with the RFP, irrespective of any defects, omissions or errors 

that may be found in RFP. It is assumed that Bidder has satisfied himself with the site 

conditions at the Premises of Procurer and has assessed the quantum of work 

required to comply with the RFP and PPA conditions. Any informal or unwritten 

conversation/ communication without due approval of Competent Authority shall be 

at sole responsibility of Bidder(s)/ RPG(s) and it shall not give Bidder(s)/ RPG(s) a 

reason to put ball in courts of Nodal Agency or its officers or its consultants at any 

stage during selection process or afterward.    
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SECTION-II: BID DETAILS 

2. BID DETAILS: 

2.1 The bidding process is for Implementation of approximate 300 MW capacity of Cluster 

based Grid Connected Solar based power projects (SPPs) of different capacities 

under feeder solarization component of KUSUM-C for Sale of Solar Power to 

MPPMCL at various locations in the state of Madhya Pradesh (Annexure-1), India at 

the Delivery Point in concerned sub-station bus bar as follows: 

2.1.1 Connectivity cum Delivery Point shall preferably be 33 kV bus bar of 33 kV substation; 

however, 

2.1.2 Connectivity cum Delivery Point may also be at 33 kV bus bar of 132/33 kV or higher 

voltage substation as per necessity and technical feasibility.  

2.2 Eligible applicants are the Bidder as defined under this RFP. It shall be sole 

responsibility of RPG to arrange private land for concerned SPPs in concerned 

Cluster. There is no government land provisioned to be provided under this RfP. 

It may be noted that RPG will have to arrange necessary land within six (6) months 

of PPA and proof of the same shall be submitted to Nodal Agency as well as Procurer 

in said timelines. If RPG fails to do so, additional time of maximum up to three (3) 

months may be allowed by Procurer by imposition of liquidated damages (LD) of INR 

1000 per day per MW. However, if RPG achieves COD of Project within eighteen (18) 

months of PPA or additional timelines allowed in accordance with PPA, such LD shall 

be reimbursed to RPG after achievement of COD.  

2.3 For setting up of a SPP, concerned RPG can arrange land near substations of 

concerned Cluster(s) provided in Annexure-1 and as amended from time to time. 

2.4 After registration on ETS portal, to access the link to participate in the bid,  bidder has 

to send an email to MPUVN with the proof of registration, organization id (issued on 

e-tender portal post registration), email-id of bidder and mobile no. of bidder, to 

MPUVN. Accordingly, MPUVN will approve downloading of tender documents from 

ETS portal and participation in subsequent processes.  

2.5 An applicant will not be allowed to apply for more than one bid for a Cluster of sub-

stations under this RfP as defined in Annexure-1, as amended. The Bid of an 
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applicant will also be disqualified if it is found that its owner/ proprietor/ partner/ 

director/ member or any of its affiliate has also filed application for another RPG for 

the same Cluster of sub-stations. 

2.6 Bidder/ RPG should ensure compliance to the MNRE’s guidelines pertaining 

solarization of feeders under KUSUM-C, dated 04.12.2020 and amended as well as 

relevant orders of MNRE till date of online bid submission, whether those are 

mentioned/ made a part in/ of this RfP or not.  

2.7 A list of Cluster of substations along with the estimated project capacity has been 

attached as Annexure-1 and as amended from time to time. The Bidders are advised 

to undertake their own due diligence before submitting of the Bid(s) as regards 

necessary Project Capacity, availability of bay/ space for bay at concerned 33 kV or 

higher voltage substations, RoW issues, if any, pertaining to connectivity and 

associated 33 kV or higher voltage lines and any other critical aspect that may have 

implications on implementation as well as O&M of concerned Project(s). MPUVNL or 

Procurer shall not be responsible or answerable in any manner for any matters related 

technical feasibility, implementation or O&M arising at any stage from Bid submission 

through life of concerned Project(s).    

2.8 Key Dates 

S. No. Nodal Agency Stage Date Time (Hrs.) 

1.  Date of issue of RFP 29.09.2023  

2.  Purchase of RFP Start Date 04.10.2023  23:55 

3.  1st Pre-Bid Meeting  26.10.2023 11:00 

4.  2nd Pre-bid meeting  30.11.2023 11:00 

5.  Purchase of RFP End Date  05.01.2024 18:00 

6.  Bid Submission End Date  05.01.2024 20:00 

7.  
Submission hard copy of required Bid 

documents 
 08.01.2024 17:00 

8.  Technical Bid & Bid Security Opening Date  09.01.2024 11:00 

9.  Financial Bid Opening Date  18.01.2024 16:00 

10.  e-reverse auction 
To be communicated after 

financial bid evaluation 

2.9 Connectivity with the sub-station and delivery point:  

a) SPP may be connected preferably at 33 kV bus bar of a 33 kV substation (Delivery 

Point). However, as per necessity and technical feasibility, SPP may be 

connected at 33 kV bus bas of 132 kV or higher voltage substation (Delivery 

Point). The selected RPG will be solely responsible for laying of dedicated 33 kV 
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line (or higher voltage line, as applicable), getting ROW clearance from SPP to 

interconnecting sub-station, construction of bay and related switchgear at 

interconnecting sub-station where the plant is connected to the grid and metering 

is done at his own cost as per MPERC regulations/  applicable DISCOM utility 

practices/  CEA standards and relevant provisions of PPA. Alternatively, RPG can 

get the 33 kV lines (or higher voltage line, as applicable) constructed through 

DISCOM/ MP Transco, as applicable, by paying the applicable cost and other 

charges but RPG shall be solely accountable and answerable for timely 

completion of such works. RPG will be responsible for maintaining this dedicated 

33 kV line (or higher voltage line, as applicable).  

b) It may be noted that BoQ estimates and specifications related to evacuation and 

connectivity infrastructure shall be approved by concerned Discom/ MP Transco, 

as applicable. Towards this, Discoms/ MP Transco shall take  applicable 

supervision charges from RPG for such works. 

c) In the event the bay and related switchgear is already available at the 

interconnecting substation then the associated cost as communicated by the 

DISCOM/ MP Transco has to be reimbursed by the RPG(s) to the DISCOM/ MP 

Transco, as applicable. 
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SECTION-III: INSTRUCTIONS TO THE BIDDER 

3. INSTRUCTIONS TO THE BIDDER: 

3.1. MP Discoms have assessed demand on feeders/ sub-stations targeted to be 

solarized under KUSUM-C and those feeders are mapped against respective 

substations of concerned Cluster.  A Bidder will have to bid Cluster-wise. Bidder shall 

bid for total capacity of all target feeders emanating from all substations under 

concerned Cluster. 

3.2. Cluster wise estimated project capacities is listed in Annexure-1 of in this tender. 

Bidders can place only one bid for one Cluster. However, a Bidder may submit bids 

for multiple Clusters. Bid submission is to be done by paying necessary Bid 

processing fee as prescribed in in Bid Information Sheet. Bids received for any 

Cluster not included in Annexure-1 of RfP, as amended before last date of bid 

ssubmission, shall not be considered for technical or financial evaluation.  

3.3. Cluster wise estimated project capacities is listed in Annexure-1 of in this tender are 

approximate and indicative. Bidders are advised to do their own due diligence about 

Project Capacity before placing bid, which may be more accurately determined by 

Successful Bidder/ RPG after placement of LoA. In doing so, Successful Bidder/ RPG 

shall follow methodology as per MNRE’s guidelines for component-C of PM KUSUM 

scheme. 

3.4. The Bidders are allowed to participate in this tender as individual entity (Company/ 

LLP/ Partnership/ Sole Proprietor)  or as Bidding Consortium/ Joint Venture of said 

entities. The bidding entities should be a body corporate incorporated in India under 

the Companies Act, 1956 or 2013 including any amendment thereto or a Partnership 

Firm having executed partnership deed and registered as per sections 58 & 59 of the 

Partnership Act, 1932, as amended or a Limited Liability Partnership Firm (LLP) 

registered under section 12 of Limited Liability Partnership Act, 2008, as amended or 

registered Sole Proprietor.  

3.5. A Bidder is required to quote one tariff for total Cluster capacity associated with 

all target agricultural feeders on concerned Cluster of any number of sub-

stations in the Cluster. Bidders bidding for multiple Clusters shall quote tariff 

separately for respective Cluster of sub-stations.    
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3.6. Bidder must note that for evaluation of qualification against Financial Eligibility 

Criteria, following conditions shall be applicable: 

a) Bidder shall establish net-worth and/ or turnover as required under this RFP. 

b) In-case sole Bidder or members/ Lead Member of Consortium/ JV, has referred 

its Affiliate to meet the Financial Eligibility criteria, then the same relationship with 

the Affiliate by the sole Bidder or members/ Lead Member of Consortium/ JV, as 

the case may be, shall continue at least for the period of First Operational Year 

(equity lock-in period). Further, affiliate of such sole Bidder or lead member/ 

member of consortium/ JV, as the case may be, shall furnish the details, as 

sought in FORMAT D1: Covering Letter and FORMAT D6: Financial Eligibility 

Criteria Requirement.  

3.7. A Bidder (sole bidder or JV/ consortium) shall not have a conflict of interest. Bidder(s) 

shall be disqualified in the Cluster(s) where it has conflict of interest. In a particular 

Cluster, the Bidder may be considered to have conflict of interest with one or more 

parties in this bidding process, if: 

a) A Bidder submits more than one Bid for a Cluster in the bidding process, either 

individually [including bid submitted as authorised representative on behalf of one 

or more Bidder(s)] or as Member of consortium/ Joint Venture. 

b) They have a relationship with each other, directly or through common third parties/ 

Affiliates, that puts them in position to have access to information about or 

influence on the Bid of another Bidder or influence the decisions of Nodal Agency 

regarding this bidding process. 

3.8. Except as required by competent authority/ Nodal Agency, Nodal Agency have rights 

to annul/ cancel the Bid of Bidders who will take any assistance or support in any form 

from any of the independent consultant or consulting agency who is directly 

associated with Nodal Agency during preparation/  submission of RFP, PPA or work 

execution. Complete onus and responsibility in such situation and outcome shall be 

of concerned Bidder/ RPG, without any implications on such consultants/ agencies. 

3.9. Instruction to Bidders on E-Tendering 

a) For participation in e-tendering module, it is mandatory for Bidders to get 

registration on website https://www.bharat-electronictender.com. Therefore, it is 

advised to all Bidders to get register at the E-Procurement portal at the earliest. 

b) Tender documents can be downloaded from website https://www.bharat-

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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electronictender.com.  

c) Service and gateway charges shall be borne by the Bidders. 

d) Upon enrolment, the Bidders will be required to register their valid Digital 

Signature Certificate (DSC) of appropriate class as specified for the E-

Procurement system (in the name of person who will sign the proposal) in the 

form of smart card/ e-token, from any of the licensed Certifying Authority 

recognized by CCA India (e.g. Sify/ nCode/ eMudhra, etc).  

e) For further information regarding issue of Digital Signature Certificate, the Bidders 

are requested to visit website https://www.bharat-electronictender.com. Please 

note that it may take up to 3 to 5 working Days for issue of Digital Signature 

Certificate. Nodal Agency will not be responsible for delay in issue of Digital 

Signature Certificate. 

f) The Browser should be Java enabled. Java Runtime Environment (JRE) should 

be installed in the client system. This can be downloaded from the download links 

of the eProcurement System. 

g) If Bidder is participating for the first time in e- tendering, then it is advised to fulfil 

all formalities, such as registration, obtaining Digital Signature Certificate, etc. well 

in advance.  

h) Bidders are requested to regularly visit the website of MPUVNL and e-tendering 

portal for any clarification, amendments and / or extension of due date. Bidder(s)/ 

RPG(s) are strongly discouraged to rely or count on any informal or unwritten 

information/ communication/ clarification from any person, including officers or 

consultants/ agencies of MPUVNL, either during selection/ tendering process or 

afterword. 

i) Bidder must positively and on their own accountability complete online e-

tendering procedure at https://www.bharat-electronictender.com . 

j) Nodal Agency shall not be responsible in any way for delay / difficulties / 

inaccessibility of the downloading/ uploading facility from/ on the website for any 

reason whatever. 

k) Whosoever on behalf of the Bidder is submitting the tender by his Digital 

Signature Certificate, shall invariably upload the scanned copy of the authority 

letter, as well as submit the copy of the same in physical form with the offer of 

particular Bid. 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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l) All Bidders are required to pay bid security as prescribed in this RFP and a copy 

of the same should be uploaded online by Bidders. Without this, bid may be liable 

for rejection without assigning any reasons thereof or any answerability from 

Nodal Agency, whatsoever. 

m) After the final submission of bid, Bidder should ensure that he has received the 

acknowledgment slip and should keep this slip until opening of the Bid. If 

acknowledgment slip is not generated, it means the Bid is not submitted. 

n) During submission of bid through e-tender portal, Bidder needs to encrypt their 

technical and financial bid through two separate pass-phrases. A pass-phrase 

should be of minimum 11 characters containing at least two spaces. Pass-

phrases for financial and technical bid should be different.  

Both pass-phrases are to be submitted offline to MPUVNL in separate envelope 

(Writing - Technical Pass Phrase & Financial Pass Phrase) along with other 

required offline submissions, before the bid submission deadline. [EXAMPLES 

OF A PASS PHASE- “abc 375 spd” OR “I love India” OR “God is great”]. 

o) It is important to note, same/ correct pass-phrase should be submitted offline by 

the bidder to MPUVNL, as it is required to decrypt the bids. MPUVNL shall not be 

held liable or accountable, in case there is any discrepancy, between the pass-

phrases used in encrypting of bids and the submitted in hard copy. Also, MPUVNL 

shall not be responsible or bound to open/ process such bids at any stage, if such 

any discrepancies related to pass-phrase are not resolved by Bidder in a 

reasonable manner. In such cases, appropriate decision of MPUVNL shall be final 

and unquestionably binding on concerned Bidder.  

3.10. The Bidders shall have to submit their Financial Bid and other required relevant 

documents/  certificates, if any, online only (duly encrypted bids) as per time schedule 

(Key dates) as mentioned in Clause 2.8. Only desired Technical Bid documents as 

prescribed in RfP shall be submitted in hard copies (original copy or print copy of only 

such documents, as applicable) to reach to the office of undersigned by the Key 

Dates. 

3.11. For any type of clarification, Bidders can visit https:/ / www.bharat-

electronictender.com and can call at help desk contact no.    From Monday to Friday 

between 10:00 AM and 6:00 PM (except Government Holidays). ETS Support Email 

Id is support@isn-ets.com. Customer Support Escalation Mobile No. is +91- 

8287663763. All these contacts are given on the Portal also. 

http://www.bharat-electronictender.com/
http://www.bharat-electronictender.com/
mailto:support@isn-ets.com


Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder 
solarization component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 26 

3.12. Bidders are advised to contact following for more information related to RFP or e-

tendering process: 

a) For RfP related queries: MP Urja Vikas Nigam Officers: Superintending 

Engineer – 0755-2553595; Executive Engineer – 9425107325 

b) Bharat Electronic Tender for E - Tendering process: Mr Rakesh Ranjan – 

8789029238 / 9717038132 

3.13. Bidder (s) may opt for training directly from the tendering portal at their own cost or 

as may be (not mandatorily) facilitated by Nodal Agency. However, getting fully 

acquainted and/ or conversant with either tendering portal or tendering process or 

associated necessary formalities shall be sole responsibility of Bidder at its risk and 

cost.  
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3.14. ELIGIBILITY CRITERIA 

3.14.1. GENERAL 

 

a) Bidder should be a body corporate incorporated in India under the Companies 

Act, 1956 or 2013 including any amendment thereto or a Partnership Firm having 

executed partnership deed and registered as per sections 58 & 59 of the 

Partnership Act, 1932, as amended or a Limited Liability Partnership Firm (LLP) 

registered under section 12 of Limited Liability Partnership Act, 2008, as 

amended or registered Sole Proprietor. A copy of certificate of incorporation, 

partnership deed or LLP/  Sole Proprietor registration, as applicable and relevant, 

shall be enclosed with FORMAT D2: General Particulars of Bidder; 

b) Bidder can form a Bidding Consoritum/ Joint Venture of two (2) Companies or 

LLPs or Partnership Firms or any combination thereof; 

c) Bidder (in case of sole bidder) or lead member/ members of Bidder (in case of 

Consortium/ JV) should meet net-worth OR turnover criteria required under the 

RfP either themselves or through Affiliate(s); 

Special note:  

1. Though Partnership firms are allowed to participate in RfP, it is understood 

that Partnership firms are not eligible to form SPV or Project Company as per 

Indian laws. Concerned entities/ firms are advised to take prudent decision 

after their own due diligence in the matter. MPUVNL or its officers and 

advisors shall not be responsible for any thing in this matter. 

3.14.2. Bidder or any member of Consortium/ Joint Venture and their Affiliates having 

been blacklisted 5 years prior to bid submission date by Nodal Agency or by any 

Govt./ PSU, for whatever reasons, shall not be eligible/allowed to participate in 

this RFP. 

3.14.3. Bidders may note following: 

a) The Members of the Consortium/ JV shall nominate a Lead Member. Such 

nomination shall be supported by a power of attorney signed by all the Members 

of Consortium/ JV (and duly acknowledged by the Lead Member) and shall 

substantially be in the form set out FORMAT D5: Power of Attorney.  

b) The Lead Member shall have the authority to represent all the Members of the 
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Consortium/ JV during the Bid Process.  

c) In a situation, where a consortium/ JV that is selected as a Successful Bidder, the 

Lead Member would be responsible for all the correspondence and 

documentation.   

d) Bidder may meet technical Eligibility Criteria either independently or jointly as 

consortium/ join venture of maximum two members. In case Bidder is a 

Consortium/ joint venture, an agreement as per FORMAT D9: Format for 

Consortium Agreement shall be required to be furnished along with the Bid. In 

addition to this mandatory format,  Bidders participating as Consortium/ JV are 

encouraged to submit any other authentic agreement/ document relevant for them 

to be considered for their status as Consortium/ JV participating in response to 

this RfP.  

e) A Bidder, as sole bidder, shall not be allowed to reduce its equity for at least first 

operational year from COD (equity lock-in period, as applicable specific cases). 

In case such Bidder uses financial credentials of its Affiliate(s), the relationship 

with the Affiliate of the Bidder shall continue at least for the period of First 

Operational Year (equity lock-in period). 

f) In-case members/  Lead Member of Consortium/ Joint Venture has referred its 

Affiliate to meet the Financial Eligibility criteria, then the same relationship with 

the Affiliate of the Bidder shall continue at least for the period of First Operational 

Year (equity lock-in period). 

g) If Bidder, as consortium/ JV, is meeting financial eligibility jointly through its 

members, members of such consortium/ joint venture shall not be allowed to 

reduce their equities in respective entities for at least first operational year from 

COD (equity lock-in period, as applicable in this specific case). 

3.14.4. FINANCIAL ELIGIBILITY CRITERIA: 

1. Following financial eligibility criteria (net-worth OR turnover) shall be met by 

Bidder based on audited annual financial statements. Bidders participating as 

consortium/ joint venture, as per RfP, can meet financial eligibility criteria 

jointly or individually through its members. However, such Bidder 

(participating as Consortium/ JV) shall not be allowed to reduce their equities 

in respective entities for at least first operational year from COD (equity lock-

in period, as applicable in this specific case):   

a) Net-Worth of the Bidder (in case of sole bidder) or members of Consortium/ 

JV (in case of bidder as Consortium/ JV), should not be less than Rs. 1.00 
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Crore per MW for the capacity applied based on latest financial statement i.e. 

FY23.  

 Net-worth will be calculated as follows: 

 

b) Bidder (in case of sole bidder) or members of Consortium/ JV (in case of 

bidder as Consortium/ JV), should have enough liquidity to manage the fund 

requirements for the Project, which shall be assessed through average annual 

turnover of any of two (2) continuous financial years among FY21, FY22 or 

FY23 to be at least Rs. 2.00 Crore per MW for the capacity applied for each.  

Turnover means the gross amount of revenue recognised in the profit and loss 

account from the sale, supply or distribution of goods or an account of services 

rendered or both by a company/ partnership firm/ proprietorship firm during a financial 

year, but it does not include non-operational income. 

Note: In case an applicant is applying for capacity at multiple Cluster(s), the eligibility 

criteria requirement shall add up. For ex: If a Bidder applies for 3 different Cluster(s) 

of 10 MW each, it has to demonstrate net-worth of Rs. 30 crore either in FY23 (latest 

available FY statement), OR average annual turnover of Rs. 60 crore for any two 

continuous financial years among FY 21, FY22 or FY23 for which latest FY 

consolidated/ unconsolidated audited annual statements are available (average turn 

over either of FY21 and FY22 or FY22 and FY23). 

 

Sr 

No 

Particulars Amount 

1.  
Paid Share Capital in case of Companies/ Partnership Capital 
in case of Partnership Firm /Proprietors’ Capital in case of 
Proprietorship firm 

 

2.  Add: Reserve created out of profits  

3.  Add: Security Premium Account in case of Companies  

4.  Add: Credit Balance of Profit and Loss Account  

5.  
Add: Credit Balance of Deferred Tax Assets in case of 
Companies 

 

6.  Total  

7.  Less: Aggregate value of accumulated losses  

8.  Less: Debit Balance of Profit and Loss Account   

9.  
Less: Deferred Expenditure and Miscellaneous Expenditure not 
written-off  

 

10.  
Less: Reserves created out of revaluation of assets, write-back 
of depreciation and amalgamation 

 

11.  
Less: Debit Balance of Deferred Tax Assets in case of 
Companies 

 

12.  Net Worth  
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3.14.5. For all types of Bidders (Companies/ LLPs/ Partnership/ sole proprietor), 

computation of net worth shall be based on latest consolidated/  unconsolidated 

audited annual accounts of FY23. 

3.14.6. For all types of Bidders (Companies/ LLPs/ Partnership/ sole proprietor), 

computation of turnover shall be based on consolidated/ unconsolidated 

audited annual accounts of any two (2) continuous financial years among 

FY21, FY22 or FY23 for which latest FY consolidated/ unconsolidated audited 

annual statements are available i.e. average turn over either of FY21 and 

FY22 or FY22 and FY23 shall be considered. 

3.14.7. In relation to a Partnership Firm/ Limited Liability Partnership Firm, the Net-

worth shall be equal to Partner’s Capital in case of a Partnership Firm/Limited 

Liability Partnership Firm and Proprietor’s Capital Account in case of Sole 

Proprietor (including any reserves). The net worth shown should not be earlier 

than FY23 from the bid submission date. 

Note: 

1. For the purpose of evaluation of Bidder, a certificate from Chartered Accountant 

(CA) clearly mentioning the UDIN number etc., in support of Bidder’s claim for 

meeting the financial eligibility criteria shall be mandatorily submitted online 

(FORMAT D6: Financial Eligibility Criteria Requirement). Such certificate shall 

clearly undertake that calculation of net worth and turnover, as applicable, has 

been done in accordance with methodology prescribed in this RFP. 

2. All necessary documents pertaining the (FORMAT D6: Financial Eligibility Criteria 

Requirement), such as balance sheet, P&L account, schedules etc., will be 

submitted online and offline, for verification. 

3. For the purposes of meeting financial requirements, only latest unconsolidated 

audited annual accounts shall be used as prescribed in this RfP. However, 

audited consolidated annual accounts of the Bidder may be used for the 

purpose of financial requirements provided the Bidder has at least twenty six 

percent (26%) equity in each company whose accounts are merged in the 

audited consolidated accounts. 

3.15. CHECK-LIST: 

To ensure that the online and hard copy submission of RFP is complete in all 

respects, check-lists are required to be duly tick marked/filled for the enclosures 
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which are attached with the RFP document. The requisite documents required for 

application, are indicated in the check-list. It is essential for the Bidders to submit 

check-list duly sealed and signed with Bid. However, check-list given in RfP is 

indicative, and Bidder shall be responsible for meeting and submitting all 

information requirement as per provisions of this RFP. 

3.16. INCORPORATION OF A PROJECT COMPANY BY BIDDERS: 

a) Any Bidder may choose to start the process of forming a special purpose vehicle 

(SPV) or Project Company at bid stage itself. Any delay or challenges in formation 

of Project Company for what-so-ever reasons and its consequent implications on 

any milestones Bidder shall be sole onus and accountability of such Bidder. 

However, for participation in bid, formation of a SPV is not required. 

b) In case any Bidder is selected as a Successful Bidder, it can choose to incorporate 

a Project Company. However, in case a Bidder is a consortium/ JV, it would be 

mandatory to incorporate a Project Company to sign the PPA. The said Project 

Company has to be formed within sixty (60) days from the issuance of LOA. Any 

delay or challenges in formation of Project Company for what-so-ever reasons 

and its consequent implications on any milestones/ project completion of 

Successful Bidder/ RPG shall be sole onus and accountability of such Successful 

Bidder/ RPG. Further, Successful Bidder/ RPG shall be responsible to get all 

required clearances/ approvals/ formalities in the name of the Project Company, 

and transfer already obtained clearances/ approvals/ formalities, if any.  

c) The aggregate equity shareholding of the Successful Bidder in the issued and 

paid up share capital, and the voting rights of the Project Company shall not be 

less than fifty one percent (51%) up to a period of one (1) Operational Year 

calculated from Commercial Operation Date of concerned Project.  

d) Further, any member of the consortium/ JV or Partner in a Partnership firm or an 

LLP, shall maintain individual equity in newly formed Company of, at least, 51% 

of its share in the bidding consortium/ JV or in the partnership deed, as the case 

may be, submitted along with the Bid, up to a period of one (1) Operational Year.  

e) The Affiliate of a Successful Bidder (sole bidder or in case of a Consortium/ JV, 

its members), whose financial credentials have been relied upon by the 

Successful Bidder to demonstrate Financial Eligibility, is also permitted to execute 

the PPA by forming an SPV, as the case may be. In such cases, all the obligations 

and liabilities of the Successful Bidder as set out in the Bid Documents shall apply 
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to the Affiliate. However, MPUVNL shall not be responsible or accountable for 

delay or challenges in formation of Project Company for what-so-ever reasons 

and its consequent implications on any milestones/ project completion. 

Successful Bidder/ RPG/ their Affiliate, as applicable, shall be solely responsible 

and accountability of such eventualities. 

f) In the event that the Successful Bidder, which is a single Entity, chooses not to 

incorporate any Project Company, then the shareholders of the Successful 

Bidder, as on the date of submission of the Bid, shall not decrease their ownership 

below 51% until the expiry of a period of 1 (one) year from the COD. If the 

successful bidder forms a Project Company (SPV), the shareholders of the 

Successful Bidder, as on the date of submission of the Bid, shall continue to hold 

up to 51% of the total ownership of the Project Company (SPV), from the date of 

incorporation of SPV until the expiry of 1 (one) year from Project Commissioning 

(COD).  

g) Any change in ownership and liabilities shall be in accordance with Article 15 

of the PPA.  
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3.17. BID SUBMISSION BY THE BIDDER: 

a) The information and/ or documents shall be submitted by the Bidder as per the 

formats specified in this document. 

b) Bid(s) that are incomplete in any respect or those that are not consistent with the 

requirements as specified in this RFP or those that do not adhere to formats 

prescribed herein, wherever specified, may be considered non-responsive. 

However, Nodal Agency reserves the right to seek additional information/ 

clarifications from the Bidders, if found necessary, during the course of evaluation/ 

processing of the Bid(s). Non-submission or delayed submission of such 

additional information or clarifications sought by Nodal Agency may be a ground 

for rejecting the Bid(s).   

c) Each format has to be duly signed and stamped by the authorized signatory of 

the Bidder. In case of a Consortium/ Join Venture, it has to be signed by 

representative of the Lead Bidder. Strict adherence to the documents required to 

be submitted as per clause 3.17 shall be ensured, failure on this account may 

lead to rejection of Bid. 

d) The Bidder shall furnish documentary evidence in support of meeting eligibility 

criteria as indicated in this RFP to the satisfaction of Nodal Agency e.g. 

unconsolidated/ consolidated audited annual accounts in support of meeting 

financial requirement, which shall consist of unabridged annual accounts, profit 

and loss account, profit appropriation account, auditor’s report, etc., as the case 

may be. 

e) The Bidding Company/ Consortium/ Joint Venture should designate one person 

to represent the Bidding Company in its dealings with Nodal Agency. The person 

should be authorized to perform all tasks including, but not limited to providing 

information, responding to enquires, signing of Bid etc. The Bidding Company 

should submit, along with Bid, a Power of Attorney in original as per FORMAT D5: 

Power of Attorney for authorizing the signatory of the Bid. 

3.18. CLARIFICATIONS AND PRE-BID MEETING: 

a) The Bidder may seek clarifications or request amendments to RFP in writing, 

through e-mail to reach Nodal Agency on or before date and time mentioned in 

Bid Information Sheet. Any reliance or decision of Bidder based on any sort of 

informal or unwritten conversation/ communication without competent approval 

shall be sole responsibility of Bidder(s)/ RPG(s) at their own risk and cost. 
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MPUVNL or its officers/ consultants/ agencies shall not be held accountable in 

such situations in any manner whatsoever. 

b) The Bidder(s) or their authorized representative(s) is / are invited to attend 

(physical or VC as may be applicable) pre-bid meeting(s), which will take place 

on date(s) as specified in Bid information Sheet, or any such other date as notified 

by Nodal Agency. 

c) The purpose of the pre-bid meeting will be to clarify any issues regarding the 

RfP including in particular, issues raised in writing and submitted by the 

Bidder. 

d) Nodal Agency is not under any obligation to entertain/ respond to suggestions 

made or to incorporate modifications sought for. 

3.19. BID DOCUMENTS: 

Bidder need to mandatorily submit scanned copies of all formats along with 

necessary support documents ONLY on the e-tendering portal (https:/ / 

www.bharat-electronictender.com).  

However, only documents/ formats/ agreements required on stamp paper, Bid 

Security (if in the form of Bank Guarantee) and such other documents/ formats 

as may be required under this RFP shall be submitted in original hard copies to 

MPUVNL as per key dates.   

Further, Bidder to note that Financial Bid shall be submitted ONLY through online 

portal. Any deviation from this shall lead to outrightly cancellation/ 

disqualification/ rejection of Bid submitted by concerned Bidder. 

Bidders shall have to submit following documents: 

 

i. ONLINE submission: Scanned copies or proof thereof of the following 

documents have to be MANDATORILY uploaded on the e-tendering portal: 

1. FORMAT D1: Covering Letter 

2. FORMAT D2: General Particulars of the Bidder, General particulars of 

Bidder, including Certificate of Incorporation of Bidder/  Affiliate as 

applicable. 

3. FORMAT D3: Shareholding certificate for company /  partner contribution 
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in a partnership firm (as applicable), bidder’s composition and ownership 

structure as per prescribed in shareholding certificate for a Company/ 

Partner contribution for an LLP certified by Director/ practicing Chartered 

Accountant/ Company Secretary and authorised signatory of the Bidder 

(as applicable). 

4. FORMAT D4: Bid Security, if applicable in the form of bank guarantee. 

5. FORMAT D5: Power of Attorney, Original power of attorney  (on the 

stamp value of Rs.1,000/ -, as per, as applicable) issued by the Bidder 

(in case of consortium/ JV then by lead consortium/ JV member) in favour 

of the authorized person signing the Bid, in the form prescribed in this 

RFP (Power of Attorney must be supplemented by Board Resolution to 

above effect for the company incorporated under Company Act 1956 or 

Company Act-2013 OR Partnership Deed/  Agreement or such other 

equivalent documents). 

6. FORMAT D6: Financial Eligibility Criteria Requirement, Financial 

Eligibility Criteria Requirements. 

7. FORMAT D7: Format for certificate of relationship of affiliate with the 

bidder, Certificate of relationship of affiliate with the bidder, if applicable, 

supported by Board Resolution of the Affiliate. 

8. FORMAT D8: Undertaking Form, if applicable Undertaking(s) from the 

member of Consortium or Affiliate of Bidder/ Affiliate of lead member of 

Consortium, as applicable. 

9. FORMAT D9: Format for Consortium/JV Agreement for Participation in 

for Consortium/ JV Agreement, if applicable. 

10. FORMAT D10: Power of attorney in favour of lead member of the 

consortium/ JV.  

11. FORMAT D11: Declaration (for submission of Bid and acceptance of 

terms and conditions of RFP). 

12. FORMAT D12: Preferred list of sub-stations, from those listed in RfP for 

respective Cluster, where full or part of Project/ Cluster capacity(ies) may 

be injected as per technical feasibility 

13. Proof of bid processing fee submission. 

ii. OFFLINE submission of original documents: Original hard copies of the 
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following documents have to be submitted to MPUVNL as per key dates: 

1. FORMAT D3: Shareholding certificate for company /  partner contribution 

in a partnership firm (as applicable), bidder’s composition and ownership 

structure as per prescribed in shareholding certificate for a Company/ 

Partner contribution for an LLP certified by Director/ practicing Chartered 

Accountant/ Company Secretary and authorised signatory of the Bidder 

(as applicable). 

2. FORMAT D4: Bid Security, if applicable in the form of bank guarantee 

3. FORMAT D5: Power of Attorney, Original power of attorney  (on the 

stamp value of Rs.1,000/ -, as per, as applicable) issued by the Bidder 

(in case of consortium then by lead consortium member) in favour of the 

authorized person signing the Bid, in the form prescribed in this RFP 

(Power of Attorney must be supplemented by Board Resolution to above 

effect for the company incorporated under Company Act 1956 or 

Company Act-2013 OR Partnership Deed/  Agreement or such other 

equivalent documents). 

4. FORMAT D9: Format for Consortium/ JV Agreement for Participation in 

for Consortium/ JV Agreement, if applicable. 

5. FORMAT D10: Power of attorney in favour of lead member of the 

consortium/ JV. 

6. Pass-phrases for decrypting Technical Bid and Financial Bid should be 

submitted offline by the bidder to MPUVNL. 

iii. Hard or scan (soft) copy of RfP document and its amendments and corrigenda 

are NOT REQUIRED to be submitted online or offline. 

3.20. METHOD OF BID SUBMISSION 

a) Except for the hard copy submission to MPUVNL as required under the RfP, 

bidders are required to mandatorily submit technical bid, along with all 

relevant documents as detailed in Clause 3.19 above, online at e-tendering 

portal.  

b) Financial Bid shall be submitted only through online mode with due encryption 

through passphrase. ONLINE BID PORTAL SHALL ALERT A BIDDER TWO (2) 

TIMES TO CHECK IF HE HAS SUBMITTED ONLINE FINANCIAL BID. Failure to 

submit correct online financial bid shall be sole responsibility of Bidder. 
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c) For hard copy submission, the Bidder has the option of sending necessary 

documents either by registered post or by speed post or by hand delivery, so 

as to reach Nodal Agency by deadlines as per key dates. Nodal Agency shall 

not be responsible for any delay in receipt of the required hard copies of 

documents as prescribed under this RfP. It should be noted that except online 

Financial Bid, no other envelope/document should contain any information/ 

document relating to Financial Bid. Nodal Agency shall not be responsible for 

premature opening of the Financial Bid in case of non-compliance of above. 

In such non-compliances, competent authority may reject bid of such Bidders 

at any stage without any liability on Nodal Agency or its advisors.  

d) In case of hard copy submission (as applicable): All pages of the Bid  and 

any other document executed on non-judicial stamp paper, forming part of the 

Bid and corrections in the Bid, if any, must be signed by the authorized 

signatory on behalf of the Bidder. In case of a Consortium/ JV, it has to be 

signed by representative of the Lead Bidder. It is clarified that the same 

authorized signatory shall sign all pages of the Bid. Further, any published 

document submitted with the Bid shall be signed by the authorized signatory. 

e) In case of online bid submission:  In terms of Section 3 and 3A of chapter-

II and Section 4, 5 and 6 of chapter-III of the Information Technology Act, 

2000, as amended,  digitally signed documents shall be treated equivalent to 

affixing hand written signature of authorized signatory of the Bidder. Such 

documents may not require hand-written signature of authorized signatory. 

3.21. BID DEADLINE: 

a) The Bidder should submit the online Bid on or before the time schedule mentioned 

in Bid Information Sheet. 

3.22. VALIDITY OF BID: 

a) The bid shall remain valid for a period of one hundred and eighty (180) Days from 

the date of bid deadline and will be called the Bid Rate Validity Period for this 

tender. In case, Successful Bidder/ RPG is revoking or cancelling his offer or 

varying any term & conditions in regard thereof or not accepting Letter of Award 

(“LOA”), Nodal Agency shall forfeit Bid Security and take other necessary action 

as specified in the RFP. The date of issuance of LOA shall be intimated by the 

Nodal Agency to the Successful Bidder. In exceptional circumstances if LOA is 

not issued to the Successful Bidder(s), the Nodal Agency may solicit the Bidder's 
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consent to an extension of the period of Bid Validity Period by 90 days.  

3.23. COST OF BIDDING: 

a) The Bidder shall bear all the costs associated with the preparation and 

submission of his offer, Nodal Agency in any case will not be responsible or liable 

for these costs, under any conditions. The Bidder shall not be entitled to claim 

any costs, charges and expenses of and incidental to or incurred by him through 

or in connection with submission of Bid even though Nodal Agency may elect to 

modify/ withdraw the invitation of Bid. 

3.24. BID SECURITY: 

3.24.1. Bidder is required to submit Bid Security at a rate of INR 1 lakh per MW or 

part thereof through NEFT/ RTGS in the account of MPUVNL or in the form 

of bank guarantee as per prescribed format in this RFP. Scanned copy of 

bid security or proof thereof shall be uploaded online at e-tendering portal at the 

time of submission of Bid and original hard copy of bid security, if in the form of 

bank guarantee, shall be submitted to MPUVNL along with hard copies of bid 

documents as required in RFP.  

 

Notwithstanding other rights or actions Nodal Agency in accordance with provisions 

of this RFP or law, Nodal Agency shall forfeit Bid Security if: 

 

a) a Bidder withdraws/ revokes or cancels or unilaterally varies his Bid in any manner 

during the Bid Validity Period specified in the RFP document. 

b) Successful Bidder fails to accept the LOA or fails to submits the PBG of needful 

value in the stipulated time.  

c) Successful Bidder fails to sign the PPA within the indicated time unless there is 

default/ delay attributable to procurer. 

3.24.2. Bid Security shall be returned to all other Bidders except Successful 

Bidder, within fifteen (15) Days from date of opening of Financial Bid. The 

Bid Security of the Successful Bidder will be returned at the earliest after 

submission of PBG of required value as per RFP or signing of PPA, 

whichever is later. 

3.24.3. Bidders placing Bid for more than one Cluster may furnish individual Bid 
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Security desired for each Cluster or single bid security for the combined 

capacity as they may choose.     

3.25. OPENING OF BID - Online: 

Technical Bid of the Bidders for evaluation purpose, shall be opened online at the 

mentioned date and time in Key Dates as mentioned under 2.8. 

Financial Bids of the Qualified Bidders will be opened online at the mentioned date 

and time in Key Dates as mentioned under clause no. 2.8. 

3.26. RIGHT TO WITHDRAW THE RFP AND TO REJECT ANY BID: 

a) This RFP may be withdrawn or cancelled by the Nodal Agency at any time without 

assigning any reasons thereof. The Nodal Agency further reserves the right, at its 

complete discretion, to reject any or all of the Bids any time without assigning any 

reasons whatsoever and without incurring any liability on any account. 

b) The Nodal Agency reserve the right to interpret the Bid submitted by the Bidder 

in accordance with the provisions of the RFP and make its own reasonable 

judgment regarding the interpretation of the same. In this regard the Nodal 

Agency shall have no liability towards any Bidder and no Bidder shall have any 

recourse to the Nodal Agency with respect to the selection process at any stage. 

c) Bid(s) that are grossly incomplete in any respect or those that are significantly 

inconsistent with the requirements as specified in this RFP or those that do not 

adhere to formats prescribed herein, wherever specified, may be considered non-

responsive. However, Nodal Agency reserves the right to seek additional 

information/ clarifications from the Bidders, if found necessary, during the course 

of evaluation /processing of the Bid(s). Non-submission or delayed submission of 

such additional information or clarifications sought by Nodal Agency may be a 

ground for rejecting the Bid(s). Strict adherence to the documents required to be 

submitted as per Section VI shall be ensured, failure on this account may lead to 

rejection of Bid. 

d) Nodal Agency reserves its right to vary, modify, revise, amend or change any of 

the terms and conditions of the RFP before Bid Deadline. The decision regarding 

acceptance of Bid by Nodal Agency will be full and final. 

3.27. ZERO DEVIATION: 

a) Bidder is to ensure compliance of all provisions of the RFP and submit their 
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Bid accordingly. Bid with any deviation to the RFP conditions shall be liable 

for rejection without any explanation. 

3.28. EXAMINATION OF BID DOCUMENT: 

a) Before submission of Bid, Bidder is required to carefully examine the technical 

specification, terms and conditions of RFP/Agreement, and other details 

relating to envisaged work as per the RFP. 

b) The Bidder shall be deemed to have examined the RFP and Agreement, to 

have obtained information on all matters whatsoever that might affect the 

execution of the Project activity and to have satisfied himself as to the 

adequacy of his Bid. The Bidder shall be deemed to have known the full 

scope, nature and magnitude of the work and related supplies and the 

requirements of material and labour involved etc. and as to all supplies he has 

to complete in accordance with the RFP. 

c) Bidder is advised to submit the Bid on the basis of conditions stipulated in the 

RFP. Bidder’s standard terms and conditions, if any for what-so-ever reasons, 

will not be considered. The cancellation/ alteration/ amendment/ modification 

in RFP shall not be accepted by Nodal Agency and shall invite rejection of 

such Bid(s). 

d) Bid not submitted as per the instructions to Bidder is liable to be rejected. Bid 

shall confirm in all respects with requirements and conditions referred in this 

RFP or its amendments, if any. 

3.29. CHANGE IN LAW  

a) Change in Law shall have the meaning ascribed thereto in Article 12 of the 

PPA 

3.30. TAXES AND DUTIES: 

a) The Financial Bid should include all taxes and duties etc., if any. Power 

Producer shall be entirely responsible for all taxes, duties, license fees, etc. 

All taxes shall be payable by the Power Producer. However, if any new 

change in tax/ duty and cess is effected in the period after the Financial Bid 

Submission Deadline the same shall be dealt in accordance with Article 12 of 

the PPA.  

3.31. PROGRESS REPORT: 
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a) Power Producer/ RPG shall have to commission the Project within eighteen  

(18) Months from the effective date.  The Power Producer/ RPG shall submit 

without fail monthly progress report (MPR) through e-mail to Nodal Agency in 

the prescribed proforma to be designed in discussion with Nodal Agency till 

the COD. Nodal Agency shall have the right to depute his/ their 

representatives to ascertain the progress at the premises of work of the Power 

Producer. 

b) None submission of monthly progress report (MPR) every month may be 

treated as violation of selection process and may invite action against RPG, 

including cancellation of selection/ LoA/ PPA.  

3.32. FORCE MAJEURE: 

a) For purpose of this RFP, force majeure shall mean an event beyond the 

control of the Power Producer and not involving his fault or negligence and 

not foreseeable, in its contractual capacity. Such events may include but are 

not restricted to Acts of God, wars or revolutions, fires, floods, epidemics, 

quarantine restriction, fright embargoes, site clearance etc. Whether a force 

majeure situation exists or not, shall be decided by Nodal Agency and its 

decision shall be final and binding on the Power Producer and all other 

concerned. 

b) In the event that the Power Producer is not able to perform his obligations 

under this Agreement on account of force majeure, he will be relieved of his 

obligations during the force majeure period.  

c) If a force majeure situation arises, the Power Producer shall promptly notify 

Nodal Agency and Power Procurer both in writing, not later than three (3) 

Days from the date such situation arises (in case, communication is not 

possible to Nodal Agency, Power Producer shall notify Nodal Agency not later 

than one (1) Days from the day when communication system will be restored). 

The Power Producer shall notify Nodal Agency and Power Procurer not later 

than three (3) Days of cessation of force majeure conditions. After examining 

the cases and associated facts, Nodal Agency shall decide and grant suitable 

additional time for the completion of the work, if required. 

d) Failure of such Power Producer in timely intimating Nodal Agency will 

suspend its right for any relief otherwise eligible under such force majeure 

conditions. 
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3.33. APPLICABLE LAW: 

a) The Agreement shall be interpreted in accordance with the laws of India. 

3.34. SETTLEMENT OF DISPUTE: 

a) If any dispute of any kind whatsoever arises between Nodal Agency and the 

Power Producer in connection with or arising out of the Agreement including 

without prejudice to the generality of the foregoing, any question regarding 

the existence, validity or termination, the parties shall seek to resolve any such 

dispute or difference by mutual consent. 

b) If the parties fail to resolve, such a dispute or difference by mutual consent, 

within forty five (45) Days of its arising, then the dispute shall be referred by 

either party by giving notice to the other party in writing of its intention to refer 

to arbitration conducted under the provisions of the “Madhya Pradesh 

Madhyastham Adhikaran Adhiniyam, 1983”. The decision of MP Madhyastha 

Adhikaran Adhiniyam shall be final and binding up on the parties. The 

language of the arbitration proceedings and that of the documents and 

communications between the parties shall be English. All the dispute will be 

settled in the High Court of MP. No arbitration proceedings will commence 

unless such notice is given. 

c) Notwithstanding any reference to the arbitration herein, the parties shall 

continue to perform their respective obligations under the Agreement unless 

they otherwise agree. 

d) Cost of arbitration shall be borne as per the award of the arbitration. 

3.35. LANGUAGE: 

a) All documents, drawings, instructions, design data, calculations, operation, 

maintenance and safety manuals, reports, labels and any other data shall be 

in Hindi/English Language. The Agreement and all correspondence between 

the Nodal Agency and the Bidder shall be in Hindi/English language. 

3.36. AMENDMENT: 

a) Nodal Agency reserves the right to modify, amend or supplement RFP 

documents including all formats and annexures at any time. Bidder are 

advised to follow and keep track of Nodal Agency website for updated 

information till the selection of Bidder. No separate notifications will be issued 
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for such notices/amendments/clarification etc. in the print media or 

individually. Nodal Agency shall not be responsible and accountable for any 

consequences to any party. 

3.37. SEVERABILITY: 

a) It is stated that each paragraph, clause, sub-clause, schedule or annexure of 

this contract shall be deemed severable, and, in the event of the 

unenforceability of any paragraph, clause sub-clause, schedule or the 

remaining part of the paragraph, clause, sub-clause, schedule annexure & 

rest of the contract shall continue to be in full force and effect. 

3.38. PREFERENCE: 

a) There is no relaxation in terms of any conditions of the RFP or Bid Processing 

Fee or Bid Security or PBG for any private company or State or Central 

company/ agency. 

b) The bid processing fees will be paid to MPUVNL in following account (through 

RTGS/ NEFT) and proof of the same shall be mailed to MPUVNL as well as 

submitted with online bid: 

i. Account Holder Name: M. P. Urja Vikas Nigam Ltd. 

ii. Bank Name: ICICI Bank Ltd. 

iii. Bank Branch Address: Shivaji Nagar, Bhopal 

iv. Account No.: 656501700049 

v. IFSC Code: ICIC0006565 

vi. MICR Code: 462229012 

 

3.39. TAX EXEMPTIONS: 

a) Nodal Agency will extend possible cooperation to Power Producer in availing 

any tax exemptions. However, the responsibility of availing any such 

exemptions, if any, would rest with the Power Producer. 

3.40. FRAUD AND CORRUPTION 

The Power Producers, suppliers and contractors and their sub-contractors under 

the contracts are required to observe the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this, the Nodal 

Agency: 
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a) Defines, for the purpose of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving or soliciting, directly 

or indirectly, of anything of value to influence improperly the actions of 

another party; 

ii. “fraudulent practice” is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads or attempts to 

mislead, a party to obtain a financial or other benefit or to avoid an 

obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv.     “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is  

aa) deliberately destroying, falsifying, altering or concealing of evidence 

material to the investigation or making false statements to 

investigators in order to materially impede a Nodal Agency’s 

investigation into allegations of a corrupt, fraudulent, coercive or 

collusive practice; and/ or threatening, harassing or intimidating any 

party to prevent it from disclosing its knowledge of matters relevant 

to the investigation or from pursuing the investigation; 

or 

ab) acts intended to materially impede the exercise of the Nodal 

Agency’s inspection and audit rights. 

b) will reject a proposal for award if it determines that the Successful Bidder 

recommended for award has, directly or through an agent, engaged in 

corrupt, fraudulent, collusive, coercive or obstructive practices in competing 

for the contract in question; 

c) will sanction a firm or individual, including declaring ineligible, either 

indefinitely or for a stated period of time, to be awarded a contract if it at any 

time determines that the firm has, directly or through an agent, engaged in 

corrupt, fraudulent, collusive, coercive or obstructive practices in competing 
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for, or in executing, a contract; and 

d) will have the right to require that the provision be included in Bidding 

Documents and in contracts, requiring Bidders, suppliers, and contractors 

and their sub-contractors to permit the Nodal Agency to inspect their 

accounts and records and other documents relating to bid submission and 

contract performance and to have them audited by auditors appointed by the 

Nodal Agency. 

3.41. DEBARRED FROM PARTICIPATING IN NODAL AGENCY’S TENDER 

a) Agency reserves the right to carry out the performance review of each Bidder 

from the time of submission of Bid onwards. In case it is observed that a 

Bidder has not fulfilled its obligations in meeting the various timelines 

envisaged, in addition to the other provisions of the RFP, such Bidder may be 

debarred/ blacklisted from participating in Nodal Agency’s any future tender/  

RFP for a period of five (5) years. 
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SECTION IV: BID EVALUATION 

4. BID EVALUATION: 

4.1. THE EVALUATION PROCESS COMPRISES THE FOLLOWING FIVE STEPS: 

a) Step I - Responsiveness check of Technical Bid and Evaluation of Bidder’ fulfilment 

of Eligibility Criteria described in Section-I & III. 

b) Step II - Evaluation of Financial Bid 

c) Step III – Identification of Financially Qualified Bidder and filling required bucket 

d) Step V – Selection of Successful Bidder.  

4.2. RESPONSIVENESS CHECK OF TECHNICAL BID: 

The Technical Bid submitted by Bidder (both the hard copies of required documents and 

the online Bid) shall be scrutinized to establish responsiveness to the requirements laid 

down in the RFP. However, subject to decision of competent authority, if there is any 

difference between hard copy and online copy, the online version of submitted Bid and 

associated documents will prevail. Any of the following may cause the Bid to be 

considered “Non-responsive” and liable to be rejected, at the sole discretion of Nodal 

Agency, subject to sufficient justification and decision of competent authority: 

a) Bid not submitted in prescribed formats. 

b) Bid that are incomplete, i.e. not accompanied by any of the applicable and required 

formats; 

c) Bid not accompanied by contents of as per RfP; 

d) Bid not signed by authorized signatory and / or stamped in the manner indicated in 

this RFP; 

e) Material inconsistencies in the information / documents submitted by the Bidder 

affecting the Eligibility Criteria; 

f) Information not submitted in the formats specified in this RFP; 

g) Bid being conditional in nature; 

h) Bid not received by the Bid Deadline; 

i) Bid having conflict of interest; 

j) Bidder makes any misrepresentation; 
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k) Any other act or submission of Bidder which may be unlawful or untenable for the 

purpose of this RFP. 

 Each Bid shall be checked for compliance with the submission requirements set forth 

in this RFP before the evaluation of Bidder’s fulfilment of Eligibility Criteria is taken up.  

4.3. QUALIFIED BIDDER(S) SELECTION: 

a) Bid qualifying in as per Eligibility Criteria shall only be evaluated in this stage. 

b) Bidders who have submitted Bid(s) in compliance with this RfP and meet the 

necessary Eligibility Criteria for Project(s) as per RFP would be termed as Qualified 

Bidders and only their online Financial Bid would be considered and evaluated. 

c) All Bidder whose Bid is found in compliance with this RfP and qualifying Eligibility 

Criteria shall be placed as equal for concerned Project.  

d) Bidder shall quote the fixed tariff for a Project (not its components or part thereof) for 

the entire term of the PPA with effect from the COD in the Financial Bid. The Quoted 

Tariff shall be in (Rupees/ Unit) up to three (3) decimal places.  

4.4. EVALUATION OF FINANCIAL BID AND DECLARATION OF SUCCESSFUL 

BIDDERS 

4.4.1. Bids of only Qualified Bidders shall be considered for selection of Successful 

Bidders:   

a) The financial bid of Qualified Bidder(s) shall be opened on https://www.bharat-

electronictender.com Portal.   

b) A Bidder is required to quote one tariff for a Project i.e. Cluster capacity associated with 

all target feeders of any number of concerned sub-stations. Bidders bidding for multiple 

Clusters shall quote tariff separately for respective Cluster(s).  

c) A ranking list will be prepared by listing the Tariff quoted by each Qualified Bidder in 

ascending order of tariff quoted by them-  

a. Qualified Bidder with lowest tariff will be ranked as no.1 followed by the Qualified 

Bidder with second lowest tariff and so on till the last Qualified Bidder with highest 

tariff.  

b. If the number of Qualified Bidders in the ranking list is more than 5 (five), then, 

subject to the proviso below, one (1) Qualified Bidder with the highest Tariffs will be 

eliminated from participating in the Reverse Auction Process and all other Qualified 

Bidders will be eligible for participation in the Reverse Auction Process (Eligible 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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Bidders). Such elimination shall be done in the manner set out below, so that the 

remaining Eligible Bidders are not less than 5 (five) in number. If the number of 

Qualified Bidders is 6 (six), then only 1 (one) Qualified Bidder shall be eliminated. 

Further, if the number of Qualified Bidders is eight (8) then seven (7) Qualified 

Bidders shall be retained for Reverse Auction Process. For clarification, it is clarified 

that if the number of Qualified Bidders is equal to or less than 5 (five), then no 

Qualified Bidder shall be eliminated. 

Provided that: if the tariff of one/any Qualified Bidder with the highest/ higher Tariff 

getting eliminated, but for this proviso, is within a range of up to 5% (five percent) of 

the lowest Tariff, then such Qualified Bidder(s) shall not be eliminated.  

d) If two or more Qualified Bidders quoted an equal Tariff, then the Qualified Bidder(s) who 

have quoted lesser capacity will be eliminated.  

a. If such two or more Qualified Bidders have (a) an equal Tariff; and (b) been qualified 

for the same capacity, then the Qualified Bidder(s) who have the lesser Net Worth 

will be eliminated.  

b. If two or more Qualified Bidders have: (a) an equal Tariff; (b) been qualified for the 

same capacity; and (c) the same Net Worth, then Qualified Bidder(s) having lower 

turnover as per RfP would be eliminated. 

e) The lowest Tariff among all Eligible Bidders will be identified as the best quote (Best 

Quote). The Best Quote will be based on the ranking list prepared in accordance with 

above. 

 

4.4.2. Reverse auction process:  

a) Reverse Auction Process for each Project (Cluster) may be conducted simultaneously 

for all Projects (Clusters) or as may be decided by MPUVNL on appropriate advise of 

tendering portal. 

b) MPUVNL shall, prior to the date of conducting the Reverse Auction Process, inform all 

the Eligible Bidders through e-mail regarding the date and time of the Reverse Auction 

Process and notifying them of being eligible to participate in the Reverse Auction 

Process.  

c) Once the e-Reverse Auction window of the E-bidding portal is configured, Eligible 

Bidders can log on to the E-bidding Portal and view salient aspects of the Reverse 

Auction window on the E-bidding portal (e.g. Best Quote, minimum bid decrement 
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value). Further, each Eligible Bidder would be able to see capacity for which that 

Eligible Bidder is qualified.  

d) MPUVNL will also send a separate e-mail to all the Eligible Bidders notifying the 

start time of the Reverse Auction Process, along with the capacity for which such 

Eligible Bidder is qualified. Eligible Bidders will be able to login into the ‘e-Reverse 

Auction Bidding Room’ on the E-bidding Portal 15 (fifteen) minutes before the 

scheduled commencement time of the Reverse Auction Process. 

e) At the start of the Reverse Auction Process, the auction window of each Eligible 

Bidder will display the Best Quote, as identified above. It is clarified that the Best 

Quote will be displayed as the ‘Start-Price’. 

f) During the Reverse Auction Process, as the Eligible Bidders submit their bids, the 

auction window of each Eligible Bidder will display the then prevailing lowest Tariff. 

g) During the Reverse Auction Process, the Eligible Bidder will be able to decrease 

the Tariff which has been quoted in its preceding bid 

h) It is clarified that at an Eligible Bidder can enter a Tariff only if such Tariff is lower 

than the then prevalent lowest Tariff. It is further clarified that an Eligible Bidder can 

reduce a Tariff that was included in its preceding bid only if the reduced Tariff is 

lower than the then prevalent lowest Tariff. It is further clarified that no upward 

revision of the last quoted Tariff will be allowed.  

i) From the commencement of Reverse Auction Process until the last quoted Tariff 

reaches a value which is 10% (ten percent) lower than the Best Quote (which will 

be referred to as ‘Reserve-Price’ on the auction screen on the E-bidding Portal.), 

the decrement value will be a minimum of INR 0.01 (One Paisa) or multiples thereof. 

Once the lowest quoted Tariff reaches a value which is 10% (ten percent) lower 

than the lowest Best Quote, then the minimum decrement value for Project will 

automatically change to INR 0.001 (0.1 Paisa) or multiples thereof. 

For illustration: If the Best Quote is INR 2.50 (250 Paisa), then an Eligible Bidder 

could submit its first bid during the Reverse Auction Process of a maximum value 

of INR 2.49 (249 Paisa), or any other lower value such as INR 2.48 (248 Paisa), 

INR 2.47 (247 Paisa) etc. However, once the last quoted Tariff reaches INR 2.25 

(225 Paisa) (i.e., the value which is 10% (ten percent) lower than the Best Quote of 

INR 2.500 (250.0 Paisa)), then the minimum decrement value will automatically 

change to INR 0.001 (0.10 Paisa) and then the next bid of the Bidder could be INR 

2.249 (224.9 Paisa) or INR 2.248 (224.8 paisa) or any other lower value.  
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It is clarified that the maximum decrement value allowed at any time during the 

Reverse Auction Process shall be INR 0.99 (Ninety-Nine Paisa) 

j) The initial auction period will be of 1 (one) hour with a provision of auto extension 

by 10 (ten) minutes from the scheduled/extended closing time, if a Tariff lower than 

the prevalent lowest Tariff is quoted by any Eligible Bidder in last 10 (ten) minutes 

of the reverse auction period or extended reverse auction period. If no such bid is 

received during the last 10 (ten) minutes of the reverse auction period or extended 

reverse auction period, the Reverse Auction Process will end. 

k) Declaration of Successful Bidder: Subject to Cl. 4.5 (b) of this RfP, the following 

shall be considered for declaration of Successful Bidder(s) for respective Project(s)/ 

Cluster(s): 

i. After the completion of the reverse auction, the Eligible Bidder with the last 

lowest quoted Tariff will be awarded the Project. If at the end of the Reverse 

Auction Process, no bids are received from any of the Eligible Bidders, the 

Eligible Bidder with the Best Quote, as identified above will be awarded the 

Project.  

ii. The Tariff at which the Project is awarded to the Eligible Bidder will be the 

Tariff applicable to the Project for the Term, in accordance with the Power 

Purchase Agreement. 

4.5. DECISION AS PER CONVENIENCE  

This RfP is for selection of Successful Bidders who would implement ambitious feeder 

solarization under component-C of PM KUSUM scheme.  

a) Notwithstanding anything contained in this RfP, competent authority shall have following 

rights without any obligation or answerability to Bidders: 

i. decide on acceptable range of rates for Projects under this RfP,  

ii. decide on capacity to be awarded under this RfP 

iii. cancel or terminate tendering process at convenience without assigning any 

reason at any stage of tendering process. 

4.6. AWARD OF CONTRACT TO SUCCESSFUL BIDDER 

a) Nodal Agency shall provide LOA to the Successful Bidder. The date of issuance of LOA 

shall be intimated by the Nodal Agency to the Successful Bidder. 

b) The Successful Bidder has to accept the LOA and submits PBG in favour of the procurer 
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of required value within thirty (30) days from the date of issuance of LOA, failing which 

the Nodal Agency reserves the right to annul/ cancel the LOA of the Successful Bidder 

subject to Cl. 4.7 of RfP. 

c) In case Nodal Agency cancels the LOA issued to the Successful Bidder due to its non-

compliance or successful bidder fails to sign the PPA within the stipulated timeline, the 

capacity of such bidder will be withdrawn and bid security of the bidder will be forfeited 

and/or the bidder will be debarred/ blacklisted from participating in MPUVN RFPs /  

tenders for a period of five (5) years. 

d) Nodal Agency at its own discretion, has the right to reject any or all the Bid without 

assigning any reason whatsoever at any stage of tendering process. 

4.7. Performance Bank Guarantee: 

a) The power producer shall provide Performance Bank Guarantee (PBG) of Rs. 5 Lakh/  

MW to procurer within 30 days from date of issue of Letter of Award. Managing Director 

of MPUVNL can further extend this timeline by another thirty (30) days maximum. 

Details of such extensions shall be informed to the Board of MPUVNL. Any extension 

beyond this, for reasons attributable to Procurer/ GoMP, may be provided Govt. of 

Madhya Pradesh in specific cases on merit. 

b) The PBGs submitted by successful bidder shall be valid for a period of twenty one (21) 

months from the date of issuance of LOA for the Project/ Cluster. In case specific 

matters, this PBG shall be further extended by RPG as per requirement.  

c) The PBG will be returned to the power producer immediately after successful 

commissioning of solar power plant, after taking into account any adjustments/ 

recoveries, including penalties due to delay in commissioning. 

4.8. Signing of PPA 

a) The signing of PPA by the power producer (s) with the Procurers shall happen within 

60 days of issuing the LOA on the basis of Project Capacity. Managing Director of 

MPUVNL can further extend this timeline by another thirty (30) days maximum. Details 

of such extensions shall be informed to the Board of MPUVNL. 

b) Preferably, individual PPA shall be signed by a Successful Bidder with Procurer for each 

Project at corresponding tariff discovered through competitive bidding in accordance 

with this RfP.  

c) The selected RPG is required to sign PPA with the MPPMCL/ DISCOM in line with the 

timeline given in the RFP. In case, the selected RPG fails to execute the PPA within the 
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stipulated time period, except for delays and/ or pendency at Procurer/ GoMP end, the 

RPG will be penalized according to the RFP.  

d) The term of the PPA shall be in line with Article 2 of the PPA. The Procurer will be 

obliged to buy the power in line with Clause 4.3 of the PPA. 

e) However, the power producer is required to achieve a minimum generation as per the 

PPA subject to a minimum CUF on annual basis during the PPA period, if specified. 

4.9. Shortfall in minimum generation:  

a) For shortfall in generation on annual basis below minimum CUF, if specified in PPA, 

penalty of 75% of PPA tariff for generation shortfall below such minimum CUF on annual 

basis shall be levied. 

b) While accounting this shortfall, periods of grid unavailability beyond 50 hours or period 

of force majeure shall be discounted to provide a level playing field to RPG. 

c) Detailed treatment of shortfall in generation/ minimum generation shall be in accordance 

with provisions of PPA. 

4.10. Commissioning  

a) Subject to other terms and conditions of RfP and subsequent PPA, the selected power 

producer shall commission the solar power plant within eighteen (18) months from the 

effective date as specified in article 5 of PPA. The power producer may commission the 

Project during this period of eighteen (18) months and the applicable tariff shall be in 

accordance to Article 9 of the PPA. Part commissioning of Project (Cluster) may be 

allowed, if specified in PPA. A duly constituted Committee of DISCOM/ MP Transco 

officials, as applicable, will physically inspect the Plant in not more than 03 days from 

the date of receiving a call from the power producer (RPG) and certify successful 

commissioning of the plant. In case any power producer fails to achieve this milestone, 

procurer shall encash the Performance Bank Guarantee (PBG) in the manner as 

specified in Article 4 of PPA.  

4.11. In case any PBG (if available) is utilized, partly or fully, towards recovery/ adjustment of LD/ 

penalty, the same shall be replenished to its original value and validity period within seven 

(7) Days of written communication on this behalf from Nodal Agency or Procurer to 

concerned Power Producer (RPG). 
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SECTION V – FINANCIAL BID  

 

To be filled submitted online only 

 

1. Given below is a SAMPLE FORMAT in which the financial bid for each bidding Project/ Cluster 

will be submitted ONLINE only (Please DO NOT fill this offline and DO NOT submit this with 

hard copy of bid). 

2. Financial Bid format for each Project/ Cluster has to be prepared in desired format separately 

by completing all entries required in the table, including tariff at which Bidder wants to apply for 

concerned Project/ Cluster i.e. given below table is to be prepared separately for each Project/ 

Cluster that a Bidder is interested to bid for. [Example: It a Bidder is interested to place bid for 

any 3 Projects/ Cluster of their choice, then, 3 such tables shall be prepared separately for 

individual Project/ Cluster]. 

3. Subsequently, Bidder is advised to single PDF file of financial Bid formats of all interested 

Projects/ substations and upload it at ONLINE portal at desired place in online portal. 

4. Financial Bid of only Qualified Bidders for each Project/ substation shall be considered and 

evaluated for identification of Financially Qualified Bidder for concerned Project/ Cluster. 

Sl. no. Name of 

Bidder 

Name of 

cluster* 

Capacity of 

cluster as per 

RfP (MW) 

Capacity bid 

by Bidder = 

Project/ 

Project Size 

(MW) 

Single 

levelized 

tariff for 

whole 

Project/ 

Cluster (INR/ 

kWh)** 

      

      

*Preferred list of sub-stations, from those listed in RfP for respective Cluster, to be annexed by 

Bidder with Technical Bid where full or part of Project/ Cluster capacity(ies) may be injected as 

per technical feasibility 

** This tariff to be submitted ONLINE only. This tariff shall be fixed for 25 years from 

commercial operation date.  

 

ONLINE BID PORTAL SHALL ALERT A BIDDER TO CHECK IF HE HAS SUBMITTED 

ONLINE FINANCIAL BID. Failure to submit correct online financial bid shall be sole 

responsibility of Bidder 
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SECTION VI: Intentionally left blank section 

 

 

Intentionally left blank section without any content 
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SECTION VII: FORMATS TO BE SUBMITTED BY BIDDERS  

Bidder should be a body corporate incorporated in India under the Companies Act, 1956 or 2013 

including any amendment thereto or a Partnership Firm having executed partnership deed and 

registered as per sections 58 & 59 of the Partnership Act, 1932, as amended or a Limited Liability 

Partnership Firm (LLP) registered under section 12 of Limited Liability Partnership Act, 2008, as 

amended or registered Sole Proprietor.  
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CHECK LIST FOR BIDDERS  

Bidder should be a body corporate incorporated in India under the Companies Act, 1956 or 2013 

including any amendment thereto or a Partnership Firm having executed partnership deed and 

registered as per sections 58 & 59 of the Partnership Act, 1932, as amended or a Limited Liability 

Partnership Firm (LLP) registered under section 12 of Limited Liability Partnership Act, 2008, as 

amended or registered Sole Proprietor. 

 

 

1. Checklist for ONLINE submission 

Sr. No. Particular Format No. 

Document 

uploaded online 

(Yes/ No) 

1.  Covering Letter D1  

2.  General Particulars of the Bidder D2  

3.  Shareholding certificate D3  

4.  Bid Security, if applicable in the form of BG D4  

5.  Power of attorney for authorized signatory on 

appropriate value stamp paper 
D5 

 

6.  Financial eligibility criteria D6  

7.  Relationship with affiliate D7  

8.  Undertaking from Affiliate of Bidder/ Lead 

Member/ Member of Consortium/ JV, as 

applicable 

D8 

 

9.  Consortium/ JV Agreement Format D9  

10.  Power of attorney in favor of lead member of 

consortium/ JV 
D10 

 

11.  Declaration D11  

12.  Contract Management and Maintenance Service 

Charges 

D12  

13.  Proof of Bid Processing Fee Submission -  

 

 

 

2. Checklist for OFFLINE/ HARD copy submission 

Sr. No. Particular 
Format 

No. 

Document 

uploaded 

online (Yes/ 

No) 

1.  Shareholding certificate D3  

2.  Bid Security, if applicable in the form of BG D4  
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Signature of authorized signatory of Bidder 

Name:   

Sr. No. Particular 
Format 

No. 

Document 

uploaded 

online (Yes/ 

No) 

3.  
Power of attorney for authorized signatory on 

appropriate value stamp paper 
D5  

4.  Consortium/ JV Agreement Format D9  

5.  
Power of attorney in favor of lead member of 

consortium/ JV 
D10  

6.  
Pass-phrases for decrypting Technical Bid and 

Financial Bid 
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FORMAT D1: Covering Letter 
 
(The covering letter should be on the Letterhead of the Bidder/ Lead Member of 

Consortium/ JV) 

 

Ref. No. _____________ (Please insert RfP No)                             Date: ___________ 

From: Insert name and address of Bidder) 

Tel.: __________  

E-mail:_____________ 

To,  

___________ 

Madhya Pradesh Urja Vikas Nigam Limited 

(A Government of Madhya Pradesh Enterprise) 

Urja Bhawan, Link Road No. 2,  

Shivaji Nagar, Bhopal - 462016 

 

Sub: Request for Proposal (RFP) for Selection of renewable power generator (RPG) setting 

up of Cluster based Grid connected Solar based Power Plants (SPP) for feeder solarization 

component under PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, 

India, for sale of power to MPPMCL. 

Dear Sir, 

a) We, the undersigned _________ [insert name of the Bidder] having read, examined 

and understood in detail the Request for Proposal (RFP) for Design, Engineering, 

Supply, Installation, Testing and Commissioning including construction of bay and 

related switchgear at sub-station along with Comprehensive Operation & Maintenance 

(for twenty-five (25) Operational Years of Cluster based Grid Connected Solar based 

Power Plants (SPPs) of aggregate capacity of approximate _____ MW under feeder 

solarization component of PM KUSUM-C scheme at various locations in the state of 

Madhya Pradesh, India for Sale of Solar Power to MPPMCL at the Delivery Point, 

hereby submit our Bid comprising of Financial Bid and Technical Bid. We confirm 

that neither we nor any of our Affiliate (if applicable) has submitted Bid other than 

this Bid directly or indirectly in response to the aforesaid RFP. 

b) We give our unconditional acceptance to the RFP attached thereto, issued by 

Madhya Pradesh Urja Vikas Nigam Limited, as amended. As a token of our 
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acceptance to the RFP, the same have been initialled by us and enclosed to the Bid. 

We shall ensure that we execute such RFP as per the provisions of the RFP and 

provisions of such RFP shall be binding on us. 

c) Projects 

We are pleased to submit our bid for the following Cluster(s) as mentioned in table1 

below: 

Sl. no. Name of cluster Capacity of cluster as 

per RfP (MW)* 

Capacity bid by 

Bidder = Project/ 

Project Size (MW) 

    

    

*Preferred list of sub-stations, from those listed in RfP for respective Cluster, annexed by 

Bidder as FORMAT D12 with Technical Bid where full or part of Project/ Cluster 

capacity(ies) may be injected as per technical feasibility 

 

d) Bid Security 

We have submitted/ enclosed Bid Security as prescribed in this RfP. 

e) Acceptance 

We hereby unconditionally and irrevocably agree and accept that the decision made by 

Nodal Agency in respect of any matter regarding or arising out of the RFP shall be binding 

on us. We hereby expressly waive any and all claims in respect of Bid process. 

We confirm that there are no litigations or disputes against us, which materially affect our 

ability to fulfil our obligations with regard to execution of projects of capacity offered. 

f) Familiarity with Relevant Indian Laws & Regulations 

We confirm that we have studied the provisions of the relevant Indian laws and regulations 

as required to enable us to submit this Bid and execute the RFP, in the event of our selection 

as Successful Bidder. We further undertake and agree that all such factors as mentioned in 

RFP have been fully examined and considered while submitting the Bid.  

We undertake that we have satisfied ourselves with the site conditions of the projects and 

our proposed financial bid takes into consideration the existing site conditions. 

 
1 Please insert the rows according to the number of applied sub-stations by bidder. 
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g) Contact Person 

Details of the contact person are furnished as under: 

Particulars Description 

Name  

Designation  

Company  

Address  

Phone Nos.  

E-mail address  

 

We confirm that our bid shall remain valid for a period of one hundred and eighty (180) Days 

from Bid Deadline. We are enclosing herewith covering letter, processing fee and Bid 

Security and technical documents as per applicable containing duly signed formats as 

desired by you in the RFP for your consideration. 

It is confirmed that our Bid is consistent with all the requirements of submission as stated in 

the RFP and subsequent communications from Nodal Agency. The information submitted in 

our Bid is complete, strictly as per the requirements stipulated in the RFP and is correct to 

the best of our knowledge and understanding. We would be solely responsible for any errors 

or omissions in our Bid. We confirm that all the terms and conditions of our Bid are valid for 

acceptance for a period of one hundred and eighty days, confirm that we have not taken any 

deviations, so as to be deemed non-responsive. 

Dated the _____ day of ___________ 20__ 

Thanking you, 

We remain, 

Yours faithfully, 

(Signature of Authorized Person in whose name Power of Attorney/ Board Resolution) 

Name:  

Designation: 

Organization Stamp: 
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FORMAT D2: General Particulars of the Bidder  
 

1. Name of the Bidder  

2.  
Type of Bidders  
(Company/ Limited Liability Partnership (LLP) firm/ 
Partnership Firm/ Sole Proprietor) 

 

3.  
Is proof for the bidder eligibility is attached  
(e.g. certificate of incorporation etc.) 

Yes/ No 

4.  Address for communication  

5.  E-mail  

6.  Website  

7.  
Authorized Contact Person(s) with name, designation, 
Address and Mobile Phone No., E-mail address/  Fax No. 
to whom all references shall be made 

 

8.  Year of Incorporation (as applicable)  

9.  
Have the Bidder/ Company debarred/ blacklisted in 
preceding 5 years from bid submission date by any Govt. 
Dept. /  undertaking for undertaking any work 

Yes/ No 

10.  
Reference of any documentation formation attached by 
the Bidder other than specified in the RFP (if required, 
separate pages may be enclosed) 

 

11.  
Whether the Bidder wishes to form a 
Project Company for execution of work 

Yes/ No 

12.  Bidder is listed in India (as applicable) Yes/ No 

13.  GSTIN No. (if Applicable)  

14.  PAN No.  

15.  
Certificate of Incorporation of Bidder/  Affiliate (as 
applicable) enclosed 

Yes/ No 

16.  
Partnership deed for LLPF/  Sole Proprietor registration 
(as applicable) enclosed 

Yes/ No 

 

_____________________________ 

(Signature of Authorized Signatory) 

 

Name:  

Designation: 

Organization Stamp: 
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FORMAT D3: Shareholding certificate for company / partner contribution in a 
partnership firm (as applicable) 

 

(To Be Issued by CA/ Statutory Auditor’s on letterhead of CA/ Statutory Auditor) 

SHAREHOLDING CERTIFICATE FOR COMPANY 

Name of the Equity 
holder 

Type and 
Number of 

shares owned 

% of equity 
holding 

Extent of Voting 
rights 

    

    

    

    

  

OR 

PARTNER CONTRIBUTION IN AN LLP/ PARTNERSHIP FIRM 

Name of Partner Capital Contribution (Rs) % of Ownership in the Firm 

   

   

   

   

  

 

_______________________________ 

(Signature of Authorized Signatory) With Stamp 

 

 

__________________________________ 

(Signature of Company Secretary/ Director/ Chartered Accountant) 
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FORMAT D4: Bid Security 
 
 

 

(To be stamped on non – judicial stamp paper of minimum INR 1000) 

 

Ref._______________ Bank Guarantee No. ______________________ 

Date:____________ 

 

In consideration of the [Insert name of the Bidder] (hereinafter referred to as Bidder) 

submitting the response to RFP for Selection of Renewable Power Generators (RPGs) for 

Implementation of approximate ____ MW of Cluster based Grid Connected Solar PV 

Systems for Sale of Solar Power to MPPMCL under feeder solarization component of PM 

KUSUM-C at various locations in the state of Madhya Pradesh, India in response to the 

RFP No. ________ Dated__________ issued by Madhya Pradesh Urja Vikas Nigam 

Limited (hereinafter referred to as Nodal Agency) and Nodal Agency considering such 

response to the RFP of[insert the name of the Bidder] as per the terms of the RFP, the 

[insert name & address of bank] hereby agrees unequivocally, irrevocably and 

unconditionally to pay to Nodal Agency at [Insert Name of the Place from the address of 

Nodal Agency] forthwith on demand in writing from Nodal Agency or any Officer authorized 

by it in this behalf, any amount upto and not exceeding Rupees [Insert amount] only, on 

behalf of M/s. [Insert name of the Bidder]. 

This guarantee shall be valid and binding on this Bank up to and including [insert date of 

validity in accordance with this RFP] and shall not be terminable by notice or any change 

in the constitution of the Bank or the term of Agreement or by any other reasons whatsoever 

and our liability hereunder shall not be impaired or discharged by any extension of time or 

variations or alternations made, given, or agreed with or without our knowledge or consent, 

by or between parties to the respective Agreement. 

Our liability under this Guarantee is restricted to Rupees (Rupees________only). Our 

Guarantee shall remain in force until [insert date of Bid Validity in accordance with this 

RFP]. Only Nodal Agency shall be entitled to revoke this Guarantee till _____ [Insert date 

which is 30 days after the date in the preceding sentence]. 

The Guarantor Bank hereby agrees and acknowledges that only the Nodal Agency shall 

have a right to revoke this BANK GUARANTEE in part or in full, as it may deem fit. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition 
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to the written demand by Nodal Agency, made in any format, raised at the above mentioned 

address of the Guarantor Bank, in order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without restriction or 

conditions and notwithstanding any objection by [Insert name of the Bidder] and/or any 

other person. The Guarantor Bank shall not require Nodal Agency to justify the invocation 

of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against Nodal 

Agency in respect of any payment made hereunder. 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the 

courts at Bhopal shall have exclusive jurisdiction. The Guarantor Bank represents that this 

BANK GUARANTEE has been established in such form and with such content that it is fully 

enforceable in accordance with its terms as against the Guarantor Bank in the manner 

provided herein. 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, 

Amalgamation, restructuring or any other change in the constitution of the Guarantor Bank. 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 

accordingly Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE 

to take any action in any court or arbitral proceedings against the Bidder, to make any claim 

against or any demand on the Bidder or to give any notice to the Bidder or to enforce any 

security held by Nodal Agency or to exercise, levy or enforce any distress, diligence or other 

process against the Bidder. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is 

restricted to Rupees ___________ (Rupees ________ only) and it shall remain in force 

until [Date to be inserted on the basis of this RFP] with an additional claim period of thirty 

(30) days thereafter. 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee 

only if Nodal Agency serves upon us a written claim or demand.  

______________________ 

Power of Attorney No. 

For [Insert Name of the Bank] 

Banker's Stamp and Full Address 

Date, this ____ day of ____ 20__ 
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FORMAT D5: Power of Attorney 
 

(To be stamped on non – judicial stamp paper of minimum INR 1000) 

a) Power of Attorney to be provided by the Bidder in favour of its representative as evidence 

of authorized signatory’s authority. 

b) Know all men by these presents, we (name and address of the registered office of the Bidder 

as applicable) do hereby constitute, appoint and authorize Mr./ Ms.   (name &residential 

address) who is presently employed with us and holding the position of  ___________ as our 

true and lawful attorney, to do in our name and on our behalf, all such acts, deeds and things 

necessary in connection with or incidental to submission of our Bid for Selection of RPG for 

Design, Engineering, Supply, Installation, Testing and Commissioning including construction 

of bay and related switchgear at sub-station along with Comprehensive Operation & 

Maintenance (for twenty-five (25) Operational Years of Cluster based Grid Connected Solar 

based Power Plants (SPPs) of aggregate capacity of _____ MW under feeder solarization 

component of PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, India 

for Sale of Solar Power to MPPMCL at the delivery point in each substation  at various locations 

in the state of Madhya Pradesh, India  in response to the RFP No………………. Dated: 

_________issued by Nodal Agency including signing and submission of the Bid and all other 

documents related to the Bid, including but not limited to undertakings, letters, certificates, 

acceptances, clarifications, guarantees or any other document which the Nodal Agency may 

require us to submit. The aforesaid Attorney is further authorized for making representations to 

the Madhya Pradesh Urja Vikas Nigam Limited and providing information /  responses to 

Nodal Agency representing us in all matters before Nodal Agency and generally dealing with 

Nodal Agency in all matters in connection with Bid till the completion of the bidding process as 

per the terms of the above mentioned in RFP. 

c) We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this 

Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall be 

binding on us and shall always be deemed to have been done by us. 

d) All the terms used herein but not defined shall have the meaning ascribed to such terms 

under the RFP. 

_________________________ 

Signed by the within named  

(Insert the name of the executant’s/executant’s company) 

through the hand of 
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Mr_______________ 

duly authorized by the Board to issue such Power of Attorney 

Dated this _________ day of__________ 

Accepted 

______________________________ 

Signature of Attorney 

Name:  

Designation: 

Address of the Attorney: 

Attested 

_________________________________ 

(Signature of the executant) 

Name: 

Designation: 

Address of the executant: 

____________________________________________________ 

Signature and stamp of Notary of the place of execution 

Common seal of ___________has been affixed in my/ our presence pursuant to Board of 

Director’s Resolution dated

  

WITNESS 

_______________________ 

(Signature) 

Name______________________ 

Designation ____________________________ 

Name of Organization (Stamp)______________________________ 

(Signature)  

Name __________________________ 

Designation________________________ 

Name of Organization (Stamp)______________________________ 
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FORMAT D6: Financial Eligibility Criteria Requirement 
(To be submitted on the CA/ Statutory Auditor’s Letterhead, duly sealed and signed by CA/ 

Statutory Auditor) 

To, 

_________ 

Madhya Pradesh Urja Vikas Nigam Limited 

(A Government of Madhya Pradesh Enterprise) 

Urja Bhawan, Link Road No. 2,  

Shivaji Nagar, Bhopal - 462016 

Ref.: RFP No. ______________ dated    /    /     and corrigenda/  addenda/  amendments thereof 

Dear Sir, 

Sub: Financial eligibility fulfilment in response to above referred RFP  

 

We, M/ s _____________ (Mentioned the Name of Charted Auditor), Chartered Accountant (CA) and 

authorized by below mentioned entities to certify their net-worth and/  or turnover for FY21, FY22 

and/ or FY23, as applicable according to the clause 3.14.4 do hereby certify and state the following: 

Based on audited annual accounts, net worth (of FY23) and/  or turnover (continuous 2 years 

among FY21, FY22 or FY23) of below mentioned entities are as mentioned in table below:  

Name of Entity 
being evaluated 
(Lead Member in 

case of Consortium/ 
JV) 

Name of Affiliate 
in case its 
Financial 

Strength being 
used 

Financial 
Year 

Financial Parameters 

Net worth 
(INR Lakh) 

Turn over 
(in Cr) 

 

 
FY 21 

  

   

 
FY 22 

  

   

  
FY 23 

  

    

 

Consortium Member (provide details if applicable; else, leave blank) 
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Name of 
Consortium 

Partner  

Name of Affiliate in 
case its Financial 

Strength being used 

Financial 
Year 

Financial Parameters 

Net worth 
(INR Lakh) 

Turn over 
(in Cr) 

  

FY 20 

  

   

 

FY 21 

  

   

  

FY22 

  

    

 

The relevant financial statement for respective years shall be enclosed, duly signed by authorised 

signatory. 

Note: 

1. Please attached audited financial statements (balance sheets, including all related 

notes, and income statements) clearly mentioning the UDIN number, for the years 

required above complying with the following condition: 

a. Must reflect the financial situation of the Bidder as well as a member of a 

Consortium/ JV (if applicable), and not sister or parent companies; 

b. Historic financial statements must be audited by a certified public accountant; 

c. Historic financial statements must correspond to accounting periods already 

completed and audited. No statements for partial periods shall be accepted; 

d. Should be submitted on the letter head of the public accountant. 

2. Net worth and turnover will be calculated as per methodology under the clause 3.14.4 

of RfP no. ___________ dated ____/   /  , and its amendments/ corrigenda etc. 

3. The bidders shall declare in undertaking (Format-D8) the criteria on which they fulfil the 

financial eligibility as per the provisions of this RFP. 

4. Audited consolidated annual accounts of the Bidder may also be used for the purpose 

of financial criteria provided the Bidder has at least 26% equity and control in each 

company whose accounts are merged in the audited consolidated accounts and 

provided further that the financial capability of such companies (of which accounts are 

being merged in the consolidated accounts) shall not be considered again for the 

purpose of evaluation of the Bid. 
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Name: _______________ 

Registration No.: _________________ 

Registered office: _____________ 

Date: ________________ 

Place: _________________ 

Signature and stamp (on each page) of Chartered Accountant/ Statutory Auditors of Bidder 
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FORMAT D7: Format for certificate of relationship of affiliate with the bidder 
(CA/ statutory auditor’s certificate to be submitted by Bidder/ Lead Member/ member on 

behalf of self, as applicable) 

 
 

To, 

________, 

Madhya Pradesh Urja Vikas Nigam Limited 

Urja Bhawan, Link Road No. 2,  

Shivaji Nagar, Bhopal - 462016 

 

Ref.: RFP no. ______________ and corrigenda/ addenda/ amendments thereof 

 

Dear Sir, 

Sub: Relationship of Bidder/ lead member/ members with affiliate of bidder, as applicable   

We hereby certify that M/ s ___________, M/ s ___________, M/ s __________, are the 

Affiliate(s) of the Bidder as per the definition of Affiliate as provided in this RFP and based on 

details of equity holding as on seven (7) Days prior to the Bid Deadline. 

The details of equity holding of the Affiliate / Bidder/ member(s) or vice versa as on seven (7) 

Days prior to the Bid Deadline are given as below: 

 

a) In case of Bidder being a single entity/ sole bidder: 

Name of Bidder 
Name of the 

Affiliate 

Nature of 
Affiliate 

(Company/ 
LLP/ 

Proprietor/ 
Partnership) 

Details of Equity 
Holding of 

Affiliate in Bidder 

    

    

 
 

OR 

 

b) In case of Bidder being member of the Consortium/ JV 
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Name of Member of 
Consortium/ JV 

Name of the 
Affiliate 

Nature of 
Affiliate 

(Company/ 
LLP/ 

Proprietor/ 
Partnership) 

Details of Equity 
Holding in 
concerned 
Member of 

Consortium/ JV 

    

    

 

Yours Faithfully 

______________________________ 
Signature of Statutory Auditor  

Name:  

Designation: 

Organization Stamp: 
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FORMAT D8: Undertaking Form 
Undertaking from Affiliate of Bidder/ Lead Member/ Member of Consortium/ 

JV, as applicable 

 

Name: _______________ 

Full Address: __________________ 

Telephone No.:  _______________________ 

E-mail address: _______________________ 

To, 

___________________ 

Dear Sir, 

a) We refer to the RFP No: ………….. Dated: ____/   /  for Request for Proposal (RFP) 

for Selection of RPG for Design, Engineering, Supply, Installation, Testing and 

Commissioning including construction of bay and related switchgear at sub-station 

along with Comprehensive Operation & Maintenance (for twenty-five (25) 

Operational Years of Cluster based Grid Connected Solar based Power Plants 

(SPPs) of aggregate capacity of approximately ____ MW under feeder solarization 

component of PM KUSUM-C scheme at various locations in the state of Madhya 

Pradesh, India for Sale of Solar Power to MPPMCL at the delivery point. 

b) We have carefully read and examined in detail the RFP regarding submission 

of an undertaking, as per the prescribed Format of the RFP. 

c) We confirm that M/ s _____________ (Insert name of Bidder) is our Affiliate on the 

following basis:  

d) that M/ s (Insert name of Bidder) has been authorized by us to use our financial 

capability for meeting the Financial Eligibility as specified in the RFP referred to 

above in terms of Net worth and/ or Turnover. 

e) We have also noted the amount of the Performance Guarantees and Bid 

Security required to be submitted as per the RFP by (Insert the name of the 

Bidder) in the event of it being selected as the SPD. 

f) In view of the above, we hereby undertake to you and confirm that in the event 

of failure of (Insert name of the Bidder) to submit the Performance Guarantees 

in full or in part at any stage and Bid Security, as specified in the RFP, we shall 

submit the Performance Guarantee and Bid Security not submitted by (Insert 
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name of the Bidder or Affiliate/ Consortium/ JV member of Bidder)”. 

g) We also undertake that we shall maintain our relationship with M/ 

s___________(insert name of sole bidder or member of consortium/ JV) so that 

it is in accordance with principles of ‘Control’ and ‘Affiliate’ laid out in RfP No. 

_____________ Dated:   /   / . (in case of affiliate) 

h) We have attached hereto certified true copy of the Board Resolution, whereby 

the Board of Directors of our Company has approved issue of this Undertaking 

by the Company. 

i) All the terms used herein but not defined, shall have the meaning as ascribed 

to the said terms under the RFP. 

________________________ 

Signature of Chief Executive Officer/ Managing Director/ Authorized Signatory 

Common seal of has been affixed in my/ our presence pursuant to Board of 

Director’s Resolution dated. 

Name:  

Designation:  

Name of Organization:  

 

WITNESS 

______________________ 

(Signature) 

Name:  

Designation:  

Name of Organization:  

____________________ 

(Signature) 

Name:  

Designation:  

Name of Organization:  
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FORMAT D9: Format for Consortium/ JV Agreement for Participation  

In Request for Proposal (RFP) 

for 

Selection of Renewable Power Generator (RPG)  

for 
Design, Engineering, Supply, Installation, Testing and Commissioning including 

construction of bay and related switchgear at sub-station along with 

Comprehensive Operation & Maintenance (for twenty-five (25) Operational 

Years of Cluster based Grid Connected Solar based Power Plants (SPPs) of 

aggregate capacity of approximately ____ MW under feeder solarization 

component of PM KUSUM-C scheme at various locations in the state of Madhya 

Pradesh, India, for Sale of Solar Power to MPPMCL at the delivery point.  

 

(To be stamped as per the stamp act of the state where the document is made, 

on minimum INR 1000 value non judicial stamp paper) 

 

THIS AGREEMENT is entered into on this ___ day of _____ 2022. 

AMONGST 

{_______________________________, party on First Part of consortium/ JV} 

and having its registered its registered office at_______________________ 

(Hereinafter referred to as the “First Part” or “Lead Member” which expression 

shall, unless repugnant to the context include its successors and permitted 

assigns) 

 AND 

________________________________ Having its registered office at 

__________________________________________________________.(Herei

nafter referred to as the “Second Part” or “Member” which expression shall, 

unless repugnant to the context include its successors and permitted assigns) 

 

 The above-mentioned parties of the First and Second are collectively referred to 

as the “Parties” and each is individually referred as a “Party” 

WHERE AS, 

i. Madhya Pradesh Urja Vikas Nigam Ltd. (hereinafter referred to as the 

“MPUVNL” which expression shall, unless repugnant to the context or meaning 
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thereof, include its administrators, successors and assigns) has invited 

applications (the “Applications”) by its RFP No: ………….. Dated: ________ for 

award of the rate contract/  work under “Selection of solar power generator (SPG) 

for Design, Engineering, Supply, Installation, Testing and Commissioning 

including construction of bay and related switchgear at sub-station along with 

Comprehensive Operation & Maintenance (for twenty-five (25) Operational Years 

of Cluster based Grid Connected Solar based Power Plants (SPPs) of aggregate 

capacity of approximate ____ MW for Sale of Solar Power to MPPMCL at the 

delivery point in each substation  at various locations in the state of Madhya 

Pradesh, India (hereinafter called “Project (s)”) and Selection of RPG for the 

same. 

ii. The Parties are interested in jointly bidding for the Project as members of 

consortium/ JV in accordance with the terms and conditions of the RFP document 

and other bid documents in respect of the Project, and 

iii. It is a necessary condition under the RFP document that the members of the 

Consortium/ JV shall enter into a Consortium/ JV agreement and furnish a copy 

thereof with the Application. 

NOW IT IS HEREBY AGREED as follows:  

Definitions and Interpretations 

In this agreement, the capitalized terms shall, unless the context otherwise 

require, have the 

Meaning ascribed thereto under the above mentioned RFP.  

1. Consortium/ Joint Venture 

The Parties do hereby irrevocably constitute a consortium/ joint venture (the 

“Consortium/ JV”) for the purposes of jointly participating in the Bidding 

Process. The Parties hereby undertake to participate in the Bidding Process for 

Cluster(s) of this RFP, only through this Consortium/ JV and not individually and/  

or through any other consortium/ JV constituted for this RFP, either directly or 

indirectly or through any of their Affiliate(s). 

Parties do hereby irrevocably state and affirm that if consortium/ JV has referred 

financial credentials of its Affiliate to meet the Financial Eligibility criteria, then the 

same relationship with the Affiliate by the Parties shall continue at least for the 

period of First Operational Year (equity lock-in period). 

2. Role of the Parties 
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The Parties hereby undertake to perform the roles and responsibilities as 

described below: 

a) The parties agree to submit bid as Consortium/ JV for following Project(s)/ 

Cluster(s): 

Sl. no. Name of cluster Capacity of cluster 

as per RfP (MW)* 

Capacity bid by 

Bidder = Project/ 

Project Size (MW) 

    

    

*Preferred list of sub-stations, from those listed in RfP for respective Cluster, 

annexed by Bidder as FORMAT D12 with Technical Bid where full or part of Project/ 

Cluster capacity(ies) may be injected as per technical feasibility 

b) Only First Part shall be evaluated for qualification against technical eligibility 

criteria as per RFP. 

c) First Part shall have the power of attorney from all Parties for conducting all 

business for and on behalf of the Consortium/ JV during the Bidding Process 

and after its selection as Successful Bidder. 

d) First Part would be responsible and obligated for successful execution of all 

work awarded to them by MPUVNL and in no circumstances the same shall 

be the responsibility of Second Part. Pursuant to selection of Successful 

Bidder as per criteria delineated in the RFP, all obligations as per RFP shall 

be borne by the First Part.  

e) Second Part and Third part shall work in accordance with roles and 

responsibilities assigned to them by First Part as a part of their internal 

understanding. 

f) Parties have agreed and documented clearly stated roles and responsibilities 

between First Part, Second Part and Third Part for execution of work awarded 

by MPUVNL. 

g) Subject to the terms of this agreement, the share of each Member of the 

Consortium/ JV in the “issued equity share capital” shall be in the following 

proportion: (if applicable) 

Name of Member 
Proposed % Equity 

holding 

Lead Member ………………. (At least 51%) 

Member  
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3. Termination 

This Agreement shall be effective from the date hereof and shall continue in full 

force and effect until the Bid Validity Period of Award and further in accordance 

with the LOA subsequently issued if bid arrives as successful. However, in case 

the Consortium/ JV is either not pre-qualified for the Project or does not get 

selected for Award of the work, the Agreement will stand terminated in case the 

Applicant is not pre-qualified. 

4. Miscellaneous 

This Joint Bidding Agreement shall be governed by laws of India. The Parties 

acknowledge and accept that this Agreement shall not be amended by Parties 

without the prior written consent of the MPUVNL. Party of First Part would decide 

on the representative of Consortium/ JV at MPUVNL. 

IN WITNESS WHERE OF THE PARTIES ABOVE NAMED HAVE EXECUTED 

AND DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE 

WRITTEN. 

 

  

SIGNED, SEALED AND 

DELIVERED For and on behalf of 

Lead Member by: 

SIGNED, SEALED AND DELIVERED 

For and on behalf of Second Part: 

(Signature) (Signature) 

(Name & Designation) (Name & Designation) 

Organization Name Organization Name  

(Address) (Address) 

In Presence of: In Presence of: 

Witness -1 Witness -1 

  

Witness -2 Witness -2 
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FORMAT D10: Power of attorney in favour of lead member of the 

consortium/ JV 

(to be submitted by each member of the Consortium/ JV) 

(To be stamped as per the stamp act of the state where the document is made, minimum 

INR 1000 value stamp paper) 

 

 

Whereas Madhya Pradesh Urja Vikas Nigam Ltd. (MPUVNL) has invited applications (the 

“Applications”) by its RFP No: ………….. Dated: ____/   /  for Selection of RPGs for Design, 

Engineering, Supply, Installation, Testing and Commissioning including construction of 

bay and related switchgear at sub-station along with Comprehensive Operation & 

Maintenance (for twenty-five (25) Operational Years of Cluster based Grid Connected Solar 

based Power Plants (SPPs) of aggregate capacity of ____ MW under feeder solarization 

component of PM KUSUM-C scheme at various locations in the state of Madhya Pradesh, 

India, for Sale of Solar Power to MPPMCL at the Delivery Point. 

 

Whereas, …………………….., …………………….., and …………………….. (collectively 

the Consortium/ JV) being Members of the Consortium/ JV and having signed a Joint 

Bidding Agreement dated [●], are interested in submitting a Bid in accordance with the 

terms and conditions of the Request for Proposal (RFP) and the other Bid Documents, and 

 

Whereas, it is necessary for the Members of the Consortium/ JV to designate one of them 

as the Lead Member with all necessary power and authority to do for and on behalf of the 

Consortium/ JV, all acts, deeds and things as may be necessary in connection with the 

Consortium's/ JV’s bid for the Unit(s) and its execution. 

 

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS 

 

a) We, …………………….., having our registered office at …………………….., and 

…………………….., having our registered office at …………………….., (hereinafter 

collectively referred to as the Principals) do hereby irrevocably designate, nominate, 

constitute, appoint and authorise …………………….. having its registered office at 

…………………….., being one of the Members of the Consortium/ JV, as the Lead Member 

and true and lawful attorney of the Consortium/ JV (hereinafter referred to as the Attorney). 

We hereby irrevocably authorize the Attorney (with power to sub-delegate) to conduct all 

business for and on behalf of the Consortium/ JV, and any one of us, during the Bid 

Process, including undertaking all acts required for the submission of the Bid in accordance 
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with the terms and conditions of the RFP. Additionally, we also authorise the Lead Member 

to do any other acts or submit any information and documents related to the above Bid 

submission, to do on our behalf and on behalf of the Consortium/ JV, all or any of such acts, 

deeds or things as are necessary or required or incidental to the submission of its Bid for 

the Unit(s), including but not limited to signing and submission of all applications, 

undertakings and other documents and writings, participate in bidders and other 

conferences and respond to queries, if required. In the event the Consortium/ JV is awarded 

the Project Documents for developing the Units, we authorise the Lead Member to submit 

information/ documents, sign and execute contracts and undertakings consequent to 

acceptance of the Bid of the Consortium/ JV in relation to the incorporation of the SPV and 

generally to represent the Consortium/ JV in all its dealings with RUMSL, and/ or any other 

Government Agency or any Person, in all matters in connection with or relating to or arising 

out of the Consortium's/ JV’s Bid for the Unit(s) and/ or upon award thereof till incorporation 

of the SPV. 

 

b) AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds 

and things done or caused to be done by our said Attorney pursuant to and in exercise of 

the powers conferred by this Power of Attorney and that all acts, deeds and things done by 

our said Attorney in exercise of the powers hereby conferred shall and shall always be 

deemed to have been done by us/ Consortium/ JV. 

 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS …………………. DAY OF ……………, 2022 

 

For …………………….. 

(Signature) 

 

…………………….. 

Name: 

Designation: 

Organization Name: 

 

For …………………….. 

(Signature) 

 

…………………….. 

Name: 
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Designation: 

Organization Name:  

 

 

(To be executed by authorized signatories of the Members of the Consortium/ JV, except 

the Lead Member) 

 

Witnesses: 

 

1. 

(Signature) 

Name: 

Designation: 

Organization Name: 

 

2. 

(Signature) 

Name: 

Designation: 

Organization Name: 

 

 

(Notarised) 

Accepted 

…………………………… 

 

(Signature of the authorized signatory of the Lead Member) 

 

(Name, Title and Address of the Attorney) 

 

Instructions: 

 

(1) The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required, the same should be under common seal affixed in 

accordance with the required procedure. 

 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder 
solarization component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 81 
 

(2) Also, wherever required, the Members should submit for verification the extract of the 

charter documents and documents such as a board or shareholders' resolution/ power of 

attorney in favour of the person executing this Power of Attorney for the delegation of power 

hereunder on behalf of the Member of the Consortium/ JV. 
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FORMAT D11: Declaration 
(To be submitted on Original Letterhead of Bidder/ Lead Member of Consortium/ JV) 

I/ We have carefully read and understood the Terms and Conditions of the RFP and agree 
to abide by them. I/ We accept and undertake, the following statements that, 

 

1. I/ We have carefully read and understood terms and conditions of above referenced RFP 

(RfP no. _________/____ dated __/__/____) and associated PPA and their corrigenda/  

addenda/  amendments issued from time to time before bid submission end date 

(collectively called as  “RfP Documents”). In case, at any stage of bidding process or 

after award of work, our bid or award of work is found non-compliant with any provisions 

of RfP Documents or  any of our undertakings/  declarations are found wrong/  

unsolicited/  misrepresented/  unfulfilled, we unconditionally declare and undertake to 

accept, without any responsibility/  accountability/  implications/  liabilities/  obligations on 

anyone other than us, decision of competent authority as appropriate, including rejection 

of our bid and/  or cancellation of award of work, without prejudice to any other rights that 

competent authority may be entitled to exercise as per law or under provisions of RfP 

documents 

2. I/ We have, in last 5 years, not been Black listed or debarred or otherwise for any Supply 

of Goods /  Services /  Works by any Ministry /  Department /  PSU of Central Government 

/  Any of the State Government(s), anytime /  anywhere in the Country or have failed to 

execute any previous work of MPUVNL. 

3. I/ We solemnly undertake that, the responsibility of execution of the Work as per the 

terms and conditions of the RFP/Contract Agreement shall be entirely ours.  

4. Except as required by nodal agency, we have not taken support from any of the 

independent Consultant or Consulting Agency who is associated with Nodal Agency in 

any form while preparing RFP. 

5. I/ We are aware that, I/ we should ensure compliance to the MNRE’s order/ rule/ 

guidelines pertaining to KUSUM-C, whether explicitly mentioned in RfP or not.  

 

If this Declaration is found to be incorrect or if any RFP Condition is found violated by us, 

then without prejudice …………….. (Insert Bidder’s Name) including our Members, Parent, 

Ultimate Parent, and our Affiliates shall be suspended/ debarred/ blacklisted from 

participating in upcoming tenders issued by any department of MP State Government for a 

period of 5 years from the date of default as notified by MP Urja Vikas Nigam Limited. and 

the Proposal to the Extent of Acceptance /  anytime during Execution of Assignment may 

be cancelled. 

(Signature of Authorized Signatory) 

Name (in Block Letter): 

Designation & Organization Name (in Block Letter): 
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FORMAT D12: Preferred list of substations 
 

Sl. no. Name of 

circle 

Name 

of 

district 

Name of 33 

kV or 

higher 

voltage 

substation 

Latitude of 

substation 

Longitude 

of 

substation 

Injection 

capacity 

planned 

by Bidder 

at 

concerned 

substation 

(MW) 
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Section IX: Formats for Submitting Performance Bank Guarantee (PBG) By 

Successful Bidders 

 

FORMAT 1: Format for performance bank guarantee 

(To be stamped on non – judicial stamp paper as per the stamp act of the state where the 

document is made)  

a) In consideration of the [Insert name of the Bidder] (hereinafter referred to as (Bidder) 

submitting the response to Request for Proposal (RFP) for Selection of RPGs for 

Design, Engineering, Supply, Installation, Testing and Commissioning including 

construction of bay and related switchgear at sub-station along with Comprehensive 

Operation & Maintenance (for twenty-five (25) Operational Years of Cluster based Grid 

Connected Solar based Power Plants (SPPs) of aggregate capacity of approximate ___ 

MW, under feeder solarization component of PM KUSUM-C scheme at various locations 

in the state of Madhya Pradesh, India, for Sale of Solar Power to MPPMCL at the 

delivery point [i.e. preferably be 33 kV bus bar at the 33 kV Sub-station. However, as 

per necessity and technical feasibility, Delivery Point can be at 33 kV bus bas of 132/33 

kV or higher voltage substation with due approval of Procurer(s)] in concerned  

substation in Madhya Pradesh, India in response to the RFP dated 

____________issued by Madhya Pradesh Urja Vikas Nigam Limited (hereinafter 

referred to as Nodal Agency) and Nodal Agency considering such response to the RFP 

of [insert the name of the RPG] (which expression shall unless repugnant to the context 

or meaning thereof include its executers, administrators, successors and assignees) 

and selecting the Project of the RPG and issuing LOA No. ____to (Insert Name of RPG) 

as per terms of RFP and the same having been accepted by the selected Project 

Company, M/ s {a Special Purpose Vehicle (SPV) formed for this purpose}, if applicable]. 

As per the terms of the RFP, the [insert name & address of bank] hereby agrees 

unequivocally, irrevocably and unconditionally to pay to Nodal Agency at [Insert Name 

of the Place from the address of the Nodal Agency] forthwith on demand in writing from 

Nodal Agency, or any officer authorized by it in this behalf, any amount upto and not 

exceeding Rupees______________ [Rupees_________(Total Value in words)] only, 

on behalf of M/ s [Insert name of the SPD /  Project Company].This guarantee shall be 

valid and binding on this Bank up to and including _______________and shall not be 

terminable by notice or any change in the constitution of the Bank or the term of 

Agreement or by any other reasons whatsoever and our liability hereunder shall not be 

impaired or discharged by any extension of time or variations or alternations made, 
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given, or agreed with or without our knowledge or consent, by or between parties to the 

respective Agreement. 

b) Our liability under this Guarantee is restricted to Rupees 

_____________________(both in numbers and words) 

c) Our Guarantee shall remain in force until Nodal Agency shall be entitled to invoke this 

Guarantee till_______________. The Guarantor Bank hereby agrees and 

acknowledges that Nodal Agency shall have a right to invoke this BANK 

GUARANTEE in part or in full, as it may deem fit. 

d) The Guarantor Bank hereby expressly agrees that it shall not require any proof in 

addition to the written demand by Nodal Agency, made in any format, raised at the 

above mentioned address of the Guarantor Bank, in order to make the said payment 

to Nodal Agency. 

e) The Guarantor Bank shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by [Insert name of the 

SPD. The Guarantor Bank shall not require Nodal Agency to justify the invocation 

of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse 

against Nodal Agency in respect of any payment made hereunder. 

f) This BANK GUARANTEE shall be interpreted in accordance with the laws of India 

and the courts at Bhopal shall have exclusive jurisdiction. 

g) The Guarantor Bank represents that this BANK GUARANTEE has been established 

in such form and with such content that it is fully enforceable in accordance with its 

terms as against the Guarantor Bank in the manner provided herein. 

h) This BANK GUARANTEE shall not be affected in any manner by reason of merger, 

amalgamation, restructuring or any other change in the constitution of the Guarantor 

Bank. 

i) This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 

accordingly Nodal Agency shall not be obliged before enforcing this BANK 

GUARANTEE to take any action in any court or arbitral proceedings against the 

selected RPG /  Project Company, to make any claim against or any demand on the 

RPG or to give any notice to the RPG /  Project Company or to enforce any security 

held by Nodal Agency or to exercise, levy or enforce any distress, diligence or other 

process against the RPG /  Project Company. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is 

restricted to Rupees _________ (Rupees __________ only) and it shall remain in force 

until we are liable to pay the guaranteed amount or any part thereof under this Bank 
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Guarantee only if Nodal Agency serves upon us a written claim or demand. 

__________________ 

Signature

  

Name

  

Power of Attorney No.

  

For 

[Insert Name of the Bank] 

Banker's Stamp and Full Address. 

Dated this ____ day of ____, 20__ 

 

Witness: 

___________________ 

Signature 

Name and Address_____________________ 

 

____________________ 

Signature 

Name and Address_____________________________ 
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FORMAT 2: Check list for PBG 

 

S. No. Details of checks YES/ NO 

1 
Is the Bank Guarantee on non-judicial Stamp paper of appropriate value, 

as per applicable Stamp Act of the place of execution 

 

2 

Whether date, purpose of purchase of stamp paper and name of the 

purchaser are indicated on the back of Stamp paper under the Signature 

of Stamp vendor? (The date of purchase of stamp paper should be not 

later than the date of execution of Bank Guarantee and the stamp paper 

should be purchased either in the name of the executing Bank or the 

party on whose behalf the Bank Guarantee has been issued. Also the 

Stamp Paper should not be older than six (6) Months from the date of 

execution of Bank Guarantee). 

3 

Has the executing Officer of Bank Guarantee indicated his name, 

designation and Power of Attorney No./ Signing Power no. on the Bank 

Guarantee? 

4 

Is each page of Bank Guarantee duly signed /  initialled by executant and 

whether stamp of Bank is affixed thereon? Whether the last page is 

signed with full particulars including two witnesses under seal of Bank as 

required in the prescribed Performa? 

5 
Does the Bank Guarantees compare verbatim with the Performa 

prescribed in the Bid Documents? 

6 

Are the factual details such as Bid Document No. /  Specification No., /  

LOA No. (if applicable) /  Amount of Bank Guarantee and Validity of Bank 

Guarantee correctly mentioned in the Bank Guarantee 

7 
Whether overwriting/ cutting if any on the Bank Guarantee have been 

properly authenticated under signature & seal of executant? 
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ANNEXURE -1 – List of Cluster(s) and associated substations along with 

estimated Project Capacity 

A. Clusters and Project Size 

Sl. No. Name of Cluster Cumulative cluster 

capacity (MW) 

Project or Project 

Size (MW)  

1 Sagar 118.2 100 

2 Morena 163.6 100 

3 Agar 150.9 100 

 

Very important note: 

i. Cumulative cluster capacity = Sum of solar capacities estimated at 19%CUF 

for cumulative annual energy consumption of agricultural feeders 

corresponding to identified substations 

ii. Project or Project Size: Capacity of solar plants which Bidder/ Successful 

Bidder would have to implement on award of concerned Cluster at any 

number of identified sub-station(s) corresponding to the Cluster out of the list 

of substations provided in this Annexure-1 below, subject to maximum 

available capacity at concerned sub-station(s). Irrespective of number of 

metering/ interconnection/ delivery points, total Bid capacity (in MW) of one 

Cluster shall be considered as one Project. Also, tariff shall be quoted for 

only Project Size, not for cumulative cluster capacity. 

 

For example- Agar Cluster has potential to accommodate/ implement 150.9 

MW solar capacities. However, Bidder(s) have to implement only 100 MW 

out of 150.9 MW by selecting any number of substations out of 34 

substations provided in the list below. Also, Bidder(s) shall quote single 

levelized tariff for only 100 MW, not for 150.9 MW.  

 

B. Substations identified by concerned Discoms meeting following criteria 

have been listed in subsequent pages: 

a). It has at least one dedicated agricultural feeder emanating from 33/11 kV 

substation 

b). It has at least one non-agricultural feeder emanating from 33/11 kV substation 

c). Concern 33/11 kV substation has technically feasible capacity to accommodate 

proposed capacity of solar project under feeder solarization component of PM 

KUSUM-C 
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Morena Cluster, Central DISCOM 
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List of substations in Morena Cluster, Central Discom  

 

S. 
No. 

Name of Circle 
Name of 
District 

Name of 33/11 kV sub-
station with both 
agricultural and non 
agricultural  feeders 

Latitude/ longitude of concerned 33/11 kV substation 

Solar 
capacities 

estimated at 
19%CUF for 
cumulative 

annual energy 
consumption 
of agricultural 

feeders at 
concerned 
substations 

    latitude longitude  

1 Morena Morena Deori 26.5324294 77.963645 2.1 

2 Morena Morena Hetampur 26.60137 77.9487 3.6 

3 Morena Morena Morenagaon - - 1.8 

4 Morena Morena Ahrela 26.42184 77.81781 1.0 

5 Morena Morena Beerampura 26.45562 77.89713 1.0 

6 Morena Morena Bichola 26.464745 78.1254483 1.9 

7 Morena Morena Badapura 26.37166 78.14269 1.2 

8 Morena Morena Jigni 26.54324 78.06815 3.2 

9 Morena Morena Ajnodha 26.53119/ 78.12653 2.2 

10 Morena Morena Khadiyahar 26.334967 78.195806 4.2 

11 Morena Morena Badagaon 26.58242 78.1091 3.9 

12 Morena Morena Nayakpura 26.39682 77.61818 2.2 

13 Morena Morena Jebra Kheda 26.526228 78.0425466 1.0 

14 Morena Morena GanjRampur 26.5461968 78.0382665 2.8 

15 Morena Morena Dimni 26.6077966 78.1380914 3.2 

16 Morena Morena Kamtari 26.654121 78.2118481 2.3 

17 Morena Morena Goth 26.6421503 78.1527779 2.9 

18 Morena Morena Dev Garh 26.5026531 77.7600194 1.1 

19 Morena Morena Baroli 26.4922 77.86906 2.0 
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20 Morena Morena Chinnoni 26.4147152 77.7532548 4.8 

21 Morena Morena Bahgel 26.3820935 77.7160559 4.3 

22 Morena Morena Joura  26.3481964 77.8424837 2.1 

23 Morena Morena Kumheri 26.4317753 77.8621193 2.8 

24 Morena Morena Navodaya 26.3382185 77.8008084 1.9 

25 Morena Morena Dhamkan  26.34037 77.8613 3.8 

26 Morena Morena Deepera 26.3449235 77.6941299 3.4 

27 Morena Morena Pahargarh - - 1.0 

28 Morena Morena Bhagroli 26.30426557 77.61448641 2.2 

29 Morena Morena Chamargama 26.306333 77.683854 1.4 

30 Morena Morena Nepri 26.3034682 77.5925667 2.7 

31 Morena Morena Mamchone 26.1920417 77.5586322 2.1 

32 Morena Morena Dharsola 26.2082614 775168244 1.4 

33 Morena Morena Rajodha 26.4014759 77.6001242 1.8 

34 Morena Morena Jhundpura 26.36652 77.4944 1.2 

35 Morena Morena Gureema 26.32733 77.46422 2.0 

36 Morena Morena Kazonghati 26.2420057 77.3728172 1.5 

37 Morena Morena Tentra  26.1731 77.30044 2.4 

38 Morena Morena Babri Pura - - 1.4 

39 Morena Morena Sabalgarh  26.2528 77.42133 3.6 

40 Morena Morena Rampur 26.1639421 77.4417317 3.2 

41 Morena Morena kanhar 25.9077483 77.5937749 1.6 

42 Morena Morena Manpur 26.659271 78.258637 5.8 

43 Morena Morena Sihoniya 26.576105 78.264878 1.7 

44 Morena Morena Budhara 26.639158 78.430299 1.0 

45 Morena Morena Tarsama 26.61647 78.387678 1.6 

46 Morena Morena Porsa 26.672225 78.373023 4.5 

47 Morena Morena Dondari 26.726007 78.461903 4.8 

48 Morena Morena Rajodha 26.552333 78.77713 4.9 

49 Morena Morena Silawali 25.747793 78.491718 1.1 

50 Morena Morena Kherli 26.7559 78.394068 3.3 

51 Morena Morena Dhramgarh 26.70592538 78.34749759 2.6 

52 Morena Morena Ambah-2 26.68458 78.19864 1.5 

53 Morena Morena Eishah 26.6843876 78.1083711 2.9 

54 Morena Morena Thara 26.69848 78.295483 3.8 

55 Morena Morena Singhpura 26.671627 78.341634 1.2 

56 Morena Morena Palna 26.698321 78.316062 4.9 

57 Morena Morena Enanki 26.6976426 78.2331962 3.7 

58 Morena Morena Ambah 26.704838 78.223508 3.2 
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59 Morena Morena Rachhed 26.79826 78.30177 2.6 

60 Morena Morena Gandhinagar 26.7117101 78.238592 1.5 

61 Morena Morena Vijaygarh 26.783362 78.369112 2.7 

62 Morena Morena Usaid 26.829374 78.339015 1.2 

63 Morena Morena Parikshat ka pura 26.742363 78.270936 2.6 

64 Morena Morena Goonjbada 26.761124 78.162765 1.0 

65 Morena Morena Barbai 26.7766967 78.232885 3.3 
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Sagar Cluster, East DISCOM 
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List of substations in Sagar Cluster, East Discom  

 

Sl. 
No. 

Name of Circle Name of District 

Name of 33/11 kV sub-
station with both 
agricultural and non 
agricultural  feeders 

Latitude/ longitude of concerned 
33/11 kV substation 

Solar capacities 
estimated at 19%CUF 

for cumulative 
annual energy 

consumption of 
agricultural feeders 

at concerned 
substations 

Latitude Longitude 

1 Sagar Sagar PATNA BUJURG 23.655748 79.008581 3.2 

2 Sagar Sagar PATAI 23.618757 78.952196 1.6 

3 Sagar Sagar REHLI 23.640727 79.068056 3.3 

4 Sagar Sagar CHOURAI 23.731216 79.10985 5.0 

5 Sagar Sagar CHANAUWA 23.792034 79.065412 1.4 

6 Sagar Sagar CHANDRAPURA 23.846419 79.103787 2.9 

7 Sagar Sagar GARHAKOTA 23.785234 79.147495 3.3 

8 Sagar Sagar CHHULLA 23.72696 79.223388 1.2 

9 Sagar Sagar BALEH 23.644552 79.219467 1.6 

10 Sagar Sagar GOURJHAMAR 23.513047 78.937344 1.9 

11 Sagar Sagar 
GHOSHI PATTI 
BARKOTI 

23.538693 78.91001 1.7 

12 Sagar Sagar NANHI DEORI 23.505078 78.789564 1.8 

13 Sagar Sagar DEORI 23.376561 79.020154 3.0 

14 Sagar Sagar MAHARAJPUR 23.278203 79.039404 4.6 

15 Sagar Sagar KHAIRANA 23.554659 78.977348 2.9 

16 Sagar Sagar CHHIRARI 23.579076 79.149537 1.3 

17 Sagar Sagar CHANDPUR 23.550096 79.093779 1.6 

18 Sagar Sagar SAHAJPUR 23.297594 78.838673 4.4 

19 Sagar Sagar BERI DHANORA 24.07054 78.410692 1.0 
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20 Sagar Sagar MANDI BAMORA 24.050754 78.091589 2.0 

21 Sagar Sagar BARODIA NONAGIR 23.919459 78.33864 1.2 

22 Sagar Sagar JHILA 23.870122 78.334576 3.4 

23 Sagar Sagar KANJIA 24.391482 78.201498 3.2 

24 Sagar Sagar DHANORA 24.070553 78.41077 1.7 

25 Sagar Sagar CHHAPRI 23.962916 78.90184 2.3 

26 Sagar Sagar KARRAPUR 23.927435 78.874604 2.1 

27 Sagar Sagar PERSORIA 23.856286 78.931417 3.6 

28 Sagar Sagar SHAHPUR 23.891358 79.045515 4.1 

29 Sagar Sagar BHADRANA 23.965099 79.005601 3.5 

30 Sagar Sagar BANDA 24.03827 78.973773 4.5 

31 Sagar Sagar DALPATPUR 24.142699 79.019461 1.7 

32 Sagar Sagar KHATORA KHURD 24.197408 79.034593 1.2 

33 Sagar Sagar SHAHGARH 24.323149 79.120712 2.5 

34 Sagar Sagar BARAYTHA 24.293077 78.943808 2.6 

35 Sagar Sagar ULDAN 24.054708 78.78252 3.1 

36 Sagar Sagar MAGARDHA 24.039711 78.844543 1.8 

37 Sagar Sagar BHAINSA(SAGAR) 23.864644 78.727977 1.5 

38 Sagar Sagar BHAPEL 23.80529 78.634904 1.1 

39 Sagar Sagar MASHURHAI 23.790387 78.519781 3.5 

40 Sagar Sagar MEERKHERI 23.764521 78.296623 1.9 

41 Sagar Sagar HINNOD 23.578328 78.560089 3.0 

42 Sagar Sagar CHANDAMAU 23.956877 78.481631 2.5 

43 Sagar Sagar SHYAMPURA 23.890064 78.76228 1.8 

44 Sagar Sagar MOKALPUR 23.672392 78.857305 1.2 

45 Sagar Sagar BILHARA 23.663046 78.739922 3.8 

46 Sagar Sagar SURKHI 23.631628 78.825813 1.0 

47 Sagar Sagar PADRAI BANSA 23.704108 78.539085 2.7 

48 Sagar Sagar DHANA 23.745293 78.855975 2.0 
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Agar Cluster, West DISCOM 
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List of substations in Agar Cluster, West Discom  

 

Sl. 
No. 

Name of circle Name of District 

Name of 33/11 kV sub-
station with both 
agricultural and non 
agricultural  feeders 

Latitude/ longitude of concerned 
33/11 kV substation 

Solar capacities estimated  
at 19%CUF for cumulative  

annual energy consumption  
of agricultural feeders  

at concerned substations 

Latitude 
Longitude 

1 AGAR AGAR AGAR S/S 23.709847 75.999650 4.5 

2 AGAR AGAR PACHLANA S/S 23.735881 76.185117 2.3 

3 AGAR AGAR MOYAKHEDA S/S 23.808458 76.077183 5.6 

4 AGAR AGAR LADWAN S/S 23.740421 76.140956 3.1 

5 AGAR AGAR CHANDANGAON S/S 
23.592125 

76.187518 3.6 

6 AGAR AGAR PACHETI S/S 23.607348 76.106476 1.3 

7 AGAR AGAR KANAD S/S 23.672991 76.161146 6.2 

8 AGAR AGAR PALDA S/S 23.683450 76.083905 3.1 

9 AGAR AGAR BADAGAON S/S 23.732822 76.315548 5.3 

10 AGAR AGAR GONDALMAU S/S 23.728772 76.258717 3.2 

11 AGAR AGAR KACHANARIYA 23.806579 76.281567 1.4 

12 AGAR AGAR LATURI UMATH 23.759627 76.367363 2.8 

13 AGAR AGAR NIPANIYA BAIJNATH 
23.727621 

76.025151 3.1 

14 AGAR AGAR PALKHEDI 23.658413 75.981840 4.2 

15 AGAR AGAR TANODIYA 23.601620 75.951160 6.2 

16 AGAR AGAR PIPLON KALAN 23.632140 75.879791 5.1 
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Sl. 
No. 

Name of circle Name of District 

Name of 33/11 kV sub-
station with both 
agricultural and non 
agricultural  feeders 

Latitude/ longitude of concerned 
33/11 kV substation 

Solar capacities estimated  
at 19%CUF for cumulative  

annual energy consumption  
of agricultural feeders  

at concerned substations 

Latitude 
Longitude 

17 AGAR AGAR BAPCHA 23.843317 75.755030 7.1 

18 AGAR AGAR BAROD 23.777483 75.802191 8.6 

19 AGAR AGAR GURADIYA 23.775187 75.759387 5.7 

20 AGAR AGAR MADKOTA 23.739887 75.845027 9.9 

21 AGAR AGAR GATA 23.591110 76.051062 2.8 

22 AGAR AGAR AMLA 23.853849 76.099487 7.6 

23 AGAR AGAR MODI 23.997725 76.202339 5.3 

24 AGAR AGAR LATURI GEHLOT 23.933247 76.222116 3.9 

25 AGAR AGAR TAKHLA 23.972143 76.259157 2.6 

26 AGAR AGAR LASUDIYA-KELWA 23.843993 76.195460 5.5 

27 AGAR AGAR NALKHEDA 23.832929 76.234347 5.6 

28 AGAR AGAR DHAROLA 23.874410 76.249750 3.6 

29 AGAR AGAR KUNDALIYA 23.878788 76.261380 1.9 

30 AGAR AGAR SOYAT 24.186021 76.165932 4.2 

31 AGAR AGAR DONGARGAON 24.244544 76.167838 3.4 

32 AGAR AGAR DEHRIYA SOYAT 24.089026 76.151929 3.4 

33 AGAR AGAR KEETKHEDI 24.021350 76.135493 5.3 

34 AGAR AGAR KHERIYA SOYAT 24.166786 76.186941 3.5 
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ANNEXURE – 2 – Model PPA 

 

STANDARD 

POWER PURCHASE AGREEMENT FOR 

PROCUREMENT OF ..... MW ___ POWER ON LONG TERM 

BASIS 

Between 

[Name of Renewable Power Generator] 

And 

Madhya Pradesh Power Management Company Limited 

[month and year] 
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This Power Purchase Agreement is made on the ___ day of ______ of __________ at 

 

Between 

 ______________ [name of the Renewable Power Generator],  __________ , [details of 

Renewable Power Generator] (hereinafter referred to as “Renewable Power Generator or 

RPG”, which expression shall, unless repugnant to the context or meaning thereof, be deemed 

to include its successors and permitted assigns) as a Party of the First Part; 

 

And 

Madhya Pradesh Power Management Company Limited , a company incorporated 
under the Companies Act 1956, having its registered office at  _____ (hereinafter 
referred to as “PROCURER”, which expression shall, unless repugnant to the context or 
meaning thereof, be deemed to include its successors and assignees) as a Party of the 
Second Part; 

The RPG and PROCURER are individually referred to as ‘Party’ and collectively referred to 
as ‘Parties’. 

WHEREAS: 
 

A. The Ministry of New and Renewable Energy [MNRE] has launched PM KUSUM 

scheme for farmers on 8th March 2019 and issued implementation guidelines 

subsequently; . 

B. MNRE issued detailed guidelines for feeder level solarization under KUSUM-C scheme 

on 4 December 2020; 

C. As per MNRE guidelines for feeder level solarization under KUSUM-C scheme, 

Government of India (GoI) shall provide subsidy at a rate 30% of estimated cost of INR 

3.5 crore/ MW for projects meant for feeder solarization of agricultural feeders; 

D. Tariff for projects set up under feeder level solarization has been arrived at after factoring 

in the GoI subsidy from total project cost; 

E. The MNRE has accorded a sanction and allotted solarization of ______ pumps through 

feeder level solarization to Madhya Pradesh Urja Vikas Nigam Limited for under the said 

scheme on ___.____.2020. 

F. Madhya Pradesh Urja Vikas Nigam Limited had initiated a selection process for 

procurement of ____ MW of the power generated from the Grid Connected 

_______Power Project on the terms and conditions contained in the RFP 

No.______dated_______       

G. The RPG has been selected in the Process for development, generation and supply of 

electricity from the ____MW ______ Power Project to be established by RPG at 

[location of proposed power plant] and electricity generated to be fed to the ______ 

[Name and location of 33/ 11 kV substation]; 
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H. Madhya Pradesh Urja Vikas Nigam Limited has issued the Letter of Award No dated

 in favour of the RPG for development and establishment of the____MW _____ Power 

Project as per the terms and conditions contained in the EoI/ RfS. 

I. The RPG has furnished the Performance Bank Guarantee in the sum of Rs in 

favour of PROCURER as per the format prescribed by the PROCURER. 

J. The RPG has fulfilled the terms and conditions for signing this Power Purchase 

Agreement as a definitive agreement for establishing the _____ Power Project of 

____MW at _____, for generation and sale of electricity by the RPG to PROCURER 

at 33/ 11 kV S/ S; 

K. The parties have agreed to execute this Power Purchase Agreement in terms of the 

EoI/ RfS and the Letter of Award in regard to the terms and conditions for establishment 

of the ______ Power Project at, and for generation and supply of electricity by the RPG 

to PROCURER. 

Now therefore, in consideration of the premises and mutual agreements, covenants and 

conditions set forth herein, it is hereby agreed by and between the Parties as follows: 

ARTICLE 1: DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The terms used in this Agreement, unless as defined below or repugnant to the context, shall 

have the same meaning as assigned to them by the Electricity Act, 2003 and the rules or 

regulations framed there under, including those issued/ framed by the Appropriate 

Commission (as defined hereunder), as amended or re-enacted from time to time. 

“Act” or 
“Electricity Act, 
2003” 

shall mean the Electricity Act, 2003 and include any modifications, 
amendments and substitution from time to time; 

“Agreement” or 
"Power 
Purchase 
Agreement" or 
"PPA" 

shall mean this Power Purchase Agreement including its recitals and 
Schedules, amended or modified from time to time in accordance with the 
terms hereof; 

"Appropriate 
Commission" 

Unless otherwise stated, Appropriate Commission shall be the commission 
of the state where PROCURER is situated; 

"Bill Dispute 
Notice" 

shall mean the notice issued by a Party raising a Dispute regarding a 
Monthly Bill or a Supplementary Bill issued by the other Party; 

“Business Day” shall mean with respect to RPG and PROCURER, a day other than 
Sunday or a statutory holiday, on which the banks remain open for business 
in the State; 
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“Capacity 
Utilisation 
Factor” or “CUF” 

shall have the same meaning as provided in CERC (Terms and Conditions 
for Tariff determination from Renewable Energy Sources) Regulations, 
2009 as amended from time to time; However for avoidance of any doubt, it 
is clarified that the CUF shall be calculated on the Contracted Capacity; 
In any Contract Year, if ‘X’ MWh of energy has been metered out at the 
Delivery Point for ‘Y’ MW Project capacity, CUF= (X MWh/ (Y MW*8766)) 
X100%; 

Central Financial 
Assistance 
(CFA)  

shall be INR 1.05 crore/ MW i.e. 30% of estimated cost of installation of 
SPP at INR 3.5 crore/ MW. CFA shall be governed by relevant Govt. of 
India guidelines from time to time.  
 
CFA/ subsidy from Govt. of India will be released to the RPG through nodal 
agency on successful operation and performance of the solar power plant 
for two months after the commissioning, with at least one-month CUF as 
per minimum CUF agreed in PPA. 
 
 “Change in Law” shall have the meaning ascribed thereto in Article 12 of this Agreement; 

“Commercial 
Operation Date 
(COD)” 

shall mean the date on which the commissioning certificate is issued upon 
successful commissioning (as per provisions of this Agreement) of the 
project; 

“Competent 
Court of Law” 

shall mean any court or tribunal or any similar judicial or quasi- judicial body 
in India that has jurisdiction to adjudicate upon issues relating to this 
Agreement; 

“Consents, 
Clearances and 

shall mean all authorizations, licenses, approvals, registrations, permits, 
waivers, 

“Permits” privileges, acknowledgements, agreements, or concessions required to be 
obtained from or provided by any concerned authority for the purpose of 
setting up of the generation facilities and/  or supply of power; 

“Consultation 
Period” 

shall mean the period of ninety (90) days or such other longer period as the 
Parties may agree, commencing from the date of issuance of a RPG 
Preliminary Default Notice or PROCURER Preliminary Default Notice as 
provided in Article 13 of this Agreement, for consultation between the 
Parties to mitigate the consequence of the relevant event having regard to 
all the circumstances; 

“Contract Year” shall mean the period beginning from the Effective Date and ending on the 
immediately succeeding March 31 and thereafter each period of 12 months 
beginning on April 1 and ending on March 31 provided that: 

(i) in the financial year in which the COD would occur, the Contract Year 

shall end on the date immediately before the COD and a new Contract Year 

shall commence once again from the COD and end on the immediately 

succeeding March 31, and thereafter each period of twelve (12) months 

commencing on April 1 and ending on March 31, and 

(ii) provided further that the last Contract Year of this Agreement shall 

end on the last day of the Term of this Agreement 

"Contracted 
Capacity" 

shall mean  [Insert capacity] MW contracted with PROCURER for supply by 
the RPG to PROCURER at the Delivery Point from the Power 
Project; 
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“Delivery Point” shall mean preferably be 33 kV bus bar at the 33 kV Sub-station. 
However, as per necessity and technical feasibility, Delivery Point can 
be at 33 kV bus bas of 132kV or higher voltage substation as per 
technical feasibility. Metering shall be done at this interconnection point 
where the power is injected into the 33 kV or higher voltage Sub-station. For 
interconnection with grid and metering, the RPG shall abide by the relevant 
and applicable regulations, Grid Code notified by the State Commission and 
Central Electricity Authority (Installation and Operation of Meters) 
Regulations, 2006 as amended and revised from time to time, or orders 
passed thereunder by the Appropriate Commission or CEA. 
All charges and losses related to Transmission of power from project up to 
Delivery Point as notified by the Appropriate Commission shall be borne by 
the RPG. 

“Dispute” shall mean any dispute or difference of any kind between PROCURER and 
the RPG, in connection with or arising out of this Agreement including but 
not limited to any issue on the interpretation and scope of the terms of this 
Agreement as provided in Article 16 of this Agreement; 

"Due Date" Due Date shall mean the forty-fifth (45th) day after a Monthly Bill (including 
all the relevant documents) or a Supplementary Bill is received in hard copy 
and duly acknowledged by the PROCURER or, if such day is not a 
Business Day, the immediately succeeding Business Day, by which date 
such Monthly Bill or a Supplementary Bill is payable by the PROCURER. 

“Effective Date” shall have the meaning ascribed thereto in Article 2.1 of this Agreement; 

“Electricity Laws” shall mean the Electricity Act, 2003 and the rules and regulations made 
there under from time to time along with amendments thereto and 
replacements thereof and any other Law pertaining to electricity including 
regulations framed by the Appropriate Commission; 

“Event of 
Default” 

shall mean the events as defined in Article 13 of this Agreement; 

“Expiry Date” Shall mean the date occurring twenty-five (25) years from the Commercial 
Operation Date subject to that the supply of power shall be limited for a 
period of 25 years from the COD unless extended by the Parties as per this 
Agreement; 

“Financing 
Agreements” 

shall mean the agreements pursuant to which the RPG has sought 
financing for the Power Project including the loan agreements, security 
documents, notes, indentures, security agreements, letters of credit and 
other documents, as may be amended, modified, or replaced from time to 
time, but without in anyway increasing the liabilities of PROCURER; 

"Force Majeure" 
or “Force 
Majeure Event” 

shall have the meaning ascribed thereto in Article 11 of this Agreement; 

“Indian 
Governmental 
Instrumentality” 

shall mean the Government of India, Governments of state of and 
any ministry, department, board, authority, agency, corporation, commission 
under the direct or indirect control of Government of India or the above state 
Government or both, any political sub-division of any of them including any 
court or Appropriate Commission or tribunal or judicial or quasi-judicial body 
in India; 
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“Insurances” shall mean the insurance cover to be obtained and maintained by the RPG 
in accordance with Article 8 of this Agreement; 

"Interconnection 
Facilities" 

shall mean the facilities on RPG’s side of the Delivery Point for scheduling, 
transmitting and metering the electrical output in accordance with this 
Agreement and which shall include, without limitation, all other transmission 
lines and associated equipment, transformers, relay and switching 
equipment and protective devices, safety equipment and RTU, Data Transfer 
and Acquisition facilities for transmitting data subject to Article 7, the Metering 
System required for supply of power as per the terms of this Agreement; 

“Invoice” or “Bill” shall mean either a Monthly Bill /  Supplementary Bill or a Monthly Invoice/  
Supplementary Invoice raised by any of the Parties; 

“Late Payment 
Surcharge” 

shall have the meaning ascribed thereto in Article 10.3.3 of this Agreement; 

"Law" shall mean in relation to this Agreement, all laws including Electricity Laws in 
force in India and any statute, ordinance, regulation, notification or code, 
rule, or any interpretation of any of them by an Indian Governmental 
Instrumentality and having force of law and shall further include without 
limitation all applicable rules, regulations, orders, notifications by an Indian 
Governmental Instrumentality pursuant to or under any of them and shall 
include without limitation all rules, regulations, decisions and orders of the 
Appropriate Commissions; 

“Letter of Credit” 
or “L/ C” 

shall have the meaning ascribed thereto in Article 10.4 of this Agreement; 

“Letter of Award” 
or “LoA” 

shall mean Letter of Award issued by Madhya Pradesh Urja Vikas Nigam 
Limited to the RPG for the project; 

“MNRE” shall mean the Ministry of New and Renewable Energy, Government of 
India; "Month" shall mean a period of thirty (30) days from (and excluding) the date of the 
event, where applicable, else a calendar month; 

"Party" and 
"Parties" 

shall have the meaning ascribed thereto in the recital to this Agreement; 

“Payment 
Security 
Mechanism” 

shall have the meaning ascribed thereto in Article 10.4 of this Agreement; 

“Power Project” 
or “Project” 

shall mean the ______ power generation facility of Contracted Capacity of 
 .[Insert capacity] MW, located at  , [Insert name of the 
District and State] having a separate control system, metering and separate 
points of injection into the grid at Delivery point of 33 kV bus of 33 kV or 
higher voltage substation. 
 
The Project shall include all units and auxiliaries such as water supply, 
treatment or storage facilities, bay(s) for transmission system in the 
switchyard, dedicated transmission line up to the Delivery Point and all the 
other assets, buildings/ structures, equipment, plant and machinery, facilities 
and related assets required for the efficient and economic operation of the 
power generation facility, whether completed or at any stage of 
development and construction or intended to be developed and constructed 
for the purpose of supply of power as per this Agreement; 
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“Preliminary 
Default Notice” 

shall have the meaning ascribed thereto in Article 13 of this Agreement; 

“Project 
Capacity” 

shall mean the maximum AC capacity of the Project at the point of injection 
on which the Power Purchase Agreement has been signed.(Annexure-I of 
PPA) 

"Prudent Utility 
Practices" 

shall mean the practices, methods and standards that are generally 
accepted internationally from time to time by electric utilities for the purpose 
of ensuring the safe, efficient and economic design, construction, 
commissioning, operation and maintenance of power generation equipment 
and which practices, methods and standards shall be adjusted as 
necessary, to take account of: 

a) Operation and maintenance guidelines recommended by the 

manufacturers of the plant and equipment to be incorporated in the Power 

Project; 

b) the requirements of Indian Law; and the physical conditions at the 

site of the Power Project 

“Rebate” shall have the same meaning as ascribed thereto in Article 10.3.5 of this 
Agreement; 

"Rupees", "Rs.",  shall mean Indian rupees, the lawful currency of India; 

Renewable 
Power 
Generator 

Shall mean bidding Company/ Limited Liability Partnership (LLP) firm/  
Partnership Firm/  Sole Proprietor or Consortium/ JV in any form submitting 
the Bid and is hereinafter also called Renewable Power Generator (RPG). 
They must participate in the selection process to be carried out by Madhya 
Pradesh Urja Vikas Nigam Ltd.. The successful RPG shall have to sign 
PPA and install the plant as per provisions of the PM KUSUM scheme 
guidelines and applicable rules and regulations. 

“Scheduled 
Commissioning 
Date” or “SCD” 
of the Project 

 Shall mean the eighteen (18) Months from the Effective Date.. 

Part 
Commissioning 

Shall mean part commissioning of Project Capacity(ies) as may be allowed 
in terms of relevant provision of this PPA 

"Tariff" Shall have the same meaning as provided for in Article 9 of this Agreement; 

"Tariff Payment" shall mean the payments to be made under Monthly Bills as referred to in 
Article 10 and the relevant Supplementary Bills; 

“Termination 
Notice” 

shall mean the notice given by either Parties for termination of this 
Agreement in accordance with Article 13 of this Agreement; 

“Term of 
Agreement” 

"Term of shall have the meaning ascribed thereto in Article 2 of this 
Agreement; 
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ARTICLE 2: TERM OF AGREEMENT 

2.1 Effective Date 

2.1.1 This Agreement shall come into effect from date of signing of this Agreement (insert date) 
by the parties and such date shall be referred to as the Effective Date 

2.2 Term of Agreement 

 

2.2.1 Subject to Article 2.3 and 2.4 of this Agreement, this Agreement shall be valid for a term 

from the Effective Date until the Expiry Date. This Agreement may be extended for a further 

period at least one hundred eighty (180) days prior to the Expiry Date, on mutually agreed 

terms and conditions. 

2.2.2 The RPG is free to operate their plants beyond the Expiry Date if other conditions like land 

lease /  Right to Use of Land (as applicable), permits, approvals and clearances etc. allow. In such 

case unless otherwise agreed by the PROCURER, PROCURER shall not be obligated to procure 

power beyond the Expiry Date. 

2.3 Early Termination 
 

2.3.1 This Agreement shall terminate before the Expiry Date if either PROCURER or RPG 

terminates the Agreement, pursuant to Article 13 of this Agreement. 

2.4 Survival 

2.4.1 The expiry or termination of this Agreement shall not affect any accrued rights, obligations and 

liabilities of the Parties under this Agreement, including the right to receive penalty as per the 

terms of this Agreement, nor shall it affect the survival of any continuing obligations for which 

this Agreement provides, either expressly or by necessary implication, which are to survive 

after the Expiry Date or termination including those under Article 11 (Force Majeure), Article 13 

(Events of Default and Termination), Article 14 (Liability and Indemnification), Article 16 (Governing 

Law and Dispute Resolution), Article 17 (Miscellaneous Provisions), and other Articles and 

Schedules of this Agreement which expressly or by their nature survive the Term or termination 

of this Agreement shall continue and survive any expiry or termination of this Agreement. 

ARTICLE 3: CONDITIONS SUBSEQUENT 

 
3.1 The RPG agrees and undertakes to make Project Financing Arrangements for its Project 
and shall provide necessary documents to PROCURER in this regard within six Months 
from Effective Date for the project.
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ARTICLE 4: CONSTRUCTION & DEVELOPMENT OF THE PROJECT 

4.1 RPG’s Obligations 

 
4.1.1 The RPG undertakes to be responsible, at RPG’s own cost and risk, for: 

 

a)   The RPG shall be solely responsible and make arrangements for Land & associated 

infrastructure for development of the Project and for Connectivity at 33 kV bus with the 33 kV 

or higher voltage sub-station for confirming the evacuation of power by the Scheduled 

Commissioning date or COD, whichever is earlier, and all clearances related thereto. 

It may be noted that RPG will have to arrange necessary land within six (6) months of PPA 

and proof of the same shall be submitted to Nodal Agency as well as Procurer in said 

timelines. If RPG fails to do so, additional time of maximum up to three (3) months may be 

allowed by Procurer by imposition of liquidated damages (LD) of INR 1000 per day per MW. 

However, if RPG achieves COD of Project within eighteen (18) months of PPA or additional 

timelines allowed in accordance with PPA, such LD shall be reimbursed to RPG after 

achievement of COD. 

b)   Obtaining all Consents, Clearances and Permits as required and maintaining all 

documents. 

c)   Design, Supply, Construction, Erection, Testing and Commissioning, of Solar Power Project 

in accordance with the applicable Law, Grid Code, as per regulations and terms &conditions 

of the Agreement as well as Prudent Utility Practices. 

d)   The commencement of supply of power up to the Contracted Capacity to PROCURER no 

later than the Scheduled Commissioning Date and continuance of the supply of power 

throughout the term of the Agreement; 

e)   Connecting the Power Project switchyard with the Interconnection Facilities at the Delivery 

Point. The RPG shall make adequate arrangements to connect the Power Project switchyard 

with the Interconnection Facilities at Interconnection /  Metering /  Delivery Point. 

f)   Owning the Power Project throughout the Term of Agreement free and clear of 

encumbrances, except those expressly permitted under Article 15; 

g)   Fulfilling all obligations undertaken by the RPG under this Agreement. 

h)   The RPG shall be responsible to for directly coordinating and dealing with the PROCURER, 

and other authorities in all respects in regard to declaration of availability, scheduling and 

dispatch of Power and due compliance with deviation and settlement mechanism and the 

applicable Grid code/ State Regulations. 

i)   All costs and charges including but not limited to line losses and other charges up to the 

point of interconnection, if applicable, associated with the evacuation arrangement shall be 

borne by RPG. 
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4.2 Purchase and sale of Contracted Capacity 

4.2.1 Subject to the terms and conditions of this Agreement, the RPG undertakes to sell to 

PROCURER and PROCURER undertakes to pay Tariff for all the energy supplied at the Delivery 

Point corresponding to the Contracted Capacity. 

 

4.2.2 The RPG shall not sell power generated from concerned Project to any buyer other than 

the Procurer during whole tenure of PPA. In case an RPG is found to do this under any 

circumstances, proportionate amount of CFA shall be refunded by such RPG (Calculation of 

proportionality shall be based on annual energy generation calculated at 21% CUF) 

4.3 Right to Contracted Capacity & Energy 
 
4.3.1 PROCURER, in any Contract Year shall purchase all energy from the Project (Cluster) 

during the PPA period from the RPG at the PPA tariff of that year. For any Contract Year except 

for the first year of operation, the RPG shall be required to achieve a minimum CUF of 19% on 

annual basis during the period of PPA. For the first year of operation, the above limits shall be 

considered on pro-rata basis. The lower limit will, however, be relaxable by PROCURER to the 

extent of grid non-availability for evacuation which is beyond the control of the RPG.  

4.3.2 In case at any point of time, the peak of capacity reached is higher than the contracted 

capacity and causes disturbance in the system at the point where power is injected, the RPG 

will have to forego the excess generation and reduce the output to the contract capacity and 

shall also have to pay the penalty/ charges (if applicable) as per applicable regulations. 

4.3.3 For shortfall in generation on annual basis below minimum CUF (19%), penalty of 75% of 

PPA tariff for generation shortfall below 19% on annual basis shall be levied. However, while 

accounting this shortfall, periods of grid unavailability beyond 50 hours or period of force majeure 

shall be discounted to provide a level playing field to RPG. 

4.4 Extensions of Time 

 

4.4.1 In the event that the RPG is prevented from performing its obligations under Article 4.1 by the 

Scheduled Commissioning Date due to: 

a) any PROCURER Event of Default; or 

b) Force Majeure Events affecting PROCURER, or 

c) Force Majeure Events affecting the RPG, 

the Scheduled Commissioning Date and the Expiry Date shall be deferred, subject to Article 

4.4.5, for a reasonable period but not less than ‘day for day’ basis, to permit the RPG or 

PROCURER through the use of due diligence, to overcome the effects of the Force Majeure Events 

affecting the RPG or PROCURER, or till such time such Event of Default is rectified by 

PROCURER. 
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4.4.2 In case of extension due to reasons specified in Article 4.4.1(b) and (c), and if such Force 

Majeure Event continues even after a maximum period of three (3) months, any of the Parties 

may choose to terminate the Agreement as per the provisions of Article 13.5. In case neither 

party terminates the agreement under this clause, the agreement shall stand terminated on the 

expiry of eighteen (18) months of the continuation of the Force majeure event unless the parties 

mutually agree to extend the agreement for the further period. 

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s 

performance has ceased to be affected by the relevant circumstance, on the time period by which 

the Scheduled Commissioning Date or the Expiry Date should be deferred, any Party may raise 

the Dispute to be resolved in accordance with Article 16. 

4.4.4 As a result of such extension, the newly determined Scheduled Commissioning Date and newly 

determined Expiry Date shall be deemed to be the Scheduled Commissioning Date and the 

Expiry Date for the purposes of this Agreement. 

 
4.4.5 Notwithstanding anything to the contrary contained in this Agreement, any extension of the 

Scheduled Commissioning Date arising due to any reason envisaged in this Agreement shall not 

be allowed beyond the date pursuant to Article 4.5.2. 

4.4.6 Delay in commissioning of the project beyond the scheduled commissioning date for 

reasons other than those specified in Article 4.4.1 shall be an event of default on part of the RPG 

and shall be subject to the consequences specified in the Article 4.5. 

4.5 Liquidated Damages not amounting to penalty for delay in Commissioning 

4.5.1 If the RPG is unable to commission the Project by the Scheduled Commissioning Date 

other than for the reasons specified in Article 4.4.1, the RPG shall pay to PROCURER, damages 

for the delay in such commissioning and making the Contracted Capacity available for dispatch by 

the Scheduled Commissioning Date as per the following: 

Delay beyond the Scheduled Commissioning Date upto (& including) the date as on eighteen 

(18) months from Effective Date: The total Performance Bank Guarantee amount shall be 

encashed on per day basis and proportionate to the balance capacity not commissioned. 

4.5.2 The maximum time period allowed for commissioning of the full Project Capacity with 

encashment of Performance Bank Guarantee shall be limited to twenty (20) Months from the 

Effective Date. In case, the Commissioning of the Project is delayed beyond twenty (20) Months 

from the Effective Date , it shall be considered as an RPG Event of Default and provisions of 

Article 13 shall apply and the Contracted Capacity shall stand reduced /  amended to the Project 

Capacity Commissioned within twenty (20) Months from Effective Date and the PPA for the 

balance Capacity will stand terminated and shall be reduced from the project capacity. 

4.5.3 The RPG further acknowledges that the amount of the liquidated damages fixed is 
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genuine and reasonable pre-estimate of the damages that may be suffered by PROCURER. 

4.6 Acceptance/ Performance Test 

 

4.6.1 Prior to synchronization of the Power Project, the RPG shall be required to get the Project 

certified for the requisite acceptance/ performance test as may be laid down by respective 

authorities. 

4.7 Third Party Verification 
 

4.7.1 The RPG shall be further required to provide entry to the site of the Power Project free of all 

encumbrances at all times during the Term of the Agreement to PROCURER and a third Party 

nominated by any Indian Governmental Instrumentality for inspection and verification of the works 

being carried out by the RPG at the site of the Power Project. 

4.7.2 The third party may verify the construction works/ operation of the Power Project being 

carried out by the RPG and if it is found that the construction works/ operation of the Power 

Project is not as per the Prudent Utility Practices, it may seek clarifications from RPG or 

require the works to be stopped or to comply with the instructions of such third party. 

 

 4.8 Breach of Obligations 
 

4.8.1 The Parties herein agree that during the subsistence of this Agreement, subject to 

PROCURER being in compliance of its obligations & undertakings under this Agreement, the RPG 

would have no right to negotiate or enter into any dialogue with any third party for the sale of 

Contracted Capacity of power which is the subject matter of this Agreement. It is the specific 

understanding between the Parties that such bar will apply throughout the entire term of this 

Agreement. 

 4.9 Generation compensation for Off-take constraints 

4.9.1 Generation Compensation in offtake constraints due to Grid Unavailability: During the 

operation of the plant, the grid will be unavailable to the extent of 50 hours in any contract year 

annually for maintenance except for first year of contract. The grid unavailability for the first year 

of operation shall be considered on pro-rata basis. However, there can be some periods where 

the Project can generate power but due to temporary transmission unavailability, the power is not 

evacuated, for reasons not attributable to the RPG. In such cases, subject to the submission of 

documentary evidences from the competent authority, the generation compensation shall be 

restricted to the following and there shall be no other claim, directly or indirectly against 

PROCURER: 

 

Duration of Grid unavailability Provision for Generation Compensation 
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Grid unavailability in excess of XX 
hours in a contract year 
as defined in the PPA: (only period 
from 8 am to 6 pm to be counted): 

Generation Loss = [(Average Generation per hour 
during the Contract Year) x (number of hours of 
grid unavailability during the Contract Year)] 
 
Where, Average Generation per hour during the 
Contract Year (kWh) = [Total generation in the 
Contract Year (kWh) / Total hours of generation in the 
Contract Year] 

 

The excess generation by the RPG equal to this generation loss shall be procured by 

PROCURER at the PPA tariff so as to offset this loss in the succeeding 3 (three) Contract Years.  

4.9.2 Offtake constraints due to Backdown: The RPG and PROCURER shall follow the forecasting 

and scheduling process as per the regulations in this regard by the Appropriate Commission. In 

the eventuality of backdown, subject to the submission of documentary evidences from the 

competent authority, the RPG shall be eligible for a minimum generation compensation, from 

PROCURER, restricted to the following and there shall be no other claim, directly or indirectly 

against PROCURER: 

Duration of Backdown Provision for Generation Compensation 

Hours of Backdown during a monthly billing 
cycle.  
 

Mininum Generation Compensation = 50% of 
[(Average Generation per hour during the 
month) X (number of backdown hours during 
the month)] X PPA tariff  
 
Where, Average Generation per hour during 
the month (kWh) = [Total generation in the 
month (kWh) / Total hours of generation in 
the month]  

 

The RPG shall not be eligible for any compensation in case the Backdown is on account of events 

like consideration of grid security or safety of any equipment or personnel or other such conditions. 

The Generation Compensation shall be paid as part of the energy bill for the successive month 

after JMR. 

ARTICLE 5: SYNCHRONISATION, COMMISSIONING AND COMMERCIAL OPERATION 

5.1 Synchronization, Commissioning and Commercial Operation 

5.1.1 The RPG shall give the PROCURER at least thirty (30) days’ advanced preliminary written 

notice and at least fifteen (15) days’ advanced final written notice, of the date/ plan on which it 

intends to synchronize the Project(s)/ part of it to the Grid System. 

5.1.2 Subject to Article 5.1.1, the Project/ part of it may be synchronized by the RPG to the Grid 

System when it meets all the connection conditions prescribed in applicable Grid Code then in 

effect and otherwise meets all other Indian legal requirements for synchronization to the Grid 

System. 
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5.1.3 The synchronization equipment and all necessary arrangements /  equipment including RTU 

for scheduling of power generated from the Project and transmission of data to the concerned 

authority as per applicable regulation shall be installed by the RPG at its generation facility of 

the Power Project at its own cost. The RPG shall synchronize its system with the Grid System 

only after the approval of synchronization scheme is granted by the head of the concerned 

substation/  and checking/ verification is made by the concerned authorities of the PROCURER. 

5.1.4 The RPG shall immediately after each synchronization/ tripping of generator, inform the 

substation of the Grid System to which the Power Project is electrically connected in 

accordance with applicable Grid Code. In addition, the RPG will inject in-firm power to grid 

time to time to carry out operational/  functional test prior to commercial operation. For 

avoidance of doubt, it is clarified that Synchronization /  Connectivity of the Project with the grid 

shall not to be considered as Commissioning of the Project. 

5.1.5 Subject to Article 4.5, The RPG shall commission the Project, including parts of it, within 

eighteen (18) Months from the Effective Date. Declaration of COD shall only be done upon the 

successful visit by the Commissioning Committee and it shall also be informed to Madhya 

Pradesh Urja Vikas Nigam Limited. Further, following provisions shall take precedence in only in 

matters related to Commissioning of a Project. 

a) Concerned Project performs satisfactorily for two continuous months after commissioning 

in terms of provisions of PPA and RfP. Out of which the project achieves generation/ CUF 

as described below for at least one month.  

b) The Project achieves minimum generation (or equivalent CUF), on monthly basis, for 

concerned Project Capacity in accordance with values delineated in table below: 

Month 
Average generation per kW per Day by 

the project (kWh) 

January 3.71 
February 4.14 

March 4.33 
April 4.27 
May 3.99 
June 3.30 
July 2.56 

August 2.33 
September 3.21 

October 3.89 
November 3.90 
December 3.56 

5.1.6 The Parties agree that for the purpose of commencement of the supply of electricity by 

RPG to PROCURER, liquidated damages for delay etc., the Scheduled Commissioning Date as 

defined in this Agreement shall be the relevant date. 
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5.1.7. Part commissioning: 

a) Part commissioning of Project(s) may be taken up subject to consent from Procurer. A 

plan of part commissioning shall be prepared by RPG and consent on the same shall be 

received from Procurer within twelve (12) months of Effective Date. 

b) In case RPG fails to get consent of Procurer within above specified period, except for 

Force Majeure events or delays on part of Procurer or any other justified reasons not 

attributable to RPG, subsequent consent on it shall be at sole discretion of Procurer and 

a matter mutually agreeable between the Parties. However, in such situation, 

commissioning of Project within eighteen (18) months shall not be affected except as 

provided under Article 4.5.  

c) In case of part commissioning, eligibility of CFA would be associated with such dates of 

part commissioning or achievement of full COD, as may be mutually agreed between 

Procurer and RPG, subject to meeting performance criteria as provided above. 

ARTICLE 6: DISPATCH AND SCHEDULING 

 

6. 1 Dispatch and Scheduling 
 

6.1.1 The RPG shall be required to schedule its power as per the applicable regulations of 

SERC / SLDC or any other competent agency and same being recognized by the SLDC or 

any other competent authority /  agency as per applicable regulation/  law /  direction and maintain 

compliance to the applicable Codes/  Grid Code requirements and directions, if any, as 

specified by concerned SLDC from time to time. Any deviation from the Schedule will attract the 

provisions of applicable regulation /  guidelines /  directions and any financial implication on 

account of this shall be on the account of the RPG. 

6.1.2 The RPG shall be responsible for directly coordinating and dealing with the PROCURER, 

State Load Dispatch Centers, and other authorities in all respects in regard to declaration of 

availability, scheduling and despatch of Power and due compliance with deviation and settlement 

mechanism and the applicable Grid code Regulations. 

6.1.3 The RPG shall be responsible for any deviation from scheduling and for any resultant 

liabilities on account of charges for deviation as per applicable regulations. UI charges on this 

account shall be directly paid by the RPG. 

6.1.4 Auxiliary power consumption will be treated as per the concerned state regulations. 

ARTICLE 7: METERING 
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 7..1                    Meters 

7.1.1 For installation of Meters, Meter testing, Meter calibration and Meter reading and all matters 

incidental thereto, the RPG and PROCURER shall follow and be bound by the Central Electricity 

Authority (Installation and Operation of Meters) Regulations, 2006, the Grid Code, as amended 

and revised from time to time. 

7.1.2 The RPG shall bear all costs pertaining to installation, testing, calibration, Automatic Meter 

Reading facility, maintenance/ replacement of the meters at RPG’s side of Delivery Point 

7.1.3 In addition to ensuring compliance of the applicable codes, the RPG shall install Main & Check 

meters at the Delivery Point, along with Stand-by meter(s) as per the applicable regulations of 

the State where the Project is located. 

 7.2 Reporting of Metered Data and Parameters 
 

7.2.1 The grid connected renewable power plants will install necessary equipment for regular 

monitoring of required data and simultaneously for monitoring of the electric power generated 

from the Project. 

 

7.2.2 Online arrangement would have to be made by the RPG for submission of above data 

regularly for the entire period of this Power Purchase Agreement to the PROCURER, the MNRE 

and concerned agency as per applicable regulation /  directions. 

7.2.3 Reports on above parameters on monthly basis (or as required by regulation /  guidelines) 

shall be submitted by the RPG to Ministry of New and Renewable Energy/ National Institute of 

Solar Energy through PROCURER for entire period of PPA. 

ARTICLE 8: INSURANCES 

 8.1 Insurance 

8.1.1 The RPG shall effect and maintain or cause to be effected and maintained, at its own 

cost and expense, throughout the Term of PPA, Insurances against such risks to keep the 

Project in good condition and shall take Industrial All Risk insurance policy covering risks 

against any loss or damage, with such deductibles and with such endorsements and co-

insured(s), which the Prudent Utility Practices would ordinarily merit maintenance of and as 

required under the Financing Agreements, and under the applicable laws. 

 8 ..   2 Application of Insurance Proceeds 
 

8.2.1 In case of the Project not being implemented through Financing Agreement(s), save as 

expressly provided in this Agreement or the Insurances, the proceeds of any insurance claim 

made due to loss or damage to the Power Project or any part of the Power Project shall be first 

applied to reinstatement, replacement or renewal of such loss or damage. 
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In case of the Project being financed through Financing Agreement(s), save as expressly 

provided in this Agreement or the Insurances, the proceeds of any insurance claim made due to 

loss or damage to the Power Project or any part of the Power Project shall be applied as per 

such Financing Agreements. 

8.2.2 If a Force Majeure Event renders the Power Project no longer economically and technically 

viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis, 

PROCURER shall have claim on such proceeds of such Insurance limited to outstanding dues 

of PROCURER against RPG. 

8.3 Effect on liability of PROCURER 
 

8.3.1 Notwithstanding any liability or obligation that may arise under this Agreement, any loss, 

damage, liability, payment, obligation or expense which is insured or not or for which the RPG can 

claim compensation, under any Insurance shall not be charged to or payable by PROCURER. 

It is for the RPG to ensure that appropriate insurance coverage is taken for payment by the 

insurer for the entire loss and there is no under insurance or short adjustment etc. 

ARTICLE 9: APPLICABLE TARIFF 

 

9.1 The RPG shall be entitled to receive the Tariff of Rs.  ........... ./  kWh, fixed for the entire 

term of this Agreement, with effect from the COD, for the power sold to the PROCURER subject 

to Article 4.3 as reflected in the Energy Accounts. In case of part commissioning, till the 

achievement of full commissioning of the Project or SCD, whichever is earlier, subject to the 

consent for such purchase by the PROCURER, PROCURER may purchase the generation at 

75% (seventy five percent) of the PPA Tariff. However, RPG may have option to sell energy 

generated prior to SCD to any other entity other than PROCURER as per provisions of prevailing 

Regulations.  

This tariff has been arrived at after giving due consideration to available GoI subsidy at a rate of 

30% of estimated project cost of INR 3.50 crore/ MW (as per MNRE guidelines) i.e. INR 1.05 

crore/ MW GoI subsidy has been factored in total Project cost to arrive at quoted tariff irrespective 

of actual cost of concerned project. 

 

9.2   CFA/ subsidy from Central Govt. shall be INR 1.05 crore/ MW i.e. 30% of estimated cost 

of installation of SPP at INR 3.5 crore/ MW (as per MNRE guidelines). CFA shall be governed by 

relevant and applicable Govt. of India guidelines from time to time. CFA/ subsidy from Govt. of 

India will be released to the RPG through nodal agency on successful operation and performance 

of the solar power plant for two months after the commissioning, with at least one-month CUF as 

per minimum CUF agreed in PPA. 
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ARTICLE 10: BILLING AND PAYMENT 

10.1 General 
 

10.1.1 From the commencement of supply of power, PROCURER shall pay to the RPG the 

monthly Tariff Payments subject to the adjustments as per provisions of this Agreement including 

Article 6, in accordance with Article 9. All Tariff Payments by PROCURER shall be in Indian 

Rupees. 

10.1.2 The RPG shall be required to make arrangements and payments for import of energy (if 

any) as per applicable regulations. 

10.1.3 As the Project Capacity would be comprised of its components injecting power at 

different Delivery Points, an appropriate format shall be developed by MPUVNL/ Procurer in 

discussion with RPG to enable single invoice for whole Project. Such format shall be developed 

before COD or eighteen (18) months from PPA, whichever is earlier. 

10.2 Delivery and Content of Monthly Bills/ Supplementary Bills 

 

10.2.1 The RPG shall issue to PROCURER hard copy of a signed Monthly Bill in 3 copies in 

accordance with the format provided by the PROCURER for the immediately preceding Month 

based on the JMR/ Energy Account along with all relevant payment receipt documents 

(payments made by RPG for drawl of power, payment of reactive energy charges, Metering charges 

or any other charges as per regulations of SERC/ SLDC, if applicable.) to respective 

Superintending Engineer (SE) /  General Manager (GM) of the circle and after verification SE / 

GM will forward the verified bills to Procurer within three (03) days 

Each Monthly Bill shall include all charges as per this Agreement for the energy supplied for the 

relevant Month based on JMR/ Energy Accounts. The Monthly Bill amount shall be the product 

of the energy as per Energy Accounts and the Applicable Tariff. Energy drawn from the grid will be 

regulated as per the regulations of respective State the Project is located in. 

10.3 Payment of Monthly Bills 
 

10.3.1 PROCURER shall pay the amount payable under the Monthly Bill by the Due Date to such 

account of the RPG, as shall have been previously notified by the RPG. 

10.3.2 All payments required to be made under this Agreement shall also include any 

deduction or set off for: 

i) deductions required by the Law; and 

ii) Amount claimed by PROCURER, if any, from the RPG, will be adjusted from the monthly energy 

payment. 



Request for Proposal for Grid Connected SPPs in Madhya Pradesh under feeder solarization 
component of PM KUSUM - C Scheme 

Madhya Pradesh Urja Vikas Nigam Limited Page 118 

The RPG shall open a bank account (the “RPG’s Designated Account") for all Tariff Payments to 

be made by PROCURER to the RPG, and notify PROCURER of the details of such account at 

least sixty (60) Days before the dispatch of the first Monthly Bill. 

10.3.3 Late Payment Surcharge 

In the event of delay in payment of a Monthly Bill by PROCURER beyond thirty (30) days of its Due 

Date, a Late Payment Surcharge shall be payable to the RPG at the rate of 1.25% per month on 

the 

outstanding amount calculated on a day to day basis. The Late Payment Surcharge shall be 

claimed by the RPG through the Supplementary Bill. 

10.3.5 Rebate 

For payment of any Bill on or before Due Date, the following Rebate shall be paid by the RPG to 

PROCURER in the following manner and the RPG shall not raise any objections to the payments 

made under this article. 

a)    A Rebate of 2% shall be payable to the PROCURER for the payments made within a period 

of seven clear working days of the presentation of hard copy of Bill along with required 

supporting documents at PROCURER office. 

b)    Any payments made after seven clear working days of the date of presentation of hard copy 

of the Bill along with the required supporting documents at PROCURER office up to the Due 

Date shall be allowed a rebate of 1 %. 

c)   For the above purpose, the Zero date of Bill shall be the next Business Day of delivery of 

verified original copies of the Bill at PROCURER office  

d)   No Rebate shall be payable on the Bills raised on account of Change in Law relating to 

taxes, duties, cess etc. and on Supplementary Bill. 

For the above purpose date of presentation of bill shall be the same day of delivery in hard copy. 

However, for consideration of rebate, next business day shall be considered. 

10.4 Payment Security Mechanism 

Letter of Credit (LC): 

 

10.4.1 PROCURER shall provide to the RPG, in respect of payment of its Monthly Bills and/ or 

Supplementary Bills, a monthly unconditional, revolving and irrevocable letter of credit (“Letter of 

Credit”), opened and maintained which may be drawn upon by the RPG in accordance with this 

Article. 

10.4.2 Not later than one (1) Month before the start of supply, PROCURER through a scheduled 

bank open a Letter of Credit in favour of the RPG, to be made operative from a date prior to the 

Due Date of its first Monthly Bill under this Agreement. The Letter of Credit shall have a term of 
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twelve (12) Months and shall be renewed annually, for an amount equal to: 

i) for the first Contract Year, equal to the estimated average monthly billing; 

ii) for each subsequent Contract Year, equal to the average of the monthly billing of the previous 

Contract Year. 

10.4.3 Provided that the RPG shall not draw upon such Letter of Credit prior to the Due Date of the 

relevant Monthly Bill and/ or Supplementary Bill, and shall not make more than one drawal in a 

Month. 

10.4.4 Provided further that if at any time, such Letter of Credit amount falls short of the amount 

specified in Article 10.4.2 due to any reason whatsoever, PROCURER shall restore such shortfall 

within fifteen (15) days. 

10.4.5 PROCURER shall cause the scheduled bank issuing the Letter of Credit to intimate the 

RPG, in writing regarding establishing of such irrevocable Letter of Credit. 

10.4.6 PROCURER shall ensure that the Letter of Credit shall be renewed not later than its 

expiry. 10.4.7 All costs relating to opening, maintenance of the Letter of Credit shall be borne by 

PROCURER. 

10.4.8 If PROCURER fails to pay undisputed Monthly Bill or Supplementary Bill or a part 

thereof within and including the Due Date, then, subject to Article 10.4.6 & 10.5.2, the RPG may 

draw upon the Letter of Credit, and accordingly the bank shall pay without any reference or 

instructions from PROCURER, an amount equal to such Monthly Bill or Supplementary Bill 

or part thereof, in accordance with Article 10.4.3 above, by presenting to the scheduled bank 

issuing the Letter of Credit, the following documents: 

i) a copy of the Monthly Bill or Supplementary Bill which has remained unpaid to RPG and; 

ii) a certificate from the RPG to the effect that the bill at item (i) above, or specified part thereof, 

is in accordance with the Agreement and has remained unpaid beyond the Due Date; 

10.5 Disputed Bill 
 

10.5.1 If the PROCURER does not dispute a Monthly Bill or a Supplementary Bill raised by the 

RPG within fifteen (15) days of receiving such Bill shall be taken as conclusive. 
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10.5.2 If the PROCURER disputes the amount payable under a Monthly Bill or a Supplementary 

Bill, as the case may be, it shall pay undisputed amount of the invoice amount and it shall within 

fifteen (15) days of receiving such Bill, issue a notice (the "Bill Dispute Notice") to the invoicing 

Party setting out: 

i) the details of the disputed amount; 

ii) its estimate of what the correct amount should be; and iii) all written material in support of its 

claim. 

10.5.3 If the RPG agrees to the claim raised in the Bill Dispute Notice issued pursuant to Article 

10.5.2, the RPG shall revise such Bill and present along with the next Monthly Bill. In such a 

case excess amount shall be refunded along with interest at the same rate as Late Payment 

Surcharge, which shall be applied from the date on which such excess payment was made by 

the disputing Party to the invoicing Party and up to and including the date on which such payment 

has been received as refund. 

 

10.5.4 If the RPG does not agree to the claim raised in the Bill Dispute Notice issued pursuant 

to Article 10.5.2, it shall, within fifteen (15) days of receiving the Bill Dispute Notice, furnish a 

notice (Bill Disagreement Notice) to the PROCURER providing: 

i)  reasons for its disagreement; 

ii)  its estimate of what the correct amount should be; and iii) all written material in support of its 

counter-claim. 

10.5.5 Upon receipt of the Bill Disagreement Notice by the PROCURER under Article  

10.5.4, authorized representative(s) or a director of the board of directors/  member of board of 

the PROCURER and RPG shall meet and make best endeavours to amicably resolve such 

dispute within fifteen (15) days of receipt of the Bill Disagreement Notice. 

10.5.6 If the Parties do not amicably resolve the Dispute within fifteen (15) days of receipt of Bill 

Disagreement Notice pursuant to Article 10.5.4, the matter shall be referred to Dispute resolution in 

accordance with Article 16. 

10.5.7 For the avoidance of doubt, it is clarified the despite a Dispute regarding an invoice, 

PROCURER shall, without prejudice to its right to Dispute, be under an obligation to make 

payment of undisputed amount of the invoice amount in the Monthly Bill. 

10.6 Quarterly and Annual Reconciliation 

 

10.6.1 The Parties acknowledge that all payments made against Monthly Bills and 

Supplementary Bills shall be subject to quarterly reconciliation within 30 days of the end of the 

quarter at the beginning of the following quarter of each Contract Year and annual reconciliation 

at the end of each Contract Year within 30 days to take into account the Energy Accounts, Tariff 
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adjustment payments, Tariff Rebate, Late Payment Surcharge, or any other reasonable 

circumstance provided under this Agreement. 

10.6.2 The Parties, therefore, agree that as soon as all such data in respect of any quarter of 

a Contract Year or a full Contract Year as the case may be has been finally verified and adjusted, 

the RPG and PROCURER shall jointly sign such reconciliation statement. Within fifteen (15) 

days of signing of a reconciliation statement, the RPG shall make appropriate adjustments in 

the next Monthly Bill. Late Payment Surcharge/  interest shall be payable in such a case from 

the date on which such payment had been made to the invoicing Party or the date on which any 

payment was originally due, as may be applicable. Any Dispute with regard to the above 

reconciliation shall be dealt with in accordance with the provisions of Article 16. 

10.7 Payment of Supplementary Bill 
 

10.7.1 RPG may raise a ("Supplementary Bill") for payment on account of: 

i) Adjustments required by the Joint Meter Reading /  Energy Accounts (if applicable); or 

ii) Change in Law as provided in Article 12 
 
And such Supplementary Bill shall be paid by the other Party. 
 
10.7.2 PROCURER shall remit all amounts due under a Supplementary Bill raised by the RPG to 

the RPG’s Designated Account by the Due Date, except open access charges, RLDC or 

scheduling charges and transmission charges (if applicable). For Supplementary Bill on account of 

adjustment required by energy account, Rebate as applicable to Monthly Bills pursuant to Article 

10.3.5 shall equally apply. No surcharge will be applicable other than that on the monthly energy 

payment and associated debit and credit note. 

10.7.3 In the event of delay in payment of a Supplementary Bill by either Party beyond its Due 

Date, a Late Payment Surcharge shall be payable at the same terms applicable to the Monthly 

Bill in Article 10.3.3. 

ARTICLE 11: FORCE MAJEURE 

11.1 Definitions 

11.1.1 In this Article, the following terms shall have the following meanings: 

11. 2 Affected Party 

11.2.1 An affected Party means PROCURER or the RPG whose performance has been affected 

by an event of Force Majeure. 

11.3 Force Majeure 

 

11.3.1 A ‘Force Majeure’ means any event or circumstance or combination of events those 
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stated below that wholly or partly prevents or unavoidably delays an Affected Party in the 

performance of its obligations under this Agreement, but only if and to the extent that such 

events or circumstances are not within the reasonable control, directly or indirectly, of the 

Affected Party and could not have been avoided if the Affected Party had taken reasonable 

care or complied with Prudent Utility Practices: 

a)   Act of God, including, but not limited to lightning, drought, fire and explosion (to the extent 

originating from a source external to the site), earthquake, volcanic eruption, landslide, flood, 

cyclone, typhoon or tornado if and only if it is declared /  notified by the competent state /  central 

authority /  agency (as applicable); 

b)   any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, 

blockade, embargo, revolution, riot, insurrection, terrorist or military action if and only if it is 

declared /  notified by the competent state /  central authority /  agency (as applicable); or 

c)   radioactive contamination or ionising radiation originating from a source in India or resulting from 

another Force Majeure Event mentioned above excluding circumstances where the source or 

cause of contamination or radiation is brought or has been brought into or near the Power Project 

by the Affected Party or those employed or engaged by the Affected Party. 

 

11.4 Force Majeure Exclusions 
 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable 

control of the Parties and (ii) the following conditions, except to the extent that they are 

consequences of an event of Force Majeure: 

a. Unavailability, late delivery, or changes in cost of the plant, machinery, equipment, 

materials, spare parts or consumables for the Power Project; 

b. Delay in the performance of any contractor, sub-contractor or their agents ; 

c. Non-performance resulting from normal wear and tear typically experienced in power 

generation materials and equipment; 

d. Strikes at the facilities of the Affected Party; 

e. Insufficiency of finances or funds or the agreement becoming onerous to perform; and 

f. Non-performance caused by, or connected with, the Affected Party’s: 

i. Negligent or intentional acts, errors or omissions; 

ii. Failure to comply with an Indian Law; or 

iii. Breach of, or default under this Agreement. 

11.5 Notification of Force Majeure Event 
 

11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as 

soon as reasonably practicable, but not later than seven (7) days after the date on which such 

Party knew or should reasonably have known of the commencement of the event of Force 

Majeure. If an event of Force Majeure results in a breakdown of communications rendering it 
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unreasonable to give notice within the applicable time limit specified herein, then the Party 

claiming Force Majeure shall give such notice as soon as reasonably practicable after 

reinstatement of communications, but not later than one (1) day after such reinstatement. 

11.5.2 Provided that such notice shall be a pre-condition to the Affected Party’s entitlement to claim 

relief under this Agreement. Such notice shall include full particulars of the event of Force 

Majeure, its effects on the Party claiming relief and the remedial measures proposed. The 

Affected Party shall give the other Party regular (and not less than monthly) reports on the 

progress of those remedial measures and such other information as the other Party may reasonably 

request about the Force Majeure Event. 

11.5.3 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant 

event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on 

the performance of its rights or obligations under this Agreement, as soon as practicable after 

becoming aware of each of these cessations. 

11.6 Duty to Perform and Duty to Mitigate 

11.6.1 To the extent not prevented by a Force Majeure Event pursuant to Article 11.3, the 

Affected Party shall continue to perform its obligations pursuant to this Agreement. The 

Affected Party shall use its reasonable efforts to mitigate the effect of any Force Majeure Event 

as soon as practicable. 

11.7 Available Relief for a Force Majeure Event 
 

11.7.1 Subject to this Article 11: 

(a) no Party shall be in breach of its obligations pursuant to this Agreement except to the extent 

that the performance of its obligations was prevented, hindered or delayed due to a Force 

Majeure Event; 

(b) every Party shall be entitled to claim relief in relation to a Force Majeure Event in regard to its 

obligations; 

(c) For avoidance of doubt, neither Party’s obligation to make payments of money due and 

payable prior to occurrence of Force Majeure events under this Agreement shall be 

suspended or excused due to the occurrence of a Force Majeure Event in respect of such 

Party. 

(d) Provided that no payments shall be made by either Party affected by a Force Majeure Event 

for the period of such event on account of its inability to perform its obligations due to such 

Force Majeure Event. 

ARTICLE 12: CHANGE IN LAW 

12 .1 Definitions 
 

In this Article 12, the term Change in Law shall refer to the occurrence of any of the following 
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events pertaining to this project only after the last date of the bid submission, including 

 

i the enactment of any new law; or 
ii an amendment, modification or repeal of an existing law; or 
iii the requirement to obtain a new consent, permit or license; or 

iv any modification to the prevailing conditions prescribed for obtaining an consent, 
permit or license, not owing to any default of the RPG; or  

v any change in the rates of any Taxes including any duties and cess or Introduction 
of any new tax made applicable for setting up the power project and supply of 
power from the Power project by the RPG Which have a direct effect on the 
Project. 
  

However, Change in Law shall not include  

i any change in taxes on corporate income or  

ii any change in any withholding tax on income or dividends distributed to the 
shareholders of the RPG, or  

iii any change on account of regulatory measures by the Appropriate Commission.  

 

In the event a Change in Law results in any adverse financial loss/  gain to the RPG then, in order 

to ensure that the RPG is placed in the same financial position as it would have been had it not 

been for the occurrence of the Change in Law, the RPG/  PROCURER shall be entitled to 

compensation by the other party, as the case may be, subject to the condition that the quantum 

and mechanism of compensation payment shall be determined and shall be effective from such 

date as may be decided by the Appropriate Commission.. 

 

In the event of any decrease in the recurring/  nonrecurring expenditure by the RPG or any 

income to the RPG on account of any of the events as indicated above, RPG shall file an 

application to the Appropriate Commission no later than sixty (60) days from the occurrence of such 

event, for seeking approval of Change in Law and to determine the impact on the cost of Solar PV 

modules /  cell. In the event of the RPG failing to comply with the above requirement, in case of 

any gain to the RPG, PROCURER shall withhold the monthly tariff payments on immediate 

basis, until compliance of the above requirement by the RPG. 

12.2 Relief for Change in Law 

 

12.2.1 The aggrieved Party shall be required to approach the Appropriate Commission for 

seeking approval of Change in Law. 

12.2.2 The decision of the Appropriate Commission to acknowledge a Change in Law and the 

date from which it will become effective, provide relief for the same, shall be final and governing 

on both the Parties. 

ARTICLE 13: EVENTS OF DEFAULT AND TERMINATION 

13.1 RPG Event of Default 
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13.1.1 The occurrence and/ or continuation of any of the following events, unless any such event 

occurs as a result of a Force Majeure Event or a breach by PROCURER of its obligations under this 

Agreement, shall constitute an RPG Event of Default: 

 

(i)      the failure to commence supply of power to PROCURER up to the Contracted Capacity, 

by the end of the period specified in Article 4, or failure to continue supply of Contracted 

Capacity to PROCURER after Commercial Operation Date throughout the term of this 

Agreement, or 

if 

a) the RPG assigns, mortgages or charges or purports to assign, mortgage or charge any 

of its assets or rights related to the Power Project in contravention of the provisions of 

this Agreement; or 

b) the RPG transfers or novates any of its rights and/  or obligations under this 

agreement, in a manner contrary to the provisions of this Agreement; except where 

such transfer 

• is in pursuance of a Law; and does not affect the ability of the transferee to 

perform, and such transferee has the financial capability to perform, its 

obligations under this Agreement or 

• is to a transferee who assumes such obligations under this Agreement and the 

Agreement remains effective with respect to the transferee; 

 

(ii)    if (a) the RPG becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain uncontested for a 

period of thirty (30) days, or (b) any winding up or bankruptcy or insolvency order is passed 

against the RPG, or (c) the RPG goes into liquidation or dissolution or has a receiver or 

any similar officer appointed over all or substantially all of its assets or official liquidator is 

appointed to manage its affairs, pursuant to Law, provided that a dissolution or liquidation 

of the RPG will not be a RPG Event of Default if such dissolution or liquidation is for the 

purpose of a merger, consolidation or 

 

reorganization and where the resulting company retains creditworthiness similar to the RPG and 

expressly assumes all obligations of the RPG under this Agreement and is in a position to 

perform them; or 

(iii)  the RPG repudiates this Agreement and does not rectify such breach within a period of 

thirty (30) days from a notice from PROCURER in this regard; or 

(iv)  except where due to any PROCURER’s failure to comply with its material obligations, the 

RPG is in breach of any of its material obligations pursuant to this Agreement, and such 

material breach is not rectified by the RPG within thirty (30) days of receipt of first notice in 

this regard given by PROCURER. 

(v)  occurrence of any other event which is specified in this Agreement to be a material 

breach/  default of the RPG. 

(vi)  except where due to any PROCURER’s failure to comply with its material obligations, the 
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RPG is in breach of any of its material obligations pursuant to this Agreement, and such 

material breach is not rectified by the RPG within thirty (30) days of receipt of first notice in 

this regard given by PROCURER. 

13.2 PROCURER Event of Default 

13.2.1 The occurrence and the continuation of any of the following events, unless any such event 

occurs as a result of a Force Majeure Event or a breach by the RPG of its obligations under this 

Agreement, shall constitute the Event of Default on the part of defaulting PROCURER: 

 

(i)  PROCURER fails to pay (with respect to a Monthly Bill or a Supplementary Bill), subject to 

Article 10.5, for a period of ninety (90) days after the Due Date and the RPG is unable to 

recover the amount outstanding to the RPG through the Letter of Credit, 

(ii)  PROCURER repudiates this Agreement and does not rectify such breach even within a 

period of sixty (60) days from a notice from the RPG in this regard; or 

(iii)  except where due to any RPG’s failure to comply with its obligations, PROCURER is in 

material breach of any of its obligations pursuant to this Agreement, and such material 

breach is not rectified by PROCURER within sixty (60) days of receipt of notice in this regard 

from the RPG to PROCURER; or 

if 

• PROCURER becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain uncontested for a 

period of sixty (60) days, or 

•   any winding up or bankruptcy or insolvency order is passed against PROCURER, or 

• PROCURER goes into liquidation or dissolution or a receiver or any similar officer is 

appointed over all or substantially all of its assets or official liquidator is appointed to manage 

its affairs, pursuant to Law, provided that it shall not constitute a PROCURER Event of 

Default, where such dissolution or liquidation of PROCURER or PROCURER is for the 

purpose of a merger, consolidation or reorganization and where the resulting entity has 

the financial standing to perform its obligations under this Agreement and has 

creditworthiness similar to PROCURER and expressly assumes all obligations of 

PROCURER and is in a position to perform them; or; 

 

(iv)     Occurrence of any other event which is specified in this Agreement to be a material 

breach or default of PROCURER. 

13.3 Procedure for cases of RPG Event of Default 
 

13.3.1 Upon the occurrence and continuation of any RPG Event of Default under Article 13.1, 

PROCURER shall have the right to deliver to the RPG, with a copy to the representative of the 

lenders 

to the RPG with whom the RPG has executed the Financing Agreements, a notice stating its 

intention to terminate this Agreement (PROCURER Preliminary Default Notice), which shall 
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specify in reasonable detail, the circumstances giving rise to the issue of such notice. 

13.3.2 Following the issue of a PROCURER Preliminary Default Notice, the Consultation Period of 

ninety (90) days or such longer period as the Parties may agree, shall apply and it shall be the 

responsibility of the Parties to discuss as to what steps shall be taken with a view to mitigate the 

consequences of the relevant Event of Default having regard to all the circumstances. 

13.3.3 During the Consultation Period, the Parties shall continue to perform their respective 

obligations under this Agreement. 

13.3.4 Within a period of seven (7) days following the expiry of the Consultation Period unless the 

Parties shall have otherwise agreed to the contrary or the RPG Event of Default giving rise to the 

Consultation Period shall have ceased to exist or shall have been remedied, PROCURER 

may terminate this Agreement by giving a written Termination Notice of sixty (60) days to the 

RPG. 

13.3.5 Subject to the terms of this Agreement, upon occurrence of a RPG Event of Default under this 

Agreement, the lenders in concurrence with the PROCURER, may exercise their rights, if any, 

under Financing Agreements, to seek substitution of the RPG by a selectee for the residual period 

of the Agreement, for the purpose of securing the payments of the total debt amount from the 

RPG and performing the obligations of the RPG. However, in the event the lenders are unable to 

substitute the defaulting RPG within the stipulated period, PROCURER may terminate the PPA 

and may acquire the Project assets for an amount equivalent to 90% of the debt due or less as 

mutually agreed, failing which, the lenders may exercise their mortgage rights and liquidate the 

Project assets. 

Provided that any substitution under this Agreement can only be made with the prior consent of 

PROCURER including the condition that the selectee meets the eligibility requirements of Request 

for Selection (RfS) issued by Madhya Pradesh Urja Vikas Nigam Limited and accepts the terms 

and conditions of this Agreement. 

 

13.3.6 The lenders in concurrence with PROCURER, may seek to exercise right of substitution 

under Article 13.3.5 by an amendment or novation of the PPA in favour of the selectee. The RPG 

shall cooperate with PROCURER to carry out such substitution and shall have the duty and 

obligation to continue to operate the Power Project in accordance with this PPA till such time as 

the substitution is finalized. In the event of Change in Shareholding/ Substitution of Promoters 

triggered by the Financial Institutions leading to signing of fresh PPA with a new entity, an 

amount of Rs. 1 Lakh per MW +18% GST per transaction as facilitation fee (non-refundable) shall 

be deposited by the RPG to PROCURER. 

13.3.7 In the event the lenders are unable to substitute the defaulting RPG within the stipulated 

period, PROCURER may terminate the PPA and may acquire the Project assets for an 

amount equivalent to 90% of the debt due, failing which, the lenders may exercise their mortgage 
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rights and liquidate the Project assets. 

13.3.8 In case of any liquidation of assets of the Project prior to completion of PPA period, the 

first charges shall be towards recovery of proportionate CFA, towards remaining period of PPA, 

granted to the Project (Calculation of proportionality shall be based on annual energy generation 

calculated at 21% CUF and remaining period of PPA) 

13.4 Procedure for cases of PROCURER Event of Default 
 

13.4.1 Upon the occurrence and continuation of any PROCURER Event of Default specified in 

Article 13.2, the RPG shall have the right to deliver to PROCURER, a RPG Preliminary Default 

Notice, which notice shall specify in reasonable detail the circumstances giving rise to its issue. 

13.4.2 Following the issue of a RPG Preliminary Default Notice, the Consultation Period of 

ninety (90) days or such longer period as the Parties may agree, shall apply and it shall be the 

responsibility of the Parties to discuss as to what steps shall be taken with a view to mitigate 

the consequences of the relevant Event of Default having regard to all the circumstances. 

13.4.3 During the Consultation Period, the Parties shall continue to perform their respective 

obligations under this Agreement. 

13.4.4 After a period of two hundred ten (210) days following the expiry of the Consultation 

Period and unless the Parties shall have otherwise agreed to the contrary or PROCURER 

Event of Default giving rise to the Consultation Period shall have ceased to exist or shall 

have been remedied, PROCURER under intimation to RPG shall, subject to the prior consent 

of the RPG, novate its part of the PPA to any third party, including its Affiliates within the 

stipulated period. In the event the aforesaid novation is not acceptable to the RPG, or if no 

offer of novation is made by PROCURER within the stipulated period, then the RPG may 

terminate the PPA and at its discretion require PROCURER to either (i) takeover the Project 

assets by making a payment of the termination compensation equivalent to the amount of the 

debt due and 150% (one hundred and fifty per cent) of the adjusted equity or, (ii) pay to the RPG, 

damages, equivalent to 6 (six) months, or balance PPA period whichever is less, of charges for 

its contracted capacity, with the Project assets being retained by the RPG. 

 

Provided further that at the end of three (3) months period from the period mentioned in this Article 

13.4.4, this Agreement may be terminated by the RPG. 

13 .5 Termination due to Force Majeure 

13.5.1 If the Force Majeure Event or its effects continue to be present beyond a period as specified 

in Article 4.4.2, either Party shall have the right to cause termination of the Agreement. In such 

an event this Agreement shall terminate on the date of such Termination Notice without any 

further liability to either Party from the date of such termination 
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ARTICLE 14: LIABILITY AND INDEMNIFICATION 

14.1 Indemnity 

 

14.1.1 The RPG shall indemnify, defend and hold PROCURER harmless against: 

 

a)  any and all third-party claims against PROCURER for any loss of or damage to property of such 

third party, or death or injury to such third party, arising out of a breach by the RPG of any of 

its obligations under this Agreement; and 

b)  any and all losses, damages, costs and expenses including legal costs, fines, penalties 

and interest actually suffered or incurred by PROCURER from third party claims arising by 

reason of a breach by the RPG of any of its obligations under this Agreement, (provided that 

this Article 14 shall not apply to such breaches by the RPG, for which specific remedies 

have been provided for under this Agreement). 

14.1.2 PROCURER shall indemnify, defend and hold the RPG harmless against: 

a)  any and all third party claims against the RPG, for any loss of or damage to property of such 

third party, or death or injury to such third party, arising out of a breach by PROCURER of any 

of their obligations under this Agreement; and 

b)  any and all losses, damages, costs and expenses including legal costs, fines, penalties 

and interest (‘Indemnifiable Losses’) actually suffered or incurred by the RPG from third party 

claims arising by reason of a breach by PROCURER of any of its obligations. 

14. 2 Procedure for claiming Indemnity 
 

14.2.1 Third party claims 

 

a..  Where the Indemnified Party is entitled to indemnification from the Indemnifying Party 

pursuant to Article 14.1.1(a) or 14.1.2(a), the Indemnified Party shall promptly notify the Indemnifying 

Party of such claim referred to in Article 14.1.1(a) or 14.1.2(a) in respect of which it is entitled to be 

indemnified. Such notice shall be given as soon as reasonably practicable after the Indemnified 

Party becomes aware of such claim. The Indemnifying Party shall be liable to settle the 

indemnification claim within thirty (30) days of receipt of the above notice. Provided however that, 

if: 

i) the Parties choose to refer the dispute before the Arbitrator in accordance with Article 

16.3.2; 

and 

ii) the claim amount is not required to be paid/  deposited to such third party pending the 

resolution of the Dispute, 

the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party 
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or to the third party, as the case may be, promptly following the resolution of the Dispute, if such 

Dispute is not settled in favour of the Indemnified Party. 

 

b.The Indemnified Party may contest the claim by referring to the Arbitrator for which it is 

entitled to be Indemnified under Article 14.1.1(a) or 14.1.2(a) and the Indemnifying Party shall 

reimburse to the Indemnified Party all reasonable costs and expenses incurred by the 

Indemnified party. However, such Indemnified Party shall not settle or compromise such claim 

without first getting the consent of the Indemnifying Party, which consent shall not be 

unreasonably withheld or delayed. 

An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings 

brought against the Indemnified Party if it acknowledges its obligation to indemnify such 

Indemnified Party, gives such Indemnified Party prompt notice of its intention to assume control 

of the defence, and employs an independent legal counsel at its own cost that is reasonably 

satisfactory to the Indemnified Party. 

14.3 Indemnifiable Losses 
 

14.3.1 Where an Indemnified Party is entitled to Indemnifiable Losses from the Indemnifying Party 

pursuant to Article 14.1.1(b) or 14.1.2(b), the Indemnified Party shall promptly notify the 

Indemnifying Party of the Indemnifiable Losses actually incurred by the Indemnified Party. The 

Indemnifiable Losses shall be reimbursed by the Indemnifying Party within thirty (30) days of 

receipt of the notice seeking Indemnifiable Losses by the Indemnified Party. In case of 

nonpayment of such losses after a valid notice under this Article 14.3, such event shall 

constitute a payment default under Article 13. 

14.4 Limitation on Liability 
 

14.4.1 Except as expressly provided in this Agreement, neither the RPG nor its/  their respective 

officers, directors, agents, employees or affiliates (or their officers, directors, agents or 

employees), shall be liable or responsible to the other Party or its affiliates, officers, directors, 

agents, employees, successors or permitted assigns or their respective insurers for incidental, 

indirect or consequential damages, connected with or resulting from performance or non-

performance of this Agreement, or anything done in connection herewith, including claims in the 

nature of lost revenues, income or profits (other than payments expressly required and 

properly due under this Agreement), any increased expense of, reduction in or loss of power 

generation or equipment used therefore, irrespective of whether such claims are based upon 

breach of warranty, tort (including negligence, whether of PROCURER , the RPG or others), strict 

liability, contract, breach of statutory duty, operation of law or otherwise. 

14.4.2 PROCURER shall have no recourse against any officer, director or shareholder of the RPG 

or any Affiliate of the RPG or any of its officers, directors or shareholders for such claims 
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excluded under this Article. The RPG shall have no recourse against any officer, director or 

shareholder of PROCURER, or any affiliate of PROCURER or any of its officers, directors or 

shareholders for such claims excluded under this Article. 

 
14.5 Duty to Mitigate 
 

14.5.1 The Parties shall endeavor to take all reasonable steps so as mitigate any loss or damage 

which has occurred under this Article 14. 

ARTICLE 15: ASSIGNMENTS AND CHARGES 

15 .1 Assignments 

This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective 

successors and permitted assigns. This Agreement shall not be assigned by any Party, except 

to the Project Lenders or Lender’s Representative as security for their debt under the 

Financing Agreements, other than by mutual consent between the Parties to be evidenced in 

writing. Such assignment shall be agreed to by PROCURER subject to the compliance of 

provisions contained in this Agreement and more specifically to the provisions of Article 4.1.1 of 

this Agreement. In no case, such assignment shall be permissible prior to the declaration of 

COD. 

Provided that, PROCURER shall permit assignment of any of RPG’s rights and obligations under 

this Agreement in favour of the lenders to the RPG, if required under the Financing 

Agreements. Provided that, such consent shall not be withheld if PROCURER seeks to transfer 

to any transferee all of its rights and obligations under this Agreement. 

The enforcement of the rights and obligation between the RPG and the PROCURER provided in 

this Agreement shall not be treated as an assignment but an enforcement of the terms agreed 

under this Agreement. 

Provided further that any successor(s) or permitted assign(s) identified after mutual 

agreement between the Parties may be required to execute a new agreement on the same terms 

and conditions as are included in this Agreement. An amount of Rs. 1 Lakh per Transaction as 

Facilitation Fee (nonrefundable) shall be deposited by the RPG to PROCURER. Provided further 

that, such consent shall not be withheld by the RPG if PROCURER seeks to transfer to any 

affiliate all of its rights and obligations under this Agreement. 

In the event of Change in Shareholding/ Substitution of Promoters triggered by the Financial 

Institutions leading to signing of fresh PPA with a New Entity, an amount of Rs. 1 Lakh per 

Transaction as Facilitation Fee (non-refundable) shall be deposited by the RPG to PROCURER. 

15. 2 Permitted Charges 

 

15.2.1 RPG shall not create or permit to subsist any encumbrance over all or any of its rights and 

benefits under this Agreement, other than as set forth in Article 15.1 and the Guidelines.  

ARTICLE 16: GOVERNING LAW AND DISPUTE RESOLUTION 
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16.1 Governing Law 

 

16.1.1 This Agreement shall be governed by and construed in accordance with the Laws of India. 

Any legal proceedings in respect of any matters, claims or disputes under this Agreement shall be 

under the jurisdiction of appropriate courts in . 

 

16 . 2 Amicable Settlement and Dispute Resolution 

 

16.2.1 Amicable Settlement 
 

i. Either Party is entitled to raise any claim, dispute or difference of whatever nature arising 

under, out of or in connection with this Agreement (“Dispute”) by giving a written notice (Dispute 

Notice) to the other Party, which shall contain: 

(a) a description of the Dispute; 

(b) the grounds for such Dispute; and 

(c) all written material in support of its claim. 

 

ii. The other Party shall, within thirty (30) days of issue of Dispute Notice issued under Article 

16.2.1(i), furnish: 

(a) counter-claim and defenses, if any, regarding the Dispute; and 

(b) all written material in support of its defenses and counter-claim. 

 

iii. Within thirty (30) days of issue of Dispute Notice by any Party pursuant to Article 16 

(i) if the other Party does not furnish any counter claim or defense under Article 16 

(ii) or thirty (30) days from the date of furnishing counter claims or defense by the 

other Party, both the Parties to the Dispute shall meet to settle such Dispute 

amicably. If the Parties fail to resolve the Dispute amicably within thirty (30) days 

from the later of the dates mentioned in this Article 16.2.1. 

(iii) the Dispute shall be referred for dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution 
 

16.3.1 Dispute Resolution by the Appropriate Commission 

i)     Where any Dispute or differences arises in relation to this agreement of any nature 

whatsoever including the construction, interpretation or implementation of the provisions 

of this agreement as well as claim made by any Party for any change in or determination of 

the Tariff or any matter related to Tariff or claims made by any Party which partly or wholly 

relate to any change in the Tariff or determination of any of such claims could result in 

change in the Tariff, and relates to any matter agreed to be referred to the Appropriate 

Commission, shall be submitted to adjudication by the Appropriate Commission. Appeal 

against the decisions of the Appropriate Commission shall be made only as per the 
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provisions of the Electricity Act, 2003, as amended from time to time. 

ii)     PROCURER shall be entitled to co-opt the lenders (if any) as a supporting party in such 

proceedings before the Appropriate Commission. 

16.3.2 Dispute Resolution through Arbitration 
 

    i) If the Dispute arising as per Article 16.2.1 is not amicably resolved & such dispute is not 

covered in Article 16.3.1(i), such Dispute shall be resolved by arbitration under the 

provisions of the Electricity Act, 2003 (as amended from time to time) as under: 

Proceedings as well as appointment of the arbitrator(s) shall be carried out by the 

Appropriate Commissions under the Electricity Act 2003 as amended from time to time. 

As stipulated by the said Electricity Act 2003, the said arbitration will take place as per the 

provisions of the Arbitration and Conciliation Act 1996 as amended from time to time. 

 

ii)  The place of arbitration shall be the(City where head quarter of PROCURER is 

located). 

The language of the arbitration shall be English. 

iii)  The Arbitration Tribunal’s award shall be substantiated in writing. The Arbitration 

Tribunal shall also decide on the costs of the arbitration proceedings and the allocation 

thereof. 

iv) The provisions of this Article shall survive the termination of this PPA for any reason 

whatsoever. 

v) The award shall be of majority decision. 

vi) PROCURER shall be entitled to co-opt the lenders (if any) as a supporting party in such 

arbitration proceedings. 

 16.4 Parties to Perform Obligations 
 

16.4.1 Notwithstanding the existence of any Dispute and difference referred to the Appropriate 

Commission and save as the Appropriate Commission may otherwise direct by a final or 

interim order, the Parties hereto shall continue to perform their respective obligations (which 

are not in dispute) under this Agreement. 

ARTICLE 17: MISCELLANEOUS PROVISIONS 

  17.1 Amendment 
 

17.1.1 This Agreement may only be amended or supplemented by a written agreement between 

the Parties. 

 17.2 Third Party Beneficiaries 
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17.2.1 This Agreement is solely for the benefit of the Parties and their respective successors 

and permitted assigns and shall not be construed as creating any duty, standard of care or any 

liability to, any person not a party to this Agreement. 

 17.3 Waiver 
 

17.3.1 No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective unless in writing duly 

executed by an authorised representative of such Party. 

17.3.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, 

conditions and provisions of this Agreement nor time or other indulgence granted by one Party to 

the other Parties shall act as a waiver of such breach or acceptance of any variation or the 

relinquishment of any such right or any other right under this Agreement, which shall remain in 

full force and effect. 

 
 

17.4 Confidentiality  
 

17.4.1 The Parties undertake to hold in confidence this Agreement and not to disclose the terms 

and conditions of the transaction contemplated hereby to third parties, except: 

a) to their professional advisors; 

b) to their officers, contractors, employees, agents or representatives, financiers, who need 

to have access to such information for the proper performance of their activities; or 

c) disclosures required under Law, without the prior written consent of the other Party. 

17.5 Severability 

17.5.1 The invalidity or unenforceability, for any reason, of any part of this Agreement shall not 

prejudice or affect the validity or enforceability of the remainder of this Agreement, unless the 

part held invalid or unenforceable is fundamental to this Agreement. 

17. 6 Notices 

17.6.1 All notices or other communications which are required to be given under this Agreement 

shall be in writing and in the English language. 

17.6.2 If to the RPG, all notices or other communications which are required must be delivered 

personally or by registered post or facsimile or any other method duly acknowledged to the 

addresses below: 

Address: 

Attention: 

Email: 

Fax. No. : 
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Telephone No. : 

17.6.3 If to PROCURER, all notices or communications must be delivered personally 

or by registered post or facsimile or any other mode duly acknowledged to the 

address(es) below: 

Address: 

Attention: 

Email: 

Fax. No. : 

Telephone No. : 

17.6.4 All notices or communications given by facsimile shall be confirmed by sending a copy of 

the same via post office in an envelope properly addressed to the appropriate Party for delivery 

by registered mail. All notices shall be deemed validly delivered upon receipt evidenced by an 

acknowledgement of the recipient, unless the Party delivering the notice can prove in case of 

delivery through the registered post that the recipient refused to acknowledge the receipt of the 

notice despite efforts of the postal authorities. 

 
 
17.6.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address 

and/ or addresses to which such notices and communications to it are to be delivered or mailed. 

 17.7 Language 

 

17.7.1 All agreements, correspondence and communications between the Parties relating to 

this Agreement and all other documentation to be prepared and supplied under the Agreement 

shall be written in English, and the Agreement shall be construed and interpreted in accordance 

with English language. 

17.7.2 If any of the agreements, correspondence, communications or documents are 

prepared in any language other than English, the English translation of such 

agreements, correspondence, communications or documents shall prevail in matters of 

interpretation. 

 17.8 Restriction of Shareholders /  Owners’ Liability 

 

17.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties 

hereto shall be liable to the other Parties for any of the contractual obligations of the concerned 

Party under this Agreement. Further, the financial liabilities of the shareholder/ s of each 

Party to this Agreement, shall be restricted to the extent provided in the Indian Companies 

Act, 2013. 
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 17. 9 Taxes and Duties 
 

17.9.1 The RPG shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/  levied on the RPG, contractors or their employees that are required to be paid by 

the RPG as per the Law in relation to the execution of the Agreement and for supplying power as 

per the terms of this Agreement. 

17.9.2 PROCURER shall be indemnified and held harmless by the RPG against any claims that 

may be made against PROCURER in relation to the matters set out in Article 17.9.1. 

17.9.3 PROCURER shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for 

discharging any obligation of the RPG by PROCURER on behalf of RPG. 

17.10 Independent Entity 

17.10.1 The RPG shall be an independent entity performing its obligations pursuant to the 

Agreement. 

17.10.2 Subject to the provisions of the Agreement, the RPG shall be solely responsible for 

the manner in which its obligations under this Agreement are to be performed. All employees 

and representatives of the RPG or contractors engaged by the RPG in connection with the 

performance of the Agreement shall be under the complete control of the RPG and shall not 

be deemed to be employees, representatives, contractors of PROCURER and nothing 

contained in the Agreement or in any agreement or contract awarded by the RPG shall be 

construed to create any contractual relationship between any such employees, representatives 

or contractors and PROCURER. 

 
 
17.11 Compliance with Law 
 

Despite anything contained in this Agreement but without prejudice to this Article, if any 

provision of this Agreement shall be in deviation or inconsistent with or repugnant to the 

provisions contained in the Electricity Act, 2003, or any rules and regulations made there under, 

such provision of this Agreement shall be deemed to be amended to the extent required to bring 

it into compliance with the aforesaid relevant provisions as amended from time to time. 

 

17.13 Breach of Obligations 

 

The Parties acknowledge that a breach of any of the obligations contained herein would result 

in injuries. The Parties further acknowledge that the amount of the liquidated damages or the method 

of calculating the liquidated damages specified in this Agreement is a genuine and reasonable 

pre-estimate of the damages that may be suffered by the non-defaulting party in each case 

specified under this Agreement. 
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IN WITNESS WHEREOF the Parties have caused the Agreement to be executed through their duly 

authorized representatives as of the date and place set forth above. 

For and on behalf of           For and on behalf of [RPG] 

[PROCURER] 

Name, Designation and Address Name, Designation and Address 

Signature with seal Signature with seal 

Witness: Witness: 

1. 1. 

2. 2. 
 

 

 


